
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/14/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH581 Estimate Number: 0037 Pay Period: 06/01/2012
to: 10/22/2012

Contract Location: Time Allowed: 1070 days
FROM CENTERTOWN TO SPRING VALLEY ROAD Time Charged: 1067 days

Elapsed Calendar Days: 1067 days
Percent Time: 99.72 %
Percent Complete ($) 133.89 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
HIGHWAYS, INC. Date Awarded: 05/14/2009
PO Box 96 Date Contract Executed: 05/20/2009
Brentwood, TN 37024 Date Notice to Proceed: 05/27/2009
Phone: Date Work Began: 06/08/2009

Date to be Completed: 04/30/2012
Date Time Stopped: 04/27/2012
Date Accepted: 05/16/2012

Estimate Paid: NO 

Counties:
WARREN 

Project Number BID PCT Fed State Project Number Description 1
89001-3229-14 100.00 ARRA/HPP-STP-NHE-1(237) SR 1(US 70) FROM CENTERTOWN TO SPRING VALLEY RD

Current Contract Amount $ 15,168,381.12
Original Contract Amount $ 14,909,467.79 

Total to Date Prev to Date This Estimate
Participating $ 20,715,210.55 $ 20,778,594.51 $ -63,383.96

Total Earnings $ 20,715,210.55 $ 20,778,594.51 $ -63,383.96 
Stockpiled Materials $ 0.00 $ 9,787.64 $ -9,787.64 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 20,715,210.55 $ 20,788,382.15 $ -73,171.60 
Test Report Payment Adjustment $ 0.00 $ -568.00 $ 568.00 
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Total Adjusted Earnings $ 20,715,210.55 $ 20,787,814.15 $ -72,603.60 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 20,715,210.55 $ 20,787,814.15 $ -72,603.60 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
89001-3229-14 0100 9513 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,987.33

Additional Work (Tire removal) $1,987.330 
  
89001-3229-14 0100 9514 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 200.000 $ 15,166.00

Additional Work (Flexible drums, purchase) $75.830 
  
89001-3229-14 0100 9515 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 40.000 $ 12,908.80

Additional work (12' Type 3 barricade, purchase) $322.720 
  
89001-3229-14 0100 9516 104-03.12 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 40.000 $ 5,421.20

Additional Work (Road closed signs, purchase) $135.530 
  

89001-3229-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.045 $ 209,000.00

$200,000.000 
  
89001-3229-14 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
89001-3229-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2,997.410 $ -2,997.41 449,486.280 $ 449,486.28 

  
89001-3229-14 0300 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0500 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0900 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

89001-3229-14 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 21.480 $ 21.48 21.480 $ 21.48 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 401.460 $ 401.46 220,874.570 $ 220,874.57 

  

89001-3229-14 0300 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

89001-3229-14 0500 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

89001-3229-14 0900 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0100 0020 109-10.01 TRAINEE HOUR 3,800.000 1,160.000 $ 928.00 3,480.000 $ 2,784.00

$0.800 
  
89001-3229-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 150,500.00

$150,500.000 
  

89001-3229-14 0500 1160 202-02 REMOVAL OF STRUCTURE COMPONENTS 
& OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
89001-3229-14 0100 0040 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 22) $1.000 
  
89001-3229-14 0100 0050 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 65) $1.000 
  
89001-3229-14 0100 0060 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 67) $1.000 
  
89001-3229-14 0100 0070 202-13 WATER WELL ABANDONMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,000.000 
  

89001-3229-14 0100 0080 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 853,570.000 -16,632.000 $ -40,249.44 832,799.600 $ 2,015,375.03
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$2.420 
  

89001-3229-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.904 
  

89001-3229-14 0100 0090 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 153,580.000 0.000 $ 0.00 240,396.790 $ 3,245,356.67

$13.500 
  
89001-3229-14 0100 0100 203-04 PLACING AND SPREADING TOPSOIL C.Y. 56,534.000 0.000 $ 0.00 58,758.000 $ 146,895.00

$2.500 
  
89001-3229-14 0100 0110 203-04.02 STRIPPING & STOCKPILE TOPSOIL C.Y. 1,922.000 0.000 $ 0.00 1,904.000 $ 19,040.00

$10.000 
  
89001-3229-14 0100 0120 203-05 UNDERCUTTING C.Y. 70,415.000 0.000 $ 0.00 68,384.300 $ 388,422.82

$5.680 
  
89001-3229-14 0100 9500 203-06 WATER M.G. 0.000 0.000 $ 0.00 2,196.000 $ 32,940.00

Water for erosion control $15.000 
  
89001-3229-14 0100 0125 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 4,822.000 0.000 $ 0.00 4,451.100 $ 35,608.80

$8.000 
  
89001-3229-14 0500 1170 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 964.000 0.000 $ 0.00 872.020 $ 5,232.12

$6.000 
  
89001-3229-14 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
89001-3229-14 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
89001-3229-14 0100 0130 204-08 FOUNDATION FILL MATERIAL C.Y. 765.000 0.000 $ 0.00 927.010 $ 37,080.40

$40.000 
  
89001-3229-14 0500 1180 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 264.000 0.000 $ 0.00 313.270 $ 45,424.15

$145.000 
  
89001-3229-14 0500 1190 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 640.000 0.000 $ 0.00 587.710 $ 24,683.82

$42.000 
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89001-3229-14 0100 0140 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 1,021.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0100 0150 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 762.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0100 0160 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 31.000 0.000 $ 0.00 280.000 $ 2,800.00

$10.000 
  
89001-3229-14 0100 0162 209-03.34 STREAM MITIGATION-LOG VANES L.F. 154.000 0.000 $ 0.00 787.500 $ 78,750.00

$100.000 
  
89001-3229-14 0100 0163 209-03.36 STREAM MITIGATION-STEP POOL EACH 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  

89001-3229-14 0100 0164 209-03.37 STREAM MITIGATION CROSS VANE 
STRUCTURE EACH 3.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  
89001-3229-14 0100 0170 209-05 SEDIMENT REMOVAL C.Y. 6,494.000 0.000 $ 0.00 487.780 $ 975.56 

$2.000 
  
89001-3229-14 0100 0180 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 22,713.000 0.000 $ 0.00 43,114.000 $ 163,833.20

$3.800 
  

89001-3229-14 0100 0190 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 3,337.000 0.000 $ 0.00 16,125.000 $ 32,250.00

$2.000 
  
89001-3229-14 0100 0200 209-08.07 ROCK CHECK DAM PER EACH 590.000 0.000 $ 0.00 319.000 $ 31,900.00

$100.000 
  
89001-3229-14 0100 0210 209-08.08 ENHANCED ROCK CHECK DAM EACH 349.000 0.000 $ 0.00 204.000 $ 30,600.00

$150.000 
  
89001-3229-14 0100 0220 209-09.01 SANDBAGS BAG 39,959.000 0.000 $ 0.00 4,902.000 $ 4,902.00

$1.000 
  
89001-3229-14 0100 0230 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 10.000 0.000 $ 0.00 7.000 $ 3,500.00

$500.000 
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89001-3229-14 0100 0240 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

  
89001-3229-14 0100 0250 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 6,983.000 0.000 $ 0.00 229.220 $ 916.88 

$4.000 
  

89001-3229-14 0100 0260 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 2,992.000 0.000 $ 0.00 53.670 $ 201.26 

$3.750 
  
89001-3229-14 0100 0270 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 42.000 0.000 $ 0.00 34.000 $ 17,000.00

$500.000 
  
89001-3229-14 0100 0280 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 13.000 0.000 $ 0.00 15.000 $ 7,500.00

$500.000 
  
89001-3229-14 0100 0290 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
89001-3229-14 0100 0300 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  

89001-3229-14 0100 0305 209-65.01 TEMPORARY STREAM DIVERSION 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 3.000 $ 30,000.00

$10,000.000 
  
89001-3229-14 0100 0310 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 1,953.000 0.000 $ 0.00 1,951.000 $ 7,804.00

$4.000 
  

89001-3229-14 0100 0320 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 85,359.000 0.080 $ 1.20 181,491.320 $ 2,722,369.80

$15.000 
  
89001-3229-14 0100 0330 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,026.000 0.000 $ 0.00 5,503.970 $ 115,583.37

$21.000 
  
89001-3229-14 0100 0340 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 4,099.000 0.000 $ 0.00 7,749.700 $ 135,619.75

$17.500 
  
89001-3229-14 0500 1200 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 238.000 0.000 $ 0.00 4,564.020 $ 159,740.70

$35.000 
  
89001-3229-14 0100 0350 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 642.000 0.000 $ 0.00 673.460 $ 16,836.50
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$25.000 
  

89001-3229-14 0100 0360 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 1,911.000 0.000 $ 0.00 7,039.480 $ 492,763.60

$70.000 
  

89001-3229-14 0100 9505 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 
GRADING A-S TON 0.000 0.000 $ 0.00 170.263 $ 72,361.78

AC (PG64-22) (BPHM-HM) GR AS Mix $425.000 
  

89001-3229-14 0100 9606 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S 
MIX TON 0.000 0.000 $ 0.00 5,505.185 $ 302,785.18

Aggr (BPMB-HM) (64-22) GR AS Mix $55.000 
  

89001-3229-14 0100 0370 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 1,252.000 0.070 $ 5.60 4,154.950 $ 332,396.00

$80.000 
  
89001-3229-14 0100 9005 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 1,361.750 $ 1,361.75 1,361.750 $ 1,361.75

$1.000 
0100 9005 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -24,749.770 $ -24,749.77 -38,324.960 $ -38,324.96 

  
89001-3229-14 0100 9006 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 263.500 $ 263.50 8,219.200 $ 8,219.20 

  

89001-3229-14 0100 9007 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

89001-3229-14 0100 0380 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 20.000 0.000 $ 0.00 392.002 $ 196,001.00

$500.000 
  
89001-3229-14 0100 0390 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 62.000 0.000 $ 0.00 155.630 $ 2,334.45

$15.000 
  

89001-3229-14 0100 0400 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 7.000 2.885 $ 1,442.50 15.908 $ 7,954.00

$500.000 
  
89001-3229-14 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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89001-3229-14 0100 9009 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0100 0410 411-01.10 ACS MIX(PG64-22) GRADING D TON 736.000 0.000 $ 0.00 4,282.070 $ 393,950.44

$92.000 
  

89001-3229-14 0100 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 4,846.310 $ 4,846.31 4,846.310 $ 4,846.31

$1.000 
0100 9010 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -12,115.760 $ -12,115.76 -13,032.200 $ -13,032.20 

  
89001-3229-14 0100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 1,087.500 $ 1,087.50 4,221.000 $ 4,221.00 

  

89001-3229-14 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0100 0420 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 828.000 0.000 $ 0.00 939.080 $ 385,961.88

$411.000 
  
89001-3229-14 0100 0430 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 168,567.000 0.000 $ 0.00 184,919.600 $ 122,046.94

$0.660 
  

89001-3229-14 0300 9001 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$402.500 
  

89001-3229-14 0300 9002 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$304.500 
  

89001-3229-14 0500 9003 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 10.080 $ 1,370.88

$136.000 
  
89001-3229-14 0300 1140 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 2,564.000 0.000 $ 0.00 2,607.160 $ 912,506.00

$350.000 
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89001-3229-14 0300 1150 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 682,112.000 0.000 $ 0.00 698,514.300 $ 481,974.87

$0.690 
  
89001-3229-14 0500 1210 604-02.03 EPOXY COATED REINFORCING STEEL LB. 159,365.000 0.000 $ 0.00 159,748.000 $ 132,590.84

$0.830 
  
89001-3229-14 0500 1220 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 956.000 -1.560 $ -530.40 714.910 $ 243,069.40

$340.000 
  
89001-3229-14 0500 1230 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 91,814.000 0.000 $ 0.00 93,130.500 $ 64,260.05

$0.690 
  
89001-3229-14 0500 1240 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 884.000 0.000 $ 0.00 884.220 $ 168,001.80

$190.000 
0500 1240 ADJUSTMENT STOCKPILED MATERIALS - $ -9,787.64 $ 0.00 

  
89001-3229-14 0500 1250 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 765.000 0.000 $ 0.00 976.820 $ 395,612.10

$405.000 
  

89001-3229-14 0500 1260 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 3,360.000 0.000 $ 0.00 3,360.000 $ 26,880.00

$8.000 
  
89001-3229-14 0500 1270 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,396.000 0.000 $ 0.00 3,460.370 $ 7,093.76

$2.050 
  
89001-3229-14 0100 0440 604-15.01 PORTLAND CEMENT GROUT C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
89001-3229-14 0500 9004 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0500 1280 606-03.03 STEEL PILES (12 INCH) L.F. 1,727.000 0.000 $ 0.00 3,854.080 $ 146,455.04

$38.000 
  
89001-3229-14 0500 1290 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 56.000 0.000 $ 0.00 56.000 $ 6,160.00

$110.000 
  
89001-3229-14 0100 0450 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 5,684.000 0.000 $ 0.00 6,688.000 $ 247,456.00

$37.000 
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89001-3229-14 0100 0460 607-03.30 18" PIPE CULVERT L.F. 4,684.000 0.000 $ 0.00 4,711.000 $ 117,775.00

$25.000 
  
89001-3229-14 0100 0470 607-05.30 24" PIPE CULVERT L.F. 502.000 0.000 $ 0.00 612.000 $ 32,436.00

$53.000 
  
89001-3229-14 0100 0480 607-06.30 30" PIPE CULVERT L.F. 442.000 0.000 $ 0.00 640.000 $ 45,440.00

$71.000 
0100 0480 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 71.000 8.000 $ 568.00 0.000 $ 0.00 

  
89001-3229-14 0100 0490 607-07.30 36" PIPE CULVERT L.F. 732.000 0.000 $ 0.00 814.000 $ 81,400.00

$100.000 
  
89001-3229-14 0100 0500 607-08.30 42" PIPE CULVERT L.F. 507.000 0.000 $ 0.00 488.000 $ 60,512.00

$124.000 
  
89001-3229-14 0100 0510 607-09.30 48" PIPE CULVERT L.F. 718.000 0.000 $ 0.00 712.000 $ 103,952.00

$146.000 
  
89001-3229-14 0100 0520 607-11.30 60" PIPE CULVERT L.F. 767.000 0.000 $ 0.00 784.000 $ 160,720.00

$205.000 
  

89001-3229-14 0100 0530 607-16.01 23"X 14" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT L.F. 114.000 0.000 $ 0.00 0.000 $ 0.00 

$41.000 
  

89001-3229-14 0100 0540 607-16.02 30"X 19" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT L.F. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$67.000 
  

89001-3229-14 0100 0550 607-16.06 45"X 29" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT L.F. 51.000 0.000 $ 0.00 56.000 $ 6,384.00

$114.000 
  

89001-3229-14 0100 9501 607-21.01 18" CROSSDRAIN PIPE CULVERT(LOCAL 
ROADS UNDER 1000 ADT) L.F. 0.000 0.000 $ 0.00 224.000 $ 6,048.00

18" Temporary Drainage Pipe $27.000 
  

89001-3229-14 0100 9502 607-21.03 30" CROSSDRAIN PIPE CULVERT(LOCAL 
ROADS UNDER 1000 ADT) L.F. 0.000 0.000 $ 0.00 99.000 $ 3,762.00

30" Temporary Drainage Pipe $38.000 
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89001-3229-14 0100 0560 607-40.02 CORRUGATED METAL PIPE ARCH (SIZE 
EQUIV. 18" ROUND) L.F. 114.000 0.000 $ 0.00 56.000 $ 1,400.00

$25.000 
  

89001-3229-14 0100 0570 607-40.03 CORRUGATED METAL PIPE ARCH (SIZE 
EQUIV. 21" ROUND) L.F. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
89001-3229-14 0100 0580 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 512.000 0.000 $ 0.00 322.830 $ 169,485.75

$525.000 
  

89001-3229-14 0100 0590 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 24,830.000 0.000 $ 0.00 27,052.000 $ 34,356.04

$1.270 
  
89001-3229-14 0100 0600 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 6,453.000 320.000 $ 1,280.00 10,787.000 $ 43,148.00

$4.000 
  
89001-3229-14 0100 0610 611-07.05 CLASS A CONCRETE (DISSIPATOR) C.Y. 14.000 0.000 $ 0.00 13.000 $ 8,450.00

$650.000 
  

89001-3229-14 0100 0620 611-07.06 STEEL BAR REINFORCEMENT 
(DISSIPATOR) LB. 1,424.000 0.000 $ 0.00 1,424.000 $ 2,136.00

$1.500 
  
89001-3229-14 0100 0630 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 5.000 -0.800 $ -1,328.00 5.000 $ 8,300.00

$1,660.000 
  
89001-3229-14 0100 0640 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 40.000 1.600 $ 2,480.00 44.000 $ 68,200.00

$1,550.000 
  
89001-3229-14 0100 0650 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 2,825.00

$2,825.000 
  
89001-3229-14 0100 0660 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 14.000 -0.350 $ -708.75 14.000 $ 28,350.00

$2,025.000 
  

89001-3229-14 0500 1300 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM 
(6" WEB)(BT-72) L.F. 2,800.000 -15.000 $ -2,760.00 2,800.000 $ 515,200.00

$184.000 
  
89001-3229-14 0500 1310 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,491.000 0.000 $ 0.00 1,505.000 $ 60,200.00

$40.000 
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89001-3229-14 0100 0670 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 440.000 0.000 $ 0.00 875.000 $ 16,625.00

$19.000 
  
89001-3229-14 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 356.25 

$28.500 
  
89001-3229-14 0100 0680 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 7.000 $ 13,300.00

$1,900.000 
  
89001-3229-14 0100 0690 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 

$700.000 
  

89001-3229-14 0100 0700 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5,995.000 
  
89001-3229-14 0100 0710 707-03.01 STOCK FENCE L.F. 750.000 0.000 $ 0.00 750.000 $ 5,250.00

$7.000 
  
89001-3229-14 0100 0720 707-03.03 STOCK FENCE GATE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR TRACT 44a) $500.000 
  
89001-3229-14 0100 9503 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 0.000 0.000 $ 0.00 257.000 $ 40,606.00

Concrete ROW Markers $158.000 
  
89001-3229-14 0100 0730 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 26,063.000 100.000 $ 1,900.00 22,563.930 $ 428,714.67

$19.000 
  
89001-3229-14 0100 0740 709-05.08 MACHINED RIP-RAP (CLASS B) TON 5,140.000 0.000 $ 0.00 8,999.820 $ 197,996.04

$22.000 
  
89001-3229-14 0100 0750 709-05.09 MACHINED RIP-RAP (CLASS C) TON 282.000 0.000 $ 0.00 328.820 $ 9,864.60

$30.000 
  
89001-3229-14 0100 0755 709-05.83 EMBEDDED RIPRAP TON 235.000 0.000 $ 0.00 347.590 $ 17,379.50

$50.000 
  
89001-3229-14 0100 0760 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 49,543.000 0.000 $ 0.00 9,319.000 $ 21,899.65

$2.350 
  
89001-3229-14 0100 0770 710-05 LATERAL UNDERDRAIN L.F. 4,963.000 0.000 $ 0.00 1,095.000 $ 1,916.25
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$1.750 
  
89001-3229-14 0100 0780 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 6.000 0.000 $ 0.00 10.000 $ 2,950.00

$295.000 
  
89001-3229-14 0100 0790 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 47.000 0.000 $ 0.00 17.000 $ 5,015.00

$295.000 
  
89001-3229-14 0100 0800 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 194.000 0.000 $ 0.00 7.000 $ 2,065.00

$295.000 
  

89001-3229-14 0100 0810 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 419.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  

89001-3229-14 0500 1320 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 804.000 0.000 $ 0.00 822.000 $ 14,796.00

$18.000 
  
89001-3229-14 0500 1330 710-09.02 6" PIPE UNDERDRAIN L.F. 160.000 0.000 $ 0.00 180.000 $ 2,700.00

$15.000 
  
89001-3229-14 0100 0820 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

89001-3229-14 0100 0830 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 846.000 0.000 $ 0.00 1,215.000 $ 24,300.00

$20.000 
  
89001-3229-14 0100 0840 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 16.000 0.000 $ 0.00 13.000 $ 390.00 

$30.000 
  
89001-3229-14 0100 0850 712-06 SIGNS (CONSTRUCTION) S.F. 1,988.000 0.000 $ 0.00 2,849.620 $ 19,947.34

$7.000 
  
89001-3229-14 0100 0860 712-06.01 VERTICAL PANELS S.F. 30.000 0.000 $ 0.00 64.000 $ 768.00 

$12.000 
  
89001-3229-14 0100 0870 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 1,044.000 0.000 $ 0.00 456.000 $ 4,560.00

$10.000 
  
89001-3229-14 0100 0880 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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89001-3229-14 0100 0890 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

89001-3229-14 0100 0900 712-09.03 REMOVABLE PAVEMENT MARKING
(CHANNELIZING STRIPING) S.Y. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  

89001-3229-14 0100 0910 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
89001-3229-14 0100 9507 713-16.20 SIGNS (DESCRIPTION) EACH 0.000 4.000 $ 900.00 17.000 $ 3,825.00

Signs $225.000 
  

89001-3229-14 0100 0920 716-02.06 PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 1,800.00

$300.000 
  

89001-3229-14 0100 0930 716-02.11 PLASTIC PAVEMENT MARKING (6" 
DOTTED LINE) L.F. 265.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
89001-3229-14 0100 0940 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.535 0.000 $ 0.00 17.679 $ 67,180.20

$3,800.000 
  

89001-3229-14 0100 0950 716-05.02 PAINTED PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 1,000.000 0.000 $ 0.00 806.000 $ 443.30 

$0.550 
  

89001-3229-14 0100 0960 716-05.05 PAINTED PAVEMENT MARKING (STOP 
LINE) L.F. 32.000 0.000 $ 0.00 105.000 $ 2,625.00

$25.000 
  
89001-3229-14 0100 0970 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.474 0.000 $ 0.00 0.000 $ 0.00 

$3,800.000 
  
89001-3229-14 0100 0980 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 662,750.00

$662,750.000 
  

89001-3229-14 0100 0990 740-10.03 GEOTEXTILE (TYPE III)(EROSION 
CONTROL) S.Y. 35,451.000 0.000 $ 0.00 31,558.210 $ 102,564.18

$3.250 
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89001-3229-14 0100 9504 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 0.000 0.000 $ 0.00 64,475.170 $ 112,831.55

Add Type IV Geotextile $1.750 
  

89001-3229-14 0100 1000 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 2,231.000 0.000 $ 0.00 2,410.000 $ 12,652.50

(SEE PLANS DETAILS) $5.250 
  
89001-3229-14 0900 1340 770-31.88 REMOVE VC5-1L ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
89001-3229-14 0900 1350 770-31.89 REMOVE VG105-10 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 

$140.000 
  
89001-3229-14 0900 1360 770-31.90 REMOVE VG105-37.5 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 

$145.000 
  
89001-3229-14 0900 1370 770-31.91 REMOVE VG106-10 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 

$140.000 
  
89001-3229-14 0900 1380 770-31.92 REMOVE VG106-15 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 280.00 

$140.000 
  
89001-3229-14 0900 1390 770-31.93 REMOVE VM2-11 ASSEMBLY EACH 10.000 0.000 $ 0.00 2.000 $ 44.00 

$22.000 
  
89001-3229-14 0900 1400 770-31.94 REMOVE VM2-12 ASSEMBLY EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
89001-3229-14 0900 1410 770-31.95 REMOVE VM3-3 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 595.00 

$595.000 
  
89001-3229-14 0900 1420 770-31.96 REMOVE VM5-6 ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 64.00 

$32.000 
  
89001-3229-14 0900 1430 770-31.97 REMOVE VM5-9 ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 76.00 

$38.000 
  
89001-3229-14 0900 1440 770-34.01 INSTALL 2 TPX CONDUCTOR L.F. 416.000 0.000 $ 0.00 367.000 $ 689.96 

$1.880 
  
89001-3229-14 0900 1450 770-34.02 INSTALL3/0 ACSR CONDUCTOR L.F. 2,082.000 0.000 $ 0.00 2,087.000 $ 5,259.24
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$2.520 
  
89001-3229-14 0900 1460 770-34.03 INSTALL 2 ACSR CONDUCTOR L.F. 1,909.000 0.000 $ 0.00 1,432.000 $ 1,689.76

$1.180 
  
89001-3229-14 0900 1470 770-34.04 INSTALL 4 ACSR CONDUCTOR L.F. 807.000 10.000 $ 11.60 767.000 $ 889.72 

$1.160 
  
89001-3229-14 0900 1480 770-34.05 INSTALL 4 DPX CONDUCTOR L.F. 607.000 77.000 $ 87.01 1,121.000 $ 1,266.73

$1.130 
  
89001-3229-14 0900 1490 770-34.06 INSTALL 30-5 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 625.00 

$625.000 
  
89001-3229-14 0900 1500 770-34.07 INSTALL 30-6 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
89001-3229-14 0900 1510 770-34.08 INSTALL 35-5 SYP WOOD POLE EACH 2.000 0.000 $ 0.00 1.000 $ 680.00 

$680.000 
  
89001-3229-14 0900 1520 770-34.09 INSTALL 40-3 SYP WOOD POLE EACH 5.000 0.000 $ 0.00 5.000 $ 4,625.00

$925.000 
  
89001-3229-14 0900 1530 770-34.10 INSTALL 40-5 SYP WOOD POLE EACH 5.000 0.000 $ 0.00 5.000 $ 4,175.00

$835.000 
  
89001-3229-14 0900 1540 770-34.11 INSTALL 45-1 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,225.00

$1,225.000 
  
89001-3229-14 0900 1550 770-34.12 INSTALL 45-2 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,332.00

$1,332.000 
  
89001-3229-14 0900 1560 770-34.13 INSTALL 45-3 SYP WOOD POLE EACH 5.000 1.000 $ 1,052.00 6.000 $ 6,312.00

$1,052.000 
  
89001-3229-14 0900 1570 770-34.14 INSTALL 50-2 SYP WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,550.00

$1,275.000 
  
89001-3229-14 0900 1580 770-34.15 INSTALL 50-3 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,184.00

$1,184.000 
  
89001-3229-14 0900 1590 770-34.16 INSTALL E1-2 ASSEMBLY EACH 20.000 0.000 $ 0.00 17.000 $ 2,414.00
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$142.000 
  
89001-3229-14 0900 1600 770-34.17 INSTALL E2-2 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 228.00 

$228.000 
  
89001-3229-14 0900 1610 770-34.18 INSTALL E3-10 ASSEMBLY EACH 18.000 1.000 $ 17.00 32.000 $ 544.00 

$17.000 
  
89001-3229-14 0900 1620 770-34.19 INSTALL F1-2S ASSEMBLY EACH 9.000 0.000 $ 0.00 5.000 $ 770.00 

$154.000 
  
89001-3229-14 0900 1630 770-34.20 INSTALL F1-4S ASSEMBLY EACH 15.000 0.000 $ 0.00 18.000 $ 3,096.00

$172.000 
  
89001-3229-14 0900 1640 770-34.21 INSTALL K11C ASSEMBLY EACH 17.000 0.000 $ 0.00 16.000 $ 720.00 

$45.000 
  
89001-3229-14 0900 1650 770-34.22 INSTALL M8 ASSEMBLY EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$453.000 
  
89001-3229-14 0900 1660 770-34.23 INSTALL M26-5 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 640.00 

$320.000 
  
89001-3229-14 0900 1670 770-34.24 INSTALL VA1 ASSEMBLY EACH 4.000 0.000 $ 0.00 5.000 $ 880.00 

$176.000 
  
89001-3229-14 0900 1680 770-34.25 INSTALL VA2 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 412.00 

$206.000 
  
89001-3229-14 0900 1690 770-34.26 INSTALL VA4 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 392.00 

$392.000 
  
89001-3229-14 0900 1700 770-34.27 INSTALL VA5 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 219.00 

$219.000 
  
89001-3229-14 0900 1710 770-34.28 INSTALL VA5-1 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 270.00 

$270.000 
  
89001-3229-14 0900 1720 770-34.29 INSTALL VA5-2 ASEEMBLY EACH 2.000 0.000 $ 0.00 4.000 $ 1,140.00

$285.000 
  
89001-3229-14 0900 1730 770-34.30 INSTALL VA6 ASSEMBLY EACH 4.000 0.000 $ 0.00 3.000 $ 1,200.00
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$400.000 
  
89001-3229-14 0900 1740 770-34.31 INSTALL VC1-1 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 1,434.00

$717.000 
  
89001-3229-14 0900 1750 770-34.32 INSTALL VC1-2 ASSEMBLY EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$490.000 
  
89001-3229-14 0900 1760 770-34.33 INSTALL VC1-3 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 760.00 

$760.000 
  
89001-3229-14 0900 1770 770-34.34 INSTALL VC3 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
89001-3229-14 0900 1780 770-34.35 INSTALL VC3 L ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 675.00 

$675.000 
  
89001-3229-14 0900 1790 770-34.36 INSTALL VC4-1L ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 2,280.00

$1,140.000 
  
89001-3229-14 0900 1800 770-34.37 INSTALL VC5-1L ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 621.00 

$621.000 
  
89001-3229-14 0900 1810 770-34.38 INSTALL VE6-2 ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 1,188.00

$297.000 
  
89001-3229-14 0900 1820 770-34.39 INSTALL VG106-15 ASSEMBLY EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$352.000 
  
89001-3229-14 0900 1830 770-34.40 INSTALL VG105-15 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 352.00 

$352.000 
  
89001-3229-14 0900 1840 770-34.41 INSTALL VG105-50 ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$431.000 
  
89001-3229-14 0900 1850 770-34.42 INSTALL VG106-15 ASSEMBLY EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$352.000 
  
89001-3229-14 0900 1860 770-34.43 INSTALL VG136-25 ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 704.00 

$352.000 
  
89001-3229-14 0900 1870 770-34.44 INSTALL VM2-11 ASSEMBLY EACH 10.000 1.000 $ 99.00 13.000 $ 1,287.00
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$99.000 
  
89001-3229-14 0900 1880 770-34.45 INSTALL VM2-12 ASSEMBLY EACH 12.000 0.000 $ 0.00 9.000 $ 801.00 

$89.000 
  
89001-3229-14 0900 1890 770-34.46 INSTALL VM3-3 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 2,503.00

$2,503.000 
  
89001-3229-14 0900 1900 770-34.47 INSTALL VM5-6 ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$123.000 
  
89001-3229-14 0900 1910 770-34.48 INSTALL VM5-9 ASSEMBLY EACH 1.000 1.000 $ 183.00 4.000 $ 732.00 

$183.000 
  
89001-3229-14 0900 1920 770-34.49 TRANSFER G105-25 ASSEMBLY EACH 1.000 0.000 $ 0.00 3.000 $ 1,020.00

$340.000 
  
89001-3229-14 0900 1930 770-34.50 TRANSFER G136-15 ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 680.00 

$340.000 
  
89001-3229-14 0900 1940 770-34.51 TRANSFER VG136-10 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 340.00 

$340.000 
  
89001-3229-14 0900 1950 770-34.52 TRANSFER VM5-6 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 150.00 

$75.000 
  
89001-3229-14 0900 1960 770-34.53 TRANSFER VM5-9 ASSEMBLY EACH 2.000 0.000 $ 0.00 3.000 $ 273.00 

$91.000 
  
89001-3229-14 0900 1970 770-34.54 TRANSFER VA5 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 207.00 

$207.000 
  
89001-3229-14 0900 1980 770-34.55 TRANSFER 4 ACSR CONDUCTOR L.F. 3,732.000 0.000 $ 0.00 4,567.000 $ 5,571.74

$1.220 
  
89001-3229-14 0900 1990 770-34.56 TRANSFER 1/0 ACSR CONDUCTOR L.F. 693.000 0.000 $ 0.00 1,763.000 $ 2,997.10

$1.700 
  
89001-3229-14 0900 2000 770-34.57 TRANSFER 2 ACSR CONDUCTOR L.F. 3,273.000 3,000.000 $ 6,060.00 4,550.000 $ 9,191.00

$2.020 
  
89001-3229-14 0900 2010 770-34.58 TRANSFER 4 ACSR CONDUCTOR L.F. 536.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.250 
  
89001-3229-14 0900 2020 770-34.59 TRANSFER 2 TPX CONDUCTOR L.F. 221.000 20.000 $ 33.00 947.000 $ 1,562.55

$1.650 
  
89001-3229-14 0900 2030 770-34.60 TRANSFER 4/0 QPX CONDUCTOR L.F. 141.000 0.000 $ 0.00 141.000 $ 282.00 

$2.000 
  
89001-3229-14 0900 2040 770-34.61 REMOVE 2 TPX CONDUCTOR L.F. 1,782.000 0.000 $ 0.00 866.000 $ 606.20 

$0.700 
  
89001-3229-14 0900 2050 770-34.62 REMOVE 3/0 ACSR PRI CONDUCTOR L.F. 1,296.000 0.000 $ 0.00 2,049.000 $ 1,741.65

$0.850 
  
89001-3229-14 0900 2060 770-34.63 REMOVE 2 ACSR CONDUCTOR L.F. 2,783.000 0.000 $ 0.00 2,437.000 $ 901.69 

$0.370 
  
89001-3229-14 0900 2070 770-34.64 REMOVE 4 ACSR CONDUCTOR L.F. 1,781.000 0.000 $ 0.00 1,513.000 $ 574.94 

$0.380 
  
89001-3229-14 0900 2080 770-34.65 REMOVE 4 CU WP CONDUCTOR L.F. 1,060.000 0.000 $ 0.00 2,088.000 $ 793.44 

$0.380 
  
89001-3229-14 0900 2090 770-34.66 REMOVE 6 CU CONDUCTOR L.F. 562.000 0.000 $ 0.00 1,168.000 $ 443.84 

$0.380 
  
89001-3229-14 0900 2100 770-34.67 REMOVE 6 WP CU CONDUCTOR L.F. 264.000 0.000 $ 0.00 264.000 $ 100.32 

$0.380 
  
89001-3229-14 0900 2110 770-34.68 REMOVE 4 DPX CONDUCTOR L.F. 91.000 82.000 $ 31.16 91.000 $ 34.58 

$0.380 
  
89001-3229-14 0900 2120 770-34.69 REMOVE 4/0 QPX CONDUCTOR L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$0.850 
  
89001-3229-14 0900 2130 770-34.70 REMOVE 20 FT WOOD POLE EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$191.000 
  
89001-3229-14 0900 2140 770-34.71 REMOVE 30 FT WOOD POLE EACH 8.000 0.000 $ 0.00 3.000 $ 573.00 

$191.000 
  
89001-3229-14 0900 2150 770-34.72 REMOVE 35 FT WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 764.00 
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$191.000 
  
89001-3229-14 0900 2160 770-34.73 REMOVE 40 FT WOOD POLE EACH 15.000 1.000 $ 212.00 3.000 $ 636.00 

$212.000 
  
89001-3229-14 0900 2170 770-34.74 REMOVE 45 FT WOOD POLE EACH 3.000 0.000 $ 0.00 1.000 $ 212.00 

$212.000 
  
89001-3229-14 0900 2180 770-34.75 REMOVE E1-2 ASSEMBLY EACH 41.000 0.000 $ 0.00 31.000 $ 1,150.10

$37.100 
  
89001-3229-14 0900 2190 770-34.76 REMOVE E2-2 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 86.00 

$43.000 
  
89001-3229-14 0900 2200 770-34.77 REMOVE E3-10 ASSEMBLY EACH 16.000 0.000 $ 0.00 21.000 $ 189.00 

$9.000 
  
89001-3229-14 0900 2210 770-34.78 REMOVE F1-2 ASSEMBLY EACH 24.000 0.000 $ 0.00 18.000 $ 1,350.00

$75.000 
  
89001-3229-14 0900 2220 770-34.79 REMOVE F1-2S ASSEMBLY EACH 8.000 0.000 $ 0.00 2.000 $ 150.00 

$75.000 
  
89001-3229-14 0900 2230 770-34.80 REMOVE F1-4S ASSEMBLY EACH 7.000 3.000 $ 225.00 10.000 $ 750.00 

$75.000 
  
89001-3229-14 0900 2240 770-34.81 REMOVE J6 ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
89001-3229-14 0900 2250 770-34.82 REMOVE J8 ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 64.00 

$16.000 
  
89001-3229-14 0900 2260 770-34.83 REMOVE K11C ASSEMBLY EACH 35.000 0.000 $ 0.00 21.000 $ 336.00 

$16.000 
  
89001-3229-14 0900 2270 770-34.84 REMOVE M26-5 ASSEMBLY EACH 5.000 0.000 $ 0.00 3.000 $ 288.00 

$96.000 
  
89001-3229-14 0900 2280 770-34.85 REMOVE M42-13 cb ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 120.00 

$60.000 
  
89001-3229-14 0900 2290 770-34.86 REMOVE M5-20 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 64.00 
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$32.000 
  
89001-3229-14 0900 2300 770-34.87 REMOVE M8 ASSEMBLY EACH 9.000 0.000 $ 0.00 1.000 $ 96.00 

$96.000 
  
89001-3229-14 0900 2310 770-34.88 REMOVE UM5 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 318.00 

$159.000 
  
89001-3229-14 0900 2320 770-34.89 REMOVE VA1 ASSEMBLY EACH 6.000 0.000 $ 0.00 5.000 $ 345.00 

$69.000 
  
89001-3229-14 0900 2330 770-34.90 REMOVE VA2 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 75.00 

$75.000 
  
89001-3229-14 0900 2340 770-34.91 REMOVE VA4 ASSEMBLY EACH 2.000 1.000 $ 91.00 3.000 $ 273.00 

$91.000 
  
89001-3229-14 0900 2350 770-34.92 REMOVE VA5 ASSEMBLY EACH 4.000 1.000 $ 75.00 5.000 $ 375.00 

$75.000 
  
89001-3229-14 0900 2360 770-34.93 REMOVE VA5-2 ASSEMBLY EACH 3.000 0.000 $ 0.00 4.000 $ 320.00 

$80.000 
  
89001-3229-14 0900 2370 770-34.94 REMOVE VA6 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 91.00 

$91.000 
  
89001-3229-14 0900 2380 770-34.95 REMOVE VC1 ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
89001-3229-14 0900 2390 770-34.96 REMOVE VC1-1 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 382.00 

$191.000 
  
89001-3229-14 0900 2400 770-34.97 REMOVE VC3 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 191.00 

$191.000 
  
89001-3229-14 0900 2410 770-34.98 REMOVE VC4-1 ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 228.00 

$228.000 
  
89001-3229-14 0900 2420 770-34.99 REMOVE VC4-1L ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 228.00 

$228.000 
  

89001-3229-14 0900 2430 771-17.65 6IN x 0.188IN STEEL PIPE SCH 40 FBE L.F. 515.000 0.000 $ 0.00 519.000 $ 40,611.75
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COATED
$78.250 

  

89001-3229-14 0900 2440 771-17.66 6IN MUELLER LINE STOPPER FTG # H-17281 
OR EQUIV EACH 2.000 0.000 $ 0.00 2.000 $ 16,000.00

$8,000.000 
  
89001-3229-14 0900 2450 771-17.67 2IN PE SDR-11 L.F. 1,863.000 0.000 $ 0.00 3,040.000 $ 40,280.00

$13.250 
  
89001-3229-14 0900 2460 771-17.68 6IN STEEL WELD CAP SCH 40 X 42 EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
89001-3229-14 0900 2470 771-17.69 2IN PE CAP SDR11 EACH 29.000 0.000 $ 0.00 10.000 $ 300.00 

$30.000 
  
89001-3229-14 0900 2480 771-17.70 36IN X 100FT SILT FENCE EACH 2.000 0.000 $ 0.00 0.600 $ 360.00 

$600.000 
  

89001-3229-14 0900 2490 771-17.71 CASE 2IN WIDE TAPECOAT CT OR 
EQUIVALENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
89001-3229-14 0900 2500 771-17.72 KENTUCKY 31 FESCUE 50LB GRASS SEED EACH 10.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
89001-3229-14 0900 2510 771-17.73 SQUARE WHEAT STRAW HAY BALE EACH 50.000 0.000 $ 0.00 54.000 $ 432.00 

$8.000 
  
89001-3229-14 0900 2520 771-17.74 CRUSHER RUN GRAVEL TON 30.000 0.020 $ 0.50 92.690 $ 2,317.25

$25.000 
  
89001-3229-14 0900 2530 773-04.81 INSTALL 100-22F(10M) COMM. CABLE L.F. 2,221.000 0.000 $ 0.00 2,664.000 $ 17,982.00

$6.750 
  
89001-3229-14 0900 2540 773-04.82 INSTALL 200-22F(10M) COMM. CABLE L.F. 1,245.000 0.000 $ 0.00 1,494.000 $ 15,687.00

$10.500 
  
89001-3229-14 0900 2550 773-04.83 INSTALL 300-22F(10M) COMM. CABLE L.F. 141.000 0.000 $ 0.00 169.000 $ 2,535.00

$15.000 
  
89001-3229-14 0900 2560 773-04.84 INSTALL 30-6 SYP WOOD POLE EACH 5.000 0.000 $ 0.00 5.000 $ 2,450.00
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$490.000 
  
89001-3229-14 0900 2570 773-04.85 INSTALL 35-3 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  
89001-3229-14 0900 2580 773-04.86 INSTALL 35-5 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 622.00 

$622.000 
  
89001-3229-14 0900 2590 773-04.87 INSTALL 400-24F(10M) COMM. CABLE L.F. 418.000 0.000 $ 0.00 500.000 $ 6,500.00

$13.000 
  
89001-3229-14 0900 2600 773-04.88 INSTALL 40-5 SYP WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,440.00

$720.000 
  
89001-3229-14 0900 2610 773-04.89 INSTALL 50-22F(10M) COMM. CABLE L.F. 674.000 0.000 $ 0.00 808.000 $ 3,232.00

$4.000 
  
89001-3229-14 0900 2620 773-04.90 INSTALL ALC ANGLE CLAMP ASSENBLY EACH 8.000 0.000 $ 0.00 8.000 $ 600.00 

$75.000 
  
89001-3229-14 0900 2630 773-04.91 INSTALL ALC-G CLAP ASSEMBLY W-GRD EACH 5.000 0.000 $ 0.00 5.000 $ 375.00 

$75.000 
  
89001-3229-14 0900 2640 773-04.92 INSTALL BM80 U-GARD ASSEMBLY EACH 106.000 0.000 $ 0.00 106.000 $ 9,540.00

$90.000 
  
89001-3229-14 0900 2650 773-04.93 INSTALL C0(84)F COMM. CABLE L.F. 499.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
89001-3229-14 0900 2660 773-04.94 INSTALL CO (32)F8M COMM. CABLE L.F. 550.000 0.000 $ 0.00 3,512.000 $ 11,414.00

$3.250 
  
89001-3229-14 0900 2670 773-04.95 INSTALL CO(12)FE COMM. CABLE L.F. 928.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
89001-3229-14 0900 2680 773-04.96 INSTALL CO(16)10M COMM. CABLE L.F. 695.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
89001-3229-14 0900 2690 773-04.97 INSTALL CO(16)F10M COMM. CABLE L.F. 209.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
89001-3229-14 0900 2700 773-04.98 INSTALL CO(8)F6M COMM. CABLE L.F. 209.000 0.000 $ 0.00 0.000 $ 0.00 
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$4.500 
  
89001-3229-14 0900 2710 773-04.99 INSTALL CO(84)F10M COMM. CABLE L.F. 405.000 0.000 $ 0.00 2,130.000 $ 10,117.50

$4.750 
  
89001-3229-14 0900 2720 773-05.67 INSTALL CO(96)F10M COMM. CABLE L.F. 209.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
89001-3229-14 0900 2730 773-05.68 INSTALL CO(96)FE COMM. CABLE L.F. 550.000 0.000 $ 0.00 0.000 $ 0.00 

$4.720 
  
89001-3229-14 0900 2740 773-05.69 INSTALL CW25-22F(10M) COMM. CABLE L.F. 249.000 0.000 $ 0.00 298.000 $ 1,192.00

$4.000 
  
89001-3229-14 0900 2750 773-05.70 INSTALL DEC CLAMP ASSEMBLY EACH 6.000 0.000 $ 0.00 6.000 $ 450.00 

$75.000 
  

89001-3229-14 0900 2760 773-05.71 INSTALL DEC-G CLAMP ASSEMBLY W/ 
GRD EACH 34.000 0.000 $ 0.00 34.000 $ 2,550.00

$75.000 
  

89001-3229-14 0900 2770 773-05.72 INSTALL GT GATTUM TERMINAL 
ASEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 1,450.00

$725.000 
  
89001-3229-14 0900 2780 773-05.73 INSTALL PE1-3 DOWN GUY ASSEMBLY EACH 10.000 0.000 $ 0.00 10.000 $ 980.00 

$98.000 
  

89001-3229-14 0900 2790 773-05.74 INSTALL PE1-3G DOWN GUY ASSEMBLY W/ 
GRD EACH 14.000 0.000 $ 0.00 14.000 $ 1,456.00

$104.000 
  
89001-3229-14 0900 2800 773-05.75 INSTALL PE2-3 DOWN GUY ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 208.00 

$104.000 
  

89001-3229-14 0900 2810 773-05.76 INSTALL PE2-3G DOWN GUY ASSEMBLY W/ 
GRD EACH 1.000 0.000 $ 0.00 1.000 $ 110.00 

$110.000 
  
89001-3229-14 0900 2820 773-05.77 INSTALL PF1-5A DOWN GUY ASSEMBLY EACH 22.000 0.000 $ 0.00 22.000 $ 6,710.00

$305.000 
  
89001-3229-14 0900 2830 773-05.78 INSTALL PG34-100 (66) COMM. CABLE L.F. 209.000 0.000 $ 0.00 209.000 $ 2,090.00
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$10.000 
  
89001-3229-14 0900 2840 773-05.79 INSTALL PM-11 GUY GUARD ASSEMBLY EACH 25.000 0.000 $ 0.00 25.000 $ 550.00 

$22.000 
  
89001-3229-14 0900 2850 773-05.80 INSTALL PM2A POLE GRD ASSEMBLY EACH 18.000 0.000 $ 0.00 18.000 $ 540.00 

$30.000 
  
89001-3229-14 0900 2860 773-05.81 INSTALL PM52-1 POLE TAG EACH 3.000 0.000 $ 0.00 3.000 $ 105.00 

$35.000 
  
89001-3229-14 0900 2870 773-05.82 INSTALL SLC STRAIGHT LINE CLAMP EACH 18.000 0.000 $ 0.00 18.000 $ 7,200.00

$400.000 
  

89001-3229-14 0900 2880 773-05.83 INSTALL SSC SLICK CASE & CABLE 
SPLICING EACH 26.000 0.000 $ 0.00 26.000 $ 10,400.00

$400.000 
  
89001-3229-14 0900 2890 773-05.84 TRANSFER 22-22F(10M) COMM. CABLE L.F. 331.000 0.000 $ 0.00 331.000 $ 662.00 

$2.000 
  
89001-3229-14 0900 2900 773-05.85 TRANSFER 50-22(F10M) COMM. CABLE L.F. 254.000 0.000 $ 0.00 254.000 $ 508.00 

$2.000 
  
89001-3229-14 0900 2910 773-05.86 TRANSFER CW25-22F(10M) COMM. CABLE L.F. 219.000 0.000 $ 0.00 219.000 $ 438.00 

$2.000 
  
89001-3229-14 0900 2920 773-05.87 REMOVE 100-22F(10M) COMM. CABLE L.F. 2,676.000 0.000 $ 0.00 2,676.000 $ 2,676.00

$1.000 
  
89001-3229-14 0900 2930 773-05.88 REMOVE 200-22F(10M) COMM. CABLE L.F. 546.000 0.000 $ 0.00 546.000 $ 819.00 

$1.500 
  
89001-3229-14 0900 2940 773-05.89 REMOVE 30-4 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
89001-3229-14 0900 2950 773-05.90 REMOVE 30-5 SYP WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
89001-3229-14 0900 2960 773-05.91 REMOVE 30-6 SYP WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
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89001-3229-14 0900 2970 773-05.92 REMOVE 35-3 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 
$50.000 

  
89001-3229-14 0900 2980 773-05.93 REMOVE 35-4 SYP WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
89001-3229-14 0900 2990 773-05.94 REMOVE 35-5 SYP WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  
89001-3229-14 0900 3000 773-05.95 REMOVE 400-24F(10M) COMM. CABLE L.F. 941.000 0.000 $ 0.00 941.000 $ 1,411.50

$1.500 
  
89001-3229-14 0900 3010 773-05.96 REMOVE 50-22(10M) COMM. CABLE L.F. 879.000 0.000 $ 0.00 879.000 $ 1,318.50

$1.500 
  
89001-3229-14 0900 3020 773-05.97 REMOVE 600-24F COMM. CABLE L.F. 927.000 0.000 $ 0.00 927.000 $ 1,390.50

$1.500 
  
89001-3229-14 0900 3030 773-05.98 REMOVE ALC-G ANGLE CLAMP W/GRD EACH 1.000 0.000 $ 0.00 1.000 $ 40.00 

$40.000 
  
89001-3229-14 0900 3040 773-05.99 REMOVE BM80 U-GUARD ON RISER POLES EACH 68.000 0.000 $ 0.00 68.000 $ 1,360.00

$20.000 
  
89001-3229-14 0900 3050 773-06.01 REMOVE C0(12)FE COMM. CABLE L.F. 879.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0900 3060 773-06.02 REMOVE CO (32)F8M COMM. CABLE L.F. 546.000 0.000 $ 0.00 3,212.000 $ 3,212.00

$1.000 
  
89001-3229-14 0900 3070 773-06.03 REMOVE CO(16)F COMM. CABLE L.F. 207.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0900 3080 773-06.04 REMOVE CO(24)F COMM. CABLE L.F. 734.000 0.000 $ 0.00 1,100.000 $ 1,100.00

$1.000 
  
89001-3229-14 0900 3090 773-06.05 REMOVE CO(96)F10M COMM. CABLE L.F. 207.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89001-3229-14 0900 3100 773-06.06 REMOVE CO(96)FE COMM. CABLE L.F. 546.000 0.000 $ 0.00 616.000 $ 616.00 

$1.000 
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89001-3229-14 0900 3110 773-06.07 REMOVE CO(96)FE COMM. CABLE L.F. 546.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
89001-3229-14 0900 3120 773-06.08 REMOVE CW25-22F(10M) COMM. CABLE L.F. 579.000 0.000 $ 0.00 579.000 $ 579.00 

$1.000 
  
89001-3229-14 0900 3130 773-06.09 REMOVE DEC DEADEND CLAMP EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
89001-3229-14 0900 3140 773-06.10 REMOVE DEC-G DEADEND CLAMP W/ GRD EACH 1.000 0.000 $ 0.00 1.000 $ 40.00 

$40.000 
  
89001-3229-14 0900 3150 773-06.11 REMOVE PE1-3 GUY ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 

$25.000 
  
89001-3229-14 0900 3160 773-06.12 REMOVE PE1-3G GUY ASSEMBLY W/GRD EACH 6.000 0.000 $ 0.00 6.000 $ 150.00 

$25.000 
  
89001-3229-14 0900 3170 773-06.13 REMOVE PF1-3 ANCHOR ASSEMBLY EACH 5.000 0.000 $ 0.00 5.000 $ 125.00 

$25.000 
  
89001-3229-14 0900 3180 773-06.14 REMOVE PF1-5A ANCHOR ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 

$25.000 
  
89001-3229-14 0900 3190 773-06.15 REMOVE PG34-100(66) COMM. CABLE L.F. 1.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
89001-3229-14 0900 3200 773-06.16 REMOVE PG9-6 ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 40.00 

$20.000 
  
89001-3229-14 0900 3210 773-06.17 REMOVE PG9-6 (3) ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
89001-3229-14 0900 3220 773-06.18 REMOVE PM-11 GUY GUARD ASSEMBLY EACH 12.000 0.000 $ 0.00 12.000 $ 120.00 

$10.000 
  
89001-3229-14 0900 3230 773-06.19 REMOVE PM2A POLE GRD ASSEMBLY EACH 11.000 0.000 $ 0.00 11.000 $ 165.00 

$15.000 
  
89001-3229-14 0900 3240 773-06.20 REMOVE PM51-1 POLE TAG EACH 2.000 0.000 $ 0.00 2.000 $ 30.00 

$15.000 
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89001-3229-14 0900 3250 773-06.21 REMOVE PM52-1 POLE TAG EACH 11.000 0.000 $ 0.00 11.000 $ 165.00 
$15.000 

  
89001-3229-14 0900 3260 773-06.22 REMOVE PM52-3 POLE TAG EACH 4.000 0.000 $ 0.00 4.000 $ 40.00 

$10.000 
  
89001-3229-14 0900 3270 773-06.23 REMOVE SLC STRAIGHT LINE CLAMP EACH 42.000 0.000 $ 0.00 42.000 $ 1,260.00

$30.000 
  

89001-3229-14 0900 3280 773-06.24 REMOVE SLC-G STRAIGHTLINE CLAMP W/ 
GRD EACH 1.000 0.000 $ 0.00 1.000 $ 30.00 

$30.000 
  
89001-3229-14 0900 3290 773-06.25 SLICK CASE & SPLICING EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
89001-3229-14 0900 3300 773-06.26 REMOVE WC2 EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
89001-3229-14 0900 3310 773-06.27 REMOVE XXPE-1 GUY ASEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
89001-3229-14 0900 3320 773-06.28 12 PR STUB EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
89001-3229-14 0900 3340 775-20.72 6 IN CLASS 52 DUCTILE IRON WATER LINE L.F. 5,300.000 0.000 $ 0.00 6,781.500 $ 149,193.00

$22.000 
  
89001-3229-14 0900 3350 775-20.73 2 IN HDPE SDR 7 WATER LINE L.F. 1,400.000 208.000 $ 2,496.00 1,816.000 $ 21,792.00

$12.000 
  
89001-3229-14 0900 3360 775-20.74 3/4 IN COPPER SERVICE LINE L.F. 1,000.000 0.000 $ 0.00 349.000 $ 4,537.00

$13.000 
  

89001-3229-14 0900 3370 775-20.75 24 IN BLACK STEEL CASING BY BORE & 
JACK L.F. 350.000 0.000 $ 0.00 240.000 $ 48,000.00

$200.000 
  
89001-3229-14 0900 3380 775-20.76 24 IN BLACK STEEL CASING BY OPEN CUT L.F. 85.000 0.000 $ 0.00 250.000 $ 30,000.00

$120.000 
  
89001-3229-14 0900 3400 775-20.78 12 IN BLACK STEEL CASING BY OPEN CUT L.F. 604.000 0.000 $ 0.00 1,027.000 $ 71,890.00
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$70.000 
  

89001-3229-14 0900 3410 775-20.79 12 IN BLACK STEEL CASING BY BORE & 
JACK L.F. 208.000 0.000 $ 0.00 180.000 $ 21,600.00

$120.000 
  
89001-3229-14 0900 3420 775-20.80 4 IN BLACK STEEL CASING BY OPEN CUT L.F. 190.000 0.000 $ 0.00 240.000 $ 9,600.00

$40.000 
  

89001-3229-14 0900 3430 775-20.81 2 IN BLACK STEEL CASING BY BORE & 
JACK L.F. 83.000 0.000 $ 0.00 555.000 $ 22,200.00

$40.000 
  
89001-3229-14 0900 3440 775-20.82 12 IN TAPPING TEE AND VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 9,200.00

$4,600.000 
  
89001-3229-14 0900 3450 775-20.83 8 IN TAPPING TEE AND VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 5,600.00

$2,800.000 
  
89001-3229-14 0900 3460 775-20.84 6 IN TAPPING TEE AND VALVE W/ BOX EACH 10.000 0.000 $ 0.00 5.000 $ 11,500.00

$2,300.000 
  
89001-3229-14 0900 3470 775-20.85 4 IN TAPPING TEE AND VALVE W/ BOX EACH 2.000 0.000 $ 0.00 4.000 $ 7,200.00

$1,800.000 
  
89001-3229-14 0900 3480 775-20.86 2 IN TAPPING TEE AND VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,700.00

$850.000 
  
89001-3229-14 0900 3490 775-20.87 12 IN GATE VALVE AND BOX EACH 2.000 0.000 $ 0.00 3.000 $ 6,600.00

$2,200.000 
  
89001-3229-14 0900 3500 775-20.88 6 IN GATE VALVE AND BOX EACH 14.000 0.000 $ 0.00 24.000 $ 19,200.00

$800.000 
  
89001-3229-14 0900 3510 775-20.89 2 IN GATE VALVE AND BOX EACH 3.000 0.000 $ 0.00 8.000 $ 5,200.00

$650.000 
  
89001-3229-14 0900 3520 775-20.90 M.J. D.I. FITTINGS LB. 6,250.000 -54.000 $ -270.00 13,758.000 $ 68,790.00

$5.000 
  
89001-3229-14 0900 3530 775-20.91 SERVICE RECONNECTIONS EACH 20.000 1.000 $ 500.00 25.000 $ 12,500.00

$500.000 
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89001-3229-14 0900 3540 775-20.92 ABANDON EXISTING SERVICE 
CONNNECTIONS EACH 20.000 0.000 $ 0.00 27.000 $ 2,160.00

$80.000 
  
89001-3229-14 0900 3550 775-20.93 CLASS B CONCRETE C.Y. 70.000 0.000 $ 0.00 33.000 $ 4,950.00

$150.000 
  
89001-3229-14 0900 3560 775-20.94 CRUSHED STONE TON 150.000 0.000 $ 0.00 1,157.450 $ 25,463.90

$22.000 
  
89001-3229-14 0900 3570 775-20.95 FIRE HYDRANT ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 2,800.00

$2,800.000 
  
89001-3229-14 0900 3580 775-20.96 TEMPORARY PAVEMENT REPLACEMENT S.Y. 200.000 0.000 $ 0.00 53.340 $ 2,133.60

$40.000 
  
89001-3229-14 0900 3590 775-20.97 12 IN CLASS 52 DUCTILE IRON WATER LINE L.F. 1,880.000 -201.000 $ -6,834.00 2,310.000 $ 78,540.00

$34.000 
  
89001-3229-14 0100 1010 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1,093.000 0.000 $ 0.00 5,282.570 $ 95,086.26

$18.000 
  

89001-3229-14 0100 9508 801-01.30 COVER CROP SEED MIX (RIPZN/FLPL) 
W/MULCH UNIT 0.000 0.000 $ 0.00 0.810 $ 81.00 

Cover crop seed mix (RIPZN/FLPL) w/mulch $100.000 
  
89001-3229-14 0100 1015 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 82.000 -24.250 $ -1,358.00 143.290 $ 8,024.24

$56.000 
  
89001-3229-14 0100 9509 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 0.000 24.250 $ 2,425.00 24.250 $ 2,425.00

Special wetland seed mixture $100.000 
  
89001-3229-14 0100 1020 801-02 SEEDING (WITHOUT MULCH) UNIT 3,267.000 0.000 $ 0.00 1,842.170 $ 14,737.36

$8.000 
  
89001-3229-14 0100 1030 801-03 WATER (SEEDING & SODDING) M.G. 420.000 0.000 $ 0.00 364.000 $ 364.00 

$1.000 
  
89001-3229-14 0100 1040 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 4,901.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
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89001-3229-14 0100 1050 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 
APPLICATION) LB. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  

89001-3229-14 0100 1060 801-08 FERTILIZER (SUPPLEMENTAL 
APPLICATION) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

89001-3229-14 0100 1062 802-01.05 TREES (BETULA NEGRA) (1.5" - 2" CAL. 
B&B) EACH 4.000 0.000 $ 0.00 4.000 $ 232.00 

$58.000 
  

89001-3229-14 0100 1064 802-01.08 TREES(PLATANUS OCCIDENTALIS) (1.5 - 
2"CAL. B&B) EACH 4.000 0.000 $ 0.00 4.000 $ 232.00 

$58.000 
  
89001-3229-14 0100 1066 802-01.10 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 232.00 

(1.5 - 2.0 INCH CAL., B & B) $58.000 
  
89001-3229-14 0100 1067 802-01.11 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 232.00 

(1.5 - 2.0 INCH CAL., B & B) $58.000 
  

89001-3229-14 0100 1068 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN 
LENGTH) EACH 3,900.000 0.000 $ 0.00 4,964.000 $ 13,651.00

$2.750 
  
89001-3229-14 0100 9510 802-02.31 CUTTINGS: SALIX SERICEA (18IN-24IN) EACH 0.000 0.000 $ 0.00 10.000 $ 50.00 

Cuttings: Salix Sericea (18-24") $5.000 
  
89001-3229-14 0100 9511 802-02.32 CUTTINGS: CORNUS AMOMUM (18IN-24IN) EACH 0.000 0.000 $ 0.00 10.000 $ 50.00 

Cuttings: Cornus Amomum (18-24") $5.000 
  

89001-3229-14 0100 9512 802-02.33 CUTTINGS: SAMBUCUS CANADENSIS 
(18IN-24IN) EACH 0.000 0.000 $ 0.00 20.000 $ 100.00 

Cuttings: Sambucus Canadensis (18-24") $5.000 
  

89001-3229-14 0100 1069 802-12.01 ACER NEGUNDO (BOX ELDER SEEDLNG 
B.R.) EACH 170.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  

89001-3229-14 0100 1070 802-12.02 ACER RUBRUM (RED MAPLE SEEDLNG 
B.R.) EACH 124.000 0.000 $ 0.00 325.000 $ 1,137.50

$3.500 
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89001-3229-14 0100 1072 802-12.04 ACER SACCHARUM (SUGAR MAPLE 
SEEDLNG B.R.) EACH 170.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  

89001-3229-14 0100 1074 802-12.07 BETULA NIGRA (RIVER BIRCH SEEDLNG 
B.R.) EACH 170.000 0.000 $ 0.00 250.000 $ 875.00 

$3.500 
  

89001-3229-14 0100 1080 802-12.16 FRAXINUS PENNSYLVANICA (GREEN ASH 
SEEDLNG B.R.) EACH 586.000 0.000 $ 0.00 375.000 $ 1,125.00

$3.000 
  

89001-3229-14 0100 1090 802-12.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 
SEEDLNG B.R.) EACH 124.000 0.000 $ 0.00 375.000 $ 1,312.50

$3.500 
  

89001-3229-14 0100 1095 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE 
SEEDLNG B.R.) EACH 170.000 0.000 $ 0.00 250.000 $ 875.00 

$3.500 
  

89001-3229-14 0100 1100 802-12.40 SALIX NIGRA (BLACK WILLOW SEEDLNG 
B.R.) EACH 464.000 0.000 $ 0.00 125.000 $ 468.75 

$3.750 
  

89001-3229-14 0100 1105 802-13.04 CORNUS AMOMUM (SILKY DOGWOOD 2-
5FT CNTNR GRWN) EACH 4.000 0.000 $ 0.00 4.000 $ 48.00 

$12.000 
  
89001-3229-14 0100 1110 803-01 SODDING (NEW SOD) S.Y. 54,012.000 0.000 $ 0.00 146,521.280 $ 271,064.37

$1.850 
  
89001-3229-14 0100 1120 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 85,747.000 0.000 $ 0.00 210,032.520 $ 168,026.02

$0.800 
  
89001-3229-14 0100 1130 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 17,425.000 0.000 $ 0.00 14,062.990 $ 15,047.40

$1.070 
  
89001-3229-14 0100 1135 805-12.08 700 GRAM COIR FIBER EROSION BLANKET S.Y. 1,720.000 0.000 $ 0.00 1,678.890 $ 6,715.56

$4.000 
  

Project Number: 89001-3229-14 Project Current Amount $ -72,603.60
Contract Current Amount $ -72,603.60
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