
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/18/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNH594 Estimate Number: 0021 Pay Period: 09/20/2011
to: 06/11/2012

Contract Location: Time Allowed: 444.0 days
ON LECONTE STREET OVER THE WEST PRONG OF THE LITTLE PIGEON Time Charged: 509.0 days

Elapsed Calendar Days: 509.0 days
Percent Time: 248.65 %
Percent Complete ($) 102.02 %
Percent Behind: -146 %

Contractor: Date Let: 05/08/2009
CHARLES BLALOCK & SONS, INC. Date Awarded: 05/14/2009
PO Box 4750 Date Contract Executed: 05/28/2009
Sevierville, TN 37864-4750 Date Notice to Proceed: 06/04/2009
Phone: Date Work Began: 06/11/2009

Date to be Completed: 08/21/2010
Date Time Stopped: 10/25/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78950-3519-94 100.00 ARRA-BRZE-7800(55) LeCONTE STREET: BRIDGE AND APPROACHES OVER THE WEST PRONG

Current Contract Amount $ 1,233,845.25 
Original Contract Amount $ 1,217,045.25 

Total to Date Prev to Date This Estimate
Participating $ 1,258,854.14 $ 1,257,366.67 $ 1,487.47 

Total Earnings $ 1,258,854.14 $ 1,257,366.67 $ 1,487.47 
Stockpiled Materials $ 24,009.17 $ 24,009.17 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,282,863.31 $ 1,281,375.84 $ 1,487.47 
Test Report Payment Adjustment $ -1,612.32 $ 0.00 $ -1,612.32 
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Total Adjusted Earnings $ 1,281,250.99 $ 1,281,375.84 $ -124.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,281,250.99 $ 1,281,375.84 $ -124.85 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
78950-3519-94 0500 9501 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 15,000.00

Shoring of Existing Structure $15,000.000 
  
78950-3519-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
78950-3519-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -66.000 $ -31,020.00

$470.000 
  
78950-3519-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 285.440 $ 285.44 

  
78950-3519-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78950-3519-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 22.910 $ 22.91 22.910 $ 22.91 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 227.290 $ 227.29 

  

78950-3519-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78950-3519-94 0500 0630 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 59,000.00

(EXISTING BR. NO. 78-A904-0.12) $59,000.000 
  
78950-3519-94 0100 0020 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
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$50,000.000 
  
78950-3519-94 0500 0640 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 597.000 0.000 $ 0.00 570.200 $ 2,851.00

$5.000 
  
78950-3519-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
78950-3519-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
78950-3519-94 0500 0650 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 226.000 0.000 $ 0.00 34.600 $ 1,557.00

( --BRIDGES--) $45.000 
  
78950-3519-94 0500 9010 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 
  
78950-3519-94 0500 9011 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.000 
  
78950-3519-94 0500 0660 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 87.000 0.000 $ 0.00 357.740 $ 53,661.00

$150.000 
  
78950-3519-94 0500 9002 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
78950-3519-94 0500 9003 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$270.000 
  
78950-3519-94 0500 0670 204-05 ROCK DRILLING (BRIDGES) L.F. 84.000 0.000 $ 0.00 84.000 $ 1,680.00

$20.000 
  
78950-3519-94 0500 0680 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(ABUT. NO. 1, STATION 7+55.00) $15,000.000 
  
78950-3519-94 0500 0690 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(PIER NO. 1, STATION 8+00.00) $25,000.000 
  
78950-3519-94 0500 0700 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(ABUT. NO. 2, STATION 8+45.00) $15,000.000 
  
78950-3519-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 18.000 0.000 $ 0.00 20.840 $ 104.20 
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$5.000 
  
78950-3519-94 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 280.000 0.000 $ 0.00 193.000 $ 1,158.00

$6.000 
  
78950-3519-94 0100 0050 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 3.000 $ 2,400.00

$800.000 
  
78950-3519-94 0100 0060 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 3.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
78950-3519-94 0100 0070 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  

78950-3519-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 457.000 0.000 $ 0.00 420.810 $ 12,413.90

$29.500 
  
78950-3519-94 0500 0710 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 896.000 0.000 $ 0.00 924.240 $ 27,727.20

$30.000 
  
78950-3519-94 0100 0090 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 23.000 0.000 $ 0.00 72.570 $ 3,628.50

$50.000 
  

78950-3519-94 0100 0100 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 83.000 0.000 $ 0.00 20.310 $ 2,437.20

$120.000 
  

78950-3519-94 0100 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 62.000 0.000 $ 0.00 172.990 $ 21,623.75

$125.000 
  
78950-3519-94 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -448.180 $ -448.18 -448.180 $ -448.18

$1.000 
  
78950-3519-94 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 13.350 $ 13.35 13.350 $ 13.35 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 114.150 $ 114.15 

  

78950-3519-94 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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78950-3519-94 0100 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  

78950-3519-94 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
78950-3519-94 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78950-3519-94 0100 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3519-94 0100 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 86.000 0.000 $ 0.00 185.280 $ 26,402.40

$142.500 
  

78950-3519-94 0100 9004 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 266.070 $ 266.07 266.070 $ 266.07 

$1.000 
0100 9004 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -177.380 $ -177.38 

  
78950-3519-94 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3519-94 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 183.000 $ 183.00 

  

78950-3519-94 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78950-3519-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 19.970 $ 4,593.10

$230.000 
  
78950-3519-94 0500 0720 604-02.03 EPOXY COATED REINFORCING STEEL LB. 49,489.000 0.000 $ 0.00 49,489.000 $ 42,065.65

$0.850 
  
78950-3519-94 0500 0730 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 370.000 0.000 $ 0.00 370.000 $ 212,750.00

$575.000 
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78950-3519-94 0500 0740 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 55,917.000 0.000 $ 0.00 55,917.000 $ 41,937.75

$0.750 
  
78950-3519-94 0500 0750 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 202.000 0.000 $ 0.00 192.380 $ 46,171.20

$240.000 
  
78950-3519-94 0500 0760 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 151.000 0.000 $ 0.00 151.000 $ 86,825.00

$575.000 
  

78950-3519-94 0500 0770 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 442.000 0.000 $ 0.00 442.000 $ 3,646.50

$8.250 
  
78950-3519-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78950-3519-94 0100 0150 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 222.000 0.000 $ 0.00 224.750 $ 15,732.50

$70.000 
  
78950-3519-94 0100 0160 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 20.000 0.000 $ 0.00 24.000 $ 1,800.00

$75.000 
  
78950-3519-94 0100 0170 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 4,500.00

$2,250.000 
  
78950-3519-94 0100 0180 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
78950-3519-94 0100 0190 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 12,750.00

$4,250.000 
  
78950-3519-94 0500 0780 612-02 NONUNIFORM-COURSE STONE MASONRY C.Y. 61.000 0.000 $ 0.00 66.150 $ 59,535.00

$900.000 
  

78950-3519-94 0500 0790 615-02.19 PRESTRESSED CONCRETE BOX BEAM (24" X 
36") L.F. 426.000 0.000 $ 0.00 426.000 $ 68,586.00

$161.000 
  
78950-3519-94 0500 0800 620-03.11 CONCRETE PARAPET (DESCRIPTION) L.F. 236.000 0.000 $ 0.00 229.000 $ 68,700.00

(SEE PLANS) $300.000 
0500 0800 ADJUSTMENT STOCKPILED MATERIALS - $ $ 11,637.04 
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78950-3519-94 0500 0810 620-03.12 CONCRETE PARAPET (DESCRIPTION) L.F. 236.000 0.000 $ 0.00 226.500 $ 45,300.00

(KANSAS CORRAL RAIL) $200.000 
  
78950-3519-94 0100 0200 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 3,313.000 272.220 $ 1,633.32 2,401.020 $ 14,406.12

$6.000 
0100 0200 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 6.000 -268.720 $ -1,612.32 -268.720 $ -1,612.32 

  
78950-3519-94 0100 0210 701-02 CONCRETE DRIVEWAY S.F. 425.000 0.000 $ 0.00 354.750 $ 2,838.00

$8.000 
  
78950-3519-94 0100 0220 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 291.000 0.000 $ 0.00 299.250 $ 3,591.00

$12.000 
  
78950-3519-94 0100 0230 701-02.03 CONCRETE HANDICAP RAMP S.F. 194.000 0.000 $ 0.00 491.430 $ 7,371.45

$15.000 
  
78950-3519-94 0100 0240 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 38.000 0.000 $ 0.00 23.890 $ 9,556.00

$400.000 
  
78950-3519-94 0100 0250 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
78950-3519-94 0500 0820 709-05.12 MACHINED RIP-RAP (DESCRIPTION) TON 117.000 0.000 $ 0.00 146.550 $ 10,991.25

(NATURAL STONE) $75.000 
  

78950-3519-94 0500 0830 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 141.000 0.000 $ 0.00 145.000 $ 4,350.00

$30.000 
  
78950-3519-94 0500 0840 710-09.02 6" PIPE UNDERDRAIN L.F. 50.000 0.000 $ 0.00 366.000 $ 5,490.00

$15.000 
  
78950-3519-94 0100 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
78950-3519-94 0100 0270 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 259.850 $ 5,197.00

$20.000 
  
78950-3519-94 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 51.000 $ 2,550.00

$50.000 
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78950-3519-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 28.000 $ 1,400.00
$50.000 

  
78950-3519-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 339.000 0.000 $ 0.00 277.000 $ 4,155.00

$15.000 
  
78950-3519-94 0100 0310 712-06.01 VERTICAL PANELS S.F. 25.000 0.000 $ 0.00 44.000 $ 1,100.00

$25.000 
  
78950-3519-94 0100 0320 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 500.000 0.000 $ 0.00 708.000 $ 3,363.00

$4.750 
  

78950-3519-94 0500 0850 712-12.47 BRIDGE MOUNTED INTERCONNECTED 
PORTABLE BARRIER RAIL L.F. 276.000 0.000 $ 0.00 260.000 $ 13,000.00

$50.000 
  
78950-3519-94 0100 0330 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(R1-1) $250.000 
  

78950-3519-94 0100 0340 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 150.000 0.000 $ 0.00 142.000 $ 1,704.00

$12.000 
  
78950-3519-94 0100 0350 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 90.000 0.000 $ 0.00 67.000 $ 1,005.00

$15.000 
  
78950-3519-94 0100 0360 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.315 $ 708.75 

$2,250.000 
  
78950-3519-94 0100 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
78950-3519-94 0100 0380 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00

$1,100.000 
  

78950-3519-94 0100 0390 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 7,200.00

$900.000 
  
78950-3519-94 0100 0400 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
78950-3519-94 0100 0410 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 3.000 $ 1,950.00
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$650.000 
  
78950-3519-94 0100 0420 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 850.00 

$850.000 
  
78950-3519-94 0100 0430 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 112.000 0.000 $ 0.00 112.000 $ 145.60 

$1.300 
  
78950-3519-94 0100 0440 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 344.000 0.000 $ 0.00 320.000 $ 480.00 

$1.500 
  
78950-3519-94 0100 0450 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 242.000 0.000 $ 0.00 242.000 $ 484.00 

$2.000 
  
78950-3519-94 0100 0460 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 517.000 0.000 $ 0.00 515.000 $ 2,188.75

$4.250 
  
78950-3519-94 0100 0470 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 48.000 0.000 $ 0.00 45.000 $ 202.50 

$4.500 
  
78950-3519-94 0100 0480 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 77.000 0.000 $ 0.00 77.000 $ 654.50 

$8.500 
  
78950-3519-94 0100 0490 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 207.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
78950-3519-94 0100 0500 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 68.000 0.000 $ 0.00 220.000 $ 12,100.00

$55.000 
  

78950-3519-94 0100 0510 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 
MOUNT) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
78950-3519-94 0100 0520 730-14.01 SHIELDED DETECTOR CABLE L.F. 290.000 0.000 $ 0.00 290.000 $ 290.00 

$1.000 
  
78950-3519-94 0100 0530 730-14.02 SAW SLOT L.F. 497.000 0.000 $ 0.00 601.000 $ 2,704.50

$4.500 
  
78950-3519-94 0100 0540 730-14.03 LOOP WIRE L.F. 1,072.000 0.000 $ 0.00 1,136.000 $ 852.00 

$0.750 
  

Page 9 of 10Estimate Summary to Contractor

6/18/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy34D.htm



78950-3519-94 0100 0550 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 11,000.00
$11,000.000 

  
78950-3519-94 0100 0560 730-16.14 CONTROLLER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,750.00

(8-PHASE BASE MOUNTED CABINET) $3,750.000 
  
78950-3519-94 0100 0570 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 2.000 $ 2,700.00

PEDESTRIAN SIGNAL POLE) $1,350.000 
  

78950-3519-94 0100 0580 730-23.36 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 24,000.00

(DUAL ARM) $12,000.000 
0100 0580 ADJUSTMENT STOCKPILED MATERIALS - $ $ 12,372.13 

  
78950-3519-94 0100 0590 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 8.000 0.000 $ 0.00 8.000 $ 8,800.00

$1,100.000 
  
78950-3519-94 0100 0600 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
78950-3519-94 0100 9500 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 0.000 0.000 $ 0.00 1.000 $ 1,800.00

$1,800.000 
  

78950-3519-94 0100 0610 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
78950-3519-94 0100 0620 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 45.000 0.000 $ 0.00 44.440 $ 222.20 

$5.000 
  

Project Number: 78950-3519-94 Project Current Amount $ -124.85
Contract Current Amount $ -124.85 
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