
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNH607 Estimate Number: 0007 Pay Period: 03/21/2011
to: 11/26/2012

Contract Location: Time Allowed: 120.0 days
(LM 2.98) AND ON I-75 FROM I-640 (LM 3.60) TO SOUTH OF Time Charged: 136.0 days

Elapsed Calendar Days: 136.0 days
Percent Time: 113.33 %
Percent Complete ($) 105.62 %
Percent Behind: 7.71 %

Contractor: Date Let: 05/08/2009
APAC-ATLANTIC, INC. Date Awarded: 05/14/2009
PO Box 6390 Date Contract Executed: 05/27/2009
Knoxville, TN 37914 Date Notice to Proceed: 06/03/2009
Phone: Date Work Began: 07/16/2009

Date to be Completed: 09/30/2009
Date Time Stopped: 10/16/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47007-8139-44 100.00 ARRA-IME-75-3(147) Resurfacing I-275 To: I-75

Current Contract Amount $ 2,326,244.12 
Original Contract Amount $ 2,324,272.45 

Total to Date Prev to Date This Estimate
Participating $ 2,466,120.21 $ 2,382,624.37 $ 83,495.84

Total Earnings $ 2,466,120.21 $ 2,382,624.37 $ 83,495.84 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,466,120.21 $ 2,382,624.37 $ 83,495.84 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,466,120.21 $ 2,382,624.37 $ 83,495.84 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,466,120.21 $ 2,382,624.37 $ 83,495.84 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
47007-8139-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -16.000 $ -17,600.00

$1,100.000 
  
47007-8139-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER RESTRICTED LANE COSURE) $1,000.000 
  
47007-8139-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29,562.210 $ 29,562.21 

  
47007-8139-44 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47007-8139-44 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47007-8139-44 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47007-8139-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
47007-8139-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 1,633.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
47007-8139-44 0100 0030 208-01 SHOULDERS AND DITCHES L.M. 6.000 0.000 $ 0.00 6.000 $ 1,500.00

$250.000 
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47007-8139-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47007-8139-44 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,277.000 0.000 $ 0.00 1,345.330 $ 26,906.60

$20.000 
  

47007-8139-44 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 7,495.000 0.000 $ 0.00 284.160 $ 16,978.56

$59.750 
  

47007-8139-44 0100 0070 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 3,597.000 0.000 $ 0.00 12,415.900 $ 841,177.23

$67.750 
  
47007-8139-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -32,635.170 $ -32,635.17 

  
47007-8139-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,086.000 $ 7,086.00 

  

47007-8139-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47007-8139-44 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 25.000 0.000 $ 0.00 34.320 $ 13,728.00

$400.000 
  
47007-8139-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47007-8139-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47007-8139-44 0100 0090 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,130.000 0.000 $ 0.00 4,976.060 $ 288,611.48

$58.000 
  
47007-8139-44 0100 0100 411-03.10 ACS MIX(PG76-22) GRADING D TON 8,464.000 0.000 $ 0.00 9,014.610 $ 772,101.35

$85.650 
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47007-8139-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,658.320 $ -6,658.32 

  
47007-8139-44 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47007-8139-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47007-8139-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,227.000 $ 13,227.00 

  

47007-8139-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47007-8139-44 0100 0110 411-10.01 SCORING PAVEMENT L.M. 11.000 0.000 $ 0.00 7.680 $ 6,144.00

$800.000 
  
47007-8139-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 12,856.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
47007-8139-44 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 163,717.330 $ 83,495.84 163,717.330 $ 83,495.84

$0.510 
  

47007-8139-44 0100 0130 501-01 PORTLAND CEMENT CONCRETE 
PAVEMENT(REPLACEMENT) S.Y. 414.000 0.000 $ 0.00 340.040 $ 39,104.60

$115.000 
  

47007-8139-44 0100 0140 502-04.01 SAWING CONCRETE PAVEMENT (FULL 
DEPTH) L.F. 504.000 0.000 $ 0.00 554.000 $ 2,216.00

$4.000 
  
47007-8139-44 0100 0150 502-04.02 LOAD TRANSFER DOWELS EACH 240.000 0.000 $ 0.00 468.000 $ 4,680.00

$10.000 
  
47007-8139-44 0100 0160 502-04.03 TRANSVERSE TIE-BARS EACH 234.000 0.000 $ 0.00 131.000 $ 1,310.00

$10.000 
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47007-8139-44 0100 0170 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 4,200.000 0.000 $ 0.00 3,252.000 $ 3,252.00
$1.000 

  

47007-8139-44 0100 0180 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 100.000 0.000 $ 0.00 80.000 $ 240.00 

$3.000 
  

47007-8139-44 0500 0182 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
47007-8139-44 0500 0184 604-10.44 EXPANSION JOINT REPAIRS L.F. 250.000 0.000 $ 0.00 240.000 $ 33,600.00

$140.000 
  

47007-8139-44 0500 0186 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH 
OF SLAB) S.Y. 150.000 0.000 $ 0.00 40.360 $ 4,036.00

$100.000 
  
47007-8139-44 0500 0188 617-01 BRIDGE DECK SEALANT S.Y. 2,202.000 0.000 $ 0.00 2,160.880 $ 12,965.28

$6.000 
  

47007-8139-44 0100 0190 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

47007-8139-44 0100 0200 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
47007-8139-44 0100 0210 705-08.65 IMPACT ATTENUATOR (PORTABLE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
47007-8139-44 0100 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
  

47007-8139-44 0100 0230 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 1,450.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47007-8139-44 0100 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 284.000 0.000 $ 0.00 139.000 $ 3,475.00

$25.000 
  
47007-8139-44 0100 0250 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 73.000 0.000 $ 0.00 0.000 $ 0.00 
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$0.250 
  
47007-8139-44 0100 0260 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
47007-8139-44 0100 0270 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 1,825.000 0.000 $ 0.00 1,169.800 $ 9,101.04

$7.780 
  

47007-8139-44 0100 0280 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 8.000 0.000 $ 0.00 8.000 $ 2,400.00

$300.000 
  
47007-8139-44 0100 0290 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 8.000 $ 4,000.00

$500.000 
  
47007-8139-44 0100 0300 712-08.06 UNIFORMED POLICE OFFICER HOUR 300.000 0.000 $ 0.00 1,706.000 $ 42,650.00

$25.000 
  

47007-8139-44 0100 0310 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 24,948.000 0.000 $ 0.00 0.000 $ 0.00 

$3.150 
  
47007-8139-44 0100 0320 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 2,500.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  

47007-8139-44 0100 0330 713-02.04 DELINEATOR (MILE MARKER) & STEEL 
POST EACH 8.000 0.000 $ 0.00 8.000 $ 1,800.00

$225.000 
  
47007-8139-44 0100 0340 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 100.000 0.000 $ 0.00 133.000 $ 5,320.00

$40.000 
  
47007-8139-44 0100 0350 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 43.000 0.000 $ 0.00 43.000 $ 1,720.00

$40.000 
  
47007-8139-44 0100 0360 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
47007-8139-44 0100 0370 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 831.000 0.000 $ 0.00 952.000 $ 45,696.00

$48.000 
  

47007-8139-44 0100 0380 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 831.000 0.000 $ 0.00 963.000 $ 8,667.00
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$9.000 
  

47007-8139-44 0100 0390 716-02.02 PLASTIC PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 4,910.000 0.000 $ 0.00 7,890.000 $ 11,835.00

$1.500 
  
47007-8139-44 0100 0400 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 80.000 0.000 $ 0.00 27.000 $ 270.00 

$10.000 
  

47007-8139-44 0100 0410 716-02.06 PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW) EACH 5.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  

47007-8139-44 0100 0420 716-02.07 PLASTIC PAVEMENT MARKING (24" 
BARRIER LINE) L.F. 1,910.000 0.000 $ 0.00 1,295.000 $ 10,360.00

$8.000 
  
47007-8139-44 0100 0430 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 15.000 0.000 $ 0.00 14.518 $ 72,590.00

$5,000.000 
  

47007-8139-44 0100 0440 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 1,460.000 0.000 $ 0.00 700.000 $ 1,225.00

$1.750 
  

47007-8139-44 0100 0450 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY 
ARROW) EACH 4.000 0.000 $ 0.00 8.000 $ 1,960.00

$245.000 
  
47007-8139-44 0100 0460 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 26.000 0.000 $ 0.00 31.533 $ 29,956.35

$950.000 
  
47007-8139-44 0100 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
47007-8139-44 0100 0480 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 670.00 

$335.000 
  
47007-8139-44 0100 0490 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 24.000 $ 134.88 

$5.620 
  
47007-8139-44 0100 0500 730-14.02 SAW SLOT L.F. 504.000 0.000 $ 0.00 506.000 $ 2,165.68

$4.280 
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47007-8139-44 0100 0510 730-14.03 LOOP WIRE L.F. 2,064.000 0.000 $ 0.00 2,076.000 $ 1,245.60
$0.600 

  

Project Number: 47007-8139-44 Project Current Amount $ 83,495.84
Contract Current Amount $ 83,495.84 
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