
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH625 Estimate Number: 0042 Pay Period: 07/18/2013
to: 07/26/2013

Contract Location: Time Allowed: 1283 days
BRIDGE CONSTRUCTION ON US 41 (SR 2) OVER THE DUCK RIVER Time Charged: 1247 days

Elapsed Calendar Days: 1247 days
Percent Time: 97.19 %
Percent Complete ($) 121.71 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
HIGHWAYS, INC. Date Awarded: 05/14/2009
PO Box 96 Date Contract Executed: 05/27/2009
Brentwood, TN 37024 Date Notice to Proceed: 06/03/2009
Phone: Date Work Began: 07/07/2009

Date to be Completed: 12/06/2012
Date Time Stopped: 10/31/2012
Date Accepted: 10/25/2012

Estimate Paid: NO 

Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16003-3237-94 100.00 ARRA-BR-STP-2(98) State Route 2: Bridge over Duck River, LM 12.72 in

Current Contract Amount $ 5,806,433.56 
Original Contract Amount $ 5,066,313.48 

Total to Date Prev to Date This Estimate
Participating $ 7,117,138.14 $ 7,116,469.66 $ 668.48 

Total Earnings $ 7,117,138.14 $ 7,116,469.66 $ 668.48 
Stockpiled Materials $ 3,047.25 $ 3,047.25 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 7,120,185.39 $ 7,119,516.91 $ 668.48 
Test Report Payment Adjustment $ -219.03 $ -219.03 $ 0.00 
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Total Adjusted Earnings $ 7,119,966.36 $ 7,119,297.88 $ 668.48 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 7,119,966.36 $ 7,119,297.88 $ 668.48 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
16003-3237-94 0100 9506 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 13,838.00

Ln. Item No. 9506 Item Code 104-03 Additional 
Fd. Off. Costs $13,838.000 

  
16003-3237-94 0900 9507 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,355.00

Item 104-03.01- Additional Work (Sanitary Sewer 
Bore Pit) $5,355.000 

  
16003-3237-94 0900 9503 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 16,000.00

Bore hole in backwall. $4,000.000 
  
16003-3237-94 0900 9504 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 360.000 $ 115,833.60

12" DIP CLSS 250 WATR MN & BR HNGRS & 
FTTNGS $321.760 

  
16003-3237-94 0900 9505 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 360.000 $ 85,006.80

6" Force Main DIP CLSS 52 W/ FTNGS & 
BRDGE HNGRS $236.130 

  
16003-3237-94 0500 9508 104-04.02 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 11,200.00

Item No. 104-04.02- Additional Comp. (Br. Bm. 
Storage) $11,200.000 

  
16003-3237-94 0900 9519 104-04.03 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 339,271.03

Additional Compensation (Project Costs- Utility 
Plans Revs.) $339,271.030 

  

16003-3237-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
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16003-3237-94 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,100.000 

  
16003-3237-94 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 52,445.030 $ 52,445.03 

  
16003-3237-94 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16003-3237-94 0900 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16003-3237-94 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 45,823.750 $ 45,823.75 

  

16003-3237-94 0500 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16003-3237-94 0900 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16003-3237-94 0900 9509 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 5,352.85

Item No. 109-04.10- Extra Work (Kenneth Rich 
Construction) $5,352.850 

  
16003-3237-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  

16003-3237-94 0100 0030 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

16003-3237-94 0100 9510 202-03 REMOVAL OF RIGID PAVEMENT, 
SIDEWALK, ETC. S.Y. 0.000 0.000 $ 0.00 1,877.780 $ 18,777.80

Item No. 202-03- Removal of Rigid Pavement, 
Sidewalk, Etc. $10.000 

  

16003-3237-94 0500 1150 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
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(BRIDGE I.D. NO. 16-SR2-12.72) $100,000.000 
  

16003-3237-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 10,548.000 0.000 $ 0.00 5,108.610 $ 51,086.10

$10.000 
  

16003-3237-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
16003-3237-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 88.000 0.000 $ 0.00 1,024.000 $ 102,400.00

$100.000 
  
16003-3237-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,312.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
16003-3237-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 5,624.820 $ 84,372.30

$15.000 
  
16003-3237-94 0100 0070 203-06 WATER M.G. 682.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
16003-3237-94 0100 9511 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 1,183.000 $ 21,885.50

Item No. 203-07- Furnishing and Spreading Topsoil $18.500 
  
16003-3237-94 0100 0075 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 2.000 $ 115,000.00

$57,500.000 
  
16003-3237-94 0500 1160 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 472.000 0.000 $ 0.00 528.460 $ 5,284.60

$10.000 
  
16003-3237-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
16003-3237-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
16003-3237-94 0500 1170 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 20.000 0.000 $ 0.00 86.650 $ 8,665.00

(BRIDGES) $100.000 
  
16003-3237-94 0500 9021 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
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16003-3237-94 0500 9022 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
16003-3237-94 0500 1180 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 106.000 0.000 $ 0.00 114.190 $ 11,419.00

$100.000 
  
16003-3237-94 0500 9014 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
16003-3237-94 0500 9015 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
16003-3237-94 0500 1190 204-05 ROCK DRILLING (BRIDGES) L.F. 12.000 0.000 $ 0.00 36.000 $ 2,160.00

$60.000 
  
16003-3237-94 0500 1200 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

(BRIDGE NO. 1, PIER NO. 1A) $40,000.000 
  
16003-3237-94 0500 1210 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 61,500.00

(BRIDGE NO. 1, PIER NO. 1B) $61,500.000 
  
16003-3237-94 0500 1220 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 210.000 0.000 $ 0.00 176.244 $ 26,260.36

$149.000 
  
16003-3237-94 0500 1230 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 90.000 0.000 $ 0.00 116.736 $ 4,786.18

$41.000 
  
16003-3237-94 0100 0080 209-03 CHECK DAMS S.F. 2,125.000 0.000 $ 0.00 1,267.870 $ 6,339.35

$5.000 
  
16003-3237-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 146.000 0.000 $ 0.00 12.730 $ 63.65 

$5.000 
  
16003-3237-94 0100 0100 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 50.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  
16003-3237-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,812.000 0.000 $ 0.00 4,193.000 $ 19,078.15

$4.550 
  

16003-3237-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 2,526.000 0.000 $ 0.00 4,052.000 $ 5,267.60
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$1.300 
  

16003-3237-94 0100 0130 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" 
X 2'0" X 13'3") BAG 4.000 0.000 $ 0.00 8.000 $ 4,800.00

$600.000 
  
16003-3237-94 0100 9501 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 0.000 0.000 $ 0.00 450.000 $ 13,500.00

Type II $30.000 
  

16003-3237-94 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 500.000 0.000 $ 0.00 44.440 $ 222.20 

$5.000 
  
16003-3237-94 0100 0150 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 1.000 $ 470.00 

$470.000 
  
16003-3237-94 0100 0160 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 5.000 0.000 $ 0.00 4.000 $ 3,400.00

$850.000 
  
16003-3237-94 0100 0170 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$855.000 
  
16003-3237-94 0100 0180 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
16003-3237-94 0100 0190 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 7.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
16003-3237-94 0100 0200 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$695.000 
  
16003-3237-94 0100 0210 209-40.49 CATCH BASIN FILTER ASSEMBLY(TYPE 9) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$825.000 
  

16003-3237-94 0100 0220 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 11,190.000 0.000 $ 0.00 15,365.010 $ 217,414.89

$14.150 
  
16003-3237-94 0500 1240 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 66.000 0.000 $ 0.00 870.820 $ 43,541.00

$50.000 
  
16003-3237-94 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 178.000 0.000 $ 0.00 2,943.510 $ 73,587.75

$25.000 
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16003-3237-94 0100 0240 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 2,143.000 0.000 $ 0.00 2,430.040 $ 135,110.22

$55.600 
  

16003-3237-94 0100 0250 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 1,755.000 0.000 $ 0.00 2,271.900 $ 148,582.26

$65.400 
  
16003-3237-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,677.030 $ -9,677.03 

  
16003-3237-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 3,634.300 $ 3,634.30

$1.000 
  

16003-3237-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16003-3237-94 0100 0260 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 26.000 0.000 $ 0.00 0.000 $ 0.00 

$805.000 
  
16003-3237-94 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 100.000 0.000 $ 0.00 141.300 $ 3,836.30

$27.150 
  

16003-3237-94 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 3.000 0.000 $ 0.00 3.020 $ 1,932.80

$640.000 
  
16003-3237-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16003-3237-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16003-3237-94 0100 0290 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 207.000 0.000 $ 0.00 359.000 $ 1,436.00

$4.000 
  
16003-3237-94 0100 0300 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 29.000 0.000 $ 0.00 69.760 $ 6,250.50

$89.600 
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16003-3237-94 0100 0310 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,063.000 0.000 $ 0.00 1,933.430 $ 173,235.33

$89.600 
  

16003-3237-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 -34.350 $ -34.35 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,233.110 $ -2,233.11 

  
16003-3237-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16003-3237-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16003-3237-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16003-3237-94 0100 9512 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 160.880 $ 3,539.36

Item No. 415-01.01- Cold Planing Bituminous 
Pavement $22.000 

  
16003-3237-94 0500 1250 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 0.997 $ 1,191,415.00

$1,195,000.000 
0500 1250 ADJUSTMENT STOCKPILED MATERIALS - $ $ 3,047.25 

  
16003-3237-94 0500 1260 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 13,200.00

(LAMINATED ELASTOMERIC BEARINGS) $1,650.000 
  

16003-3237-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$171.200 
  
16003-3237-94 0500 1270 604-02.03 EPOXY COATED REINFORCING STEEL LB. 126,052.000 0.000 $ 0.00 196,609.000 $ 165,151.56

$0.840 
  
16003-3237-94 0500 1280 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 427.000 0.000 $ 0.00 443.190 $ 189,685.32

$428.000 
  
16003-3237-94 0500 1290 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 51,205.000 0.000 $ 0.00 57,574.554 $ 39,726.44

$0.690 
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16003-3237-94 0500 1300 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 368.000 0.000 $ 0.00 376.000 $ 75,200.00
$200.000 

  
16003-3237-94 0500 1310 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 703.000 0.000 $ 0.00 775.190 $ 289,145.87

$373.000 
  

16003-3237-94 0500 1320 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,169.000 0.000 $ 0.00 1,169.000 $ 10,228.75

$8.750 
  
16003-3237-94 0500 1330 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,645.000 0.000 $ 0.00 2,723.560 $ 5,447.12

$2.000 
  
16003-3237-94 0100 0320 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,089.000 0.000 $ 0.00 3,550.230 $ 202,363.11

(NO. 1) $57.000 
  
16003-3237-94 0100 0330 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 632.000 0.000 $ 0.00 2,326.750 $ 139,605.00

(NO. 2) $60.000 
  
16003-3237-94 0100 0340 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 679.000 0.000 $ 0.00 0.000 $ 0.00 

(NO. 3) $60.000 
  
16003-3237-94 0100 0350 604-07.04 RETAINING WALL (DESCRIPTION) S.F. 918.000 0.000 $ 0.00 784.000 $ 47,040.00

(NO. 4) $60.000 
  
16003-3237-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -82.700 $ -82.70 

$1.000 
  
16003-3237-94 0500 1340 606-03.03 STEEL PILES (12 INCH) L.F. 360.000 0.000 $ 0.00 355.340 $ 16,345.64

$46.000 
  
16003-3237-94 0100 0360 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 848.000 0.000 $ 0.00 1,080.000 $ 43,200.00

$40.000 
  
16003-3237-94 0100 0370 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 494.000 0.000 $ 0.00 395.500 $ 20,566.00

$52.000 
  
16003-3237-94 0100 0380 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 38.000 0.000 $ 0.00 40.000 $ 3,160.00

$79.000 
  
16003-3237-94 0100 0390 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 29.000 0.000 $ 0.00 174.000 $ 17,052.00

$98.000 
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16003-3237-94 0100 0400 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 432.000 0.000 $ 0.00 416.000 $ 49,920.00

$120.000 
  
16003-3237-94 0100 0410 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 403.000 0.000 $ 0.00 336.000 $ 49,728.00

$148.000 
  

16003-3237-94 0100 0420 607-16.02 30"X 19" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT L.F. 45.000 0.000 $ 0.00 107.000 $ 7,062.00

$66.000 
  

16003-3237-94 0100 0430 607-16.04 38"X 24" HORIZONTAL OVAL CONCRETE 
PIPE CULVERT L.F. 63.000 0.000 $ 0.00 63.000 $ 5,418.00

$86.000 
  
16003-3237-94 0100 0440 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 220.000 0.000 $ 0.00 70.000 $ 1,750.00

$25.000 
  
16003-3237-94 0100 0450 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 135.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
16003-3237-94 0100 0460 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 43.000 0.000 $ 0.00 40.227 $ 24,136.20

$600.000 
  

16003-3237-94 0100 0470 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 2,298.000 0.000 $ 0.00 2,476.382 $ 3,095.48

$1.250 
  
16003-3237-94 0100 0480 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 264.000 0.000 $ 0.00 264.000 $ 1,584.00

$6.000 
0100 0480 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 6.000 0.000 $ 0.00 -18.000 $ -108.00 

  
16003-3237-94 0100 0490 611-07.05 CLASS A CONCRETE (DISSIPATOR) C.Y. 25.000 0.000 $ 0.00 25.000 $ 15,000.00

$600.000 
  
16003-3237-94 0100 0500 611-07.06 STEEL BAR REINFORCEMENT (DISSIPATOR) LB. 1,300.000 0.000 $ 0.00 1,300.000 $ 1,625.00

$1.250 
  
16003-3237-94 0100 0510 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 -1.000 $ -1,700.00 1.000 $ 1,700.00

$1,700.000 
  
16003-3237-94 0100 0520 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 15.000 1.000 $ 3,500.00 15.000 $ 52,500.00

$3,500.000 
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16003-3237-94 0100 0530 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,100.00

$3,100.000 
  
16003-3237-94 0100 0540 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 6,500.00

$3,250.000 
  
16003-3237-94 0100 0550 611-17.02 CATCH BASINS, TYPE 17, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 8,600.00

$8,600.000 
  
16003-3237-94 0100 0560 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,700.00

$1,700.000 
  
16003-3237-94 0100 0570 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
16003-3237-94 0100 0580 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,400.00

$5,400.000 
  
16003-3237-94 0100 0590 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,600.00

$4,600.000 
  
16003-3237-94 0500 1350 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 368.000 -70.000 $ -3,220.00 368.000 $ 16,928.00

(STD-1-1) $46.000 
  

16003-3237-94 0100 0600 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 70.000 0.000 $ 0.00 70.000 $ 8,540.00

$122.000 
  

16003-3237-94 0500 1360 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 368.000 0.000 $ 0.00 336.000 $ 40,320.00

$120.000 
  
16003-3237-94 0100 0610 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16003-3237-94 0100 0620 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 6,905.000 0.000 $ 0.00 7,396.550 $ 26,257.75

$3.550 
  
16003-3237-94 0100 0630 701-02 CONCRETE DRIVEWAY S.F. 720.000 -180.000 $ -1,018.80 144.000 $ 815.04 

$5.660 
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16003-3237-94 0100 0640 702-01 CONCRETE CURB C.Y. 8.000 -3.760 $ -1,549.12 0.000 $ 0.00 
$412.000 

  
16003-3237-94 0100 0650 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 196.000 0.000 $ 0.00 214.110 $ 51,386.40

$240.000 
  

16003-3237-94 0100 0660 703-02 CEMENT CONCRETE DITCH PAVING 
(REINFORCED) C.Y. 51.000 0.000 $ 0.00 37.620 $ 15,048.00

$400.000 
  
16003-3237-94 0100 0670 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,940.00

$55.000 
  
16003-3237-94 0100 0680 705-01.04 METAL BEAM GUARD FENCE L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$38.500 
  

16003-3237-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 
  
16003-3237-94 0100 0690 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 764.000 0.000 $ 0.00 547.000 $ 9,517.80

$17.400 
  
16003-3237-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 62.500 $ 1,631.25

$26.100 
  
16003-3237-94 0100 0700 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$605.000 
  
16003-3237-94 0100 0710 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 1,850.00

$1,850.000 
  
16003-3237-94 0100 0720 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,350.00

$675.000 
  

16003-3237-94 0100 0730 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 3.000 0.000 $ 0.00 2.000 $ 4,580.00

$2,290.000 
  

16003-3237-94 0100 0740 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 3.000 0.000 $ 0.00 2.000 $ 8,300.00

$4,150.000 
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16003-3237-94 0100 0750 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 874.000 $ 874.00 
$1.000 

  
16003-3237-94 0100 0760 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 18.000 0.000 $ 0.00 18.000 $ 2,250.00

$125.000 
  
16003-3237-94 0100 9502 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 141.350 $ 4,381.85

$31.000 
  
16003-3237-94 0100 0770 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 722.000 0.000 $ 0.00 4,423.570 $ 119,436.39

$27.000 
  
16003-3237-94 0100 0780 709-05.08 MACHINED RIP-RAP (CLASS B) TON 145.000 0.000 $ 0.00 182.060 $ 5,461.80

$30.000 
  
16003-3237-94 0100 0790 709-05.09 MACHINED RIP-RAP (CLASS C) TON 64.000 133.040 $ 4,656.40 7,307.680 $ 255,768.80

$35.000 
  

16003-3237-94 0500 1370 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 204.000 0.000 $ 0.00 192.875 $ 3,857.50

$20.000 
  
16003-3237-94 0500 1380 710-09.02 6" PIPE UNDERDRAIN L.F. 50.000 0.000 $ 0.00 18.000 $ 360.00 

$20.000 
  
16003-3237-94 0100 0800 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,500.00

$23,500.000 
  

16003-3237-94 0100 0810 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 1,640.000 0.000 $ 0.00 2,280.000 $ 50,160.00

$22.000 
  
16003-3237-94 0100 0820 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 217.000 0.000 $ 0.00 156.000 $ 4,836.00

$31.000 
  
16003-3237-94 0100 9516 712-05.01 WARNING LIGHTS (TYPE A) EACH 0.000 0.000 $ 0.00 50.000 $ 3,950.00

$79.000 
  
16003-3237-94 0100 0830 712-05.03 WARNING LIGHTS (TYPE C) EACH 72.000 0.000 $ 0.00 50.000 $ 1,500.00

$30.000 
  
16003-3237-94 0100 0840 712-06.01 VERTICAL PANELS S.F. 46.000 0.000 $ 0.00 240.000 $ 3,120.00
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$13.000 
  
16003-3237-94 0100 0850 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 365.000 0.000 $ 0.00 701.000 $ 5,783.25

$8.250 
  
16003-3237-94 0100 9517 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 72.000 $ 1,440.00

$20.000 
  
16003-3237-94 0100 0860 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,100.00

$1,550.000 
  
16003-3237-94 0100 0870 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,220.000 0.000 $ 0.00 0.000 $ 0.00 

$4.150 
  
16003-3237-94 0100 0880 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 520.00 

$520.000 
  
16003-3237-94 0100 0890 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 6.000 $ 1,080.00

(STOP) $180.000 
  
16003-3237-94 0100 0900 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 402.00 

(SPEED LIMIT 40) $201.000 
  
16003-3237-94 0100 0910 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 206.00 

(DO NOT ENTER) $206.000 
  

16003-3237-94 0100 0920 713-16.50 REMOVE AND REPLACE SIGN 
(DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(SUBDIVISION LOGO AT MORTONS LAKE 
RD.) $180.000 

  

16003-3237-94 0100 0930 713-16.51 REMOVE AND REPLACE SIGN 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 180.00 

(STONE FORT PARK ENTRANCE SIGN) $180.000 
  

16003-3237-94 0100 0940 713-16.52 REMOVE AND REPLACE SIGN 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(BUSINESS SIGN ON TRACT 13) $180.000 
  
16003-3237-94 0100 0950 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 31.000 0.000 $ 0.00 304.000 $ 6,262.40

$20.600 
  

16003-3237-94 0100 0960 716-02.04 PLASTIC PAVEMENT MARKING S.Y. 11.000 0.000 $ 0.00 28.333 $ 1,021.40
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(CHANNELIZATION STRIPING)
$36.050 

  
16003-3237-94 0100 0970 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 70.000 0.000 $ 0.00 95.000 $ 2,446.25

$25.750 
  

16003-3237-94 0100 0980 716-02.06 PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 1,236.00

$206.000 
  
16003-3237-94 0100 0990 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.700 0.000 $ 0.00 2.663 $ 17,842.10

$6,700.000 
  

16003-3237-94 0100 1000 716-05.02 PAINTED PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 500.000 0.000 $ 0.00 2,563.000 $ 14,532.21

$5.670 
  
16003-3237-94 0100 1010 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 90.000 0.000 $ 0.00 214.000 $ 5,510.50

$25.750 
  
16003-3237-94 0100 1020 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 2.600 0.000 $ 0.00 11.197 $ 28,832.28

$2,575.000 
  
16003-3237-94 0100 1030 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 4,700.000 0.000 $ 0.00 12,205.000 $ 12,815.25

$1.050 
  

16003-3237-94 0100 1040 716-10.15 PREFORMED PLASTIC PAVEMENT 
MARKING (6" LINE) L.M. 0.400 0.000 $ 0.00 0.326 $ 12,759.64

$39,140.000 
  
16003-3237-94 0100 1050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 168,000.00

$168,000.000 
  
16003-3237-94 0100 9500 722-01.02 FIELD OFFICE (TYPE 2) LS 0.000 0.000 $ 0.00 1.435 $ 82,656.00

$57,600.000 
  
16003-3237-94 0100 1060 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 111.000 0.000 $ 0.00 10,041.830 $ 100,418.30

$10.000 
  

16003-3237-94 0100 1070 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 163.000 0.000 $ 0.00 180.000 $ 1,800.00

(SEE PLANS DETAILS) $10.000 
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16003-3237-94 0100 1080 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 163.000 0.000 $ 0.00 190.000 $ 2,850.00

(SEE PLANS DETAILS) $15.000 
  
16003-3237-94 0900 1390 771-12.31 6IN PE 2406 SDR11 TRENCHED L.F. 1,555.000 0.000 $ 0.00 1,219.000 $ 28,037.00

$23.000 
  
16003-3237-94 0900 1400 771-12.32 6IN PE 2406 SDR11 BORED L.F. 50.000 0.000 $ 0.00 375.000 $ 31,500.00

$84.000 
  
16003-3237-94 0900 1410 771-12.33 6IN PE HOT TAP W/ VALVE FITTING EACH 4.000 0.000 $ 0.00 4.000 $ 8,400.00

$2,100.000 
  
16003-3237-94 0900 1420 771-12.34 6IN PE BALL VALVE W/ BOX PER DETAIL EACH 1.000 0.000 $ 0.00 3.000 $ 5,700.00

$1,900.000 
  
16003-3237-94 0900 1430 771-12.35 4IN PE 2406 SDR11 TRENCHED L.F. 375.000 0.000 $ 0.00 400.000 $ 7,600.00

$19.000 
  
16003-3237-94 0900 1440 771-12.36 4IN PE BALL VALVE W/ BOX PER DETAIL EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
16003-3237-94 0900 1450 771-12.37 4IN TIE IN TO EXISTING 4IN PE EACH 1.000 0.000 $ 0.00 1.000 $ 1,575.00

$1,575.000 
  
16003-3237-94 0900 1460 771-12.38 2IN PE 2406 SDR11 TRENCHED L.F. 400.000 0.000 $ 0.00 363.000 $ 6,897.00

$19.000 
  
16003-3237-94 0900 1470 771-12.39 2IN PE 2406 SDR11 BORED L.F. 90.000 0.000 $ 0.00 90.000 $ 3,780.00

$42.000 
  
16003-3237-94 0900 1480 771-12.40 2IN PE BALL VALVE W/ BOX PER DETAIL EACH 1.000 0.000 $ 0.00 1.000 $ 630.00 

$630.000 
  
16003-3237-94 0900 1490 771-12.41 2IN TIE IN TO EXISTING 2IN PE EACH 1.000 0.000 $ 0.00 1.000 $ 840.00 

$840.000 
  
16003-3237-94 0900 1500 771-12.42 2IN ANSI 150 STOPPLE W/ FITTING EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
16003-3237-94 0900 1510 771-12.43 1IN PE 2406 SDR11 TRENCHED L.F. 50.000 0.000 $ 0.00 62.080 $ 782.21 

$12.600 
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16003-3237-94 0900 1520 771-12.44 1IN PE 2406 SDR11 BORED L.F. 65.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
16003-3237-94 0900 1530 771-12.45 1IN SERVICE TIE IN AND FITTINGS EACH 2.000 0.000 $ 0.00 1.000 $ 525.00 

$525.000 
  
16003-3237-94 0900 1540 771-12.46 3/4IN SERVICE TIE IN AND FITTINGS EACH 2.000 0.000 $ 0.00 2.000 $ 950.00 

$475.000 
  
16003-3237-94 0900 1550 771-12.47 1/2IN SERVICE TIE IN AND FITTINGS EACH 1.000 0.000 $ 0.00 1.000 $ 420.00 

$420.000 
  
16003-3237-94 0900 1560 771-12.48 CRUSH STONE FOR DRIVES AND ROADS TON 130.000 0.000 $ 0.00 126.220 $ 2,776.84

$22.000 
  
16003-3237-94 0900 1570 771-12.49 CONST STAKES LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

$10,500.000 
  
16003-3237-94 0900 9513 775-32.96 12IN DIP IN 24IN CASING PIPE L.F. 0.000 0.000 $ 0.00 60.000 $ 16,690.80

Item No. 775-32.96- 12" DIP in 24" Casing Pipe $278.180 
  

16003-3237-94 0900 1580 775-37.75 6IN PVC CLSS 200 SDR 21 WATR MN& 
FTTNGS L.F. 400.000 0.000 $ 0.00 275.600 $ 4,630.08

$16.800 
  

16003-3237-94 0900 1590 775-37.76 8IN PVC CLSS 200 SDR 21 WATR MN& 
FTTNGS L.F. 890.000 0.000 $ 0.00 1,149.670 $ 28,741.75

$25.000 
  

16003-3237-94 0900 1600 775-37.77 12IN PVC CLSS 200 SDR 21 WATR MN& 
FTTNGS L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$48.000 
  

16003-3237-94 0900 1610 775-37.78 12IN DIP CLSS 250 WATR MN & BRDGE 
HNGRS & FTTNGS L.F. 430.000 0.000 $ 0.00 430.000 $ 45,150.00

$105.000 
  

16003-3237-94 0900 1620 775-37.79 6IN RSLNT WDGE GATE VLVE & BOX & PAD 
& MARKER EACH 1.000 0.000 $ 0.00 1.000 $ 945.00 

$945.000 
  

16003-3237-94 0900 1630 775-37.80 8IN RSLNT WDGE GATE VLVE & BOX & PAD EACH 1.000 0.000 $ 0.00 1.000 $ 1,650.00
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& MARKER
$1,650.000 

  
16003-3237-94 0900 1640 775-37.81 8IN X 6IN TAPPING SLVE& VLVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,600.000 
  
16003-3237-94 0900 1650 775-37.82 6IN X 6IN TAPPING SLVE& VLVE EACH 2.000 0.000 $ 0.00 5.000 $ 12,500.00

$2,500.000 
  
16003-3237-94 0900 1660 775-37.83 8IN X 8IN TAPPING SLVE& VLVE EACH 4.000 0.000 $ 0.00 9.000 $ 32,400.00

$3,600.000 
  

16003-3237-94 0900 1670 775-37.84 16IN STL CSNG PPE (0.312IN THICK) BORED 
& JACKED W/8IN WL L.F. 130.000 0.000 $ 0.00 100.000 $ 19,000.00

$190.000 
  

16003-3237-94 0900 1680 775-37.85 16IN STL CSNG PPE (0.312IN THICK) OPEN 
CUT W/8IN WL L.F. 170.000 0.000 $ 0.00 138.000 $ 18,906.00

$137.000 
  

16003-3237-94 0900 1690 775-37.86 TIE TO EXISTING WATR MN W/OUT TPPNG 
SLVE & VLVE EACH 1.000 0.000 $ 0.00 5.000 $ 15,750.00

$3,150.000 
  
16003-3237-94 0900 1700 775-37.87 BORE& JACK WATR MNS W/OUT CSNG L.F. 15.000 0.000 $ 0.00 20.000 $ 1,680.00

$84.000 
  
16003-3237-94 0900 1710 775-37.88 FIRE HYDRANT ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 3,150.00

$3,150.000 
  

16003-3237-94 0900 1720 775-37.89 3/4IN OR 1IN COPPER SRVCE LNE MN TO 
METER L.F. 580.000 0.000 $ 0.00 600.000 $ 12,000.00

$20.000 
  
16003-3237-94 0900 1730 775-37.90 3/4IN OR 1IN SRVCE ASSEMBLY EACH 4.000 0.000 $ 0.00 7.000 $ 5,145.00

$735.000 
  
16003-3237-94 0900 1740 775-37.91 ASPHALT PAVEMENT REPAIR L.F. 260.000 0.000 $ 0.00 30.580 $ 513.74 

$16.800 
  
16003-3237-94 0900 1750 775-37.92 GRAVEL DRIVEWAY REPAIR L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
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16003-3237-94 0900 9514 775-68.95 12IN DIP L.F. 0.000 0.000 $ 0.00 98.000 $ 9,065.00
Item No. 775-68.95- 12" DIP $92.500 

  

16003-3237-94 0900 1760 777-18.01 8IN GRVTY SEWR PVC SDR35 & FTNGS @ 0-
6FT L.F. 440.000 0.000 $ 0.00 431.300 $ 27,171.90

$63.000 
  

16003-3237-94 0900 1770 777-18.02 8IN GRVTY SEWR PVC SDR35 & FTNGS @ 
6.1-8FT L.F. 820.000 0.000 $ 0.00 578.500 $ 42,519.75

$73.500 
  

16003-3237-94 0900 1780 777-18.03 8IN GRVTY SEWR PVC SDR35 & FTNGS @ 
8.1-10FT L.F. 820.000 0.000 $ 0.00 461.150 $ 38,736.60

$84.000 
  

16003-3237-94 0900 1790 777-18.04 8IN GRVTY SEWR PVC SDR35 & FTNGS @ 
10.1-12FT L.F. 150.000 0.000 $ 0.00 488.840 $ 46,195.38

$94.500 
  

16003-3237-94 0900 1800 777-18.05 8IN GRVTY SEWR PVC SDR35 & FTNGS @ 
12.1-14FT L.F. 20.000 0.000 $ 0.00 109.000 $ 22,890.00

$210.000 
  

16003-3237-94 0900 1810 777-18.06 8IN GRVTY SEWR DIP CLSS 52 & FTNGS @ 
6.1-8FT L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$89.000 
  

16003-3237-94 0900 1820 777-18.07 8IN GRVTY SEWR DIP CLSS 52 & FTNGS @ 8-
10FT L.F. 130.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
16003-3237-94 0900 1830 777-18.08 4FT DIA STD MANHOLE @ 0- 6FT EACH 4.000 0.000 $ 0.00 4.000 $ 7,560.00

$1,890.000 
  
16003-3237-94 0900 1840 777-18.09 4FT DIA STD MANHOLE @ 6- 8FT EACH 6.000 0.000 $ 0.00 4.000 $ 8,400.00

$2,100.000 
  
16003-3237-94 0900 1850 777-18.10 4FT DIA STD MANHOLE @ 8- 10FT EACH 2.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
16003-3237-94 0900 1860 777-18.11 4FT DIA STD MANHOLE @ 10- 12FT EACH 1.000 0.000 $ 0.00 4.000 $ 8,280.00

$2,070.000 
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16003-3237-94 0900 1870 777-18.12 4FT DIA STD MANHOLE @ 12- 14FT EACH 1.000 0.000 $ 0.00 1.000 $ 2,900.00
$2,900.000 

  

16003-3237-94 0900 1880 777-18.13 12IN STEEL CSNG (0.25IN)BORED & JACKED 
W/6IN FM L.F. 80.000 0.000 $ 0.00 80.000 $ 15,120.00

$189.000 
  

16003-3237-94 0900 1890 777-18.14 12IN STEEL CSNG (0.25IN) OPEN CUT W/6IN 
FM L.F. 90.000 0.000 $ 0.00 68.000 $ 8,908.00

$131.000 
  

16003-3237-94 0900 1900 777-18.15 16IN STEEL CSNG (0.312IN) BORED & 
JACKED W/8IN SA L.F. 130.000 0.000 $ 0.00 100.000 $ 21,000.00

$210.000 
  

16003-3237-94 0900 1910 777-18.16 16IN STEEL CSNG (0.25IN) OPEN CUT W/8IN 
SEWR L.F. 90.000 0.000 $ 0.00 205.000 $ 34,440.00

$168.000 
  

16003-3237-94 0900 1920 777-18.17 6IN FORCE MAIN PVC SDR21 CLSS 200 
W/FTNGS L.F. 1,920.000 0.000 $ 0.00 1,226.000 $ 23,294.00

$19.000 
  

16003-3237-94 0900 1930 777-18.18 6IN FORCE MAIN DIP CLSS 52 W/FTNGS & 
BRDGE HNGRS L.F. 430.000 0.000 $ 0.00 430.000 $ 40,635.00

$94.500 
  

16003-3237-94 0900 1940 777-18.19 BORE AND JACK 8IN PVC SEWR MAIN 
WITHOUT CSNG L.F. 260.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  

16003-3237-94 0910 2040 777-18.20 PUMP STA. INCL PUMPS & 10FT WET WELL 
& PAD & FENCE ETC EACH 1.000 0.000 $ 0.00 1.000 $ 168,000.00

$168,000.000 
  
16003-3237-94 0900 1950 777-18.21 AIR AND VACUUM RELEASE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 3,150.00

$3,150.000 
  

16003-3237-94 0900 1960 777-18.22 CONNECT FRCE MN TO EXISTING FORCE 
MAIN EACH 5.000 0.000 $ 0.00 4.000 $ 8,400.00

$2,100.000 
  

16003-3237-94 0900 1970 777-18.23 CORE AND CONNECTION TO EXISTING 
MANHOLE EACH 4.000 0.000 $ 0.00 6.000 $ 8,820.00
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$1,470.000 
  

16003-3237-94 0900 1980 777-18.24 4IN SEWR SRVCE CONN./ WYE & CLNOUT & 
BX ETC EACH 7.000 0.000 $ 0.00 16.000 $ 11,760.00

$735.000 
  

16003-3237-94 0900 1990 777-18.25 4IN PVC SEWR SERVICE LINE W/ FTNGS 
ETC. L.F. 260.000 0.000 $ 0.00 170.500 $ 4,475.63

$26.250 
  

16003-3237-94 0900 2000 777-18.26 CLSS B CONCRETE - CRADLES & PIERS & 
ENCASEMENTS C.Y. 30.000 0.000 $ 0.00 33.000 $ 6,237.00

$189.000 
  

16003-3237-94 0900 2010 777-18.27 UNDERCUTTING & BACKFILL AS DIRECTED 
BY ENGINEER C.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
16003-3237-94 0900 2020 777-18.28 ASPHALT PAVEMENT REPAIR L.F. 260.000 0.000 $ 0.00 0.000 $ 0.00 

$17.500 
  
16003-3237-94 0900 2030 777-18.29 GRAVEL DRIVEWAY REPAIR L.F. 120.000 0.000 $ 0.00 28.000 $ 470.40 

$16.800 
  
16003-3237-94 0900 9518 777-30.95 12IN DIP IN 24IN CASING PIPE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$87.000 
  
16003-3237-94 0900 9515 777-30.96 6IN FORCE MAIN DIP L.F. 0.000 0.000 $ 0.00 89.000 $ 6,167.70

Item No. 777-30.96- 6" Force Main DIP $69.300 
  
16003-3237-94 0100 1090 801-01 SEEDING (WITH MULCH) UNIT 120.000 0.000 $ 0.00 11.060 $ 284.80 

$25.750 
  
16003-3237-94 0100 1100 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 263.690 $ 6,790.02

$25.750 
  
16003-3237-94 0100 9019 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.587 
  
16003-3237-94 0100 1110 801-03 WATER (SEEDING & SODDING) M.G. 93.000 0.000 $ 0.00 0.000 $ 0.00 

$1.050 
  
16003-3237-94 0100 9020 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$15.450 
  
16003-3237-94 0100 1120 803-01 SODDING (NEW SOD) S.Y. 7,957.000 0.000 $ 0.00 13,072.870 $ 27,453.03

$2.100 
0100 1120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.100 0.000 $ 0.00 -52.871 $ -111.02 

  
16003-3237-94 0100 1130 805-01.65 TEMPORARY MULCH UNIT 44.000 0.000 $ 0.00 227.550 $ 4,687.53

$20.600 
  
16003-3237-94 0100 1140 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 500.000 0.000 $ 0.00 1,141.830 $ 1,198.92

$1.050 
  

Project Number: 16003-3237-94 Project Current Amount $ 668.48 
Contract Current Amount $ 668.48 
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