
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNH635 Estimate Number: 0029 Pay Period: 04/12/2012
to: 08/24/2012

Contract Location: Time Allowed: 771.0 days
REPLACEMENT OF THE ROBERTSON ROAD BRIDGE OVER I-40 Time Charged: 771.0 days

Elapsed Calendar Days: 771.0 days
Percent Time: 100.00 %
Percent Complete ($) 108.38 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 05/20/2009
P O Box 363 Date Contract Executed: 05/29/2009
Brentwood, TN 37024-0363 Date Notice to Proceed: 06/05/2009
Phone: Date Work Began: 06/19/2009

Date to be Completed: 07/15/2011
Date Time Stopped: 07/15/2011
Date Accepted: 07/28/2011

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19003-3191-44 91.88 ARRA-IM-40-3(142) Robertson Rd / Briley Pkwy Interchange
19003-3192-44 8.12 ARRA-IM-40-3(140) ROBERTSON ROAD, BRIDGE OF I-40, LM 27.51

Current Contract Amount $ 32,257,863.03
Original Contract Amount $ 32,087,874.09 

Total to Date Prev to Date This Estimate
Participating $ 35,121,649.56 $ 35,121,649.56 $ 0.00 

Total Earnings $ 35,121,649.56 $ 35,121,649.56 $ 0.00 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 78,756.85 $ 0.00 $ 78,756.85 

Amount Due $ 35,200,406.40 $ 35,121,649.55 $ 78,756.85 
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Test Report Payment Adjustment $ -1,032.11 $ -1,032.11 $ 0.00 
Total Adjusted Earnings $ 35,199,374.29 $ 35,120,617.44 $ 78,756.85 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 35,199,374.29 $ 35,120,617.44 $ 78,756.85 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19003-3191-
44 0900 9502 104M03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 21,486.74

Twin Street Sewer $21,486.740 
  
19003-3191-
44 0100 9510 104M03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 67,198.98

Bridge #1Reposition Expansion Bearings $67,198.980 
  
19003-3191-
44 0100 9511 104M03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,280.00

Additional Construction Staking for Sewer conflict 
Twin St. $1,280.000 

  
19003-3191-
44 0100 9512 104M03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,374.46

Additional Eng & Survey for conlicts $5,374.460 
  
19003-3191-
44 0100 9513 104M03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 850.57 

Change of anchor bolt length - Bridge #1 $850.570 
  
19003-3191-
44 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 184,192.34

$184,192.340 
  
19003-3192-
44 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,465.81

$20,465.810 
  
19003-3191-
44 0100 9020 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$4,500.000 
  
19003-3192-
44 0100 9021 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
19003-3191-
44 0100 9012 108M08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(RESTRICTED LANE CLOSURE ON I-40) $2,000.000 
  
19003-3191-
44 0100 9014 108M08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(RESTRICTED LANE CLOSURE ON SR 155) $1,000.000 
  
19003-3192-
44 0100 9013 108M08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(RESTRICTED LANE CLOSURE ON I-40) $2,000.000 
  
19003-3192-
44 0100 9015 108M08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(RESTRICTED LANE CLOSURE ON SR 155) $1,000.000 
  
19003-3191-
44 0100 9018 108M08.07 LIQUIDATED DAMAGES 15MN 0.000 0.000 $ 0.00 -13.000 $ -13,000.00

(LANE CLOSURE EXCEEDS 15 MIN FOR 
BLASTING) $1,000.000 

  
19003-3192-
44 0100 9019 108M08.07 LIQUIDATED DAMAGES 15MN 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE EXCEEDS 15 MIN FOR 
BLASTING) $1,000.000 

  
19003-3191-
44 0100 9016 108M08.08 LIQUIDATED DAMAGES 30MN 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PACING INTERVAL EXCEEDS 30 MINUTES ON I-
40) $1,000.000 

  
19003-3192-
44 0100 9017 108M08.08 LIQUIDATED DAMAGES 30MN 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PACING INTERVAL EXCEEDS 30 MINUTES ON I-
40) $1,000.000 

  
19003-3191-
44 0100 9000 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 224,768.040 $ 224,768.04 
  
19003-3191-
44 0110 9001 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0190 9074 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0500 9002 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0900 9003 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0100 9004 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,266.700 $ 7,266.70 

  
19003-3192-
44 0500 9005 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0100 9006 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 233,719.550 $ 233,719.55 

  
19003-3191-
44 0110 9007 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0500 9008 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0900 9009 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19003-3192-
44 0100 9010 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,529.360 $ 6,529.36 

  
19003-3192-
44 0500 9011 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0100 9514 109M04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 18,017.26

Change anchor bolt holes to as-built location $18,017.260 
  
19003-3191-
44 0100 9515 109M04.11 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 3,789.92

Modify anchor bolt hole size to match existing bolts $3,789.920 
  
19003-3191-
44 0100 9516 109M04.12 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 15,167.25

Existing survey control points did not coincide with 
anchor $15,167.250 

  
19003-3191-
44 0100 9517 109M04.13 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 2,835.00

$2,835.000 
  
19003-3191-
44 0100 9518 109M04.14 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 472.50 

$472.500 
  
19003-3191-
44 0100 0020 109M10.01 TRAINEE HOUR 11,220.000 0.000 $ 0.00 3,560.000 $ 2,848.00

$0.800 
  
19003-3191-
44 0100 0030 201M01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 47,908.86

$47,908.860 
  
19003-3192-
44 0100 0020 201M01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,323.21

$5,323.210 
  
19003-3191-
44 0100 0040 202M01 REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 31,939.24

$31,939.240 
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19003-3191-
44 0100 0050 202M03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 

ETC. m2 8,058.000 0.000 $ 0.00 7,085.500 $ 60,368.46

$8.520 
  
19003-3192-
44 0100 0030 202M03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 

ETC. m2 195.000 0.000 $ 0.00 452.000 $ 3,851.04

$8.520 
  
19003-3191-
44 0500 1790 202M04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 19,153.47

(BR. NO. 19-I40-12.13) $19,153.470 
  
19003-3192-
44 0500 0910 202M04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 111,155.14

(BR. NO. SR155-27.51) $111,155.140 
  
19003-3191-
44 0100 0060 203M01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) m3 157,535.000 0.000 $ 0.00 169,898.680 $ 1,556,271.91

$9.160 
  
19003-3192-
44 0100 0040 203M01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) m3 7,809.000 0.000 $ 0.00 7,809.240 $ 71,532.64

$9.160 
  
19003-3191-
44 0100 9038 203M01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.990 
  
19003-3192-
44 0100 9039 203M01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.990 
  
19003-3191-
44 0100 0070 203M01.11 PRESPLITTING OF ROCK EXCAVATION m2 1,897.000 0.000 $ 0.00 2,217.360 $ 35,411.24

$15.970 
  
19003-3191-
44 0100 0080 203M04 PLACING AND SPREADING TOPSOIL m3 5,112.000 0.000 $ 0.00 4,670.930 $ 22,887.56

$4.900 
  
19003-3191-
44 0100 9040 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 10,721.280 $ 147,310.39

$13.740 
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19003-3192-
44 0100 9041 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 38.890 $ 534.35 

$13.740 
  
19003-3191-
44 0100 0090 203M06 WATER m3 12,210.000 0.000 $ 0.00 0.000 $ 0.00 

$1.440 
  
19003-3192-
44 0100 0050 203M06 WATER m3 114.000 0.000 $ 0.00 0.000 $ 0.00 

$1.440 
  
19003-3191-
44 0500 1800 204M02.01 DRY EXCAVATION (BRIDGES) m3 2,528.000 0.000 $ 0.00 1,304.050 $ 32,575.17

$24.980 
  
19003-3192-
44 0500 0920 204M02.01 DRY EXCAVATION (BRIDGES) m3 158.000 0.000 $ 0.00 254.740 $ 6,363.41

$24.980 
  
19003-3191-
44 0500 1810 204M02.10 DRILLED CAISSON - EARTH (DESCRIPTION) m 279.000 0.000 $ 0.00 333.870 $ 66,957.63

(762mm DIA.) $200.550 
  
19003-3191-
44 0500 1812 204M02.11 DRILLED CAISSON - EARTH (DESCRIPTION) m 7.000 0.000 $ 0.00 9.444 $ 10,212.65

(1.830 DIA.) $1,081.390 
  
19003-3192-
44 0500 0930 204M02.20 DRILLED CAISSON-ROCK (DESCRIPTION) m 10.000 0.000 $ 0.00 0.000 $ 0.00 

(1.219m DIA.) $3,333.040 
  
19003-3191-
44 0500 1820 204M02.21 DRILLED CAISSON-ROCK (DESCRIPTION) m 166.000 0.000 $ 0.00 186.010 $ 146,998.12

(762mm DIA.) $790.270 
  
19003-3191-
44 0500 1822 204M02.23 DRILLED CAISSON-ROCK (DESCRIPTION) m 22.000 0.000 $ 0.00 34.527 $ 173,325.19

(1.830 DIA.) $5,019.990 
  
19003-3191-
44 0500 9058 204M02.23 DRILLED CAISSON-ROCK (DESCRIPTION) m 0.000 0.000 $ 0.00 5.360 $ 53,814.29

(1.830 DIA - SP204DC FOR MAN-MADE 
OBSTRUCTION) $10,039.980 
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19003-3191-
44 0500 1830 204M02.30 DRILLED CAISSON - UNCLASSIFIED 

(DESCRIPTION) m 3.000 0.000 $ 0.00 5.486 $ 22,429.57

(1.067 DIA.) $4,088.510 
  
19003-3191-
44 0500 1850 204M04.01 ROCK EXCAVATION (BRIDGES) m3 1,408.000 0.000 $ 0.00 2,141.680 $ 75,772.64

$35.380 
  
19003-3192-
44 0500 0940 204M04.01 ROCK EXCAVATION (BRIDGES) m3 25.000 0.000 $ 0.00 32.890 $ 1,163.65

$35.380 
  
19003-3191-
44 0500 1860 204M05 ROCK DRILLING (BRIDGES) m 114.000 0.000 $ 0.00 16.466 $ 1,032.75

$62.720 
  
19003-3192-
44 0500 0950 204M05 ROCK DRILLING (BRIDGES) m 22.000 0.000 $ 0.00 22.000 $ 1,379.84

$62.720 
  
19003-3191-
44 0100 0100 204M08.01 BACKFILL MATERIAL (FLOWABLE FILL) m3 61.000 0.000 $ 0.00 21.740 $ 6,071.11

$279.260 
  
19003-3191-
44 0100 0110 209M03.23 Filter Sock (24 inch) m 540.000 0.000 $ 0.00 443.930 $ 5,105.20

$11.500 
  
19003-3191-
44 0100 0120 209M05 SEDIMENT REMOVAL m3 735.000 0.000 $ 0.00 155.160 $ 1,652.45

$10.650 
  
19003-3192-
44 0100 0060 209M05 SEDIMENT REMOVAL m3 69.000 0.000 $ 0.00 24.000 $ 255.60 

$10.650 
  
19003-3191-
44 0100 0130 209M08.02 TEMPORARY SILT FENCE (WITH BACKING) m 886.000 0.000 $ 0.00 1,832.890 $ 25,623.80

$13.980 
  
19003-3191-
44 0100 0140 209M08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) m 1,920.000 0.000 $ 0.00 1,767.620 $ 7,742.18

$4.380 
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19003-3192-
44 0100 0070 209M08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) m 441.000 0.000 $ 0.00 0.000 $ 0.00 

$4.380 
  
19003-3191-
44 0100 0150 209M08.07 Rock Check Dam EACH 139.000 0.000 $ 0.00 107.000 $ 68,349.46

$638.780 
  
19003-3192-
44 0100 0080 209M08.07 Rock Check Dam EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$638.780 
  
19003-3191-
44 0100 0160 209M08.08 Enhanced Rock Check Dam EACH 29.000 0.000 $ 0.00 44.000 $ 23,422.08

$532.320 
  
19003-3192-
44 0100 0090 209M08.08 Enhanced Rock Check Dam EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$532.320 
  
19003-3191-
44 0100 0170 209M09.40 CURB INLET PROTECTION (TYPE 1) EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 

$425.860 
  
19003-3191-
44 0100 0180 209M09.41 CURB INLET PROTECTION (TYPE 2) EACH 23.000 0.000 $ 0.00 17.000 $ 3,619.81

$212.930 
  
19003-3191-
44 0100 0190 209M40.30 Catch Basin Filter Assembly (Type A) EACH 11.000 0.000 $ 0.00 5.000 $ 1,730.05

$346.010 
  
19003-3192-
44 0100 0100 209M40.30 Catch Basin Filter Assembly (Type A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$346.010 
  
19003-3191-
44 0100 0200 209M40.33 Catch Basin Filter Assembly (Type D) EACH 2.000 0.000 $ 0.00 1.000 $ 346.01 

$346.010 
  
19003-3191-
44 0100 0210 303M01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TONN 56,658.000 0.000 $ 0.00 55,135.120 $ 1,144,605.09

$20.760 
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19003-3192-
44 0100 0110 303M01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TONN 698.000 0.000 $ 0.00 82.380 $ 1,710.21

$20.760 
  
19003-3191-
44 0500 1870 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 4,611.000 0.000 $ 0.00 2,938.440 $ 95,176.07

$32.390 
  
19003-3192-
44 0500 0960 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 58.000 0.000 $ 0.00 58.000 $ 1,878.62

$32.390 
  
19003-3191-
44 0100 0220 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 61.000 0.000 $ 0.00 3,192.790 $ 100,285.53

$31.410 
  
19003-3192-
44 0100 0120 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 54.000 0.000 $ 0.00 0.000 $ 0.00 

$31.410 
  
19003-3191-
44 0100 0230 307M01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TONN 1,833.000 0.000 $ 0.00 1,901.370 $ 184,718.10

$97.150 
  
19003-3191-
44 0100 0240 307M01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TONN 1,203.000 0.000 $ 0.00 1,428.040 $ 140,247.81

$98.210 
  
19003-3192-
44 0100 0130 307M02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING A TONN 254.000 0.000 $ 0.00 118.240 $ 13,218.05

$111.790 
  
19003-3192-
44 0100 0140 307M02.02 ASPHALT CEMENT (PG70-22) (BPMB-HM) 

GRADING A-S TONN 2.000 0.000 $ 0.00 0.000 $ 0.00 

$660.080 
  
19003-3192-
44 0100 0150 307M02.03 AGGREGATE (BPMB-HM) GRADING A-S TONN 52.000 0.000 $ 0.00 0.000 $ 0.00 

$105.240 
  
19003-3192-
44 0100 0160 307M02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING B-M2 TONN 167.000 0.000 $ 0.00 88.700 $ 9,655.88

$108.860 
  

19003-3191- ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 
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44 0100 0250 307M03.01 GRADING A TONN 6,877.000 0.000 $ 0.00 8,054.384 $ 741,728.22
$92.090 

  
19003-3191-
44 0100 0260 307M03.02 PERF. GRADE ASPH. CEMENT(PG76-22)GRADING 

AS TONN 118.000 0.000 $ 0.00 111.040 $ 76,250.06

$686.690 
  
19003-3191-
44 0100 0270 307M03.03 AGGREGATE(BPMB-HM) GRADING AS TONN 3,494.000 0.000 $ 0.00 3,590.740 $ 249,628.24

$69.520 
  
19003-3191-
44 0100 0280 307M03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 

GRADING B-M2 TONN 7,908.000 0.000 $ 0.00 9,911.830 $ 904,850.96

$91.290 
  
19003-3191-
44 0100 9050 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -904.720 $ -904.72

$1.000 
0100 9050 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -77,728.640 $ -77,728.64 

  
19003-3192-
44 0100 9051 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9051 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -600.040 $ -600.04 

  
19003-3191-
44 0100 9046 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -5,013.810 $ -5,013.81

$1.000 
0100 9046 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,162.470 $ 13,162.47 

  
19003-3192-
44 0100 9048 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9048 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 63.120 $ 63.12 

  
19003-3191-
44 0100 9047 307M05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0100 9049 307M05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19003-3191- 0100 0290 313M03 TREATED PERMEABLE BASE m2 13,542.000 0.000 $ 0.00 16,759.830 $ 402,403.52
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44 
$24.010 

  
19003-3191-
44 0100 0300 402M01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TONN 84.000 0.000 $ 0.00 27.974 $ 31,271.30

$1,117.870 
  
19003-3192-
44 0100 0170 402M01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TONN 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,117.870 
  
19003-3191-
44 0100 0310 402M02 AGGREGATE FOR COVER MATERIAL (PC) TONN 331.000 0.000 $ 0.00 235.860 $ 13,120.89

$55.630 
  
19003-3192-
44 0100 0180 402M02 AGGREGATE FOR COVER MATERIAL (PC) TONN 9.000 0.000 $ 0.00 0.000 $ 0.00 

$55.630 
  
19003-3191-
44 0100 0320 403M01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TONN 15.000 0.000 $ 0.00 8.800 $ 6,370.85

$723.960 
  
19003-3192-
44 0100 0190 403M01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TONN 1.000 0.000 $ 0.00 0.000 $ 0.00 

$723.960 
  
19003-3191-
44 0100 9042 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0100 9043 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0100 9044 407M09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0100 9045 407M09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0100 0200 407M20.05 SAW CUTTING ASPHALT PAVEMENT m 126.000 0.000 $ 0.00 0.000 $ 0.00 
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$9.050 
  
19003-3191-
44 0100 0330 411M01.07 ASPHALT CONCRETE MIX (PG64-22) (ACS) 

GRADING E (SHOULDER) TONN 128.000 0.000 $ 0.00 189.360 $ 25,200.03

$133.080 
  
19003-3191-
44 0100 0340 411M01.10 ACS MIX(PG64-22) GRADING D TONN 777.000 0.000 $ 0.00 1,346.831 $ 179,236.27

$133.080 
  
19003-3192-
44 0100 0210 411M02.10 ACS MIX(PG70-22) GRADING D TONN 94.000 0.000 $ 0.00 730.510 $ 112,768.83

$154.370 
  
19003-3191-
44 0100 0350 411M03.10 ACS MIX(PG76-22) GRADING D TONN 4,129.000 0.000 $ 0.00 6,733.500 $ 783,173.39

$116.310 
  
19003-3191-
44 0100 9052 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 -76.740 $ -76.74 

$1.000 
0100 9052 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -36,960.200 $ -36,960.20 

  
19003-3192-
44 0100 9055 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9055 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,887.790 $ -2,887.79 

  
19003-3191-
44 0100 9022 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0100 9023 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0100 9053 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -168.140 $ -168.14

$1.000 
0100 9053 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,200.430 $ 4,200.43 

  
19003-3192-
44 0100 9056 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9056 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 396.820 $ 396.82 
  
19003-3191-
44 0100 9054 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0100 9057 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0100 0360 411M10.01 SCORING PAVEMENT km 6.000 0.000 $ 0.00 6.700 $ 1,426.63

$212.930 
  
19003-3191-
44 0100 0370 415M01.01 COLD PLANING BITUMINOUS PAVEMENT TONN 7,370.000 0.000 $ 0.00 8,131.240 $ 179,619.09

$22.090 
  
19003-3192-
44 0100 0220 415M01.02 COLD PLANING BITUMINOUS PAVEMENT m2 1,178.000 0.000 $ 0.00 0.000 $ 0.00 

$12.780 
  
19003-3191-
44 0100 0380 501M01.03 PORTLAND CEMENT CONCRETE PAVEMENT 

(PLAIN) 250mm m2 13,542.000 0.000 $ 0.00 13,432.310 $ 890,159.18

$66.270 
  
19003-3191-
44 0100 0390 502M04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) m 42.000 0.000 $ 0.00 6.000 $ 210.78 

$35.130 
  
19003-3191-
44 0100 0400 502M04.03 TRANSVERSE TIE-BARS EACH 23.000 0.000 $ 0.00 12.000 $ 153.36 

$12.780 
  
19003-3191-
44 0500 9024 602M04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0500 9025 602M04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3191-
44 0500 1880 602M04.01 STEEL STRUCTURES (LOCATION & 

DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(BRIDGE NO. 1) $3,519,822.590 

9/7/2012



  
19003-3191-
44 0500 9505 602M04.01 STEEL STRUCTURES (LOCATION & 

DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,399,778.24

(BRIDGE #1) $4,399,778.240 
  
19003-3192-
44 0500 0970 602M04.01 STEEL STRUCTURES (LOCATION & 

DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(BRIDGE NO. 1) $879,955.650 
  
19003-3191-
44 0500 0972 602M04.02 STEEL STRUCTURES (LOCATION & 

DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(1.830 DIA.) $394,339.080 
  
19003-3192-
44 0500 9506 602M04.02 STEEL STRUCTURES (LOCATION & 

DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 394,339.08

(BRIDGE #1) $394,339.080 
  
19003-3191-
44 0500 9032 604M01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$469.280 
  
19003-3192-
44 0500 9033 604M01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$469.280 
  
19003-3191-
44 0500 9034 604M01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$355.020 
  
19003-3192-
44 0500 9035 604M01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$355.020 
  
19003-3191-
44 0500 9036 604M01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 

LEVELING) m3 0.000 0.000 $ 0.00 74.900 $ 12,225.93

$163.230 
  
19003-3192-
44 0500 9037 604M01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 

LEVELING) m3 0.000 0.000 $ 0.00 130.770 $ 21,345.59

$163.230 
  
19003-3191-
44 0500 1890 604M02.03 EPOXY COATED REINFORCING STEEL kg 277,723.000 0.000 $ 0.00 278,138.620 $ 433,896.25

$1.560 
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19003-3192-
44 0500 0980 604M02.03 EPOXY COATED REINFORCING STEEL kg 118,459.000 0.000 $ 0.00 118,459.200 $ 184,796.35

$1.560 
  
19003-3191-
44 0500 1900 604M03.01 CLASS A CONCRETE (BRIDGES) m3 2,031.000 0.000 $ 0.00 2,073.410 $ 846,096.42

$408.070 
  
19003-3192-
44 0500 0990 604M03.01 CLASS A CONCRETE (BRIDGES) m3 269.000 0.000 $ 0.00 375.500 $ 153,230.29

$408.070 
  
19003-3191-
44 0500 1910 604M03.02 STEEL BAR REINFORCEMENT (BRIDGES) kg 240,327.000 0.000 $ 0.00 234,410.470 $ 278,948.46

$1.190 
  
19003-3192-
44 0500 1000 604M03.02 STEEL BAR REINFORCEMENT (BRIDGES) kg 15,190.000 0.000 $ 0.00 21,811.000 $ 25,955.09

$1.190 
0500 1000 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT kg $ 1.190 0.000 $ 0.00 -825.720 $ -982.60 

  
19003-3191-
44 0500 1920 604M03.04 PAVEMENT @ BRIDGE ENDS m2 230.000 0.000 $ 0.00 233.090 $ 45,447.89

$194.980 
  
19003-3192-
44 0500 1010 604M03.04 PAVEMENT @ BRIDGE ENDS m2 379.000 0.000 $ 0.00 391.720 $ 76,377.57

$194.980 
  
19003-3191-
44 0500 1930 604M03.09 CLASS D CONCRETE (BRIDGE DECK) m3 1,701.000 0.000 $ 0.00 1,712.900 $ 840,965.38

$490.960 
  
19003-3192-
44 0500 1020 604M03.09 CLASS D CONCRETE (BRIDGE DECK) m3 524.000 0.000 $ 0.00 524.000 $ 257,263.04

$490.960 
  
19003-3191-
44 0500 1940 604M04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) m2 8,102.000 0.000 $ 0.00 8,102.000 $ 38,646.54

$4.770 
  
19003-3192-
44 0500 1030 604M04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) m2 905.000 0.000 $ 0.00 905.000 $ 4,316.85

$4.770 
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19003-3192-
44 0500 1040 604M04.02 APPLIED TEXTURE FINISH (EXISTING 

STRUCTURES) m2 37.000 0.000 $ 0.00 0.000 $ 0.00 

$19.400 
  
19003-3191-
44 0100 0410 604M04.62 CLEAN & TEXTURE FINISH CONCRETE MEDIAN 

BARRIER m 1,527.000 0.000 $ 0.00 1,527.000 $ 36,999.21

$24.230 
  
19003-3191-
44 0500 1950 604M05.31 BRIDGE DECK GROOVING (MECHANICAL) m2 6,210.000 0.000 $ 0.00 6,219.860 $ 12,501.92

$2.010 
  
19003-3192-
44 0500 1050 604M05.31 BRIDGE DECK GROOVING (MECHANICAL) m2 2,217.000 0.000 $ 0.00 2,223.990 $ 4,470.22

$2.010 
  
19003-3191-
44 0500 1960 604M07.01 RETAINING WALL (DESCRIPTION) m2 835.000 0.000 $ 0.00 1,248.640 $ 730,604.24

(NO. 1) $585.120 
  
19003-3191-
44 0500 1970 604M07.02 RETAINING WALL (DESCRIPTION) m2 850.000 0.000 $ 0.00 1,021.300 $ 835,055.73

(NO. 2) $817.640 
  
19003-3191-
44 0500 1980 604M07.03 RETAINING WALL (DESCRIPTION) m2 4,451.000 0.000 $ 0.00 4,984.450 $ 2,993,112.38

(NO. 3) $600.490 
  
19003-3191-
44 0500 1990 604M07.04 RETAINING WALL (DESCRIPTION) m2 1,314.000 0.000 $ 0.00 1,479.210 $ 940,821.94

(NO. 4) $636.030 
  
19003-3191-
44 0500 2000 604M07.05 RETAINING WALL (DESCRIPTION) m2 281.000 0.000 $ 0.00 315.390 $ 161,690.99

(NO. 5) $512.670 
  
19003-3191-
44 0500 2010 604M10.58 EPOXY INJECTION (INJECTION) LITR 6.000 0.000 $ 0.00 48.693 $ 1,210.51

$24.860 
  
19003-3191-
44 0500 2020 604M10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 

PLACE) m 2.000 0.000 $ 0.00 43.779 $ 30,204.45

$689.930 
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19003-3191-
44 0500 2030 604M11.01 EXPANSION DEVICE (DESCRIPTION) m 13.000 0.000 $ 0.00 13.000 $ 72,252.18

(250 mm MOVEMENT) $5,557.860 
  
19003-3192-
44 0500 1060 604M11.02 EXPANSION DEVICE (DESCRIPTION) m 29.000 0.000 $ 0.00 30.830 $ 33,865.83

(102mm MOVEMENT) $1,098.470 
  
19003-3191-
44 0500 9072 604M22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19003-3192-
44 0500 9073 604M22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -338.030 $ -338.03

$1.000 
  
19003-3191-
44 0500 2040 606M02.03 STEEL PILES (250mm) m 130.000 0.000 $ 0.00 144.860 $ 17,777.22

$122.720 
  
19003-3191-
44 0500 9059 606M02.04 STEEL PILES (250mm)(CUT-OFFS) m 0.000 0.000 $ 0.00 18.000 $ 1,185.19

$65.844 
  
19003-3191-
44 0500 9500 606M02.06 PILE TIPS (STEEL PILES, 250mm) EACH 0.000 0.000 $ 0.00 18.000 $ 2,182.68

$121.260 
  
19003-3191-
44 0100 0420 607M02.02 375mm CONCRETE PIPE CULVERT (CLASS III) m 7.000 0.000 $ 0.00 12.200 $ 2,338.01

$191.640 
  
19003-3191-
44 0100 0430 607M03.02 450mm CONCRETE PIPE CULVERT (CLASS III) m 819.000 0.000 $ 0.00 815.540 $ 156,290.09

$191.640 
  
19003-3191-
44 0100 0440 607M05.02 600mm CONCRETE PIPE CULVERT (CLASS III) m 276.000 0.000 $ 0.00 266.990 $ 65,377.84

$244.870 
  
19003-3191-
44 0100 0450 607M07.02 900mm CONCRETE PIPE CULVERT (CLASS III) m 47.000 0.000 $ 0.00 45.110 $ 14,407.68

$319.390 
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19003-3191-
44 0100 0460 607M09.02 1200mm CONCRETE PIPE CULVERT (CLASS III) m 24.000 0.000 $ 0.00 25.080 $ 11,748.48

$468.440 
  
19003-3191-
44 0100 0470 610M07.03 450mm PIPE DRAIN (BRIDGE DRAIN) m 38.000 0.000 $ 0.00 23.780 $ 2,989.62

$125.720 
  
19003-3192-
44 0100 0230 610M07.03 450mm PIPE DRAIN (BRIDGE DRAIN) m 93.000 0.000 $ 0.00 57.300 $ 7,203.76

$125.720 
  
19003-3191-
44 0500 2050 610M10.45 DECK DRAINS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 7,323.68

(GRATE TYPE I) $915.460 
  
19003-3192-
44 0500 1070 610M10.46 DECK DRAINS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 9,151.87

(GRATE TYPE 2) $1,307.410 
  
19003-3191-
44 0100 0480 611M01.02 MANHOLES, > 1m - 2m DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 4,045.64

$2,022.820 
  
19003-3191-
44 0100 0490 611M01.06 MANHOLES, > 6m - 7m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,897.35

$4,897.350 
  
19003-3191-
44 0100 0500 611M02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 2,235.75

$2,235.750 
  
19003-3191-
44 0100 0510 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 12.000 0.000 $ 0.00 17.540 $ 12,511.46

$713.310 
  
19003-3191-
44 0100 0520 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 727.000 0.000 $ 0.00 736.340 $ 942.52 

$1.280 
  
19003-3191-
44 0100 0530 611M07.03 STRUCTURAL STEEL (PIPE ENDWALLS) kg 133.000 0.000 $ 0.00 132.440 $ 140.39 

$1.060 
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19003-3191-
44 0100 0540 611M12.02 CATCH BASINS, TYPE 12, > 1m - 2m DEPTH EACH 36.000 0.000 $ 0.00 0.000 $ 0.00 

$1,809.890 
  
19003-3191-
44 0190 9522 611M12.02 CATCH BASINS, TYPE 12, > 1m - 2m DEPTH EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,176.430 
  
19003-3191-
44 0100 0550 611M12.05 CATCH BASINS, TYPE 12, > 4m - 5m DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,448.680 
  
19003-3191-
44 0100 0560 611M14.03 CATCH BASINS, TYPE 14, > 2m - 3m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,087.46

$3,087.460 
  
19003-3191-
44 0100 0570 611M38.02 CATCH BASINS, TYPE 38, > 1m - 2m DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,703.430 
  
19003-3191-
44 0100 0580 611M41.02 CATCH BASINS, TYPE 41, > 1m - 2m DEPTH EACH 8.000 0.000 $ 0.00 7.000 $ 11,924.01

$1,703.430 
  
19003-3191-
44 0100 0590 611M41.07 CATCH BASINS, TYPE 41, > 6m - 7m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,110.28

$5,110.280 
  
19003-3191-
44 0100 0600 611M42.01 CATCH BASINS, TYPE 42, 0m - 1m DEPTH EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,703.430 
  
19003-3191-
44 0190 9523 611M42.01 CATCH BASINS, TYPE 42, 0m - 1m DEPTH EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,107.230 
  
19003-3191-
44 0100 0610 611M45.02 CATCH BASINS, TYPE 45, > 1m - 2m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,981.00

$2,981.000 
  
19003-3191-
44 0100 0620 611M45.03 CATCH BASINS, TYPE 45, > 2m - 3m DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,878.34

$3,939.170 
  

19003-3191-
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44 0500 2060 615M01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) m 318.000 0.000 $ 0.00 316.416 $ 176,841.74
$558.890 

  
19003-3191-
44 0500 2070 615M01.10 PRESTRESSED CONCRETE BULB TEE BEAM 

(150mm WEB)(BT-54) m 138.000 0.000 $ 0.00 137.380 $ 99,961.81

$727.630 
  
19003-3192-
44 0500 1080 617M02 BRIDGE DECK CRACK SEALING m 170.000 0.000 $ 0.00 99.870 $ 1,937.48

$19.400 
  
19003-3192-
44 0500 1090 620M05 CONCRETE PARAPET WITH STRUCTURAL 

TUBING m 189.000 0.000 $ 0.00 189.000 $ 74,588.85

$394.650 
  
19003-3191-
44 0500 2080 620M05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) m 184.000 0.000 $ 0.00 179.530 $ 30,347.75

$169.040 
  
19003-3191-
44 0500 2090 620M05.02 CONC PARAPET SINGLE SLOPE (MODIFIED STD-

1-1SS) m 938.000 0.000 $ 0.00 926.000 $ 173,578.70

$187.450 
  
19003-3191-
44 0500 2100 620M05.03 CONC PARAPET SINGLE SLOPE FOR WALL 

(MODIFIED STD-1-1SS) m 109.000 0.000 $ 0.00 100.000 $ 16,697.00

(MODIFIED STD-1-1SS) $166.970 
  
19003-3191-
44 0100 0630 701M01.01 CONCRETE SIDEWALK (100mm) m2 1,095.000 0.000 $ 0.00 988.290 $ 38,928.74

$39.390 
  
19003-3192-
44 0100 0240 701M01.01 CONCRETE SIDEWALK (100mm) m2 212.000 0.000 $ 0.00 122.850 $ 4,839.06

$39.390 
  
19003-3191-
44 0100 0640 701M02 CONCRETE DRIVEWAY m2 270.000 0.000 $ 0.00 157.130 $ 8,547.87

$54.400 
  
19003-3191-
44 0100 0650 701M02.03 CONCRETE HANDICAP RAMP m2 25.000 0.000 $ 0.00 71.060 $ 3,574.32

$50.300 
  
19003-3192-
44 0100 0250 701M02.03 CONCRETE HANDICAP RAMP m2 35.000 0.000 $ 0.00 35.490 $ 1,785.15
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$50.300 
  
19003-3191-
44 0100 0660 702M03 CONCRETE COMBINED CURB & GUTTER m3 198.000 0.000 $ 0.00 216.030 $ 48,010.51

$222.240 
  
19003-3192-
44 0100 0260 702M03 CONCRETE COMBINED CURB & GUTTER m3 28.000 0.000 $ 0.00 23.300 $ 5,178.19

$222.240 
  
19003-3191-
44 0100 0670 703M01 CEMENT CONCRETE DITCH PAVING m3 373.000 0.000 $ 0.00 373.540 $ 84,427.51

$226.020 
  
19003-3191-
44 0100 0680 705M01.01 GUARDRAIL AT BRIDGE ENDS m 90.000 0.000 $ 0.00 82.298 $ 15,764.18

$191.550 
  
19003-3192-
44 0100 0270 705M01.01 GUARDRAIL AT BRIDGE ENDS m 25.000 0.000 $ 0.00 24.658 $ 4,723.24

$191.550 
  
19003-3191-
44 0100 9060 705M01.15 BORE HOLE IN ROCK FOR ITEM 705-01.01 EACH 0.000 0.000 $ 0.00 1.000 $ 239.44 

$239.440 
  
19003-3192-
44 0100 9063 705M01.15 BORE HOLE IN ROCK FOR ITEM 705-01.01 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$239.440 
  
19003-3191-
44 0100 9061 705M01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 219.000 $ 22,565.76

$103.040 
  
19003-3192-
44 0100 9062 705M01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 1.000 $ 103.04 

$103.040 
  
19003-3191-
44 0100 9028 705M01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS m 0.000 0.000 $ 0.00 0.000 $ 0.00 

$239.440 
  
19003-3192-
44 0100 9029 705M01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS m 0.000 0.000 $ 0.00 0.000 $ 0.00 

$239.440 
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19003-3191-
44 0100 0690 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 803.000 0.000 $ 0.00 1,239.890 $ 63,879.13

$51.520 
  
19003-3192-
44 0100 0280 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 19.000 0.000 $ 0.00 0.000 $ 0.00 

$51.520 
  
19003-3191-
44 0100 9030 705M02.50 SHOP CURVED GUARDRAIL m 0.000 0.000 $ 0.00 0.000 $ 0.00 

$77.280 
  
19003-3192-
44 0100 9031 705M02.50 SHOP CURVED GUARDRAIL m 0.000 0.000 $ 0.00 0.000 $ 0.00 

$77.280 
  
19003-3191-
44 0100 0700 705M04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 7.000 0.000 $ 0.00 6.000 $ 4,458.72

$743.120 
  
19003-3191-
44 0100 0710 705M04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,911.50

$1,955.750 
  
19003-3191-
44 0100 0720 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 19,163.52

$2,129.280 
  
19003-3192-
44 0100 0290 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,387.84

$2,129.280 
  
19003-3191-
44 0100 9504 705M04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 729.000 $ 9,710.28

$13.320 
  
19003-3192-
44 0100 9064 705M04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 30.000 $ 399.60 

$13.320 
  
19003-3191-
44 0100 0728 705M08.13 PERMANENT IMPACT ATTENUATOR NCHRP 350 

TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 15,437.30

$15,437.300 
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19003-3191-
44 0100 0730 705M08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 4.000 0.000 $ 0.00 6.000 $ 58,768.20

$9,794.700 
  
19003-3192-
44 0100 0300 705M08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 10.000 0.000 $ 0.00 4.000 $ 39,178.80

$9,794.700 
  
19003-3191-
44 0100 0740 706M01 GUARDRAIL REMOVED m 727.000 0.000 $ 0.00 786.770 $ 4,807.16

$6.110 
  
19003-3192-
44 0100 0310 706M01 GUARDRAIL REMOVED m 35.000 0.000 $ 0.00 33.530 $ 204.87 

$6.110 
  
19003-3191-
44 0100 0750 707M01.11 CHAIN LINK FENCE (1.8m) m 2,120.000 0.000 $ 0.00 1,681.610 $ 51,911.30

$30.870 
  
19003-3191-
44 0100 0760 707M01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK 

FENCE 1.8m) EACH 59.000 0.000 $ 0.00 58.000 $ 8,027.20

$138.400 
  
19003-3191-
44 0100 0770 707M01.13 GATE - CHAIN-LINK FENCE-1.8m (DESCRIPTION) EACH 7.000 0.000 $ 0.00 6.500 $ 2,941.06

(3.6m) $452.470 
  
19003-3191-
44 0100 0780 707M04 WATER CROSSING m 20.000 0.000 $ 0.00 21.640 $ 115.12 

$5.320 
  
19003-3191-
44 0100 0790 707M06.01 REMOVAL OF FENCE (DESCRIPTION) m 3,097.000 0.000 $ 0.00 2,917.230 $ 18,641.10

(CHAIN LINK FENCE 1.8m) $6.390 
  
19003-3191-
44 0500 2110 707M08.01 FENCE (DESCRIPTION) m 300.000 0.000 $ 0.00 292.610 $ 118,281.74

(2438mm ARCHITECTURAL STEEL FENCE) $404.230 
  
19003-3191-
44 0100 0800 708M02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 68.000 0.000 $ 0.00 48.000 $ 4,599.36

$95.820 
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19003-3191-
44 0100 0810 709M01.01 RUBBLE STONE RIP-RAP m3 4.000 0.000 $ 0.00 0.000 $ 0.00 

$159.700 
  
19003-3192-
44 0100 0320 709M01.01 RUBBLE STONE RIP-RAP m3 8.000 0.000 $ 0.00 10.120 $ 1,616.16

$159.700 
  
19003-3191-
44 0100 0820 709M05.05 MACHINED RIP-RAP (CLASS A-3) TONN 65.000 0.000 $ 0.00 1,662.460 $ 52,217.87

$31.410 
  
19003-3192-
44 0100 0330 709M05.05 MACHINED RIP-RAP (CLASS A-3) TONN 427.000 0.000 $ 0.00 371.600 $ 11,671.96

$31.410 
  
19003-3191-
44 0100 0830 709M05.06 MACHINED RIP-RAP (CLASS A-1) TONN 636.000 0.000 $ 0.00 4,301.540 $ 135,111.37

$31.410 
  
19003-3191-
44 0100 0840 709M05.08 MACHINED RIP-RAP (CLASS B) TONN 1,536.000 0.000 $ 0.00 589.900 $ 18,528.76

$31.410 
  
19003-3192-
44 0100 0340 709M05.08 MACHINED RIP-RAP (CLASS B) TONN 156.000 0.000 $ 0.00 78.840 $ 2,476.36

$31.410 
  
19003-3191-
44 0100 0850 710M02 AGGREGATE UNDERDRAINS (WITH PIPE) m 3,026.000 0.000 $ 0.00 2,356.680 $ 20,573.82

$8.730 
  
19003-3192-
44 0100 0350 710M02 AGGREGATE UNDERDRAINS (WITH PIPE) m 98.000 0.000 $ 0.00 0.000 $ 0.00 

$8.730 
  
19003-3191-
44 0100 0860 710M05 LATERAL UNDERDRAIN m 314.000 0.000 $ 0.00 102.730 $ 793.08 

$7.720 
  
19003-3192-
44 0100 0360 710M05 LATERAL UNDERDRAIN m 22.000 0.000 $ 0.00 0.000 $ 0.00 

$7.720 
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19003-3192-
44 0100 0370 710M06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$255.510 
  
19003-3191-
44 0100 0870 710M06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 29.000 0.000 $ 0.00 34.000 $ 10,497.50

$308.750 
  
19003-3191-
44 0500 2120 710M09.01 150mm PERFORATED PIPE WITH VERTICAL 

DRAIN SYSTEM m 177.000 0.000 $ 0.00 177.220 $ 29,175.73

$164.630 
  
19003-3192-
44 0500 1100 710M09.01 150mm PERFORATED PIPE WITH VERTICAL 

DRAIN SYSTEM m 70.000 0.000 $ 0.00 70.000 $ 11,524.10

$164.630 
  
19003-3191-
44 0500 2130 710M09.02 150mm PIPE UNDERDRAIN m 16.000 0.000 $ 0.00 0.000 $ 0.00 

$11.930 
  
19003-3192-
44 0500 1110 710M09.02 150mm PIPE UNDERDRAIN m 6.000 0.000 $ 0.00 0.000 $ 0.00 

$11.930 
  
19003-3191-
44 0100 0880 711M04.01 CONCRETE GLARE SCREEN MEDIAN BARRIER 

@ BRIDGE PIERS m 43.000 0.000 $ 0.00 62.160 $ 46,324.74

$745.250 
  
19003-3192-
44 0100 0380 711M04.01 CONCRETE GLARE SCREEN MEDIAN BARRIER 

@ BRIDGE PIERS m 46.000 0.000 $ 0.00 46.000 $ 34,281.50

$745.250 
  
19003-3191-
44 0100 0890 711M05.01 REMOVAL & DISPOSAL OF CONCRETE MEDIAN 

BARRIER m 48.000 0.000 $ 0.00 70.400 $ 6,370.50

$90.490 
  
19003-3192-
44 0100 0390 711M05.01 REMOVAL & DISPOSAL OF CONCRETE MEDIAN 

BARRIER m 46.000 0.000 $ 0.00 46.000 $ 4,162.54

$90.490 
  
19003-3191-
44 0100 0900 711M05.75 SINGLE SLOPE CONCRETE BARRIER WALL m 20.000 0.000 $ 0.00 20.000 $ 6,387.80

$319.390 
  

19003-3191- SINGLE SLOPE HALF CONCRETE BARRIER 
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44 0100 0910 711M05.76 WALL m 2,532.000 0.000 $ 0.00 2,649.180 $ 676,891.98
$255.510 

  
19003-3191-
44 0100 0920 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 113,889.02

$113,889.020 
  
19003-3192-
44 0100 0400 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,654.33

$12,654.330 
  
19003-3191-
44 0100 0930 712M02.02 INTERCONNECTED PORTABLE BARRIER RAIL m 4,520.000 0.000 $ 0.00 5,616.176 $ 299,229.86

$53.280 
  
19003-3192-
44 0100 0410 712M02.02 INTERCONNECTED PORTABLE BARRIER RAIL m 1,227.000 0.000 $ 0.00 97.500 $ 5,194.80

$53.280 
  
19003-3191-
44 0100 0940 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 475.000 0.000 $ 0.00 405.000 $ 20,695.50

$51.100 
  
19003-3192-
44 0100 0420 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 330.000 0.000 $ 0.00 106.000 $ 5,416.60

$51.100 
  
19003-3191-
44 0100 0950 712M05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 37.000 $ 1,654.27

$44.710 
  
19003-3192-
44 0100 0430 712M05.01 WARNING LIGHTS (TYPE A) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$44.710 
  
19003-3191-
44 0100 0960 712M05.03 WARNING LIGHTS (TYPE C) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$47.910 
  
19003-3191-
44 0100 0970 712M06 SIGNS (CONSTRUCTION) m2 6.000 0.000 $ 0.00 10.590 $ 946.53 

$89.380 
  
19003-3191-
44 0100 0980 712M06.10 NEW SIGNS (CONSTRUCTION) m2 364.000 0.000 $ 0.00 178.440 $ 19,512.41
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$109.350 
  
19003-3192-
44 0100 0440 712M06.10 NEW SIGNS (CONSTRUCTION) m2 211.000 0.000 $ 0.00 10.310 $ 1,127.40

$109.350 
  
19003-3191-
44 0100 0990 712M06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 

WARNING) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$798.480 
  
19003-3192-
44 0100 0450 712M06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 

WARNING) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$798.480 
  
19003-3191-
44 0100 1000 712M07.03 TEMPORARY BARRICADES (TYPE III) m 35.000 0.000 $ 0.00 94.488 $ 4,728.18

$50.040 
  
19003-3192-
44 0100 0460 712M07.03 TEMPORARY BARRICADES (TYPE III) m 43.000 0.000 $ 0.00 0.000 $ 0.00 

$50.040 
  
19003-3191-
44 0100 1010 712M08.03 ARROW BOARD (TYPE C) EACH 6.000 0.000 $ 0.00 4.000 $ 11,072.28

$2,768.070 
  
19003-3192-
44 0100 0470 712M08.03 ARROW BOARD (TYPE C) EACH 6.000 0.000 $ 0.00 3.000 $ 8,304.21

$2,768.070 
  
19003-3191-
44 0100 1030 712M08.06 UNIFORMED POLICE OFFICER HOUR 2,000.000 0.000 $ 0.00 6,921.000 $ 519,490.26

$75.060 
  
19003-3192-
44 0100 0480 712M08.06 UNIFORMED POLICE OFFICER HOUR 2,000.000 0.000 $ 0.00 983.900 $ 73,851.53

$75.060 
  
19003-3191-
44 0100 9065 712M09.01 REMOVABLE PAVEMENT MARKING LINE m 0.000 0.000 $ 0.00 1,108.500 $ 20,363.15

$18.370 
  
19003-3192-
44 0100 0490 712M09.01 REMOVABLE PAVEMENT MARKING LINE m 664.000 0.000 $ 0.00 477.000 $ 8,762.49

$18.370 
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19003-3191-
44 0100 9066 712M09.04 REMOVABLE PAVEMENT MARKING (STOP 

LINE) m 0.000 0.000 $ 0.00 3.660 $ 233.80 

$63.880 
  
19003-3192-
44 0100 0500 712M09.04 REMOVABLE PAVEMENT MARKING (STOP 

LINE) m 13.000 0.000 $ 0.00 0.000 $ 0.00 

$63.880 
  
19003-3191-
44 0100 9067 712M09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 0.000 0.000 $ 0.00 2.000 $ 638.78 

$319.390 
  
19003-3192-
44 0100 0510 712M09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$319.390 
  
19003-3192-
44 0500 1120 712M12.47 BRIDGE MOUNTED INTERCONNECTED 

PORTABLE BARRIER RAIL m 499.000 0.000 $ 0.00 107.250 $ 2,841.05

$26.490 
  
19003-3191-
44 0100 1040 713M01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 

SUPPORTS) m3 22.000 0.000 $ 0.00 4.290 $ 2,968.77

$692.020 
  
19003-3192-
44 0100 0520 713M01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 

SUPPORTS) m3 1.000 0.000 $ 0.00 0.000 $ 0.00 

$692.020 
  
19003-3191-
44 0100 1050 713M01.02 STEEL BAR REINFORCEMENT(FOUNDATION 

FOR SIGN SUPPORTS) kg 421.000 0.000 $ 0.00 694.100 $ 3,512.15

$5.060 
  
19003-3192-
44 0100 0530 713M01.02 STEEL BAR REINFORCEMENT(FOUNDATION 

FOR SIGN SUPPORTS) kg 58.000 0.000 $ 0.00 0.000 $ 0.00 

$5.060 
  
19003-3191-
44 0100 1060 713M02.14 FLEXIBLE DELINEATOR (WHITE) EACH 55.000 0.000 $ 0.00 36.000 $ 1,149.84

$31.940 
  
19003-3191-
44 0100 1070 713M02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 25.000 0.000 $ 0.00 19.000 $ 606.86 

$31.940 
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19003-3191-
44 0100 1080 713M05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 

SIGN SUPPORTS kg 25.000 0.000 $ 0.00 26.100 $ 173.57 

$6.650 
  
19003-3192-
44 0100 0540 713M05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 

SIGN SUPPORTS kg 26.000 0.000 $ 0.00 0.000 $ 0.00 

$6.650 
  
19003-3191-
44 0100 1090 713M06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 

SIGN SUPPORT kg 2,007.000 0.000 $ 0.00 1,878.200 $ 12,997.14

$6.920 
  
19003-3192-
44 0100 0550 713M06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 

SIGN SUPPORT kg 233.000 0.000 $ 0.00 0.000 $ 0.00 

$6.920 
  
19003-3191-
44 0100 1100 713M09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN) EACH 1.000 0.000 $ 0.00 1.000 $ 55,201.66

(28.65m) $55,201.660 
  
19003-3191-
44 0100 1110 713M09.02 STEEL OVERHEAD SIGN STRUCTURE (SPAN) EACH 1.000 0.000 $ 0.00 1.000 $ 51,635.11

(23.78m) $51,635.110 
  
19003-3191-
44 0100 1120 713M09.03 STEEL OVERHEAD SIGN STRUCTURE (SPAN) EACH 1.000 0.000 $ 0.00 1.000 $ 58,022.96

(27.43m) $58,022.960 
  
19003-3191-
44 0100 1130 713M09.04 STEEL OVERHEAD SIGN STRUCTURE (SPAN) EACH 1.000 0.000 $ 0.00 1.000 $ 61,376.58

(33.52m) $61,376.580 
  
19003-3191-
44 0100 1140 713M11.01 "U" SECTION STEEL POSTS kg 155.000 0.000 $ 0.00 276.100 $ 1,764.28

$6.390 
  
19003-3192-
44 0100 0560 713M11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST kg 96.000 0.000 $ 0.00 111.900 $ 744.14 

$6.650 
  
19003-3191-
44 0100 1150 713M13.02 FLAT SHEET ALUMINUM SIGNS (2.032mm 

THICK) m2 9.000 0.000 $ 0.00 9.380 $ 1,497.99

$159.700 
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19003-3192-
44 0100 0570 713M13.02 FLAT SHEET ALUMINUM SIGNS (2.032mm 

THICK) m2 4.000 0.000 $ 0.00 4.320 $ 689.90 

$159.700 
0100 0570 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m2 $ 159.700 0.000 $ 0.00 -0.310 $ -49.51 

  
19003-3191-
44 0100 1160 713M13.03 FLAT SHEET ALUMINUM SIGNS (2.540mm 

THICK) m2 30.000 0.000 $ 0.00 30.530 $ 5,038.06

$165.020 
  
19003-3192-
44 0100 0580 713M13.03 FLAT SHEET ALUMINUM SIGNS (2.540mm 

THICK) m2 1.000 0.000 $ 0.00 0.000 $ 0.00 

$165.020 
  
19003-3191-
44 0100 1170 713M14 EXTRUDED ALUMINUM PANEL SIGNS m2 303.000 0.000 $ 0.00 303.230 $ 59,724.18

$196.960 
  
19003-3192-
44 0100 0590 713M14 EXTRUDED ALUMINUM PANEL SIGNS m2 7.000 0.000 $ 0.00 6.480 $ 1,276.30

$196.960 
  
19003-3191-
44 0100 1180 713M15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 2,661.60

$2,661.600 
  
19003-3192-
44 0100 0600 713M15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 6.000 0.000 $ 0.00 1.000 $ 585.55 

$585.550 
  
19003-3191-
44 0100 1190 713M16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 15.000 $ 194,829.45

$12,988.630 
  
19003-3192-
44 0100 0610 713M16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 2.000 $ 25,977.26

$12,988.630 
  
19003-3191-
44 0100 1200 713M17.02 INSTALL AUXILIARY SUPPORT FOR EXIT 

NUMBER PANEL EACH 13.000 0.000 $ 0.00 26.000 $ 3,460.08

$133.080 
  
19003-3191-
44 0100 1210 713M17.30 MODIFY EXISTING OVERHEAD SIGN 

STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 2,661.60

$2,661.600 
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19003-3191-
44 0100 1220 713M17.60 SIGN MOUNTED ON CONCRETE MEDIAN 

BARRIER (_______) EACH 4.000 0.000 $ 0.00 5.000 $ 1,596.95

(20,21,21A,,21C) $319.390 
  
19003-3192-
44 0500 1130 714M01 STRUCTURAL LIGHTING LS 1.000 0.000 $ 0.00 1.000 $ 3,474.75

$3,474.750 
  
19003-3191-
44 0100 1230 714M03 JACKED OR BORED CONDUIT m 88.000 0.000 $ 0.00 247.110 $ 19,731.73

$79.850 
  
19003-3191-
44 0100 1240 714M03.01 DIRECT BURIAL CONDUIT (50mm PVC, 

SCHEDULE 40) m 3,213.000 0.000 $ 0.00 3,165.345 $ 25,607.64

$8.090 
  
19003-3191-
44 0100 1250 714M05.04 PULL BOXES (TYPE C) EACH 13.000 0.000 $ 0.00 14.000 $ 5,589.36

$399.240 
  
19003-3191-
44 0100 9507 714M06.05 CABLE (1/C # 6 AWG) m 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.280 
  
19003-3191-
44 0100 1260 714M06.07 CABLE (1/C # 2 AWG) m 2,133.000 0.000 $ 0.00 5,384.341 $ 23,529.57

$4.370 
  
19003-3191-
44 0100 1270 714M06.08 CABLE (DESCRIPTION) m 685.000 0.000 $ 0.00 1,973.780 $ 11,349.24

(1/C 1/0 AWG) $5.750 
  
19003-3191-
44 0100 1280 714M08.09 LIGHT STANDARDS (DESCRIPTION) EACH 32.000 0.000 $ 0.00 32.000 $ 90,928.96

(13.5m POLE) $2,841.530 
0100 1280 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
19003-3191-
44 0100 1290 714M08.10 LIGHT STANDARDS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 25,521.58

(36.5m HIGH MAST) $25,521.580 
  
19003-3191-
44 0100 1300 714M08.11 LIGHT STANDARDS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 24,799.76

(24.4m HIGH MAST) $24,799.760 
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0100 1300 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 
  
19003-3191-
44 0100 1310 714M08.20 FOUNDATION (ONLY) FOR LIGHT STANDARD EACH 1.000 0.000 $ 0.00 1.000 $ 1,680.00

$1,680.000 
  
19003-3191-
44 0100 9501 714M08.32 REMOVAL OF LIGHT STANDARD & 

FOUNDATION EACH 0.000 0.000 $ 0.00 32.000 $ 11,909.92

$372.185 
  
19003-3191-
44 0100 1320 714M09.04 LUMINAIRES (400 WATT) EACH 32.000 0.000 $ 0.00 32.000 $ 19,555.20

$611.100 
0100 1320 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
19003-3191-
44 0100 1330 714M09.06 LUMINAIRES (1000 WATT - HIGH MAST) EACH 12.000 0.000 $ 0.00 12.000 $ 9,875.64

$822.970 
  
19003-3191-
44 0100 1340 714M12 CONTROL CENTER LS 1.000 0.000 $ 0.00 1.000 $ 6,145.11

$6,145.110 
  
19003-3191-
44 0100 1350 714M12.11 MODIFY EXIST CONTROL CENTER

(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 882.59 

(CIRCUIT E1 ) $882.590 
  
19003-3191-
44 0100 1360 714M25 ELECTRICAL CONNECTION EACH 2.000 0.000 $ 0.00 3.000 $ 1,782.21

$594.070 
  
19003-3191-
44 0100 1370 716M01.06 TEMPORARY RAISED PAVEMENT 

MARKER,WHITE EACH 590.000 0.000 $ 0.00 1,802.000 $ 28,777.94

$15.970 
  
19003-3192-
44 0100 0620 716M01.06 TEMPORARY RAISED PAVEMENT 

MARKER,WHITE EACH 125.000 0.000 $ 0.00 30.000 $ 479.10 

$15.970 
  
19003-3191-
44 0100 1380 716M01.07 TEMPORARY RAISED PAVEMENT 

MARKER,YELLOW EACH 300.000 0.000 $ 0.00 1,149.000 $ 18,349.53

$15.970 
  

19003-3192- 0100 0630 716M01.07 TEMPORARY RAISED PAVEMENT EACH 90.000 0.000 $ 0.00 37.000 $ 590.89 
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44 MARKER,YELLOW
$15.970 

  
19003-3191-
44 0100 1390 716M01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 685.000 0.000 $ 0.00 732.000 $ 46,760.16

$63.880 
  
19003-3191-
44 0100 1400 716M01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 

MARKER EACH 340.000 0.000 $ 0.00 177.000 $ 3,768.33

$21.290 
  
19003-3191-
44 0100 1410 716M02.01 PLASTIC PAVEMENT MARKING (100mm LINE) km 5.000 0.000 $ 0.00 0.000 $ 0.00 

$3,140.690 
  
19003-3192-
44 0100 9069 716M02.01 PLASTIC PAVEMENT MARKING (100mm LINE) km 0.000 0.000 $ 0.00 0.513 $ 1,611.17

$3,140.690 
  
19003-3191-
44 0100 1420 716M02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) m2 97.000 0.000 $ 0.00 64.101 $ 2,388.40

$37.260 
  
19003-3192-
44 0100 9071 716M02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) m2 0.000 0.000 $ 0.00 26.384 $ 983.07 

$37.260 
  
19003-3191-
44 0100 1430 716M02.05 PLASTIC PAVEMENT MARKING (STOP LINE) m 30.000 0.000 $ 0.00 39.850 $ 2,078.97

$52.170 
  
19003-3192-
44 0100 0640 716M02.05 PLASTIC PAVEMENT MARKING (STOP LINE) m 4.000 0.000 $ 0.00 31.150 $ 1,625.10

$52.170 
  
19003-3191-
44 0100 1440 716M02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 9.000 0.000 $ 0.00 9.000 $ 2,826.63

$314.070 
  
19003-3192-
44 0100 0650 716M02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 11.000 0.000 $ 0.00 2.000 $ 628.14 

$314.070 
  
19003-3191-
44 0100 1450 716M02.07 PLASTIC PAVEMENT MARKING (600mm 

BARRIER LINE) m 942.000 0.000 $ 0.00 939.500 $ 35,005.77
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$37.260 
  
19003-3192-
44 0100 0660 716M03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$372.620 
  
19003-3192-
44 0100 0670 716M04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-

TURN ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$372.620 
  
19003-3191-
44 0100 1460 716M05.01 PAINTED PAVEMENT MARKING (100mm LINE) km 5.000 0.000 $ 0.00 4.325 $ 7,827.77

$1,809.890 
  
19003-3192-
44 0100 9068 716M05.01 PAINTED PAVEMENT MARKING (100mm LINE) km 0.000 0.000 $ 0.00 0.634 $ 1,147.47

$1,809.890 
  
19003-3191-
44 0100 1470 716M05.02 PAINTED PAVEMENT MARKING (200mm 

BARRIER LINE) m 14,920.000 0.000 $ 0.00 45,042.851 $ 218,007.40

$4.840 
  
19003-3192-
44 0100 0680 716M05.02 PAINTED PAVEMENT MARKING (200mm 

BARRIER LINE) m 2,336.000 0.000 $ 0.00 0.000 $ 0.00 

$4.840 
  
19003-3191-
44 0100 1480 716M05.20 PAINTED PAVEMENT MARKING (150mm LINE) km 15.000 0.000 $ 0.00 9.702 $ 18,592.43

$1,916.350 
  
19003-3192-
44 0100 0690 716M05.20 PAINTED PAVEMENT MARKING (150mm LINE) km 2.000 0.000 $ 0.00 2.246 $ 4,304.12

$1,916.350 
  
19003-3192-
44 0100 0700 716M10.01 PREFORMED PLASTIC PAVEMENT MARKING 

(100mm LINE) km 1.000 0.000 $ 0.00 0.517 $ 7,430.67

$14,372.660 
  
19003-3191-
44 0100 1490 716M10.02 PREFORMED PLASTIC PAVEMENT MARKING 

(200mm BARRIER LINE) m 2,343.000 0.000 $ 0.00 2,673.000 $ 102,456.09

$38.330 
  
19003-3191-
44 0100 1500 716M10.06 PREFORMED PLASTIC PAVEMENT MARKING 

(200mm DOTTED LINE) m 2,999.000 0.000 $ 0.00 0.000 $ 0.00 

$40.460 
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19003-3192-
44 0100 0710 716M10.06 PREFORMED PLASTIC PAVEMENT MARKING 

(200mm DOTTED LINE) m 160.971 0.000 $ 0.00 57.000 $ 2,306.22

$40.460 
  
19003-3191-
44 0100 1510 716M10.15 PREFORMED PLASTIC PAVEMENT MARKING 

(150mm LINE) km 2.000 0.000 $ 0.00 15.065 $ 249,804.67

$16,581.790 
  
19003-3192-
44 0100 0720 716M10.15 PREFORMED PLASTIC PAVEMENT MARKING 

(150mm LINE) km 15.000 0.000 $ 0.00 0.000 $ 0.00 

$16,581.790 
  
19003-3191-
44 0100 1520 716M10.16 PREFORMED PLASTIC PAVEMENT MARKING 

(150mm DOTTED LINE) m 904.000 0.000 $ 0.00 309.000 $ 9,211.29

$29.810 
  
19003-3191-
44 0100 9070 716M10.17 PREFORMED PLASTIC PAVEMENT MARKING 

(LONGITUDINAL CROSSWALK) m 0.000 0.000 $ 0.00 27.000 $ 4,311.90

$159.700 
  
19003-3192-
44 0100 0730 716M10.17 PREFORMED PLASTIC PAVEMENT MARKING 

(LONGITUDINAL CROSSWALK) m 12.000 0.000 $ 0.00 0.000 $ 0.00 

$159.700 
  
19003-3191-
44 0100 1530 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,416,408.06

$1,416,408.060 
  
19003-3192-
44 0100 0740 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 157,378.67

$157,378.670 
  
19003-3191-
44 0500 2140 718M01.01 NOISE BARRIER (DESCRIPTION) m2 3,015.000 0.000 $ 0.00 3,206.620 $ 1,118,629.39

(NO. 1) $348.850 
  
19003-3191-
44 0500 2150 718M01.02 NOISE BARRIER (DESCRIPTION) m2 381.000 0.000 $ 0.00 0.000 $ 0.00 

(NO. 2) $353.000 
  
19003-3191-
44 0500 2160 718M01.03 NOISE BARRIER (DESCRIPTION) m2 1,242.000 0.000 $ 0.00 1,379.110 $ 486,825.83

(NO. 3) $353.000 
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19003-3191-
44 0500 2170 718M01.04 NOISE BARRIER (DESCRIPTION) m2 1,291.000 0.000 $ 0.00 1,244.620 $ 323,601.20

(NO. 4) $260.000 
  
19003-3191-
44 0500 2180 718M01.05 NOISE BARRIER (DESCRIPTION) m3 847.000 0.000 $ 0.00 1,107.550 $ 287,963.00

(NO. 5) $260.000 
  
19003-3191-
44 0500 2190 718M01.06 NOISE BARRIER (DESCRIPTION) m2 3,016.000 0.000 $ 0.00 2,893.850 $ 752,401.00

(NO. 6) $260.000 
  
19003-3191-
44 0500 2200 718M01.07 NOISE BARRIER (DESCRIPTION) m2 737.000 0.000 $ 0.00 666.280 $ 173,232.80

(NO. 7) $260.000 
  
19003-3191-
44 0100 9509 725M07.11 DEMARCATION RISER ASSEMBLY EACH 0.000 0.000 $ 0.00 1.000 $ 3,533.42

$3,533.420 
  
19003-3191-
44 0100 1540 725M07.21 Conduit Bank Type 4 m 1,508.000 0.000 $ 0.00 1,300.463 $ 27,686.86

$21.290 
  
19003-3191-
44 0100 1550 725M07.32 Conduit Bank Type 4 Bored m 179.000 0.000 $ 0.00 66.140 $ 3,168.77

$47.910 
  
19003-3191-
44 0100 1560 725M07.36 Pull Box (Type D) EACH 5.000 0.000 $ 0.00 7.000 $ 7,445.06

$1,063.580 
  
19003-3191-
44 0100 1570 725M07.37 Pull Box (Type E) EACH 6.000 0.000 $ 0.00 5.000 $ 6,238.80

$1,247.760 
  
19003-3191-
44 0100 1580 730M01.01 REMOVE & RELOCATE EXISTING TRAFFIC 

SIGNAL EQUIPMENT EACH 2.000 0.000 $ 0.00 2.000 $ 1,899.32

$949.660 
  
19003-3192-
44 0100 0750 730M01.01 REMOVE & RELOCATE EXISTING TRAFFIC 

SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$949.660 
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19003-3192-
44 0100 0760 730M01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL 

EQUIPMENT EACH 2.000 0.000 $ 0.00 2.000 $ 887.92 

$443.960 
  
19003-3192-
44 0100 0770 730M01.07 REMOVAL OF CONCRETE BASE EACH 1.000 0.000 $ 0.00 1.000 $ 254.45 

$254.450 
  
19003-3191-
44 0100 1590 730M03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 267.22 

$267.220 
  
19003-3192-
44 0100 0780 730M03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 381.14 

$381.140 
  
19003-3192-
44 0100 0790 730M08.03 SIGNAL CABLE - 7 CONDUCTOR m 80.000 0.000 $ 0.00 0.000 $ 0.00 

$4.370 
  
19003-3191-
44 0100 1600 730M08.40 INTERCONNECT CABLE - FIBER OPTIC 

(DESCRIPTION) m 1,866.000 0.000 $ 0.00 1,846.478 $ 12,980.74

(AERIAL, 12F SINGLE MODE) $7.030 
  
19003-3191-
44 0100 1610 730M11.10 RISER ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 440.76 

(FIBER OPTIC) $220.380 
  
19003-3192-
44 0100 0800 730M12.02 CONDUIT 50mm DIAMETER (PVC) m 25.000 0.000 $ 0.00 0.000 $ 0.00 

$28.750 
  
19003-3191-
44 0100 1620 730M14.01 SHIELDED DETECTOR CABLE m 153.000 0.000 $ 0.00 0.000 $ 0.00 

$2.560 
  
19003-3192-
44 0100 0810 730M14.01 SHIELDED DETECTOR CABLE m 122.000 0.000 $ 0.00 0.000 $ 0.00 

$2.560 
  
19003-3191-
44 0100 1630 730M14.02 SAW SLOT m 144.000 0.000 $ 0.00 112.020 $ 1,669.10

$14.900 
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19003-3192-
44 0100 0820 730M14.02 SAW SLOT m 87.000 0.000 $ 0.00 108.350 $ 1,614.42

$14.900 
  
19003-3191-
44 0100 1640 730M14.03 LOOP WIRE m 287.000 0.000 $ 0.00 289.260 $ 616.12 

$2.130 
  
19003-3192-
44 0100 0830 730M14.03 LOOP WIRE m 174.000 0.000 $ 0.00 273.990 $ 583.60 

$2.130 
  
19003-3192-
44 0100 0840 730M15.11 MODIFY CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 466.31 

(REWIRE CABINET) $466.310 
  
19003-3192-
44 0100 0850 730M24.02 FOUNDATION (TRAFFIC SIGNAL CONTROLLER) EACH 1.000 0.000 $ 0.00 1.000 $ 864.49 

$864.490 
  
19003-3192-
44 0100 0860 730M24.03 FOUNDATION - CANTILEVER SIGNAL SUPPORT

(_____) EACH 1.000 0.000 $ 0.00 1.000 $ 6,039.71

(2 ARMS @ 10.6m & 10.6m) $6,039.710 
  
19003-3191-
44 0100 1650 740M10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) m2 1,298.000 0.000 $ 0.00 238.690 $ 725.62 

$3.040 
  
19003-3191-
44 0100 1660 740M10.04 GEOTEXTILE (TYPE IV) STABILIZATION m2 418.000 0.000 $ 0.00 3,854.700 $ 6,244.61

$1.620 
  
19003-3191-
44 0900 2230 775M06.43 1000mm STEL CASE W/600mm DIP W.M.-BORE m 70.000 0.000 $ 0.00 70.090 $ 203,490.90

$2,903.280 
  
19003-3191-
44 0900 2240 775M06.44 400mm STEL CASE W/200mm DIP W.M.-BORE m 11.000 0.000 $ 0.00 0.000 $ 0.00 

$1,051.870 
  
19003-3191-
44 0900 2250 775M06.45 600mm DIP WATR PIPE INSIDE ROADWAY m 30.000 0.000 $ 0.00 22.620 $ 7,248.81

$320.460 
  

19003-3191-
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44 0900 2260 775M06.46 200mm DIP WATR PIPE INSIDE ROADWAY m 820.000 0.000 $ 0.00 779.800 $ 162,635.09
$208.560 

  
19003-3191-
44 0900 2270 775M06.47 150mm DIP WATR PIPE INSIDE ROADWAY m 152.000 0.000 $ 0.00 87.570 $ 16,688.21

$190.570 
  
19003-3191-
44 0900 2280 775M06.48 600mm HORZ. GATE VLVE EACH 2.000 0.000 $ 0.00 2.000 $ 37,954.46

$18,977.230 
  
19003-3191-
44 0900 2290 775M06.49 200mm VLVE W/NEW BX EACH 4.000 0.000 $ 0.00 8.000 $ 8,312.72

$1,039.090 
  
19003-3191-
44 0900 2300 775M06.50 150mm VLVE W/NEW BOX EACH 9.000 0.000 $ 0.00 9.000 $ 6,036.48

$670.720 
  
19003-3191-
44 0900 2310 775M06.51 FIRE HYDRANT ASSEMBLY EACH 6.000 0.000 $ 0.00 7.000 $ 14,159.74

$2,022.820 
  
19003-3191-
44 0900 2320 775M06.52 AB&ON EX FIRE HYDRANT EACH 5.000 0.000 $ 0.00 6.000 $ 319.38 

$53.230 
  
19003-3191-
44 0900 2330 775M06.53 DUCTILE IRON FITTINGS kg 3,000.000 0.000 $ 0.00 8,660.200 $ 76,209.76

$8.800 
  
19003-3191-
44 0900 2340 775M06.54 CUT & PLUG EX WATR MAIN EACH 6.000 0.000 $ 0.00 10.000 $ 9,581.80

$958.180 
  
19003-3191-
44 0900 2350 775M06.55 19mm COPPER SERVICE LINE m 120.000 0.000 $ 0.00 68.110 $ 4,641.02

$68.140 
  
19003-3191-
44 0900 2360 775M06.56 WATR TAP & CONNECTIONS EACH 33.000 0.000 $ 0.00 11.000 $ 1,756.70

$159.700 
  
19003-3191-
44 0900 2370 775M06.57 WATR METER BX ADJUST. EACH 18.000 0.000 $ 0.00 6.000 $ 479.10 
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$79.850 
  
19003-3191-
44 0900 2380 775M06.58 WATR METER AB&ON EACH 7.000 0.000 $ 0.00 3.000 $ 798.48 

$266.160 
  
19003-3191-
44 0900 2390 775M06.59 WATR METER RELOCATION W/NEW BX EACH 12.000 0.000 $ 0.00 14.000 $ 4,769.66

$340.690 
  
19003-3191-
44 0900 2400 777M04.01 200mm PVC SEWER PIPE INSIDE ROADWAY m 475.000 0.000 $ 0.00 658.850 $ 245,500.69

$372.620 
  
19003-3191-
44 0900 2410 777M04.02 NEW M.H. 48IN DIA. (0 TO 1.8m DEPTH) EACH 11.000 0.000 $ 0.00 16.000 $ 42,585.60

$2,661.600 
  
19003-3191-
44 0900 2420 777M04.03 M.H. ST&ARD FRME AND CVER EACH 11.000 0.000 $ 0.00 17.000 $ 5,248.75

$308.750 
  
19003-3191-
44 0900 2430 777M04.04 ADD M.H. SIDEWALL VM 4.000 0.000 $ 0.00 7.750 $ 3,382.88

$436.500 
  
19003-3191-
44 0900 2440 777M04.05 150mm PVC SEWER SERVICE PIPE m 113.000 0.000 $ 0.00 128.310 $ 27,321.05

$212.930 
  
19003-3191-
44 0900 2450 777M04.06 SEWER INSPECTION ASSEMBLY EACH 9.000 0.000 $ 0.00 14.000 $ 5,962.04

$425.860 
  
19003-3191-
44 0900 2460 777M04.07 M.H. FRME AND CVER ADJUST. EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$319.390 
  
19003-3191-
44 0900 2470 777M04.08 M.H. DROP ASSEMBLY EACH 1.000 0.000 $ 0.00 6.000 $ 3,832.68

$638.780 
  
19003-3191-
44 0900 2480 777M04.09 PLUG SEWER AT M.H. EACH 1.000 0.000 $ 0.00 4.000 $ 425.84 

$106.460 
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19003-3191-
44 0100 1670 801M01 SEEDING (WITH MULCH) UNIT 226.000 0.000 $ 0.00 167.820 $ 2,857.97

$17.030 
  
19003-3192-
44 0100 0870 801M01 SEEDING (WITH MULCH) UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$17.030 
  
19003-3191-
44 0100 1680 801M01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 464.000 0.000 $ 0.00 0.000 $ 0.00 

$20.230 
  
19003-3191-
44 0100 1690 801M01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 369.000 0.000 $ 0.00 554.500 $ 7,674.28

$13.840 
  
19003-3192-
44 0100 0880 801M01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 7.000 0.000 $ 0.00 1.770 $ 24.50 

$13.840 
  
19003-3191-
44 0100 1700 801M02 SEEDING (WITHOUT MULCH) UNIT 68.000 0.000 $ 0.00 181.890 $ 2,324.55

$12.780 
  
19003-3191-
44 0100 1710 801M02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 48.000 0.000 $ 0.00 0.000 $ 0.00 

$14.370 
  
19003-3191-
44 0100 1720 801M03 WATER (SEEDING & SODDING) m3 851.000 0.000 $ 0.00 0.000 $ 0.00 

$1.060 
  
19003-3192-
44 0100 0890 801M03 WATER (SEEDING & SODDING) m3 13.000 0.000 $ 0.00 0.000 $ 0.00 

$1.060 
  
19003-3191-
44 0100 9026 801M06 MULCH UNIT 0.000 0.000 $ 0.00 42.220 $ 431.49 

$10.220 
  
19003-3192-
44 0100 9027 801M06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.220 
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19003-3191-
44 0100 1730 801M07 SEED (SUPPLEMENTAL APPLICATION) kg 79.000 0.000 $ 0.00 65.300 $ 173.70 

$2.660 
  
19003-3191-
44 0100 1740 801M08 FERTILIZER (SUPPLEMENTAL APPLICATION) TONN 2.000 0.000 $ 0.00 0.000 $ 0.00 

$532.320 
  
19003-3191-
44 0100 1750 803M01 SODDING (NEW SOD) m2 5,642.000 0.000 $ 0.00 7,115.050 $ 14,016.65

$1.970 
  
19003-3192-
44 0100 0900 803M01 SODDING (NEW SOD) m2 1,508.000 0.000 $ 0.00 0.000 $ 0.00 

$1.970 
  
19003-3191-
44 0100 1760 805M01.02 TURF REINFORCEMENT MAT (CLASS II) m2 4,170.000 0.000 $ 0.00 1,352.410 $ 5,828.89

$4.310 
  
19003-3191-
44 0100 1770 805M12.02 EROSION CONTROL BLANKET (TYPE II) m2 3,820.000 0.000 $ 0.00 18,006.310 $ 25,028.77

$1.390 
  
19003-3191-
44 0110 1780 806M02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 4.000 $ 35,133.16

$8,783.290 
  
19003-3191-
44 0500 2210 908M21.01 BEARINGS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 49,142.30

(EXPANSION) $9,828.460 
  
19003-3191-
44 0500 2220 908M21.02 BEARINGS (DESCRIPTION) EACH 35.000 0.000 $ 0.00 35.000 $ 160,254.15

(FIXED) $4,578.690 
  
19003-3192-
44 0500 1140 908M21.03 BEARINGS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 13,312.62

(EXPANSION) $1,479.180 
  
19003-3192-
44 0500 1150 908M21.04 BEARINGS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 13,978.62

(FIXED) $1,553.180 
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jj04221
Text Box
Item: 611M12.02
Project #:19003-3191-44
Category #:0100
Line Item #:0540
37 Each x $1,809.89 = $66,965.93

Item: 611M12.02
Project #:19003-3191-44
Category #:0190
Line Item #:9522
7 Each x $1,176.43 = $8,235.01

Item: 611M12.05
Project #:19003-3191-44
Category #:0100
Line Item #:0550
1 Each x $2,448.68 = $2,448.68

Item: 611M42.01
Project #:19003-3191-44
Category #:0190
Line Item #:9523
1 Each x $1,107.23 = $1,107.23







