
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNH643 Estimate Number: 0031 Pay Period: 02/01/2012
to: 10/15/2012

Contract Location: Time Allowed: 896.0 days
FROM NORTH OF SR 206 TO 1.2 MILES EAST OF SR 384 Time Charged: 896.0 days

Elapsed Calendar Days: 896.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.14 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
FORD CONSTRUCTION COMPANY Date Awarded: 05/14/2009
P O Box 527 Date Contract Executed: 05/27/2009
Dyersburg, TN 38025-0527 Date Notice to Proceed: 06/03/2009
Phone: Date Work Began: 06/22/2009

Date to be Completed: 11/15/2011
Date Time Stopped: 11/15/2011
Date Accepted: 11/15/2011

Estimate Paid: NO 

Counties:
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
84003-3216-14 100.00 ARRA-STP-14(48) SR 14 (Austin Peay Highway), From North of SR-206 To 1.2

Current Contract Amount $ 13,554,299.53
Original Contract Amount $ 13,513,416.10 

Total to Date Prev to Date This Estimate
Participating $ 14,591,795.75 $ 14,612,640.31 $ -20,844.56

Total Earnings $ 14,591,795.75 $ 14,612,640.31 $ -20,844.56 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 14,591,795.75 $ 14,612,640.31 $ -20,844.56 
Test Report Payment Adjustment $ -980.99 $ -27,713.99 $ 26,733.00 
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Total Adjusted Earnings $ 14,590,814.76 $ 14,584,926.32 $ 5,888.44 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 14,590,814.76 $ 14,584,926.32 $ 5,888.44 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
84003-3216-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 106,351.00

$106,351.000 
  
84003-3216-
14 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
84003-3216-
14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 252.170 $ 252.17 252.170 $ 252.17 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 30.020 $ 30.02 268,719.840 $ 268,719.84 

  
84003-3216-
14 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84003-3216-
14 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 -720.120 $ -720.12 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 327,005.210 $ 327,005.21 

  
84003-3216-
14 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84003-3216-
14 0100 0020 109-10.01 TRAINEE HOUR 5,300.000 -1,003.000 $ -802.40 3,620.000 $ 2,896.00

$0.800 
  
84003-3216-
14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 237,300.00
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$237,300.000 
  
84003-3216-
14 0100 0040 202-02.51 REMOVE CONCRETE ENDWALL & PIPE FROM 

EXISTING DRIVEWAY LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,500.000 
  
84003-3216-
14 0500 1410 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00

(Exist BR. No. 84-SR14-3.69) $13,000.000 
  
84003-3216-
14 0100 0050 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

(REMOVE 8'X8' RCBC,STA.937+50) $5,500.000 
  
84003-3216-
14 0100 0060 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,300.00

(TRACT NO. 96) $4,300.000 
  
84003-3216-
14 0100 0070 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 5,700.00

(TRACT NO. 96) $5,700.000 
  
84003-3216-
14 0100 0080 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 227,287.000 0.000 $ 0.00 218,966.000 $ 635,001.40

$2.900 
  
84003-3216-
14 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.480 
  
84003-3216-
14 0100 0090 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 6,880.000 -393.000 $ -4,323.00 79,027.000 $ 869,297.00

$11.000 
  
84003-3216-
14 0100 0100 203-03.01 BORROW EXCAVATION (SELECT MATERIAL) C.Y. 30,400.000 0.000 $ 0.00 4,426.000 $ 38,329.16

$8.660 
  
84003-3216-
14 0100 0110 203-05 UNDERCUTTING C.Y. 30,400.000 971.200 $ 3,952.78 20,775.470 $ 84,556.16

$4.070 
  
84003-3216-
14 0100 0120 203-06 WATER M.G. 660.000 0.000 $ 0.00 1,293.800 $ 15,525.60

$12.000 
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84003-3216-
14 0500 1420 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 380.000 -64.640 $ -581.76 315.360 $ 2,838.24

$9.000 
  
84003-3216-
14 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
84003-3216-
14 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.200 
  
84003-3216-
14 0100 0130 204-08 FOUNDATION FILL MATERIAL C.Y. 265.000 0.000 $ 0.00 543.400 $ 21,192.60

$39.000 
  
84003-3216-
14 0100 0140 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 880.000 0.000 $ 0.00 603.500 $ 90,525.00

$150.000 
  
84003-3216-
14 0100 0150 209-05 SEDIMENT REMOVAL C.Y. 2,600.000 0.000 $ 0.00 6,478.000 $ 19,434.00

$3.000 
  
84003-3216-
14 0100 0160 209-06.05 BALED HAY OR STRAW BALE 250.000 0.000 $ 0.00 2,085.000 $ 12,510.00

$6.000 
  
84003-3216-
14 0100 0170 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 10,779.000 0.000 $ 0.00 15,455.000 $ 71,865.75

$4.650 
  
84003-3216-
14 0100 0180 209-08.03 TEMPORARY SILT FENCE (WITHOUT 

BACKING) L.F. 7,670.000 0.000 $ 0.00 7,970.000 $ 14,346.00

$1.800 
  
84003-3216-
14 0100 0190 209-08.07 ROCK CHECK DAM PER EACH 327.000 0.000 $ 0.00 114.000 $ 51,300.00

$450.000 
  
84003-3216-
14 0100 0200 209-08.08 ENHANCED ROCK CHECK DAM EACH 35.000 0.000 $ 0.00 88.000 $ 48,400.00

$550.000 
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84003-3216-
14 0100 0210 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 2,037.000 $ 9,166.50

$4.500 
  
84003-3216-
14 0100 0220 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 9.000 0.000 $ 0.00 7.000 $ 3,850.00

$550.000 
  
84003-3216-
14 0100 9503 209-09.22 POLYACHLAMIDE POWDER LB. 0.000 15.000 $ 103.50 55.000 $ 379.50 

$6.900 
  
84003-3216-
14 0100 0230 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 10,000.000 0.000 $ 0.00 26,519.470 $ 53,038.94

$2.000 
  
84003-3216-
14 0100 0240 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 4.000 0.000 $ 0.00 3.000 $ 1,800.00

$600.000 
  
84003-3216-
14 0100 0250 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 15.000 0.000 $ 0.00 12.000 $ 9,480.00

$790.000 
  
84003-3216-
14 0100 0260 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 3,500.000 0.000 $ 0.00 1,078.000 $ 5,390.00

$5.000 
  
84003-3216-
14 0100 0270 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 81,970.000 0.000 $ 0.00 50,403.140 $ 882,054.95

$17.500 
  
84003-3216-
14 0100 0280 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 6,425.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
84003-3216-
14 0500 1430 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 60.000 31.750 $ 1,047.75 91.750 $ 3,027.75

$33.000 
  
84003-3216-
14 0100 9500 303-01.09 MINERAL AGGREGATE, TYPE A 

BASE,GRADING D LIMESTONE TON 0.000 0.000 $ 0.00 10,854.670 $ 379,913.45

$35.000 
  

8/20/2013



84003-3216-
14 0100 0290 303-02 MINERAL AGGREGATE, TYPE B BASE, 

GRADING (DESCRIPTION) TON 2,480.000 4.110 $ 110.97 5,094.870 $ 137,561.49

(DRIVE MAINT.) $27.000 
  
84003-3216-
14 0100 0300 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 250.000 0.000 $ 0.00 195.870 $ 4,896.75

$25.000 
  
84003-3216-
14 0100 0310 304-01.02 CEMENT (SOIL-CEMENT BASE) TON 1,700.000 2.830 $ 317.04 1,738.620 $ 194,777.60

$112.030 
  
84003-3216-
14 0100 0320 304-01.03 PROCESSING (SOIL-CEMENT BASE) S.Y. 44,710.000 0.000 $ 0.00 60,158.140 $ 40,907.54

$0.680 
  
84003-3216-
14 0100 0330 304-02 BITUMINOUS MATERIAL (SOIL-CEMENT 

BASE) TON 40.000 0.000 $ 0.00 62.200 $ 33,945.65

$545.750 
  
84003-3216-
14 0100 0340 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING A TON 16,782.000 0.000 $ 0.00 16,981.440 $ 1,024,829.90

$60.350 
  
84003-3216-
14 0100 0350 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 

GRADING A-S TON 365.000 0.000 $ 0.00 274.282 $ 143,998.05

$525.000 
  
84003-3216-
14 0100 0360 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 9,925.000 0.000 $ 0.00 7,792.950 $ 367,437.59

$47.150 
  
84003-3216-
14 0100 0370 307-01.07 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING B-M TON 3,215.000 0.000 $ 0.00 2,711.560 $ 163,371.49

$60.250 
  
84003-3216-
14 0100 0380 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING B-M2 TON 9,763.000 0.000 $ 0.00 22,080.620 $ 1,393,287.12

$63.100 
  
84003-3216-
14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -

50,940.620 $ -50,940.62 -50,940.620 $ -50,940.62

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -440.930 $ -440.93 
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84003-3216-
14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 391.200 $ 391.20 391.200 $ 391.20 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,217.200 $ 18,217.20 

  
84003-3216-
14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84003-3216-
14 0100 0390 309-01.01 MINERAL AGGREGATE (A-CBC) TON 19,400.000 -1.280 $ -19.76 16,461.040 $ 254,158.46

$15.440 
  
84003-3216-
14 0100 0400 309-01.02 PORTLAND CEMENT (A-CBC) TON 975.000 -4.940 $ -764.32 721.570 $ 111,641.31

$154.720 
  
84003-3216-
14 0100 0410 309-02 BITUMINOUS MATERIAL (A-CBC) TON 65.000 0.000 $ 0.00 66.820 $ 36,467.02

$545.750 
  
84003-3216-
14 0100 0420 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 

(PC) TON 122.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
84003-3216-
14 0100 0430 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 436.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
84003-3216-
14 0100 0440 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 25.000 0.000 $ 0.00 48.580 $ 30,362.50

$625.000 
  
84003-3216-
14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84003-3216-
14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 -
29,358.980 $ -29,358.98 -29,358.980 $ -29,358.98

$1.000 
  
84003-3216-
14 0100 9530 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 0.000 0.000 $ 0.00 1,173.000 $ 3,249.21

$2.770 

8/20/2013



  
84003-3216-
14 0100 0450 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 5,235.000 0.000 $ 0.00 3,693.410 $ 253,737.27

$68.700 
  
84003-3216-
14 0100 0460 411-01.10 ACS MIX(PG64-22) GRADING D TON 9,166.000 0.000 $ 0.00 10,623.480 $ 726,114.86

$68.350 
  
84003-3216-
14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 -
20,710.720 $ -20,710.72 -20,710.720 $ -20,710.72

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -114.910 $ -114.91 

  
84003-3216-
14 0100 9023 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 23,382.820 $ 23,382.82 23,382.820 $ 23,382.82

$1.000 
  
84003-3216-
14 0500 9024 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84003-3216-
14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 -385.550 $ -385.55 -385.550 $ -385.55

$1.000 
  
84003-3216-
14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 414.000 $ 414.00 414.000 $ 414.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,862.800 $ 6,862.80 

  
84003-3216-
14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84003-3216-
14 0100 0470 411-10.01 SCORING PAVEMENT L.M. 15.000 0.000 $ 0.00 11.130 $ 8,814.96

$792.000 
  
84003-3216-
14 0100 0480 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 1,000.000 -3.510 $ -1,614.60 974.840 $ 448,426.40

$460.000 
  

84003-3216- 0100 0490 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 202,125.000 5,756.000 $ 4,029.20 203,705.000 $ 142,593.50
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14 
$0.700 

  
84003-3216-
14 0500 9010 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 

LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$156.000 
  
84003-3216-
14 0500 1440 604-02.03 EPOXY COATED REINFORCING STEEL LB. 172,512.000 0.000 $ 0.00 172,512.000 $ 131,109.12

$0.760 
  
84003-3216-
14 0500 1450 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 296.000 0.000 $ 0.00 298.860 $ 116,555.40

$390.000 
  
84003-3216-
14 0500 1460 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 35,060.000 0.000 $ 0.00 35,060.000 $ 25,593.80

$0.730 
  
84003-3216-
14 0500 1470 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 430.000 -0.800 $ -168.00 429.200 $ 90,132.00

$210.000 
  
84003-3216-
14 0500 1480 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 510.000 0.000 $ 0.00 510.000 $ 192,270.00

$377.000 
  
84003-3216-
14 0500 1490 604-04.01 APPLIED TEXTURE FINISH (NEW 

STRUCTURES) S.Y. 1,840.000 0.000 $ 0.00 1,840.000 $ 22,080.00

$12.000 
  
84003-3216-
14 0500 1500 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,228.000 0.000 $ 0.00 2,227.630 $ 3,786.97

$1.700 
  
84003-3216-
14 0500 9011 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -4,577.320 $ -4,577.32

$1.000 
  
84003-3216-
14 0500 1510 606-02.01 TEST PILES (STEEL PILES, 10 INCH) L.F. 440.000 0.000 $ 0.00 466.000 $ 17,242.00

$37.000 
  
84003-3216-
14 0500 1520 606-02.02 LOADING TEST (STEEL PILES, 10 INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00
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$4,500.000 
  
84003-3216-
14 0500 1530 606-02.03 STEEL PILES (10 INCH) L.F. 3,200.000 0.000 $ 0.00 3,795.300 $ 132,835.50

$35.000 
  
84003-3216-
14 0500 9026 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 61.700 $ 1,309.71

$21.227 
  
84003-3216-
14 0500 1540 606-19.01 TEST PILES (STEEL PIPE PILES, 16-INCH) L.F. 460.000 0.000 $ 0.00 469.000 $ 29,078.00

$62.000 
  
84003-3216-
14 0500 1550 606-19.02 LOADING TEST (STEEL PIPE PILES, 16-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
84003-3216-
14 0500 1560 606-19.03 STEEL PIPE PILES (16-INCH) L.F. 4,620.000 0.000 $ 0.00 5,090.500 $ 305,430.00

$60.000 
  
84003-3216-
14 0100 9502 606-24.12 TEMPORARY SHEET PILES S.F. 0.000 0.000 $ 0.00 6,718.500 $ 161,244.00

$24.000 
  
84003-3216-
14 0100 0500 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,286.000 3.100 $ 111.60 1,251.100 $ 45,039.60

$36.000 
  
84003-3216-
14 0100 0510 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 290.000 1.900 $ 85.50 265.900 $ 11,965.50

$45.000 
  
84003-3216-
14 0100 0520 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 850.000 3.100 $ 167.40 857.100 $ 46,283.40

$54.000 
  
84003-3216-
14 0100 0530 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 225.000 2.400 $ 165.60 242.400 $ 16,725.60

$69.000 
0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 69.000 0.000 $ 0.00 -8.000 $ -552.00 

  
84003-3216-
14 0100 0540 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 540.000 -1.900 $ -155.80 526.100 $ 43,140.20
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$82.000 
  
84003-3216-
14 0100 0550 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 1,230.000 0.000 $ 0.00 1,085.000 $ 31,465.00

$29.000 
  
84003-3216-
14 0100 0560 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 690.000 0.000 $ 0.00 624.000 $ 24,336.00

$39.000 
0100 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 39.000 0.000 $ 0.00 -11.000 $ -429.00 

  
84003-3216-
14 0100 0570 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 180.000 0.000 $ 0.00 90.000 $ 4,140.00

$46.000 
  
84003-3216-
14 0100 0580 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 170.000 0.000 $ 0.00 222.000 $ 11,544.00

$52.000 
  
84003-3216-
14 0100 0590 607-39.06 42" PIPE CULVERT (SIDE DRAIN) L.F. 100.000 0.000 $ 0.00 191.000 $ 10,887.00

$57.000 
  
84003-3216-
14 0100 0600 607-39.07 48" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
84003-3216-
14 0100 0610 607-57.01 REINFORCED CONCRETE PIPE ARCH (22" X 

13") L.F. 65.000 0.300 $ 13.50 72.300 $ 3,253.50

$45.000 
  
84003-3216-
14 0100 9504 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 0.000 0.000 $ 0.00 59.000 $ 1,770.00

$30.000 
  
84003-3216-
14 0100 0620 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 265.000 21.650 $ 14,072.50 317.950 $ 206,667.50

$650.000 
  
84003-3216-
14 0100 0630 611-07.02 STEEL BAR REINFORCEMENT (PIPE 

ENDWALLS) LB. 29,000.000 2,480.340 $ 3,100.43 35,961.000 $ 44,951.25

$1.250 
  
84003-3216-
14 0100 0640 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 24,390.000 188.000 $ 658.00 34,641.000 $ 121,243.50
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$3.500 
  
84003-3216-
14 0100 0650 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
84003-3216-
14 0100 0660 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 12.000 0.000 $ 0.00 12.000 $ 38,400.00

$3,200.000 
  
84003-3216-
14 0100 0670 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
84003-3216-
14 0500 1570 615-02.17 PRESTRESSED CONCRETE BOX BEAM (36" X 

36") L.F. 1,626.000 0.000 $ 0.00 1,626.000 $ 243,900.00

$150.000 
  
84003-3216-
14 0500 1580 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 938.000 0.000 $ 0.00 938.000 $ 53,466.00

$57.000 
0500 1580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 57.000 469.000 $ 26,733.00 0.000 $ 0.00 

  
84003-3216-
14 0100 0680 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 130.000 0.000 $ 0.00 310.000 $ 9,300.00

$30.000 
  
84003-3216-
14 0100 0690 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 275.000 0.000 $ 0.00 243.000 $ 8,748.00

$36.000 
  
84003-3216-
14 0100 0700 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 285.000 0.000 $ 0.00 245.000 $ 10,290.00

$42.000 
  
84003-3216-
14 0100 0710 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 100.000 0.000 $ 0.00 36.000 $ 1,872.00

$52.000 
  
84003-3216-
14 0100 0720 621-03.08 54" TEMPORARY DRAINAGE PIPE L.F. 105.000 0.000 $ 0.00 96.000 $ 6,912.00

$72.000 
  
84003-3216-
14 0100 0730 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 175.000 0.000 $ 0.00 159.000 $ 13,833.00
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$87.000 
  
84003-3216-
14 0100 0740 701-02 CONCRETE DRIVEWAY S.F. 3,250.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
84003-3216-
14 0100 0750 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 120.000 0.000 $ 0.00 107.600 $ 7,101.60

$66.000 
  
84003-3216-
14 0100 0760 705-01.04 METAL BEAM GUARD FENCE L.F. 115.000 0.000 $ 0.00 113.450 $ 8,054.95

$71.000 
  
84003-3216-
14 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.500 
  
84003-3216-
14 0100 0770 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,500.000 0.000 $ 0.00 3,161.550 $ 56,907.90

$18.000 
  
84003-3216-
14 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 675.00 

$27.000 
  
84003-3216-
14 0100 0780 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 8.000 0.000 $ 0.00 5.000 $ 2,875.00

$575.000 
  
84003-3216-
14 0100 0790 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 5,700.00

$1,900.000 
  
84003-3216-
14 0100 0800 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 2.000 $ 1,100.00

$550.000 
  
84003-3216-
14 0100 0810 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 11.000 0.000 $ 0.00 16.000 $ 38,400.00

$2,400.000 
  
84003-3216-
14 0100 0820 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 10.000 0.000 $ 0.00 10.000 $ 45,000.00

$4,500.000 
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84003-3216-
14 0100 0830 706-01 GUARDRAIL REMOVED L.F. 3,749.000 0.000 $ 0.00 3,782.000 $ 14,182.50

$3.750 
  
84003-3216-
14 0100 0840 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 210.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
84003-3216-
14 0100 0850 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 129.000 0.000 $ 0.00 126.000 $ 13,608.00

$108.000 
  
84003-3216-
14 0100 0860 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,735.000 0.000 $ 0.00 2,118.340 $ 69,905.22

$33.000 
  
84003-3216-
14 0100 0870 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 207.000 0.000 $ 0.00 295.730 $ 9,759.09

$33.000 
  
84003-3216-
14 0100 0880 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,110.000 0.000 $ 0.00 998.350 $ 32,945.55

$33.000 
  
84003-3216-
14 0100 0890 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 21,710.000 0.000 $ 0.00 18,308.000 $ 45,770.00

$2.500 
  
84003-3216-
14 0100 0900 710-05 LATERAL UNDERDRAIN L.F. 2,050.000 0.000 $ 0.00 1,861.000 $ 4,094.20

$2.200 
  
84003-3216-
14 0100 0910 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 110.000 0.000 $ 0.00 92.000 $ 26,680.00

$290.000 
  
84003-3216-
14 0100 0920 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 1,725.000 0.000 $ 0.00 327.000 $ 9,810.00

$30.000 
  
84003-3216-
14 0500 1590 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 260.000 0.000 $ 0.00 260.000 $ 3,120.00

$12.000 
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84003-3216-
14 0500 1600 710-09.02 6" PIPE UNDERDRAIN L.F. 56.000 0.000 $ 0.00 56.000 $ 560.00 

$10.000 
  
84003-3216-
14 0100 0930 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 38,655.00

$38,655.000 
  
84003-3216-
14 0100 0940 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,100.000 0.000 $ 0.00 1,040.000 $ 23,920.00

$23.000 
  
84003-3216-
14 0100 0950 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 350.000 0.000 $ 0.00 292.000 $ 12,848.00

$44.000 
  
84003-3216-
14 0100 0960 712-05.01 WARNING LIGHTS (TYPE A) EACH 30.000 0.000 $ 0.00 38.000 $ 1,216.00

$32.000 
  
84003-3216-
14 0100 0970 712-05.03 WARNING LIGHTS (TYPE C) EACH 120.000 0.000 $ 0.00 73.000 $ 3,285.00

$45.000 
  
84003-3216-
14 0100 0980 712-06 SIGNS (CONSTRUCTION) S.F. 1,246.000 -1.540 $ -12.86 1,283.460 $ 10,716.89

$8.350 
  
84003-3216-
14 0100 0990 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 400.000 0.000 $ 0.00 542.000 $ 7,046.00

$13.000 
  
84003-3216-
14 0100 9501 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
84003-3216-
14 0100 1000 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 63,150.000 0.000 $ 0.00 16,704.000 $ 25,056.00

$1.500 
  
84003-3216-
14 0100 1010 712-09.02 REMOVABLE PAVEMENT MARKING (8" 

BARRIER LINE) L.F. 7,350.000 0.000 $ 0.00 0.000 $ 0.00 

$2.600 
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84003-3216-
14 0100 1020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 130.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
84003-3216-
14 0100 1030 713-11.01 "U" SECTION STEEL POSTS LB. 2,054.000 78.000 $ 120.90 2,004.400 $ 3,106.82

$1.550 
  
84003-3216-
14 0100 1040 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE 

POST LB. 2,017.000 75.000 $ 262.50 2,481.700 $ 8,685.95

$3.500 
  
84003-3216-
14 0100 1050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 695.000 1.030 $ 9.79 694.680 $ 6,599.46

$9.500 
  
84003-3216-
14 0100 1060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 196.000 0.000 $ 0.00 219.500 $ 2,304.75

$10.500 
  
84003-3216-
14 0100 1070 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
84003-3216-
14 0100 1080 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 20,000.00

$10,000.000 
  
84003-3216-
14 0100 1090 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 610.000 0.000 $ 0.00 573.000 $ 29,223.00

$51.000 
  
84003-3216-
14 0100 1100 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 22.000 0.000 $ 0.00 13.960 $ 45,509.60

$3,260.000 
  
84003-3216-
14 0100 1110 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 1,550.000 0.000 $ 0.00 168.000 $ 3,696.00

$22.000 
  
84003-3216-
14 0100 1120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 375.000 0.000 $ 0.00 211.500 $ 2,749.50

$13.000 
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84003-3216-
14 0100 1130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 30.000 0.000 $ 0.00 32.000 $ 5,600.00

$175.000 
  
84003-3216-
14 0100 1140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 34.051 $ 40,861.20

$1,200.000 
  
84003-3216-
14 0100 1150 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 1,800.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
84003-3216-
14 0100 1160 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 2,640.000 0.000 $ 0.00 9,122.000 $ 5,929.30

$0.650 
  
84003-3216-
14 0100 9531 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 

LINE) L.M. 0.000 0.000 $ 0.00 6.851 $ 19,867.90

$2,900.000 
  
84003-3216-
14 0100 1170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 256,581.00

$256,581.000 
  
84003-3216-
14 0100 1180 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 4.300 0.200 $ 86.00 4.500 $ 1,935.00

$430.000 
  
84003-3216-
14 0100 1190 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL 

INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 19,940.00

$9,970.000 
  
84003-3216-
14 0100 1200 730-23.40 CANTILEVER SIGNAL SUPPORT (1 ARM @ 15') EACH 2.000 0.000 $ 0.00 2.000 $ 2,752.00

$1,376.000 
  
84003-3216-
14 0100 1210 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 8,000.000 0.000 $ 0.00 1,077.340 $ 3,501.36

$3.250 
  
84003-3216-
14 0100 1220 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 44,515.000 0.000 $ 0.00 6,247.880 $ 15,619.70

$2.500 
  

84003-3216- TEMPORARY SEDIMENT TUBE 18IN 
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14 0100 1230 740-11.03 (DESCRIPTION) L.F. 17,500.000 0.000 $ 0.00 7,120.000 $ 40,940.00
(SEE PLANS DETAILS) $5.750 

  
84003-3216-
14 0900 1610 770-61.01 INSTL 35'-4 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,380.00

$690.000 
  
84003-3216-
14 0900 1620 770-61.02 INSTL 35'-5 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,306.00

$653.000 
  
84003-3216-
14 0900 1630 770-61.03 INSTL 40'-3 WOOD POLE EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$850.000 
  
84003-3216-
14 0900 1640 770-61.04 INSTL 40'-4 WOOD POLE EACH 9.000 2.000 $ 1,358.00 10.000 $ 6,790.00

$679.000 
  
84003-3216-
14 0900 1650 770-61.05 INSTL 45'-3 WOOD POLE EACH 3.000 -1.000 $ -1,000.00 3.000 $ 3,000.00

$1,000.000 
  
84003-3216-
14 0900 1660 770-61.06 INSTL 45'-4 WOOD POLE EACH 15.000 0.000 $ 0.00 14.000 $ 14,518.00

$1,037.000 
  
84003-3216-
14 0900 1670 770-61.07 INSTL 50'-2 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,900.00

$1,450.000 
  
84003-3216-
14 0900 1680 770-61.08 INSTL 50'-3 WOOD POLE EACH 8.000 0.000 $ 0.00 8.000 $ 10,800.00

$1,350.000 
  
84003-3216-
14 0900 1690 770-61.09 INSTL 50'-4 WOOD POLE EACH 14.000 1.000 $ 1,128.00 15.000 $ 16,920.00

$1,128.000 
  
84003-3216-
14 0900 1700 770-61.10 INSTL 55'-1 WOOD POLE EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,775.000 
  
84003-3216-
14 0900 1710 770-61.11 INSTL 55'-3 WOOD POLE EACH 13.000 0.000 $ 0.00 12.000 $ 18,300.00
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$1,525.000 
  
84003-3216-
14 0900 1720 770-61.12 INSTL A1 1 PH TANGENT EACH 12.000 -2.000 $ -334.00 11.000 $ 1,837.00

$167.000 
  
84003-3216-
14 0900 1730 770-61.13 INSTL A1-1 1 PH TANGENT - DBLE PIN EACH 3.000 0.000 $ 0.00 5.000 $ 1,085.00

$217.000 
  
84003-3216-
14 0900 1740 770-61.14 INSTL A2 1 PH LIGHT ANGLE - DBLE PIN EACH 2.000 -2.000 $ -518.00 2.000 $ 518.00 

$259.000 
  
84003-3216-
14 0900 1750 770-61.15 INSTL A4 1 PH DBLE DEADEND ON POLE EACH 5.000 2.000 $ 844.00 8.000 $ 3,376.00

$422.000 
  
84003-3216-
14 0900 1760 770-61.16 INSTL A5 1 PH DEADEND ON POLE EACH 8.000 0.000 $ 0.00 8.000 $ 1,760.00

$220.000 
  
84003-3216-
14 0900 1770 770-61.17 INSTL A5-1 1 PH TAP OFF OF 1 PH POLE EACH 7.000 2.000 $ 642.00 10.000 $ 3,210.00

$321.000 
  
84003-3216-
14 0900 1780 770-61.18 INSTL A5-2 1 PH TAP OFF OF 3 PH POLE EACH 1.000 0.000 $ 0.00 14.000 $ 5,978.00

$427.000 
  
84003-3216-
14 0900 1790 770-61.19 INSTL A6 1 PH DBLE DEADEND ON POLE EACH 10.000 -1.000 $ -353.00 8.000 $ 2,824.00

$353.000 
  
84003-3216-
14 0900 1800 770-61.20 INSTL C1 3 PHS TAN 1 ARM EACH 5.000 0.000 $ 0.00 10.000 $ 5,400.00

$540.000 
  
84003-3216-
14 0900 1810 770-61.21 INSTL C1-1 3 PHS TAN DBLE ARM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$958.000 
  
84003-3216-
14 0900 1820 770-61.22 INSTL C1-2 3 PHS TAN 1 ARM /W SDDLE PINS EACH 1.000 0.000 $ 0.00 1.000 $ 660.00 

$660.000 
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84003-3216-
14 0900 1830 770-61.23 INSTL C1-3 3 PHS TAN DBLE ARM /W SDDLE 

PINS EACH 1.000 0.000 $ 0.00 2.000 $ 2,476.00

$1,238.000 
  
84003-3216-
14 0900 1840 770-61.24 INSTL C2 3 PH DBLE ARM LIGHT ANGLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,016.000 
  
84003-3216-
14 0900 1850 770-61.25 INSTL C2-2 DBLE ARM LIGHT ANGLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1,441.000 
  
84003-3216-
14 0900 1860 770-61.26 INSTL C3 3 PH VERTICAL HEAVY ANGLE EACH 3.000 -1.000 $ -1,126.00 1.000 $ 1,126.00

$1,126.000 
  
84003-3216-
14 0900 1870 770-61.27 INSTL C3-1 3 PH VERTICAL HEAVY ANGLE 

LARGE CONDUCTOR EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$1,494.000 
  
84003-3216-
14 0900 1880 770-61.28 INSTL C4-1 3 PH VERTICAL DBLE DEADEND 

HEAVY ANGLE EACH 6.000 -1.000 $ -1,825.00 4.000 $ 7,300.00

$1,825.000 
  
84003-3216-
14 0900 1890 770-61.29 INSTL C5-1 3 PH VERTICAL 1 DEADEND EACH 5.000 0.000 $ 0.00 4.000 $ 3,208.00

$802.000 
  
84003-3216-
14 0900 1900 770-61.30 INSTL C5-1L 3 PHS VERTICAL 1 DEADEND EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$802.000 
  
84003-3216-
14 0900 1910 770-61.31 INSTL C7-1 3 PH 1 DEADEND - 3 ARMS EACH 1.000 -1.000 $ -1,385.00 7.000 $ 9,695.00

$1,385.000 
  
84003-3216-
14 0900 1920 770-61.32 INSTL C7-1H PH 1 DEADEND CROSSARM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,385.000 
  
84003-3216-
14 0900 1930 770-61.33 INSTL C8 3 PH DBLE DEADEND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,875.000 
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84003-3216-
14 0900 1940 770-61.35 INSTL C8-1H 3 PH DBLE DEADEND CROSSARM EACH 2.000 0.000 $ 0.00 3.000 $ 6,720.00

$2,240.000 
  
84003-3216-
14 0900 1950 770-61.36 INSTL E1-2 GUY FROM POLE TO ANCHOR 

WITH 10M STRAND EACH 82.000 -8.000 $ -1,552.00 75.000 $ 14,550.00

$194.000 
  
84003-3216-
14 0900 1960 770-61.37 INSTL E2-2 POLE TO POLE GUY WITH 10M 

STRAND EACH 5.000 -1.000 $ -408.00 4.000 $ 1,632.00

$408.000 
  
84003-3216-
14 0900 1970 770-61.38 INSTL E3-10 8' YELLOW GUY MARKER EACH 64.000 2.000 $ 34.00 62.000 $ 1,054.00

$17.000 
  
84003-3216-
14 0900 1980 770-61.39 INSTL F1-4 12,000 POUND CAPACITY 

EXPANDING ANCHOR EACH 41.000 1.000 $ 220.00 45.000 $ 9,900.00

$220.000 
  
84003-3216-
14 0900 1990 770-61.40 INSTL F1-5 20,000 POUND CAPACITY DBLE EYE 

EXP. ANCHOR EACH 22.000 -6.000 $ -1,554.00 17.000 $ 4,403.00

$259.000 
  
84003-3216-
14 0900 2000 770-61.41 INSTL G39-50 50KVA CONV. TRAN. /W CTOUT 

AND ARR. EACH 1.000 1.000 $ 1,572.00 1.000 $ 1,572.00

$1,572.000 
  
84003-3216-
14 0900 2010 770-61.42 INSTL G105-15 SELF-PROT. 15KVA TRAN. ON 

SING. PH POLE EACH 14.000 1.000 $ 620.00 13.000 $ 8,060.00

$620.000 
  
84003-3216-
14 0900 2020 770-61.43 INSTL G105-25 SELF-PROT. 25KVA TRAN. ON 1 

PH POLE EACH 6.000 0.000 $ 0.00 6.000 $ 3,720.00

$620.000 
  
84003-3216-
14 0900 2030 770-61.44 INSTL G106-15 SELF-PROTECTED 15KVA 

TRANSFORMER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$635.000 
  
84003-3216-
14 0900 2040 770-61.45 INSTL G106-25 SELF-PROTECTED 25KVA 

TRANSFORMER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$697.000 
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84003-3216-
14 0900 2050 770-61.46 INSTL G136-5 SELF-PROTECTED 5KVA 

TRANSFORMER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$635.000 
  
84003-3216-
14 0900 2060 770-61.47 INSTL G136-15 SELF-PROTECTED 15KVA 

TRANSFORMER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$635.000 
  
84003-3216-
14 0900 2070 770-61.48 INSTL K11C SERVICE SWINGING CLEVIS EACH 27.000 -4.000 $ -264.00 25.000 $ 1,650.00

$66.000 
  
84003-3216-
14 0900 2080 770-61.49 INSTL M2-1 8' DRIVEN GROUND ROD WITH #4 

CU UP POLE EACH 35.000 0.000 $ 0.00 29.000 $ 7,221.00

$249.000 
  
84003-3216-
14 0900 2090 770-61.50 INSTL M2-11 8' DRIVEN GROUND ROD WITH #4 

CU UP POLE TO GUY EACH 44.000 3.000 $ 708.00 50.000 $ 11,800.00

$236.000 
  
84003-3216-
14 0900 2100 770-61.51 INSTL M2-15 8' DRIVEN GROUND ROD WITH #2 

CU TO ABS EACH 1.000 0.000 $ 0.00 1.000 $ 725.00 

$725.000 
  
84003-3216-
14 0900 2110 770-61.52 INSTL M3-3A 3 SECTIONALIZING DISCONNECT 

SWITCHES EACH 1.000 -1.000 $ -3,578.00 1.000 $ 3,578.00

$3,578.000 
  
84003-3216-
14 0900 2120 770-61.53 INSTL M3-15A GANG OPERATED AIR BREAK 

SWITCH EACH 3.000 1.000 $ 6,171.00 1.000 $ 6,171.00

$6,171.000 
  
84003-3216-
14 0900 2130 770-61.54 INSTL M3-23A OIL CRKT. RECLOSRVC/W 

BYPASS CTOUT EACH 3.000 0.000 $ 0.00 3.000 $ 2,712.00

$904.000 
  
84003-3216-
14 0900 2140 770-61.55 INSTL M3-30 3 PHS OIL CRKT. RECLOSRVC/W 

BYPASS SWITCHES EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,703.000 
  
84003-3216-
14 0900 2150 770-61.56 INSTL M5-2 POLE TOP PIN WITH INSULATOR 

FOR JUMPER EACH 14.000 0.000 $ 0.00 9.000 $ 882.00 

$98.000 
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84003-3216-
14 0900 2160 770-61.57 INSTL M5-4 ROUTER PIN WITH INSULATOR 

FOR JUMPER EACH 7.000 -1.000 $ -84.00 3.000 $ 252.00 

$84.000 
  
84003-3216-
14 0900 2170 770-61.58 INSTL M5-5 CROSSARM PIN WITH INSULATOR 

FOR JUMPER EACH 14.000 0.000 $ 0.00 6.000 $ 504.00 

$84.000 
  
84003-3216-
14 0900 2180 770-61.59 INSTL M5-6 LIGHTNING ARRESTOR EACH 9.000 5.000 $ 1,315.00 14.000 $ 3,682.00

$263.000 
  
84003-3216-
14 0900 2190 770-61.60 INSTL M5-9 FUSED CTOUT EACH 2.000 23.000 $ 6,877.00 23.000 $ 6,877.00

$299.000 
  
84003-3216-
14 0900 2200 770-61.61 INSTL M5-10 COMB0 LIGHTNING ARRESTOR 

AND FUSED CTOUT EACH 8.000 -17.000 $ -11,322.00 10.000 $ 6,660.00

$666.000 
  
84003-3216-
14 0900 2210 770-61.62 INSTL M5-23 FIBERGLASS LINK EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
84003-3216-
14 0900 2220 770-61.63 INSTL M26-5 SECURITY LIGHT EACH 8.000 0.000 $ 0.00 8.000 $ 4,744.00

$593.000 
  
84003-3216-
14 0900 2230 770-61.64 INSTL UM5 SECONDARY URD EACH 2.000 0.000 $ 0.00 3.000 $ 3,489.00

$1,163.000 
  
84003-3216-
14 0900 2240 770-61.65 INSTL 4ACSR #4 ACSR L.F. 610.000 0.000 $ 0.00 610.000 $ 1,091.90

$1.790 
  
84003-3216-
14 0900 2250 770-61.66 INSTL 2ACSR #2 ACSR L.F. 47,718.000 3,191.000 $ 2,999.54 49,247.000 $ 46,292.18

$0.940 
  
84003-3216-
14 0900 2260 770-61.67 INSTL 1/0ACSR #1/0 ACSR L.F. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2.520 
  

84003-3216-
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14 0900 2270 770-61.68 INSTL 3/0ACSR #3/0 ACSR L.F. 2,391.000 0.000 $ 0.00 2,391.000 $ 4,112.52
$1.720 

  
84003-3216-
14 0900 2280 770-61.69 INSTL 336 AAC #336 AAC L.F. 7,223.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
84003-3216-
14 0900 2290 770-61.70 INSTL 6DPX #6 DUPLEX L.F. 289.000 116.000 $ 163.56 289.000 $ 407.49 

$1.410 
  
84003-3216-
14 0900 2300 770-61.71 INSTL 2TPX #2 TRIPLEX L.F. 783.000 172.000 $ 337.12 866.000 $ 1,697.36

$1.960 
  
84003-3216-
14 0900 2310 770-61.72 INSTL 1/0TPX #1/0 TRIPLEX L.F. 430.000 0.000 $ 0.00 430.000 $ 1,014.80

$2.360 
  
84003-3216-
14 0900 2320 770-61.73 INSTL 4/0URDTPX 4/0 URD TRIPLEX L.F. 85.000 0.000 $ 0.00 85.000 $ 878.05 

$10.330 
  
84003-3216-
14 0900 2330 770-61.74 RMVE 30'-6 WOOD POLE EACH 6.000 0.000 $ 0.00 6.000 $ 420.00 

$70.000 
  
84003-3216-
14 0900 2340 770-61.75 RMVE 35'-5 WOOD POLE EACH 28.000 0.000 $ 0.00 26.000 $ 2,184.00

$84.000 
  
84003-3216-
14 0900 2350 770-61.76 RMVE 40'-4 WOOD POLE EACH 31.000 3.000 $ 303.00 31.000 $ 3,131.00

$101.000 
  
84003-3216-
14 0900 2360 770-61.77 RMVE 45'-2 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 286.00 

$143.000 
  
84003-3216-
14 0900 2370 770-61.78 RMVE 45'-3 WOOD POLE EACH 4.000 0.000 $ 0.00 3.000 $ 351.00 

$117.000 
  
84003-3216-
14 0900 2380 770-61.79 RMVE 50'-2 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 151.00 
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$151.000 
  
84003-3216-
14 0900 2390 770-61.80 RMVE 50'-3WOOD POLE EACH 1.000 0.000 $ 0.00 3.000 $ 396.00 

$132.000 
  
84003-3216-
14 0900 2400 770-61.81 RMVE A1 1 PH TANGENT EACH 19.000 0.000 $ 0.00 19.000 $ 456.00 

$24.000 
  
84003-3216-
14 0900 2410 770-61.82 RMVE A1-1 1 PH TANGENT - DBLE PIN EACH 5.000 0.000 $ 0.00 5.000 $ 155.00 

$31.000 
  
84003-3216-
14 0900 2420 770-61.83 RMVE A2 1 PH LIGHT ANGLE - DBLE PIN EACH 5.000 0.000 $ 0.00 4.000 $ 152.00 

$38.000 
  
84003-3216-
14 0900 2430 770-61.84 RMVE A3 1 PH VERTICAL ANGLE EACH 2.000 1.000 $ 60.00 2.000 $ 120.00 

$60.000 
  
84003-3216-
14 0900 2440 770-61.85 RMVE A4 1 PH DBLE DEADEND ON POLE EACH 3.000 0.000 $ 0.00 2.000 $ 124.00 

$62.000 
  
84003-3216-
14 0900 2450 770-61.86 RMVE A5 1 PH DEADEND ON POLE EACH 15.000 0.000 $ 0.00 20.000 $ 640.00

$32.000 
  
84003-3216-
14 0900 2460 770-61.87 RMVE A5-1 1 PH TAP OFF OF 1 PH POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$49.000 
  
84003-3216-
14 0900 2470 770-61.88 RMVE A5-2 1 PH TAP OFF OF 3 PH POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$57.000 
  
84003-3216-
14 0900 2480 770-61.89 RMVE A6 1 PH DBLE DEADEND ON POLE EACH 2.000 0.000 $ 0.00 2.000 $ 122.00 

$61.000 
  
84003-3216-
14 0900 2490 770-61.90 RMVE A7-1 1 PH DEADEND ON ARMS EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$106.000 
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84003-3216-
14 0900 2500 770-61.91 RMVE C1 3 PHS TAN 1 ARM EACH 13.000 6.000 $ 456.00 13.000 $ 988.00 

$76.000 
  
84003-3216-
14 0900 2510 770-61.92 RMVE C1-1 3 PHS TAN DBLE ARM EACH 3.000 2.000 $ 260.00 3.000 $ 390.00 

$130.000 
  
84003-3216-
14 0900 2520 770-61.94 RMVE C1-3 3 PHS TAN DBLE ARM /W SDDLE 

PINS EACH 1.000 0.000 $ 0.00 1.000 $ 157.00 

$157.000 
  
84003-3216-
14 0900 2530 770-61.95 RMVE C2 3 PH DBLE ARM LIGHT ANGLE EACH 2.000 1.000 $ 138.00 2.000 $ 276.00 

$138.000 
  
84003-3216-
14 0900 2540 770-61.96 RMVE C2-2 DBLE ARM LIGHT ANGLE EACH 2.000 0.000 $ 0.00 2.000 $ 276.00 

$138.000 
  
84003-3216-
14 0900 2550 770-61.97 RMVE C3 3 PH VERTICAL HEAVY ANGLE EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$141.000 
  
84003-3216-
14 0900 2560 770-61.98 RMVE C3-1 3 PH VERTICAL HEAVY ANGLE 

LARGE CONDUCTOR EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$191.000 
  
84003-3216-
14 0900 2570 770-61.99 RMVE C4-1 3 PH VERTICAL DBLE DEADEND 

HEAVY ANGLE EACH 2.000 0.000 $ 0.00 1.000 $ 241.00 

$241.000 
  
84003-3216-
14 0900 2580 770-62.01 RMVE C5-1 3 PH VERTICAL 1 DEADEND EACH 3.000 0.000 $ 0.00 3.000 $ 330.00 

$110.000 
  
84003-3216-
14 0900 2590 770-62.02 RMVE C7-1 3 PH 1 DEADEND - 3 ARMS EACH 9.000 1.000 $ 163.00 9.000 $ 1,467.00

$163.000 
  
84003-3216-
14 0900 2600 770-62.03 RMVE C7-1H PH 1 DEADEND CROSSARM EACH 1.000 0.000 $ 0.00 1.000 $ 163.00 

$163.000 
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84003-3216-
14 0900 2610 770-62.06 RMVE C8-1H 3 PH DBLE DEADEND CROSSARM EACH 1.000 0.000 $ 0.00 2.000 $ 326.00 

$163.000 
  
84003-3216-
14 0900 2620 770-62.07 RMVE E1-2 GUY FROM POLE TO ANCHOR 

WITH 10M STRAND EACH 40.000 0.000 $ 0.00 36.000 $ 1,620.00

$45.000 
  
84003-3216-
14 0900 2630 770-62.08 RMVE E2-2 POLE TO POLE GUY WITH 10M 

STRAND EACH 1.000 0.000 $ 0.00 1.000 $ 46.00 

$46.000 
  
84003-3216-
14 0900 2640 770-62.09 RMVE E3-2 1 WRAP GUY EACH 25.000 0.000 $ 0.00 23.000 $ 1,012.00

$44.000 
  
84003-3216-
14 0900 2650 770-62.10 RMVE E4-2 1 WRAP OVERHEAD GUY EACH 2.000 0.000 $ 0.00 2.000 $ 98.00 

$49.000 
  
84003-3216-
14 0900 2660 770-62.12 RMVE E3-10 8' YELLOW GUY MARKER EACH 54.000 0.000 $ 0.00 48.000 $ 144.00 

$3.000 
  
84003-3216-
14 0900 2670 770-62.13 RMVE F ANCHOR EACH 62.000 0.000 $ 0.00 56.000 $ 1,624.00

$29.000 
  
84003-3216-
14 0900 2680 770-62.15 RMVE G9-10 50KVA CONV. TRAN. /W CTOUT 

AND ARR. EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$166.000 
  
84003-3216-
14 0900 2690 770-62.16 RMVE G39-50 50KVA CONV. TRAN. /W CTOUT 

AND ARR. EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$161.000 
  
84003-3216-
14 0900 2700 770-62.17 RMVE G105-15 SELF-PROT. 15KVA TRAN. ON 

SING. PH POLE EACH 10.000 0.000 $ 0.00 11.000 $ 1,045.00

$95.000 
  
84003-3216-
14 0900 2710 770-62.18 RMVE G105-25 SELF-PROT. 25KVA TRAN. ON 1 

PH POLE EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
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84003-3216-
14 0900 2720 770-62.19 RMVE G106-15 SELF-PROTECTED 15KVA 

TRANSFORMER EACH 2.000 0.000 $ 0.00 1.000 $ 91.00 

$91.000 
  
84003-3216-
14 0900 2730 770-62.20 RMVE G106-25 SELF-PROTECTED 25KVA 

TRANSFORMER EACH 1.000 0.000 $ 0.00 2.000 $ 422.00 

$211.000 
  
84003-3216-
14 0900 2740 770-62.21 RMVE G136-10 SELF-PROTECTED 5KVA 

TRANSFORMER EACH 2.000 0.000 $ 0.00 4.000 $ 640.00 

$160.000 
  
84003-3216-
14 0900 2750 770-62.22 RMVE G136-15 SELF-PROTECTED 15KVA 

TRANSFORMER EACH 2.000 0.000 $ 0.00 2.000 $ 190.00 

$95.000 
  
84003-3216-
14 0900 2760 770-62.23 RMVE G136-25 SELF-PROTECTED 15KVA 

TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 153.00 

$153.000 
  
84003-3216-
14 0900 2770 770-62.24 RMVE K11C SERVICE SWINGING CLEVIS EACH 1.000 0.000 $ 0.00 16.000 $ 320.00 

$20.000 
  
84003-3216-
14 0900 2780 770-62.25 RMVE K14C SERVICE SECONDARY BRACKET 

AND SPOOL EACH 2.000 0.000 $ 0.00 2.000 $ 24.00 

$12.000 
  
84003-3216-
14 0900 2790 770-62.26 RMVE K15C SERV SWINGING CLEVIS EYE-

NUTTED OFF EXIST BOLT EACH 15.000 0.000 $ 0.00 15.000 $ 135.00 

$9.000 
  
84003-3216-
14 0900 2800 770-62.27 RMVE M3-3A 3 SECTIONALIZING DISCONNECT 

SWITCHES EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$392.000 
  
84003-3216-
14 0900 2810 770-62.28 RMVE M3-15A GANG OPERATED AIR BREAK 

SWITCH EACH 1.000 0.000 $ 0.00 1.000 $ 653.00 

$653.000 
  
84003-3216-
14 0900 2820 770-62.29 RMVE M3-23A OIL CRKT. RECLOSRVC/W 

BYPASS CTOUT EACH 2.000 0.000 $ 0.00 2.000 $ 264.00 

$132.000 
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84003-3216-
14 0900 2830 770-62.30 RMVE M3-30 3 PHS OIL CRKT. RECLOSRVC/W 

BYPASS SWITCHES EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$640.000 
  
84003-3216-
14 0900 2840 770-62.31 RMVE M5-5 CROSSARM PIN WITH INSULATOR 

FOR JUMPER EACH 15.000 3.000 $ 207.00 19.000 $ 1,311.00

$69.000 
  
84003-3216-
14 0900 2850 770-62.32 RMVE M5-6 LIGHTNING ARRESTOR EACH 10.000 0.000 $ 0.00 12.000 $ 312.00 

$26.000 
  
84003-3216-
14 0900 2860 770-62.33 RMVE M5-9 FUSED CTOUT EACH 12.000 2.000 $ 58.00 12.000 $ 348.00 

$29.000 
  
84003-3216-
14 0900 2870 770-62.34 RMVE M5-10 COMB0 LIGHTNING ARRESTOR 

AND FUSED CTOUT EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 

$40.000 
  
84003-3216-
14 0900 2880 770-62.35 RMVE M5-20 7.2 KV SUSPENSION INSULATOR EACH 1.000 0.000 $ 0.00 1.000 $ 16.00 

$16.000 
  
84003-3216-
14 0900 2890 770-62.36 RMVE M5-23 FIBERGLASS LINK EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
84003-3216-
14 0900 2900 770-62.37 RMVE M26-5 SECURITY LIGHT EACH 7.000 0.000 $ 0.00 7.000 $ 406.00 

$58.000 
  
84003-3216-
14 0900 2910 770-62.38 RMVE UM5 SECONDARY URD RISER EACH 2.000 0.000 $ 0.00 3.000 $ 513.00 

$171.000 
  
84003-3216-
14 0900 2920 770-62.39 RMVE 4ACSR #4 ACSR L.F. 14,571.000 4,050.000 $ 405.00 14,571.000 $ 1,457.10

$0.100 
  
84003-3216-
14 0900 2930 770-62.40 RMVE 2ACSR #2 ACSR L.F. 43,352.000 7,727.000 $ 1,236.32 43,352.000 $ 6,936.32

$0.160 
  

84003-3216-
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14 0900 2940 770-62.41 RMVE 1/0ACSR #1/0 ACSR L.F. 17.000 0.000 $ 0.00 0.000 $ 0.00 
$0.280 

  
84003-3216-
14 0900 2950 770-62.42 RMVE 3/0ACSR #3/0 ACSR L.F. 1,446.000 0.000 $ 0.00 1,446.000 $ 375.96 

$0.260 
  
84003-3216-
14 0900 2960 770-62.43 RMVE 336 AAC #336 AAC L.F. 4,338.000 0.000 $ 0.00 0.000 $ 0.00 

$0.260 
  
84003-3216-
14 0900 2970 770-62.44 RMVE 6DPX #6 DUPLEX L.F. 803.000 29.000 $ 3.19 803.000 $ 88.33 

$0.110 
  
84003-3216-
14 0900 2980 770-62.45 RMVE 2TPX #2 TRIPLEX L.F. 908.000 -213.000 $ -36.21 908.000 $ 154.36 

$0.170 
  
84003-3216-
14 0900 2990 770-62.46 RMVE 1/0TPX #1/0 TRIPLEX L.F. 213.000 213.000 $ 44.73 213.000 $ 44.73 

$0.210 
  
84003-3216-
14 0900 3000 770-62.47 RMVE 4/0URDTPX 4/0 URD TRIPLEX L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$141.000 
  
84003-3216-
14 0900 9505 770-81.81 45-2 WOOD POLE EACH 0.000 0.000 $ 0.00 1.000 $ 1,085.00

$1,085.000 
  
84003-3216-
14 0900 9506 770-81.82 55-2 WOOD POLE EACH 0.000 0.000 $ 0.00 1.000 $ 1,663.00

$1,663.000 
  
84003-3216-
14 0900 9507 770-81.83 65-2 WOOD POLE EACH 0.000 0.000 $ 0.00 1.000 $ 1,996.00

$1,996.000 
  
84003-3216-
14 0900 9508 770-81.84 G39-75 EACH 0.000 0.000 $ 0.00 1.000 $ 2,410.00

$2,410.000 
  
84003-3216-
14 0900 9509 770-81.85 PED - UDERGROUND SPLICE BOX EACH 0.000 0.000 $ 0.00 1.000 $ 355.00 
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$355.000 
  
84003-3216-
14 0900 9510 770-81.86 TOP CUT - CUT OFF TOP OF POLE EACH 0.000 -1.000 $ -69.00 0.000 $ 0.00 

$69.000 
  
84003-3216-
14 0900 9511 770-81.87 REMOVE G39-50 EACH 0.000 0.000 $ 0.00 1.000 $ 166.00 

$166.000 
  
84003-3216-
14 0900 9512 770-81.88 REMOVE MOP - METER ON POLE EACH 0.000 -1.000 $ -159.00 0.000 $ 0.00 

$159.000 
  
84003-3216-
14 0900 9513 770-81.89 60-2 WOOD POLE EACH 0.000 1.000 $ 1,977.00 3.000 $ 5,931.00

$1,977.000 
  
84003-3216-
14 0900 9514 770-81.90 A3 EACH 0.000 -1.000 $ -351.00 2.000 $ 702.00 

$351.000 
  
84003-3216-
14 0900 9515 770-81.91 C2V EACH 0.000 0.000 $ 0.00 4.000 $ 3,900.00

$975.000 
  
84003-3216-
14 0900 9516 770-81.92 55-4 WOOD POLE EACH 0.000 1.000 $ 1,123.00 6.000 $ 6,738.00

$1,123.000 
  
84003-3216-
14 0900 9517 770-81.93 C1V EACH 0.000 0.000 $ 0.00 6.000 $ 5,850.00

$975.000 
  
84003-3216-
14 0900 9518 770-81.94 STB - STAND-OFF BRACKET EACH 0.000 18.000 $ 5,436.00 25.000 $ 7,550.00

$302.000 
  
84003-3216-
14 0900 9519 770-81.95 60-3 WOOD POLE EACH 0.000 0.000 $ 0.00 9.000 $ 16,767.00

$1,863.000 
  
84003-3216-
14 0900 9520 770-81.96 REMOVE 477 ACSR CONDUCTOR L.F. 0.000 0.000 $ 0.00 4,338.000 $ 3,340.26

$0.770 
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84003-3216-
14 0900 9521 770-81.97 795 AAC CONDUCTOR L.F. 0.000 0.000 $ 0.00 7,173.000 $ 29,050.65

$4.050 
  
84003-3216-
14 0920 3730 771-16.20 4IN PE PIPE SDR-11.5 L.F. 9,440.000 0.000 $ 0.00 9,254.000 $ 62,371.96

$6.740 
  
84003-3216-
14 0900 3010 771-16.21 2IN PE PIPE SDR-11 L.F. 135.000 0.000 $ 0.00 105.000 $ 378.00 

$3.600 
  
84003-3216-
14 0900 3020 771-16.22 3/4IN PE PIPE SDR 11 SERVICE LINE L.F. 2,960.000 0.000 $ 0.00 2,727.000 $ 7,526.52

$2.760 
  
84003-3216-
14 0920 3740 771-16.23 10IN STEEL CSNG OPN CT W/FLGMN OR BORE L.F. 302.000 0.000 $ 0.00 302.000 $ 17,700.22

$58.610 
  
84003-3216-
14 0900 3030 771-16.24 1 1/2IN PVC CSNG OPN CT W/FLGMN OR BORE L.F. 1,584.000 0.000 $ 0.00 1,575.000 $ 11,702.25

$7.430 
  
84003-3216-
14 0920 3750 771-16.25 4IN PE SDR 11.5 UNCASED BORE INCLUDE PIPE L.F. 1,090.000 0.000 $ 0.00 1,090.000 $ 18,399.20

$16.880 
  
84003-3216-
14 0900 3040 771-16.26 3/4IN PE SDR 11 UNCASED BORE INCLUDE PIPE L.F. 40.000 0.000 $ 0.00 40.000 $ 410.40 

$10.260 
  
84003-3216-
14 0900 3050 771-16.27 VENT PIPE UNCASED BORE INCLUDE PIPE L.F. 40.000 0.000 $ 0.00 136.000 $ 1,904.00

$14.000 
  
84003-3216-
14 0900 3060 771-16.28 4IN CNNCT TO MAIN INCLDNG 2IN BY-PASS EACH 3.000 0.000 $ 0.00 3.000 $ 2,775.00

$925.000 
  
84003-3216-
14 0900 3070 771-16.29 2IN CNNCT TO MAIN INCLDNG 2IN BY-PASS EACH 6.000 0.000 $ 0.00 6.000 $ 4,800.00

$800.000 
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84003-3216-
14 0900 3080 771-16.30 4IN KILL GAS MAIN CUT & PLUG & FILL EACH 3.000 0.000 $ 0.00 3.000 $ 1,575.00

$525.000 
  
84003-3216-
14 0900 3090 771-16.31 2IN KILL GAS MAIN CUT & PLUG & FILL EACH 6.000 0.000 $ 0.00 6.000 $ 2,550.00

$425.000 
  
84003-3216-
14 0900 3100 771-16.32 3/4IN KILL SERVICE CUT & PLUG & FILL EACH 19.000 0.000 $ 0.00 18.000 $ 1,890.00

$105.000 
  
84003-3216-
14 0920 3760 771-16.33 4IN PLASTIC PLUG VALVE EACH 6.000 0.000 $ 0.00 6.000 $ 2,562.00

$427.000 
  
84003-3216-
14 0900 3110 771-16.34 2IN PLASTIC PLUG VALVE EACH 6.000 0.000 $ 0.00 6.000 $ 1,254.00

$209.000 
  
84003-3216-
14 0920 3770 771-16.35 PERMANENT VALVE BOX EACH 12.000 0.000 $ 0.00 12.000 $ 1,116.00

$93.000 
  
84003-3216-
14 0920 3780 771-16.36 CONCRETE PAD AROUND VALVE BOX EACH 12.000 0.000 $ 0.00 10.000 $ 600.00 

$60.000 
  
84003-3216-
14 0920 3790 771-16.37 VALVE STEM EXTENSION EACH 5.000 0.000 $ 0.00 5.000 $ 990.00 

$198.000 
  
84003-3216-
14 0920 3800 771-16.38 VALVE MARKER EACH 12.000 0.000 $ 0.00 12.000 $ 876.00 

$73.000 
  
84003-3216-
14 0920 3810 771-16.39 WARNING SIGN EACH 44.000 0.000 $ 0.00 26.000 $ 1,248.00

$48.000 
  
84003-3216-
14 0920 3820 771-16.40 TRACER WIRE L.F. 13,665.000 0.000 $ 0.00 13,216.000 $ 2,378.88

$0.180 
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84003-3216-
14 0900 3120 771-16.41 TRACER WIRE TEST STATION EACH 6.000 0.000 $ 0.00 6.000 $ 594.00 

$99.000 
  
84003-3216-
14 0920 3830 771-16.42 4INX3/4IN TAPPING TEE & VALVE EACH 19.000 0.000 $ 0.00 18.000 $ 1,948.50

$108.250 
  
84003-3216-
14 0900 3130 771-16.43 3/4IN EXCESS FLOW VALVE EACH 19.000 0.000 $ 0.00 18.000 $ 1,746.00

$97.000 
  
84003-3216-
14 0900 3140 771-16.44 CNNCT TO SERVICE LINE EACH 19.000 0.000 $ 0.00 18.000 $ 1,962.00

$109.000 
  
84003-3216-
14 0900 3150 771-16.45 ROADWAY & DRIVEWAY REPAIR 33C 

LIMESTONE L.F. 327.000 0.000 $ 0.00 411.000 $ 1,644.00

$4.000 
  
84003-3216-
14 0900 3160 771-16.46 HAY BALES EACH 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
84003-3216-
14 0900 3170 771-16.47 TYPE A SILT FENCE L.F. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
84003-3216-
14 0900 3180 771-16.48 TEMPORARY SEEDING & WATERING L.F. 1,500.000 0.000 $ 0.00 500.000 $ 125.00 

$0.250 
  
84003-3216-
14 0900 3190 771-16.49 TEMPORARY MULCHING W/FLGMN BALE 2,500.000 0.000 $ 0.00 153.000 $ 267.75 

$1.750 
  
84003-3216-
14 0900 3200 771-16.50 FINISHED SEEDING & MULCHING & 

WATERING LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
84003-3216-
14 0910 9528 775-06.96 1IN WATER LINE L.F. 0.000 0.000 $ 0.00 680.000 $ 3,216.40

$4.730 
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84003-3216-
14 0910 9529 775-06.97 TIE IN EACH 0.000 0.000 $ 0.00 2.000 $ 525.00 

$262.500 
  
84003-3216-
14 0900 3210 775-33.48 8IN PVC PIPE SDR 21 L.F. 1,292.000 0.000 $ 0.00 1,186.000 $ 11,741.40

$9.900 
  
84003-3216-
14 0910 3620 775-33.49 6IN PVC PIPE SDR 21 L.F. 7,338.000 0.000 $ 0.00 7,171.000 $ 46,611.50

$6.500 
  
84003-3216-
14 0900 3220 775-33.50 4IN PVC PIPE SDR 21 L.F. 50.000 0.000 $ 0.00 47.000 $ 293.75 

$6.250 
  
84003-3216-
14 0900 3230 775-33.51 8IN PVC C900/RJ L.F. 340.000 0.000 $ 0.00 360.000 $ 8,820.00

$24.500 
  
84003-3216-
14 0900 3240 775-33.52 6IN PVC C900/RJ L.F. 60.000 0.000 $ 0.00 65.000 $ 1,316.25

$20.250 
  
84003-3216-
14 0910 3630 775-33.53 8IN DIP PIPE L.F. 98.000 0.000 $ 0.00 72.000 $ 2,052.00

$28.500 
  
84003-3216-
14 0910 3640 775-33.54 6IN DIP PIPE L.F. 463.000 0.000 $ 0.00 444.000 $ 10,434.00

$23.500 
  
84003-3216-
14 0900 3250 775-33.55 1IN TYPE K COPPER SERVICE LINE L.F. 2,470.000 0.000 $ 0.00 1,529.000 $ 9,556.25

$6.250 
  
84003-3216-
14 0900 3260 775-33.56 3/4IN TYPE K COPPER SERVICE LINE L.F. 585.000 0.000 $ 0.00 695.000 $ 3,822.50

$5.500 
  
84003-3216-
14 0900 3270 775-33.57 12IN STEEL CSNG OPN CT W/FLAGMEN OR 

BORE L.F. 302.000 0.000 $ 0.00 320.000 $ 15,360.00

$48.000 
  

84003-3216- 10IN STEEL CSNG OPN CT W/FLAGMEN OR 
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14 0900 3280 775-33.58 BORE L.F. 50.000 0.000 $ 0.00 50.000 $ 2,100.00
$42.000 

  
84003-3216-
14 0900 3290 775-33.59 3IN PVC CSNG OPN CT W/FLAGMEN OR BORE L.F. 1,042.000 0.000 $ 0.00 970.000 $ 21,340.00

$22.000 
  
84003-3216-
14 0900 3300 775-33.60 8IN PVC C900/RJ UNCASED BORE INCLUDE 

PIPE L.F. 130.000 0.000 $ 0.00 130.000 $ 5,330.00

$41.000 
  
84003-3216-
14 0910 3650 775-33.61 6IN PVC C900/RJ UNCASED BORE INCLUDE 

PIPE L.F. 330.000 0.000 $ 0.00 330.000 $ 9,817.50

$29.750 
  
84003-3216-
14 0900 3310 775-33.62 8IN DIP UNCASED BORE INCLUDE PIPE L.F. 360.000 0.000 $ 0.00 360.000 $ 17,550.00

$48.750 
  
84003-3216-
14 0910 3660 775-33.63 6IN DIP UNCASED BORE INCLUDE PIPE L.F. 120.000 0.000 $ 0.00 64.000 $ 2,480.00

$38.750 
  
84003-3216-
14 0900 3320 775-33.64 8IN WET CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 2,700.00

$1,350.000 
  
84003-3216-
14 0900 3330 775-33.65 6IN WET CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,700.00

$850.000 
  
84003-3216-
14 0900 3340 775-33.66 4IN WET CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,250.00

$625.000 
  
84003-3216-
14 0900 3350 775-33.67 8IN KILL EXISTING WATER MAIN CUT & PLUG EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
84003-3216-
14 0900 3360 775-33.68 6IN KILL EXISTING WATER MAIN CUT & PLUG EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  
84003-3216-
14 0900 3370 775-33.69 4IN KILL EXISTING WATER MAIN CUT & PLUG EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 
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$350.000 
  
84003-3216-
14 0900 3380 775-33.70 8IN GATE VALVE EACH 6.000 0.000 $ 0.00 6.000 $ 7,110.00

$1,185.000 
  
84003-3216-
14 0910 3670 775-33.71 6IN GATE VALVE EACH 15.000 0.000 $ 0.00 14.000 $ 10,850.00

$775.000 
  
84003-3216-
14 0900 3390 775-33.72 4IN GATE VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 1,330.00

$665.000 
  
84003-3216-
14 0900 3400 775-33.73 6IN STAINLESS STEEL TAPPING TEE EACH 2.000 0.000 $ 0.00 2.000 $ 2,231.00

$1,115.500 
  
84003-3216-
14 0900 3410 775-33.74 PERMANENT VALVE BOX EACH 23.000 0.000 $ 0.00 21.000 $ 2,205.00

$105.000 
  
84003-3216-
14 0900 3420 775-33.75 CONCRETE PAD AROUND VALVE BOX EACH 23.000 0.000 $ 0.00 27.000 $ 2,025.00

$75.000 
  
84003-3216-
14 0900 3430 775-33.76 VALVE STEM EXTENSION EACH 19.000 0.000 $ 0.00 12.000 $ 882.00 

$73.500 
  
84003-3216-
14 0900 3440 775-33.77 TRACER WIRE L.F. 13,636.000 0.000 $ 0.00 12,304.000 $ 3,691.20

$0.300 
  
84003-3216-
14 0900 3450 775-33.78 TRACER WIRE TEST STATION EACH 3.000 0.000 $ 0.00 3.000 $ 255.00 

$85.000 
  
84003-3216-
14 0910 3680 775-33.79 DUCTILE IRON FITTING LB. 4,700.000 0.000 $ 0.00 4,452.000 $ 14,246.40

$3.200 
  
84003-3216-
14 0910 3690 775-33.80 RELOCATE EXISTING METER AND BOX EACH 17.000 0.000 $ 0.00 16.000 $ 1,200.00

$75.000 
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84003-3216-
14 0900 3460 775-33.81 8INX3/4IN SADDLE WITH CORP. STOP EACH 2.000 0.000 $ 0.00 2.000 $ 320.00 

$160.000 
  
84003-3216-
14 0910 3700 775-33.82 6INX1IN SADDLE WITH CORP. STOP EACH 6.000 0.000 $ 0.00 5.000 $ 1,375.00

$275.000 
  
84003-3216-
14 0910 3710 775-33.83 6INX3/4IN SADDLE WITH CORP. STOP EACH 9.000 0.000 $ 0.00 9.000 $ 1,440.00

$160.000 
  
84003-3216-
14 0900 3470 775-33.84 CONNECT TO EXISTING SERVICE LINE EACH 17.000 0.000 $ 0.00 16.000 $ 2,000.00

$125.000 
  
84003-3216-
14 0900 3480 775-33.85 RELOCATE EXISTING FIRE HYDRANT EACH 4.000 0.000 $ 0.00 4.000 $ 2,300.00

$575.000 
  
84003-3216-
14 0900 3490 775-33.86 REMOVE EXISTING FLUSH HYDRANT EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
84003-3216-
14 0910 3720 775-33.87 NEW 5 1/4IN FIRE HYDRANT EACH 1.000 0.000 $ 0.00 1.000 $ 1,550.00

$1,550.000 
  
84003-3216-
14 0900 3500 775-33.88 FIRE HYDRANT EXTENSION EACH 4.000 0.000 $ 0.00 1.000 $ 920.00 

$920.000 
  
84003-3216-
14 0900 3510 775-33.89 CUT & PLUG EXISTING SEPTIC TANK FILL 

LINE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  
84003-3216-
14 0900 3520 775-33.90 SEPTIC TANK FIELD LINE L.F. 400.000 0.000 $ 0.00 10.000 $ 82.50 

$8.250 
  
84003-3216-
14 0900 3530 775-33.91 RELOCATE SEPTIC TANK EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
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84003-3216-
14 0900 3540 775-33.92 RECONNECT TO EXISTING FIELD LINE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$185.000 
  
84003-3216-
14 0900 3550 775-33.93 GRADE AND SEED YARD FOR FIELD LINE L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$0.450 
  
84003-3216-
14 0900 3560 775-33.94 ROADWAY & DRIVEWAY REPAIR 33C 

LIMESTONE L.F. 298.000 0.000 $ 0.00 248.000 $ 1,488.00

$6.000 
  
84003-3216-
14 0900 3570 775-33.95 HAY BALES EACH 1,500.000 0.000 $ 0.00 37.000 $ 222.00 

$6.000 
  
84003-3216-
14 0900 3580 775-33.96 TYPE A SILT FENCE L.F. 3,000.000 0.000 $ 0.00 224.000 $ 1,064.00

$4.750 
  
84003-3216-
14 0900 3590 775-33.97 TEMPORARY SEEDING & WATERING L.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
84003-3216-
14 0900 3600 775-33.98 TEMPORARY MULCHING W/FLAGMEN BALE 2,500.000 0.000 $ 0.00 709.000 $ 4,254.00

$6.000 
  
84003-3216-
14 0900 3610 775-33.99 FINISHED SEEDING & MULCHING & 

WATERING LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
84003-3216-
14 0100 1240 801-01 SEEDING (WITH MULCH) UNIT 550.000 0.000 $ 0.00 131.150 $ 3,278.75

$25.000 
  
84003-3216-
14 0100 1250 801-01.30 COVER CROP SEED MIX (RIPZN/FLPL) 

W/MULCH UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
84003-3216-
14 0100 1260 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
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84003-3216-
14 0100 1270 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 184.000 0.000 $ 0.00 22.950 $ 3,442.50

$150.000 
  
84003-3216-
14 0100 1280 801-02 SEEDING (WITHOUT MULCH) UNIT 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
84003-3216-
14 0100 1290 801-03 WATER (SEEDING & SODDING) M.G. 2,420.000 0.000 $ 0.00 706.700 $ 7,067.00

$10.000 
  
84003-3216-
14 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 771.670 $ 11,575.05

$15.000 
  
84003-3216-
14 0100 1300 802-01.07 TREES(LIQUIDAMBER STYRACIFLUA) (1.5 - 2" 

CAL. B&B) EACH 193.000 111.000 $ 19,980.00 193.000 $ 34,740.00

$180.000 
  
84003-3216-
14 0100 1310 802-01.11 TREES (DESCRIPTION) EACH 30.000 10.000 $ 1,800.00 30.000 $ 5,400.00

(Quercus rubra 1 1/4" - 1 1/2" Cal, B $180.000 
  
84003-3216-
14 0100 1320 802-02.01 SEEDLINGS (DESCRIPTION) EACH 128.000 58.000 $ 290.00 128.000 $ 640.00 

(Quercus nigra 18"-24" Ht, BR) $5.000 
  
84003-3216-
14 0100 1330 802-02.02 SEEDLINGS (DESCRIPTION) EACH 128.000 50.000 $ 250.00 128.000 $ 640.00 

(Ulmus alata 18"-24" Ht, BR) $5.000 
  
84003-3216-
14 0100 1340 802-02.03 SEEDLINGS (DESCRIPTION) EACH 58.000 0.000 $ 0.00 58.000 $ 290.00 

(Salix nigra 18"-24" Ht, BR) $5.000 
  
84003-3216-
14 0100 1350 802-02.04 SEEDLINGS (DESCRIPTION) EACH 125.000 0.000 $ 0.00 0.000 $ 0.00 

(Fraxinus pennsylvanica 18"-24" Ht, BR) $5.000 
  
84003-3216-
14 0100 1360 802-02.05 SEEDLINGS (DESCRIPTION) EACH 183.000 0.000 $ 0.00 58.000 $ 290.00 

(Populus deltoides 18"-24" Ht, BR) $5.000 
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84003-3216-
14 0100 1370 803-01 SODDING (NEW SOD) S.Y. 236,600.000 737.180 $ 1,474.36 267,684.150 $ 535,368.30

$2.000 
  
84003-3216-
14 0100 1380 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 16,000.000 1,561.120 $ 1,951.40 33,925.020 $ 42,406.28

$1.250 
  
84003-3216-
14 0100 1390 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 265.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
84003-3216-
14 0100 1400 806-01 MOWING ACRE 55.000 0.810 $ 141.75 214.010 $ 37,451.75

$175.000 
  

Project Number: 84003-3216-14 Project Current Amount $ 5,888.44
Contract Current Amount $ 5,888.44 
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