
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/30/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000037882 Vendor Name: CIVIL CONSTRUCTORS, INC.

Contract ID: CNH644 Estimate Number: 0051 Pay Period: 09/19/2013
to: 09/20/2013

Contract Location: Time Allowed: 1451 days
(MOORESVILLE HIGHWAY) BEGINNING AT I-65 AND EXTENDING TO Time Charged: 1450 days

Elapsed Calendar Days: 1450 days
Percent Time: 99.93 %
Percent Complete ($) 108.26 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
CIVIL CONSTRUCTORS, INC. Date Awarded: 05/14/2009
P O Box 685 Date Contract Executed: 05/19/2009
Franklin, TN 37065 Date Notice to Proceed: 05/26/2009
Phone: Date Work Began: 06/22/2009

Date to be Completed: 05/15/2013
Date Time Stopped: 05/14/2013
Date Accepted: 05/22/2013

Estimate Paid: YES 

Counties:
MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59007-3212-14 100.00 ARRA-STP-373(7) SR 373 Widening : From I-65 to East of SR417, in Lewisburg

Current Contract Amount $ 18,632,237.27
Original Contract Amount $ 16,987,294.17 

Total to Date Prev to Date This Estimate
Participating $ 21,254,359.31 $ 21,254,359.31 $ 0.00 

Total Earnings $ 21,254,359.31 $ 21,254,359.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 21,254,359.31 $ 21,254,359.31 $ 0.00 
Test Report Payment Adjustment $ -949.67 $ -949.67 $ 0.00 

10/30/2013



 
 

 
 

Total Adjusted Earnings $ 21,253,409.64 $ 21,253,409.64 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 21,253,409.64 $ 21,253,409.64 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
59007-3212-14 0100 9609 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 3,900.00

Tract #60 $3,900.000 
  
59007-3212-14 0100 9627 104-04.31 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 1,476,873.46

Retaining Wall #3 $1,476,873.460 
  
59007-3212-14 0920 9628 104-04.32 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 21,288.00

Water Services on Reese Road $21,288.000 
  
59007-3212-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 250,800.00

$250,800.000 
  
59007-3212-14 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -8,000.00

$1,600.000 
  
59007-3212-14 0910 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
59007-3212-14 0920 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
59007-3212-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 620,396.980 $ 620,396.98 

  
59007-3212-14 0300 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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59007-3212-14 0900 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0910 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0920 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 517,790.270 $ 517,790.27 

  
59007-3212-14 0300 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0500 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 577,785.00

$577,785.000 
  
59007-3212-14 0100 0035 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 7,870.00

$7,870.000 
  
59007-3212-14 0100 9624 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 0.000 0.000 $ 0.00 25,517.550 $ 79,614.76

$3.120 
  
59007-3212-14 0100 0160 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 3,333.000 0.000 $ 0.00 2,902.370 $ 5,369.38

$1.850 
  
59007-3212-14 0500 1250 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,500.00

(SEE PLANS DETAILS) $25,500.000 
  
59007-3212-14 0300 1150 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,490.22

(41L.F.OF3'X2'RCB@STA.60+20) $8,490.220 
  
59007-3212-14 0300 1160 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

(43L.F.OF5'X4'RCB@STA.66+89) $4,500.000 
  
59007-3212-14 0300 1170 202-04.52 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 9,286.22
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(40L.F.OF3'X3'RCB@STA.72+73) $9,286.220 
  
59007-3212-14 0300 1180 202-04.53 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(56L.F.OFBRIDGE@STA.94+72) $8,245.530 
  
59007-3212-14 0300 1190 202-04.54 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

(59L.F.OF4'X4'RCB@STA.110+51) $4,500.000 
  
59007-3212-14 0300 1200 202-04.55 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

(55L.F.OFBRIDGE@STA125+55) $28,000.000 
  
59007-3212-14 0300 1210 202-04.56 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

(40L.F.OF8'X4'RCB@STA.139+99) $6,000.000 
  
59007-3212-14 0300 1220 202-04.57 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

(51L.F.OF8'X6'RCB@STA.178+11) $6,000.000 
  
59007-3212-14 0300 9638 202-04.58 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 0.000 0.000 $ 0.00 1.000 $ 11,581.89

Private Drive STA. 26+42 $11,581.890 
  
59007-3212-14 0100 0170 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 3,120.00

(TRACT NO. 10) $3,120.000 
  
59007-3212-14 0100 0180 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,760.00

(TRACT NO. 41) $2,760.000 
  
59007-3212-14 0100 0190 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 3,280.00

(TRACT NO. 57) $3,280.000 
  
59007-3212-14 0100 0200 202-06.04 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 69) $15,800.000 
  
59007-3212-14 0100 0210 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 526,966.000 0.000 $ 0.00 567,261.490 $ 2,127,230.59

$3.750 
  
59007-3212-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
59007-3212-14 0100 9607 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 0.000 0.000 $ 0.00 2,159.840 $ 27,537.96

$12.750 
  
59007-3212-14 0100 0225 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 20,742.000 0.000 $ 0.00 13,899.139 $ 219,606.40
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$15.800 
  
59007-3212-14 0100 0230 203-04 PLACING AND SPREADING TOPSOIL C.Y. 13,210.000 0.000 $ 0.00 17,160.350 $ 59,203.21

$3.450 
  
59007-3212-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 3,812.200 $ 21,443.63

$5.625 
  
59007-3212-14 0100 0240 203-06 WATER M.G. 718.000 0.000 $ 0.00 22.000 $ 88.00 

$4.000 
  
59007-3212-14 0100 9625 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 2,377.000 $ 38,032.00

$16.000 
  
59007-3212-14 0100 0250 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 7,916.000 0.000 $ 0.00 10,204.370 $ 74,491.90

$7.300 
  
59007-3212-14 0500 1260 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 217.000 0.000 $ 0.00 216.860 $ 2,927.61

$13.500 
  
59007-3212-14 0500 9018 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.250 
  
59007-3212-14 0500 9019 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.300 
  
59007-3212-14 0100 0260 204-08 FOUNDATION FILL MATERIAL C.Y. 501.000 0.000 $ 0.00 441.510 $ 14,040.02

$31.800 
  
59007-3212-14 0100 0270 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 1,714.000 0.000 $ 0.00 80.000 $ 1,312.00

$16.400 
  
59007-3212-14 0100 0280 209-05 SEDIMENT REMOVAL C.Y. 5,766.000 0.000 $ 0.00 1,498.320 $ 5,618.70

$3.750 
  
59007-3212-14 0100 0290 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 11,300.000 0.000 $ 0.00 19,617.900 $ 76,509.81

$3.900 
  
59007-3212-14 0100 0300 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 5,600.000 0.000 $ 0.00 7,120.000 $ 8,188.00

$1.150 
  
59007-3212-14 0100 0310 209-08.07 ROCK CHECK DAM PER EACH 163.000 0.000 $ 0.00 96.000 $ 42,720.00
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$445.000 
  
59007-3212-14 0100 0320 209-08.08 ENHANCED ROCK CHECK DAM EACH 48.000 0.000 $ 0.00 157.000 $ 66,725.00

$425.000 
  
59007-3212-14 0300 9500 209-09.01 SANDBAGS BAG 0.000 0.000 $ 0.00 7,715.000 $ 36,414.80

$4.720 
  
59007-3212-14 0100 0330 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 5.000 0.000 $ 0.00 8.000 $ 2,400.00

$300.000 
  
59007-3212-14 0100 0340 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$6.950 
  
59007-3212-14 0300 9501 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 0.000 0.000 $ 0.00 5,862.050 $ 11,724.10

$2.000 
  
59007-3212-14 0100 0350 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$340.000 
  
59007-3212-14 0100 0360 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 142,193.000 0.000 $ 0.00 179,276.590 $ 2,083,193.98

$11.620 
  
59007-3212-14 0100 0370 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 10,066.000 0.000 $ 0.00 9,110.910 $ 136,663.65

$15.000 
  
59007-3212-14 0500 1270 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 54.000 0.000 $ 0.00 702.900 $ 21,087.00

$30.000 
  
59007-3212-14 0100 0380 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 243.000 0.000 $ 0.00 1,589.370 $ 34,330.39

$21.600 
  
59007-3212-14 0100 0390 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 27,024.000 0.000 $ 0.00 32,350.180 $ 1,550,220.63

$47.920 
  
59007-3212-14 0100 0400 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 16,129.000 0.000 $ 0.00 23,280.400 $ 1,239,914.10

$53.260 
  
59007-3212-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -26,868.880 $ -26,868.88 
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59007-3212-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,667.000 $ 16,667.00 
  
59007-3212-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0100 0410 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 217.000 0.000 $ 0.00 182.220 $ 119,354.10

$655.000 
  
59007-3212-14 0100 0420 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 858.000 0.000 $ 0.00 1,098.870 $ 27,471.75

$25.000 
  
59007-3212-14 0100 0430 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 36.990 $ 21,306.24

$576.000 
  
59007-3212-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0100 9629 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 0.000 0.000 $ 0.00 4,922.000 $ 12,846.42

$2.610 
  
59007-3212-14 0100 0440 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,265.000 0.000 $ 0.00 3,649.790 $ 219,206.39

$60.060 
  
59007-3212-14 0100 0450 411-01.10 ACS MIX(PG64-22) GRADING D TON 10,442.000 0.000 $ 0.00 12,403.260 $ 764,909.04

$61.670 
  
59007-3212-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0100 9029 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 15,327.750 $ 15,327.75

$1.000 
  
59007-3212-14 0300 9030 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0500 9031 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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59007-3212-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,697.200 $ 7,697.20 

  
59007-3212-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3212-14 0100 0460 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 718.000 0.000 $ 0.00 459.500 $ 167,717.50

$365.000 
  
59007-3212-14 0100 0470 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 125,528.000 0.000 $ 0.00 98,987.150 $ 58,402.42

$0.590 
  
59007-3212-14 0300 9011 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$368.000 
  
59007-3212-14 0300 9012 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$278.400 
  
59007-3212-14 0500 9014 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
59007-3212-14 0500 9035 604-01.09 CLASS A CONCRETE (BOX BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 140.660 $ 18,004.48

$128.000 
  
59007-3212-14 0300 1230 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 1,393.000 0.000 $ 0.00 1,709.410 $ 547,011.20

$320.000 
  
59007-3212-14 0300 1240 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 330,693.000 0.000 $ 0.00 407,523.970 $ 240,439.14

$0.590 
  
59007-3212-14 0500 1280 604-02.03 EPOXY COATED REINFORCING STEEL LB. 41,081.000 0.000 $ 0.00 41,081.000 $ 29,989.13

$0.730 
  
59007-3212-14 0500 1290 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 129.000 0.000 $ 0.00 128.750 $ 38,625.00

$300.000 
  
59007-3212-14 0500 1300 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 16,436.000 0.000 $ 0.00 16,436.000 $ 9,697.24
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$0.590 
  
59007-3212-14 0500 1310 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 439.000 0.000 $ 0.00 438.700 $ 71,946.80

$164.000 
  
59007-3212-14 0500 1320 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 209.000 0.000 $ 0.00 209.000 $ 74,195.00

$355.000 
  
59007-3212-14 0500 1330 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 468.000 0.000 $ 0.00 884.580 $ 4,865.19

$5.500 
  
59007-3212-14 0500 1340 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,150.000 0.000 $ 0.00 1,128.890 $ 2,991.56

$2.650 
  
59007-3212-14 0500 1350 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 414.000 0.000 $ 0.00 363.000 $ 14,610.75

(NO. 1) $40.250 
  
59007-3212-14 0500 1360 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 2,294.000 0.000 $ 0.00 2,054.250 $ 81,759.15

(NO. 2) $39.800 
  
59007-3212-14 0500 1370 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 7,472.000 0.000 $ 0.00 0.000 $ 0.00 

(NO. 3) $45.800 
  
59007-3212-14 0500 1380 604-07.04 RETAINING WALL (DESCRIPTION) S.F. 5,376.000 0.000 $ 0.00 3,970.000 $ 175,275.50

(NO. 4) $44.150 
  
59007-3212-14 0500 1390 604-07.05 RETAINING WALL (DESCRIPTION) S.F. 681.000 0.000 $ 0.00 681.000 $ 29,759.70

(NO. 5) $43.700 
  
59007-3212-14 0100 9630 604-10.22 CONCRETE PARAPET REPAIR L.F. 0.000 0.000 $ 0.00 151.200 $ 9,117.36

$60.300 
  
59007-3212-14 0500 9015 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -747.000 $ -747.00

$1.000 
  
59007-3212-14 0500 1400 606-02.03 STEEL PILES (10 INCH) L.F. 600.000 0.000 $ 0.00 783.580 $ 36,828.26

$47.000 
  
59007-3212-14 0500 9036 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 16.500 $ 234.80 

$14.230 
  
59007-3212-14 0500 1410 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 36.000 0.000 $ 0.00 36.000 $ 3,600.00
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$100.000 
  
59007-3212-14 0100 0480 607-03.30 18" PIPE CULVERT L.F. 2,576.000 0.000 $ 0.00 3,592.800 $ 122,155.20

$34.000 
  
59007-3212-14 0100 0490 607-05.30 24" PIPE CULVERT L.F. 624.000 0.000 $ 0.00 781.970 $ 30,887.82

$39.500 
  
59007-3212-14 0100 0500 607-06.30 30" PIPE CULVERT L.F. 1,207.000 0.000 $ 0.00 1,285.700 $ 75,856.30

$59.000 
  
59007-3212-14 0100 0510 607-07.30 36" PIPE CULVERT L.F. 138.000 0.000 $ 0.00 136.900 $ 11,499.60

$84.000 
  
59007-3212-14 0100 0520 607-08.30 42" PIPE CULVERT L.F. 223.000 0.000 $ 0.00 225.900 $ 21,686.40

$96.000 
  
59007-3212-14 0100 0530 607-09.30 48" PIPE CULVERT L.F. 142.000 0.000 $ 0.00 145.700 $ 19,669.50

$135.000 
  
59007-3212-14 0100 0540 607-10.01 54" CONCRETE PIPE CULVERT (CLASS II) L.F. 232.000 0.000 $ 0.00 469.200 $ 65,688.00

$140.000 
  
59007-3212-14 0100 0550 610-07.01 12" PIPE DRAIN (BRIDGE DRAIN) L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
59007-3212-14 0100 0560 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 324.000 0.000 $ 0.00 374.360 $ 233,975.00

$625.000 
  
59007-3212-14 0100 0570 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 37,305.000 0.000 $ 0.00 39,979.000 $ 79,958.00

$2.000 
  
59007-3212-14 0100 0580 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 32,091.000 0.000 $ 0.00 38,371.000 $ 105,520.25

$2.750 
  
59007-3212-14 0100 0590 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 8.000 0.000 $ 0.00 11.000 $ 24,530.00

$2,230.000 
  
59007-3212-14 0100 0600 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,310.000 
  
59007-3212-14 0100 0610 611-12.05 CATCH BASINS, TYPE 12, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$4,450.000 
  
59007-3212-14 0100 0620 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 5.000 $ 10,250.00

$2,050.000 
  
59007-3212-14 0500 1420 615-02.21 PRESTRESSED CONCRETE BOX BEAM (39" X 36") L.F. 689.000 0.000 $ 0.00 689.000 $ 122,642.00

$178.000 
  
59007-3212-14 0500 1430 617-02 BRIDGE DECK CRACK SEALING L.F. 80.000 0.000 $ 0.00 128.000 $ 640.00 

$5.000 
  
59007-3212-14 0500 1440 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 355.000 0.000 $ 0.00 76.350 $ 6,718.80

$88.000 
  
59007-3212-14 0500 1450 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 512.000 0.000 $ 0.00 500.500 $ 23,523.50

$47.000 
  
59007-3212-14 0100 9620 621-03.11 72" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 378.000 $ 40,824.00

$108.000 
  
59007-3212-14 0100 0630 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 10,544.000 0.000 $ 0.00 9,392.490 $ 23,387.30

$2.490 
  
59007-3212-14 0100 0640 701-02 CONCRETE DRIVEWAY S.F. 11,870.000 0.000 $ 0.00 7,357.440 $ 32,225.59

$4.380 
  
59007-3212-14 0100 9626 701-02.03 CONCRETE HANDICAP RAMP S.F. 0.000 0.000 $ 0.00 306.900 $ 4,511.43

$14.700 
  
59007-3212-14 0100 0650 702-01 CONCRETE CURB C.Y. 20.000 0.000 $ 0.00 15.500 $ 4,123.00

$266.000 
  
59007-3212-14 0100 0660 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 220.000 0.000 $ 0.00 211.940 $ 34,758.16

$164.000 
  
59007-3212-14 0100 9621 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 376.600 $ 26,926.90

$71.500 
  
59007-3212-14 0100 9622 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 406.300 $ 28,156.59

$69.300 
  
59007-3212-14 0100 9037 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 527.000 $ 29,512.00
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$56.000 
  
59007-3212-14 0100 9038 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 78.800 $ 7,042.75

$89.375 
  
59007-3212-14 0100 0670 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 7,198.000 0.000 $ 0.00 6,845.400 $ 191,671.20

$28.000 
  
59007-3212-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 387.500 $ 16,275.00

$42.000 
  
59007-3212-14 0100 0680 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 9.000 0.000 $ 0.00 3.000 $ 7,800.00

$2,600.000 
  
59007-3212-14 0100 0690 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 6.000 0.000 $ 0.00 20.000 $ 15,500.00

$775.000 
  
59007-3212-14 0100 0700 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 41.000 0.000 $ 0.00 43.000 $ 150,500.00

$3,500.000 
  
59007-3212-14 0100 0710 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
59007-3212-14 0100 0720 706-01 GUARDRAIL REMOVED L.F. 1,170.000 0.000 $ 0.00 2,194.500 $ 26,334.00

$12.000 
  
59007-3212-14 0100 9631 707-01.20 TEMP 6FT CHAIN LINK W/3 STRAND B. WIRE L.F. 0.000 0.000 $ 0.00 870.800 $ 16,545.20

$19.000 
  
59007-3212-14 0100 9632 707-01.21 TEMP END & CORNER PST ASBLY(CHN LINK 6FT W/3STR BW) EACH 0.000 0.000 $ 0.00 10.000 $ 2,205.00

$220.500 
  
59007-3212-14 0100 9633 707-01.22 TEMP GATE - CHAIN LINK FENCE-6FT (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 2,625.00

8' Long $1,312.500 
  
59007-3212-14 0100 0730 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 115.000 0.000 $ 0.00 121.000 $ 13,915.00

$115.000 
  
59007-3212-14 0100 0740 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 5,380.000 0.000 $ 0.00 10,704.870 $ 235,507.14

$22.000 
  
59007-3212-14 0100 0750 709-05.08 MACHINED RIP-RAP (CLASS B) TON 934.000 0.000 $ 0.00 1,983.160 $ 45,612.68
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$23.000 
  
59007-3212-14 0100 0760 709-05.09 MACHINED RIP-RAP (CLASS C) TON 599.000 0.000 $ 0.00 206.980 $ 5,795.44

$28.000 
  
59007-3212-14 0100 0770 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 40,128.000 0.000 $ 0.00 27,605.000 $ 81,434.75

$2.950 
  
59007-3212-14 0100 0780 710-05 LATERAL UNDERDRAIN L.F. 4,000.000 0.000 $ 0.00 2,815.000 $ 6,981.20

$2.480 
  
59007-3212-14 0100 0790 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 30.000 0.000 $ 0.00 40.000 $ 11,807.20

$295.180 
  
59007-3212-14 0100 0800 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 50.000 0.000 $ 0.00 35.000 $ 11,158.00

$318.800 
  
59007-3212-14 0100 0810 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 120.000 0.000 $ 0.00 52.000 $ 17,498.52

$336.510 
  
59007-3212-14 0500 1460 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 230.000 0.000 $ 0.00 176.000 $ 3,520.00

$20.000 
  
59007-3212-14 0500 1470 710-09.02 6" PIPE UNDERDRAIN L.F. 28.000 0.000 $ 0.00 78.000 $ 780.00 

$10.000 
  
59007-3212-14 0500 1480 711-05.72 SINGLE SLOPE HALF CONCRETE BARRIER WALL L.F. 460.000 0.000 $ 0.00 454.500 $ 38,632.50

$85.000 
  
59007-3212-14 0100 0820 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 107,700.00

$107,700.000 
  
59007-3212-14 0100 0830 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,500.000 0.000 $ 0.00 3,480.000 $ 96,396.00

$27.700 
  
59007-3212-14 0100 0840 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 250.000 0.000 $ 0.00 315.000 $ 13,277.25

$42.150 
  
59007-3212-14 0100 0850 712-05.01 WARNING LIGHTS (TYPE A) EACH 60.000 0.000 $ 0.00 116.000 $ 5,568.00

$48.000 
  
59007-3212-14 0100 0860 712-06 SIGNS (CONSTRUCTION) S.F. 398.000 0.000 $ 0.00 1,225.000 $ 10,841.25
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$8.850 
  
59007-3212-14 0100 0870 712-06.01 VERTICAL PANELS S.F. 500.000 0.000 $ 0.00 191.000 $ 1,910.00

$10.000 
  
59007-3212-14 0100 0880 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 0.000 $ 0.00 132.000 $ 1,584.00

$12.000 
  
59007-3212-14 0100 0890 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 6,560.00

$1,640.000 
  
59007-3212-14 0100 0900 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 2.000 0.000 $ 0.00 1.440 $ 720.00 

$500.000 
  
59007-3212-14 0100 0910 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 400.000 0.000 $ 0.00 400.800 $ 1,202.40

$3.000 
  
59007-3212-14 0100 0920 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 1,211.000 0.000 $ 0.00 1,267.600 $ 5,387.30

$4.250 
  
59007-3212-14 0100 0930 713-11.01 "U" SECTION STEEL POSTS LB. 2,100.000 0.000 $ 0.00 2,378.600 $ 8,325.10

$3.500 
  
59007-3212-14 0100 0940 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,296.000 0.000 $ 0.00 1,236.500 $ 4,946.00

$4.000 
  
59007-3212-14 0100 0950 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 442.000 0.000 $ 0.00 193.370 $ 870.17 

$4.500 
  
59007-3212-14 0100 0960 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 373.000 0.000 $ 0.00 495.140 $ 7,055.75

$14.250 
  
59007-3212-14 0100 0970 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 181.000 0.000 $ 0.00 386.340 $ 5,795.10

$15.000 
  
59007-3212-14 0100 0980 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 142.000 0.000 $ 0.00 142.000 $ 3,230.50

$22.750 
  
59007-3212-14 0100 0990 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
59007-3212-14 0100 9634 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 547.000 $ 13,401.50
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$24.500 
  
59007-3212-14 0100 9635 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 530.000 $ 14,840.00

$28.000 
  
59007-3212-14 0100 1000 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 19.685 $ 75,787.25

$3,850.000 
  
59007-3212-14 0100 1010 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
59007-3212-14 0100 9636 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 6.444 $ 141.77 

$22.000 
  
59007-3212-14 0100 9637 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 309.000 $ 4,866.75

$15.750 
  
59007-3212-14 0100 1020 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 31.000 $ 9,300.00

$300.000 
  
59007-3212-14 0100 1030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 51.019 $ 79,079.45

$1,550.000 
  
59007-3212-14 0100 1040 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
59007-3212-14 0100 1050 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$1,625.000 
  
59007-3212-14 0100 1060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 628,000.00

$628,000.000 
  
59007-3212-14 0100 1061 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
59007-3212-14 0100 1062 730-02.21 SIGNAL HEAD ASSEMBLY (220) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
59007-3212-14 0100 1063 730-02.27 SIGNAL HEAD ASSEMBLY (440) EACH 1.000 0.000 $ 0.00 1.000 $ 860.00 

$860.000 
  
59007-3212-14 0100 1064 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
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$500.000 
  
59007-3212-14 0100 1065 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 110.000 0.000 $ 0.00 180.000 $ 180.00 

$1.000 
  
59007-3212-14 0100 1066 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 132.000 0.000 $ 0.00 135.000 $ 303.75 

(10037 LBS. MIN. BRK STRENGTH) $2.250 
  
59007-3212-14 0100 1067 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 132.000 0.000 $ 0.00 135.000 $ 303.75 

$2.250 
  
59007-3212-14 0100 1068 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
59007-3212-14 0100 1069 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

(NEMA TYPE 3R FLASHING SIGNAL) $600.000 
  
59007-3212-14 0100 1071 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 1.000 $ 420.00 

$420.000 
  
59007-3212-14 0100 1072 730-21.02 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' LENGTH EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
59007-3212-14 0100 1073 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
59007-3212-14 0100 1070 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 27,294.000 0.000 $ 0.00 3,699.800 $ 7,177.61

$1.940 
  
59007-3212-14 0100 1075 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 21,011.000 0.000 $ 0.00 7,390.670 $ 9,533.96

$1.290 
  
59007-3212-14 0900 1490 770-57.06 INSTALL 40'-5 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,005.00

$1,002.500 
  
59007-3212-14 0900 1500 770-57.08 INSTALL 45'-3 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 987.50 

$987.500 
  
59007-3212-14 0900 1510 770-57.09 INSTALL 45'-4 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 922.50 

$922.500 
  
59007-3212-14 0900 1520 770-57.11 INSTALL 50'-2 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,177.60
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$1,177.600 
  
59007-3212-14 0900 1530 770-57.14 INSTALL 55'-1 WOOD POLE EACH 9.000 0.000 $ 0.00 9.000 $ 12,789.00

$1,421.000 
  
59007-3212-14 0900 1540 770-57.16 INSTALL 55'-3 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,196.10

$1,196.100 
  
59007-3212-14 0900 1550 770-57.17 INSTALL 60'-1 WOOD POLE EACH 10.000 0.000 $ 0.00 10.000 $ 17,440.00

$1,744.000 
  
59007-3212-14 0900 1560 770-57.18 INSTALL 60'-2 WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 6,476.80

$1,619.200 
  
59007-3212-14 0900 1570 770-57.20 INSTALL 65'-1 WOOD POLE EACH 7.000 0.000 $ 0.00 7.000 $ 17,612.70

$2,516.100 
  
59007-3212-14 0900 1580 770-57.21 INSTALL 65'-2 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 2,253.50

$2,253.500 
  
59007-3212-14 0900 1590 770-57.22 INSTALL 65'-3 WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,100.500 
  
59007-3212-14 0900 1600 770-57.23 INSTALL 60'-H1S STEEL POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,703.700 
  
59007-3212-14 0900 1610 770-57.24 INSTALL 65'-H1S STEEL POLE EACH 1.000 0.000 $ 0.00 1.000 $ 4,990.90

$4,990.900 
  
59007-3212-14 0900 1620 770-57.25 INSTALL C1-3-8FP 3 PHS TAN DBL ARM EACH 26.000 0.000 $ 0.00 26.000 $ 27,476.28

$1,056.780 
  
59007-3212-14 0900 1630 770-57.26 INSTALL C1-3-10FP 3 PHS TAN DBL ARM 10' EACH 1.000 0.000 $ 0.00 1.000 $ 1,238.90

$1,238.900 
  
59007-3212-14 0900 1640 770-57.27 INSTALL C2-2P-10F 3 PHS LIGHT ANGLE EACH 36.000 0.000 $ 0.00 36.000 $ 42,778.44

$1,188.290 
  
59007-3212-14 0900 1650 770-57.28 INSTALL C4-1L 3 PHS VERT DBL DE EACH 4.000 0.000 $ 0.00 4.000 $ 4,085.60

$1,021.400 
  
59007-3212-14 0900 1660 770-57.29 INSTALL C5-1L 3 PHS VERT SINGLE DE EACH 1.000 0.000 $ 0.00 1.000 $ 551.94 
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$551.940 
  
59007-3212-14 0900 1670 770-57.30 INSTALL C1-2 3 PHS TAN SINGLE ARM EACH 2.000 0.000 $ 0.00 2.000 $ 1,316.06

$658.030 
  
59007-3212-14 0900 1680 770-57.32 INSTALL C7-8F 3 PHS SINGLE DE EACH 3.000 0.000 $ 0.00 3.000 $ 2,463.72

$821.240 
  
59007-3212-14 0900 1690 770-57.33 INSTALL C8-8F 3 PHS DBL DE EACH 5.000 0.000 $ 0.00 5.000 $ 6,994.50

$1,398.900 
  
59007-3212-14 0900 1700 770-57.34 INSTALL C8-10F 3 PHS DBL DE 10' ARM EACH 1.000 0.000 $ 0.00 1.000 $ 1,523.00

$1,523.000 
  
59007-3212-14 0900 1710 770-57.37 INSTALL E1-2 DOWN GUY EACH 96.000 0.000 $ 0.00 96.000 $ 13,522.56

$140.860 
  
59007-3212-14 0900 1720 770-57.38 INSTALL E3-10 YELLOW GUY GUARD EACH 57.000 0.000 $ 0.00 53.000 $ 858.60 

$16.200 
  
59007-3212-14 0900 1730 770-57.39 INSTALL F1-4 SINGLE EYE ANCHOR EACH 4.000 0.000 $ 0.00 4.000 $ 647.60 

$161.900 
  
59007-3212-14 0900 1740 770-57.40 INSTALL F1-5 DOUBLE EYE ANCHOR EACH 53.000 0.000 $ 0.00 53.000 $ 13,250.00

$250.000 
  
59007-3212-14 0900 1750 770-57.41 INSTALL E2-2 OVERHEAD GUY EACH 15.000 0.000 $ 0.00 15.000 $ 3,532.50

$235.500 
  
59007-3212-14 0900 1760 770-57.42 INSTALL G136-5 5KVA TRANSFORMER EACH 2.000 0.000 $ 0.00 2.000 $ 2,227.20

$1,113.600 
  
59007-3212-14 0900 1770 770-57.43 INSTALL G136-10 10KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 1,182.50

$1,182.500 
  
59007-3212-14 0900 1780 770-57.47 INSTALL G310-25 3 PHS 25KVA XFMRS EACH 2.000 0.000 $ 0.00 2.000 $ 8,379.12

$4,189.560 
  
59007-3212-14 0900 1790 770-57.48 INSTALL J10 SECONDARY CLEVIS EACH 8.000 0.000 $ 0.00 8.000 $ 333.60 

$41.700 
  
59007-3212-14 0900 1800 770-57.49 INSTALL K14C SERVICE CLEVIS EACH 7.000 0.000 $ 0.00 5.000 $ 293.00 
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$58.600 
  
59007-3212-14 0900 1810 770-57.50 INSTALL M2-1S COPPER GROUND (STEEL POLE) EACH 3.000 0.000 $ 0.00 3.000 $ 340.05 

$113.350 
  
59007-3212-14 0900 1820 770-57.51 INSTALL M2-1 COPPER GROUND EACH 49.000 0.000 $ 0.00 49.000 $ 4,848.55

$98.950 
  
59007-3212-14 0900 1830 770-57.52 INSTALL M2-2 COPPER GROUND EACH 2.000 0.000 $ 0.00 2.000 $ 255.10 

$127.550 
  
59007-3212-14 0900 1840 770-57.53 INSTALL M2-15 COPPER GROUND FOR GOLB EACH 3.000 0.000 $ 0.00 3.000 $ 1,425.00

$475.000 
  
59007-3212-14 0900 1850 770-57.54 INSTALL M3-15 GOLB EACH 3.000 0.000 $ 0.00 3.000 $ 18,626.10

$6,208.700 
  
59007-3212-14 0900 1860 770-57.55 INSTALL M3-15V VERTICAL GOLB EACH 1.000 0.000 $ 0.00 1.000 $ 6,427.70

$6,427.700 
  
59007-3212-14 0900 1870 770-57.57 INSTALL M5-6 LIGHTNING ARRESTOR EACH 24.000 0.000 $ 0.00 12.000 $ 1,010.40

$84.200 
  
59007-3212-14 0900 1880 770-57.58 INSTALL M5-7 POST INSULATOR (CROSSARM) EACH 14.000 0.000 $ 0.00 14.000 $ 825.86 

$58.990 
  
59007-3212-14 0900 1890 770-57.59 INSTALL M5-9 CUTOUT EACH 6.000 0.000 $ 0.00 6.000 $ 690.00 

$115.000 
  
59007-3212-14 0900 1900 770-57.60 INSTALL M5-18 POST INSULATOR (POLETOP) EACH 3.000 0.000 $ 0.00 3.000 $ 266.94 

$88.980 
  
59007-3212-14 0900 1910 770-57.61 INSTALL M9-600 CAPACITOR BANK EACH 2.000 0.000 $ 0.00 2.000 $ 12,308.00

$6,154.000 
  
59007-3212-14 0900 1920 770-57.62 INSTALL MONGOOSE FLOOD LIGHT EACH 7.000 0.000 $ 0.00 7.000 $ 7,770.00

$1,110.000 
  
59007-3212-14 0900 1930 770-57.63 INSTALL MOP METER ON POLE EACH 1.000 0.000 $ 0.00 1.000 $ 415.00 

$415.000 
  
59007-3212-14 0900 1940 770-57.65 INSTALL UM5 SECONDARY CONDUIT EACH 1.000 0.000 $ 0.00 1.000 $ 362.50 
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$362.500 
  
59007-3212-14 0900 1950 770-57.66 INSTALL 4TPX #4 TRIPLEX L.F. 15.000 0.000 $ 0.00 15.000 $ 38.25 

$2.550 
  
59007-3212-14 0900 1960 770-57.67 INSTALL 6DPX #6 DUPLEX L.F. 914.000 0.000 $ 0.00 914.000 $ 813.46 

$0.890 
  
59007-3212-14 0900 1970 770-57.68 INSTALL 4/0QPX #4/0 QUADRAPLEX L.F. 87.000 0.000 $ 0.00 87.000 $ 865.65 

$9.950 
  
59007-3212-14 0900 1980 770-57.69 INSTALL 2ACSR #2 ACSR L.F. 606.000 0.000 $ 0.00 606.000 $ 672.66 

$1.110 
  
59007-3212-14 0900 1990 770-57.70 INSTALL 336 AAC #336 AAC L.F. 11,111.000 0.000 $ 0.00 11,111.000 $ 17,999.82

$1.620 
  
59007-3212-14 0900 2000 770-57.71 INSTALL 795 AAC #795 AAC L.F. 44,289.000 0.000 $ 0.00 44,289.000 $ 110,722.50

$2.500 
  
59007-3212-14 0900 2010 770-57.72 REMOVE 55'-2 WOOD POLE EACH 21.000 0.000 $ 0.00 21.000 $ 5,250.00

$250.000 
  
59007-3212-14 0900 2020 770-57.73 REMOVE 60'-H1S STEEL POLE EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 
  
59007-3212-14 0900 2030 770-57.74 REMOVE 60'-2 WOOD POLE EACH 7.000 0.000 $ 0.00 5.000 $ 1,250.00

$250.000 
  
59007-3212-14 0900 2040 770-57.75 REMOVE 50'-2 WOOD POLE EACH 24.000 0.000 $ 0.00 24.000 $ 5,400.00

$225.000 
  
59007-3212-14 0900 2050 770-57.76 REMOVE 55'-1 WOOD POLE EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
59007-3212-14 0900 2060 770-57.77 REMOVE 30'-5 WOOD POLE EACH 5.000 0.000 $ 0.00 5.000 $ 925.00 

$185.000 
  
59007-3212-14 0900 2070 770-57.78 REMOVE 60'-3 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
59007-3212-14 0900 2080 770-57.79 REMOVE 40'-4 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
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$300.000 
  
59007-3212-14 0900 2090 770-57.80 REMOVE 45'-4 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
59007-3212-14 0900 2100 770-57.81 REMOVE 40'-5 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
59007-3212-14 0900 2110 770-57.82 REMOVE C1-3-8FP 3 PHS TAN DBL ARM EACH 27.000 0.000 $ 0.00 27.000 $ 3,780.00

$140.000 
  
59007-3212-14 0900 2120 770-57.83 REMOVE C1-10FP 3 PHS TAN SINGLE ARM 10' EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
59007-3212-14 0900 2130 770-57.84 REMOVE C1-8FP 3 PHS TAN SINGLE ARM 8' EACH 5.000 0.000 $ 0.00 5.000 $ 900.00 

$180.000 
  
59007-3212-14 0900 2140 770-57.85 REMOVE C1-2 3 PHS TAN SINGLE ARM EACH 4.000 0.000 $ 0.00 4.000 $ 720.00 

$180.000 
  
59007-3212-14 0900 2150 770-57.86 REMOVE C2-2P 3 PHS TAN LIGHT ANGLE EACH 1.000 0.000 $ 0.00 1.000 $ 180.00 

$180.000 
  
59007-3212-14 0900 2160 770-57.87 REMOVE C2-2P-10F 3 PHS LIGHT ANGLE FIBERGLASS EACH 3.000 0.000 $ 0.00 3.000 $ 570.00 

$190.000 
  
59007-3212-14 0900 2170 770-57.88 REMOVE C2-2PT-10F 3 PHS LIGHT ANG FIBERGLASS EACH 11.000 0.000 $ 0.00 11.000 $ 2,090.00

$190.000 
  
59007-3212-14 0900 2180 770-57.90 REMOVE C7 3 PHS SINGLE DE EACH 1.000 0.000 $ 0.00 1.000 $ 210.00 

$210.000 
  
59007-3212-14 0900 2190 770-57.91 REMOVE C7-8F 3 PHS SINGLE DE FIBERGLASS EACH 10.000 0.000 $ 0.00 10.000 $ 1,400.00

$140.000 
  
59007-3212-14 0900 2200 770-57.93 REMOVE C8-8F 3 PHS DBL DE EACH 5.000 0.000 $ 0.00 5.000 $ 1,000.00

$200.000 
  
59007-3212-14 0900 2210 770-57.94 REMOVE C9-2XP 3 PHS TAN DBL CKT EACH 7.000 0.000 $ 0.00 7.000 $ 2,800.00

$400.000 
  
59007-3212-14 0900 2220 770-57.95 REMOVE E1-2 DOWN GUY EACH 68.000 0.000 $ 0.00 68.000 $ 3,400.00
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$50.000 
  
59007-3212-14 0900 2230 770-57.96 REMOVE E3-10 YELLOW GUY GUARD EACH 35.000 0.000 $ 0.00 35.000 $ 280.00 

$8.000 
  
59007-3212-14 0900 2240 770-57.97 REMOVE F1-4 SINGLE EYE ANCHOR EACH 17.000 0.000 $ 0.00 17.000 $ 850.00 

$50.000 
  
59007-3212-14 0900 2250 770-57.98 REMOVE F1-5 DOUBLE EYE ANCHOR EACH 23.000 0.000 $ 0.00 23.000 $ 1,380.00

$60.000 
  
59007-3212-14 0900 2260 770-57.99 REMOVE G105-15 15KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
59007-3212-14 0900 2270 770-58.01 REMOVE G136-5 5KVA TRANSFORMER EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
59007-3212-14 0900 2280 770-58.02 REMOVE G210-25 2 PHS 25KVA XFMR EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
59007-3212-14 0900 2290 770-58.03 REMOVE G312-25 3 PHS 25KVA XFMR EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
59007-3212-14 0900 2300 770-58.04 REMOVE G310-25 3 PHS 25KVA XFMR EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
59007-3212-14 0900 2310 770-58.05 REMOVE J5 SECONDARY UPSET BOLT EACH 3.000 0.000 $ 0.00 3.000 $ 60.00 

$20.000 
  
59007-3212-14 0900 2320 770-58.06 REMOVE J6 SECONDARY CLEVIS EACH 2.000 0.000 $ 0.00 2.000 $ 40.00 

$20.000 
  
59007-3212-14 0900 2330 770-58.07 REMOVE J10 SECONDARY WIDEBACK CLEVIS EACH 23.000 0.000 $ 0.00 23.000 $ 460.00 

$20.000 
  
59007-3212-14 0900 2340 770-58.08 REMOVE K11C SERVICE CLEVIS EACH 1.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
59007-3212-14 0900 2350 770-58.09 REMOVE K14C SERVICE WIDEBACK CLEVIS EACH 4.000 0.000 $ 0.00 4.000 $ 80.00 

$20.000 
  
59007-3212-14 0900 2360 770-58.10 REMOVE E2-2 OVERHEAD GUY EACH 12.000 0.000 $ 0.00 12.000 $ 780.00 
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$65.000 
  
59007-3212-14 0900 2370 770-58.11 REMOVE M2-1 COPPER GROUND EACH 31.000 0.000 $ 0.00 31.000 $ 775.00 

$25.000 
  
59007-3212-14 0900 2380 770-58.12 REMOVE M2-1S COPPER GROUND (STEEL POLE) EACH 1.000 0.000 $ 0.00 1.000 $ 25.00 

$25.000 
  
59007-3212-14 0900 2390 770-58.13 REMOVE M2-2 COPPER GROUND EACH 20.000 0.000 $ 0.00 20.000 $ 500.00 

$25.000 
  
59007-3212-14 0900 2400 770-58.14 REMOVE M2-15 COPPER GROUND (GOLB) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
59007-3212-14 0900 2410 770-58.15 REMOVE M3-15 GOLB EACH 3.000 0.000 $ 0.00 3.000 $ 2,100.00

$700.000 
  
59007-3212-14 0900 2420 770-58.16 REMOVE M3-15V VERTICAL GOLB EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
59007-3212-14 0900 2430 770-58.17 REMOVE M5-4 STICKPIN INSULATOR (POLE) EACH 5.000 0.000 $ 0.00 5.000 $ 100.00 

$20.000 
  
59007-3212-14 0900 2440 770-58.18 REMOVE M5-6 LIGHTNING ARRESTOR EACH 45.000 0.000 $ 0.00 45.000 $ 900.00 

$20.000 
  
59007-3212-14 0900 2450 770-58.19 REMOVE M5-7 POST INSULATOR (ARM) EACH 17.000 0.000 $ 0.00 17.000 $ 340.00 

$20.000 
  
59007-3212-14 0900 2460 770-58.20 REMOVE M5-9 CUTOUT EACH 9.000 0.000 $ 0.00 9.000 $ 315.00 

$35.000 
  
59007-3212-14 0900 2470 770-58.21 REMOVE M5-18 POST INSULATOR (POLE TOP) EACH 4.000 0.000 $ 0.00 4.000 $ 80.00 

$20.000 
  
59007-3212-14 0900 2480 770-58.22 REMOVE M9-600 CAPACITOR BANK EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
59007-3212-14 0900 2490 770-58.23 REMOVE MONGOOSE FLOOD LIGHT EACH 6.000 0.000 $ 0.00 6.000 $ 750.00 

$125.000 
  
59007-3212-14 0900 2500 770-58.24 REMOVE MOP METER ON POLE EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
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$100.000 
  
59007-3212-14 0900 2510 770-58.25 REMOVE #25 STREET LIGHT EACH 8.000 0.000 $ 0.00 6.000 $ 600.00 

$100.000 
  
59007-3212-14 0900 2520 770-58.26 REMOVE 4TPX #4 TRIPLEX L.F. 101.000 0.000 $ 0.00 101.000 $ 50.50 

$0.500 
  
59007-3212-14 0900 2530 770-58.27 REMOVE 6DPX #6 DUPLEX L.F. 1,676.000 0.000 $ 0.00 1,676.000 $ 838.00 

$0.500 
  
59007-3212-14 0900 2540 770-58.28 REMOVE 4/0QPX #4/0 QUADRAPLEX L.F. 99.000 0.000 $ 0.00 99.000 $ 69.30 

$0.700 
  
59007-3212-14 0900 2550 770-58.29 REMOVE #2WPAL #2 WEATHERPROOF ALUMINUM L.F. 287.000 0.000 $ 0.00 287.000 $ 86.10 

$0.300 
  
59007-3212-14 0900 2560 770-58.30 REMOVE 2ACSR #2 ACSR L.F. 1,301.000 0.000 $ 0.00 1,301.000 $ 390.30 

$0.300 
  
59007-3212-14 0900 2570 770-58.31 REMOVE 336 AAC #336 AAC L.F. 11,058.000 0.000 $ 0.00 11,058.000 $ 8,293.50

$0.750 
  
59007-3212-14 0900 2580 770-58.32 REMOVE 795 AAC #795 AAC L.F. 40,461.000 0.000 $ 0.00 40,461.000 $ 40,461.00

$1.000 
  
59007-3212-14 0900 2590 770-58.33 REMOVE UM5 SECONDARY CONDUIT EACH 1.000 0.000 $ 0.00 1.000 $ 75.00 

$75.000 
  
59007-3212-14 0900 9582 770-58.34 INSTALL M5-23 FIBERGLASS LINK EACH 0.000 0.000 $ 0.00 21.000 $ 1,556.10

$74.100 
  
59007-3212-14 0900 9583 770-58.36 INSTALL M5-20 SUSP. INSULATORS EACH 0.000 0.000 $ 0.00 8.000 $ 866.40 

$108.300 
  
59007-3212-14 0900 9584 770-58.37 INSTALL A5-2 SINGLE PHASE TAP EACH 0.000 0.000 $ 0.00 4.000 $ 684.00 

$171.000 
  
59007-3212-14 0900 9585 770-58.38 INSTALL 60'-H1 WOOD POLE EACH 0.000 0.000 $ 0.00 9.000 $ 26,778.60

$2,975.400 
  
59007-3212-14 0900 9586 770-58.39 INSTALL M5-23L-8' 8' FIBER LINK EACH 0.000 0.000 $ 0.00 4.000 $ 638.40 

10/30/2013



$159.600 
  
59007-3212-14 0900 9587 770-58.40 INSTALL 65'-H1 WOOD POLE EACH 0.000 0.000 $ 0.00 2.000 $ 7,216.20

$3,608.100 
  
59007-3212-14 0900 9588 770-58.41 INSTALL 70'-1 WOOD POLE EACH 0.000 0.000 $ 0.00 2.000 $ 6,874.20

$3,437.100 
  
59007-3212-14 0900 9589 770-58.42 INSTALL 70'-H1 WOOD POLE EACH 0.000 0.000 $ 0.00 5.000 $ 21,175.50

$4,235.100 
  
59007-3212-14 0900 9590 770-58.43 REMOVE B7F 2 PH DEND EACH 0.000 0.000 $ 0.00 1.000 $ 262.20 

$262.200 
  
59007-3212-14 0900 9591 770-58.44 INSTALL A7A 1 PH DEND APATONG ARM EACH 0.000 0.000 $ 0.00 1.000 $ 752.40 

$752.400 
  
59007-3212-14 0900 9592 770-58.45 INSTALL A9 1 PH TNGNT ARMS EACH 0.000 0.000 $ 0.00 1.000 $ 729.60 

$729.600 
  
59007-3212-14 0900 9593 770-58.46 REMOVE A5-2 1 PH TAP EACH 0.000 0.000 $ 0.00 1.000 $ 85.50 

$85.500 
  
59007-3212-14 0900 9594 770-58.47 REMOVE A4 1 PH DBL DEND EACH 0.000 0.000 $ 0.00 1.000 $ 171.00 

$171.000 
  
59007-3212-14 0900 9595 770-58.48 REMOVE A5 1 PH DEND EACH 0.000 0.000 $ 0.00 1.000 $ 85.50 

$85.500 
  
59007-3212-14 0900 9596 770-58.49 INSTALL A5 1 PH DEND EACH 0.000 0.000 $ 0.00 1.000 $ 148.20 

$148.200 
  
59007-3212-14 0900 9597 770-58.50 REMOVE C4-1L 3 PH DBL DEND VERTICAL EACH 0.000 0.000 $ 0.00 1.000 $ 455.00 

$455.000 
  
59007-3212-14 0900 9598 770-58.51 REMOVE CT MOP METER ON POLE EACH 0.000 0.000 $ 0.00 1.000 $ 216.60 

$216.600 
  
59007-3212-14 0900 9599 770-58.52 INSTALL CT MOP METER ON POLE EACH 0.000 0.000 $ 0.00 1.000 $ 1,687.20

$1,687.200 
  
59007-3212-14 0900 9600 770-58.53 INSTALL C3 3 PH HEAVY ANGLE VERTICAL EACH 0.000 0.000 $ 0.00 1.000 $ 912.00 
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$912.000 
  
59007-3212-14 0900 9601 770-58.54 REMOVE 6CU CONDUCTOR L.F. 0.000 0.000 $ 0.00 688.000 $ 481.60 

$0.700 
  
59007-3212-14 0900 9602 770-58.55 INSTALL 2TPX #2 TRIPLEX L.F. 0.000 0.000 $ 0.00 151.000 $ 395.62 

$2.620 
  
59007-3212-14 0900 9603 770-58.56 INSTALL M5-5 CROSSARM PIN EACH 0.000 0.000 $ 0.00 2.000 $ 159.60 

$79.800 
  
59007-3212-14 0900 9604 770-58.57 INSTALL M5-2 POLETOP PIN EACH 0.000 0.000 $ 0.00 4.000 $ 410.40 

$102.600 
  
59007-3212-14 0900 9610 770-58.58 (DREMC) REMOVE 55FT CLASS 3 POLE EACH 0.000 0.000 $ 0.00 1.000 $ 303.92 

$303.920 
  
59007-3212-14 0900 9611 770-58.59 (DREMC) REMOVE 70FT CLASS 2 POLE EACH 0.000 0.000 $ 0.00 1.000 $ 531.86 

$531.860 
  
59007-3212-14 0900 9612 770-58.60 (DREMC) REMOVE 75FT CLASS 1 POLE EACH 0.000 0.000 $ 0.00 1.000 $ 607.68 

$607.680 
  
59007-3212-14 0900 9613 770-58.61 (DREMC) TRANSFER 336ACSR WIRE L.F. 0.000 0.000 $ 0.00 2,919.000 $ 4,378.50

$1.500 
  
59007-3212-14 0900 9614 770-58.62 (DREMC) TRANSFER 3/0ACSR WIRE L.F. 0.000 0.000 $ 0.00 973.000 $ 1,313.55

$1.350 
  
59007-3212-14 0900 9615 770-58.63 (DREMC) TRANSFER SP145R RECLOSER EACH 0.000 0.000 $ 0.00 1.000 $ 21,350.00

$21,350.000 
  
59007-3212-14 0900 9616 770-58.64 (DREMC) TRANSFER VG1.4.1 TRANSFORMER EACH 0.000 0.000 $ 0.00 1.000 $ 1,490.00

$1,490.000 
  
59007-3212-14 0900 9617 770-58.65 (DREMC) INSTALL 15FT STUB POLE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$341.910 
  
59007-3212-14 0900 9618 770-58.66 (DREMC) SPLICE FOR 336 & 3/0 W/RESAGGING EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
59007-3212-14 0900 9619 770-58.67 (LES) INSTALL 75FT CLASS H3 WOOD POLE EACH 0.000 0.000 $ 0.00 1.000 $ 8,470.00
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$8,470.000 
  
59007-3212-14 0900 2600 770-59.01 (DR) (I) VA1-1 PH TNGNT EACH 9.000 0.000 $ 0.00 9.000 $ 2,094.30

$232.700 
  
59007-3212-14 0900 2610 770-59.03 (DR) (I) VA2-1 PH LIGHT ANGLE EACH 3.000 0.000 $ 0.00 3.000 $ 710.25 

$236.750 
  
59007-3212-14 0900 2620 770-59.04 (DR) (I) VA3-1 PH HVY ANGLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $272.800 
  
59007-3212-14 0910 4240 770-59.05 (DR) (I) VA4-1 PH DBLE DEND(60-90 DEG.) EACH 5.000 0.000 $ 0.00 5.000 $ 1,373.50

$274.700 
  
59007-3212-14 0900 2630 770-59.06 (DR) (I) VA5-1 PH DEND EACH 7.000 0.000 $ 0.00 7.000 $ 1,323.70

$189.100 
  
59007-3212-14 0910 4250 770-59.07 (DR) (I) VA6-1 PH DBLE DEND (TAN.-60 DEG.) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $266.000 
  
59007-3212-14 0910 4260 770-59.08 (DR) (I) VA5-1-1 PH TAP EACH 6.000 0.000 $ 0.00 6.000 $ 1,392.00

$232.000 
  
59007-3212-14 0910 4270 770-59.09 (DR) (I) VA5-2-1 PH TAP EXTNSN LINK EACH 21.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $258.000 
  
59007-3212-14 0900 2640 770-59.10 (DR) (I) VA7-1 PH TAP CROSSARMS EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $350.000 
  
59007-3212-14 0900 2650 770-59.11 (DR) (I) VA8-1 PH DBLE DEND CROSSARMS EACH 3.000 0.000 $ 0.00 3.000 $ 1,201.80

$400.600 
  
59007-3212-14 0900 2660 770-59.12 (DR) (I) VA9-1 PH DBLE CROSSARM EACH 7.000 0.000 $ 0.00 7.000 $ 2,883.30

$411.900 
  
59007-3212-14 0900 2670 770-59.13 (DR) (I) VA9-1-1 PH 1 CROSSARM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $411.900 
  
59007-3212-14 0900 2680 770-59.14 (DR) (I) VB1-2 PH TNGNT 1 ARM EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $203.000 
  
59007-3212-14 0900 2690 770-59.15 (DR) (I) VB1-1-2 PH TNGNT DBLE ARM EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
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(DO NOT USE) $403.000 
  
59007-3212-14 0900 2700 770-59.16 (DR) (I) VB2-2 PH LIGHT ANGLE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $1,098.000 
  
59007-3212-14 0900 2710 770-59.17 (DR) (I) VB3-2 PH HVY ANGLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $173.000 
  
59007-3212-14 0900 2720 770-59.18 (DR) (I) VB4-2 PH DBLE DEND (60-90 DEG.) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $293.000 
  
59007-3212-14 0900 2730 770-59.19 (DR) (I) VB4-1-2 PH DBLE DEND EXT. LINKS EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $353.000 
  
59007-3212-14 0900 2740 770-59.20 (DR) (I) VB7-1-2 PH DEND 3 ARMS EACH 2.000 0.000 $ 0.00 2.000 $ 893.70 

$446.850 
  
59007-3212-14 0900 2750 770-59.21 (DR) (I) VB8-2 PH DBLE DEND CROSSARMS EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $450.000 
  
59007-3212-14 0900 2760 770-59.22 (DR) (I) VC1-3 PH TNGNT 1 ARM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $567.850 
  
59007-3212-14 0900 2770 770-59.23 (DR) (I) VC1-1-3 PH TNGNT DBLE ARM EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $567.850 
  
59007-3212-14 0910 4280 770-59.24 (DR) (I) VC1-2-3 PH TNGNT SDDLE CLMPS EACH 46.000 0.000 $ 0.00 46.000 $ 17,273.00

$375.500 
  
59007-3212-14 0900 2780 770-59.25 (DR) (I) VC1-3-3 PH TNGNT EACH 6.000 0.000 $ 0.00 6.000 $ 3,407.10

$567.850 
  
59007-3212-14 0900 2790 770-59.26 (DR) (I) VC2-3 PH LIGHT ANGLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $633.000 
  
59007-3212-14 0910 4290 770-59.27 (DR) (I) VC2-2-3 PH MEDIUM ANGLE EACH 15.000 0.000 $ 0.00 17.000 $ 10,761.00

$633.000 
  
59007-3212-14 0900 2800 770-59.28 (DR) (I) VC3-3 PH HVY ANGLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $633.000 
  
59007-3212-14 0910 4300 770-59.29 (DR) (I) VC3-1-3 PH HVY ANGLE EXT. LINKS EACH 11.000 0.000 $ 0.00 11.000 $ 5,865.20
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$533.200 
  
59007-3212-14 0900 2810 770-59.30 (DR) (I) VC4-1L-3 PH DBLE DEND VERTICAL EACH 2.000 0.000 $ 0.00 2.000 $ 1,626.80

$813.400 
  
59007-3212-14 0900 2820 770-59.31 (DR) (I) VC5-1L-3 PH DEND VERTICAL EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $548.700 
  
59007-3212-14 0900 2830 770-59.33 (DR) (I) VC8-3 PH DBLE DEND ARMS EACH 2.000 0.000 $ 0.00 2.000 $ 1,786.10

$893.050 
  
59007-3212-14 0910 4310 770-59.34 (DR) (I) VE1-2-DOWN GUY LIGHT EACH 155.000 0.000 $ 0.00 159.000 $ 16,941.45

$106.550 
  
59007-3212-14 0900 2840 770-59.35 (DR) (I) VE2-2-OVERHEAD GUY LIGHT EACH 15.000 0.000 $ 0.00 15.000 $ 2,224.50

$148.300 
  
59007-3212-14 0910 4320 770-59.36 (DR) (I) F1-4T-TWIN EYE ANCHOR EACH 75.000 0.000 $ 0.00 75.000 $ 13,650.00

$182.000 
  
59007-3212-14 0910 4330 770-59.37 (DR) (I) F1-3D-TRIPLE EYE ANCHOR EACH 19.000 0.000 $ 0.00 20.000 $ 4,043.00

$202.150 
  
59007-3212-14 0900 2850 770-59.38 (DR) (I) VG1.4.10 10kVA CONV. TRNSFRMR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $993.200 
  
59007-3212-14 0900 2860 770-59.39 (DR) (I) VG1.4.15-15kVA CONV. TRNSFRMR EACH 5.000 0.000 $ 0.00 5.000 $ 4,966.00

$993.200 
  
59007-3212-14 0900 2870 770-59.40 (DR) (I) VG1.4.25-25kVA CONV. TRNSFRMR EACH 2.000 0.000 $ 0.00 2.000 $ 2,150.00

$1,075.000 
  
59007-3212-14 0900 2880 770-59.42 (DR) (R) VG105-15-15kVA 1 PH TRNSFRMR EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $150.000 
  
59007-3212-14 0900 2890 770-59.43 (DR) (R) VG105-25-25kVA 1 PH TRNSFRMR EACH 9.000 0.000 $ 0.00 9.000 $ 1,350.00

$150.000 
  
59007-3212-14 0900 2900 770-59.44 (DR) (R) VG105-37.5kVA 1 PH TRNSFRMR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $180.000 
  
59007-3212-14 0900 2910 770-59.45 (DR) (R) VG105-50-50kVA 1 PH TRNSFRMR EACH 1.000 0.000 $ 0.00 1.000 $ 180.00 
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$180.000 
  
59007-3212-14 0900 2920 770-59.46 (DR) (R) VG135-10-10kVA 1 PH TRNSFRMR EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $150.000 
  
59007-3212-14 0900 2930 770-59.47 (DR) (R) VG135-15-15kVA 1 PH TRNSFRMR EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $150.000 
  
59007-3212-14 0900 2940 770-59.48 (DR) (R) VG135-25-25kVA 1 PH TRNSFRMR EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $150.000 
  
59007-3212-14 0900 2950 770-59.49 (DR) (R) VG135-37.5 1 PH TRNSFRMR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $180.000 
  
59007-3212-14 0900 2960 770-59.50 (DR) (R) VG135-50-50kVA 1 PH TRNSFRMR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $180.000 
  
59007-3212-14 0900 2970 770-59.51 (DR) (R) J8-UPSET BOLT SPOOL EACH 1.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
59007-3212-14 0900 2980 770-59.52 (DR) (I) J8-UPSET BOLT SERVICE SPOOL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $30.000 
  
59007-3212-14 0900 2990 770-59.55 (DR) (R) K11C-CLEVIS SERVICE ASSEMBLY EACH 31.000 0.000 $ 0.00 31.000 $ 620.00 

$20.000 
  
59007-3212-14 0900 3000 770-59.56 (DR) (R) K14C-CLEVIS SERVICE D.E. EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $35.000 
  
59007-3212-14 0900 3010 770-59.57 (DR) (R) VG9-15 15kVA CONV. XFMR EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
59007-3212-14 0910 4340 770-59.58 INSTAL VM2-11-COPPER POLE GROUND EACH 114.000 0.000 $ 0.00 116.000 $ 9,918.00

$85.500 
  
59007-3212-14 0900 3020 770-59.59 (DR) (R) VM2-11-COPPER POLE GROUND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $20.000 
  
59007-3212-14 0910 4350 770-59.60 (DR) (I) VG9-25-25kVA CONV XFMR EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $1,090.000 
  
59007-3212-14 0910 4360 770-59.61 (DR) (I) VM3-3-3 PH DISCONNECT SWITCH EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 
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(DO NOT USE) $2,580.000 
  
59007-3212-14 0900 3030 770-59.62 (DR) (R) VM3-3-3 PH DISCONNECT SWITCH EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $570.000 
  
59007-3212-14 0900 3040 770-59.63 (DR) (R) VG9-10 10kVA CONV XFMR EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
59007-3212-14 0900 3050 770-59.64 (DR) (I) VM3-10-1 PH OCR EACH 4.000 0.000 $ 0.00 3.000 $ 1,662.30

$554.100 
  
59007-3212-14 0900 3060 770-59.65 (DR) (R) VM3-10-1 PH OCR EACH 4.000 0.000 $ 0.00 4.000 $ 900.00 

$225.000 
  
59007-3212-14 0900 3070 770-59.66 (DR) (R) VG9-37.5-37.5 CONV XFMR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $220.000 
  
59007-3212-14 0900 3080 770-59.67 (DR) (I) VM3-25-3 CANISTER OCR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $2,600.000 
  
59007-3212-14 0900 3090 770-59.68 (DR) (R) VM3-25-3 CANISTER OCR EACH 1.000 0.000 $ 0.00 1.000 $ 830.00 

$830.000 
  
59007-3212-14 0900 3100 770-59.69 (DR) (I) M5-23-EPOXY EXTNSN LINK EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $35.000 
  
59007-3212-14 0900 3110 770-59.70 (DR) (R) M5-23-EPOXY EXTNSN LINK EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $8.000 
  
59007-3212-14 0900 3120 770-59.71 (DR) (I) M5-23-6-6' EPOXY EXTNSN LINK EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $42.000 
  
59007-3212-14 0900 3130 770-59.72 (DR) (I) VM5-2-POLE TOP JUMPER PIN EACH 10.000 0.000 $ 0.00 10.000 $ 663.00 

$66.300 
  
59007-3212-14 0900 3140 770-59.73 (DR) (R) VM5-2-POLE TOP JUMPER PIN EACH 5.000 0.000 $ 0.00 5.000 $ 100.00 

$20.000 
  
59007-3212-14 0900 3150 770-59.74 (DR) (I) VM5-4-POLE MNTD JUMPER PIN EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $48.000 
  
59007-3212-14 0900 3160 770-59.75 (DR) (R) VM5-4-POLE MNTD JUMPER PIN EACH 3.000 0.000 $ 0.00 3.000 $ 30.00 

10/30/2013



$10.000 
  
59007-3212-14 0900 3170 770-59.76 (DR) (I) VM5-5-CROSSARM JUMPER PIN EACH 5.000 0.000 $ 0.00 5.000 $ 215.00 

$43.000 
  
59007-3212-14 0900 3180 770-59.77 (DR) (R) VM5-5-CROSSARM JUMPER PIN EACH 9.000 0.000 $ 0.00 9.000 $ 90.00 

$10.000 
  
59007-3212-14 0900 3190 770-59.78 (DR) (R) VM5-20-SUSPENSION INSULATOR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $20.000 
  
59007-3212-14 0900 3200 770-59.79 (DR) (I) MOP-POLE MNTD METER EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $225.000 
  
59007-3212-14 0900 3210 770-59.80 (DR) (R) MOP-POLE MNTD METER EACH 1.000 0.000 $ 0.00 1.000 $ 70.00 

$70.000 
  
59007-3212-14 0900 3220 770-59.81 (DR) (R) 30'-6 WOOD POLE EACH 3.000 0.000 $ 0.00 3.000 $ 540.00 

$180.000 
  
59007-3212-14 0900 3230 770-59.82 (DR) (R) 30'-7 WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $180.000 
  
59007-3212-14 0900 3240 770-59.84 (DR) (I) 35'-3 WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $675.000 
  
59007-3212-14 0900 3250 770-59.86 (DR) (I) 35'-5 WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $675.000 
  
59007-3212-14 0900 3260 770-59.87 (DR) (R) 35'-4 WOOD POLE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $180.000 
  
59007-3212-14 0900 3270 770-59.88 (DR) (R) 35'-5 WOOD POLE EACH 7.000 0.000 $ 0.00 7.000 $ 1,260.00

$180.000 
  
59007-3212-14 0900 3280 770-59.89 (DR) (R) 35'-6 WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
59007-3212-14 0900 3290 770-59.91 (DR) (I) 40'-4 WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 2,188.00

$547.000 
  
59007-3212-14 0910 4370 770-59.92 (DR) (R) 40'-4 WOOD POLE EACH 30.000 0.000 $ 0.00 23.000 $ 4,140.00

10/30/2013



$180.000 
  
59007-3212-14 0900 3300 770-59.93 (DR) (R) 40'-5 WOOD POLE EACH 18.000 0.000 $ 0.00 18.000 $ 3,240.00

$180.000 
  
59007-3212-14 0900 3310 770-59.94 (DR) (R) 40'-6 WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $180.000 
  
59007-3212-14 0900 3320 770-59.95 (DR) (I) 45'-2 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 735.00 

$735.000 
  
59007-3212-14 0900 3330 770-59.96 (DR) (I) 45'-3 WOOD POLE EACH 5.000 0.000 $ 0.00 5.000 $ 3,375.00

$675.000 
  
59007-3212-14 0910 4380 770-59.97 (DR) (I) 45'-4 WOOD POLE EACH 12.000 0.000 $ 0.00 12.000 $ 7,500.00

$625.000 
  
59007-3212-14 0900 3340 770-59.98 (DR) (R) 45'-3 WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $350.000 
  
59007-3212-14 0900 3350 770-59.99 (DR) (R) 45'-4 WOOD POLE EACH 13.000 0.000 $ 0.00 10.000 $ 2,250.00

$225.000 
  
59007-3212-14 0910 4390 770-60.01 (DR) (R) 45'-5 WOOD POLE EACH 2.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
59007-3212-14 0900 3360 770-60.02 (DR) (I) 50'-1 WOOD POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $1,027.000 
  
59007-3212-14 0910 4400 770-60.03 (DR) (I) 50'-2 WOOD POLE EACH 3.000 0.000 $ 0.00 3.000 $ 3,081.00

$1,027.000 
  
59007-3212-14 0910 4410 770-60.04 (DR) (I) 50'-3 WOOD POLE EACH 24.000 0.000 $ 0.00 24.000 $ 23,040.00

$960.000 
  
59007-3212-14 0900 3370 770-60.05 (DR) (I) 50'-4 WOOD POLE EACH 5.000 0.000 $ 0.00 5.000 $ 4,475.00

$895.000 
  
59007-3212-14 0900 3380 770-60.06 (DR) (R) 50'-3 WOOD POLE EACH 3.000 0.000 $ 0.00 3.000 $ 675.00 

$225.000 
  
59007-3212-14 0900 3390 770-60.07 (DR) (R) 50'-4 WOOD POLE EACH 2.000 0.000 $ 0.00 1.000 $ 225.00 
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$225.000 
  
59007-3212-14 0910 4420 770-60.09 (DR) (I) 55'-2 WOOD POLE EACH 6.000 0.000 $ 0.00 6.000 $ 6,810.00

$1,135.000 
  
59007-3212-14 0910 4430 770-60.10 (DR) (I) 55'-3 WOOD POLE EACH 30.000 0.000 $ 0.00 30.000 $ 31,500.00

$1,050.000 
  
59007-3212-14 0900 3400 770-60.11 (DR) (I) 55'-4 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 990.00 

$990.000 
  
59007-3212-14 0900 3410 770-60.14 (DR) (I) 60'-2 WOOD POLE EACH 3.000 0.000 $ 0.00 3.000 $ 4,140.00

$1,380.000 
  
59007-3212-14 0910 4440 770-60.15 (DR) (I) 60'-3 WOOD POLE EACH 8.000 0.000 $ 0.00 8.000 $ 10,280.00

$1,285.000 
  
59007-3212-14 0900 3420 770-60.16 (DR) (I) 65'-1 WOOD POLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $1,820.000 
  
59007-3212-14 0900 3430 770-60.17 (DR) (I) 65'-2 WOOD POLE EACH 11.000 0.000 $ 0.00 11.000 $ 20,020.00

$1,820.000 
  
59007-3212-14 0900 3440 770-60.18 (DR) (I) 70'-1 WOOD POLE EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $2,300.000 
  
59007-3212-14 0900 3450 770-60.19 (DR) (I) 70'-2 WOOD POLE EACH 3.000 0.000 $ 0.00 4.000 $ 9,200.00

$2,300.000 
  
59007-3212-14 0900 3460 770-60.20 (DR) (I) 45'-2S STEEL POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $3,050.000 
  
59007-3212-14 0900 3470 770-60.21 (DR) (I) 50'-2S STEEL POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $3,100.000 
  
59007-3212-14 0900 3480 770-60.22 (DR) (I) 55'-2S STEEL POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $3,200.000 
  
59007-3212-14 0900 3490 770-60.23 (DR) (I) 60'-2S STEEL POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $3,749.000 
  
59007-3212-14 0900 3500 770-60.25 (DR) (I) UM5-SCNDRY UNDRGRND RISER EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 
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$225.000 
  
59007-3212-14 0900 3510 770-60.26 (DR) (R) UM5-SCNDRY UNDRGRND RISER EACH 2.000 0.000 $ 0.00 2.000 $ 150.00 

$75.000 
  
59007-3212-14 0910 4450 770-60.27 (DR) (I) 2ACSR-CONDUCTOR 2ACSR L.F. 22,564.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $0.660 
  
59007-3212-14 0900 3520 770-60.28 (DR) (R) 2ACSR-CONDUCTOR 2ACSR L.F. 19,279.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $0.300 
  
59007-3212-14 0900 3530 770-60.29 (DR) (R) 4ACSR-CONDUCTOR 4ACSR L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $0.300 
  
59007-3212-14 0900 3540 770-60.30 (DR) (I) 1/0ACSR-CONDUCTOR 1/0ACSR L.F. 868.000 0.000 $ 0.00 868.000 $ 1,093.68

$1.260 
  
59007-3212-14 0910 4460 770-60.31 (DR) (R) 1/0ACSR-CONDUCTOR 1/0ACSR L.F. 81,756.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $0.600 
  
59007-3212-14 0910 4470 770-60.32 (DR) (I) 3/0ACSR-CONDUCTOR 3/0ACSR L.F. 20,405.000 0.000 $ 0.00 20,405.000 $ 25,506.25

$1.250 
  
59007-3212-14 0910 4480 770-60.34 (DR) (I) 336ACSR-CONDUCTOR 336ACSR L.F. 61,215.000 0.000 $ 0.00 61,215.000 $ 103,453.35

$1.690 
  
59007-3212-14 0900 3550 770-60.36 (DR) (I) 795AAC-CONDUCTOR 795AAC L.F. 9.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $2.260 
  
59007-3212-14 0900 3560 770-60.37 (DR) (R) 795AAC-CONDUCTOR 796AAC L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $0.750 
  
59007-3212-14 0900 3570 770-60.38 (DR) (I) 4TPX-#4 TRPLX L.F. 6.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $1.710 
  
59007-3212-14 0900 3580 770-60.40 (DR) (I) 2TPX-#2 TRPLX L.F. 714.000 0.000 $ 0.00 714.000 $ 1,220.94

$1.710 
  
59007-3212-14 0900 3590 770-60.41 (DR) (R) 2TPX-#2 TRPLX L.F. 1,212.000 0.000 $ 0.00 1,212.000 $ 545.40 

$0.450 
  
59007-3212-14 0900 3600 770-60.42 (DR) (I) 1/0TPX-1/0 TRPLX L.F. 96.000 0.000 $ 0.00 96.000 $ 283.20 
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$2.950 
  
59007-3212-14 0900 3610 770-60.43 (DR) (R) 1/0TPX-1/0 TRPLX L.F. 243.000 0.000 $ 0.00 243.000 $ 206.55 

$0.850 
  
59007-3212-14 0900 3620 770-60.44 (DR) (I) 4/0TPX-4/0 TRPLX L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $3.200 
  
59007-3212-14 0900 3630 770-60.45 (DR) (R) 4/0URDTPX - 4/0 UNDRGRND TRPLX L.F. 230.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $0.900 
  
59007-3212-14 0900 3640 770-60.46 (DR) (I) 1/0 URD TPX-1/0 UNDRGRND TRPLX L.F. 240.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $4.200 
  
59007-3212-14 0900 3650 770-60.48 (DR) (I) 4/0 URD TPX-4/0 UNDRGRND TRPLX L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $4.550 
  
59007-3212-14 0900 3660 770-60.49 (DR) (R) 4/0 URD TPX-4/0 UNDRGRND TRPLX L.F. 13.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $1.500 
  
59007-3212-14 0900 3670 770-60.51 (DR) (R) 6DPX-#6 DUPLEX L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $0.300 
  
59007-3212-14 0900 3680 770-60.52 (DR) (R) 4/0TPX-4/0 TRPLX L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $0.850 
  
59007-3212-14 0900 3690 770-60.53 (DR) (R) VA1-1 PH TNGNT EACH 10.000 0.000 $ 0.00 10.000 $ 500.00 

$50.000 
  
59007-3212-14 0900 3700 770-60.54 (DR) (R) VA1-1-1 PH TNGNT DBLE PINS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $55.000 
  
59007-3212-14 0900 3710 770-60.55 (DR) (R) VA2-1 PH LIGHT ANGLE EACH 8.000 0.000 $ 0.00 6.000 $ 360.00 

$60.000 
  
59007-3212-14 0900 3720 770-60.56 RMEOVE VA3-1 PH HVY ANGLE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $75.000 
  
59007-3212-14 0900 3730 770-60.57 (DR) (R) VA4-1 PH DBLE DEND EACH 2.000 0.000 $ 0.00 2.000 $ 190.00 

$95.000 
  
59007-3212-14 0900 3740 770-60.58 (DR) (R) VA5=1 PH DEND EACH 8.000 0.000 $ 0.00 8.000 $ 400.00 
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$50.000 
  
59007-3212-14 0900 3750 770-60.59 (DR) (R) VA5-1-1 PH TAP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $55.000 
  
59007-3212-14 0910 4490 770-60.60 (DR) (R) VA5-2-1 PH TAP EXTNSN LINK EACH 23.000 0.000 $ 0.00 21.000 $ 420.00 

$20.000 
  
59007-3212-14 0900 3760 770-60.61 (DR) (R) VA6-1 PH DBLE DEND TNGNT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $75.000 
  
59007-3212-14 0900 3770 770-60.62 (DR) (R) VB1-2 PH TNGNT EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $75.000 
  
59007-3212-14 0900 3780 770-60.63 (DR) (R) VB1-1-2 PH TNGNT DBLE ARMS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $50.000 
  
59007-3212-14 0900 3790 770-60.65 (DR) (R) VB3-2 PH HVY ANGLE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $95.000 
  
59007-3212-14 0900 3800 770-60.66 (DR) (R) VB7-1-2 PH DEND EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $105.000 
  
59007-3212-14 0900 3810 770-60.67 (DR) (R) VB8-2 PH DBLE DEND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $110.000 
  
59007-3212-14 0910 4500 770-60.68 (DR) (R) VC1-3 PH TNGNT ARM EACH 36.000 0.000 $ 0.00 37.000 $ 5,180.00

$140.000 
  
59007-3212-14 0900 3820 770-60.69 (DR) (R) VC1-1-3 PH TNGNT DBLE ARM EACH 2.000 0.000 $ 0.00 2.000 $ 320.00 

$160.000 
  
59007-3212-14 0900 3830 770-60.70 (DR) (R) VC1-2-3 PH TNGNT SDDLE CLMPS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $165.000 
  
59007-3212-14 0900 3840 770-60.71 (DR) (R) VC1-3-3 PH TNGNT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $160.000 
  
59007-3212-14 0910 4510 770-60.72 (DR) (R) VC2-3 PH LIGHT ANGLE EACH 9.000 0.000 $ 0.00 9.000 $ 1,440.00

$160.000 
  
59007-3212-14 0900 3850 770-60.73 (DR) (R) VC2-2-3 PH MEDIUM ANGLE EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
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(DO NOT USE) $160.000 
  
59007-3212-14 0900 3860 770-60.74 (DR) (R) VC3-3 PH HVY ANGLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $180.000 
  
59007-3212-14 0900 3870 770-60.75 (DR) (R) VC7-1-3 PH DEND ARMS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DO NOT USE) $185.000 
  
59007-3212-14 0900 3880 770-60.76 (DR) (R) VC8-3 PH DBLE DEND ARMS EACH 5.000 0.000 $ 0.00 4.000 $ 820.00 

$205.000 
  
59007-3212-14 0910 4520 770-60.77 (DR) (R) VE1-2-DOWN GUY LIGHT EACH 91.000 0.000 $ 0.00 95.000 $ 3,800.00

$40.000 
  
59007-3212-14 0900 3890 770-60.78 (DR) (R) VE2-2-OVERHEAD GUY LIGHT EACH 6.000 0.000 $ 0.00 8.000 $ 360.00 

$45.000 
  
59007-3212-14 0910 4530 770-60.79 (DR) (R) F-ANCHOR EACH 82.000 0.000 $ 0.00 83.000 $ 3,735.00

$45.000 
  
59007-3212-14 0910 4540 770-60.80 (DR) (R) E3-10-GUY GUARD EACH 71.000 0.000 $ 0.00 73.000 $ 584.00 

$8.000 
  
59007-3212-14 0910 4550 770-60.81 (DR) (I) E3-10-GUY GUARD EACH 109.000 0.000 $ 0.00 111.000 $ 1,665.00

$15.000 
  
59007-3212-14 0900 3900 770-60.82 (DR) (R) J6-SCNDRY CLEVIS EACH 10.000 0.000 $ 0.00 10.000 $ 200.00 

$20.000 
  
59007-3212-14 0900 9605 770-62.98 INSTALL 65'-1S STEEL POLE EACH 0.000 0.000 $ 0.00 1.000 $ 4,617.25

$4,617.250 
  
59007-3212-14 0900 9606 770-62.99 INSTALL 70'-1S STEEL POLE EACH 0.000 0.000 $ 0.00 1.000 $ 5,163.50

$5,163.500 
  
59007-3212-14 0900 9502 770-81.01 INSTALL VA7 1 PH DEND CROSSARMS EACH 0.000 0.000 $ 0.00 4.000 $ 1,180.00

$295.000 
  
59007-3212-14 0900 9503 770-81.02 INSTALL VA6 1 PHS DBLE DEND (TAN.-60 DEG.) EACH 0.000 0.000 $ 0.00 14.000 $ 3,220.00

$230.000 
  
59007-3212-14 0900 9504 770-81.03 INSTALL VA5-2A 1 PH TAP EXTNSN LINK EACH 0.000 0.000 $ 0.00 21.000 $ 5,250.00
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$250.000 
  
59007-3212-14 0900 9505 770-81.04 INSTALL M26-5 SECURITY LIGHT EACH 0.000 0.000 $ 0.00 3.000 $ 705.00 

$235.000 
  
59007-3212-14 0900 9506 770-81.05 INSTALL VG1.5.37.5 1 PH XFRMR EACH 0.000 0.000 $ 0.00 1.000 $ 655.00 

$655.000 
  
59007-3212-14 0900 9507 770-81.06 INSTALL VM5-6 LIGHTING ARRESTOR EACH 0.000 0.000 $ 0.00 6.000 $ 600.00 

$100.000 
  
59007-3212-14 0900 9508 770-81.07 INSTALL VG1.5.23 1 PH XFRMR EACH 0.000 0.000 $ 0.00 9.000 $ 5,895.00

$655.000 
  
59007-3212-14 0900 9509 770-81.08 INSTALL SP110 DISCONNECT SWITCH EACH 0.000 0.000 $ 0.00 2.000 $ 5,940.00

$2,970.000 
  
59007-3212-14 0900 9510 770-81.09 INSTALL J5 UPSET BOLT EACH 0.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
59007-3212-14 0900 9511 770-81.10 REMOVE VC2 3 PH LIGHT ANGLE EACH 0.000 0.000 $ 0.00 1.000 $ 135.00 

$135.000 
  
59007-3212-14 0900 9512 770-81.11 REMOVE VC4-1L 3 PH DBLE DEND VERTICAL EACH 0.000 0.000 $ 0.00 1.000 $ 305.00 

$305.000 
  
59007-3212-14 0900 9513 770-81.12 INSTALL VG210-25-50 2 PH XFRMR BANK EACH 0.000 0.000 $ 0.00 1.000 $ 1,470.00

$1,470.000 
  
59007-3212-14 0900 9514 770-81.13 INSTALL 75' CLASS 2 WOOD POLE EACH 0.000 0.000 $ 0.00 2.000 $ 6,230.00

$3,115.000 
  
59007-3212-14 0900 9515 770-81.14 INSTALL VG1.5.15 SINGLE PHASE XFRMR EACH 0.000 0.000 $ 0.00 6.000 $ 3,930.00

$655.000 
  
59007-3212-14 0900 9516 770-81.15 INSTALL 75' CLASS 1 WOOD POLE EACH 0.000 0.000 $ 0.00 1.000 $ 3,540.00

$3,540.000 
  
59007-3212-14 0900 9517 770-81.16 INSTALL VG1.4.1 XFRMR EACH 0.000 0.000 $ 0.00 1.000 $ 655.00 

$655.000 
  
59007-3212-14 0900 9518 770-81.17 INSTALL VC7-1 3 PH DEADEND 3 ARMS EACH 0.000 0.000 $ 0.00 3.000 $ 2,880.00
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$960.000 
  
59007-3212-14 0900 9519 770-81.18 INSTALL VC1VP 3 PH TAN NARROW PROF EACH 0.000 0.000 $ 0.00 1.000 $ 605.00 

$605.000 
  
59007-3212-14 0900 9520 770-81.19 REMOVE VG105-10 10KVA XFRMR EACH 0.000 0.000 $ 0.00 2.000 $ 380.00 

$190.000 
  
59007-3212-14 0900 9521 770-81.20 INSTALL VG210-25-15 2 PH XFRMR BANK EACH 0.000 0.000 $ 0.00 1.000 $ 1,310.00

$1,310.000 
  
59007-3212-14 0900 9522 770-81.21 REMOVE VG136-10 10KVA XFRMR EACH 0.000 0.000 $ 0.00 2.000 $ 380.00 

$190.000 
  
59007-3212-14 0900 9523 770-81.22 REMOVE VG136-15 15KVA XFRMR EACH 0.000 0.000 $ 0.00 4.000 $ 760.00 

$190.000 
  
59007-3212-14 0900 9524 770-81.23 REMOVE VG136-25 25KVA XFRMR EACH 0.000 0.000 $ 0.00 2.000 $ 380.00 

$190.000 
  
59007-3212-14 0900 9525 770-81.24 INSTALL VG1.5.50 50KVA CONV XFRMR EACH 0.000 0.000 $ 0.00 1.000 $ 810.00 

$810.000 
  
59007-3212-14 0900 9526 770-81.25 INSTALL VG310-50 50KVA 3 PH XFRMR BANK EACH 0.000 0.000 $ 0.00 1.000 $ 2,370.00

$2,370.000 
  
59007-3212-14 0900 9527 770-81.26 INSTALL J10 SECONDARY CLEVIS EACH 0.000 0.000 $ 0.00 2.000 $ 110.00 

$55.000 
  
59007-3212-14 0900 9528 770-81.27 INSTALL J6 HVY SECONDARY CLEVIS EACH 0.000 0.000 $ 0.00 9.000 $ 540.00 

$60.000 
  
59007-3212-14 0900 9529 770-81.28 INSTALL VM2-15 COPPER POLE GROUND SWITCH EACH 0.000 0.000 $ 0.00 1.000 $ 855.00 

$855.000 
  
59007-3212-14 0900 9530 770-81.29 INSTALL VM5-28 STAND OFF BRACKET EACH 0.000 0.000 $ 0.00 5.000 $ 750.00 

$150.000 
  
59007-3212-14 0900 9531 770-81.30 INSTALL VM5-9 CUTOUT EACH 0.000 0.000 $ 0.00 13.000 $ 1,885.00

$145.000 
  
59007-3212-14 0900 9532 770-81.31 REMOVE VM5-9 CUTOUT EACH 0.000 0.000 $ 0.00 12.000 $ 660.00 
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$55.000 
  
59007-3212-14 0900 9533 770-81.32 REMOVE VG39-37.5 37.5KVA CONV XFRMR EACH 0.000 0.000 $ 0.00 1.000 $ 230.00 

$230.000 
  
59007-3212-14 0900 9534 770-81.33 INSTALL SP145R 3 PHS RECLOSER EACH 0.000 0.000 $ 0.00 1.000 $ 4,650.00

$4,650.000 
  
59007-3212-14 0900 9535 770-81.34 INSTALL VM5-23 EPOXY LINK EACH 0.000 0.000 $ 0.00 4.000 $ 280.00 

$70.000 
  
59007-3212-14 0900 9536 770-81.35 REMOVE VM5-23 EPOXY LINK EACH 0.000 0.000 $ 0.00 4.000 $ 120.00 

$30.000 
  
59007-3212-14 0900 9537 770-81.36 INSTALL K11C SERVICE CLEVIS EACH 0.000 0.000 $ 0.00 40.000 $ 1,800.00

$45.000 
  
59007-3212-14 0900 9538 770-81.37 REMOVE M26-5 SECURITY LIGHT EACH 0.000 0.000 $ 0.00 4.000 $ 300.00 

$75.000 
  
59007-3212-14 0900 9539 770-81.38 INSTALL K14C WIDEBACK CLEVIS EACH 0.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
59007-3212-14 0900 9540 770-81.39 REMOVE VM5-6 LIGHTNING ARRESTOR EACH 0.000 0.000 $ 0.00 8.000 $ 320.00 

$40.000 
  
59007-3212-14 0900 9541 770-81.40 REMOVE 25'-7 WOOD POLE EACH 0.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
59007-3212-14 0900 9542 770-81.41 INSTALL VG312-25 3 PH XFRMR BANK EACH 0.000 0.000 $ 0.00 1.000 $ 2,190.00

$2,190.000 
  
59007-3212-14 0900 9543 770-81.42 INSTALL VC2 3 PH LIGHT ANGLE EACH 0.000 0.000 $ 0.00 1.000 $ 540.00 

$540.000 
  
59007-3212-14 0900 9544 770-81.43 REMOVE 65'-2 WOOD POLE EACH 0.000 0.000 $ 0.00 2.000 $ 910.00 

$455.000 
  
59007-3212-14 0900 9545 770-81.44 INSTALL 40'-3 WOOD POLE EACH 0.000 0.000 $ 0.00 1.000 $ 720.00 

$720.000 
  
59007-3212-14 0900 9546 770-81.45 REMOVE 45'-H1 WOOD POLE EACH 0.000 0.000 $ 0.00 1.000 $ 305.00 
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$305.000 
  
59007-3212-14 0900 9547 770-81.46 INSTALL CAP POLE EACH 0.000 0.000 $ 0.00 1.000 $ 75.00 

$75.000 
  
59007-3212-14 0900 9548 770-81.47 INSTALL 65'-3 WOOD POLE EACH 0.000 0.000 $ 0.00 4.000 $ 7,640.00

$1,910.000 
  
59007-3212-14 0900 9549 770-81.48 INSTALL 70'-3 WOOD POLE EACH 0.000 0.000 $ 0.00 3.000 $ 7,245.00

$2,415.000 
  
59007-3212-14 0900 9550 770-81.49 REMOVE VG210-25-15 2 PH XFRMR BANK EACH 0.000 0.000 $ 0.00 1.000 $ 530.00 

$530.000 
  
59007-3212-14 0900 9551 770-81.50 REMOVE VG310-50 3 PH XFRMR BANK EACH 0.000 0.000 $ 0.00 1.000 $ 760.00 

$760.000 
  
59007-3212-14 0900 9552 770-81.51 REMOVE SP110 DISCONNECT SWITCH EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$530.000 
  
59007-3212-14 0900 9553 770-81.52 INSTALL MOP METER ON POLE EACH 0.000 0.000 $ 0.00 1.000 $ 355.00 

$355.000 
  
59007-3212-14 0900 9554 770-81.53 INSTALL 4ACSR CONDUCTOR L.F. 0.000 0.000 $ 0.00 22,564.000 $ 17,148.64

$0.760 
  
59007-3212-14 0900 9555 770-81.54 REMOVE 4ACSR CONDUCTOR L.F. 0.000 0.000 $ 0.00 19,279.000 $ 8,868.34

$0.460 
  
59007-3212-14 0900 9556 770-81.55 REMOVE VG312-25 3 PH XFRMR BANK EACH 0.000 0.000 $ 0.00 1.000 $ 760.00 

$760.000 
  
59007-3212-14 0900 9557 770-81.56 REMOVE 2ACSR CONDUCTOR L.F. 0.000 0.000 $ 0.00 81,756.000 $ 37,607.76

$0.460 
  
59007-3212-14 0900 9558 770-81.57 INSTALL F5-3 ROCK ANCHOR EACH 0.000 0.000 $ 0.00 9.000 $ 2,655.00

$295.000 
  
59007-3212-14 0900 9559 770-81.58 REMOVE VG210-15-50 2 PH XFRMR BANK EACH 0.000 0.000 $ 0.00 1.000 $ 530.00 

$530.000 
  
59007-3212-14 0900 9560 770-81.59 INSTALL TOP POLE EACH 0.000 0.000 $ 0.00 6.000 $ 600.00 
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$100.000 
  
59007-3212-14 0900 9561 770-81.60 INSTALL 1/0QPX #1/0 QUADRAPLEX L.F. 0.000 0.000 $ 0.00 70.000 $ 265.30 

$3.790 
  
59007-3212-14 0900 9562 770-81.61 REMOVE 1/0QPX #1/0 QUADRAPLEX L.F. 0.000 0.000 $ 0.00 230.000 $ 174.80 

$0.760 
  
59007-3212-14 0900 9563 770-81.62 REMOVE #6WPCU CONDUCTOR L.F. 0.000 0.000 $ 0.00 240.000 $ 110.40 

$0.460 
  
59007-3212-14 0900 9564 770-81.63 INSTALL 2QPX #2 QUADRAPLEX L.F. 0.000 0.000 $ 0.00 125.000 $ 348.75 

$2.790 
  
59007-3212-14 0900 9565 770-81.64 INSTALL 4/0QPX #4/0 QUADRAPLEX EACH 0.000 0.000 $ 0.00 13.000 $ 169.26 

$13.020 
  
59007-3212-14 0900 9566 770-81.65 REMOVE VC5-1 3 PH DEND VERTICAL EACH 0.000 0.000 $ 0.00 1.000 $ 170.00 

$170.000 
  
59007-3212-14 0900 9567 770-81.66 REMOVE VA8 1 PH DBLE DEND XARMS EACH 0.000 0.000 $ 0.00 1.000 $ 115.00 

$115.000 
  
59007-3212-14 0900 9568 770-81.67 REMOVE VA5-3 1 PH TAP EACH 0.000 0.000 $ 0.00 2.000 $ 110.00 

$55.000 
  
59007-3212-14 0900 9569 770-81.68 REMOVE VA5-2A 1 PH TNGNT EYE NUT EACH 0.000 0.000 $ 0.00 2.000 $ 110.00 

$55.000 
  
59007-3212-14 0900 9570 770-81.69 REMOVE VE3-2 WRAP GUY EACH 0.000 0.000 $ 0.00 1.000 $ 115.00 

$115.000 
  
59007-3212-14 0900 9571 770-81.70 REMOVE VA9 1 PH DBLE XARM EACH 0.000 0.000 $ 0.00 1.000 $ 95.00 

$95.000 
  
59007-3212-14 0900 9572 770-81.71 REMOVE VA9 1 PH SING XARM EACH 0.000 0.000 $ 0.00 6.000 $ 450.00 

$75.000 
  
59007-3212-14 0900 9573 770-81.72 REMOVE VM5-16 CROSSARM EACH 0.000 0.000 $ 0.00 2.000 $ 150.00 

$75.000 
  
59007-3212-14 0900 9574 770-81.73 REMOVE VA6 1 PH DBLE DEND TNGNT EACH 0.000 0.000 $ 0.00 2.000 $ 130.00 
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$65.000 
  
59007-3212-14 0900 9575 770-81.74 REMOVE VB7 2 PH DEND EACH 0.000 0.000 $ 0.00 2.000 $ 190.00 

$95.000 
  
59007-3212-14 0900 9576 770-81.75 REMOVE VA5-1 1 PH TAP EACH 0.000 0.000 $ 0.00 1.000 $ 55.00 

$55.000 
  
59007-3212-14 0900 9577 770-81.76 REMOVE VC3 3 PH HVY ANGLE EACH 0.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
59007-3212-14 0900 9578 770-81.77 REMOVE VC2-1 3 PH MED ANGLE EACH 0.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
59007-3212-14 0900 9579 770-81.78 REMOVE J10 SECONDARY CLEVIS EACH 0.000 0.000 $ 0.00 3.000 $ 90.00 

$30.000 
  
59007-3212-14 0900 9580 770-81.79 REMOVE VM5-28 STAND OFF BRCKT EACH 0.000 0.000 $ 0.00 1.000 $ 55.00 

$55.000 
  
59007-3212-14 0900 9581 770-81.80 REMOVE VC7 3 PH DEND EACH 0.000 0.000 $ 0.00 2.000 $ 460.00 

$230.000 
  
59007-3212-14 0900 3910 771-02.65 4 IN MDPE SDR 11 GAS MAIN L.F. 1,139.000 0.000 $ 0.00 1,139.000 $ 28,475.00

$25.000 
  
59007-3212-14 0900 3920 771-02.67 2 MDPE SDR 11 GAS MAIN L.F. 88.000 0.000 $ 0.00 88.000 $ 1,584.00

$18.000 
  
59007-3212-14 0900 9623 771-02.68 4 IN MDPE POLYVALVE AND BOX EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
59007-3212-14 0900 3930 771-02.70 2 IN MDPE POLYVALVE AND BOX EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
59007-3212-14 0900 3940 771-14.88 4 IN HOT TAP EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$4,510.000 
  
59007-3212-14 0900 3950 773-08.81 INSTALL 35' CLASS 5 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 900.00 

$900.000 
  
59007-3212-14 0900 3960 773-08.82 INSTALL 45' CLASS 4 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00
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$1,200.000 
  
59007-3212-14 0900 3970 773-08.83 INSTALL 1IN to 1-1/4IN Anchors EACH 71.000 0.000 $ 0.00 60.000 $ 18,000.00

$300.000 
  
59007-3212-14 0900 3980 773-08.84 INSTL 4IN DUCTS (2 DCTS W/SWEEPING BNDS) L.F. 300.000 0.000 $ 0.00 300.000 $ 6,000.00

$20.000 
  
59007-3212-14 0900 3990 773-08.85 REMOVE 30' CLASS 5 WOOD POLE EACH 70.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
59007-3212-14 0900 4000 773-08.86 REMOVE 35' CLASS 5 WOOD POLE EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
59007-3212-14 0900 4010 773-08.87 REMOVE 40' CLASS 4 WOOD POLE EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
59007-3212-14 0900 4020 773-08.88 REMOVE 45' CLASS 4 WOOD POLE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
59007-3212-14 0900 4030 773-08.89 REMOVE 60' CLASS 2 WOOD POLE EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
59007-3212-14 0900 4040 773-08.90 INSTALL 60FT CLASS 2 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 3,600.00

$1,800.000 
  
59007-3212-14 0900 4050 773-08.91 INSTALL 65FT CLASS 3 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
59007-3212-14 0920 4560 777-14.30 8-INCH SPECIALLY LINED D.I.P. GRAVITY SEWER 0 - 10' CUT L.F. 2,317.000 0.000 $ 0.00 2,289.000 $ 201,432.00

$88.000 
  
59007-3212-14 0920 4570 777-14.31 8-INCH SPECIALLY LINED D.I.P. GRAVITY SEWER 10' - 20' CUT L.F. 750.000 0.000 $ 0.00 818.000 $ 85,890.00

$105.000 
  
59007-3212-14 0900 4060 777-14.32 8-INCH SPECIALLY LINED D.I.P. GRAVITY SEWER 20' - 30' CUT L.F. 240.000 0.000 $ 0.00 220.000 $ 31,900.00

$145.000 
  
59007-3212-14 0920 4580 777-14.33 STANDARD MANHOLES EACH 13.000 0.000 $ 0.00 13.000 $ 42,250.00

$3,250.000 
  
59007-3212-14 0900 4070 777-14.34 DROP MANHOLES EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00
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$6,000.000 
  
59007-3212-14 0920 4590 777-14.35 SEWER SERVICE CONNECTIONS EACH 9.000 0.000 $ 0.00 9.000 $ 8,550.00

$950.000 
  
59007-3212-14 0920 4600 777-14.36 6-INCH SDR-21 PVC PIPE FOR SEWER SERVICE CONNECTIONS L.F. 200.000 0.000 $ 0.00 262.500 $ 13,125.00

$50.000 
  
59007-3212-14 0920 4610 777-14.37 MANHOLE BARREL EXTENSION V.F. 65.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
59007-3212-14 0900 4080 777-14.38 10-INCH SDR-21 PVC FORCE MAIN INCLUDING D.I.P. FITTINGS L.F. 2,400.000 0.000 $ 0.00 2,370.000 $ 109,020.00

$46.000 
  
59007-3212-14 0900 4090 777-14.39 SEWAGE COMBINATION AIR VALVES AND VAULT EACH 2.000 0.000 $ 0.00 2.000 $ 10,300.00

$5,150.000 
  
59007-3212-14 0900 4100 777-14.40 4-INCH CLASS 51 D.I.P. WATER LINE L.F. 525.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
59007-3212-14 0900 4110 777-14.41 6-INCH CLASS 51 D.I.P. WATER LINE L.F. 21,900.000 0.000 $ 0.00 22,895.000 $ 721,192.50

$31.500 
  
59007-3212-14 0920 4620 777-14.42 8-INCH CLASS 51 D.I.P. WATER LINE L.F. 1,460.000 0.000 $ 0.00 1,456.000 $ 66,102.40

$45.400 
  
59007-3212-14 0900 4120 777-14.43 12-INCH CLASS 51 D.I.P. WATER LINE L.F. 4,387.000 0.000 $ 0.00 4,788.000 $ 225,036.00

$47.000 
  
59007-3212-14 0900 4130 777-14.44 WATER AIR RELEASE VALVES AND VAULT EACH 15.000 0.000 $ 0.00 11.000 $ 34,650.00

$3,150.000 
  
59007-3212-14 0920 4630 777-14.45 FIRE HYDRANT ASSEMBLY EACH 29.000 0.000 $ 0.00 31.000 $ 134,230.00

$4,330.000 
  
59007-3212-14 0900 4140 777-14.46 WATER SERVICE ASSEMBLY EACH 25.000 0.000 $ 0.00 73.000 $ 81,760.00

$1,120.000 
  
59007-3212-14 0900 4150 777-14.47 4-INCH GATE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
59007-3212-14 0900 4160 777-14.48 6-INCH GATE VALVE ASSEMBLY EACH 16.000 0.000 $ 0.00 22.000 $ 17,820.00
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$810.000 
  
59007-3212-14 0920 4640 777-14.49 8-INCH GATE VALVE ASSEMBLY EACH 4.000 0.000 $ 0.00 5.000 $ 5,650.00

$1,130.000 
  
59007-3212-14 0900 4170 777-14.50 12-INCH GATE VALVE ASSEMBLY EACH 11.000 0.000 $ 0.00 12.000 $ 22,440.00

$1,870.000 
  
59007-3212-14 0900 4180 777-14.51 14-INCH OPEN CUT STEEL CASING PIPE L.F. 350.000 0.000 $ 0.00 350.000 $ 35,000.00

$100.000 
  
59007-3212-14 0920 4650 777-14.52 16-INCH OPEN CUT STEEL CASING PIPE L.F. 150.000 0.000 $ 0.00 150.000 $ 15,000.00

$100.000 
  
59007-3212-14 0920 4660 777-14.53 20-INCH OPEN CUT STEEL CASING PIPE L.F. 365.000 0.000 $ 0.00 365.000 $ 40,150.00

$110.000 
  
59007-3212-14 0900 4190 777-14.54 6-INCH RJ D.I.P. IN CASING PIPE L.F. 380.000 0.000 $ 0.00 265.000 $ 10,891.50

$41.100 
  
59007-3212-14 0920 4670 777-14.55 8-INCH RJ D.I.P.IN CASING PIPE L.F. 150.000 0.000 $ 0.00 150.000 $ 7,155.00

$47.700 
  
59007-3212-14 0900 4200 777-14.56 12-INCH RJ D.I.P. IN CASING PIPE L.F. 80.000 0.000 $ 0.00 80.000 $ 4,952.00

$61.900 
  
59007-3212-14 0900 4210 777-14.57 UNDERCUTTING OF TRENCH AND STONE UNDERNEATH C.Y. 100.000 0.000 $ 0.00 101.580 $ 1,828.44

$18.000 
  
59007-3212-14 0920 4680 777-14.58 CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
59007-3212-14 0920 4690 777-14.59 #67 CRUSHED STONE FOR BACKFILL C.Y. 2,000.000 0.000 $ 0.00 1,269.570 $ 51,544.54

$40.600 
  
59007-3212-14 0920 4700 777-14.60 CLASS "A" GRADE D DENSE GRADE C.Y. 700.000 0.000 $ 0.00 500.710 $ 18,025.56

$36.000 
  
59007-3212-14 0920 4710 777-14.61 FLOWABLE FILL FOR BACKFILL UNDER PAVED AREAS C.Y. 700.000 0.000 $ 0.00 76.000 $ 5,722.80

$75.300 
  
59007-3212-14 0900 4220 777-14.62 CLASS "C" CONCRETE KICKERS AND ENCASEMENT C.Y. 100.000 0.000 $ 0.00 222.000 $ 14,430.00
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$65.000 
  
59007-3212-14 0920 4720 777-14.63 2-INCH ASPHALTIC CONCRETE PAVEMENT S.Y. 500.000 0.000 $ 0.00 209.860 $ 3,504.66

$16.700 
  
59007-3212-14 0920 4730 777-14.64 4-INCH BINDER COURSE S.Y. 500.000 0.000 $ 0.00 500.000 $ 14,850.00

$29.700 
  
59007-3212-14 0900 4230 777-14.65 SILT FENCE L.F. 20,000.000 0.000 $ 0.00 14,744.500 $ 16,218.95

$1.100 
  
59007-3212-14 0100 1080 801-01 SEEDING (WITH MULCH) UNIT 1,981.000 0.000 $ 0.00 831.439 $ 15,797.34

$19.000 
  
59007-3212-14 0100 1090 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 3,170.000 0.000 $ 0.00 2,077.680 $ 39,475.92

$19.000 
0100 1090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 19.000 0.000 $ 0.00 -9.683 $ -183.98 

  
59007-3212-14 0100 9016 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 88.520 $ 756.85 

$8.550 
  
59007-3212-14 0100 9608 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 679.045 $ 15,787.80

$23.250 
  
59007-3212-14 0100 1100 801-03 WATER (SEEDING & SODDING) M.G. 158.000 0.000 $ 0.00 50.000 $ 50.00 

$1.000 
  
59007-3212-14 0100 9017 801-06 MULCH UNIT 0.000 0.000 $ 0.00 2,455.366 $ 27,991.17

$11.400 
0100 9017 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 11.400 0.000 $ 0.00 -67.166 $ -765.69 

  
59007-3212-14 0100 1110 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 3.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
59007-3212-14 0100 1112 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR GRWN) EACH 33.000 0.000 $ 0.00 33.000 $ 495.00 

$15.000 
  
59007-3212-14 0100 1113 802-11.16 FRAXINUS PENNSYLVANICA (GREEN ASH 2-5FT CNTNR GRWN) EACH 33.000 0.000 $ 0.00 33.000 $ 495.00 

$15.000 
  
59007-3212-14 0100 1114 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH 33.000 0.000 $ 0.00 33.000 $ 495.00 

$15.000 
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59007-3212-14 0100 1115 802-11.27 POPULUS DELTOIDES (COTTONWOOD 2-5FT CNTNR GRWN) EACH 33.000 0.000 $ 0.00 33.000 $ 660.00 

$20.000 
  
59007-3212-14 0100 1116 802-11.40 SALIX NIGRA (BLACK WILLOW 2-5FT CNTNR GRWN) EACH 34.000 0.000 $ 0.00 34.000 $ 510.00 

$15.000 
  
59007-3212-14 0100 1117 802-12.07 BETULA NIGRA (RIVER BIRCH SEEDLNG B.R.) EACH 4.000 0.000 $ 0.00 4.000 $ 40.00 

$10.000 
  
59007-3212-14 0100 1118 802-12.16 FRAXINUS PENNSYLVANICA (GREEN ASH SEEDLNG B.R.) EACH 5.000 0.000 $ 0.00 5.000 $ 50.00 

$10.000 
  
59007-3212-14 0100 1119 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 4.000 0.000 $ 0.00 4.000 $ 40.00 

$10.000 
  
59007-3212-14 0100 1121 802-12.38 QUERCUS PHELLOS (WILLOW OAK SEEDLNG B.R.) EACH 5.000 0.000 $ 0.00 5.000 $ 50.00 

$10.000 
  
59007-3212-14 0100 1122 802-12.40 SALIX NIGRA (BLACK WILLOW SEEDLNG B.R.) EACH 4.000 0.000 $ 0.00 4.000 $ 40.00 

$10.000 
  
59007-3212-14 0100 1125 803-01 SODDING (NEW SOD) S.Y. 20,000.000 0.000 $ 0.00 89,839.900 $ 174,289.41

$1.940 
  
59007-3212-14 0100 1130 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 176,141.000 0.000 $ 0.00 86,260.906 $ 76,772.21

$0.890 
  
59007-3212-14 0100 1140 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 3.000 $ 10,500.00

$3,500.000 
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