
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNH645 Estimate Number: 0049 Pay Period: 07/20/2013
to: 07/20/2013

Contract Location: Time Allowed: 1465 days
RECONSTR ON US 411 (SR 33) FROM BENTON CITY LIMITS TO SR 30 Time Charged: 1465 days

Elapsed Calendar Days: 1465 days
Percent Time: 100.00 %
Percent Complete ($) 112.27 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
CHARLES BLALOCK & SONS, INC. Date Awarded: 05/14/2009
PO Box 4750 Date Contract Executed: 05/21/2009
Sevierville, TN 37864-4750 Date Notice to Proceed: 05/28/2009
Phone: Date Work Began: 06/18/2009

Date to be Completed: 05/31/2013
Date Time Stopped: 05/31/2013
Date Accepted: 06/19/2013

Estimate Paid: NO 

Counties:
POLK 

Project Number BID PCT Fed State Project Number Description 1
70003-3238-14 100.00 ARRA-NHE-33(76) State Route 33: From Benton North City Limits To SR-30 East

Current Contract Amount $ 23,506,476.37
Original Contract Amount $ 23,243,355.66 

Total to Date Prev to Date This Estimate
Participating $ 27,670,377.03 $ 27,670,377.03 $ 0.00 

Total Earnings $ 27,670,377.03 $ 27,670,377.03 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 27,670,377.03 $ 27,670,377.03 $ 0.00 
Test Report Payment Adjustment $ -0.01 $ -0.01 $ 0.00 
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Total Adjusted Earnings $ 27,670,377.02 $ 27,670,377.02 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 27,670,377.02 $ 27,670,377.02 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
70003-3238-14 0100 9500 104M03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,000.00

Removal of Structure (Tract 23, Concrete Block Building) $6,000.000 
  
70003-3238-14 0100 9501 104M03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,000.00

Removal of Structure (Tract32, Well House) $1,000.000 
  
70003-3238-14 0100 9502 104M03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,000.00

Removal of Structure (Tract 42, Cellar) $1,000.000 
  
70003-3238-14 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 305,000.00

$305,000.000 
  
70003-3238-14 0100 9041 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,100.000 
  
70003-3238-14 0100 9000 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 1,496.040 $ 1,496.04

$1.000 
0100 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 212,328.850 $ 212,328.85 

  
70003-3238-14 0300 9001 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0500 9002 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0900 9003 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0910 9004 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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70003-3238-14 1110 9005 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 661,852.240 $ 661,852.24 

  
70003-3238-14 0100 9006 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0300 9008 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0500 9009 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0900 9010 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0910 9011 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 1110 9012 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -2,406.680 $ -2,406.68

$1.000 
1110 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 620,243.610 $ 620,243.61 

  
70003-3238-14 0110 9043 109M05.09 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 5,454.950 $ 5,454.95

(775M06.32) $1.000 
  
70003-3238-14 0100 0020 109M10.01 TRAINEE HOUR 5,320.000 0.000 $ 0.00 2,319.500 $ 1,855.60

$0.800 
  
70003-3238-14 0100 0030 201M01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 480,000.00

$480,000.000 
  
70003-3238-14 0500 1000 202M04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.800 $ 16,000.00

(BRG ID# 70-SR033-18.36) $20,000.000 
  
70003-3238-14 0500 1010 202M04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.800 $ 16,000.00

(BRG ID# 70-SR033-19.25) $20,000.000 
  
70003-3238-14 0500 1020 202M04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.800 $ 16,000.00

(BRG ID# 70-SR033-20.21) $20,000.000 
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70003-3238-14 0100 9503 202M13 WATER WELL ABANDONMENT EACH 0.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

  
70003-3238-14 0100 0040 203M01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) m3 272,491.000 0.000 $ 0.00 269,679.540 $ 539,359.08

$2.000 
  
70003-3238-14 0100 9025 203M01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
70003-3238-14 0300 9026 203M01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
70003-3238-14 0500 9027 203M01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
70003-3238-14 1110 9028 203M01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
70003-3238-14 0100 0050 203M02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TONN 17,668.000 0.000 $ 0.00 18,074.430 $ 230,448.98

$12.750 
  
70003-3238-14 0100 0060 203M03 BORROW EXCAVATION (UNCLASSIFIED) m3 618,203.000 0.000 $ 0.00 685,681.570 $ 1,933,622.03

$2.820 
  
70003-3238-14 0100 0070 203M04 PLACING AND SPREADING TOPSOIL m3 30,213.000 0.000 $ 0.00 24,987.430 $ 107,445.95

$4.300 
  
70003-3238-14 0100 9021 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 5,555.640 $ 16,666.92

$3.000 
  
70003-3238-14 0300 9022 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
70003-3238-14 0500 9023 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
70003-3238-14 1110 9024 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
70003-3238-14 0100 0080 203M06 WATER m3 22,540.000 0.000 $ 0.00 8,725.720 $ 6,980.58

$0.800 
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70003-3238-14 0100 0090 203M07 FURNISHING & SPREADING TOPSOIL m3 29,788.000 0.000 $ 0.00 563.340 $ 56.33 
$0.100 

  
70003-3238-14 0500 1030 204M02.01 DRY EXCAVATION (BRIDGES) m3 700.000 0.000 $ 0.00 700.130 $ 10,501.95

$15.000 
  
70003-3238-14 0100 0100 204M08 FOUNDATION FILL MATERIAL m3 483.000 0.000 $ 0.00 295.020 $ 13,275.90

$45.000 
  
70003-3238-14 0100 0110 209M02.07 450mm TEMPORARY SLOPE DRAIN m 335.000 0.000 $ 0.00 485.369 $ 24,268.45

$50.000 
  
70003-3238-14 0100 9504 209M06.13 500mm WATTLES m 0.000 0.000 $ 0.00 515.410 $ 11,838.97

$22.970 
  
70003-3238-14 0100 0120 209M08.02 TEMPORARY SILT FENCE (WITH BACKING) m 3,925.000 0.000 $ 0.00 10,499.654 $ 139,645.40

$13.300 
  
70003-3238-14 0100 0130 209M08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) m 11,675.000 0.000 $ 0.00 7,293.528 $ 27,715.41

$3.800 
  
70003-3238-14 0100 0140 209M08.07 Rock Check Dam EACH 126.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
70003-3238-14 0100 0150 209M08.08 Enhanced Rock Check Dam EACH 270.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
70003-3238-14 0100 0160 209M09.02 TEMPORARY SEDIMENT FILTER BAG (4.42 X 0.61 X 4.04) BAG 20.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
70003-3238-14 0100 0170 209M09.21 POLYACHLAMIDE GEL LOGS EACH 135.000 0.000 $ 0.00 10.000 $ 750.00 

$75.000 
  
70003-3238-14 0100 0180 209M40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 33.000 0.000 $ 0.00 15.000 $ 7,875.00

$525.000 
  
70003-3238-14 1110 1820 303M01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TONN 167,101.000 0.000 $ 0.00 194,379.010 $ 4,081,959.21

$21.000 
  
70003-3238-14 0100 0190 303M01.01 GRANULAR BACKFILL (ROADWAY) TONN 3,858.000 0.000 $ 0.00 10,130.310 $ 232,997.13

$23.000 
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70003-3238-14 0500 1040 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 276.000 0.000 $ 0.00 4,847.430 $ 135,728.04
$28.000 

  
70003-3238-14 0100 0200 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 3,288.000 0.000 $ 0.00 3,500.530 $ 80,512.19

$23.000 
  
70003-3238-14 1110 1830 307M01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TONN 28,488.000 0.000 $ 0.00 27,209.510 $ 1,716,920.08

$63.100 
  
70003-3238-14 1110 1840 307M01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TONN 713.000 0.000 $ 0.00 669.550 $ 362,226.55

$541.000 
  
70003-3238-14 1110 1850 307M01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TONN 21,200.000 0.000 $ 0.00 20,253.500 $ 953,939.85

$47.100 
  
70003-3238-14 1110 1860 307M01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TONN 19,630.000 0.000 $ 0.00 21,235.790 $ 1,531,100.46

$72.100 
  
70003-3238-14 1110 9033 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -7,052.460 $ -7,052.46

$1.000 
1110 9033 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -109,214.060 $ -109,214.06 

  
70003-3238-14 1110 9031 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9031 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,734.170 $ 21,734.17 

  
70003-3238-14 1110 9032 307M05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 1110 1870 309M01.01 MINERAL AGGREGATE (A-CBC) TONN 34,897.000 0.000 $ 0.00 34,894.750 $ 732,789.75

$21.000 
  
70003-3238-14 1110 1880 309M01.02 PORTLAND CEMENT (A-CBC) TONN 1,347.000 0.000 $ 0.00 1,228.733 $ 315,784.38

$257.000 
  
70003-3238-14 1110 1890 309M01.03 AGGREGATE CEMENT PROCESS m2 143.000 0.000 $ 0.00 115,849.210 $ 579,246.05

$5.000 
  
70003-3238-14 1110 1900 402M01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TONN 286.000 0.000 $ 0.00 96.761 $ 49,831.92

$515.000 
  
70003-3238-14 1110 1910 402M02 AGGREGATE FOR COVER MATERIAL (PC) TONN 1,134.000 0.000 $ 0.00 1,372.330 $ 28,818.93
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$21.000 
  
70003-3238-14 1110 1920 403M01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TONN 58.000 0.000 $ 0.00 49.170 $ 28,764.45

$585.000 
  
70003-3238-14 0100 9013 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0300 9014 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0500 9015 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 1110 9016 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -9,593.920 $ -9,593.92

$1.000 
  
70003-3238-14 0100 9017 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0300 9018 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0500 9019 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 1110 9020 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 -2,756.380 $ -2,756.38

$1.000 
  
70003-3238-14 1110 1930 411M01.07 ASPHALT CONCRETE MIX (PG64-22) (ACS) GRADING E (SHOULDER) TONN 5,891.000 0.000 $ 0.00 6,854.290 $ 548,343.20

$80.000 
  
70003-3238-14 1110 1940 411M01.10 ACS MIX(PG64-22) GRADING D TONN 12,268.000 0.000 $ 0.00 13,522.810 $ 1,284,666.95

$95.000 
  
70003-3238-14 1110 9042 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 7.120 $ 7.12 

$1.000 
1110 9042 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,468.450 $ -20,468.45 

  
70003-3238-14 0100 9034 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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70003-3238-14 1110 9040 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 33,047.970 $ 33,047.97
$1.000 

  
70003-3238-14 0100 9036 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 1110 9037 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1110 9037 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,778.390 $ 16,778.39 

  
70003-3238-14 0100 9038 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 1110 9039 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0100 0210 411M10.01 SCORING PAVEMENT km 8.000 0.000 $ 0.00 24.466 $ 12,233.00

$500.000 
  
70003-3238-14 0100 9520 415M01.03 COLD PLANING BITUMINOUS PAVEMENT m3 0.000 0.000 $ 0.00 472.390 $ 28,348.12

$60.010 
  
70003-3238-14 0100 0220 604M01.01 CLASS A CONCRETE (ROADWAY) m3 664.000 0.000 $ 0.00 827.650 $ 662,120.00

$800.000 
  
70003-3238-14 0100 0230 604M01.02 STEEL BAR REINFORCEMENT (ROADWAY) kg 70,800.000 0.000 $ 0.00 104,667.400 $ 172,701.21

$1.650 
  
70003-3238-14 0300 0980 604M02.01 CLASS A CONCRETE (BOX BRIDGES) m3 135.000 0.000 $ 0.00 269.747 $ 142,965.91

$530.000 
  
70003-3238-14 0300 0990 604M02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) kg 8,555.000 0.000 $ 0.00 30,114.790 $ 48,183.66

$1.600 
  
70003-3238-14 0500 1050 604M02.03 EPOXY COATED REINFORCING STEEL kg 99,190.000 0.000 $ 0.00 99,190.000 $ 169,614.90

$1.710 
  
70003-3238-14 0500 1060 604M03.01 CLASS A CONCRETE (BRIDGES) m3 795.000 0.000 $ 0.00 795.000 $ 461,100.00

$580.000 
  
70003-3238-14 0500 1070 604M03.02 STEEL BAR REINFORCEMENT (BRIDGES) kg 43,863.000 0.000 $ 0.00 45,363.400 $ 61,240.59

$1.350 
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70003-3238-14 0500 1080 604M03.04 PAVEMENT @ BRIDGE ENDS m2 1,072.000 0.000 $ 0.00 1,072.078 $ 235,857.16

$220.000 
  
70003-3238-14 0500 1090 604M03.09 CLASS D CONCRETE (BRIDGE DECK) m3 784.000 0.000 $ 0.00 784.000 $ 466,480.00

$595.000 
  
70003-3238-14 0500 1100 604M04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) m2 3,711.000 0.000 $ 0.00 3,711.000 $ 29,688.00

$8.000 
  
70003-3238-14 0500 1110 604M05.31 BRIDGE DECK GROOVING (MECHANICAL) m2 4,089.000 0.000 $ 0.00 4,269.600 $ 8,112.24

$1.900 
  
70003-3238-14 0500 9045 604M23.01 RIDEABILITY REDUCTION (BRIDGES) DOLL 0.000 0.000 $ 0.00 -1,500.000 $ -1,500.00

$1.000 
  
70003-3238-14 0500 1120 606M03.03 STEEL PILES (300mm) m 1,711.000 0.000 $ 0.00 1,886.720 $ 264,140.80

$140.000 
  
70003-3238-14 0500 9044 606M03.04 STEEL PILES (300mm)(CUT-OFFS) m 0.000 0.000 $ 0.00 46.900 $ 4,125.79

$87.970 
  
70003-3238-14 0500 1130 606M03.06 PILE TIPS (STEEL PILES, 300mm) EACH 156.000 0.000 $ 0.00 157.000 $ 15,700.00

$100.000 
  
70003-3238-14 0100 0240 607M03.02 450mm CONCRETE PIPE CULVERT (CLASS III) m 1,110.000 0.000 $ 0.00 2,312.532 $ 265,941.18

$115.000 
  
70003-3238-14 0100 0250 607M05.02 600mm CONCRETE PIPE CULVERT (CLASS III) m 796.000 0.000 $ 0.00 1,184.593 $ 175,319.76

$148.000 
  
70003-3238-14 0100 0260 607M06.02 750mm CONCRETE PIPE CULVERT (CLASS III) m 287.000 0.000 $ 0.00 260.965 $ 52,193.00

$200.000 
  
70003-3238-14 0100 0270 607M07.02 900mm CONCRETE PIPE CULVERT (CLASS III) m 161.000 0.000 $ 0.00 136.550 $ 34,137.50

$250.000 
  
70003-3238-14 0100 0280 607M08.02 1050mm CONCRETE PIPE CULVERT (CLASS III) m 103.000 0.000 $ 0.00 107.290 $ 34,869.25

$325.000 
  
70003-3238-14 0100 0290 607M09.02 1200mm CONCRETE PIPE CULVERT (CLASS III) m 84.000 0.000 $ 0.00 41.450 $ 15,751.00

$380.000 
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70003-3238-14 0100 9505 607M39.03 600mm PIPE CULVERT (SIDE DRAIN) m 0.000 0.000 $ 0.00 170.690 $ 18,775.90

$110.000 
  
70003-3238-14 0100 9506 610M07.03 450mm PIPE DRAIN (BRIDGE DRAIN) m 0.000 0.000 $ 0.00 62.740 $ 6,399.48

$102.000 
  
70003-3238-14 0100 0300 611M02.11 JUNCTION BOX, TYPE 2 EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
70003-3238-14 0100 0310 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 484.000 0.000 $ 0.00 443.820 $ 277,387.50

$625.000 
  
70003-3238-14 0100 0320 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 32,994.000 0.000 $ 0.00 29,925.100 $ 50,872.67

$1.700 
  
70003-3238-14 0100 0330 611M07.03 STRUCTURAL STEEL (PIPE ENDWALLS) kg 41,336.000 0.000 $ 0.00 29,766.000 $ 160,736.40

$5.400 
  
70003-3238-14 0100 9507 611M12.01 CATCH BASINS, TYPE 12, 0m - 1m DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 2,225.00

$2,225.000 
  
70003-3238-14 0100 0340 611M12.02 CATCH BASINS, TYPE 12, > 1m - 2m DEPTH EACH 2.000 0.000 $ 0.00 28.000 $ 56,000.00

$2,000.000 
  
70003-3238-14 0100 9508 611M12.03 CATCH BASINS, TYPE 12, > 2m - 3m DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 7,500.00

$3,750.000 
  
70003-3238-14 0100 9509 611M12.04 CATCH BASINS, TYPE 12, > 3m - 4m DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 8,700.00

$4,350.000 
  
70003-3238-14 0100 0350 611M38.01 CATCH BASINS, TYPE 38, 0m - 1m DEPTH EACH 3.000 0.000 $ 0.00 7.000 $ 13,300.00

$1,900.000 
  
70003-3238-14 0100 0360 611M38.02 CATCH BASINS, TYPE 38, > 1m - 2m DEPTH EACH 6.000 0.000 $ 0.00 9.000 $ 18,900.00

$2,100.000 
  
70003-3238-14 0100 0370 611M38.03 CATCH BASINS, TYPE 38, > 2m - 3m DEPTH EACH 2.000 0.000 $ 0.00 5.000 $ 12,000.00

$2,400.000 
  
70003-3238-14 0100 0380 611M38.04 CATCH BASINS, TYPE 38, > 3m - 4m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
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70003-3238-14 0100 0390 611M38.05 CATCH BASINS, TYPE 38, > 4m - 5m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
70003-3238-14 0100 0400 611M38.06 CATCH BASINS, TYPE 38, > 5m - 6m DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,300.000 
  
70003-3238-14 0500 1140 615M01.12 PRESTRESSED CONCRETE BULB TEE BEAM (150mm WEB)(BT-72) m 1,278.000 0.000 $ 0.00 1,279.350 $ 744,581.70

$582.000 
  
70003-3238-14 0500 1150 620M05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) m 677.000 0.000 $ 0.00 677.000 $ 101,550.00

$150.000 
  
70003-3238-14 0100 0410 701M01.01 CONCRETE SIDEWALK (100mm) m2 2,422.000 0.000 $ 0.00 2,548.980 $ 81,567.36

$32.000 
  
70003-3238-14 0100 0420 701M02.03 CONCRETE HANDICAP RAMP m2 8.000 0.000 $ 0.00 18.200 $ 2,548.00

$140.000 
  
70003-3238-14 0100 0430 702M03 CONCRETE COMBINED CURB & GUTTER m3 363.000 0.000 $ 0.00 315.070 $ 86,644.25

$275.000 
  
70003-3238-14 0100 0440 705M01.01 GUARDRAIL AT BRIDGE ENDS m 99.000 0.000 $ 0.00 172.176 $ 28,409.04

$165.000 
  
70003-3238-14 0100 0450 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 2,370.000 0.000 $ 0.00 2,637.301 $ 121,315.85

$46.000 
  
70003-3238-14 0100 9030 705M02.50 SHOP CURVED GUARDRAIL m 0.000 0.000 $ 0.00 80.110 $ 5,527.59

$69.000 
  
70003-3238-14 0100 0460 705M04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 24.000 0.000 $ 0.00 14.000 $ 5,880.00

$420.000 
  
70003-3238-14 0100 0470 705M04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 9.000 0.000 $ 0.00 10.000 $ 4,000.00

$400.000 
  
70003-3238-14 0100 0480 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 21.000 0.000 $ 0.00 46.000 $ 94,300.00

$2,050.000 
  
70003-3238-14 0100 0490 705M08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 46.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
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70003-3238-14 0100 9510 705M10.35 ATTACHMENT OF GUARDRAIL TO CONCRETE BOX BRIDGE m 0.000 0.000 $ 0.00 49.490 $ 15,152.35

$306.170 
  
70003-3238-14 0100 0500 708M02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 234.000 0.000 $ 0.00 231.000 $ 23,100.00

$100.000 
  
70003-3238-14 0100 0510 709M05.05 MACHINED RIP-RAP (CLASS A-3) TONN 1,296.000 0.000 $ 0.00 0.000 $ 0.00 

$29.000 
  
70003-3238-14 0100 0520 709M05.06 MACHINED RIP-RAP (CLASS A-1) TONN 4,501.000 0.000 $ 0.00 20,113.480 $ 583,290.92

$29.000 
  
70003-3238-14 0100 0530 709M05.08 MACHINED RIP-RAP (CLASS B) TONN 134.000 0.000 $ 0.00 7,314.923 $ 256,022.31

$35.000 
  
70003-3238-14 0100 0540 709M05.09 MACHINED RIP-RAP (CLASS C) TONN 38.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
70003-3238-14 0100 0550 710M04 FILTER CLOTH UNDERDRAIN (WITH PIPE) m 17,089.000 0.000 $ 0.00 16,274.310 $ 162,743.10

$10.000 
  
70003-3238-14 0100 9511 710M05 LATERAL UNDERDRAIN m 0.000 0.000 $ 0.00 828.200 $ 6,625.60

$8.000 
  
70003-3238-14 0100 9512 710M06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 0.000 0.000 $ 0.00 235.000 $ 67,202.95

$285.970 
  
70003-3238-14 0100 9513 710M06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$280.740 
  
70003-3238-14 0100 9514 710M06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$276.920 
  
70003-3238-14 0500 1160 710M09.01 150mm PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM m 288.000 0.000 $ 0.00 287.470 $ 18,685.55

$65.000 
  
70003-3238-14 0500 1170 710M09.02 150mm PIPE UNDERDRAIN m 72.000 0.000 $ 0.00 99.200 $ 4,960.00

$50.000 
  
70003-3238-14 0100 0560 710M13.03 FILTER CLOTH m2 4,850.000 0.000 $ 0.00 0.000 $ 0.00 

$1.800 
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70003-3238-14 0100 0570 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

$100,000.000 
  
70003-3238-14 0100 0580 712M02.02 INTERCONNECTED PORTABLE BARRIER RAIL m 1,605.000 0.000 $ 0.00 890.030 $ 53,401.80

$60.000 
  
70003-3238-14 0100 0590 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 957.000 0.000 $ 0.00 1,045.000 $ 47,025.00

$45.000 
  
70003-3238-14 0100 0600 712M05.01 WARNING LIGHTS (TYPE A) EACH 82.000 0.000 $ 0.00 80.000 $ 3,600.00

$45.000 
  
70003-3238-14 0100 0610 712M05.03 WARNING LIGHTS (TYPE C) EACH 81.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
70003-3238-14 0100 0620 712M06 SIGNS (CONSTRUCTION) m2 175.000 0.000 $ 0.00 215.580 $ 19,402.20

$90.000 
  
70003-3238-14 0100 0630 712M06.01 VERTICAL PANELS m2 31.000 0.000 $ 0.00 13.140 $ 1,839.60

$140.000 
  
70003-3238-14 0100 0640 712M07.03 TEMPORARY BARRICADES (TYPE III) m 402.000 0.000 $ 0.00 248.650 $ 12,432.50

$50.000 
  
70003-3238-14 0100 0650 712M08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 9,000.00

$3,000.000 
  
70003-3238-14 0100 0660 713M11.01 "U" SECTION STEEL POSTS kg 1,126.000 0.000 $ 0.00 1,356.000 $ 16,272.00

$12.000 
  
70003-3238-14 0100 0670 713M11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST kg 1,452.000 0.000 $ 0.00 2,049.800 $ 24,597.60

$12.000 
  
70003-3238-14 0100 0680 713M13.02 FLAT SHEET ALUMINUM SIGNS (2.032mm THICK) m2 96.000 0.000 $ 0.00 94.220 $ 16,017.40

$170.000 
  
70003-3238-14 0100 0690 713M13.03 FLAT SHEET ALUMINUM SIGNS (2.540mm THICK) m2 22.000 0.000 $ 0.00 159.200 $ 28,656.00

$180.000 
  
70003-3238-14 0100 0700 713M15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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70003-3238-14 0100 0710 713M16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
70003-3238-14 0100 0720 716M01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,034.000 0.000 $ 0.00 1,274.000 $ 68,796.00

$54.000 
  
70003-3238-14 0100 0730 716M02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) m2 281.000 0.000 $ 0.00 217.020 $ 5,208.48

$24.000 
  
70003-3238-14 0100 0740 716M02.05 PLASTIC PAVEMENT MARKING (STOP LINE) m 149.000 0.000 $ 0.00 120.700 $ 4,103.80

$34.000 
  
70003-3238-14 0100 0750 716M02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 57.000 0.000 $ 0.00 62.000 $ 9,300.00

$150.000 
  
70003-3238-14 0100 0760 716M02.10 PLASTIC PAVEMENT MARKING (150mm LINE) km 45.800 0.000 $ 0.00 46.660 $ 118,983.00

$2,550.000 
  
70003-3238-14 0100 0770 716M05.05 PAINTED PAVEMENT MARKING (STOP LINE) m 149.000 0.000 $ 0.00 150.648 $ 3,916.85

$26.000 
  
70003-3238-14 0100 0780 716M05.20 PAINTED PAVEMENT MARKING (150mm LINE) km 193.200 0.000 $ 0.00 65.153 $ 30,947.68

$475.000 
  
70003-3238-14 0100 0790 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000,000.00

$1,000,000.000 
  
70003-3238-14 0100 9521 717M01.04 MOBILIZATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 2,100.00

Milling Mobilization $1,050.000 
  
70003-3238-14 0100 0800 730M01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
70003-3238-14 0100 0810 740M10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) m2 9,057.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
70003-3238-14 0100 0820 740M10.04 GEOTEXTILE (TYPE IV) STABILIZATION m2 8,000.000 0.000 $ 0.00 30,858.720 $ 6,480.33

$0.210 
  
70003-3238-14 0900 1180 775M06.01 EXTRA DEPTH OF EXCAVATION m 50.000 0.000 $ 0.00 262.120 $ 6,028.76

$23.000 
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70003-3238-14 0900 1190 775M06.02 CRUSHED ROCK BACKFILL IN ST & DRIVES m 200.000 0.000 $ 0.00 255.780 $ 6,138.72

$24.000 
  
70003-3238-14 0900 1200 775M06.03 CRUSHED ROCK BEDDING TONN 400.000 0.000 $ 0.00 208.600 $ 5,632.20

$27.000 
  
70003-3238-14 0900 1210 775M06.04 SPECIAL PIPE BEDDING IN SOFT AREAS TONN 20.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
70003-3238-14 0900 1220 775M06.05 CLEANUP & GRASSING m 8,875.000 0.000 $ 0.00 3,157.440 $ 11,208.91

$3.550 
  
70003-3238-14 0900 1230 775M06.06 406MM (16IN) STL CASING BY BORE & JACK m 175.000 0.000 $ 0.00 114.380 $ 50,327.20

$440.000 
  
70003-3238-14 0900 1240 775M06.07 305MM (12IN) STL CASING BY BORE & JACK m 435.000 0.000 $ 0.00 432.810 $ 157,975.65

$365.000 
  
70003-3238-14 0900 1250 775M06.08 406MM (16IN) STL CRK CROSS BORE & JACK m 90.000 0.000 $ 0.00 108.200 $ 99,760.40

$922.000 
  
70003-3238-14 0900 1260 775M06.09 254MM (10IN) HDPE CRK CROSS DIR DRILL m 140.000 0.000 $ 0.00 0.000 $ 0.00 

$430.000 
  
70003-3238-14 0900 1270 775M06.10 PUNCH 2IN ACROSS COUNTY ROAD m 5.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
70003-3238-14 0900 1280 775M06.11 CLASS B CONCRETE FOR ENCASEMENT m3 80.000 0.000 $ 0.00 38.610 $ 7,722.00

$200.000 
  
70003-3238-14 0900 1290 775M06.12 DUCTILE IRON FITTINGS - AWWA C153 kg 8,100.000 0.000 $ 0.00 2,764.340 $ 11,831.38

$4.280 
  
70003-3238-14 0900 1300 775M06.13 203MM (8IN) FOSTER ADAPTERS EACH 22.000 0.000 $ 0.00 43.000 $ 8,385.00

$195.000 
  
70003-3238-14 0900 1310 775M06.14 152MM (6IN) FOSTER ADAPTERS EACH 15.000 0.000 $ 0.00 13.000 $ 1,820.00

$140.000 
  
70003-3238-14 0900 1320 775M06.15 102MM (4IN) FOSTER ADAPTER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
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70003-3238-14 0910 1690 775M06.16 203MM (8IN) DIP IN TRENCH OR CASING m 375.000 0.000 $ 0.00 468.040 $ 21,529.84

$46.000 
  
70003-3238-14 0900 1330 775M06.17 152MM (6IN) DIP IN TRENCH OR CASING m 560.000 0.000 $ 0.00 496.510 $ 30,038.86

$60.500 
  
70003-3238-14 0900 1340 775M06.18 MEG-A-LUG FOR 203MM (8IN) PVC EACH 196.000 0.000 $ 0.00 98.000 $ 7,350.00

$75.000 
  
70003-3238-14 0900 1350 775M06.19 MEG-A-LUG FOR 152MM (6IN) PVC EACH 110.000 0.000 $ 0.00 53.000 $ 3,180.00

$60.000 
  
70003-3238-14 0900 1360 775M06.20 MEG-A-LUG FOR 102MM (4IN) PVC EACH 6.000 0.000 $ 0.00 5.000 $ 250.00 

$50.000 
  
70003-3238-14 0900 1370 775M06.21 MEG-A-LUG FOR 203MM (8IN) DIP EACH 25.000 0.000 $ 0.00 35.000 $ 2,030.00

$58.000 
  
70003-3238-14 0900 1380 775M06.22 MEG-A-LUG FOR 152MM (6IN) DIP EACH 18.000 0.000 $ 0.00 32.000 $ 1,408.00

$44.000 
  
70003-3238-14 0900 1390 775M06.23 LOCK JOINT FOR 203MM DIP IN 406MM CASING EACH 37.000 0.000 $ 0.00 64.000 $ 3,840.00

$60.000 
  
70003-3238-14 0900 1400 775M06.24 LOCK JOINT FOR 152MM DIP IN 305MM CASING EACH 80.000 0.000 $ 0.00 47.000 $ 2,021.00

$43.000 
  
70003-3238-14 0900 1410 775M06.25 REMOVAL OF EXISTING 152mm (6IN) LINES m 35.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
70003-3238-14 0900 1420 775M06.26 REMOVAL OF EXISTING 102mm (4IN) LINES m 162.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
  
70003-3238-14 0900 1430 775M06.27 REMOVAL OF EXISTING 51mm (2IN) LINES m 18.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
  
70003-3238-14 0900 1440 775M06.28 CONNECTION TO EXISTING 203MM (8IN) - DRY EACH 1.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
70003-3238-14 0900 1450 775M06.29 CONNECTION TO EXISTING 152MM (6IN) - WET EACH 3.000 0.000 $ 0.00 6.000 $ 13,800.00

$2,300.000 
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70003-3238-14 0900 1460 775M06.30 CONNECTION TO EXISTING 102MM (4IN) - WET EACH 2.000 0.000 $ 0.00 2.000 $ 3,480.00

$1,740.000 
  
70003-3238-14 0900 1470 775M06.31 CONNECTION TO EXISTING 51MM (2IN) - WET EACH 4.000 0.000 $ 0.00 3.000 $ 2,550.00

$850.000 
  
70003-3238-14 0910 1700 775M06.32 203MM (8IN) CLASS 200-SDR 21 PVC PIPE m 5,750.000 0.000 $ 0.00 5,746.030 $ 232,714.22

$40.500 
  
70003-3238-14 0900 1480 775M06.33 152MM (6IN) CLASS 200-SDR 21 PVC PIPE m 2,620.000 0.000 $ 0.00 2,451.960 $ 80,914.68

$33.000 
  
70003-3238-14 0900 1490 775M06.34 102MM (4IN) CLASS 200-SDR 21 PVC PIPE m 40.000 0.000 $ 0.00 1.220 $ 42.70 

$35.000 
  
70003-3238-14 0900 1500 775M06.35 51MM (2IN) CLASS 250-SDR 21 PVC PIPE m 385.000 0.000 $ 0.00 1,277.280 $ 28,100.16

$22.000 
  
70003-3238-14 0900 1510 775M06.36 203MM (8IN) MJ GATE VALVE WITH BOX EACH 28.000 0.000 $ 0.00 33.000 $ 33,000.00

$1,000.000 
  
70003-3238-14 0900 1520 775M06.37 152MM (6IN) MJ GATE VALVE WITH BOX EACH 14.000 0.000 $ 0.00 16.000 $ 11,200.00

$700.000 
  
70003-3238-14 0900 1530 775M06.38 13MM AIR RELEASE VALVE W/SADDLE & BOX EACH 17.000 0.000 $ 0.00 11.000 $ 4,950.00

$450.000 
  
70003-3238-14 0910 1710 775M06.39 FIRE HYDRANT ASSEMBLY NEW OR RELOCATED EACH 5.000 0.000 $ 0.00 10.000 $ 31,500.00

$3,150.000 
  
70003-3238-14 0900 1540 775M06.40 20MM (3/4IN) POLYETHYLENE SRVCE TUBING m 50.000 0.000 $ 0.00 508.400 $ 27,962.00

$55.000 
  
70003-3238-14 0900 1550 775M06.41 25MM (1IN) METER RELOCATION EACH 1.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
70003-3238-14 0900 1560 775M06.42 20MM (3/4IN) METER RELOCATION EACH 57.000 0.000 $ 0.00 11.000 $ 2,750.00

$250.000 
  
70003-3238-14 0900 9522 775M06.60 DIR DRILL THRU ROCK 10IN DR-11 HDPE PIPE m 0.000 0.000 $ 0.00 36.580 $ 30,023.04

$820.750 
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70003-3238-14 0900 9515 775M06.61 8IN X 8IN WATERLINE WET TAP EACH 0.000 0.000 $ 0.00 2.000 $ 6,908.00

$3,454.000 
  
70003-3238-14 0900 9516 775M06.62 8IN X 6IN WATERLINE WET TAP EACH 0.000 0.000 $ 0.00 1.000 $ 3,028.00

$3,028.000 
  
70003-3238-14 0900 9517 775M06.63 2IN WATERLINE GATE VALVE EACH 0.000 0.000 $ 0.00 4.000 $ 1,696.00

$424.000 
  
70003-3238-14 0900 9518 775M06.64 2IN WATERLINE BLOW OUT VALVE EACH 0.000 0.000 $ 0.00 1.000 $ 538.00 

$538.000 
  
70003-3238-14 0900 1570 777M01.96 13mm (1/2IN) AIR RELEASE VALVE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$620.000 
  
70003-3238-14 0900 1580 777M03.88 CRUSHED ROCK BACKFILL TONN 3.000 0.000 $ 0.00 4.000 $ 220.00 

$55.000 
  
70003-3238-14 0900 1590 777M03.89 152mm (6-IN) STL CASING BY BORE & JACK m 35.000 0.000 $ 0.00 41.455 $ 13,887.43

$335.000 
  
70003-3238-14 0900 1600 777M03.90 CLASS B CONCRETE FOR ENCASEMENT m3 4.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
70003-3238-14 0900 1610 777M03.91 D.I. FTTNGS (EPOXY LINED) - AWWA C-153 kg 230.000 0.000 $ 0.00 49.890 $ 1,122.53

$22.500 
  
70003-3238-14 0900 1620 777M03.92 76mm (3-IN) SDR 21 PVC PIPE m 46.000 0.000 $ 0.00 204.210 $ 5,717.88

$28.000 
  
70003-3238-14 0900 1630 777M03.93 64mm (2 1/2-IN) SDR 21 PVC PIPE m 21.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 
  
70003-3238-14 0900 1640 777M03.94 64mm (2 1/2-IN) SDR 21 PVC PIPE IN CASNG m 35.000 0.000 $ 0.00 42.674 $ 2,773.81

$65.000 
  
70003-3238-14 0900 1650 777M03.95 64mm (2 1/2-IN) BALL VALVE EACH 3.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
70003-3238-14 0900 1660 777M03.96 CLEANOUT W/ TRAFFIC BOX EACH 2.000 0.000 $ 0.00 3.000 $ 1,050.00

$350.000 
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70003-3238-14 0900 1670 777M03.98 CONNECTION TO 76mm (3-IN) PVC EACH 4.000 0.000 $ 0.00 3.000 $ 1,860.00

$620.000 
  
70003-3238-14 0900 1680 777M03.99 RECONNECT EXISTING SERVICE EACH 1.000 0.000 $ 0.00 3.000 $ 1,800.00

$600.000 
  
70003-3238-14 0100 0830 801M01 SEEDING (WITH MULCH) UNIT 5,511.000 0.000 $ 0.00 345.070 $ 5,935.20

$17.200 
  
70003-3238-14 0100 0840 801M01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 6,880.000 0.000 $ 0.00 10,126.330 $ 182,273.94

$18.000 
  
70003-3238-14 0100 0850 801M02 SEEDING (WITHOUT MULCH) UNIT 3,550.000 0.000 $ 0.00 2,126.590 $ 21,797.55

$10.250 
  
70003-3238-14 0100 9519 801M02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 216.530 $ 5,716.39

$26.400 
  
70003-3238-14 0100 0860 801M03 WATER (SEEDING & SODDING) m3 2,622.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0100 9029 801M06 MULCH UNIT 0.000 0.000 $ 0.00 32.450 $ 334.88 

$10.320 
  
70003-3238-14 0100 0870 801M07 SEED (SUPPLEMENTAL APPLICATION) kg 620.000 0.000 $ 0.00 250.000 $ 250.00 

$1.000 
  
70003-3238-14 0100 0880 801M08 FERTILIZER (SUPPLEMENTAL APPLICATION) TONN 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70003-3238-14 0100 0890 802M02.01 SEEDLINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 60.00 

(ACER RUBRUM, RED MAPLE, 0.5-0.6m HT, $15.000 
  
70003-3238-14 0100 0900 802M02.02 SEEDLINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 60.00 

(FRAXINUS PENNSYLVANICA, GRREN ASH, 0 $15.000 
  
70003-3238-14 0100 0910 802M02.03 SEEDLINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 60.00 

(PLATANUS OCCIDENTALIS, SYCAMORE, 0.5 $15.000 
  
70003-3238-14 0100 0920 802M02.04 SEEDLINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 60.00 

(SALIX NIGRA, BLACK WILLOW, 0.5-0.6m $15.000 
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70003-3238-14 0100 0930 802M02.05 SEEDLINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 60.00 

(ALNUS SERRULATA, COMMON ALDER, 0.5-0 $15.000 
  
70003-3238-14 0100 0940 803M01 SODDING (NEW SOD) m2 27,468.000 0.000 $ 0.00 47,986.500 $ 155,956.13

$3.250 
  
70003-3238-14 0100 0950 805M12.02 EROSION CONTROL BLANKET (TYPE II) m2 163,000.000 0.000 $ 0.00 297,052.460 $ 297,052.46

$1.000 
  
70003-3238-14 0100 0960 805M12.03 EROSION CONTROL BLANKET (TYPE III) m2 13,100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
70003-3238-14 0100 0970 806M02.03 PROJECT MOWING CYCL 6.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
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