Rpt-ID: RCPCSUMI

Tennessee

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNH650

Contract Location:
BRIDGE WIDENING ON SR 61 OVER POPLAR CREEK (LM 2.43)

Contractor:

MID-STATE CONSTRUCTION COMPANY, INC.
9190 Bradford Hicks Drive

Livingston, TN 38570

Phone:
Estimate Paid: NO
Counties:
ANDERSON
Project Number BID PCT Fed State Project Number
01004-3243-94 100.00 ARRA-BR-STP-61(22)
Current Contract Amount $ 1,739,980.18
Original Contract Amount $ 1,579,079.10
Total to Date
Participating $ 1,570,224.14
Total Earnings $ 1,570,224.14
Stockpiled Materials $ 119.00
Other Line Item Adjustments $ 0.00
Amount Due $ 1,570,343.14
Test Report Payment Adjustment $ -583.80

Estimate Number: 0022

STATE ROUTE 61, BRIDGES OVER POPLAR CREEK, LM 2.43

LR - R - R

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1

Prev to Date This Estimate
1,570,224.14 ' $ 0.00
1,570,224.14 $ 0.00

119.00 $ 0.00

0.00 $ 0.00
1,570,343.14 $ 0.00
-583.80 $ 0.00

Date: 07/30/2013

Pay Period: 09/23/2011
to: 06/18/2013

535.0 days
798.0 days
798.0 days
149.16 %
89.42 %
59.74 %
06/12/2009
06/18/2009
07/09/2009
07/16/2009
08/03/2009
01/01/2011
09/19/2011
00/00/0000

7/30/2013



Project
Number

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

Total Adjusted Earnings

Category
Number Item
0100 9520
0100 0010
0100 9023
0100 9019
0100 9019
0500 9020
0100 9021
0100 9021
0500 9022
0100 0020
0500 0520

Retainage

Payment Due

Line

Number

Item Code

104-04.01

105-01

108-07

109-01.01

ADJUSTMENT

109-01.01

109-01.02

ADJUSTMENT

109-01.02

201-01

202-04.01

$ 1,569,759.34 $

$ 0.00 $
$ 1,569,759.34 $
Description

Supplemental Description
ADDITIONAL COMPENSATION
(Contract Settlement due to delay)

CONSTRUCTION STAKES, LINES AND GRADES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES (DESCRIPTION,
STA.)

1,569,759.34 $

0.00 $

1,569,759.34 $

Units

DOLL

DAY

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

LS

LS

Bid Qty

Unit Price
0.000
$1.000

1.000
$17,054.100

0.000
$470.000

0.000
$1.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

1.000
$19,875.000

1.000

0.00
0.00
0.00

Qty
This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

160,712.520

1.000

-261.000

0.000

3,538.320

0.000

-83.580

6,063.020

0.000

1.000

1.000

Total Amt

160,712.52

17,054.10

-122,670.00

0.00
3,538.32

0.00

-83.58

6,063.02

0.00

19,875.00

38,105.89

7/30/2013



01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

0100

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0100

0030

0530

9017

9018

0540

9011

9012

0550

9015

9016

0560

0570

0580

0040

203-30.01

204-02.01

204-02.02

204-02.03

204-03.01

204-03.02

204-03.03

204-04.01

204-04.02

204-04.03

204-05

204-10.01

204-10.02

209-05

(BR. NO. 01-SR61-2.43)

ROADWAY APPROACHES

DRY EXCAVATION (BRIDGES)

EXTRA DEPTH DRY EXCAVATION (a)

EXTRA DEPTH DRY EXCAVATION (b)

WET EXCAVATION (BRIDGES)

(BRIDGES)

EXTRA DEPTH WET EXCAVATION (a)

EXTRA DEPTH WET EXCAVATION (b)

ROCK EXCAVATION (BRIDGES)

EXTRA DEPTH ROCK EXCAVATION (a)

EXTRA DEPTH ROCK EXCAVATION (b)

ROCK DRILLING (BRIDGES)

FOUNDATION PREPARATION(PR NO. ,STA )

(BENT NO. 1, STA. 123+73.04)

FOUNDATION PREPARATION(PR NO. ,STA )

(BENT NO. 2, STA. 124+26.79)

SEDIMENT REMOVAL

LS

CY.

CY.

CY.

CY.

CY.

CY.

CY.

CY.

CY.

LF.

LS

LS

CY.

$38,105.890

1.000
$31,500.000

160.000
$13.520

0.000
$20.280

0.000
$24.336

342.000
$33.630

0.000
$50.445

0.000
$60.534

73.000
$40.170

0.000
$60.255

0.000
$72.306

48.000
$25.290

1.000
$25,819.080

1.000
$25,819.080

190.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

0.000

0.000

0.000

403.830

0.000

0.000

0.000

0.000

0.000

0.000

1.000

1.000

14.580

31,500.00

0.00

0.00

0.00

13,580.80

0.00

0.00

0.00

0.00

0.00

0.00

25,819.08

25,819.08

167.67

7/30/2013



01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

0100

0100

0100

0100

0100

0100

0100

0100

0500

0100

0100

0100

9501

0050

9500

0060

0070

0080

0090

0100

0590

0110

0120

0130

209-08.02

209-08.03

209-08.03

209-08.07

209-08.08

209-09.03

209-40.41

303-01

303-01.02

303-10.01

307-02.01

307-02.08

TEMPORARY SILT FENCE (WITH BACKING)

TEMPORARY SILT FENCE (WITHOUT
BACKING)

TEMPORARY SILT FENCE (WITHOUT
BACKING)

ROCK CHECK DAM PER

ENHANCED ROCK CHECK DAM

SEDIMENT FILTER BAG (15' X 15

CATCH BASIN FILTER ASSEMBLY(TYPE 1)

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

GRANULAR BACKFILL (BRIDGES)

MINERAL AGGREGATE (SIZE 57)

ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A

ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2

LF.

LF.

LF.

EACH

EACH

EACH

EACH

TON

TON

TON

TON

TON

$11.500

0.000
$5.750

500.000
$1.840

0.000
$1.840

4.000
$543.430

4.000
$985.860

2.000
$459.430

2.000
$360.950

5,700.000
$17.590

62.000
$19.520

17.000
$32.150

1,300.000
$70.600

630.000
$77.510

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,278.000

490.000

0.000

1.000

0.000

4.000

0.000

3,167.060

43.330

22.810

549.820

573.995

7,348.50

901.60

0.00

543.43

0.00

1,837.72

0.00

55,708.59

845.80

733.34

38,817.29

44,490.35

7/30/2013



01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9002

9002

9003

9003

9004

0140

0150

0160

0170

9005

9006

0180

0190

0200

9007

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

402-01

402-02

403-01

407-02.13

407-07

407-09

407-20.05

411-01.07

411-02.10

411-03.20

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR PRIME COAT
(PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT
(TC)

REMOVAL & DISPOSAL OF EXISTING
ASPHALT PAVEMENT

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

SAW CUTTING ASPHALT PAVEMENT

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT

DOLL

DOLL

DOLL

DOLL

DOLL

TON

TON

TON

S.Y.

DOLL

DOLL

LF.

TON

TON

DOLL

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

15.000
$420.000

50.000
$21.000

1.000
$577.500

6,700.000
$3.800

0.000
$1.000

0.000
$1.000

170.000
$1.580

160.000
$90.970

375.000
$96.970

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-262.520

-2,661.930

439.600

124.600

0.000

0.000

0.000

2.136

7,300.000

0.000

0.000

1,500.000

189.860

846.544

-18.540

-262.52
-2,661.93
439.60
124.60

0.00

0.00

0.00

1,233.54

27,740.00

0.00

0.00

2,370.00

17,271.56

82,089.37

-18.54

7/30/2013



01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

0100

0100

0100

0100

0100

0500

0500

0500

0500

0500

0500

0500

0500

0500

9007

9008

9009

9009

9010

9000

0600

0610

0620

0630

0640

0650

0660

0670

ADJUSTMENT

411-03.40

411-05.40

ADJUSTMENT

411-05.41

604-01.08

604-02.03

604-03.01

604-03.02

604-03.04

604-03.09

604-04.01

604-04.02

604-05.31

CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT

PAYMENT

CLASS A CONCRETE (BRIDGE) (FOUNDATION

LEVELING)

EPOXY COATED REINFORCING STEEL

CLASS A CONCRETE (BRIDGES)

STEEL BAR REINFORCEMENT (BRIDGES)

PAVEMENT @ BRIDGE ENDS

CLASS D CONCRETE (BRIDGE DECK)

APPLIED TEXTURE FINISH (NEW

STRUCTURES)

APPLIED TEXTURE FINISH (EXISTING

STRUCTURES)

BRIDGE DECK GROOVING (MECHANICAL)

DOLL

DOLL

DOLL

DOLL

DOLL

LB.

CY.

LB.

S.Y.

CY.

S.Y.

S.Y.

S.Y.

$1.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$174.248

149,330.000
$0.690

310.000
$435.620

71,292.000
$0.660

534.000
$221.100

348.000
$450.620

941.000
$8.400

346.000
$7.350

2,313.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-2,074.010

0.000

205.800

702.800

0.000

58.060

149,330.100

260.736

71,292.000

552.460

440.318

941.000

346.000

2,323.000

-2,074.01

0.00

205.80

702.80

0.00

10,116.84

103,037.77

113,581.82

47,052.72

122,148.91

198,416.10

7,904.40

2,543.10

3,670.34

7/30/2013



01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

0500

0500

0500

0500

0100

0100

0100

0100

0100

0100

0500

0500

0500

0100

0672

9001

0680

0690

0210

0220

0230

0240

0250

0260

0700

0700

0710

0270

604-10.50

604-22.50

604-36

606-02.03

607-37.01

607-39.03

610-07.03

611-01.20

611-01.21

611-09.01

615-01.02

ADJUSTMENT

620-05.01

621-03.02

BRIDGE DECK REPAIRS (PARTIAL DEPTH OF
SLAB)

DEFECTIVE CONCRETE

SCARIFYING

STEEL PILES (10 INCH)

15" CORRUGATED METAL PIPE CULVERT

24" PIPE CULVERT (SIDE DRAIN)

18" PIPE DRAIN (BRIDGE DRAIN)

ADJUSTMENT OF EXISTING MANHOLE

REWORK MANHOLE

ADJUSTMENT OF EXISTING CATCHBASIN

PRESTRESSED CONCRETE I-BEAM (TYPE II)

STOCKPILED MATERIALS -

CONC PARAPET SINGLE SLOPE (STD-1-1SS)

18" TEMPORARY DRAINAGE PIPE

S.Y.

DOLL

S.Y.

L.F.

LF.

LF.

LF.

EACH

EACH

EACH

LF.

LF.

LF.

$1.580

120.000
$42.580

0.000
$1.000

922.000
$13.920

272.000
$46.560

12.000
$33.290

60.000
$21.810

60.000
$34.440

1.000
$600.360

1.000
$1,378.280

1.000
$258.540

780.000
$142.340
376.000

$52.830

840.000
$26.250

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

-15,651.640

941.780

312.000

10.000

260.000

30.000

1.000

1.000

1.000

778.406

376.000

435.000

0.00

-15,651.64

13,109.58

14,526.72

332.90

5,670.60

1,033.20

600.36

1,378.28

258.54

110,798.31
119.00

19,864.08

11,418.75

7/30/2013



01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0500

0100

0280

9014

0290

9013

0300

0310

0320

0330

0340

0350

0720

0730

0360

705-01.01

705-01.50

705-02.02

705-02.50

705-04.05

705-04.07

705-08.51

706-10.26

709-01.01

709-05.06

710-09.01

710-09.02

712-01

GUARDRAIL AT BRIDGE ENDS

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

PORTABLE IMPACT ATTENUATOR NCHRP350
TL-3

ROUNDED END ELEMENT

RUBBLE STONE RIP-RAP

MACHINED RIP-RAP (CLASS A-1)

6" PERFORATED PIPE WITH VERTICAL DRAIN
SYSTEM

6" PIPE UNDERDRAIN

TRAFFIC CONTROL

LF.

LF.

LF.

LF.

EACH

EACH

EACH

EACH

CY.

TON

LF.

LS

108.000
$54.600

0.000
$68.250

419.000
$15.230

0.000
$22.845

2.000
$367.500

2.000
$2,100.000

2.000
$1,955.000

2.000
$52.500

6.000
$106.900

1,657.000
$27.720

256.000
$28.710

58.000
$13.800

1.000
$67,082.170

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

107.592

0.000

356.250

50.000

2.000

2.000

3.000

2.000

0.000

1,642.560

312.500

0.000

1.000

5,874.52

0.00

5,425.69

1,142.25

735.00

4,200.00

5,865.00

105.00

0.00

45,531.76

8,971.88

0.00

67,082.17

7/30/2013



01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0100

0100

0370

0380

0390

0400

0410

0420

0430

0440

0450

9502

0740

0460

9503

712-02.02

712-04.01

712-04.50

712-05.01

712-06

712-06.01

712-07.03

712-08.03

712-09.02

712-09.02

712-12.47

716-02.01

716-05.02

INTERCONNECTED PORTABLE BARRIER RAIL L.F.

FLEXIBLE DRUMS (CHANNELIZING)

PORTABLE BARRIER RAIL DELINEATOR

WARNING LIGHTS (TYPE A)

SIGNS (CONSTRUCTION)

VERTICAL PANELS

TEMPORARY BARRICADES (TYPE III)

ARROW BOARD (TYPE C)

REMOVABLE PAVEMENT MARKING (8"
BARRIER LINE)

REMOVABLE PAVEMENT MARKING (8"
BARRIER LINE)

BRIDGE MOUNTED INTERCONNECTED
PORTABLE BARRIER RAIL

PLASTIC PAVEMENT MARKING (4" LINE)

PAINTED PAVEMENT MARKING (8" BARRIER

LINE)

EACH

EACH

EACH

S.F.

S.F.

LF.

EACH

LF.

LF.

L.F.

LM.

LF.

1,200.000
$20.850

70.000
$37.800

60.000
$10.500

4.000
$50.400

237.000
$7.980

40.000
$7.350

96.000
$13.130

2.000
$1,260.000

7,000.000
$3.410

0.000
$3.410

422.000
$28.600

1.000
$2,100.000

0.000
$0.200

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,600.000

70.000

0.000

30.000

499.000

86.000

0.000

2.000

4,891.000

0.000

0.000

1.253

15,166.000

33,360.00

2,646.00

0.00

1,512.00

3,982.02

632.10

0.00

2,520.00

16,678.31

0.00

0.00

2,631.30

3,033.20

7/30/2013



01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

01004-3243-94

0100

0100

0100

0100

0100

0100

0100

0100

9504

0470

0480

0490

9510

0500

0500

0510

716-08.02

717-01

740-10.03

740-11.01

740-11.03

801-01.07

ADJUSTMENT

805-12.01

REMOVAL OF PAVEMENT MARKING (8"
BARRIER LINE)

MOBILIZATION

GEOTEXTILE (TYPE III)(EROSION CONTROL)

TEMPORARY SEDIMENT TUBE 8IN
(DESCRIPTION)

(8IN)

TEMPORARY SEDIMENT TUBE 18IN
(DESCRIPTION)

(REQUIRED BY ENVIRONMENTAL DIVISION)

TEMPORARY SEEDING (WITH MULCH)

TEST REPORT PAYMENT ADJUSTMENT

EROSION CONTROL BLANKET (TYPE I)
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