
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNH654 Estimate Number: 0037 Pay Period: 10/13/2012
to: 03/05/2013

Contract Location: Time Allowed: 1046 days
FROM DIVISION STREET TO US 70 (SR 24, LEBANON ROAD) Time Charged: 1046 days

Elapsed Calendar Days: 1046 days
Percent Time: 100.00 %
Percent Complete ($) 97.79 %
Percent Behind: 2.21 %

Contractor: Date Let: 06/12/2009
LOJAC ENTERPRISES, INC. Date Awarded: 06/18/2009
P.O. Box 998 Date Contract Executed: 07/08/2009
Lebanon, TN 37088 Date Notice to Proceed: 07/15/2009
Phone: Date Work Began: 08/24/2009

Date to be Completed: 05/25/2012
Date Time Stopped: 05/25/2012
Date Accepted: 09/10/2012

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95063-3219-14 100.00 ARRA-STP-171(24) WIDENING OF S.R. 171 OVER GROVE CREEK

Current Contract Amount $ 9,074,868.46 
Original Contract Amount $ 8,954,170.36 

Total to Date Prev to Date This Estimate
Participating $ 9,414,256.00 $ 9,412,372.82 $ 1,883.18 

Total Earnings $ 9,414,256.00 $ 9,412,372.82 $ 1,883.18 
Stockpiled Materials $ 0.01 $ 0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 9,414,256.01 $ 9,412,372.83 $ 1,883.18 
Test Report Payment Adjustment $ -12,416.89 $ -13,075.30 $ 658.41 
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Total Adjusted Earnings $ 9,401,839.12 $ 9,399,297.53 $ 2,541.59 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 9,401,839.12 $ 9,399,297.53 $ 2,541.59 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
95063-3219-
14 0100 9503 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,250.00

Special Provision 105C (SL) Requirement- Insurance $5,250.000 
  
95063-3219-
14 0100 9510 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 29,756.00

Crosswalk Prep $29,756.000 
  
95063-3219-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 174,000.00

$174,000.000 
  
95063-3219-
14 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
95063-3219-
14 0500 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
95063-3219-
14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 260,281.500 $ 260,281.50 

  
95063-3219-
14 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95063-3219-
14 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 405,252.050 $ 405,252.05 
  
95063-3219-
14 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95063-3219-
14 0100 9504 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

Special Provision 105C (SL) Requirement- Railroad 
Flagging $1.000 

  
95063-3219-
14 0100 9508 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 9,000.00

Intersection Prep $9,000.000 
  
95063-3219-
14 0100 0020 109-10.01 TRAINEE HOUR 2,220.000 1,232.000 $ 985.60 1,232.000 $ 985.60 

$0.800 
  
95063-3219-
14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 170,000.00

$170,000.000 
  
95063-3219-
14 0100 0040 202-01 REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
95063-3219-
14 0100 0050 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 404.000 0.000 $ 0.00 487.000 $ 4,870.00

( 18" CMP, STA. 130+50 - 133+62) $10.000 
  
95063-3219-
14 0100 0060 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 66.000 0.000 $ 0.00 66.000 $ 660.00 

( 60"X38" CMP, STA. 138+53) $10.000 
  
95063-3219-
14 0100 0070 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 400.00 

( 15" CMP, STA. 139+06) $10.000 
  
95063-3219-
14 0100 0080 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 58.000 0.000 $ 0.00 58.000 $ 580.00 

( 24" CMP, STA. 5+34) $10.000 
  
95063-3219-
14 0100 0090 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 300.000 0.000 $ 0.00 300.000 $ 3,000.00
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( 36" RCP/CMP, STA. 138+53 - 141+37) $10.000 
  
95063-3219-
14 0100 0100 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 400.00 

( 12" CMP, STA. 141+40) $10.000 
  
95063-3219-
14 0100 0110 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 682.000 0.000 $ 0.00 575.000 $ 5,750.00

( 24" RCP, STA. 141+37 - 148+19) $10.000 
  
95063-3219-
14 0100 0120 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 166.000 0.000 $ 0.00 166.000 $ 1,660.00

( 18" CMP, STA. 148+19 - 149+80) $10.000 
  
95063-3219-
14 0100 0130 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 448.000 0.000 $ 0.00 448.000 $ 4,480.00

( 18"/ 24" RCP, STA. 147+66 - 152+10) $10.000 
  
95063-3219-
14 0100 0140 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 408.000 0.000 $ 0.00 408.000 $ 4,080.00

( 18" ST, STA. 178+82 -182+90) $10.000 
  
95063-3219-
14 0100 0150 202-02.11 REMOVAL OF PIPE (SIZE ,STA.) L.F. 84.000 0.000 $ 0.00 80.000 $ 800.00 

( 48" CMP, STA. 207+25 LEFT) $10.000 
  
95063-3219-
14 0100 0160 202-02.12 REMOVAL OF PIPE (SIZE ,STA.) L.F. 726.000 0.000 $ 0.00 726.000 $ 7,260.00

( 24" RCP, STA. 253+43 - STA. 242+70) $10.000 
  
95063-3219-
14 0100 0170 202-02.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 42.000 0.000 $ 0.00 42.000 $ 420.00 

( 18" RCP, STA. 36+87) $10.000 
  
95063-3219-
14 0100 0180 202-02.51 REMOVE CONCRETE ENDWALL & PIPE FROM 

EXISTING DRIVEWAY LS 1.000 0.000 $ 0.00 1.000 $ 37,000.00

$37,000.000 
  
95063-3219-
14 0100 0190 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 273.000 0.000 $ 0.00 1,836.670 $ 9,183.35

$5.000 
  
95063-3219-
14 0500 1860 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

(BR. NO. 95-SR171-8.91) $7,500.000 
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95063-3219-
14 0100 0200 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 150) $3,000.000 
  
95063-3219-
14 0100 0210 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 45,543.000 133.000 $ 798.00 45,386.230 $ 272,317.38

$6.000 
  
95063-3219-
14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
95063-3219-
14 0100 0220 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 16,602.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95063-3219-
14 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,700.560 $ 15,305.04

$9.000 
  
95063-3219-
14 0100 0230 203-06 WATER M.G. 6,861.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
95063-3219-
14 0500 1870 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 14.000 0.000 $ 0.00 40.850 $ 2,451.00

$60.000 
  
95063-3219-
14 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
95063-3219-
14 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$108.000 
  
95063-3219-
14 0500 1880 204-05 ROCK DRILLING (BRIDGES) L.F. 96.000 0.000 $ 0.00 90.000 $ 1,350.00

$15.000 
  
95063-3219-
14 0100 0240 204-08 FOUNDATION FILL MATERIAL C.Y. 48.000 0.000 $ 0.00 90.740 $ 3,175.90

$35.000 
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95063-3219-
14 0500 1890 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 154.000 0.000 $ 0.00 169.150 $ 3,383.00

$20.000 
  
95063-3219-
14 0100 0250 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 106.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
95063-3219-
14 0100 0260 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 44.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  
95063-3219-
14 0100 0270 209-03.22 FILTER SOCK (18 INCH) L.F. 280.000 0.000 $ 0.00 105.000 $ 537.60 

$5.120 
  
95063-3219-
14 0100 0280 209-05 SEDIMENT REMOVAL C.Y. 374.000 0.000 $ 0.00 109.570 $ 573.05 

$5.230 
  
95063-3219-
14 0100 0290 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,599.000 0.000 $ 0.00 3,900.000 $ 15,171.00

$3.890 
  
95063-3219-
14 0100 0300 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 6,870.000 0.000 $ 0.00 5,568.000 $ 6,681.60

$1.200 
  
95063-3219-
14 0100 0310 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 

$490.000 
  
95063-3219-
14 0100 0320 209-08.07 ROCK CHECK DAM PER EACH 102.000 0.000 $ 0.00 31.000 $ 17,050.00

$550.000 
  
95063-3219-
14 0100 0330 209-08.08 ENHANCED ROCK CHECK DAM EACH 35.000 0.000 $ 0.00 44.000 $ 24,640.00

$560.000 
  
95063-3219-
14 0100 0340 209-09.01 SANDBAGS BAG 1,000.000 0.000 $ 0.00 94.000 $ 418.30 

$4.450 
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95063-3219-
14 0100 0350 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 3.000 0.000 $ 0.00 6.000 $ 6,798.00

$1,133.000 
  
95063-3219-
14 0100 0360 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 288.000 0.000 $ 0.00 40.000 $ 202.40 

$5.060 
  
95063-3219-
14 0100 0370 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 26.000 0.000 $ 0.00 3.000 $ 2,085.00

$695.000 
  
95063-3219-
14 0100 0380 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 142.000 0.000 $ 0.00 66.500 $ 12,967.50

$195.000 
  
95063-3219-
14 0100 0390 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 66,407.000 0.000 $ 0.00 59,658.950 $ 894,884.25

$15.000 
  
95063-3219-
14 0100 0400 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,211.000 0.000 $ 0.00 1,596.260 $ 27,615.30

$17.300 
  
95063-3219-
14 0500 1900 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 160.000 0.000 $ 0.00 503.320 $ 14,092.96

$28.000 
  
95063-3219-
14 0100 0410 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 123.000 0.000 $ 0.00 81.830 $ 2,454.90

$30.000 
  
95063-3219-
14 0100 0420 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TON 846.000 0.000 $ 0.00 2,114.390 $ 114,705.66

$54.250 
  
95063-3219-
14 0100 0430 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 2,014.000 0.000 $ 0.00 2,258.410 $ 125,906.36

$55.750 
  
95063-3219-
14 0100 0440 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING A TON 16,386.000 0.000 $ 0.00 15,706.300 $ 908,609.46

$57.850 
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95063-3219-
14 0100 0450 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 

GRADING A-S TON 411.000 0.000 $ 0.00 258.093 $ 126,465.57

$490.000 
  
95063-3219-
14 0100 0460 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 12,218.000 0.000 $ 0.00 8,345.040 $ 373,023.29

$44.700 
  
95063-3219-
14 0100 0470 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING B-M2 TON 10,734.000 0.000 $ 0.00 14,327.150 $ 864,643.50

$60.350 
  
95063-3219-
14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -101,887.360 $ -101,887.36 

  
95063-3219-
14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,053.000 $ 11,053.00 

  
95063-3219-
14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95063-3219-
14 0100 0480 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 194.000 0.000 $ 0.00 18.960 $ 13,272.00

$700.000 
  
95063-3219-
14 0100 0490 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 639.000 0.000 $ 0.00 319.580 $ 7,989.50

$25.000 
  
95063-3219-
14 0100 0500 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 0.000 $ 0.00 19.310 $ 10,620.50

$550.000 
  
95063-3219-
14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95063-3219-
14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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95063-3219-
14 0100 0510 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 107.000 0.000 $ 0.00 0.000 $ 0.00 

$71.000 
  
95063-3219-
14 0100 0520 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,387.000 0.000 $ 0.00 1,795.290 $ 127,465.59

$71.000 
  
95063-3219-
14 0100 0530 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,197.000 0.000 $ 0.00 8,270.940 $ 587,236.74

$71.000 
  
95063-3219-
14 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -82.000 $ -82.00 -41,003.220 $ -41,003.22 

  
95063-3219-
14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95063-3219-
14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,354.000 $ 4,354.00 

  
95063-3219-
14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95063-3219-
14 0100 0540 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,600.000 0.000 $ 0.00 9,542.000 $ 28,626.00

$3.000 
  
95063-3219-
14 0100 0550 502-03.01 CEMENT GROUTING C.F. 280.000 0.000 $ 0.00 0.000 $ 0.00 

$7.250 
  
95063-3219-
14 0100 0560 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 159.000 0.000 $ 0.00 173.050 $ 67,489.50

$390.000 
  

95063-3219- 0100 0570 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 31,930.000 0.000 $ 0.00 35,328.300 $ 21,903.55
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14 
$0.620 

  
95063-3219-
14 0500 9011 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 

LEVELING) C.Y. 0.000 0.000 $ 0.00 39.820 $ 6,371.20

$160.000 
  
95063-3219-
14 0500 1910 604-02.03 EPOXY COATED REINFORCING STEEL LB. 15,729.000 0.000 $ 0.00 15,729.000 $ 11,010.30

$0.700 
  
95063-3219-
14 0500 1920 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 114.000 0.000 $ 0.00 118.160 $ 47,264.00

$400.000 
  
95063-3219-
14 0500 1930 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 7,098.000 0.000 $ 0.00 7,048.000 $ 4,369.76

$0.620 
0500 1930 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.620 0.000 $ 0.00 -977.000 $ -605.74 

  
95063-3219-
14 0500 1940 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 448.000 0.000 $ 0.00 448.000 $ 85,120.00

$190.000 
  
95063-3219-
14 0500 1950 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 69.000 0.000 $ 0.00 78.240 $ 37,946.40

$485.000 
  
95063-3219-
14 0500 1960 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 215.000 0.000 $ 0.00 214.000 $ 1,284.00

$6.000 
  
95063-3219-
14 0500 1970 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 602.000 0.000 $ 0.00 585.560 $ 2,049.46

$3.500 
  
95063-3219-
14 0500 9012 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -2,862.920 $ -2,862.92

$1.000 
  
95063-3219-
14 0500 1980 604-36 SCARIFYING S.Y. 69.000 0.000 $ 0.00 52.440 $ 2,359.80

$45.000 
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95063-3219-
14 0100 0580 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 14,207.000 0.000 $ 0.00 12,862.000 $ 643,100.00

$50.000 
  
95063-3219-
14 0100 0590 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,992.000 0.000 $ 0.00 2,966.000 $ 183,892.00

$62.000 
  
95063-3219-
14 0100 0600 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,401.000 0.000 $ 0.00 1,424.000 $ 121,040.00

$85.000 
  
95063-3219-
14 0100 0610 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 604.000 0.000 $ 0.00 592.000 $ 62,160.00

$105.000 
  
95063-3219-
14 0100 0620 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 176.000 0.000 $ 0.00 176.000 $ 27,280.00

$155.000 
  
95063-3219-
14 0100 0630 607-16.08 53"X 34" HORIZONTAL OVAL CONCRETE PIPE 

CULVERT L.F. 250.000 0.000 $ 0.00 348.000 $ 52,200.00

$150.000 
  
95063-3219-
14 0100 0640 607-16.09 60"X 38" HORIZONTAL OVAL CONCRETE PIPE 

CULVERT L.F. 90.000 0.000 $ 0.00 80.000 $ 14,800.00

$185.000 
  
95063-3219-
14 0100 0650 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 464.000 0.000 $ 0.00 294.000 $ 8,232.00

$28.000 
  
95063-3219-
14 0100 0660 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 82.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
95063-3219-
14 0100 0670 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 5.000 $ 8,000.00

$1,600.000 
  
95063-3219-
14 0100 0680 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 78.000 0.000 $ 0.00 67.240 $ 33,620.00

$500.000 
  

95063-3219-
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14 0100 0690 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 3,616.000 4.180 $ 4.39 2,592.260 $ 2,721.87
$1.050 

  
95063-3219-
14 0100 0700 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 782.000 0.000 $ 0.00 782.000 $ 2,150.50

$2.750 
0100 0700 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.750 0.000 $ 0.00 -0.680 $ -1.87 

  
95063-3219-
14 0100 0710 611-09.02 REWORK CATCHBASIN EACH 5.000 0.000 $ 0.00 5.000 $ 2,500.00

$500.000 
  
95063-3219-
14 0100 0720 611-10.02 CATCH BASINS, TYPE 10, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
95063-3219-
14 0100 0730 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 5,100.00

$1,700.000 
  
95063-3219-
14 0100 0740 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 98.000 0.000 $ 0.00 99.000 $ 207,900.00

$2,100.000 
  
95063-3219-
14 0100 0750 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 7.000 0.000 $ 0.00 7.000 $ 17,500.00

$2,500.000 
  
95063-3219-
14 0100 0760 611-12.05 CATCH BASINS, TYPE 12, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
95063-3219-
14 0100 0770 611-16.02 CATCH BASINS, TYPE 16, > 4' - 8' DEPTH EACH 26.000 0.000 $ 0.00 26.000 $ 88,400.00

$3,400.000 
  
95063-3219-
14 0100 0780 611-16.03 CATCH BASINS, TYPE 16, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 11,400.00

$3,800.000 
  
95063-3219-
14 0100 0790 611-16.04 CATCH BASINS, TYPE 16, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
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95063-3219-
14 0100 0800 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 17.000 0.000 $ 0.00 20.000 $ 30,000.00

$1,500.000 
  
95063-3219-
14 0100 0810 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 5,400.00

$1,800.000 
  
95063-3219-
14 0100 0820 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 3,100.00

$3,100.000 
  
95063-3219-
14 0500 1990 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 

36") L.F. 219.000 0.000 $ 0.00 218.663 $ 26,458.22

$121.000 
  
95063-3219-
14 0500 2000 620-05 CONCRETE PARAPET WITH STRUCTURAL 

TUBING L.F. 59.000 0.000 $ 0.00 59.000 $ 8,850.00

$150.000 
  
95063-3219-
14 0100 9502 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 205.000 $ 6,150.00

$30.000 
0100 9502 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 30.000 0.000 $ 0.00 -125.000 $ -3,750.00 

  
95063-3219-
14 0100 0830 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
95063-3219-
14 0100 0840 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 88,743.000 0.000 $ 0.00 81,806.000 $ 204,515.00

$2.500 
  
95063-3219-
14 0100 0850 701-01.07 EXPOSED AGGREGATE CONCRETE DRIVEWAY S.F. 1,016.000 0.000 $ 0.00 0.000 $ 0.00 

$5.250 
  
95063-3219-
14 0100 9509 701-01.08 CONCRETE PAVERS-CROSSWALK S.F. 0.000 0.000 $ 0.00 428.000 $ 17,976.00

$42.000 
  
95063-3219-
14 0100 0860 701-02 CONCRETE DRIVEWAY S.F. 22,214.000 39.375 $ 177.19 31,816.955 $ 143,176.30

$4.500 
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95063-3219-
14 0100 0870 701-02.03 CONCRETE HANDICAP RAMP S.F. 5,468.000 0.000 $ 0.00 5,126.000 $ 58,949.00

$11.500 
  
95063-3219-
14 0100 0880 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 20.000 0.000 $ 0.00 14.320 $ 3,580.00

$250.000 
  
95063-3219-
14 0100 0890 702-01 CONCRETE CURB C.Y. 9.000 0.000 $ 0.00 23.970 $ 14,382.00

$600.000 
  
95063-3219-
14 0100 0900 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 2,617.000 0.000 $ 0.00 1,645.000 $ 9,870.00

$6.000 
  
95063-3219-
14 0100 0910 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,751.000 0.000 $ 0.00 1,662.320 $ 340,775.60

$205.000 
  
95063-3219-
14 0100 0920 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 10.000 0.000 $ 0.00 0.718 $ 215.40 

$300.000 
  
95063-3219-
14 0100 0930 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 53.800 0.000 $ 0.00 53.800 $ 2,474.80

$46.000 
  
95063-3219-
14 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$57.500 
  
95063-3219-
14 0100 0940 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 43.750 0.000 $ 0.00 50.000 $ 1,000.00

$20.000 
  
95063-3219-
14 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
95063-3219-
14 0100 0950 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 5,200.00

$2,600.000 
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95063-3219-
14 0100 0960 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 8.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
95063-3219-
14 0100 0970 706-01 GUARDRAIL REMOVED L.F. 232.000 0.000 $ 0.00 221.000 $ 442.00 

$2.000 
  
95063-3219-
14 0100 0980 709-01.01 RUBBLE STONE RIP-RAP C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
95063-3219-
14 0100 0990 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 573.000 0.000 $ 0.00 282.880 $ 7,637.76

$27.000 
  
95063-3219-
14 0100 1000 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 164.000 0.000 $ 0.00 162.570 $ 4,389.39

$27.000 
  
95063-3219-
14 0100 1010 709-05.08 MACHINED RIP-RAP (CLASS B) TON 80.000 0.000 $ 0.00 232.240 $ 6,270.48

$27.000 
  
95063-3219-
14 0100 1020 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 23,835.000 0.000 $ 0.00 18,185.000 $ 43,644.00

$2.400 
  
95063-3219-
14 0100 1030 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 492.000 0.000 $ 0.00 0.000 $ 0.00 

$27.500 
  
95063-3219-
14 0500 2010 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 154.000 0.000 $ 0.00 154.000 $ 3,080.00

$20.000 
0500 2010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.000 0.000 $ 0.00 -154.000 $ -3,080.00 

  
95063-3219-
14 0500 2020 710-09.02 6" PIPE UNDERDRAIN L.F. 66.000 0.000 $ 0.00 58.000 $ 696.00 

$12.000 
0500 2020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 12.000 0.000 $ 0.00 -58.000 $ -696.00 

  
95063-3219-
14 0100 1040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 81,000.00

$81,000.000 

3/25/2013



  
95063-3219-
14 0100 1050 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,790.000 0.000 $ 0.00 1,313.500 $ 13,135.00

$10.000 
  
95063-3219-
14 0100 1060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 250.000 0.000 $ 0.00 429.000 $ 19,305.00

$45.000 
  
95063-3219-
14 0100 1070 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 114.000 0.000 $ 0.00 29.000 $ 348.00 

$12.000 
  
95063-3219-
14 0100 1080 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 6.000 $ 30.00 

$5.000 
  
95063-3219-
14 0100 1090 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
95063-3219-
14 0100 1100 712-06 SIGNS (CONSTRUCTION) S.F. 1,656.000 0.000 $ 0.00 1,147.250 $ 12,046.13

$10.500 
  
95063-3219-
14 0100 1110 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 50.000 $ 1,125.00

$22.500 
  
95063-3219-
14 0100 1120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 1,125.00

$1,125.000 
  
95063-3219-
14 0100 1130 713-11.01 "U" SECTION STEEL POSTS LB. 2,476.000 0.000 $ 0.00 2,414.300 $ 7,846.48

$3.250 
0100 1130 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.250 77.300 $ 251.23 0.000 $ 0.00 

  
95063-3219-
14 0100 1140 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 262.000 0.000 $ 0.00 150.000 $ 600.00 

$4.000 
  
95063-3219-
14 0100 1150 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 397.000 0.000 $ 0.00 386.720 $ 5,220.72
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$13.500 
0100 1150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 13.500 21.720 $ 293.22 0.000 $ 0.00 

  
95063-3219-
14 0100 1160 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 100.000 0.000 $ 0.00 114.140 $ 1,597.96

$14.000 
0100 1160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 14.000 8.140 $ 113.96 0.000 $ 0.00 

  
95063-3219-
14 0100 1170 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
95063-3219-
14 0100 1180 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 6.000 0.000 $ 0.00 4.000 $ 32,000.00

$8,000.000 
  
95063-3219-
14 0100 1190 713-16.20 SIGNS (DESCRIPTION) EACH 18.000 0.000 $ 0.00 20.000 $ 4,000.00

(STREET NAME SIGNS) $200.000 
  
95063-3219-
14 0100 1200 713-16.21 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

(INTERSECTION NUMBER SIGNS) $125.000 
  
95063-3219-
14 0100 9505 713-16.22 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 378.00 

Left Turn SIgnal, R-10-10 $189.000 
  
95063-3219-
14 0100 1210 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 11.300 0.000 $ 0.00 13.298 $ 46,543.00

$3,500.000 
  
95063-3219-
14 0100 1220 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 100.000 0.000 $ 0.00 258.000 $ 774.00 

$3.000 
  
95063-3219-
14 0100 1230 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 28.000 0.000 $ 0.00 10.111 $ 303.33 

$30.000 
  
95063-3219-
14 0100 1240 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 925.000 0.000 $ 0.00 1,000.000 $ 12,000.00

$12.000 
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95063-3219-
14 0100 1250 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 51.000 0.000 $ 0.00 59.000 $ 8,850.00

$150.000 
  
95063-3219-
14 0100 1260 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 

LINE) L.F. 190.000 0.000 $ 0.00 100.000 $ 300.00 

$3.000 
  
95063-3219-
14 0100 1270 716-02.09 PLASTIC PAVEMENT MARKING 

(LONGITUDINAL CROSS-WALK) L.F. 1,025.000 0.000 $ 0.00 1,298.000 $ 32,450.00

$25.000 
  
95063-3219-
14 0100 1280 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 9.000 0.000 $ 0.00 9.000 $ 2,700.00

$300.000 
  
95063-3219-
14 0100 1290 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
95063-3219-
14 0100 1300 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-

TURN ARROW) EACH 7.000 0.000 $ 0.00 14.000 $ 4,200.00

$300.000 
  
95063-3219-
14 0100 1310 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 

LINE) L.F. 3,350.000 0.000 $ 0.00 1,699.000 $ 3,398.00

$2.000 
  
95063-3219-
14 0100 1320 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 

ARROW) EACH 3.000 0.000 $ 0.00 5.000 $ 750.00 

$150.000 
  
95063-3219-
14 0100 1330 716-04.11 PLASTIC PAVEMENT MARKING (BICYCLE 

SYMBOL W/RIDER) EACH 17.000 0.000 $ 0.00 23.000 $ 16,100.00

$700.000 
  
95063-3219-
14 0100 1340 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.700 0.000 $ 0.00 49.420 $ 49,420.00

$1,000.000 
  
95063-3219-
14 0100 1350 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 2,790.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  

95063-3219-
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14 0100 1360 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 1,000.000 0.000 $ 0.00 25,197.000 $ 18,897.75
$0.750 

  
95063-3219-
14 0100 1370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 93,000.00

$93,000.000 
  
95063-3219-
14 0100 1380 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC 

SIGNAL EQUIPMENT EACH 13.000 0.000 $ 0.00 20.000 $ 4,000.00

$200.000 
  
95063-3219-
14 0100 1390 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 3.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
  
95063-3219-
14 0100 1400 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 24.000 0.000 $ 0.00 24.000 $ 18,240.00

$760.000 
  
95063-3219-
14 0100 1410 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 1.000 0.000 $ 0.00 3.000 $ 2,058.00

$686.000 
  
95063-3219-
14 0100 1420 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 3.000 0.000 $ 0.00 4.000 $ 3,872.00

$968.000 
  
95063-3219-
14 0100 1430 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 11.000 0.000 $ 0.00 9.000 $ 11,691.00

$1,299.000 
  
95063-3219-
14 0100 1440 730-03.21 INSTALL PULL BOX (TYPE B) EACH 21.000 0.000 $ 0.00 25.000 $ 7,500.00

$300.000 
  
95063-3219-
14 0100 1450 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 5.000 0.000 $ 0.00 5.000 $ 3,000.00

$600.000 
  
95063-3219-
14 0100 1460 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 1,000.000 0.000 $ 0.00 1,096.000 $ 2,356.40

$2.150 
  
95063-3219-
14 0100 9506 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 0.000 0.000 $ 0.00 781.000 $ 945.01 
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$1.210 
  
95063-3219-
14 0100 1470 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 3,440.000 0.000 $ 0.00 3,640.000 $ 4,550.00

$1.250 
  
95063-3219-
14 0100 1480 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 9,400.000 0.000 $ 0.00 10,060.000 $ 13,581.00

$1.350 
  
95063-3219-
14 0100 1490 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 

STRENGTH) L.F. 460.000 0.000 $ 0.00 1,325.000 $ 2,650.00

(15,000 LBS. MIN. BRK. STRENGTH) $2.000 
  
95063-3219-
14 0100 1500 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
95063-3219-
14 0100 1510 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 325.000 0.000 $ 0.00 330.000 $ 1,320.00

$4.000 
  
95063-3219-
14 0100 1520 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 2,065.000 0.000 $ 0.00 2,250.000 $ 11,250.00

$5.000 
  
95063-3219-
14 0100 1530 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 2,905.000 0.000 $ 0.00 2,908.000 $ 58,160.00

$20.000 
  
95063-3219-
14 0100 1540 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 17.000 0.000 $ 0.00 17.000 $ 1,938.00

$114.000 
  
95063-3219-
14 0100 1550 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,795.000 0.000 $ 0.00 5,060.000 $ 5,060.00

$1.000 
  
95063-3219-
14 0100 1560 730-14.02 SAW SLOT L.F. 4,300.000 0.000 $ 0.00 4,515.000 $ 15,802.50

$3.500 
  
95063-3219-
14 0100 1570 730-14.03 LOOP WIRE L.F. 9,610.000 0.000 $ 0.00 11,415.000 $ 5,707.50

$0.500 
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95063-3219-
14 0100 1580 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

(NEW SIGNAL/PED/LOOP CABLE) $300.000 
  
95063-3219-
14 0100 1590 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 4.000 0.000 $ 0.00 4.000 $ 22,292.00

$5,573.000 
  
95063-3219-
14 0100 1600 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 4.000 0.000 $ 0.00 4.000 $ 12,856.00

$3,214.000 
  
95063-3219-
14 0100 1610 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,680.00

$2,680.000 
  
95063-3219-
14 0100 9500 730-21.02 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' 

LENGTH EACH 0.000 0.000 $ 0.00 11.000 $ 14,520.00

$1,320.000 
  
95063-3219-
14 0100 9501 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 0.000 0.000 $ 0.00 13.000 $ 4,290.00

$330.000 
  
95063-3219-
14 0100 1620 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 5,000.00

(10') $1,000.000 
  
95063-3219-
14 0100 1630 730-23.72 CANTILEVER SIGNAL SUPPORT (1 ARM @ 35') EACH 2.000 0.000 $ 0.00 2.000 $ 15,670.00

$7,835.000 
  
95063-3219-
14 0100 1640 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 3.000 0.000 $ 0.00 3.000 $ 29,181.00

$9,727.000 
0100 1640 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  
95063-3219-
14 0100 1650 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 6.000 0.000 $ 0.00 7.000 $ 69,307.00

(1 ARM @ 50') $9,901.000 
  
95063-3219-
14 0100 1660 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 39,704.00
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(1 ARM @ 55') $9,926.000 
0100 1660 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  
95063-3219-
14 0100 1670 730-24.03 FOUNDATION - CANTILEVER SIGNAL SUPPORT,

(_____) EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

(SEE PLANS DETAILS) $3,500.000 
  
95063-3219-
14 0100 1680 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 18.000 0.000 $ 0.00 18.000 $ 2,232.00

$124.000 
  
95063-3219-
14 0100 1690 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 28.000 0.000 $ 0.00 32.000 $ 17,408.00

$544.000 
0100 1690 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
95063-3219-
14 0100 9507 730-26.06 PEDESTRIAN PUSHBUTTON POST EACH 0.000 0.000 $ 0.00 1.000 $ 1,050.00

$1,050.000 
  
95063-3219-
14 0100 1700 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 10,448.00

(SIGNAL INTERCONNECT) $2,612.000 
  
95063-3219-
14 0100 1710 730-35.10 ANTENNA (OMNI) EACH 1.000 0.000 $ 0.00 1.000 $ 1,430.00

$1,430.000 
  
95063-3219-
14 0100 1720 730-35.11 ANTENNA (YAGI) EACH 3.000 0.000 $ 0.00 3.000 $ 1,149.00

$383.000 
  
95063-3219-
14 0100 1730 730-35.20 RF DATA SYSTEM CABLE L.F. 800.000 0.000 $ 0.00 910.000 $ 2,147.60

$2.360 
  
95063-3219-
14 0100 1740 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 696.000 0.000 $ 0.00 213.430 $ 559.19 

$2.620 
  
95063-3219-
14 0100 1750 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 

(DESCRIPTION) L.F. 1,800.000 0.000 $ 0.00 346.500 $ 1,434.51

(12IN) $4.140 
0100 1750 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 4.140 0.000 $ 0.00 -346.500 $ -1,434.51 

3/25/2013



  
95063-3219-
14 0100 1760 801-01 SEEDING (WITH MULCH) UNIT 34.000 0.000 $ 0.00 9.030 $ 252.84 

$28.000 
  
95063-3219-
14 0100 1770 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 87.000 0.000 $ 0.00 224.030 $ 4,704.63

$21.000 
0100 1770 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 21.000 0.000 $ 0.00 -92.025 $ -1,932.53 

  
95063-3219-
14 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
95063-3219-
14 0100 1780 801-03 WATER (SEEDING & SODDING) M.G. 399.000 0.000 $ 0.00 178.800 $ 178.80 

$1.000 
  
95063-3219-
14 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 420.389 $ 7,062.54

$16.800 
0100 9015 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 16.800 0.000 $ 0.00 -54.539 $ -916.25 

  
95063-3219-
14 0100 1790 802-01.10 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 700.00 

( CELTIS OCCIDENTALIS 1-1/4" 1-1/2" C $175.000 
  
95063-3219-
14 0100 1800 802-01.11 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 8.000 $ 1,400.00

( ACER SACCHARUM 1-1/4" 1-1/2" CAL. B&B) $175.000 
  
95063-3219-
14 0100 1810 802-01.12 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 700.00 

( JUNIPERUS VIRGINIANA 1-1/4" 1-1/2" $175.000 
  
95063-3219-
14 0100 1820 802-01.13 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 700.00 

( FRAXINUS PENNSYLVANICA 1-1/4" 1-1/2 $175.000 
  
95063-3219-
14 0100 1830 802-01.14 TREES (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

( ULMUS AMERICANA 1-1/4" 1-1/2" CAL. $175.000 
  
95063-3219-
14 0100 1840 803-01 SODDING (NEW SOD) S.Y. 38,637.000 0.000 $ 0.00 57,951.600 $ 110,687.56

3/25/2013



$1.910 
  
95063-3219-
14 0100 1850 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 2.000 $ 1,800.00

$900.000 
  

Project Number: 95063-3219-14 Project Current Amount $ 2,541.59
Contract Current Amount $ 2,541.59 

3/25/2013


