
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNH658 Estimate Number: 0042 Pay Period: 08/15/2013
to: 09/27/2013

Contract Location: Time Allowed: 1239 days
FROM NORTH OF INDUSTRIAL DRIVE / ENTERPRISE BOULEVARD Time Charged: 1239 days

Elapsed Calendar Days: 1239 days
Percent Time: 100.00 %
Percent Complete ($) 112.43 %
Percent Behind: - %

Contractor: Date Let: 10/30/2009
LOJAC ENTERPRISES, INC. Date Awarded: 11/16/2009
P.O. Box 998 Date Contract Executed: 12/02/2009
Lebanon, TN 37088 Date Notice to Proceed: 12/09/2009
Phone: Date Work Began: 03/05/2010

Date to be Completed: 04/30/2013
Date Time Stopped: 04/30/2013
Date Accepted: 05/13/2013

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75953-3549-94 100.00 ARRA-9317(7) Waldron Road widening from N of Industrial Blvd to SR-1

Current Contract Amount $ 12,053,216.26
Original Contract Amount $ 10,879,130.13 

Total to Date Prev to Date This Estimate
Participating $ 14,083,319.67 $ 14,083,319.67 $ 0.00 

Total Earnings $ 14,083,319.67 $ 14,083,319.67 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 14,083,319.67 $ 14,083,319.67 $ 0.00 
Test Report Payment Adjustment $ -16,433.34 $ -16,433.34 $ 0.00 
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Total Adjusted Earnings $ 14,066,886.33 $ 14,066,886.33 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 14,066,886.33 $ 14,066,886.33 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
75953-3549-94 0500 9522 104-03.06 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 7,600.00

Elevated walkway as required by CSX $7,600.000 
  
75953-3549-94 0500 9523 104-03.07 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,646.00

Abutment 1 Repairs $8,646.000 
  
75953-3549-94 0100 9525 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 2,480.00

Removal of Structures $2,480.000 
  
75953-3549-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 124,000.00

$124,000.000 
  
75953-3549-94 0100 9028 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
75953-3549-94 0100 9030 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
75953-3549-94 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 323,271.240 $ 323,271.24 

  
75953-3549-94 0300 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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75953-3549-94 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 15,661.360 $ 15,661.36

$1.000 
0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 323,813.400 $ 323,813.40 

  
75953-3549-94 0300 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0500 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0100 0020 109-10.01 TRAINEE HOUR 2,220.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
75953-3549-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 195,000.00

$195,000.000 
  
75953-3549-94 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
75953-3549-94 0100 0050 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 140.000 0.000 $ 0.00 296.000 $ 2,960.00

(12" RCP) $10.000 
  
75953-3549-94 0100 0060 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 355.000 0.000 $ 0.00 331.000 $ 3,310.00

(18" RCP.) $10.000 
  
75953-3549-94 0100 0070 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 228.000 0.000 $ 0.00 0.000 $ 0.00 

(23"X14" RCP) $10.000 
  
75953-3549-94 0100 0080 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 266.000 0.000 $ 0.00 40.000 $ 400.00 

(24" RCP) $10.000 
  
75953-3549-94 0100 0090 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 

(30"X19" RCP) $10.000 
  
75953-3549-94 0100 0100 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 216.000 0.000 $ 0.00 216.000 $ 3,240.00

(30" RCP) $15.000 
  
75953-3549-94 0100 0110 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 

(36" RCP) $20.000 
  
75953-3549-94 0100 0120 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 110.000 0.000 $ 0.00 61.000 $ 1,220.00
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(48" RCP) $20.000 
  
75953-3549-94 0100 9527 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 0.000 0.000 $ 0.00 60.830 $ 760.38 

$12.500 
  
75953-3549-94 0500 1650 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 134,900.00

(EX. BRIDGE No. 75-1057-0.31) $134,900.000 
  
75953-3549-94 0300 1590 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 19,000.00

(5-BARREL 10'x8', STA 56+59.03) $19,000.000 
  
75953-3549-94 0300 1600 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

(2-BARREL 5'x3', STA. 62+51.41) $5,500.000 
  
75953-3549-94 0300 1610 202-04.52 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(1-BARREL 6'x4', STA. 107+53.00) $4,000.000 
  
75953-3549-94 0100 9526 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 105.500 $ 844.00 

Removal of Curb and Gutter $8.000 
  
75953-3549-94 0100 0130 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 43,600.000 0.000 $ 0.00 57,377.620 $ 502,054.18

$8.750 
  
75953-3549-94 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.125 
  
75953-3549-94 0100 0140 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 35,753.000 0.000 $ 0.00 9,222.000 $ 49,798.80

$5.400 
  
75953-3549-94 0100 0150 203-04 PLACING AND SPREADING TOPSOIL C.Y. 5,748.000 0.000 $ 0.00 6,517.110 $ 26,068.44

$4.000 
  
75953-3549-94 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 3,869.750 $ 50,790.47

$13.125 
  
75953-3549-94 0100 0160 203-06 WATER M.G. 4,850.000 0.000 $ 0.00 0.000 $ 0.00 

$4.600 
  
75953-3549-94 0500 1660 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 128.000 0.000 $ 0.00 276.760 $ 3,321.12

$12.000 
  
75953-3549-94 0500 9020 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$18.000 
  
75953-3549-94 0500 9021 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
75953-3549-94 0500 1670 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 242.000 0.000 $ 0.00 281.220 $ 12,654.90

$45.000 
  
75953-3549-94 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 
  
75953-3549-94 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.000 
  
75953-3549-94 0500 1680 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 48.000 $ 720.00 

$15.000 
  
75953-3549-94 0300 9521 204-08 FOUNDATION FILL MATERIAL C.Y. 0.000 0.000 $ 0.00 206.180 $ 8,247.20

$40.000 
  
75953-3549-94 0500 1690 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 128.000 0.000 $ 0.00 280.750 $ 63,168.75

$225.000 
  
75953-3549-94 0500 1700 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 492.000 0.000 $ 0.00 460.000 $ 28,750.00

$62.500 
  
75953-3549-94 0100 0170 209-03.23 FILTER SOCK (24 INCH) L.F. 5,044.000 0.000 $ 0.00 2,750.000 $ 19,250.00

$7.000 
  
75953-3549-94 0100 0180 209-05 SEDIMENT REMOVAL C.Y. 3,800.000 0.000 $ 0.00 14.780 $ 65.77 

$4.450 
  
75953-3549-94 0100 0190 209-06.05 BALED HAY OR STRAW BALE 225.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
75953-3549-94 0100 0200 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 24,095.000 0.000 $ 0.00 10,638.000 $ 26,595.00

$2.500 
  
75953-3549-94 0100 0210 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
75953-3549-94 0100 0220 209-08.08 ENHANCED ROCK CHECK DAM EACH 49.000 0.000 $ 0.00 38.000 $ 14,060.00
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$370.000 
  
75953-3549-94 0100 0230 209-09.01 SANDBAGS BAG 50.000 0.000 $ 0.00 3,059.000 $ 15,295.00

$5.000 
  
75953-3549-94 0100 0240 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 3.000 $ 525.00 

$175.000 
  
75953-3549-94 0100 0250 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 121.000 0.000 $ 0.00 10.000 $ 1,250.00

$125.000 
  
75953-3549-94 0100 0260 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 17.000 0.000 $ 0.00 27.000 $ 8,235.00

$305.000 
  
75953-3549-94 0100 0270 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 100.000 0.000 $ 0.00 152.000 $ 22,800.00

$150.000 
  
75953-3549-94 0100 0280 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 84,967.000 0.000 $ 0.00 94,426.590 $ 967,872.55

$10.250 
  
75953-3549-94 0100 0290 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 427.000 0.000 $ 0.00 1,222.080 $ 21,997.44

$18.000 
  
75953-3549-94 0500 1710 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 40.000 0.000 $ 0.00 1,174.710 $ 35,241.30

$30.000 
  
75953-3549-94 0100 0300 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 450.000 0.000 $ 0.00 2,570.120 $ 61,682.88

$24.000 
  
75953-3549-94 0100 0310 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,574.000 0.000 $ 0.00 3,227.440 $ 161,210.63

$49.950 
  
75953-3549-94 0100 0320 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 40.000 0.000 $ 0.00 15.150 $ 6,060.00

$400.000 
  
75953-3549-94 0100 0330 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,192.000 0.000 $ 0.00 489.940 $ 18,446.24

$37.650 
  
75953-3549-94 0100 0340 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,514.000 0.000 $ 0.00 4,921.880 $ 272,672.15

$55.400 
  
75953-3549-94 0100 0350 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 15,647.000 0.000 $ 0.00 14,935.320 $ 751,993.36
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$50.350 
  
75953-3549-94 0100 0360 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 342.000 0.000 $ 0.00 360.430 $ 169,402.10

$470.000 
  
75953-3549-94 0100 0370 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 10,183.000 0.000 $ 0.00 11,653.800 $ 406,134.93

$34.850 
  
75953-3549-94 0100 0380 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 9,119.000 0.000 $ 0.00 11,571.720 $ 616,772.68

$53.300 
  
75953-3549-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -20.120 $ -20.12 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -104,738.450 $ -104,738.45 

  
75953-3549-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,776.000 $ 12,776.00 

  
75953-3549-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0100 0390 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 129.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
75953-3549-94 0100 0400 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 511.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
75953-3549-94 0100 0410 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 23.000 0.000 $ 0.00 23.970 $ 12,224.70

$510.000 
  
75953-3549-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 -2,528.100 $ -2,528.10

$1.000 
  
75953-3549-94 0100 0420 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 68.000 0.000 $ 0.00 0.000 $ 0.00 

$69.250 
  
75953-3549-94 0100 0430 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,517.000 0.000 $ 0.00 1,912.290 $ 137,398.04

$71.850 
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75953-3549-94 0100 0440 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,280.000 0.000 $ 0.00 6,841.120 $ 473,747.56

$69.250 
  
75953-3549-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,148.890 $ -11,148.89 

  
75953-3549-94 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -4,825.570 $ -4,825.57

$1.000 
  
75953-3549-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,109.000 $ 4,109.00 

  
75953-3549-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0100 0450 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 5,238.000 0.000 $ 0.00 9,421.550 $ 28,264.65

$3.000 
  
75953-3549-94 0300 9013 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$373.750 
  
75953-3549-94 0300 9014 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 479.850 $ 135,677.59

$282.750 
  
75953-3549-94 0500 9011 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$164.000 
  
75953-3549-94 0300 1620 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 319.000 0.000 $ 0.00 9.550 $ 3,103.75

$325.000 
  
75953-3549-94 0300 1630 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 84,507.000 0.000 $ 0.00 129,103.700 $ 73,589.11

$0.570 
  
75953-3549-94 0500 1720 604-02.03 EPOXY COATED REINFORCING STEEL LB. 193,596.000 0.000 $ 0.00 193,596.000 $ 137,453.16

$0.710 
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75953-3549-94 0500 1730 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 364.000 0.000 $ 0.00 359.703 $ 147,478.23
$410.000 

  
75953-3549-94 0500 1740 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 95,552.000 0.000 $ 0.00 96,515.940 $ 55,014.09

$0.570 
0500 1740 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.570 0.000 $ 0.00 -882.940 $ -503.27 

  
75953-3549-94 0500 1750 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 395.000 0.000 $ 0.00 399.980 $ 72,796.36

$182.000 
0500 1750 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 182.000 0.000 $ 0.00 -0.220 $ -40.04 

  
75953-3549-94 0500 1760 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 530.000 0.000 $ 0.00 530.000 $ 201,400.00

$380.000 
  
75953-3549-94 0500 1770 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,460.000 0.000 $ 0.00 1,460.000 $ 7,081.00

$4.850 
  
75953-3549-94 0500 1780 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,970.000 0.000 $ 0.00 2,451.250 $ 3,554.31

$1.450 
  
75953-3549-94 0500 1790 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 3,300.000 0.000 $ 0.00 3,641.250 $ 101,955.00

(DESCRIPTION) $28.000 
  
75953-3549-94 0500 1800 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 2,220.000 0.000 $ 0.00 1,714.730 $ 48,012.44

(DESCRIPTION) $28.000 
  
75953-3549-94 0500 1810 604-10.80 BRIDGE REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  
75953-3549-94 0500 9012 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,114.110 $ -1,114.11

$1.000 
  
75953-3549-94 0500 1820 606-03.03 STEEL PILES (12 INCH) L.F. 753.000 0.000 $ 0.00 788.900 $ 24,455.90

$31.000 
  
75953-3549-94 0100 0460 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 9,528.000 0.000 $ 0.00 8,484.000 $ 386,870.40

$45.600 
  
75953-3549-94 0100 0470 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,760.000 0.000 $ 0.00 1,454.500 $ 82,906.50

$57.000 
  
75953-3549-94 0100 0480 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 781.000 0.000 $ 0.00 588.000 $ 42,336.00
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$72.000 
  
75953-3549-94 0100 0490 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 138.000 0.000 $ 0.00 101.500 $ 9,642.50

$95.000 
  
75953-3549-94 0100 0500 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 86.000 0.000 $ 0.00 97.500 $ 10,725.00

$110.000 
0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 110.000 0.000 $ 0.00 -1.500 $ -165.00 

  
75953-3549-94 0100 0510 607-16.01 23"X 14" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 632.000 0.000 $ 0.00 543.000 $ 27,421.50

$50.500 
  
75953-3549-94 0100 0520 607-16.02 30"X 19" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 119.000 0.000 $ 0.00 73.000 $ 4,818.00

$66.000 
  
75953-3549-94 0100 0530 607-16.04 38"X 24" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 482.000 0.000 $ 0.00 713.000 $ 60,605.00

$85.000 
0100 0530 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 85.000 0.000 $ 0.00 -177.000 $ -15,045.00 

  
75953-3549-94 0100 0540 607-16.06 45"X 29" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 345.000 0.000 $ 0.00 464.500 $ 50,398.25

$108.500 
  
75953-3549-94 0100 0550 607-16.08 53"X 34" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 696.000 0.000 $ 0.00 582.000 $ 77,406.00

$133.000 
  
75953-3549-94 0100 0560 607-16.09 60"X 38" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 191.000 0.000 $ 0.00 428.000 $ 72,760.00

$170.000 
0100 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 170.000 0.000 $ 0.00 -4.000 $ -680.00 

  
75953-3549-94 0100 0570 607-57.05 REINFORCED CONCRETE PIPE ARCH (51" X 31") L.F. 241.000 0.000 $ 0.00 0.000 $ 0.00 

$133.000 
  
75953-3549-94 0300 9504 610-10.45 DECK DRAINS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 6.000 $ 6,369.00

Deck drains for box culvert $1,061.500 
  
75953-3549-94 0100 0580 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
75953-3549-94 0100 0590 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
75953-3549-94 0100 0600 611-02.10 JUNCTION BOX, TYPE 1 EACH 2.000 0.000 $ 0.00 9.000 $ 40,500.00
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$4,500.000 
  
75953-3549-94 0100 0610 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 91.000 0.000 $ 0.00 113.910 $ 55,815.90

$490.000 
  
75953-3549-94 0100 0620 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 4,190.000 0.000 $ 0.00 4,880.000 $ 4,148.00

$0.850 
  
75953-3549-94 0100 0630 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 3,586.000 0.000 $ 0.00 3,586.000 $ 8,965.00

$2.500 
  
75953-3549-94 0100 0640 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 23.000 0.000 $ 0.00 21.000 $ 33,600.00

$1,600.000 
  
75953-3549-94 0100 0650 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 77.000 0.000 $ 0.00 74.000 $ 151,700.00

$2,050.000 
  
75953-3549-94 0100 0660 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 5.000 0.000 $ 0.00 3.000 $ 8,250.00

$2,750.000 
  
75953-3549-94 0100 0670 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 10.000 0.000 $ 0.00 11.000 $ 36,850.00

$3,350.000 
  
75953-3549-94 0100 0680 611-16.02 CATCH BASINS, TYPE 16, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 21,000.00

$3,500.000 
  
75953-3549-94 0100 0690 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 9,000.00

$1,500.000 
  
75953-3549-94 0100 0700 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 8.000 0.000 $ 0.00 6.000 $ 12,000.00

$2,000.000 
  
75953-3549-94 0100 0710 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 6,400.00

$3,200.000 
  
75953-3549-94 0500 1830 615-02.21 PRESTRESSED CONCRETE BOX BEAM (39" X 36") L.F. 675.000 0.000 $ 0.00 674.640 $ 153,480.60

$227.500 
  
75953-3549-94 0300 1640 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 112.000 0.000 $ 0.00 112.000 $ 15,680.00

(BOX BRIDGES) $140.000 
  
75953-3549-94 0500 1840 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 500.000 0.000 $ 0.00 500.000 $ 25,650.00
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$51.300 
  
75953-3549-94 0100 0720 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 89,814.000 0.000 $ 0.00 89,092.000 $ 165,711.12

$1.860 
  
75953-3549-94 0100 0730 701-02 CONCRETE DRIVEWAY S.F. 25,154.000 0.000 $ 0.00 17,893.560 $ 55,470.04

$3.100 
  
75953-3549-94 0100 0740 701-02.02 CONCRETE DRIVEWAY (8") S.F. 1,550.000 0.000 $ 0.00 12,228.250 $ 64,076.03

$5.240 
  
75953-3549-94 0100 0750 701-02.03 CONCRETE HANDICAP RAMP S.F. 2,620.000 0.000 $ 0.00 4,785.000 $ 51,151.65

$10.690 
  
75953-3549-94 0100 0760 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 70.000 0.000 $ 0.00 72.660 $ 10,659.22

$146.700 
  
75953-3549-94 0100 0770 702-01 CONCRETE CURB C.Y. 20.000 0.000 $ 0.00 46.120 $ 10,900.00

$236.340 
  
75953-3549-94 0100 0780 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,802.000 0.000 $ 0.00 1,661.080 $ 211,123.27

$127.100 
  
75953-3549-94 0100 0790 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 3.000 0.000 $ 0.00 37.170 $ 10,630.62

$286.000 
  
75953-3549-94 0100 0800 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 208.000 0.000 $ 0.00 210.000 $ 11,550.00

$55.000 
  
75953-3549-94 0100 9477 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 23.000 $ 759.00 

$33.000 
  
75953-3549-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 12.500 $ 859.38 

$68.750 
  
75953-3549-94 0100 0810 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,350.000 0.000 $ 0.00 3,781.500 $ 62,394.75

$16.500 
  
75953-3549-94 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 187.500 $ 4,640.63

$24.750 
  
75953-3549-94 0100 0820 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 10.000 $ 5,750.00
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$575.000 
  
75953-3549-94 0100 0830 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 14.000 0.000 $ 0.00 13.000 $ 26,000.00

$2,000.000 
  
75953-3549-94 0100 0840 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 4.000 $ 22,000.00

$5,500.000 
  
75953-3549-94 0100 9503 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 2,673.000 $ 8,019.00

$3.000 
  
75953-3549-94 0100 0850 706-10.24 FLARED END ELEMENT EACH 4.000 0.000 $ 0.00 5.000 $ 250.00 

$50.000 
  
75953-3549-94 0500 1845 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 2,550.000 0.000 $ 0.00 2,550.000 $ 56,100.00

$22.000 
  
75953-3549-94 0100 0860 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 330.000 0.000 $ 0.00 449.000 $ 1,122.50

$2.500 
  
75953-3549-94 0500 1850 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 114.000 0.000 $ 0.00 220.250 $ 84,796.25

$385.000 
  
75953-3549-94 0100 0870 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,230.000 0.000 $ 0.00 2,646.230 $ 79,386.90

$30.000 
  
75953-3549-94 0100 0880 709-05.08 MACHINED RIP-RAP (CLASS B) TON 599.000 0.000 $ 0.00 231.910 $ 8,116.85

$35.000 
  
75953-3549-94 0100 0890 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 1,550.000 0.000 $ 0.00 15,854.000 $ 39,635.00

$2.500 
  
75953-3549-94 0500 1860 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 134.000 0.000 $ 0.00 136.000 $ 2,992.00

$22.000 
  
75953-3549-94 0500 1870 710-09.02 6" PIPE UNDERDRAIN L.F. 30.000 0.000 $ 0.00 65.000 $ 780.00 

$12.000 
  
75953-3549-94 0100 0900 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 72,500.00

$72,500.000 
  
75953-3549-94 0100 0910 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 325.000 0.000 $ 0.00 1,171.000 $ 23,420.00
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$20.000 
  
75953-3549-94 0100 0920 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 123.000 0.000 $ 0.00 439.000 $ 16,682.00

$38.000 
  
75953-3549-94 0100 0930 712-06 SIGNS (CONSTRUCTION) S.F. 833.000 0.000 $ 0.00 1,081.000 $ 11,620.75

$10.750 
  
75953-3549-94 0100 0940 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 288.000 0.000 $ 0.00 210.000 $ 4,725.00

$22.500 
  
75953-3549-94 0100 0950 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 2,250.00

$1,125.000 
  
75953-3549-94 0500 1880 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 229.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
75953-3549-94 0100 0960 713-11.01 "U" SECTION STEEL POSTS LB. 822.000 0.000 $ 0.00 900.300 $ 3,151.05

$3.500 
  
75953-3549-94 0100 0970 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 103.000 0.000 $ 0.00 116.900 $ 496.83 

$4.250 
  
75953-3549-94 0100 0980 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 135.000 0.000 $ 0.00 135.030 $ 1,687.88

$12.500 
  
75953-3549-94 0100 0990 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 32.000 0.000 $ 0.00 54.000 $ 715.50 

$13.250 
  
75953-3549-94 0100 1000 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 325.00 

$325.000 
  
75953-3549-94 0100 1010 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 10.000 0.000 $ 0.00 10.000 $ 1,750.00

$175.000 
  
75953-3549-94 0100 9524 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
75953-3549-94 0100 1020 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 7.890 0.000 $ 0.00 10.600 $ 28,620.00

$2,700.000 
  
75953-3549-94 0100 1030 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 2,850.000 0.000 $ 0.00 1,787.000 $ 10,722.00
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$6.000 
  
75953-3549-94 0100 1040 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 95.000 0.000 $ 0.00 148.560 $ 2,971.20

$20.000 
  
75953-3549-94 0100 1050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 750.000 0.000 $ 0.00 894.000 $ 10,728.00

$12.000 
  
75953-3549-94 0100 1060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 62.000 0.000 $ 0.00 78.000 $ 11,700.00

$150.000 
  
75953-3549-94 0100 1070 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
75953-3549-94 0100 1080 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 7.000 0.000 $ 0.00 8.000 $ 2,400.00

$300.000 
  
75953-3549-94 0100 1090 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 1,744.000 0.000 $ 0.00 1,516.000 $ 3,032.00

$2.000 
  
75953-3549-94 0100 1100 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
75953-3549-94 0100 1110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 42.564 $ 31,923.00

$750.000 
  
75953-3549-94 0100 1120 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 1,200.000 0.000 $ 0.00 1,560.000 $ 7,800.00

$5.000 
  
75953-3549-94 0100 1130 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 120.000 0.000 $ 0.00 114.000 $ 8,550.00

$75.000 
  
75953-3549-94 0100 1140 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 1,200.000 0.000 $ 0.00 502.000 $ 2,510.00

$5.000 
  
75953-3549-94 0100 1150 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 20.000 0.000 $ 0.00 50.000 $ 2,500.00

$50.000 
  
75953-3549-94 0100 1160 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 20.000 0.000 $ 0.00 8.802 $ 25,561.01

$2,904.000 
  
75953-3549-94 0100 1170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 130,000.00
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$130,000.000 
  
75953-3549-94 0100 1180 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 3.000 0.000 $ 0.00 3.000 $ 2,400.00

$800.000 
  
75953-3549-94 0100 1190 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 11.000 0.000 $ 0.00 11.000 $ 8,800.00

$800.000 
  
75953-3549-94 0100 1200 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 18.000 0.000 $ 0.00 18.000 $ 12,636.00

$702.000 
  
75953-3549-94 0100 1210 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 12.000 0.000 $ 0.00 12.000 $ 13,800.00

$1,150.000 
  
75953-3549-94 0100 1220 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 3,428.00

(140 A1 WITH BACKPLATE) $857.000 
  
75953-3549-94 0100 1230 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 5,192.00

(130 A2 WITH BACKPLATE) $649.000 
  
75953-3549-94 0900 9502 730-03.12 AERIAL SPLICE ENCLOSURE EACH 0.000 0.000 $ 0.00 4.000 $ 6,600.00

$1,650.000 
  
75953-3549-94 0100 1240 730-03.21 INSTALL PULL BOX (TYPE B) EACH 12.000 0.000 $ 0.00 12.000 $ 3,600.00

$300.000 
  
75953-3549-94 0100 1250 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 3.000 $ 2,400.00

$800.000 
  
75953-3549-94 0100 1260 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 4,705.000 0.000 $ 0.00 5,440.000 $ 5,440.00

$1.000 
  
75953-3549-94 0100 1270 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 3,460.000 0.000 $ 0.00 4,081.000 $ 4,693.15

$1.150 
  
75953-3549-94 0100 1280 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 1,284.000 0.000 $ 0.00 2,406.000 $ 3,007.50

$1.250 
  
75953-3549-94 0100 1290 730-08.40 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 340.000 0.000 $ 0.00 1,000.000 $ 2,000.00

( 6 SM SIGNAL DROP) $2.000 
  
75953-3549-94 0100 1300 730-08.43 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 14,500.000 0.000 $ 0.00 14,420.000 $ 23,793.00
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(24SM) $1.650 
  
75953-3549-94 0100 1310 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 1,060.000 0.000 $ 0.00 1,105.000 $ 2,210.00

(13,000 LBS. MIN. BRK STRENGTH) $2.000 
  
75953-3549-94 0100 1320 730-10.02 MESSENGER CABLE - 1/4" DIAMETER L.F. 13,500.000 0.000 $ 0.00 13,620.000 $ 20,430.00

$1.500 
  
75953-3549-94 0100 1330 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 170.000 0.000 $ 0.00 225.000 $ 1,125.00

$5.000 
  
75953-3549-94 0100 1340 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 715.000 0.000 $ 0.00 975.000 $ 4,875.00

$5.000 
  
75953-3549-94 0100 1350 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 50.000 0.000 $ 0.00 60.000 $ 720.00 

$12.000 
  
75953-3549-94 0100 1360 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 60.000 0.000 $ 0.00 70.000 $ 1,050.00

$15.000 
  
75953-3549-94 0100 1370 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 30.000 0.000 $ 0.00 30.000 $ 4,440.00

$148.000 
  
75953-3549-94 0100 1380 730-14.01 SHIELDED DETECTOR CABLE L.F. 7,055.000 0.000 $ 0.00 6,575.000 $ 6,575.00

$1.000 
  
75953-3549-94 0100 1390 730-14.02 SAW SLOT L.F. 6,121.000 0.000 $ 0.00 7,683.000 $ 23,049.00

$3.000 
  
75953-3549-94 0100 1400 730-14.03 LOOP WIRE L.F. 17,696.000 0.000 $ 0.00 22,185.000 $ 11,092.50

$0.500 
  
75953-3549-94 0100 1410 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 14,920.00

$7,460.000 
  
75953-3549-94 0100 1420 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 3.000 0.000 $ 0.00 4.000 $ 14,700.00

$3,675.000 
  
75953-3549-94 0100 1430 730-17.01 INSTALL MODEM EACH 5.000 0.000 $ 0.00 5.000 $ 14,300.00

$2,860.000 
  
75953-3549-94 0100 1435 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,460.00
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$3,460.000 
  
75953-3549-94 0100 1440 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
75953-3549-94 0100 1450 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 35,316.00

( 30 FT) $5,886.000 
  
75953-3549-94 0100 1460 730-23.03 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 12,790.00

( 32 FT) $6,395.000 
  
75953-3549-94 0100 1470 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 6.000 0.000 $ 0.00 20.000 $ 24,000.00

(PEDESTRIAN 8') $1,200.000 
  
75953-3549-94 0100 1480 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" SIGN EACH 32.000 0.000 $ 0.00 36.000 $ 24,480.00

$680.000 
  
75953-3549-94 0100 1490 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 3,550.000 0.000 $ 0.00 46.220 $ 94.75 

$2.050 
  
75953-3549-94 0900 1890 775-33.22 24IN DIP W.L.-OPEN CUT IMPROVED AREA L.F. 11,000.000 0.000 $ 0.00 9,447.500 $ 784,142.50

$83.000 
  
75953-3549-94 0900 1900 775-33.23 24IN DIP W.L.-OPEN CUT UNIMPROVED AREA L.F. 4,235.000 0.000 $ 0.00 4,128.000 $ 408,672.00

$99.000 
  
75953-3549-94 0900 1910 775-33.24 12IN DIP W.L.-OPEN CUT IMPROVED AREA L.F. 330.000 0.000 $ 0.00 384.000 $ 39,168.00

$102.000 
  
75953-3549-94 0900 1920 775-33.25 6IN DIP W.L.-OPEN CUT IMPROVED AREA L.F. 40.000 0.000 $ 0.00 95.000 $ 14,915.00

$157.000 
  
75953-3549-94 0900 1930 775-33.26 24IN DIP W.L. RESTRAINED JOINT IN CASING L.F. 350.000 0.000 $ 0.00 320.000 $ 69,760.00

$218.000 
  
75953-3549-94 0900 1940 775-33.27 24IN DIP W.L. RESTRAINED JOINT IN TUNNEL L.F. 120.000 0.000 $ 0.00 160.000 $ 34,880.00

$218.000 
  
75953-3549-94 0900 1950 775-33.28 36IN STEEL CASING-BORE & JACK L.F. 245.000 0.000 $ 0.00 245.000 $ 162,680.00

$664.000 
  
75953-3549-94 0900 1960 775-33.29 36IN STEEL CASING-OPEN CUT L.F. 100.000 0.000 $ 0.00 50.000 $ 13,250.00
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$265.000 
  
75953-3549-94 0900 1970 775-33.30 48IN TUNNEL UNDER HWY L.F. 115.000 0.000 $ 0.00 140.000 $ 93,800.00

$670.000 
  
75953-3549-94 0900 1980 775-33.31 24IN BUTTERFLY VALVE EACH 14.000 0.000 $ 0.00 16.000 $ 97,280.00

$6,080.000 
  
75953-3549-94 0900 1990 775-33.32 12IN TAPPING SLEEVE & VALVE EACH 3.000 0.000 $ 0.00 4.000 $ 21,560.00

$5,390.000 
  
75953-3549-94 0900 2000 775-33.33 6IN TAPPING SLEEVE & VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
75953-3549-94 0900 2010 775-33.34 6IN GATE VALVE EACH 2.000 0.000 $ 0.00 11.000 $ 14,190.00

$1,290.000 
  
75953-3549-94 0900 2020 775-33.35 FIRE HYDRANT ASSEMBLY EACH 3.000 0.000 $ 0.00 5.000 $ 31,000.00

$6,200.000 
  
75953-3549-94 0900 2030 775-33.36 RECONNECT SERVICES EACH 10.000 0.000 $ 0.00 5.000 $ 3,450.00

$690.000 
  
75953-3549-94 0900 2040 775-33.37 3/4IN TYPE K COPPER SERVICE LINE L.F. 100.000 0.000 $ 0.00 87.000 $ 1,500.75

$17.250 
  
75953-3549-94 0900 2050 775-33.38 ASPHALT ROAD & DRIVEWAY REPAIR L.F. 2,300.000 0.000 $ 0.00 2,585.000 $ 82,720.00

$32.000 
  
75953-3549-94 0900 2060 775-33.39 CL. A CONC. PAVING FOR DRIVEWAY C.Y. 20.000 0.000 $ 0.00 152.020 $ 32,273.85

$212.300 
  
75953-3549-94 0900 2070 775-33.40 CL. A CONC. CURB REPLACEMENT L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$17.500 
  
75953-3549-94 0900 2080 775-33.41 CL. B CONC. ENCASEMENT C.Y. 80.000 0.000 $ 0.00 7.000 $ 1,050.00

$150.000 
  
75953-3549-94 0900 2090 775-33.42 UNDERCUT TRENCH W/STONE REFILL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
75953-3549-94 0900 2100 775-33.43 CLEAN UP, TESTING AND DISINFECTION L.F. 100.000 0.000 $ 0.00 14,940.500 $ 747,025.00
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$50.000 
  
75953-3549-94 0900 9501 775-34.75 FLOWABLE FILL BACKFILL C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
75953-3549-94 0900 9528 775-34.76 ADJUST EXISTING VALVE BOX CASTING (6 IN) EACH 0.000 0.000 $ 0.00 19.000 $ 5,700.00

$300.000 
  
75953-3549-94 0900 9529 775-34.77 ADJUST EXISTING MANHOLE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
75953-3549-94 0900 9505 775-60.19 8IN DIP WL OPEN CUT IMPROVED AREA L.F. 0.000 0.000 $ 0.00 182.500 $ 19,162.50

$105.000 
  
75953-3549-94 0900 9506 775-60.20 8IN GATE VALVE EACH 0.000 0.000 $ 0.00 5.000 $ 8,525.00

$1,705.000 
  
75953-3549-94 0900 9507 775-60.21 8IN TAPPING SLEEVE & VALVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3,335.000 
  
75953-3549-94 0900 9508 775-60.22 8IN LINESTOP EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15,930.000 
  
75953-3549-94 0900 9509 775-60.23 1IN TYPE K COPPER SERVICE LINE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.500 
  
75953-3549-94 0900 9510 775-60.24 1 ½ IN TYPE K COPPER SERVICE LINE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.400 
  
75953-3549-94 0900 9511 775-60.25 DIP MJ FITTINGS & ACCESSORIES LB. 0.000 0.000 $ 0.00 45,175.500 $ 210,066.08

$4.650 
  
75953-3549-94 0900 9512 775-63.01 2 IN TYPE K COPPER SERVICE LINE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
75953-3549-94 0900 9513 775-63.02 PLUG AND BRACE WATER LINES EACH 0.000 0.000 $ 0.00 1.000 $ 230.00 

$230.000 
  
75953-3549-94 0900 9514 775-63.03 CUT AND CAP EXISTING WATER LINES EACH 0.000 0.000 $ 0.00 3.000 $ 3,150.00

$1,050.000 
  
75953-3549-94 0900 9515 775-63.04 2 IN AIR RELEASE VALVE ASSEMBLY EACH 0.000 0.000 $ 0.00 1.000 $ 5,250.00

10/16/2013



$5,250.000 
  
75953-3549-94 0900 9516 775-63.05 CONNECT TO EXISTING 6 IN WATER LINE EACH 0.000 0.000 $ 0.00 1.000 $ 1,110.00

$1,110.000 
  
75953-3549-94 0900 9517 775-63.06 NEW 3/4 IN WATER METER AND METER BOX EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$975.000 
  
75953-3549-94 0900 9519 775-63.08 REMOVE EXISTING FIRE HYDRANT AND VALVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
  
75953-3549-94 0900 9530 775-73.01 CONSTRUCTION STAKES LINES AND GRADES LS 0.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
75953-3549-94 0900 9531 775-73.02 REMOVAL OF EXISTING WATERMAIN (6IN - 8IN) L.F. 0.000 0.000 $ 0.00 687.000 $ 6,663.90

$9.700 
  
75953-3549-94 0900 9532 775-73.03 TEMPORARY SILT FENCE (W/O BACKING) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
75953-3549-94 0900 9533 775-73.04 ROCK CHECK DAMS EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
75953-3549-94 0900 9534 775-73.05 REMOVAL OF FENCE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
75953-3549-94 0900 9535 775-73.06 CHAIN LINK FENCE (6FT W/ BARB WIRE) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
75953-3549-94 0900 9536 775-73.07 END CORNER AND LINE POSTS (6FT) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$155.000 
  
75953-3549-94 0900 9537 775-73.08 12IN DIP WM - OPEN CUT IMPROVED AREACH L.F. 0.000 0.000 $ 0.00 333.500 $ 41,020.50

$123.000 
  
75953-3549-94 0900 9538 775-73.09 8IN DIP WM - OPEN CUT IMPROVED AREACH L.F. 0.000 0.000 $ 0.00 735.000 $ 80,850.00

$110.000 
  
75953-3549-94 0900 9539 775-73.10 6IN DIP WM - OPEN CUT IMPROVED AREACH L.F. 0.000 0.000 $ 0.00 194.500 $ 18,477.50

$95.000 
  
75953-3549-94 0900 9540 775-73.11 12IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 1.000 $ 10,500.00
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$10,500.000 
  
75953-3549-94 0900 9541 775-73.12 8IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4,400.000 
  
75953-3549-94 0900 9542 775-73.13 6IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3,420.000 
  
75953-3549-94 0900 9543 775-73.14 FIRE HYDRANT ASSEMBLY EACH 0.000 0.000 $ 0.00 10.000 $ 28,900.00

$2,890.000 
  
75953-3549-94 0900 9544 775-73.15 REMOVAL OF FIRE HYDRANT AND VALVE EACH 0.000 0.000 $ 0.00 6.000 $ 3,180.00

$530.000 
  
75953-3549-94 0900 9545 775-73.16 6IN GATE VALVE AND BOX EACH 0.000 0.000 $ 0.00 8.000 $ 15,320.00

$1,915.000 
  
75953-3549-94 0900 9546 775-73.17 3/4IN TYPE K COPPER SERVICE LINE L.F. 0.000 0.000 $ 0.00 220.000 $ 6,160.00

$28.000 
  
75953-3549-94 0900 9547 775-73.18 1IN TYPE K COPPER SERVICE LINE L.F. 0.000 0.000 $ 0.00 1,502.000 $ 46,562.00

$31.000 
  
75953-3549-94 0900 9548 775-73.19 2IN TYPE K COPPER SERVICE LINE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$46.600 
  
75953-3549-94 0900 9549 775-73.20 2IN STEEL CASING PIPE - OPEN CUT L.F. 0.000 0.000 $ 0.00 84.000 $ 2,268.00

$27.000 
  
75953-3549-94 0900 9550 775-73.21 NEW 3/4IN METER W/ BOX EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,465.000 
  
75953-3549-94 0900 9551 775-73.22 RELOCATE EXISTING METER AND BOX EACH 0.000 0.000 $ 0.00 2.000 $ 940.00 

$470.000 
  
75953-3549-94 0900 9552 775-73.23 CONNECT NEW SERVICE TO METER AND BOX EACH 0.000 0.000 $ 0.00 16.000 $ 4,880.00

$305.000 
  
75953-3549-94 0900 9553 775-73.24 CONNECT NEW SERVICE TO DIP WATERMAIN EACH 0.000 0.000 $ 0.00 14.000 $ 14,910.00

$1,065.000 
  
75953-3549-94 0900 9554 775-73.25 CONNECT TO 8IN DIP STUB AT ROAD CROSSING EACH 0.000 0.000 $ 0.00 5.000 $ 5,800.00
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$1,160.000 
  
75953-3549-94 0900 9555 775-73.26 DIP MJ FITTINGS AND ACCESSORIES LB. 0.000 0.000 $ 0.00 3,813.000 $ 29,741.40

$7.800 
  
75953-3549-94 0900 9556 775-73.27 CUT AND CAP EXISTING WATERLINE EACH 0.000 0.000 $ 0.00 5.000 $ 2,700.00

$540.000 
  
75953-3549-94 0900 9557 775-73.28 CONNECT 6IN DIP TO EXISTING GATE VALVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$670.000 
  
75953-3549-94 0900 9558 775-73.29 CONCRETE ENCASEMENT (EX. WATERMAIN) C.Y. 0.000 0.000 $ 0.00 3.000 $ 1,596.00

$532.000 
  
75953-3549-94 0900 9559 775-73.30 2-1/2IN DIP MJ PORT PLUG VALVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,450.000 
  
75953-3549-94 0900 9560 775-73.31 TOPSOIL SEED AND MULCH TRENCH L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
75953-3549-94 0900 9561 775-73.32 TEMPORARY SEED AND MULCH L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0900 9562 775-73.33 CONNECT TO EXISTING 8IN WM (CAST IRON) EACH 0.000 0.000 $ 0.00 2.000 $ 8,400.00

$4,200.000 
  
75953-3549-94 0900 9563 775-73.34 CONNECT TO EXISTING 6IN WM (CAST IRON) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3,100.000 
  
75953-3549-94 0900 9564 777-32.37 TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
75953-3549-94 0900 9565 777-32.38 MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 13,100.00

$13,100.000 
  
75953-3549-94 0900 9566 777-32.39 REMOVAL OF PIPE (2IN PVC) L.F. 0.000 0.000 $ 0.00 320.000 $ 1,520.00

$4.750 
  
75953-3549-94 0900 9567 777-32.40 REMOVAL OF PIPE (TEMPORARY 2IN PVC) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.750 
  
75953-3549-94 0900 9568 777-32.41 RECONNECT 2IN FM TO EX. SAN. MANHOLE EACH 0.000 0.000 $ 0.00 2.000 $ 3,240.00
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$1,620.000 
  
75953-3549-94 0900 9569 777-32.42 RECONNECT EX. SERVICE TO TO NEW 1-1/2IN FM EACH 0.000 0.000 $ 0.00 3.000 $ 735.00 

$245.000 
  
75953-3549-94 0900 9570 777-32.43 RECONNECT EX. SERVICE TO TO NEW 2IN FM EACH 0.000 0.000 $ 0.00 7.000 $ 1,750.00

$250.000 
  
75953-3549-94 0900 9571 777-32.44 1-1/2IN SDR PVC FORCEMAIN L.F. 0.000 0.000 $ 0.00 1,004.000 $ 80,320.00

$80.000 
  
75953-3549-94 0900 9572 777-32.45 2IN SDR 21 PVC FORCEMAIN L.F. 0.000 0.000 $ 0.00 2,233.000 $ 181,989.50

$81.500 
  
75953-3549-94 0900 9573 777-32.46 2-1/2IN SDR 21 PVC FORCEMAIN L.F. 0.000 0.000 $ 0.00 390.000 $ 31,980.00

$82.000 
  
75953-3549-94 0900 9574 777-32.47 CUT AND CAP EXISTING SAN. FORCEMAIN EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$235.000 
  
75953-3549-94 0900 9575 777-32.48 CONNECT EX. SERVICE TO NEW 2-1/2IN FM EACH 0.000 0.000 $ 0.00 2.000 $ 520.00 

$260.000 
  
75953-3549-94 0900 9476 777-32.49 RELOCATE EX. FM SERVICE VALVE AND BOX EACH 0.000 0.000 $ 0.00 2.000 $ 850.00 

$425.000 
  
75953-3549-94 0900 9577 777-32.50 CONNECT EX. FM SERVICE TO VALVE BOX EACH 0.000 0.000 $ 0.00 15.000 $ 3,075.00

$205.000 
  
75953-3549-94 0900 9578 777-32.51 1-1/2IN FM SERVICE LINES L.F. 0.000 0.000 $ 0.00 420.000 $ 29,820.00

$71.000 
  
75953-3549-94 0900 9579 777-32.52 4IN PVC CASING - OPEN CUT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
75953-3549-94 0900 9580 777-32.53 ASPHALT ROAD AND DRIVEWAY REPAIR L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
75953-3549-94 0900 9581 777-32.54 TEMPORARY ASP. ROAD AND DRIVEWAY REPAIR L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
75953-3549-94 0100 1500 801-01 SEEDING (WITH MULCH) UNIT 390.000 0.000 $ 0.00 123.640 $ 2,472.80
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$20.000 
  
75953-3549-94 0100 1510 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 300.000 0.000 $ 0.00 736.630 $ 16,205.86

$22.000 
  
75953-3549-94 0100 1520 801-02 SEEDING (WITHOUT MULCH) UNIT 12.000 0.000 $ 0.00 148.120 $ 2,962.40

$20.000 
  
75953-3549-94 0100 1530 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 150.000 0.000 $ 0.00 8.300 $ 166.00 

$20.000 
  
75953-3549-94 0100 1540 801-02.15 FERTILIZER TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
75953-3549-94 0100 1550 801-03 WATER (SEEDING & SODDING) M.G. 852.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3549-94 0100 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 81.340 $ 976.08 

$12.000 
  
75953-3549-94 0100 1560 803-01 SODDING (NEW SOD) S.Y. 2,650.000 0.000 $ 0.00 37,802.500 $ 113,407.50

$3.000 
  
75953-3549-94 0100 1570 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 9,150.000 0.000 $ 0.00 0.000 $ 0.00 

$3.950 
  
75953-3549-94 0100 1580 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 60.000 0.000 $ 0.00 16,651.850 $ 83,259.25

$5.000 
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