
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNH670 Estimate Number: 0020 Pay Period: 04/21/2011
to: 08/08/2012

Contract Location: Time Allowed: 504.0 days
FROM PARKSIDE DRIVE TO JAMESTOWN BOULEVARD Time Charged: 504.0 days

Elapsed Calendar Days: 504.0 days
Percent Time: 100.00 %
Percent Complete ($) 109.23 %
Percent Behind: - %

Contractor: Date Let: 06/12/2009
APAC-ATLANTIC, INC. Date Awarded: 06/18/2009
PO Box 6390 Date Contract Executed: 07/08/2009
Knoxville, TN 37914 Date Notice to Proceed: 07/15/2009
Phone: Date Work Began: 07/20/2009

Date to be Completed: 11/30/2010
Date Time Stopped: 11/30/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47956-3523-54 100.00 ARRA/STP-HPP-9109(130) FROM PARKSIDE DRIVE TO JAMESTOWN BLVD. IN FARRAGUT

Current Contract Amount $ 5,428,636.63 
Original Contract Amount $ 5,211,681.75 

Total to Date Prev to Date This Estimate
Participating $ 6,033,749.38 $ 5,993,392.05 $ 40,357.33

Total Earnings $ 6,033,749.38 $ 5,993,392.05 $ 40,357.33 
Stockpiled Materials $ 34,744.60 $ 34,744.60 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 6,068,493.98 $ 6,028,136.65 $ 40,357.33 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/29/2012



 
 

 
 

Total Adjusted Earnings $ 6,068,493.98 $ 6,028,136.65 $ 40,357.33 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 6,068,493.98 $ 6,028,136.65 $ 40,357.33 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
47956-3523-
54 0120 9562 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 21,915.00

POWDER COAT SIGNAL SUPPORTS, BLACK, 
(OLD COLONY PKWY) $21,915.000 

  
47956-3523-
54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00

$80,000.000 
  
47956-3523-
54 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
47956-3523-
54 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 57,384.230 $ 57,384.23 

  
47956-3523-
54 0110 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0120 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0120 9026 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 474.450 $ 474.45 

  
47956-3523-
54 0900 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47956-3523- PAYMENT ADJUSTMENT FOR BITUMINOUS 
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54 0100 9015 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -366.790 $ -366.79 60,392.650 $ 60,392.65 
  
47956-3523-
54 0900 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0110 9018 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 30,624.110 $ 30,624.11

(607-11.03) $1.000 
  
47956-3523-
54 0110 9019 109-05.02 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(611-12.03) $1.000 
  
47956-3523-
54 0100 0020 109-10.01 TRAINEE HOUR 1,040.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
47956-3523-
54 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
47956-3523-
54 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 45,196.000 0.000 $ 0.00 42,519.210 $ 250,438.15

$5.890 
  
47956-3523-
54 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.835 
  
47956-3523-
54 0100 9500 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 2,152.220 $ 31,207.19 9,783.650 $ 141,862.93

$14.500 
  
47956-3523-
54 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,515.000 0.000 $ 0.00 1,207.970 $ 6,051.93

$5.010 
  
47956-3523-
54 0100 0060 203-05 UNDERCUTTING C.Y. 200.000 0.000 $ 0.00 9,769.990 $ 151,337.15

$15.490 
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47956-3523-
54 0100 0070 203-06 WATER M.G. 2,904.000 5,499.900 $ 16,554.70 5,499.900 $ 16,554.70

$3.010 
  
47956-3523-
54 0120 9546 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 25.000 $ 625.00 

$25.000 
  
47956-3523-
54 0100 0080 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 50.000 0.000 $ 0.00 29.000 $ 304.21 

$10.490 
  
47956-3523-
54 0100 0090 209-02.04 10" TEMPORARY SLOPE DRAIN L.F. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$12.660 
  
47956-3523-
54 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 292.000 0.000 $ 0.00 15.740 $ 85.31 

$5.420 
  
47956-3523-
54 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,386.000 0.000 $ 0.00 3,167.000 $ 13,586.43

$4.290 
  
47956-3523-
54 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,828.000 0.000 $ 0.00 2,908.000 $ 4,013.04

$1.380 
  
47956-3523-
54 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 24.000 0.000 $ 0.00 8.000 $ 2,811.60

$351.450 
  
47956-3523-
54 0100 0140 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 84.000 0.000 $ 0.00 0.000 $ 0.00 

$10.980 
  
47956-3523-
54 0100 0150 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 70.000 0.000 $ 0.00 25.000 $ 5,380.75

$215.230 
  
47956-3523-
54 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 

D TON 27,908.000 22.720 $ 346.03 37,694.720 $ 574,090.59

$15.230 
  

47956-3523-
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54 0100 0170 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 1,437.000 0.000 $ 0.00 986.230 $ 22,239.49
$22.550 

  
47956-3523-
54 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 296.000 0.000 $ 0.00 1,105.390 $ 21,024.52

$19.020 
  
47956-3523-
54 0100 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TON 866.000 0.000 $ 0.00 1,100.440 $ 57,993.19

$52.700 
  
47956-3523-
54 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 869.000 0.000 $ 0.00 1,568.980 $ 85,509.41

$54.500 
  
47956-3523-
54 0100 0210 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING A TON 6,093.000 0.000 $ 0.00 5,848.390 $ 307,040.48

$52.500 
  
47956-3523-
54 0100 0220 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 

GRADING A-S TON 175.000 0.000 $ 0.00 212.476 $ 106,238.00

$500.000 
  
47956-3523-
54 0100 0230 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 5,194.000 0.000 $ 0.00 5,530.124 $ 196,595.91

$35.550 
  
47956-3523-
54 0100 0240 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING B-M2 TON 3,999.000 0.000 $ 0.00 4,175.410 $ 233,822.96

$56.000 
  
47956-3523-
54 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,462.510 $ -11,462.51 

  
47956-3523-
54 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,267.500 $ 7,267.50 

  
47956-3523-
54 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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47956-3523-
54 0100 0250 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 71.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
47956-3523-
54 0100 0260 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 -5.930 $ -4,447.50 9.990 $ 7,492.50

$750.000 
  
47956-3523-
54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0100 0270 411-01.10 ACS MIX(PG64-22) GRADING D TON 462.000 0.000 $ 0.00 800.030 $ 59,202.22

$74.000 
  
47956-3523-
54 0100 0280 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,733.000 0.000 $ 0.00 3,728.280 $ 301,990.68

$81.000 
  
47956-3523-
54 0120 9563 411-02.10 ACS MIX(PG70-22) GRADING D TON 0.000 0.000 $ 0.00 204.510 $ 16,565.31

$81.000 
  
47956-3523-
54 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,192.430 $ -5,192.43 

  
47956-3523-
54 0110 9021 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0120 9023 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0120 9023 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -250.110 $ -250.11 

  
47956-3523-
54 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
47956-3523-
54 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,488.000 $ 4,488.00 

  
47956-3523-
54 0110 9022 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0120 9024 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0120 9025 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47956-3523-
54 0100 0290 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 11,447.000 0.000 $ 0.00 9,525.110 $ 9,048.85

$0.950 
  
47956-3523-
54 0120 9547 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 165.280 $ 3,718.80

(AT INTERSECTION) $22.500 
  
47956-3523-
54 0120 9564 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 2,874.670 $ 2,730.94

$0.950 
  
47956-3523-
54 0100 0300 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 3.000 0.000 $ 0.00 4.810 $ 5,562.81

$1,156.510 
  
47956-3523-
54 0100 0310 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 141.000 0.000 $ 0.00 141.000 $ 267.90 

$1.900 
  
47956-3523-
54 0100 0320 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 43.000 0.000 $ 0.00 43.000 $ 3,225.00

8/29/2012



$75.000 
  
47956-3523-
54 0100 0330 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 566.000 0.000 $ 0.00 562.960 $ 4,351.68

$7.730 
  
47956-3523-
54 0100 0340 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 843.000 0.000 $ 0.00 782.960 $ 63,991.32

(STA. 138+00 TO STA. 139+25) $81.730 
  
47956-3523-
54 0100 0350 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 6,465.000 0.000 $ 0.00 7,000.800 $ 785,419.75

(STA. 145+50 TO STA. 150+53.50) $112.190 
  
47956-3523-
54 0100 0360 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 1,581.000 0.000 $ 0.00 1,265.380 $ 79,858.13

(STA. 152+00 TO STA. 154+74.63) $63.110 
  
47956-3523-
54 0100 0370 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 4,372.000 0.000 $ 0.00 3,662.500 $ 121,338.63

$33.130 
  
47956-3523-
54 0100 0380 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,536.000 0.000 $ 0.00 1,533.000 $ 66,455.55

$43.350 
  
47956-3523-
54 0100 0390 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 112.000 0.000 $ 0.00 112.000 $ 11,221.28

$100.190 
  
47956-3523-
54 0100 0400 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 109.000 0.000 $ 0.00 109.000 $ 15,025.65

$137.850 
  
47956-3523-
54 0100 0410 607-11.03 60" CONCRETE PIPE CULVERT (CLASS III) L.F. 326.000 0.000 $ 0.00 94.000 $ 20,685.64

$220.060 
  
47956-3523-
54 0100 0420 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,627.060 
  
47956-3523-
54 0100 0430 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 45.000 -7.810 $ -5,091.73 46.670 $ 30,426.51

$651.950 
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47956-3523-
54 0100 0440 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 590.000 -108.000 $ -206.28 634.000 $ 1,210.94

$1.910 
  
47956-3523-
54 0100 0450 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 824.22 

$824.220 
  
47956-3523-
54 0100 0460 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,479.97

$1,479.970 
  
47956-3523-
54 0100 0470 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 59.000 0.000 $ 0.00 54.000 $ 92,647.80

$1,715.700 
  
47956-3523-
54 0100 0480 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 5.000 0.000 $ 0.00 6.000 $ 23,377.86

$3,896.310 
  
47956-3523-
54 0100 0490 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 9,332.40

$9,332.400 
  
47956-3523-
54 0100 0500 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 3,273.65

$3,273.650 
  
47956-3523-
54 0100 0510 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 4,155.27

$1,385.090 
  
47956-3523-
54 0100 0520 620-05 CONCRETE PARAPET WITH STRUCTURAL 

TUBING L.F. 399.000 0.000 $ 0.00 374.000 $ 30,959.72

$82.780 
  
47956-3523-
54 0100 0530 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 51,080.000 0.000 $ 0.00 51,644.510 $ 143,571.74

$2.780 
  
47956-3523-
54 0120 9548 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 0.000 $ 0.00 236.000 $ 3,186.00

$13.500 
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47956-3523-
54 0100 0540 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 780.000 0.000 $ 0.00 1,064.000 $ 5,788.16

$5.440 
  
47956-3523-
54 0100 0550 701-02 CONCRETE DRIVEWAY S.F. 510.000 0.000 $ 0.00 617.000 $ 4,861.96

$7.880 
  
47956-3523-
54 0100 0560 701-02.03 CONCRETE HANDICAP RAMP S.F. 2,070.000 0.000 $ 0.00 2,706.000 $ 14,044.14

$5.190 
  
47956-3523-
54 0120 9549 701-02.03 CONCRETE HANDICAP RAMP S.F. 0.000 0.000 $ 0.00 110.000 $ 1,760.00

$16.000 
  
47956-3523-
54 0100 0570 702-01 CONCRETE CURB C.Y. 42.000 0.000 $ 0.00 47.910 $ 13,439.23

$280.510 
  
47956-3523-
54 0100 0580 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 589.000 0.000 $ 0.00 741.910 $ 149,940.01

$202.100 
  
47956-3523-
54 0120 9550 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 0.000 0.000 $ 0.00 11.920 $ 8,046.00

$675.000 
  
47956-3523-
54 0100 0590 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 32.000 0.000 $ 0.00 31.750 $ 16,333.15

$514.430 
  
47956-3523-
54 0100 0600 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 150.000 $ 2,649.00

$17.660 
  
47956-3523-
54 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.490 
  
47956-3523-
54 0100 0610 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 7,284.78

$2,428.260 
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47956-3523-
54 0100 0620 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,980.130 
  
47956-3523-
54 0100 0630 707-06.05 REMOVAL OF FENCE (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(GATE REMOVAL INCLUDED) $959.030 
  
47956-3523-
54 0100 0640 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 152.000 0.000 $ 0.00 88.460 $ 2,161.08

$24.430 
  
47956-3523-
54 0100 0650 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 241.000 0.000 $ 0.00 575.130 $ 12,451.56

$21.650 
  
47956-3523-
54 0100 0660 709-05.08 MACHINED RIP-RAP (CLASS B) TON 231.000 0.000 $ 0.00 0.000 $ 0.00 

$23.830 
  
47956-3523-
54 0100 0670 709-05.09 MACHINED RIP-RAP (CLASS C) TON 59.000 0.000 $ 0.00 106.740 $ 2,466.76

$23.110 
  
47956-3523-
54 0100 0680 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 7,150.000 0.000 $ 0.00 7,831.000 $ 43,853.60

$5.600 
  
47956-3523-
54 0100 0690 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
47956-3523-
54 0100 0700 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 360.000 0.000 $ 0.00 752.000 $ 10,708.48

$14.240 
  
47956-3523-
54 0100 0710 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 185.000 $ 6,737.70

$36.420 
  
47956-3523-
54 0100 0720 712-05.01 WARNING LIGHTS (TYPE A) EACH 38.000 0.000 $ 0.00 23.000 $ 710.93 

$30.910 
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47956-3523-
54 0100 0730 712-06 SIGNS (CONSTRUCTION) S.F. 692.000 0.000 $ 0.00 548.750 $ 4,241.84

$7.730 
  
47956-3523-
54 0100 0740 712-06.01 VERTICAL PANELS S.F. 72.000 0.000 $ 0.00 18.000 $ 238.50 

$13.250 
  
47956-3523-
54 0100 0750 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 240.000 0.000 $ 0.00 172.000 $ 2,657.40

$15.450 
  
47956-3523-
54 0100 0760 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,103.76

$551.880 
  
47956-3523-
54 0100 0770 713-11.01 "U" SECTION STEEL POSTS LB. 1,652.000 -26.500 $ -100.97 1,574.400 $ 5,998.46

$3.810 
  
47956-3523-
54 0100 0780 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 40.000 0.000 $ 0.00 19.500 $ 86.19 

$4.420 
  
47956-3523-
54 0100 0790 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 197.000 0.000 $ 0.00 208.700 $ 2,880.06

$13.800 
  
47956-3523-
54 0100 0800 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 110.000 0.000 $ 0.00 120.000 $ 1,754.40

$14.620 
  
47956-3523-
54 0100 0810 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
47956-3523-
54 0100 0820 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 3.000 $ 12,023.67

$4,007.890 
  
47956-3523-
54 0100 0830 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 

40) L.F. 8,520.000 0.000 $ 0.00 7,641.000 $ 29,494.26

$3.860 
  

47956-3523- DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 
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54 0120 9558 714-03.01 40) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.860 

  
47956-3523-
54 0100 0840 714-03.03 DIRECT BURIAL CONDUIT (DESCRIPTION) L.F. 840.000 0.000 $ 0.00 1,360.000 $ 22,521.60

(2" PVC, SCHEDULE 80) $16.560 
  
47956-3523-
54 0100 9536 714-03.03 DIRECT BURIAL CONDUIT (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 460.000 $ 7,617.60

(2", Schedule 80) $16.560 
  
47956-3523-
54 0120 9559 714-03.03 DIRECT BURIAL CONDUIT (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(2" PVC SCH 80)(FUTURE LIGHTING) $16.560 
  
47956-3523-
54 0100 0850 714-05.01 PULL BOXES (TYPE A, B, OR C) EACH 6.000 0.000 $ 0.00 6.000 $ 1,655.64

$275.940 
  
47956-3523-
54 0100 9537 714-05.01 PULL BOXES (TYPE A, B, OR C) EACH 0.000 0.000 $ 0.00 2.000 $ 551.88 

$275.940 
  
47956-3523-
54 0120 9560 714-05.01 PULL BOXES (TYPE A, B, OR C) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

(FUTURE LIGHTING) $275.940 
  
47956-3523-
54 0100 0860 714-06.05 CABLE (1/C # 6 AWG) L.F. 13,440.000 0.000 $ 0.00 23,857.000 $ 19,801.31

$0.830 
  
47956-3523-
54 0100 9538 714-06.05 CABLE (1/C # 6 AWG) L.F. 0.000 0.000 $ 0.00 5,466.000 $ 4,536.78

$0.830 
  
47956-3523-
54 0100 0870 714-06.06 CABLE (1/C # 4 AWG) L.F. 14,585.000 0.000 $ 0.00 7,386.000 $ 8,124.60

$1.100 
  
47956-3523-
54 0100 9543 714-06.06 CABLE (1/C # 4 AWG) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$0.830 
  
47956-3523-
54 0100 0880 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
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(45' RTA) $2,317.890 
  
47956-3523-
54 0100 9539 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

45' RTA $2,317.890 
  
47956-3523-
54 0100 9540 714-08.10 LIGHT STANDARDS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 8.000 $ 30,950.72

35' RTA $3,868.840 
  
47956-3523-
54 0100 0890 714-08.30 REMOVE & RELOCATE LIGHT STANDARD EACH 19.000 0.000 $ 0.00 18.000 $ 13,411.62

$745.090 
  
47956-3523-
54 0100 9544 714-08.30 REMOVE & RELOCATE LIGHT STANDARD EACH 0.000 0.000 $ 0.00 -1.000 $ -745.09

$745.090 
  
47956-3523-
54 0100 9541 714-09.03 LUMINAIRES (250 WATT) EACH 0.000 0.000 $ 0.00 8.000 $ 8,168.88

$1,021.110 
  
47956-3523-
54 0100 0900 714-09.10 LUMINAIRES (DESCRIPTION) EACH 21.000 0.000 $ 0.00 17.000 $ 750.55 

(RELOCATE EXISTING 400 WATT) $44.150 
  
47956-3523-
54 0100 9542 714-09.10 LUMINAIRES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

Relocate Existing 400 Watt $44.150 
  
47956-3523-
54 0100 0910 714-12.01 CONTROL CENTER (NO. 1) LS 1.000 0.000 $ 0.00 1.000 $ 1,655.72

$1,655.720 
  
47956-3523-
54 0100 0920 714-25 ELECTRICAL CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 552.46 

$552.460 
  
47956-3523-
54 0100 0930 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 8.400 0.000 $ 0.00 3.302 $ 10,204.86

$3,090.510 
  
47956-3523-
54 0120 9565 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.900 $ 2,781.46

$3,090.510 
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47956-3523-
54 0100 0940 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 584.000 0.000 $ 0.00 521.600 $ 5,758.46

$11.040 
  
47956-3523-
54 0100 0950 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 31.000 0.000 $ 0.00 54.000 $ 8,940.24

$165.560 
  
47956-3523-
54 0120 9566 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 0.000 0.000 $ 0.00 5.000 $ 827.80 

$165.560 
  
47956-3523-
54 0100 0960 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 

LINE) L.F. 405.000 0.000 $ 0.00 106.000 $ 350.86 

$3.310 
  
47956-3523-
54 0100 0970 716-02.09 PLASTIC PAVEMENT MARKING 

(LONGITUDINAL CROSS-WALK) L.F. 1,390.000 0.000 $ 0.00 1,307.000 $ 28,858.56

$22.080 
  
47956-3523-
54 0100 0980 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.600 0.000 $ 0.00 1.531 $ 7,097.35

$4,635.760 
  
47956-3523-
54 0100 0990 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$137.970 
  
47956-3523-
54 0120 9567 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 0.000 0.000 $ 0.00 6.000 $ 827.82 

$137.970 
  
47956-3523-
54 0100 1000 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-

TURN ARROW) EACH 2.000 -2.000 $ -662.26 2.000 $ 662.26 

$331.130 
  
47956-3523-
54 0100 1010 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 

TURNING ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$331.130 
  
47956-3523-
54 0100 1020 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 

LINE) L.F. 2,120.000 0.000 $ 0.00 348.000 $ 769.08 

$2.210 
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47956-3523-
54 0100 1030 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 

SHOULDER) L.F. 325.000 0.000 $ 0.00 557.000 $ 2,461.94

$4.420 
  
47956-3523-
54 0120 9568 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 

ARROW) EACH 0.000 0.000 $ 0.00 4.000 $ 551.88 

$137.970 
  
47956-3523-
54 0100 1040 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE 

ARROW) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$248.340 
  
47956-3523-
54 0100 1050 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 64.000 0.000 $ 0.00 0.000 $ 0.00 

$22.080 
  
47956-3523-
54 0100 1060 716-04.14 PLASTIC PAVEMENT MARKING (LANE 

REDUCTION ARROW) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$386.310 
  
47956-3523-
54 0100 1070 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 

SYMBOL/ARROW EACH 11.000 0.000 $ 0.00 15.000 $ 4,552.95

$303.530 
  
47956-3523-
54 0100 1080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.900 0.000 $ 0.00 18.642 $ 13,374.52

$717.440 
  
47956-3523-
54 0120 9569 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.900 $ 645.70 

$717.440 
  
47956-3523-
54 0100 1090 716-05.04 PAINTED PAVEMENT MARKING 

(CHANNELIZATION STRIPING) S.Y. 52.000 0.000 $ 0.00 188.778 $ 2,084.11

$11.040 
  
47956-3523-
54 0100 1100 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE 

ARROW) EACH 27.000 0.000 $ 0.00 49.000 $ 2,704.31

$55.190 
  
47956-3523-
54 0120 9570 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE 

ARROW) EACH 0.000 0.000 $ 0.00 5.000 $ 275.95 

$55.190 
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47956-3523-
54 0120 9571 716-05.11 PAINTED PAVEMENT MARKING(STRAIGHT 

ARROW) EACH 0.000 0.000 $ 0.00 4.000 $ 220.76 

$55.190 
  
47956-3523-
54 0100 1110 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED 

LINE) L.F. 1,955.000 0.000 $ 0.00 140.000 $ 70.00 

$0.500 
  
47956-3523-
54 0100 1120 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 11,065.000 0.000 $ 0.00 20,221.000 $ 16,783.43

$0.830 
  
47956-3523-
54 0100 1130 716-09.30 WET REFLECTIVE CHANNELIZATION STRIPING S.Y. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$82.780 
  
47956-3523-
54 0100 1140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 85,000.00

$85,000.000 
  
47956-3523-
54 0120 9545 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 13,850.00

$13,850.000 
  
47956-3523-
54 0100 1150 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC 

SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 2,135.98

$2,135.980 
  
47956-3523-
54 0100 1160 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 2.000 0.000 $ 0.00 2.000 $ 2,024.80

$1,012.400 
  
47956-3523-
54 0100 1170 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL 

EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 6,534.22

$6,534.220 
  
47956-3523-
54 0100 1180 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 11.000 0.000 $ 0.00 11.000 $ 8,914.84

$810.440 
0100 1180 ADJUSTMENT STOCKPILED MATERIALS - $ $ 5,035.36 

  
47956-3523-
54 0100 1190 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 1.000 0.000 $ 0.00 1.000 $ 803.70 

$803.700 
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0100 1190 ADJUSTMENT STOCKPILED MATERIALS - $ $ 453.36 
  
47956-3523-
54 0100 1200 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 4,151.73

$1,383.910 
  
47956-3523-
54 0120 9551 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 0.000 0.000 $ 0.00 1.000 $ 1,650.00

$1,650.000 
  
47956-3523-
54 0100 9506 730-02.41 SIGNAL HEAD MODIFICATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 8.000 $ 1,000.00

Move existing signal heads $125.000 
  
47956-3523-
54 0100 1210 730-03.21 INSTALL PULL BOX (TYPE B) EACH 10.000 0.000 $ 0.00 10.000 $ 4,231.90

$423.190 
  
47956-3523-
54 0100 1220 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 37.000 0.000 $ 0.00 41.000 $ 50,821.14

$1,239.540 
  
47956-3523-
54 0100 1230 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 3.000 0.000 $ 0.00 2.000 $ 3,361.98

$1,680.990 
  
47956-3523-
54 0100 1240 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 885.08 

$442.540 
  
47956-3523-
54 0100 1250 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 100.000 0.000 $ 0.00 210.000 $ 247.80 

$1.180 
  
47956-3523-
54 0100 1260 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 275.000 0.000 $ 0.00 415.000 $ 659.85 

$1.590 
  
47956-3523-
54 0120 9552 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 0.000 0.000 $ 0.00 250.000 $ 397.50 

$1.590 
  
47956-3523-
54 0100 1270 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,605.000 0.000 $ 0.00 1,445.000 $ 2,528.75

$1.750 
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47956-3523-
54 0120 9553 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 0.000 0.000 $ 0.00 250.000 $ 437.50 

$1.750 
  
47956-3523-
54 0100 1280 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,080.000 0.000 $ 0.00 2,185.000 $ 4,217.05

$1.930 
  
47956-3523-
54 0100 9504 730-08.10 SIGNAL CABLE - (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 300.000 $ 789.00 

signal cable $2.630 
  
47956-3523-
54 0100 1290 730-08.31 INTERCONNECT CABLE (12 FIBER MULTI-

MODE) L.F. 6,200.000 0.000 $ 0.00 3,271.000 $ 3,074.74

$0.940 
  
47956-3523-
54 0100 1300 730-08.32 INTERCONNECT CABLE (DESCRIPTION) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

(6 - FIBER DROP) $0.490 
  
47956-3523-
54 0100 9505 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 

STRENGTH) L.F. 0.000 0.000 $ 0.00 400.000 $ 1,124.00

Herron Road and Old Colony $2.810 
  
47956-3523-
54 0100 1310 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 200.000 0.000 $ 0.00 150.000 $ 382.50 

$2.550 
  
47956-3523-
54 0100 1320 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 9,875.000 0.000 $ 0.00 11,479.000 $ 35,584.90

$3.100 
  
47956-3523-
54 0100 1330 730-12.04 CONDUIT 4" DIAMETER (PVC) L.F. 4,770.000 0.000 $ 0.00 5,257.000 $ 19,398.33

$3.690 
  
47956-3523-
54 0100 1340 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 4,600.000 0.000 $ 0.00 4,316.000 $ 50,410.88

$11.680 
  
47956-3523-
54 0100 1350 730-12.10 CONDUIT 4" DIAMETER (RGS) L.F. 1,150.000 0.000 $ 0.00 1,196.000 $ 23,489.44

$19.640 

8/29/2012



  
47956-3523-
54 0100 1360 730-12.16 CONDUIT (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

(1 1/4 RGS) $5.670 
  
47956-3523-
54 0100 1370 730-12.30 TRENCHING L.F. 5,900.000 0.000 $ 0.00 5,546.000 $ 8,873.60

$1.600 
  
47956-3523-
54 0120 9561 730-12.30 TRENCHING L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(FUTURE LIGHTING) $1.600 
  
47956-3523-
54 0100 1380 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 9.000 0.000 $ 0.00 5.000 $ 858.75 

$171.750 
0100 1380 ADJUSTMENT STOCKPILED MATERIALS - $ $ 460.00 

  
47956-3523-
54 0120 9554 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 0.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
47956-3523-
54 0100 1390 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,045.000 0.000 $ 0.00 2,715.000 $ 1,466.10

$0.540 
  
47956-3523-
54 0120 9555 730-14.01 SHIELDED DETECTOR CABLE L.F. 0.000 0.000 $ 0.00 250.000 $ 162.50 

$0.650 
  
47956-3523-
54 0100 1400 730-14.02 SAW SLOT L.F. 3,120.000 0.000 $ 0.00 3,926.000 $ 14,958.06

$3.810 
  
47956-3523-
54 0120 9556 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 250.000 $ 1,000.00

$4.000 
  
47956-3523-
54 0100 1410 730-14.03 LOOP WIRE L.F. 8,800.000 0.000 $ 0.00 13,040.000 $ 7,172.00

$0.550 
  
47956-3523-
54 0120 9557 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 250.000 $ 137.50 

$0.550 
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47956-3523-
54 0100 1420 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 11,025.42

(TYPE IV) $11,025.420 
0100 1420 ADJUSTMENT STOCKPILED MATERIALS - $ $ 7,755.86 

  
47956-3523-
54 0100 1430 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 12,660.38

(INSTALL F.O. TELEMETRY AND TERMINAL) $12,660.380 
  
47956-3523-
54 0100 9507 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 650.00 

modify existing cabinet $325.000 
  
47956-3523-
54 0100 1440 730-16.14 CONTROLLER (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 27,644.86

(8-PHASE BASE MOUNTED CABINET) $13,822.430 
0100 1440 ADJUSTMENT STOCKPILED MATERIALS - $ $ 19,865.52 

  
47956-3523-
54 0100 1450 730-16.25 INSTALLATION OF CABINET AND CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 1,565.90

$782.950 
  
47956-3523-
54 0100 9502 730-21.01 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 35' 

LENGTH EACH 0.000 0.000 $ 0.00 4.000 $ 4,125.00

$1,031.250 
  
47956-3523-
54 0100 9503 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 0.000 0.000 $ 0.00 8.000 $ 2,250.00

$281.250 
  
47956-3523-
54 0100 1460 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 2,731.80

(10' x 4" DIA.) $910.600 
0100 1460 ADJUSTMENT STOCKPILED MATERIALS - $ $ 862.50 

  
47956-3523-
54 0100 1470 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 18,209.08

(2 ARM @ 50' & 60') $18,209.080 
  
47956-3523-
54 0100 1480 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 18,201.88

(2 ARM @ 50' & 55') $18,201.880 
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47956-3523-
54 0100 1490 730-23.39 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 23,875.46

(1 ARM @ 50') $11,937.730 
  
47956-3523-
54 0100 1500 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 7,073.01

$7,073.010 
  
47956-3523-
54 0100 1510 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,947.53

(POLE FOR A 75' MAST ARM) $8,947.530 
  
47956-3523-
54 0100 1520 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 12.000 0.000 $ 0.00 12.000 $ 1,049.28

$87.440 
0100 1520 ADJUSTMENT STOCKPILED MATERIALS - $ $ 312.00 

  
47956-3523-
54 0100 1530 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 20.000 0.000 $ 0.00 20.000 $ 11,152.80

$557.640 
  
47956-3523-
54 0100 1540 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 394.000 0.000 $ 0.00 933.330 $ 4,694.65

$5.030 
  
47956-3523-
54 0100 1550 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 

(DESCRIPTION) L.F. 2,354.000 0.000 $ 0.00 25.000 $ 127.75 

(MULCH) $5.110 
  
47956-3523-
54 0900 1620 771-15.62 8IN MDPE GAS MAIN SDR 13.5 UNDER PVMT L.F. 760.000 0.000 $ 0.00 777.000 $ 57,459.15

$73.950 
  
47956-3523-
54 0900 1630 771-15.63 8IN MDPE GAS MN SDR 13.5 OUTSIDE PVMT L.F. 3,320.000 0.000 $ 0.00 2,936.000 $ 194,451.28

$66.230 
  
47956-3523-
54 0900 1640 771-15.64 4IN MDPE GAS MAIN SDR 11 UNDER PVMT L.F. 275.000 0.000 $ 0.00 269.000 $ 29,692.22

$110.380 
  
47956-3523-
54 0900 1650 771-15.65 4IN MDPE GAS MAIN SDR 11 OUTSIDE PVMT L.F. 900.000 0.000 $ 0.00 821.000 $ 54,374.83

$66.230 
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47956-3523-
54 0900 1660 771-15.66 2IN MDPE GAS MAIN SDR 11 UNDER PVMT L.F. 41.000 0.000 $ 0.00 0.000 $ 0.00 

$13.250 
  
47956-3523-
54 0900 1670 771-15.67 2IN MDPE GAS MAIN SDR 11 OUTSIDE PVMT L.F. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$13.250 
  
47956-3523-
54 0900 1680 771-15.68 8IN PL. TO 8IN PL. (FIGURE 9-15320-i) EACH 4.000 0.000 $ 0.00 4.000 $ 6,622.52

$1,655.630 
  
47956-3523-
54 0900 1690 771-15.69 8IN PL. TO 4IN PL. (FIGURE 6-15305-f1) EACH 4.000 0.000 $ 0.00 4.000 $ 22,075.08

$5,518.770 
  
47956-3523-
54 0900 1700 771-15.70 4IN PL. TO 4IN ST. (FIGURE 8-15320-e) EACH 1.000 0.000 $ 0.00 1.000 $ 2,207.51

$2,207.510 
  
47956-3523-
54 0900 1710 771-15.71 4IN PL. TO 4IN PL. (FIGURE 4-15320-d) EACH 2.000 0.000 $ 0.00 2.000 $ 2,207.52

$1,103.760 
  
47956-3523-
54 0900 1720 771-15.72 2IN PL. TO 2IN PL. (FIGURE 2-15320-b1) EACH 2.000 0.000 $ 0.00 1.000 $ 1,103.76

$1,103.760 
  
47956-3523-
54 0900 1730 771-15.73 8IN PL. TO 2IN PL. (FIGURE 20-15305-v2) EACH 1.000 0.000 $ 0.00 1.000 $ 1,103.75

$1,103.750 
  
47956-3523-
54 0900 1740 771-15.77 CONDEMN EXISTING GAS FACILITIES LS 1.000 0.000 $ 0.00 1.000 $ 2,207.51

$2,207.510 
  
47956-3523-
54 0900 1750 771-15.78 PIPELINE MARKER INSTALLATION EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$55.190 
  
47956-3523-
54 0900 1760 771-15.79 9 POUND ANODES EACH 2.000 0.000 $ 0.00 1.000 $ 551.88 

$551.880 
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47956-3523-
54 0900 1770 771-15.80 SHORT SIDE SERVICE RECONNECTION EACH 3.000 0.000 $ 0.00 6.000 $ 6,622.50

$1,103.750 
  
47956-3523-
54 0900 1780 771-15.81 GAS MAIN REMOVAL AND DISPOSAL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
47956-3523-
54 0900 1790 771-15.82 OPN CUT INSTA. FOR SRVCE LINES L.F. 100.000 0.000 $ 0.00 344.000 $ 3,797.76

$11.040 
  
47956-3523-
54 0900 1800 771-15.83 TRNCHLSS INSTA. FOR SRVCE LINES L.F. 100.000 0.000 $ 0.00 30.000 $ 827.70 

$27.590 
  
47956-3523-
54 0900 1810 771-15.84 TEMP 2IN BYPASS FOR ONE-WAY FEEDS EACH 2.000 0.000 $ 0.00 3.000 $ 3,311.28

$1,103.760 
  
47956-3523-
54 0900 1820 771-15.85 TRENCH EXCAVATION L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 

$11.040 
  
47956-3523-
54 0900 1830 771-15.86 2IN PL. ON 4IN PL. (FIGURE 19-15305-U) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,103.750 
  
47956-3523-
54 0100 1560 801-01 SEEDING (WITH MULCH) UNIT 59.000 0.000 $ 0.00 0.000 $ 0.00 

$23.180 
  
47956-3523-
54 0100 1570 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 192.200 $ 3,182.83

$16.560 
  
47956-3523-
54 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.431 
  
47956-3523-
54 0100 1580 801-03 WATER (SEEDING & SODDING) M.G. 258.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  

47956-3523-
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54 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.908 

  
47956-3523-
54 0100 1590 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  
47956-3523-
54 0100 1600 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$165.560 
  
47956-3523-
54 0100 1610 803-01 SODDING (NEW SOD) S.Y. 18,673.000 1,414.000 $ 3,124.94 33,036.350 $ 73,010.33

$2.210 
  

Project Number: 47956-3523-54 Project Current Amount $ 40,357.33
Contract Current Amount $ 40,357.33 

8/29/2012


