
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/28/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNH695 Estimate Number: 0049 Pay Period: 07/04/2013
to: 07/06/2013

Contract Location: Time Allowed: 1143 days
FROM SR 282 (DUNBAR ROAD) TO SR 392 (MILLER AVENUE) Time Charged: 1143 days

Elapsed Calendar Days: 1143 days
Percent Time: 100.00 %
Percent Complete ($) 98.83 %
Percent Behind: 1.17 %

Contractor: Date Let: 06/12/2009
ROGERS GROUP, INC. Date Awarded: 06/18/2009
PO Box 25250 Date Contract Executed: 07/08/2009
Nashville, TN 37202 Date Notice to Proceed: 07/15/2009
Phone: Date Work Began: 08/04/2009

Date to be Completed: 08/30/2012
Date Time Stopped: 08/30/2012
Date Accepted: 12/05/2012

Estimate Paid: NO 

Counties:
CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18038-3236-14 100.00 ARRA/HPP-STP-101(15) FROM STATE ROUTE 282 (DUNBAR RD) TO STATE ROUTE 392

Current Contract Amount $ 22,414,750.46
Original Contract Amount $ 21,991,685.21 

Total to Date Prev to Date This Estimate
Participating $ 23,114,029.15 $ 23,084,177.35 $ 29,851.80

Total Earnings $ 23,114,029.15 $ 23,084,177.35 $ 29,851.80 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 23,114,029.14 $ 23,084,177.34 $ 29,851.80 
Test Report Payment Adjustment $ -3,313.43 $ -3,313.43 $ 0.00 
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Total Adjusted Earnings $ 23,110,715.71 $ 23,080,863.91 $ 29,851.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 23,110,715.71 $ 23,080,863.91 $ 29,851.80 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
18038-3236-
14 0100 9554 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,365.66

Temporary Signals at Dunbar Road $5,365.660 
  
18038-3236-
14 0100 9576 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,835.00

Line and Grade $8,835.000 
  
18038-3236-
14 0100 9577 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,599.77

Drainage Structures $6,599.770 
  
18038-3236-
14 0100 9578 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,800.00

Tree Removal $1,800.000 
  
18038-3236-
14 0100 9579 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,030.00

Hand Rail $2,030.000 
  
18038-3236-
14 0900 9555 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 5.000 $ 3,500.00

Septic Tank Modification $700.000 
  
18038-3236-
14 0900 9556 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 75.000 $ 13,125.00

Septic Tank Pumping $175.000 
  
18038-3236-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 333,000.00

$333,000.000 
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18038-3236-
14 0100 9017 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 799.800 $ 799.80 

$1.000 
  
18038-3236-
14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,100.000 
  
18038-3236-
14 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 5,008.110 $ 5,008.11

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 511,615.720 $ 511,615.72 

  
18038-3236-
14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 17,765.660 $ 17,765.66

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 696,952.950 $ 696,952.95 

  
18038-3236-
14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 850,373.00

$850,373.000 
  
18038-3236-
14 0100 0030 202-01 REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
18038-3236-
14 0100 0040 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 1) $1.000 
  
18038-3236-
14 0100 0050 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 13) $1.000 
  
18038-3236-
14 0100 0060 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 23) $1.000 
  
18038-3236-
14 0100 0070 202-06.04 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 27) $1.000 
  
18038-3236-
14 0100 0080 202-06.05 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 
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(TRACT NO. 49) $1.000 
  
18038-3236-
14 0100 0090 202-06.06 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 50) $1.000 
  
18038-3236-
14 0100 0100 202-06.07 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 56) $1.000 
  
18038-3236-
14 0100 0110 202-06.08 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 82) $1.000 
  
18038-3236-
14 0100 0120 202-06.09 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 98) $1.000 
  
18038-3236-
14 0100 0130 202-06.10 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 121) $1.000 
  
18038-3236-
14 0100 0140 202-06.11 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 158) $1.000 
  
18038-3236-
14 0100 0150 202-06.12 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 159) $1.000 
  
18038-3236-
14 0100 0160 202-06.13 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

(TRACT NO. 174) $1.000 
  
18038-3236-
14 0100 0170 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 263,533.000 0.000 $ 0.00 258,636.000 $ 1,461,293.40

$5.650 
  
18038-3236-
14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.475 
  
18038-3236-
14 0100 0185 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 15,857.000 0.000 $ 0.00 13,495.880 $ 229,429.96

$17.000 
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18038-3236-
14 0100 0190 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 81,256.000 0.000 $ 0.00 51,407.600 $ 269,889.90

$5.250 
  
18038-3236-
14 0100 0195 203-04 PLACING AND SPREADING TOPSOIL C.Y. 22,838.000 0.000 $ 0.00 21,514.040 $ 86,056.16

$4.000 
  
18038-3236-
14 0100 0200 203-05 UNDERCUTTING C.Y. 46,391.000 0.000 $ 0.00 13,871.210 $ 72,823.85

$5.250 
  
18038-3236-
14 0100 0210 203-06 WATER M.G. 4,390.000 0.000 $ 0.00 509.600 $ 1,528.80

$3.000 
  
18038-3236-
14 0100 0230 204-08 FOUNDATION FILL MATERIAL C.Y. 12.400 0.000 $ 0.00 14.130 $ 635.85 

$45.000 
  
18038-3236-
14 0100 9557 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 20.700 $ 7,969.50

$385.000 
  
18038-3236-
14 0100 0240 205-01.98 ROCK FILL TON 500.000 0.000 $ 0.00 370.430 $ 6,667.74

$18.000 
  
18038-3236-
14 0100 0250 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 140.000 0.000 $ 0.00 156.000 $ 1,872.00

$12.000 
  
18038-3236-
14 0100 0260 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 142.000 0.000 $ 0.00 133.000 $ 1,995.00

$15.000 
  
18038-3236-
14 0100 0270 209-05 SEDIMENT REMOVAL C.Y. 2,600.000 0.000 $ 0.00 736.260 $ 3,681.30

$5.000 
  
18038-3236-
14 0100 9558 209-06.12 9IN DIA COIR LOG (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 3,408.500 $ 10,395.93

Erosion Control $3.050 
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18038-3236-
14 0100 0280 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 6,500.000 0.000 $ 0.00 19,241.220 $ 67,729.09

$3.520 
  
18038-3236-
14 0100 0290 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 14,000.000 0.000 $ 0.00 23,216.000 $ 26,001.92

$1.120 
  
18038-3236-
14 0100 0300 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 

$590.000 
  
18038-3236-
14 0100 0310 209-08.06 ENHANCED SILT FENCE CHECK 

(TRAPEZOIDAL) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
18038-3236-
14 0100 0320 209-08.07 ROCK CHECK DAM PER EACH 150.000 0.000 $ 0.00 149.000 $ 59,600.00

$400.000 
  
18038-3236-
14 0100 0330 209-08.08 ENHANCED ROCK CHECK DAM EACH 63.000 0.000 $ 0.00 32.000 $ 16,000.00

$500.000 
  
18038-3236-
14 0100 0340 209-09.01 SANDBAGS BAG 2,650.000 0.000 $ 0.00 1,211.000 $ 4,177.95

$3.450 
  
18038-3236-
14 0100 0350 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 

2'0" X 13'3") BAG 10.000 0.000 $ 0.00 4.000 $ 3,800.00

$950.000 
  
18038-3236-
14 0100 0360 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 

$490.000 
  
18038-3236-
14 0100 0370 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 139.000 0.000 $ 0.00 0.000 $ 0.00 

$190.000 
  
18038-3236-
14 0100 0380 209-11.01 SEDIMENT BASIN RISER( ") EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

( 21 ") $2,000.000 
0100 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,000.000 0.000 $ 0.00 -1.000 $ -2,000.00 
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18038-3236-
14 0100 0390 209-11.02 SEDIMENT BASIN RISER( ") EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

( 27" ) $2,000.000 
  
18038-3236-
14 0100 0400 209-11.20 SEDIMENT BASIN BAFFLES L.F. 32.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
18038-3236-
14 0100 0410 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 56.000 0.000 $ 0.00 0.000 $ 0.00 

$21.840 
  
18038-3236-
14 0100 0420 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 134.000 0.000 $ 0.00 50.000 $ 19,450.00

$389.000 
  
18038-3236-
14 0100 0430 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 17.000 0.000 $ 0.00 27.000 $ 18,603.00

$689.000 
  
18038-3236-
14 0100 0440 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 104,692.000 0.000 $ 0.00 120,895.710 $ 1,704,629.51

$14.100 
  
18038-3236-
14 0100 0450 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 422.000 0.000 $ 0.00 705.050 $ 9,095.15

$12.900 
  
18038-3236-
14 0100 0460 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 1,545.000 0.000 $ 0.00 2,426.030 $ 129,622.78

$53.430 
  
18038-3236-
14 0100 0470 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING A TON 30,397.000 0.000 $ 0.00 33,987.240 $ 1,561,033.93

$45.930 
  
18038-3236-
14 0100 0480 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 

GRADING A-S TON 953.000 0.000 $ 0.00 752.770 $ 340,824.15

$452.760 
  
18038-3236-
14 0100 0490 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 28,367.000 0.000 $ 0.00 22,772.160 $ 797,025.60

$35.000 
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18038-3236-
14 0100 0500 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING B-M2 TON 19,706.000 0.000 $ 0.00 23,143.740 $ 1,115,296.83

$48.190 
  
18038-3236-
14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 42,956.350 $ 42,956.35

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -234,168.490 $ -234,168.49 

  
18038-3236-
14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 41,515.600 $ 41,515.60 

  
18038-3236-
14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3236-
14 0100 0510 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 316.000 0.000 $ 0.00 0.000 $ 0.00 

$693.090 
  
18038-3236-
14 0100 0520 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,252.000 0.000 $ 0.00 0.000 $ 0.00 

$17.200 
  
18038-3236-
14 0100 0530 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 47.000 0.000 $ 0.00 26.630 $ 13,975.69

$524.810 
  
18038-3236-
14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -5,888.300 $ -5,888.30

$1.000 
  
18038-3236-
14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3236-
14 0100 0540 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 256.000 0.000 $ 0.00 414.970 $ 29,782.40

$71.770 
  
18038-3236-
14 0100 0550 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,543.000 0.000 $ 0.00 3,699.630 $ 271,108.89
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$73.280 
  
18038-3236-
14 0100 0560 411-02.10 ACS MIX(PG70-22) GRADING D TON 11,563.000 0.000 $ 0.00 12,241.800 $ 825,219.74

$67.410 
  
18038-3236-
14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 2,082.220 $ 2,082.22

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -53,667.970 $ -53,667.97 

  
18038-3236-
14 0100 9012 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 18,801.120 $ 18,801.12

$1.000 
  
18038-3236-
14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3236-
14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,798.800 $ 12,798.80 

  
18038-3236-
14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3236-
14 0100 0570 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 47.100 0.000 $ 0.00 54.610 $ 40,087.02

$734.060 
  
18038-3236-
14 0100 0580 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 7,953.000 0.000 $ 0.00 9,397.600 $ 8,551.82

$0.910 
  
18038-3236-
14 0100 9018 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -28.420 $ -28.42 

$1.000 
  
18038-3236-
14 0100 0590 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 14,441.000 0.000 $ 0.00 15,005.070 $ 600,202.80

$40.000 
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18038-3236-
14 0100 0600 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 4,997.000 0.000 $ 0.00 4,991.000 $ 244,559.00

$49.000 
  
18038-3236-
14 0100 0610 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,857.000 0.000 $ 0.00 1,787.300 $ 121,536.40

$68.000 
  
18038-3236-
14 0100 9559 607-06.03 30" CONCRETE PIPE CULVERT (CLASS IV) L.F. 0.000 0.000 $ 0.00 137.900 $ 13,031.55

$94.500 
  
18038-3236-
14 0100 0620 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 443.000 0.000 $ 0.00 336.800 $ 31,996.00

$95.000 
  
18038-3236-
14 0100 9560 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 106.700 $ 10,990.10

$103.000 
  
18038-3236-
14 0100 0630 607-37.01 15" CORRUGATED METAL PIPE CULVERT L.F. 32.000 0.000 $ 0.00 60.000 $ 1,500.00

$25.000 
  
18038-3236-
14 0100 0640 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 28.000 0.000 $ 0.00 152.000 $ 5,320.00

$35.000 
  
18038-3236-
14 0100 0650 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 1,762.000 0.000 $ 0.00 1,666.000 $ 41,650.00

$25.000 
  
18038-3236-
14 0100 0660 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 58.000 0.000 $ 0.00 165.000 $ 4,950.00

$30.000 
  
18038-3236-
14 0100 0670 611-02.11 JUNCTION BOX, TYPE 2 EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
18038-3236-
14 0100 0680 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 60.000 0.000 $ 0.00 81.790 $ 46,620.30

$570.000 
  

18038-3236- STEEL BAR REINFORCEMENT (PIPE 
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14 0100 0690 611-07.02 ENDWALLS) LB. 6,896.000 0.000 $ 0.00 8,886.000 $ 17,772.00
$2.000 

0100 0690 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.000 0.000 $ 0.00 -202.000 $ -404.00 
  
18038-3236-
14 0100 0700 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,530.000 0.000 $ 0.00 1,904.000 $ 4,760.00

$2.500 
  
18038-3236-
14 0100 0710 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 130.000 0.000 $ 0.00 126.750 $ 278,850.00

$2,200.000 
  
18038-3236-
14 0100 0720 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 7.000 0.000 $ 0.00 5.000 $ 12,000.00

$2,400.000 
  
18038-3236-
14 0100 0730 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 4.000 0.000 $ 0.00 7.500 $ 26,250.00

$3,500.000 
  
18038-3236-
14 0100 0740 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 7.000 0.000 $ 0.00 12.000 $ 24,000.00

$2,000.000 
  
18038-3236-
14 0100 9561 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 2,950.00

$2,950.000 
  
18038-3236-
14 0100 0750 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 3.000 $ 5,400.00

$1,800.000 
  
18038-3236-
14 0100 0760 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 68.000 0.000 $ 0.00 420.000 $ 10,500.00

$25.000 
  
18038-3236-
14 0100 0770 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 60.000 0.000 $ 0.00 40.000 $ 1,200.00

$30.000 
  
18038-3236-
14 0100 0780 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
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18038-3236-
14 0100 0790 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 40.000 0.000 $ 0.00 60.000 $ 3,600.00

$60.000 
  
18038-3236-
14 0100 0800 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 147,237.000 0.000 $ 0.00 118,110.320 $ 295,275.80

$2.500 
  
18038-3236-
14 0100 0810 701-02 CONCRETE DRIVEWAY S.F. 2,085.000 0.000 $ 0.00 30,080.720 $ 150,403.60

$5.000 
  
18038-3236-
14 0100 0820 701-02.03 CONCRETE HANDICAP RAMP S.F. 2,924.000 0.000 $ 0.00 4,163.800 $ 48,924.65

$11.750 
  
18038-3236-
14 0100 0830 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 2,209.000 135.690 $ 29,851.80 2,361.910 $ 519,620.20

$220.000 
  
18038-3236-
14 0100 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 5.000 $ 190.00 

$38.000 
  
18038-3236-
14 0100 0840 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,032.000 0.000 $ 0.00 1,518.750 $ 28,856.25

$19.000 
  
18038-3236-
14 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,425.00

$28.500 
  
18038-3236-
14 0100 0850 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 4.000 0.000 $ 0.00 7.000 $ 5,250.00

$750.000 
  
18038-3236-
14 0100 0860 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 6.000 0.000 $ 0.00 7.000 $ 16,100.00

$2,300.000 
  
18038-3236-
14 0100 9562 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 0.000 0.000 $ 0.00 1.000 $ 5,100.00

$5,100.000 
  

18038-3236- GATE - CHAIN-LINK FENCE-4 FOOT 
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14 0100 0870 707-01.03 (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
(DOUBLE) $500.000 

  
18038-3236-
14 0100 0880 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 1,391.000 0.000 $ 0.00 317.000 $ 3,011.50

$9.500 
  
18038-3236-
14 0100 0890 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK 

FENCE 6') EACH 8.000 0.000 $ 0.00 6.000 $ 900.00 

$150.000 
  
18038-3236-
14 0100 9563 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
18038-3236-
14 0100 0900 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 228.000 0.000 $ 0.00 225.000 $ 20,250.00

$90.000 
  
18038-3236-
14 0100 0910 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 502.000 0.000 $ 0.00 1,959.010 $ 50,934.26

$26.000 
  
18038-3236-
14 0100 0920 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 932.000 0.000 $ 0.00 3,134.390 $ 81,494.14

$26.000 
  
18038-3236-
14 0100 0930 709-05.08 MACHINED RIP-RAP (CLASS B) TON 854.000 0.000 $ 0.00 395.680 $ 11,079.04

$28.000 
  
18038-3236-
14 0100 0940 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 35,530.000 0.000 $ 0.00 33,191.000 $ 88,951.88

$2.680 
  
18038-3236-
14 0100 0950 710-05 LATERAL UNDERDRAIN L.F. 1,270.000 0.000 $ 0.00 542.000 $ 937.66 

$1.730 
  
18038-3236-
14 0100 0960 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 26.000 0.000 $ 0.00 25.000 $ 5,775.25

$231.010 
  
18038-3236-
14 0100 0970 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 26.000 0.000 $ 0.00 2.000 $ 493.52 
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$246.760 
  
18038-3236-
14 0100 0980 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

$70,000.000 
  
18038-3236-
14 0100 0990 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,000.000 0.000 $ 0.00 1,140.000 $ 19,003.80

$16.670 
  
18038-3236-
14 0100 1000 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 500.000 0.000 $ 0.00 631.000 $ 24,924.50

$39.500 
  
18038-3236-
14 0100 1010 712-05.01 WARNING LIGHTS (TYPE A) EACH 30.000 0.000 $ 0.00 65.000 $ 2,730.00

$42.000 
  
18038-3236-
14 0100 1020 712-05.03 WARNING LIGHTS (TYPE C) EACH 500.000 0.000 $ 0.00 3.000 $ 144.00 

$48.000 
  
18038-3236-
14 0100 1030 712-06 SIGNS (CONSTRUCTION) S.F. 1,000.000 0.000 $ 0.00 1,526.890 $ 10,917.26

$7.150 
  
18038-3236-
14 0100 1040 712-06.01 VERTICAL PANELS S.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 
  
18038-3236-
14 0100 1050 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 150.000 0.000 $ 0.00 336.000 $ 4,368.00

$13.000 
  
18038-3236-
14 0100 1060 712-08.03 ARROW BOARD (TYPE C) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
18038-3236-
14 0100 1070 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 18,000.000 0.000 $ 0.00 5,031.000 $ 15,495.48

$3.080 
  
18038-3236-
14 0100 1080 712-09.02 REMOVABLE PAVEMENT MARKING (8" 

BARRIER LINE) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$6.160 
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18038-3236-
14 0100 1090 712-09.03 REMOVABLE PAVEMENT MARKING

(CHANNELIZING STRIPING) S.Y. 278.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
18038-3236-
14 0100 1100 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
18038-3236-
14 0100 1110 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 5,000.000 0.000 $ 0.00 0.000 $ 0.00 

$6.800 
  
18038-3236-
14 0100 1120 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 9.000 0.000 $ 0.00 8.000 $ 1,056.00

$132.000 
  
18038-3236-
14 0100 1130 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 40.000 0.000 $ 0.00 48.000 $ 1,488.00

$31.000 
  
18038-3236-
14 0100 1140 713-11.01 "U" SECTION STEEL POSTS LB. 2,427.000 0.000 $ 0.00 3,043.200 $ 7,303.68

$2.400 
  
18038-3236-
14 0100 1150 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,594.000 0.000 $ 0.00 2,430.900 $ 10,088.24

$4.150 
  
18038-3236-
14 0100 1160 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 838.000 0.000 $ 0.00 899.320 $ 9,128.10

$10.150 
  
18038-3236-
14 0100 1170 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 391.000 0.000 $ 0.00 458.880 $ 5,093.57

$11.100 
  
18038-3236-
14 0100 1180 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
18038-3236-
14 0100 1190 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 

(0.080" THICK) EACH 4.000 0.000 $ 0.00 2.000 $ 492.50 

$246.250 
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18038-3236-
14 0100 1200 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$8,500.000 
  
18038-3236-
14 0100 1210 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 12.000 0.000 $ 0.00 12.000 $ 2,220.00

$185.000 
  
18038-3236-
14 0900 2000 714-01.38 LIGHT POLE RELOCATION EACH 3.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
18038-3236-
14 0900 2010 714-01.39 TRENCH & WIRING FOR LIGHT POLES L.F. 675.000 0.000 $ 0.00 1,228.000 $ 14,736.00

$12.000 
  
18038-3236-
14 0100 1220 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 200.000 0.000 $ 0.00 403.000 $ 8,060.00

$20.000 
  
18038-3236-
14 0100 1230 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 925.000 0.000 $ 0.00 1,225.000 $ 67,375.00

$55.000 
  
18038-3236-
14 0100 1240 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 732.000 0.000 $ 0.00 650.000 $ 9,750.00

$15.000 
  
18038-3236-
14 0100 1250 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 76.820 0.000 $ 0.00 138.006 $ 4,830.21

$35.000 
  
18038-3236-
14 0100 1260 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 320.000 0.000 $ 0.00 723.000 $ 13,014.00

$18.000 
  
18038-3236-
14 0100 1270 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 75.000 0.000 $ 0.00 65.000 $ 9,750.00

$150.000 
  
18038-3236-
14 0100 1280 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 

LINE) L.F. 95.000 0.000 $ 0.00 107.000 $ 1,605.00

$15.000 
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18038-3236-
14 0100 1290 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 

LINE) L.F. 47.000 0.000 $ 0.00 40.000 $ 200.00 

$5.000 
  
18038-3236-
14 0100 1300 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 10.020 0.000 $ 0.00 24.451 $ 103,916.75

$4,250.000 
  
18038-3236-
14 0100 1310 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 9.000 0.000 $ 0.00 10.000 $ 2,000.00

$200.000 
  
18038-3236-
14 0100 1320 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-

TURN ARROW) EACH 2.000 0.000 $ 0.00 7.000 $ 1,400.00

$200.000 
  
18038-3236-
14 0100 1330 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 

ARROW) EACH 32.000 0.000 $ 0.00 34.000 $ 5,100.00

$150.000 
  
18038-3236-
14 0100 1340 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 41.934 $ 41,934.00

$1,000.000 
  
18038-3236-
14 0100 1350 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 1,000.000 0.000 $ 0.00 1,020.000 $ 510.00 

$0.500 
  
18038-3236-
14 0100 1360 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 753.500 $ 15,070.00

$20.000 
  
18038-3236-
14 0100 1370 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 4,500.000 0.000 $ 0.00 16,833.000 $ 16,833.00

$1.000 
  
18038-3236-
14 0100 1380 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP 

LINE) L.F. 280.000 0.000 $ 0.00 92.000 $ 920.00 

$10.000 
  
18038-3236-
14 0100 1390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 500,000.00

$500,000.000 
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18038-3236-
14 0100 1400 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 3.000 0.000 $ 0.00 3.000 $ 3,672.00

$1,224.000 
  
18038-3236-
14 0100 1410 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL 

INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 9,404.40

$4,702.200 
  
18038-3236-
14 0100 1420 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 19.000 0.000 $ 0.00 19.000 $ 14,244.30

$749.700 
  
18038-3236-
14 0100 1430 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 7.000 0.000 $ 0.00 7.000 $ 9,060.66

$1,294.380 
  
18038-3236-
14 0100 1440 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 2,888.64

(130 A2 WITH BACKPLATE) $722.160 
  
18038-3236-
14 0100 1450 730-03.21 INSTALL PULL BOX (TYPE B) EACH 18.000 0.000 $ 0.00 20.000 $ 6,120.00

$306.000 
  
18038-3236-
14 0100 1460 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 2,448.00

$816.000 
  
18038-3236-
14 0100 1470 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 285.000 0.000 $ 0.00 0.000 $ 0.00 

$1.020 
  
18038-3236-
14 0100 1480 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 2,211.000 0.000 $ 0.00 4,238.000 $ 5,424.64

$1.280 
  
18038-3236-
14 0100 1490 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 3,484.000 0.000 $ 0.00 2,461.000 $ 3,396.18

$1.380 
  
18038-3236-
14 0100 1500 730-08.30 INTERCONNECT CABLE (COPPER-TWISTED 

PAIR) L.F. 675.000 0.000 $ 0.00 860.000 $ 2,502.60

$2.910 
  

18038-3236- SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
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14 0100 1510 730-09.01 STRENGTH) L.F. 296.000 0.000 $ 0.00 431.000 $ 879.24 
(____LBS.MIN.BRK STRENGTH) $2.040 

  
18038-3236-
14 0100 1520 730-09.02 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 

STRENGTH) L.F. 576.000 0.000 $ 0.00 615.000 $ 1,254.60

(____LBS.MIN.BRK STRENGTH) $2.040 
  
18038-3236-
14 0100 1530 730-09.03 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 

STRENGTH) L.F. 506.000 0.000 $ 0.00 541.000 $ 1,103.64

(____LBS.MIN.BRK STRENGTH) $2.040 
  
18038-3236-
14 0100 1540 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 1,378.000 0.000 $ 0.00 1,587.000 $ 3,237.48

$2.040 
  
18038-3236-
14 0100 1550 730-10.02 MESSENGER CABLE - 1/4" DIAMETER L.F. 95.000 0.000 $ 0.00 95.000 $ 193.80 

$2.040 
  
18038-3236-
14 0100 1560 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 2,011.000 0.000 $ 0.00 2,447.000 $ 12,479.70

$5.100 
  
18038-3236-
14 0100 1570 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 440.000 0.000 $ 0.00 731.000 $ 4,473.72

$6.120 
  
18038-3236-
14 0100 1580 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 231.000 0.000 $ 0.00 229.000 $ 3,503.70

$15.300 
  
18038-3236-
14 0100 1590 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 

MOUNT) EACH 8.000 0.000 $ 0.00 8.000 $ 1,852.32

$231.540 
  
18038-3236-
14 0100 1600 730-14.01 SHIELDED DETECTOR CABLE L.F. 6,765.000 0.000 $ 0.00 11,594.000 $ 11,825.88

$1.020 
  
18038-3236-
14 0100 1610 730-14.02 SAW SLOT L.F. 4,612.000 0.000 $ 0.00 3,416.000 $ 12,195.12

$3.570 
  
18038-3236-
14 0100 1620 730-14.03 LOOP WIRE L.F. 14,090.000 0.000 $ 0.00 11,286.000 $ 5,755.86
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$0.510 
  
18038-3236-
14 0100 1630 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 3.000 0.000 $ 0.00 3.000 $ 28,617.12

$9,539.040 
  
18038-3236-
14 0100 1640 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 3.000 0.000 $ 0.00 3.000 $ 6,389.28

$2,129.760 
  
18038-3236-
14 0100 1650 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,997.38

$3,997.380 
  
18038-3236-
14 0100 1660 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 27,621.60

$6,905.400 
  
18038-3236-
14 0100 1670 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 34,777.92

(SIGNAL SUPPORT) $8,694.480 
  
18038-3236-
14 0100 1680 730-23.03 STEEL STRAIN POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 24,118.92

(SIGNAL SUPPORT) $8,039.640 
  
18038-3236-
14 0100 1690 730-23.04 STEEL STRAIN POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,156.94

(SIGNAL SUPPORT) $8,156.940 
  
18038-3236-
14 0100 1700 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,224.00

(PEDESTRIAN SIGNAL SUPPORT) $1,224.000 
  
18038-3236-
14 0100 1710 730-23.40 CANTILEVER SIGNAL SUPPORT (1 ARM @ 15') EACH 2.000 0.000 $ 0.00 2.000 $ 12,235.92

$6,117.960 
0100 1710 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
18038-3236-
14 0100 1720 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 20.000 0.000 $ 0.00 20.000 $ 14,178.00

$708.900 
  
18038-3236-
14 0100 1730 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 7,008.000 0.000 $ 0.00 2,086.550 $ 5,320.70
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$2.550 
  
18038-3236-
14 0100 1740 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 2,500.000 0.000 $ 0.00 4,192.800 $ 4,737.86

$1.130 
  
18038-3236-
14 0900 2020 770-72.01 INSTALL VA1 EACH 4.000 0.000 $ 0.00 3.000 $ 494.25 

$164.750 
  
18038-3236-
14 0900 2030 770-72.02 INSTALL VA1-1 EACH 1.000 0.000 $ 0.00 1.000 $ 214.85 

$214.850 
  
18038-3236-
14 0900 2040 770-72.03 INSTALL VA2 EACH 2.000 0.000 $ 0.00 2.000 $ 452.50 

$226.250 
  
18038-3236-
14 0900 2050 770-72.04 INSTALL VA3 EACH 1.000 0.000 $ 0.00 1.000 $ 248.15 

$248.150 
  
18038-3236-
14 0900 2060 770-72.05 INSTALL VA4 EACH 4.000 0.000 $ 0.00 4.000 $ 2,129.40

$532.350 
  
18038-3236-
14 0900 2070 770-72.06 INSTALL VA5 EACH 15.000 0.000 $ 0.00 15.000 $ 3,208.50

$213.900 
  
18038-3236-
14 0900 2080 770-72.07 INSTALL VA5-1 EACH 2.000 0.000 $ 0.00 2.000 $ 526.90 

$263.450 
  
18038-3236-
14 0900 2090 770-72.08 INSTALL VA5-2 EACH 27.000 0.000 $ 0.00 27.000 $ 7,261.65

$268.950 
  
18038-3236-
14 0900 2100 770-72.09 INSTALL TRENCH L.F. 840.000 0.000 $ 0.00 374.000 $ 32,912.00

$88.000 
  
18038-3236-
14 0900 2110 770-72.10 INSTALL VA6 EACH 7.000 0.000 $ 0.00 7.000 $ 3,150.70

$450.100 
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18038-3236-
14 0900 2120 770-72.11 INSTALL VB7-1 EACH 2.000 0.000 $ 0.00 2.000 $ 1,283.70

$641.850 
  
18038-3236-
14 0900 2130 770-72.12 INSTALL VC1 EACH 2.000 0.000 $ 0.00 2.000 $ 809.70 

$404.850 
  
18038-3236-
14 0900 2140 770-72.13 INSTALL VC1-1 EACH 3.000 0.000 $ 0.00 2.000 $ 1,243.50

$621.750 
  
18038-3236-
14 0900 2150 770-72.14 INSTALL VC1-2 EACH 2.000 0.000 $ 0.00 2.000 $ 993.30 

$496.650 
  
18038-3236-
14 0900 2160 770-72.15 INSTALL VC1-3P EACH 10.000 0.000 $ 0.00 10.000 $ 8,714.30

$871.430 
  
18038-3236-
14 0900 2170 770-72.16 INSTALL VC2 EACH 1.000 0.000 $ 0.00 2.000 $ 1,221.30

$610.650 
  
18038-3236-
14 0900 2180 770-72.17 INSTALL VC2-2P EACH 6.000 0.000 $ 0.00 7.000 $ 7,132.58

$1,018.940 
  
18038-3236-
14 0900 2190 770-72.18 INSTALL VC3 EACH 5.000 0.000 $ 0.00 5.000 $ 1,964.50

$392.900 
  
18038-3236-
14 0900 2200 770-72.19 INSTALL VC3-1 EACH 4.000 0.000 $ 0.00 4.000 $ 3,100.32

$775.080 
  
18038-3236-
14 0900 2210 770-72.20 INSTALL VC4-1 EACH 4.000 0.000 $ 0.00 4.000 $ 3,833.00

$958.250 
  
18038-3236-
14 0900 2220 770-72.21 INSTALL VC5-1 EACH 6.000 0.000 $ 0.00 6.000 $ 2,998.50

$499.750 
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18038-3236-
14 0900 2230 770-72.22 INSTALL VC7 EACH 7.000 0.000 $ 0.00 6.000 $ 3,552.30

$592.050 
  
18038-3236-
14 0900 2240 770-72.23 INSTALL VC7A EACH 14.000 0.000 $ 0.00 14.000 $ 9,305.10

$664.650 
  
18038-3236-
14 0900 2250 770-72.24 INSTALL VC8 EACH 7.000 0.000 $ 0.00 7.000 $ 8,667.75

$1,238.250 
  
18038-3236-
14 0900 2260 770-72.25 INSTALL VC8-1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,429.70

$1,429.700 
  
18038-3236-
14 0900 2270 770-72.26 INSTALL VC9-2 EACH 2.000 0.000 $ 0.00 2.000 $ 1,154.20

$577.100 
  
18038-3236-
14 0900 2280 770-72.27 INSTALL 2AL-DB L.F. 698.000 0.000 $ 0.00 563.000 $ 3,428.67

$6.090 
  
18038-3236-
14 0900 2290 770-72.28 INSTALL E1-2 EACH 250.000 0.000 $ 0.00 253.000 $ 44,965.69

$177.730 
  
18038-3236-
14 0900 2300 770-72.29 INSTALL E2-2 EACH 50.000 0.000 $ 0.00 57.000 $ 13,690.83

$240.190 
  
18038-3236-
14 0900 2310 770-72.30 INSTALL P1-C1V EACH 20.000 0.000 $ 0.00 17.000 $ 12,365.46

$727.380 
  
18038-3236-
14 0900 2320 770-72.31 INSTALL P1-C2V EACH 15.000 0.000 $ 0.00 13.000 $ 12,510.68

$962.360 
  
18038-3236-
14 0900 2330 770-72.32 INSTALL F1-5 EACH 287.000 0.000 $ 0.00 157.000 $ 50,930.80

$324.400 
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18038-3236-
14 0900 2340 770-72.33 INSTALL G136-5 EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
18038-3236-
14 0900 2350 770-72.34 INSTALL C9-5H EACH 22.000 0.000 $ 0.00 13.000 $ 11,660.22

$896.940 
  
18038-3236-
14 0900 2360 770-72.35 INSTALL G105-15 EACH 2.000 0.000 $ 0.00 2.000 $ 4,354.80

$2,177.400 
  
18038-3236-
14 0900 2370 770-72.36 INSTALL G106-15 EACH 2.000 0.000 $ 0.00 3.000 $ 6,532.20

$2,177.400 
  
18038-3236-
14 0900 2380 770-72.37 INSTALL UG7-25 EACH 1.000 0.000 $ 0.00 1.000 $ 5,045.00

$5,045.000 
  
18038-3236-
14 0900 2390 770-72.38 INSTALL UM6-1 EACH 1.000 0.000 $ 0.00 1.000 $ 490.70 

$490.700 
  
18038-3236-
14 0900 2400 770-72.39 INSTALL UM6-34 EACH 1.000 0.000 $ 0.00 1.000 $ 456.00 

$456.000 
  
18038-3236-
14 0900 2410 770-72.40 INSTALL UM48-2 EACH 1.000 0.000 $ 0.00 1.000 $ 670.10 

$670.100 
  
18038-3236-
14 0900 2420 770-72.41 INSTALL UM1-5C EACH 1.000 0.000 $ 0.00 1.000 $ 967.40 

$967.400 
  
18038-3236-
14 0900 2430 770-72.42 INSTALL G9-10 EACH 1.000 0.000 $ 0.00 1.000 $ 2,098.40

$2,098.400 
  
18038-3236-
14 0900 2440 770-72.43 INSTALL VG136-10 EACH 4.000 0.000 $ 0.00 4.000 $ 7,584.00

$1,896.000 
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18038-3236-
14 0900 2450 770-72.44 INSTALL VG136-15 EACH 19.000 0.000 $ 0.00 20.000 $ 43,900.00

$2,195.000 
  
18038-3236-
14 0900 2460 770-72.45 INSTALL VG136-25 EACH 14.000 0.000 $ 0.00 11.000 $ 25,701.50

$2,336.500 
  
18038-3236-
14 0900 2470 770-72.46 INSTALL VG136-37.5 EACH 2.000 0.000 $ 0.00 2.000 $ 5,878.20

$2,939.100 
  
18038-3236-
14 0900 2480 770-72.47 INSTALL 60FT CLASS H1 WOOD POLE EACH 1.000 0.000 $ 0.00 4.000 $ 13,202.00

$3,300.500 
  
18038-3236-
14 0900 2490 770-72.48 INSTALL G210-50-25 EACH 1.000 0.000 $ 0.00 1.000 $ 5,281.00

$5,281.000 
  
18038-3236-
14 0900 2500 770-72.49 INSTALL J6 EACH 7.000 0.000 $ 0.00 8.000 $ 620.56 

$77.570 
  
18038-3236-
14 0900 2510 770-72.50 INSTALL J8 EACH 3.000 0.000 $ 0.00 3.000 $ 222.78 

$74.260 
  
18038-3236-
14 0900 2520 770-72.51 INSTALL J10 EACH 16.000 0.000 $ 0.00 17.000 $ 1,292.17

$76.010 
  
18038-3236-
14 0900 2530 770-72.52 INSTALL K11C EACH 84.000 0.000 $ 0.00 85.000 $ 8,511.05

$100.130 
  
18038-3236-
14 0900 2540 770-72.53 INSTALL M2-11 EACH 126.000 0.000 $ 0.00 119.000 $ 13,637.40

$114.600 
  
18038-3236-
14 0900 2550 770-72.54 INSTALL M3-3A EACH 3.000 0.000 $ 0.00 2.000 $ 8,151.70

$4,075.850 
  

18038-3236-

2/28/2014



14 0900 2560 770-72.55 INSTALL VM3-15 EACH 2.000 0.000 $ 0.00 2.000 $ 14,767.92
$7,383.960 

  
18038-3236-
14 0900 2570 770-72.56 INSTALL 90FT CLASS H3 CONCRETE POLE EACH 1.000 0.000 $ 0.00 1.000 $ 11,264.10

$11,264.100 
  
18038-3236-
14 0900 2580 770-72.57 INSTALL VM3-12A EACH 1.000 0.000 $ 0.00 1.000 $ 10,182.50

$10,182.500 
  
18038-3236-
14 0900 2590 770-72.58 INSTALL TENSION SWITCH EACH 9.000 0.000 $ 0.00 9.000 $ 16,560.00

$1,840.000 
  
18038-3236-
14 0900 2600 770-72.59 INSTALL VM5-2 EACH 8.000 0.000 $ 0.00 7.000 $ 2,085.51

$297.930 
  
18038-3236-
14 0900 2610 770-72.60 INSTALL VM5-4 EACH 11.000 0.000 $ 0.00 9.000 $ 1,148.58

$127.620 
  
18038-3236-
14 0900 2620 770-72.61 INSTALL VM5-5 EACH 28.000 0.000 $ 0.00 28.000 $ 2,648.80

$94.600 
  
18038-3236-
14 0900 2630 770-72.62 INSTALL VM5-6 EACH 7.000 0.000 $ 0.00 7.000 $ 1,687.70

$241.100 
  
18038-3236-
14 0900 2640 770-72.63 INSTALL M5-9 EACH 10.000 0.000 $ 0.00 9.000 $ 2,263.50

$251.500 
  
18038-3236-
14 0900 2650 770-72.64 INSTALL M5-9(3SHOT) EACH 1.000 0.000 $ 0.00 1.000 $ 544.00 

$544.000 
  
18038-3236-
14 0900 2660 770-72.65 INSTALL TS-5G EACH 3.000 0.000 $ 0.00 3.000 $ 16,755.00

$5,585.000 
  
18038-3236-
14 0900 2670 770-72.66 INSTALL 65FT CLASS 2 STEEL POLE EACH 2.000 0.000 $ 0.00 2.000 $ 8,846.00

2/28/2014



$4,423.000 
  
18038-3236-
14 0900 2680 770-72.67 INSTALL M26-5 EACH 7.000 0.000 $ 0.00 7.000 $ 1,895.46

$270.780 
  
18038-3236-
14 0900 2690 770-72.68 INSTALL M26-FLD EACH 5.000 0.000 $ 0.00 6.000 $ 5,392.20

$898.700 
  
18038-3236-
14 0900 2700 770-72.69 INSTALL STREET LT EACH 8.000 0.000 $ 0.00 8.000 $ 6,700.00

$837.500 
  
18038-3236-
14 0900 2710 770-72.70 INSTALL UM5 EACH 9.000 0.000 $ 0.00 9.000 $ 7,195.50

$799.500 
  
18038-3236-
14 0900 2720 770-72.71 INSTALL MOP EACH 1.000 0.000 $ 0.00 1.000 $ 1,293.00

$1,293.000 
  
18038-3236-
14 0900 2730 770-72.72 INSTALL STB EACH 4.000 0.000 $ 0.00 3.000 $ 967.50 

$322.500 
  
18038-3236-
14 0900 2740 770-72.73 INSTALL TP69-G EACH 11.000 0.000 $ 0.00 12.000 $ 29,446.80

$2,453.900 
  
18038-3236-
14 0900 2750 770-72.74 INSTALL TP69-GB EACH 20.000 0.000 $ 0.00 13.000 $ 35,343.10

$2,718.700 
  
18038-3236-
14 0900 2760 770-72.75 INSTALL TS-4G EACH 4.000 0.000 $ 0.00 4.000 $ 10,356.00

$2,589.000 
  
18038-3236-
14 0900 2770 770-72.76 INSTALL A7 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$488.300 
  
18038-3236-
14 0900 2780 770-72.77 INSTALL 60FT CLASS 3 WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 7,962.00

$1,990.500 
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18038-3236-
14 0900 2790 770-72.78 INSTALL 45FT CLASS 2 WOOD POLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,316.10

$1,316.100 
  
18038-3236-
14 0900 2800 770-72.79 INSTALL 35FT CLASS 4 WOOD POLE EACH 9.000 0.000 $ 0.00 12.000 $ 11,906.52

$992.210 
  
18038-3236-
14 0900 2810 770-72.80 INSTALL 40FT CLASS 3 WOOD POLE EACH 6.000 0.000 $ 0.00 8.000 $ 9,121.60

$1,140.200 
  
18038-3236-
14 0900 2820 770-72.81 INSTALL 40FT CLASS 4 WOOD POLE EACH 4.000 0.000 $ 0.00 4.000 $ 4,384.00

$1,096.000 
  
18038-3236-
14 0900 2830 770-72.82 INSTALL 55FT CLASS 2 WOOD POLE EACH 12.000 0.000 $ 0.00 14.000 $ 23,910.60

$1,707.900 
  
18038-3236-
14 0900 2840 770-72.83 INSTALL 45FT CLASS 3 WOOD POLE EACH 19.000 0.000 $ 0.00 19.000 $ 23,598.00

$1,242.000 
  
18038-3236-
14 0900 2850 770-72.84 INSTALL 45FT CLASS 4 WOOD POLE EACH 3.000 0.000 $ 0.00 1.000 $ 1,173.10

$1,173.100 
  
18038-3236-
14 0900 2860 770-72.85 INSTALL 50FT CLASS 2 WOOD POLE EACH 5.000 0.000 $ 0.00 5.000 $ 7,540.50

$1,508.100 
  
18038-3236-
14 0900 2870 770-72.86 INSTALL 50FT CLASS 3 WOOD POLE EACH 9.000 0.000 $ 0.00 8.000 $ 11,253.60

$1,406.700 
  
18038-3236-
14 0900 2880 770-72.87 INSTALL 70FT CLASS 1 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 7,258.00

$3,629.000 
  
18038-3236-
14 0900 2890 770-72.88 INSTALL 55FT CLASS 1 WOOD POLE EACH 3.000 0.000 $ 0.00 3.000 $ 5,463.00

$1,821.000 
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18038-3236-
14 0900 2900 770-72.89 INSTALL 80FT CLASS 1 STEEL POLE EACH 3.000 0.000 $ 0.00 3.000 $ 17,973.00

$5,991.000 
  
18038-3236-
14 0900 2910 770-72.90 INSTALL 80FT CLASS H1 WOOD POLE EACH 2.000 0.000 $ 0.00 2.000 $ 9,065.00

$4,532.500 
  
18038-3236-
14 0900 2920 770-72.91 INSTALL 55FT CLASS 3 WOOD POLE EACH 8.000 0.000 $ 0.00 8.000 $ 12,771.44

$1,596.430 
  
18038-3236-
14 0900 2930 770-72.92 INSTALL 85FT CLASS H1 STEEL POLE EACH 3.000 0.000 $ 0.00 3.000 $ 21,318.00

$7,106.000 
  
18038-3236-
14 0900 2940 770-72.93 INSTALL 90FT CLASS H1 STEEL POLE EACH 13.000 0.000 $ 0.00 9.000 $ 68,931.00

$7,659.000 
  
18038-3236-
14 0900 2950 770-72.94 INSTALL 95FT CLASS H1 STEEL POLE EACH 10.000 0.000 $ 0.00 10.000 $ 81,405.00

$8,140.500 
  
18038-3236-
14 0900 2960 770-72.95 INSTALL 95FT CLASS H3 CONCRETE POLE EACH 3.000 0.000 $ 0.00 3.000 $ 36,775.80

$12,258.600 
  
18038-3236-
14 0900 2970 770-72.96 INSTALL 100FT CLASS H1 STEEL POLE EACH 2.000 0.000 $ 0.00 2.000 $ 18,728.00

$9,364.000 
  
18038-3236-
14 0900 2980 770-72.97 INSTALL SSP-GUY EACH 1.000 0.000 $ 0.00 1.000 $ 8,978.00

$8,978.000 
  
18038-3236-
14 0900 2990 770-72.98 INSTALL 1/0 TPX L.F. 858.000 0.000 $ 0.00 858.000 $ 3,440.58

$4.010 
  
18038-3236-
14 0900 3000 770-72.99 INSTALL 2ACSR L.F. 18,440.000 0.000 $ 0.00 19,954.000 $ 30,330.08

$1.520 
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18038-3236-
14 0900 3010 770-73.01 INSTALL 2 TPX L.F. 2,545.000 0.000 $ 0.00 2,414.000 $ 12,745.92

$5.280 
  
18038-3236-
14 0900 3020 770-73.02 INSTALL 795 AAC L.F. 32,094.000 0.000 $ 0.00 35,320.000 $ 132,096.80

$3.740 
  
18038-3236-
14 0900 3030 770-73.03 INSTALL 3/0 ACSR L.F. 10,531.000 0.000 $ 0.00 12,180.000 $ 33,007.80

$2.710 
  
18038-3236-
14 0900 3040 770-73.04 INSTALL 397 ACSR L.F. 12,834.000 0.000 $ 0.00 12,105.000 $ 35,588.70

$2.940 
  
18038-3236-
14 0900 3050 770-73.05 INSTALL 4 ACSR L.F. 1,316.000 0.000 $ 0.00 0.000 $ 0.00 

$1.960 
  
18038-3236-
14 0900 3060 770-73.06 INSTALL 1/0 QPX L.F. 71.000 0.000 $ 0.00 71.000 $ 712.13 

$10.030 
  
18038-3236-
14 0900 3070 770-73.07 INSTALL 336 AAC L.F. 3,054.000 0.000 $ 0.00 4,032.000 $ 14,232.96

$3.530 
  
18038-3236-
14 0900 3080 770-73.08 INSTALL 6 DPX L.F. 268.000 0.000 $ 0.00 188.000 $ 607.24 

$3.230 
  
18038-3236-
14 0900 3090 770-73.09 INSTALL UA1 EACH 3.000 0.000 $ 0.00 2.000 $ 3,282.00

$1,641.000 
  
18038-3236-
14 0900 3100 770-73.10 INSTALL TS-5GA EACH 3.000 0.000 $ 0.00 3.000 $ 19,368.00

$6,456.000 
  
18038-3236-
14 0900 3110 770-73.11 REMOVE VA1 EACH 11.000 0.000 $ 0.00 11.000 $ 726.00 

$66.000 
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18038-3236-
14 0900 3120 770-73.12 REMOVE VA2 EACH 3.000 0.000 $ 0.00 3.000 $ 198.00 

$66.000 
  
18038-3236-
14 0900 3130 770-73.13 REMOVE VA5 EACH 12.000 0.000 $ 0.00 12.000 $ 1,267.20

$105.600 
  
18038-3236-
14 0900 3140 770-73.14 REMOVE VA5-1 EACH 2.000 0.000 $ 0.00 2.000 $ 264.00 

$132.000 
  
18038-3236-
14 0900 3150 770-73.15 REMOVE VA5-2 EACH 23.000 0.000 $ 0.00 22.000 $ 3,291.20

$149.600 
  
18038-3236-
14 0900 3160 770-73.16 REMOVE VC2 EACH 2.000 0.000 $ 0.00 4.000 $ 1,056.00

$264.000 
  
18038-3236-
14 0900 3170 770-73.17 REMOVE VA6 EACH 4.000 0.000 $ 0.00 4.000 $ 633.60 

$158.400 
  
18038-3236-
14 0900 3180 770-73.18 REMOVE VA7 EACH 4.000 0.000 $ 0.00 4.000 $ 668.80 

$167.200 
  
18038-3236-
14 0900 3190 770-73.19 REMOVE VB7 EACH 3.000 0.000 $ 0.00 1.000 $ 193.60 

$193.600 
  
18038-3236-
14 0900 3200 770-73.20 REMOVE VC1 EACH 7.000 0.000 $ 0.00 2.000 $ 211.20 

$105.600 
  
18038-3236-
14 0900 3210 770-73.21 REMOVE VC1-1 EACH 5.000 0.000 $ 0.00 6.000 $ 739.20 

$123.200 
  
18038-3236-
14 0900 3220 770-73.22 REMOVE VC1-2 EACH 17.000 0.000 $ 0.00 9.000 $ 1,267.20

$140.800 
  

18038-3236-

2/28/2014



14 0900 3230 770-73.23 REMOVE VC1-3 EACH 3.000 0.000 $ 0.00 6.000 $ 1,108.80
$184.800 

  
18038-3236-
14 0900 3240 770-73.24 REMOVE VC2-2 EACH 4.000 0.000 $ 0.00 4.000 $ 809.60 

$202.400 
  
18038-3236-
14 0900 3250 770-73.25 REMOVE VC2-2P EACH 5.000 0.000 $ 0.00 5.000 $ 1,012.00

$202.400 
  
18038-3236-
14 0900 3260 770-73.26 REMOVE VC4-1L EACH 6.000 0.000 $ 0.00 1.000 $ 246.40 

$246.400 
  
18038-3236-
14 0900 3270 770-73.27 REMOVE VC7 EACH 17.000 0.000 $ 0.00 18.000 $ 3,643.20

$202.400 
  
18038-3236-
14 0900 3280 770-73.28 REMOVE TP-69G EACH 18.000 0.000 $ 0.00 16.000 $ 16,896.00

$1,056.000 
  
18038-3236-
14 0900 3290 770-73.29 REMOVE VC7-1H EACH 6.000 0.000 $ 0.00 5.000 $ 1,320.00

$264.000 
  
18038-3236-
14 0900 3300 770-73.30 REMOVE VC7-1 EACH 6.000 0.000 $ 0.00 3.000 $ 633.60 

$211.200 
  
18038-3236-
14 0900 3310 770-73.31 REMOVE VC8 EACH 8.000 0.000 $ 0.00 10.000 $ 2,411.20

$241.120 
  
18038-3236-
14 0900 3320 770-73.32 REMOVE G136-25 EACH 135.000 0.000 $ 0.00 1.000 $ 378.40 

$378.400 
  
18038-3236-
14 0900 3330 770-73.33 REMOVE VC8-3 EACH 1.000 0.000 $ 0.00 1.000 $ 308.00 

$308.000 
  
18038-3236-
14 0900 3340 770-73.34 INSTALL G9-50 EACH 1.000 0.000 $ 0.00 1.000 $ 3,247.80
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$3,247.800 
  
18038-3236-
14 0900 3350 770-73.35 REMOVE C9-5H EACH 36.000 0.000 $ 0.00 30.000 $ 5,544.00

$184.800 
  
18038-3236-
14 0900 3360 770-73.36 REMOVE VC9-3 EACH 3.000 0.000 $ 0.00 2.000 $ 369.60 

$184.800 
  
18038-3236-
14 0900 3370 770-73.37 REMOVE VC9-3F EACH 4.000 0.000 $ 0.00 5.000 $ 9,240.00

$1,848.000 
  
18038-3236-
14 0900 3380 770-73.38 REMOVE E1-2 EACH 184.000 0.000 $ 0.00 106.000 $ 6,996.00

$66.000 
  
18038-3236-
14 0900 3390 770-73.39 REMOVE E2-2 EACH 49.000 0.000 $ 0.00 37.000 $ 4,884.00

$132.000 
  
18038-3236-
14 0900 3400 770-73.40 REMOVE E3-2 EACH 22.000 0.000 $ 0.00 26.000 $ 5,262.40

$202.400 
  
18038-3236-
14 0900 3410 770-73.41 REMOVE G106-15 EACH 1.000 0.000 $ 0.00 1.000 $ 378.40 

$378.400 
  
18038-3236-
14 0900 3420 770-73.42 REMOVE F EACH 150.000 0.000 $ 0.00 110.000 $ 7,744.00

$70.400 
  
18038-3236-
14 0900 3430 770-73.43 REMOVE G105-15 EACH 1.000 0.000 $ 0.00 2.000 $ 756.80 

$378.400 
  
18038-3236-
14 0900 3440 770-73.44 REMOVE VG9-25 EACH 1.000 0.000 $ 0.00 2.000 $ 800.80 

$400.400 
  
18038-3236-
14 0900 3450 770-73.45 REMOVE G136-37.5 EACH 1.000 0.000 $ 0.00 1.000 $ 501.60 

$501.600 
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18038-3236-
14 0900 3460 770-73.46 REMOVE VG9-50 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$501.600 
  
18038-3236-
14 0900 3470 770-73.47 REMOVE VG136-10 EACH 7.000 0.000 $ 0.00 8.000 $ 2,428.80

$303.600 
  
18038-3236-
14 0900 3480 770-73.48 REMOVE VG136-15 EACH 19.000 0.000 $ 0.00 19.000 $ 7,239.76

$381.040 
  
18038-3236-
14 0900 3490 770-73.49 REMOVE VG136-25 EACH 12.000 0.000 $ 0.00 13.000 $ 4,953.52

$381.040 
  
18038-3236-
14 0900 3500 770-73.50 REMOVE VG136-37.5 EACH 1.000 0.000 $ 0.00 1.000 $ 507.76 

$507.760 
  
18038-3236-
14 0900 3510 770-73.51 REMOVE VG136-50 EACH 1.000 0.000 $ 0.00 2.000 $ 1,015.52

$507.760 
  
18038-3236-
14 0900 3520 770-73.52 REMOVE G210-50-25 EACH 1.000 0.000 $ 0.00 1.000 $ 1,056.00

$1,056.000 
  
18038-3236-
14 0900 3530 770-73.53 REMOVE J6 EACH 35.000 0.000 $ 0.00 34.000 $ 1,496.00

$44.000 
  
18038-3236-
14 0900 3540 770-73.54 REMOVE J8 EACH 8.000 0.000 $ 0.00 7.000 $ 308.00 

$44.000 
  
18038-3236-
14 0900 3550 770-73.55 REMOVE J10 EACH 4.000 0.000 $ 0.00 4.000 $ 176.00 

$44.000 
  
18038-3236-
14 0900 3560 770-73.56 REMOVE K11C EACH 104.000 0.000 $ 0.00 103.000 $ 4,532.00

$44.000 
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18038-3236-
14 0900 3570 770-73.57 REMOVE UC3 EACH 1.000 0.000 $ 0.00 4.000 $ 704.00 

$176.000 
  
18038-3236-
14 0900 3580 770-73.58 REMOVE K15C EACH 7.000 0.000 $ 0.00 7.000 $ 308.00 

$44.000 
  
18038-3236-
14 0900 3590 770-73.59 REMOVE VM3-15 EACH 1.000 0.000 $ 0.00 1.000 $ 897.60 

$897.600 
  
18038-3236-
14 0900 3600 770-73.60 INSTALL 65FT-3 EACH 1.000 0.000 $ 0.00 1.000 $ 1,975.00

$1,975.000 
  
18038-3236-
14 0900 3610 770-73.61 REMOVE VM3-12A EACH 1.000 0.000 $ 0.00 1.000 $ 264.00 

$264.000 
  
18038-3236-
14 0900 3620 770-73.62 REMOVE INLINE SWITCH EACH 15.000 0.000 $ 0.00 15.000 $ 11,880.00

$792.000 
  
18038-3236-
14 0900 3630 770-73.63 REMOVE VM5-2 EACH 19.000 0.000 $ 0.00 5.000 $ 264.00 

$52.800 
  
18038-3236-
14 0900 3640 770-73.64 REMOVE VM5-4 EACH 3.000 0.000 $ 0.00 4.000 $ 211.20 

$52.800 
  
18038-3236-
14 0900 3650 770-73.65 REMOVE VM5-5 EACH 49.000 0.000 $ 0.00 42.000 $ 1,848.00

$44.000 
  
18038-3236-
14 0900 3660 770-73.66 REMOVE VM5-6 EACH 5.000 0.000 $ 0.00 7.000 $ 739.20 

$105.600 
  
18038-3236-
14 0900 3670 770-73.67 REMOVE VM5-7 EACH 6.000 0.000 $ 0.00 5.000 $ 264.00 

$52.800 
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18038-3236-
14 0900 3680 770-73.68 REMOVE M5-9 EACH 20.000 0.000 $ 0.00 22.000 $ 1,548.80

$70.400 
  
18038-3236-
14 0900 3690 770-73.69 REMOVE M5-9(3SHOT) EACH 3.000 0.000 $ 0.00 1.000 $ 70.40 

$70.400 
  
18038-3236-
14 0900 3700 770-73.70 REMOVE M5-14 EACH 1.000 0.000 $ 0.00 1.000 $ 79.20 

$79.200 
  
18038-3236-
14 0900 3710 770-73.71 REMOVE M3-15 EACH 1.000 0.000 $ 0.00 1.000 $ 1,056.00

$1,056.000 
  
18038-3236-
14 0900 3720 770-73.72 REMOVE M26-5 EACH 11.000 0.000 $ 0.00 13.000 $ 3,432.00

$264.000 
  
18038-3236-
14 0900 3730 770-73.73 REMOVE M5-FLD EACH 12.000 0.000 $ 0.00 10.000 $ 1,760.00

$176.000 
  
18038-3236-
14 0900 3740 770-73.74 REMOVE STREET LT EACH 9.000 0.000 $ 0.00 9.000 $ 1,584.00

$176.000 
  
18038-3236-
14 0900 3750 770-73.75 REMOVE UM5 EACH 10.000 0.000 $ 0.00 9.000 $ 2,059.20

$228.800 
  
18038-3236-
14 0900 3760 770-73.76 REMOVE MOP EACH 3.000 0.000 $ 0.00 3.000 $ 528.00 

$176.000 
  
18038-3236-
14 0900 3770 770-73.77 REMOVE TP1 EACH 2.000 0.000 $ 0.00 1.000 $ 422.40 

$422.400 
  
18038-3236-
14 0900 3780 770-73.78 INSTALL G106-10 EACH 2.000 0.000 $ 0.00 1.000 $ 2,074.00

$2,074.000 
  

2/28/2014



18038-3236-
14 0900 3790 770-73.79 REMOVE TS4-G EACH 2.000 0.000 $ 0.00 6.000 $ 2,112.00

$352.000 
  
18038-3236-
14 0900 3800 770-73.80 REMOVE 25FT POLE EACH 4.000 0.000 $ 0.00 3.000 $ 607.20 

$202.400 
  
18038-3236-
14 0900 3810 770-73.81 REMOVE 30FT POLE EACH 30.000 0.000 $ 0.00 22.000 $ 4,840.00

$220.000 
  
18038-3236-
14 0900 3820 770-73.82 REMOVE 85FT POLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,640.00

$1,320.000 
  
18038-3236-
14 0900 3830 770-73.83 REMOVE 35FT POLE EACH 41.000 0.000 $ 0.00 23.000 $ 5,464.80

$237.600 
  
18038-3236-
14 0900 3840 770-73.84 REMOVE E4-2 EACH 3.000 0.000 $ 0.00 3.000 $ 528.00 

$176.000 
  
18038-3236-
14 0900 3850 770-73.85 REMOVE 40FT POLE EACH 28.000 0.000 $ 0.00 26.000 $ 8,465.60

$325.600 
  
18038-3236-
14 0900 3860 770-73.86 REMOVE G105-25 EACH 3.000 0.000 $ 0.00 3.000 $ 1,320.00

$440.000 
  
18038-3236-
14 0900 3870 770-73.87 REMOVE 45FT POLE EACH 36.000 0.000 $ 0.00 32.000 $ 12,108.80

$378.400 
  
18038-3236-
14 0900 3880 770-73.88 REMOVE M3-23A EACH 1.000 0.000 $ 0.00 1.000 $ 1,320.00

$1,320.000 
  
18038-3236-
14 0900 3890 770-73.89 REMOVE G136-37.5 EACH 1.000 0.000 $ 0.00 1.000 $ 440.00 

$440.000 
  

18038-3236-
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14 0900 3900 770-73.90 REMOVE 50FT POLE EACH 17.000 0.000 $ 0.00 18.000 $ 9,662.40
$536.800 

  
18038-3236-
14 0900 3910 770-73.91 INSTALL 35-V4L EACH 3.000 0.000 $ 0.00 3.000 $ 24,450.00

$8,150.000 
  
18038-3236-
14 0900 3920 770-73.92 REMOVE 1/0 ACSR L.F. 163.000 0.000 $ 0.00 2,458.000 $ 3,465.78

$1.410 
  
18038-3236-
14 0900 3930 770-73.93 REMOVE 55FT POLE EACH 2.000 0.000 $ 0.00 1.000 $ 862.40 

$862.400 
  
18038-3236-
14 0900 3940 770-73.94 REMOVE 60FT POLE EACH 5.000 0.000 $ 0.00 2.000 $ 2,024.00

$1,012.000 
  
18038-3236-
14 0900 3950 770-73.95 REMOVE 65FT POLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,217.60

$1,108.800 
  
18038-3236-
14 0900 3960 770-73.96 REMOVE 70FT POLE EACH 9.000 0.000 $ 0.00 8.000 $ 9,574.40

$1,196.800 
  
18038-3236-
14 0900 3970 770-73.97 REMOVE 75FT POLE EACH 7.000 0.000 $ 0.00 7.000 $ 9,363.20

$1,337.600 
  
18038-3236-
14 0900 3980 770-73.98 REMOVE 80FT POLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,112.00

$1,056.000 
  
18038-3236-
14 0900 3990 770-73.99 REMOVE SSPC EACH 1.000 0.000 $ 0.00 1.000 $ 4,400.00

$4,400.000 
  
18038-3236-
14 0900 4000 770-74.01 REMOVE 1/0 TPX L.F. 195.000 0.000 $ 0.00 258.000 $ 908.16 

$3.520 
  
18038-3236-
14 0900 4010 770-74.02 REMOVE 2 ACSR L.F. 17,310.000 0.000 $ 0.00 18,058.000 $ 15,891.04
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$0.880 
  
18038-3236-
14 0900 4020 770-74.03 REMOVE 2 TPX L.F. 5,021.000 0.000 $ 0.00 4,732.000 $ 8,328.32

$1.760 
  
18038-3236-
14 0900 4030 770-74.04 REMOVE 3/0 ACSR L.F. 10,588.000 0.000 $ 0.00 12,094.000 $ 12,819.64

$1.060 
  
18038-3236-
14 0900 4040 770-74.05 REMOVE 397 ACSR L.F. 13,455.000 0.000 $ 0.00 2,460.000 $ 2,607.60

$1.060 
  
18038-3236-
14 0900 4050 770-74.06 REMOVE 4 ACSR L.F. 1,104.000 0.000 $ 0.00 1,104.000 $ 1,656.00

$1.500 
  
18038-3236-
14 0900 4060 770-74.07 REMOVE 1/0 QPX L.F. 94.000 0.000 $ 0.00 94.000 $ 165.44 

$1.760 
  
18038-3236-
14 0900 4070 770-74.08 REMOVE 336 AAC L.F. 3,294.000 0.000 $ 0.00 13,535.000 $ 29,777.00

$2.200 
  
18038-3236-
14 0900 4080 770-74.09 REMOVE 6 CWCU L.F. 3,666.000 0.000 $ 0.00 3,666.000 $ 3,885.96

$1.060 
  
18038-3236-
14 0900 4090 770-74.10 REMOVE 6 DPX L.F. 661.000 0.000 $ 0.00 580.000 $ 1,531.20

$2.640 
  
18038-3236-
14 0900 4100 770-74.11 REMOVE 795 AAC L.F. 32,502.000 0.000 $ 0.00 37,809.000 $ 49,907.88

$1.320 
  
18038-3236-
14 0900 4110 770-74.12 INSTALL M5-23L EACH 14.000 0.000 $ 0.00 15.000 $ 4,567.50

$304.500 
  
18038-3236-
14 0900 4120 770-74.13 REMOVE M5-23L EACH 34.000 0.000 $ 0.00 37.000 $ 4,884.00

$132.000 
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18038-3236-
14 0900 4130 770-74.14 INSTALL UM6-28 EACH 2.000 0.000 $ 0.00 3.000 $ 324.00 

$108.000 
  
18038-3236-
14 0900 4140 770-74.15 INSTALL 60FT-1 EACH 5.000 0.000 $ 0.00 6.000 $ 13,776.00

$2,296.000 
  
18038-3236-
14 0900 4150 770-74.16 INSTALL A8 EACH 1.000 0.000 $ 0.00 1.000 $ 597.42 

$597.420 
  
18038-3236-
14 0900 4160 770-74.17 INSTALL 65-H1 EACH 5.000 0.000 $ 0.00 5.000 $ 18,165.00

$3,633.000 
  
18038-3236-
14 0900 4170 770-74.18 INSTALL B5-1 EACH 1.000 0.000 $ 0.00 1.000 $ 421.49 

$421.490 
  
18038-3236-
14 0900 4180 770-74.19 INSTALL 1/0 ACSR L.F. 1,049.000 0.000 $ 0.00 2,687.000 $ 8,195.35

$3.050 
  
18038-3236-
14 0900 4190 770-74.20 INSTALL 40FT-2 EACH 1.000 0.000 $ 0.00 1.000 $ 888.10 

$888.100 
  
18038-3236-
14 0900 4200 770-74.21 INSTALL TM101 EACH 1.000 0.000 $ 0.00 1.000 $ 1,433.00

$1,433.000 
  
18038-3236-
14 0900 4210 770-74.22 INSTALL 40FT-2C EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,061.600 
  
18038-3236-
14 0900 4220 770-74.23 INSTALL 3/8IN HSS L.F. 4,278.000 0.000 $ 0.00 4,278.000 $ 7,871.52

$1.840 
  
18038-3236-
14 0900 4230 770-74.24 REMOVE 3/8IN HSS L.F. 4,485.000 0.000 $ 0.00 4,684.000 $ 6,182.88

$1.320 
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18038-3236-
14 0900 4240 770-74.25 INSTALL 80FT-H1S EACH 2.000 0.000 $ 0.00 2.000 $ 12,866.20

$6,433.100 
  
18038-3236-
14 0900 4250 770-74.26 INSTALL 45FT-1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,096.50

$1,096.500 
  
18038-3236-
14 0900 4260 770-74.27 INSTALL 70FT-1S EACH 2.000 0.000 $ 0.00 1.000 $ 5,165.30

$5,165.300 
  
18038-3236-
14 0900 4270 770-74.28 INSTALL C9-3 EACH 1.000 0.000 $ 0.00 1.000 $ 506.70 

$506.700 
  
18038-3236-
14 0900 4280 770-74.29 INSTALL G105-25 EACH 3.000 0.000 $ 0.00 3.000 $ 6,824.70

$2,274.900 
  
18038-3236-
14 0900 4290 770-74.30 INSTALL 65FT-1 EACH 1.000 0.000 $ 0.00 1.000 $ 2,952.50

$2,952.500 
  
18038-3236-
14 0900 4300 770-74.31 INSTALL 75FT-1 EACH 1.000 0.000 $ 0.00 1.000 $ 4,045.00

$4,045.000 
  
18038-3236-
14 0900 4310 770-74.32 INSTALL 70FT-H1 EACH 1.000 0.000 $ 0.00 1.000 $ 4,223.50

$4,223.500 
  
18038-3236-
14 0900 4320 770-74.33 INSTALL M3-23C EACH 1.000 0.000 $ 0.00 1.000 $ 8,630.26

$8,630.260 
  
18038-3236-
14 0900 4330 770-74.34 INSTALL G106-25 EACH 2.000 0.000 $ 0.00 2.000 $ 4,549.80

$2,274.900 
  
18038-3236-
14 0900 4340 770-74.35 INSTALL 65FT-3 EACH 1.000 0.000 $ 0.00 2.000 $ 4,566.00

$2,283.000 
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18038-3236-
14 0900 4350 770-74.36 INSTALL M2-15 EACH 1.000 0.000 $ 0.00 1.000 $ 243.30 

$243.300 
  
18038-3236-
14 0900 4360 770-74.37 INSTALL 4/0 URD TPX EACH 270.000 0.000 $ 0.00 230.000 $ 1,483.50

$6.450 
  
18038-3236-
14 0900 4370 770-74.38 INSTALL 65FT-2 EACH 1.000 0.000 $ 0.00 2.000 $ 5,346.00

$2,673.000 
  
18038-3236-
14 0900 4380 770-74.39 REMOVE G39-25 L.F. 1.000 0.000 $ 0.00 1.000 $ 440.00 

$440.000 
  
18038-3236-
14 0900 4390 770-74.40 INSTALL G39-25 EACH 1.000 0.000 $ 0.00 1.000 $ 2,565.30

$2,565.300 
  
18038-3236-
14 0900 4400 771-20.01 3/4IN PE SDR 9.33 L.F. 1,635.000 0.000 $ 0.00 4,886.000 $ 40,309.50

$8.250 
  
18038-3236-
14 0900 4410 771-20.02 2IN PE SDR 11 L.F. 2,365.000 0.000 $ 0.00 6,151.000 $ 59,049.60

$9.600 
  
18038-3236-
14 0900 4420 771-20.03 4IN PE SDR 11 L.F. 1,540.000 0.000 $ 0.00 2,490.000 $ 30,876.00

$12.400 
  
18038-3236-
14 0910 6350 771-20.04 6IN PE SDR 11 L.F. 8,483.000 0.000 $ 0.00 9,770.000 $ 199,796.50

$20.450 
  
18038-3236-
14 0900 4430 771-20.05 10 GA TRACER WIRE L.F. 28.000 0.000 $ 0.00 22,525.000 $ 5,631.25

$0.250 
  
18038-3236-
14 0900 4440 771-20.06 2IN STEEL PIPE FBE COATED SCH 40 X42 L.F. 1,850.000 0.000 $ 0.00 1,755.000 $ 47,999.25

$27.350 
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18038-3236-
14 0910 6360 771-20.07 3/4IN ON 6IN PE TAP TEE EACH 37.000 0.000 $ 0.00 57.000 $ 31,350.00

$550.000 
  
18038-3236-
14 0900 4450 771-20.08 3/4IN ON 4IN PE TAP TEE EACH 2.000 0.000 $ 0.00 21.000 $ 11,550.00

$550.000 
  
18038-3236-
14 0900 4460 771-20.09 3/4IN ON 2IN PE TAP TEE EACH 4.000 0.000 $ 0.00 21.000 $ 9,450.00

$450.000 
  
18038-3236-
14 0910 6370 771-20.10 2IN ON 6IN PE TAP TEE EACH 3.000 0.000 $ 0.00 6.000 $ 4,170.00

$695.000 
  
18038-3236-
14 0900 4470 771-20.11 6IN X 2IN PE REDUCER EACH 2.000 0.000 $ 0.00 4.000 $ 412.00 

$103.000 
  
18038-3236-
14 0900 4480 771-20.12 6IN PE TEE EACH 4.000 0.000 $ 0.00 5.000 $ 825.00 

$165.000 
  
18038-3236-
14 0900 4490 771-20.13 4IN PE TEE EACH 1.000 0.000 $ 0.00 2.000 $ 230.00 

$115.000 
  
18038-3236-
14 0900 4500 771-20.14 3/4IN PE TEE EACH 3.000 0.000 $ 0.00 12.000 $ 660.00 

$55.000 
  
18038-3236-
14 0900 4510 771-20.15 2IN PE TO STEEL TRANSITION FITTING EACH 2.000 0.000 $ 0.00 6.000 $ 2,400.00

$400.000 
  
18038-3236-
14 0900 4520 771-20.16 2IN X 1 1/2IN STL WLD REDUCER SCH 40 X42 EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$93.000 
  
18038-3236-
14 0900 4530 771-20.17 17LB MAGNESIUM ANODES EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$285.000 
  

18038-3236-
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14 0900 4540 771-20.18 FLUSH MOUNT CATHODIC TEST STATION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

  
18038-3236-
14 0900 4550 771-20.19 2IN STEEL WELD X WELD TEE SCH 40 X42 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
18038-3236-
14 0900 4560 771-20.20 3/4IN PE TO 2IN STEEL TRANSITION TAP TEE EACH 4.000 0.000 $ 0.00 5.000 $ 3,000.00

$600.000 
  
18038-3236-
14 0900 4570 771-20.21 3/4IN ON 2IN STEEL TAP TEE EACH 1.000 0.000 $ 0.00 3.000 $ 1,800.00

$600.000 
  
18038-3236-
14 0900 4580 771-20.22 6IN PE WITH EXTRA DEPTH L.F. 6,965.000 0.000 $ 0.00 4,465.000 $ 6,697.50

$1.500 
  
18038-3236-
14 0900 4590 771-20.23 4IN PE WITH EXTRA DEPTH L.F. 200.000 0.000 $ 0.00 410.000 $ 615.00 

$1.500 
  
18038-3236-
14 0900 4600 771-20.24 2IN PE WITH EXTRA DEPTH L.F. 700.000 0.000 $ 0.00 996.000 $ 1,494.00

$1.500 
  
18038-3236-
14 0900 4610 771-20.25 2IN STEEL WITH EXTRA DEPTH L.F. 1,770.000 0.000 $ 0.00 135.000 $ 202.50 

$1.500 
  
18038-3236-
14 0900 4620 771-20.26 3/4IN PE WITH EXTRA DEPTH L.F. 4,535.000 0.000 $ 0.00 1,550.000 $ 2,325.00

$1.500 
  
18038-3236-
14 0900 4630 771-20.27 GRAVEL CRUSHER RUN TON 10.000 0.000 $ 0.00 1,159.510 $ 25,509.22

$22.000 
  
18038-3236-
14 0900 4640 771-20.28 6IN X 4IN PE REDUCER EACH 4.000 0.000 $ 0.00 8.000 $ 1,120.00

$140.000 
  
18038-3236-
14 0100 9500 771-24.75 MUELLER 2IN CURB VALVE TEE EACH 0.000 0.000 $ 0.00 2.000 $ 2,530.50
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$1,265.250 
  
18038-3236-
14 0100 9501 771-24.76 2IN WELD X WELD CLASS 150# BALL VALVE EACH 0.000 0.000 $ 0.00 1.000 $ 861.00 

$861.000 
  
18038-3236-
14 0100 9502 771-24.77 HOT TIE-INS FOR 2IN TAP AND STOPPLES EACH 0.000 0.000 $ 0.00 2.000 $ 4,721.32

$2,360.660 
  
18038-3236-
14 0100 9503 771-24.78 3/4IN DIRECTIONAL BORE (ROCK) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$47.250 
  
18038-3236-
14 0100 9504 771-24.79 3/4IN DIRECTIONAL BORE (DIRT) L.F. 0.000 0.000 $ 0.00 190.000 $ 3,990.00

$21.000 
  
18038-3236-
14 0100 9505 771-24.80 2IN DIRECTIONAL BORE (ROCK) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$57.750 
  
18038-3236-
14 0100 9506 771-24.81 2IN DIRECTIONAL BORE (SOIL) L.F. 0.000 0.000 $ 0.00 180.000 $ 4,725.00

$26.250 
  
18038-3236-
14 0100 9507 771-24.82 4IN DIRECTIONAL BORE (ROCK) L.F. 0.000 0.000 $ 0.00 225.000 $ 15,356.25

$68.250 
  
18038-3236-
14 0100 9508 771-24.83 4IN DIRECTIONAL BORE (SOIL) L.F. 0.000 0.000 $ 0.00 415.000 $ 13,072.50

$31.500 
  
18038-3236-
14 0100 9509 771-24.84 6IN DIRECTIONAL BORE (ROCK) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
18038-3236-
14 0100 9510 771-24.85 6IN DIRECTIONAL BORE (SOIL) L.F. 0.000 0.000 $ 0.00 510.000 $ 24,097.50

$47.250 
  
18038-3236-
14 0900 9550 771-28.91 4IN PE SDR11 ROCK SAW INSTALL L.F. 0.000 0.000 $ 0.00 885.000 $ 28,762.50

$32.500 
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18038-3236-
14 0900 9551 771-30.96 REBATE FOR STOCKPILED MATERIAL LS 0.000 0.000 $ 0.00 1.000 $ -3,510.00

$-3,510.000 
  
18038-3236-
14 0900 9552 771-30.97 ADDITIONAL INVOICE COST OF 4IN PE L.F. 0.000 0.000 $ 0.00 600.000 $ 1,458.00

$2.430 
  
18038-3236-
14 0900 9553 771-30.98 ADDITIONAL INVOICE COST OF 6IN PE L.F. 0.000 0.000 $ 0.00 4,300.000 $ 15,437.00

$3.590 
  
18038-3236-
14 0900 4650 773-13.42 INSTALL 25 PAIR COPPER CABLE L.F. 3,310.000 0.000 $ 0.00 4,157.000 $ 7,607.31

$1.830 
  
18038-3236-
14 0900 4660 773-13.43 INSTALL 50 PAIR COPPER CABLE L.F. 1,972.000 0.000 $ 0.00 2,926.000 $ 7,987.98

$2.730 
  
18038-3236-
14 0900 4670 773-13.44 INSTALL 100 PAIR COPPER CABLE L.F. 5,262.000 0.000 $ 0.00 5,062.000 $ 22,930.86

$4.530 
  
18038-3236-
14 0900 4680 773-13.45 INSTALL 150 PAIR COPPER CABLE L.F. 12,219.000 0.000 $ 0.00 4,153.000 $ 26,828.38

$6.460 
  
18038-3236-
14 0900 4690 773-13.46 INSTALL 200 PAIR COPPER CABLE L.F. 10,493.000 0.000 $ 0.00 8,676.000 $ 71,663.76

$8.260 
  
18038-3236-
14 0900 4700 773-13.47 INSTALL 400 PAIR COPPER CABLE L.F. 1,806.000 0.000 $ 0.00 2,496.000 $ 39,312.00

$15.750 
  
18038-3236-
14 0900 4710 773-13.48 INSTALL 600 PAIR COPPER CABLE L.F. 386.000 0.000 $ 0.00 682.000 $ 17,493.30

$25.650 
  
18038-3236-
14 0900 4720 773-13.49 INSTALL 900 PAIR COPPER CABLE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$50.500 
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18038-3236-
14 0900 4730 773-13.50 INSTALL FIBER BEING RELOCATED L.F. 28,099.000 0.000 $ 0.00 4,272.000 $ 6,835.20

$1.600 
  
18038-3236-
14 0900 4740 773-13.51 INSTALL 5/16IN EHS STRAND L.F. 57,690.000 0.000 $ 0.00 63,508.000 $ 49,536.24

$0.780 
  
18038-3236-
14 0900 4750 773-13.52 INSTALL STRAND DEADEND EACH 191.000 0.000 $ 0.00 153.000 $ 8,052.39

$52.630 
  
18038-3236-
14 0900 4760 773-13.53 INSTALL STRAND TANGENT EACH 148.000 0.000 $ 0.00 203.000 $ 5,227.25

$25.750 
  
18038-3236-
14 0900 4770 773-13.54 INSTALL STRAND ANGLE EACH 130.000 0.000 $ 0.00 189.000 $ 6,095.25

$32.250 
  
18038-3236-
14 0900 4780 773-13.55 INSTALL ADSS BEING RELOCATED L.F. 395.000 0.000 $ 0.00 0.000 $ 0.00 

$2.900 
  
18038-3236-
14 0900 4790 773-13.56 INSTALL ADSS CUSHION EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$102.500 
  
18038-3236-
14 0900 4800 773-13.57 INSTALL ADSS DEADEND EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  
18038-3236-
14 0900 4810 773-13.58 INSTALL DOWN GUY E1-1 EACH 177.000 0.000 $ 0.00 213.000 $ 18,105.00

$85.000 
  
18038-3236-
14 0900 4820 773-13.59 INSTALL SPAN GUY E2-1 EACH 32.000 0.000 $ 0.00 59.000 $ 8,496.00

$144.000 
  
18038-3236-
14 0900 4830 773-13.60 INSTALL DROPS OVERHEAD L.F. 7,023.000 0.000 $ 0.00 10,012.000 $ 20,124.12

$2.010 
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18038-3236-
14 0900 4840 773-13.61 INSTALL DROPS UNDERGROUND L.F. 397.000 0.000 $ 0.00 598.000 $ 1,602.64

$2.680 
  
18038-3236-
14 0900 4850 773-13.62 INSTALL COPPER PAIR SPLICE EACH 8,884.000 0.000 $ 0.00 8,291.000 $ 19,732.58

$2.380 
  
18038-3236-
14 0900 4860 773-13.63 INSTALL SPLICE/TERMINAL BOX EACH 48.000 0.000 $ 0.00 112.000 $ 40,152.00

$358.500 
  
18038-3236-
14 0900 4870 773-13.64 INSTALL REMOTE EACH 1.000 0.000 $ 0.00 1.000 $ 94,500.00

$94,500.000 
  
18038-3236-
14 0900 4880 773-13.65 REMOVE 300 PAIR COPPER CABLE L.F. 2,817.000 0.000 $ 0.00 4,418.000 $ 2,297.36

$0.520 
  
18038-3236-
14 0900 4890 773-13.66 REMOVE 25 PAIR COPPER CABLE L.F. 3,131.000 0.000 $ 0.00 3,434.000 $ 1,785.68

$0.520 
  
18038-3236-
14 0900 4900 773-13.67 REMOVE 50 PAIR COPPER CABLE L.F. 1,477.000 0.000 $ 0.00 4,390.000 $ 2,282.80

$0.520 
  
18038-3236-
14 0900 4910 773-13.68 REMOVE 100 PAIR COPPER CABLE L.F. 4,628.000 0.000 $ 0.00 5,581.000 $ 2,902.12

$0.520 
  
18038-3236-
14 0900 4920 773-13.69 REMOVE 150 PAIR COPPER CABLE L.F. 13,373.000 0.000 $ 0.00 4,414.000 $ 2,295.28

$0.520 
  
18038-3236-
14 0900 4930 773-13.70 REMOVE 200 PAIR COPPER CABLE L.F. 9,858.000 0.000 $ 0.00 9,464.000 $ 4,921.28

$0.520 
  
18038-3236-
14 0900 4940 773-13.71 REMOVE 400 PAIR COPPER CABLE L.F. 1,556.000 0.000 $ 0.00 1,352.000 $ 703.04 

$0.520 
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18038-3236-
14 0900 4950 773-13.72 REMOVE 600 PAIR COPPER CABLE L.F. 327.000 0.000 $ 0.00 520.000 $ 270.40 

$0.520 
  
18038-3236-
14 0900 4960 773-13.73 REMOVE 900 PAIR COPPER CABLE L.F. 55.000 0.000 $ 0.00 59.000 $ 30.68 

$0.520 
  
18038-3236-
14 0900 4970 773-13.74 REMOVE FIBER BEING RELOCATED L.F. 26,972.000 0.000 $ 0.00 23,558.000 $ 12,250.16

$0.520 
  
18038-3236-
14 0900 4980 773-13.75 REMOVE ADSS BEING RELOCATED L.F. 269.000 0.000 $ 0.00 0.000 $ 0.00 

$1.300 
  
18038-3236-
14 0900 4990 773-13.76 REMOVE DROPS L.F. 10,627.000 0.000 $ 0.00 13,800.000 $ 3,588.00

$0.260 
  
18038-3236-
14 0900 5000 773-13.77 REMOVE REMOTE EACH 1.000 0.000 $ 0.00 2.000 $ 13,000.00

$6,500.000 
  
18038-3236-
14 0900 5010 773-13.78 INSTALL 300 PAIR COPPER CABLE L.F. 3,085.000 0.000 $ 0.00 5,793.000 $ 69,458.07

$11.990 
  
18038-3236-
14 0900 9517 773-13.85 INSTALL GROUND WIRE ASSEMBLY-PM2A EACH 0.000 0.000 $ 0.00 461.000 $ 9,220.00

$20.000 
  
18038-3236-
14 0900 9518 773-13.86 INSTALL GUY GUARD-PM11 EACH 0.000 0.000 $ 0.00 169.000 $ 2,619.50

$15.500 
  
18038-3236-
14 0900 9519 773-13.87 INSTALL WIRE GUARD-BM83 EACH 0.000 0.000 $ 0.00 5.000 $ 142.75 

$28.550 
  
18038-3236-
14 0900 9520 773-13.88 REMOVE STRAND L.F. 0.000 0.000 $ 0.00 49,501.000 $ 25,740.52

$0.520 
  

18038-3236-
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14 0900 9521 773-13.89 INSTALL WIRE TERMINAL-WT EACH 0.000 0.000 $ 0.00 7.000 $ 1,050.00
$150.000 

  
18038-3236-
14 0900 9522 773-13.90 REMOVE WIRE TERMINAL-XWT EACH 0.000 0.000 $ 0.00 15.000 $ 936.00 

$62.400 
  
18038-3236-
14 0900 9523 773-13.91 TRANSFER WIRE TERMINAL-WWT EACH 0.000 0.000 $ 0.00 9.000 $ 1,350.00

$150.000 
  
18038-3236-
14 0900 9524 773-13.92 INSTALL FIBER MAINTENANCE LOOP-CO LOOP L.F. 0.000 0.000 $ 0.00 5,391.000 $ 10,027.26

$1.860 
  
18038-3236-
14 0900 9525 773-13.93 INSTALL FIBER STORAGE BRACKET-PAIR-FOSB EACH 0.000 0.000 $ 0.00 21.000 $ 2,152.50

$102.500 
  
18038-3236-
14 0900 9526 773-13.94 CABLE DELASH/RELASH-WCADR L.F. 0.000 0.000 $ 0.00 4,780.000 $ 7,648.00

$1.600 
  
18038-3236-
14 0900 9527 773-13.95 OPEN/CLOSE FIBER STORAGE CASE-WHACO EACH 0.000 0.000 $ 0.00 3.000 $ 1,050.00

$350.000 
  
18038-3236-
14 0900 9528 773-13.97 TRANSFER AERIAL DROP-WSEA EACH 0.000 0.000 $ 0.00 31.000 $ 1,240.00

$40.000 
  
18038-3236-
14 0900 9529 773-13.98 TRANSFER BURIED DROP-WSEB EACH 0.000 0.000 $ 0.00 18.000 $ 720.00 

$40.000 
  
18038-3236-
14 0900 9530 773-18.01 TRIMMING L.F. 0.000 0.000 $ 0.00 50.000 $ 200.00 

$4.000 
  
18038-3236-
14 0900 9531 773-18.02 CLEARING L.F. 0.000 0.000 $ 0.00 350.000 $ 1,400.00

$4.000 
  
18038-3236-
14 0900 9532 773-18.03 INSTL 24 FIBER CABLE L.F. 0.000 0.000 $ 0.00 25,119.000 $ 35,166.60
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$1.400 
  
18038-3236-
14 0900 9533 773-18.05 INSTL 25 PAIR COPPER STUB-PM91(25) EACH 0.000 0.000 $ 0.00 4.000 $ 1,280.00

$320.000 
  
18038-3236-
14 0900 9534 773-18.06 INSTL 300 PAIR COPPER STUB-PM91(300) EACH 0.000 0.000 $ 0.00 1.000 $ 320.00 

$320.000 
  
18038-3236-
14 0900 9535 773-18.07 INSTL 36 FIBER CABLE L.F. 0.000 0.000 $ 0.00 13,810.000 $ 20,162.60

$1.460 
  
18038-3236-
14 0900 9536 773-18.09 INSTL 96 FIBER CABLE L.F. 0.000 0.000 $ 0.00 1,142.000 $ 2,124.12

$1.860 
  
18038-3236-
14 0900 9537 773-18.11 INSTL FIBER CLOSURE-HACO EACH 0.000 0.000 $ 0.00 22.000 $ 16,335.00

$742.500 
  
18038-3236-
14 0900 9538 773-18.12 INSTL 1.25IN UNDRGRND SUB-DUCT-UD-1.25 L.F. 0.000 0.000 $ 0.00 50.000 $ 900.00 

$18.000 
  
18038-3236-
14 0900 9539 773-18.13 TRANSFER BURIED CABLE-WBFC L.F. 0.000 0.000 $ 0.00 81.000 $ 101.25 

$1.250 
  
18038-3236-
14 0900 9540 773-18.14 TRANSFER FIBER STORAGE BRACKET-WFOSB EACH 0.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
18038-3236-
14 0900 9541 773-18.15 TRANSFER OVERHEAD GUY-WE2-1 EACH 0.000 0.000 $ 0.00 2.000 $ 170.00 

$85.000 
  
18038-3236-
14 0900 9542 773-18.16 TRANSFER WIRE GUARD-WBM83 EACH 0.000 0.000 $ 0.00 12.000 $ 414.00 

$34.500 
  
18038-3236-
14 0900 9543 773-18.17 REMOVE CABLE L.F. 0.000 0.000 $ 0.00 200.000 $ 104.00 

$0.520 
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18038-3236-
14 0900 9544 773-18.18 RESAG AERIAL CABLE-WCA L.F. 0.000 0.000 $ 0.00 3,623.000 $ 4,709.90

$1.300 
  
18038-3236-
14 0900 9545 773-18.19 SPLICE WORKING COPPER PAIR-WHC EACH 0.000 0.000 $ 0.00 9,838.000 $ 37,384.40

$3.800 
  
18038-3236-
14 0900 9546 773-18.20 SPLICE WORKING FIBER-WH01 EACH 0.000 0.000 $ 0.00 250.000 $ 17,800.00

$71.200 
  
18038-3236-
14 0900 9547 773-18.21 TRANSFER RISER GUARD-WBM81 EACH 0.000 0.000 $ 0.00 1.000 $ 34.50 

$34.500 
  
18038-3236-
14 0900 9511 773-72.32 INSTALL F1-5 EACH 0.000 0.000 $ 0.00 152.000 $ 49,308.80

Changed from VEC item to Communications Item $324.400 
  
18038-3236-
14 0900 9548 773-72.77 X 25FT/7 POLE REMOVE POLE EACH 0.000 0.000 $ 0.00 28.000 $ 5,667.20

$202.400 
  
18038-3236-
14 0900 9512 773-72.79 INSTALL 35FT CLASS 4 WOOD POLE EACH 0.000 0.000 $ 0.00 3.000 $ 2,976.63

VEC Item changed to Communications Item $992.210 
  
18038-3236-
14 0900 9549 773-72.80 X BM83 REMOVE HOUSE GUARD EACH 0.000 0.000 $ 0.00 7.000 $ 145.60 

$20.800 
  
18038-3236-
14 0900 9513 773-73.38 REMOVE E1-2 EACH 0.000 0.000 $ 0.00 84.000 $ 5,544.00

VEC item changed to Communications item $66.000 
  
18038-3236-
14 0900 9515 773-73.39 REMOVE E2-2 EACH 0.000 0.000 $ 0.00 13.000 $ 1,716.00

VEC item changed to Communications Item $132.000 
  
18038-3236-
14 0900 9516 773-73.42 REMOVE F EACH 0.000 0.000 $ 0.00 48.000 $ 3,379.20

VEC item changed to Communicationis item $70.400 
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18038-3236-
14 0900 5020 775-41.01 UNDERCUTTING & BACKFILL W/CRUSHED 

STONE TON 6,350.000 0.000 $ 0.00 513.000 $ 9,234.00

$18.000 
  
18038-3236-
14 0900 5030 775-41.02 CRUSHED STONE FOR UTILITIES TON 13,950.000 0.000 $ 0.00 11,233.420 $ 157,267.88

$14.000 
0900 5030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 14.000 0.000 $ 0.00 -64.960 $ -909.44 

  
18038-3236-
14 0900 5040 775-41.03 STREAM CROSSING IN ROCK L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
18038-3236-
14 0900 5050 775-41.04 STREAM CROSSING IN SOIL L.F. 40.000 0.000 $ 0.00 140.000 $ 7,000.00

$50.000 
  
18038-3236-
14 0900 5060 775-41.05 2IN PVC CL200 CASING; OPEN CUT L.F. 920.000 0.000 $ 0.00 535.000 $ 8,560.00

$16.000 
  
18038-3236-
14 0900 5070 775-41.06 4IN STEEL CASING; OPEN CUT L.F. 1,630.000 0.000 $ 0.00 338.000 $ 10,207.60

$30.200 
  
18038-3236-
14 0900 5080 775-41.07 6IN STEEL CASING; OPEN CUT L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$37.200 
  
18038-3236-
14 0900 5090 775-41.08 10IN STEEL CASING; OPEN CUT L.F. 1,850.000 0.000 $ 0.00 1,411.000 $ 75,065.20

$53.200 
  
18038-3236-
14 0900 5100 775-41.09 12IN STEEL CASING; OPEN CUT L.F. 2,900.000 0.000 $ 0.00 1,682.000 $ 104,452.20

$62.100 
  
18038-3236-
14 0900 5110 775-41.10 14IN STEEL CASING; OPEN CUT L.F. 375.000 0.000 $ 0.00 350.000 $ 25,252.50

$72.150 
  
18038-3236-
14 0900 5120 775-41.11 18IN STEEL CASING; OPEN CUT L.F. 1,350.000 0.000 $ 0.00 1,210.000 $ 104,846.50

$86.650 
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18038-3236-
14 0900 5130 775-41.12 24IN STEEL CASING; OPEN CUT L.F. 775.000 0.000 $ 0.00 340.000 $ 34,884.00

$102.600 
  
18038-3236-
14 0900 5140 775-41.13 30IN STEEL CASING; OPEN CUT L.F. 750.000 0.000 $ 0.00 588.000 $ 93,374.40

$158.800 
  
18038-3236-
14 0900 5150 775-41.14 4IN STEEL CASING; BORE & JACK L.F. 600.000 0.000 $ 0.00 294.000 $ 19,110.00

$65.000 
  
18038-3236-
14 0900 5160 775-41.15 6IN STEEL CASING; BORE & JACK L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
18038-3236-
14 0900 5170 775-41.16 10IN STEEL CASING; BORE & JACK L.F. 175.000 0.000 $ 0.00 300.000 $ 24,075.00

$80.250 
  
18038-3236-
14 0900 5180 775-41.17 12IN STEEL CASING; BORE & JACK L.F. 850.000 0.000 $ 0.00 1,194.000 $ 114,385.20

$95.800 
  
18038-3236-
14 0900 5190 775-41.18 14IN STEEL CASING; BORE & JACK L.F. 40.000 0.000 $ 0.00 50.000 $ 5,370.00

$107.400 
  
18038-3236-
14 0900 5200 775-41.19 18IN STEEL CASING; BORE & JACK L.F. 40.000 0.000 $ 0.00 70.000 $ 12,995.50

$185.650 
  
18038-3236-
14 0900 5210 775-41.20 24IN STEEL CASING; BORE & JACK L.F. 475.000 0.000 $ 0.00 355.000 $ 124,853.50

$351.700 
  
18038-3236-
14 0900 5220 775-41.21 30IN STEEL CASING; BORE & JACK L.F. 50.000 0.000 $ 0.00 62.000 $ 29,995.60

$483.800 
  
18038-3236-
14 0900 5230 775-41.22 2IN PVC CL250 WATERLINE L.F. 1,012.000 0.000 $ 0.00 2,948.000 $ 35,376.00

$12.000 
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18038-3236-
14 0900 5240 775-41.23 6IN DIP PR350 WATERLINE L.F. 7,450.000 0.000 $ 0.00 7,320.500 $ 241,576.50

$33.000 
  
18038-3236-
14 0900 5250 775-41.24 8IN DIP PR350 WATERLINE L.F. 3,496.000 0.000 $ 0.00 3,695.000 $ 151,495.00

$41.000 
  
18038-3236-
14 0900 5260 775-41.25 10IN DIP PR350 WATERLINE L.F. 625.000 0.000 $ 0.00 563.000 $ 32,654.00

$58.000 
  
18038-3236-
14 0900 5270 775-41.26 16IN DIP PR350 WATERLINE L.F. 11,615.000 0.000 $ 0.00 10,157.000 $ 803,926.55

$79.150 
  
18038-3236-
14 0900 5280 775-41.27 WATERLINE FITTINGS LB. 52,968.000 0.000 $ 0.00 37,115.600 $ 144,750.84

$3.900 
  
18038-3236-
14 0900 5290 775-41.28 2INX2INX2IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,250.000 
  
18038-3236-
14 0900 5300 775-41.29 4INX4INX4IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,605.000 
  
18038-3236-
14 0900 5310 775-41.30 6INX6INX2IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 4.000 $ 9,372.00

$2,343.000 
  
18038-3236-
14 0900 5320 775-41.31 6INX6INX4IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,213.000 
  
18038-3236-
14 0900 5330 775-41.32 6INX6INX6IN TAPPING SLVE & VALVE ASSY EACH 10.000 0.000 $ 0.00 11.000 $ 31,702.00

$2,882.000 
  
18038-3236-
14 0900 5340 775-41.33 8INX8INX6IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,540.000 
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18038-3236-
14 0900 5350 775-41.34 8INX8INX8IN TAPPING SLVE & VALVE ASSY EACH 5.000 0.000 $ 0.00 4.000 $ 15,624.00

$3,906.000 
  
18038-3236-
14 0900 5360 775-41.35 10INX10INX10IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,006.000 
  
18038-3236-
14 0900 5370 775-41.36 12INX12INX12IN TAPPING SLVE & VALVE ASSY EACH 2.000 0.000 $ 0.00 3.000 $ 17,298.00

$5,766.000 
  
18038-3236-
14 0900 5380 775-41.37 16INX16INX6IN TAPPING SLVE & VALVE ASSY EACH 3.000 0.000 $ 0.00 5.000 $ 30,805.00

$6,161.000 
  
18038-3236-
14 0900 5390 775-41.38 16INX16INX8IN TAPPING SLVE & VALVE ASSY EACH 2.000 0.000 $ 0.00 1.000 $ 7,085.00

$7,085.000 
  
18038-3236-
14 0900 5400 775-41.39 16INX16INX10IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$7,576.000 
  
18038-3236-
14 0900 5410 775-41.40 16INX16INX12IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$8,208.000 
  
18038-3236-
14 0900 5420 775-41.41 16INX16INX16IN TAPPING SLVE & VALVE ASSY EACH 1.000 0.000 $ 0.00 1.000 $ 14,380.00

$14,380.000 
  
18038-3236-
14 0900 5430 775-41.42 2IN GATE VALVE W/ VALVE BOX & MARKER EACH 8.000 0.000 $ 0.00 8.000 $ 3,424.00

$428.000 
  
18038-3236-
14 0900 5440 775-41.43 4IN GATE VALVE W/ VALVE BOX & MARKER EACH 12.000 0.000 $ 0.00 21.000 $ 11,403.00

$543.000 
  
18038-3236-
14 0900 5450 775-41.44 6IN GATE VALVE W/ VALVE BOX & MARKER EACH 32.000 0.000 $ 0.00 28.000 $ 17,920.00

$640.000 
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18038-3236-
14 0900 5460 775-41.45 8IN GATE VALVE W/ VALVE BOX & MARKER EACH 4.000 0.000 $ 0.00 4.000 $ 3,812.00

$953.000 
  
18038-3236-
14 0900 5470 775-41.46 10IN GATE VALVE W/ VALVE BOX & MARKER EACH 3.000 0.000 $ 0.00 1.000 $ 1,396.00

$1,396.000 
  
18038-3236-
14 0900 5480 775-41.47 12IN GATE VALVE W/ VALVE BOX & MARKER EACH 1.000 0.000 $ 0.00 1.000 $ 1,786.00

$1,786.000 
  
18038-3236-
14 0900 5490 775-41.48 16IN GATE VALVE W/ VALVE BOX & MARKER EACH 12.000 0.000 $ 0.00 8.000 $ 45,256.00

$5,657.000 
  
18038-3236-
14 0900 5500 775-41.49 5 1/4IN FIRE HYDRANT ASSEMBLY EACH 24.000 0.000 $ 0.00 20.000 $ 62,560.00

$3,128.000 
  
18038-3236-
14 0900 5510 775-41.50 WATERLINE AIR RELEASE VALVE ASSEMBLY EACH 8.000 0.000 $ 0.00 5.000 $ 11,200.00

$2,240.000 
  
18038-3236-
14 0900 5520 775-41.51 3/4IN WATER SERVICE INSTALLATION EACH 85.000 0.000 $ 0.00 73.000 $ 54,020.00

$740.000 
  
18038-3236-
14 0900 5530 775-41.52 1IN WATER SERVICE INSTALLATION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$969.000 
  
18038-3236-
14 0900 5540 775-41.53 2IN WATER SERVICE INSTALLATION EACH 3.000 0.000 $ 0.00 2.000 $ 6,426.00

$3,213.000 
  
18038-3236-
14 0900 5550 775-41.54 3/4IN WATER SERVICE TUBING L.F. 4,050.000 0.000 $ 0.00 3,703.000 $ 44,065.70

$11.900 
  
18038-3236-
14 0900 5560 775-41.55 1IN WATER SERVICE TUBING L.F. 1,775.000 0.000 $ 0.00 1,158.000 $ 15,517.20

$13.400 
  

18038-3236-
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14 0900 5570 775-41.56 2IN WATER SERVICE TUBING L.F. 60.000 0.000 $ 0.00 10.000 $ 402.00 
$40.200 

  
18038-3236-
14 0900 5580 775-41.57 6IN DUCTILE IRON PIPE CL 350 L.F. 550.000 0.000 $ 0.00 0.000 $ 0.00 

$33.250 
  
18038-3236-
14 0900 5590 775-41.58 4IN DUCTILE IRON PIPE CL 350 L.F. 1.000 0.000 $ 0.00 40.000 $ 1,520.00

$38.000 
  
18038-3236-
14 0900 9564 775-43.94 12IN DIP CL 350 L.F. 0.000 0.000 $ 0.00 513.000 $ 39,629.25

$77.250 
  
18038-3236-
14 0900 9565 775-43.95 4IN WATER SERVICE INSTALLATION EACH 0.000 0.000 $ 0.00 1.000 $ 7,698.36

$7,698.360 
  
18038-3236-
14 0900 5600 777-18.49 8IN PVC SDR26 GRAVITY SEWER; 0-6 FT L.F. 485.000 0.000 $ 0.00 484.980 $ 27,983.35

$57.700 
  
18038-3236-
14 0900 5610 777-18.50 8IN PVC SDR26 GRAVITY SEWER; 6-8 FT L.F. 516.000 0.000 $ 0.00 968.490 $ 59,707.41

$61.650 
  
18038-3236-
14 0900 5620 777-18.51 8IN PVC SDR26 GRAVITY SEWER; 8-10 FT L.F. 399.000 0.000 $ 0.00 428.770 $ 28,641.84

$66.800 
  
18038-3236-
14 0900 5630 777-18.52 8IN PVC SDR26 GRAVITY SEWER; 10-12 FT L.F. 458.000 0.000 $ 0.00 541.630 $ 40,161.86

$74.150 
  
18038-3236-
14 0900 5640 777-18.53 8IN PVC SDR26 GRAVITY SEWER; 12-14 FT L.F. 239.000 0.000 $ 0.00 396.000 $ 34,887.60

$88.100 
  
18038-3236-
14 0900 5650 777-18.54 8IN PVC SDR26 GRAVITY SEWER; 14-16 FT L.F. 131.000 0.000 $ 0.00 171.500 $ 22,809.50

$133.000 
  
18038-3236-
14 0900 5660 777-18.55 8IN PVC SDR26 GRAVITY SEWER; OVER 16 FT L.F. 113.000 0.000 $ 0.00 181.000 $ 38,010.00
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$210.000 
  
18038-3236-
14 0900 5670 777-18.56 2IN PVC CL250 FORCE MAIN SEWER L.F. 10.000 0.000 $ 0.00 5.000 $ 160.00 

$32.000 
  
18038-3236-
14 0900 5680 777-18.57 4IN PVC CL250 FORCE MAIN SEWER L.F. 13,300.000 0.000 $ 0.00 14,319.000 $ 529,803.00

$37.000 
  
18038-3236-
14 0900 5690 777-18.58 6IN PVC CL250 FORCE MAIN SEWER L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$44.000 
  
18038-3236-
14 0900 5700 777-18.59 8IN PVC CL250 FORCE MAIN SEWER L.F. 10.000 0.000 $ 0.00 370.000 $ 19,240.00

$52.000 
  
18038-3236-
14 0900 5710 777-18.60 10IN PVC CL250 FORCE MAIN SEWER L.F. 280.000 0.000 $ 0.00 0.000 $ 0.00 

$59.000 
  
18038-3236-
14 0900 5720 777-18.61 STANDARD MANHOLE; 0-6 FT EACH 14.000 0.000 $ 0.00 23.000 $ 71,553.00

$3,111.000 
  
18038-3236-
14 0900 5730 777-18.62 DROP MANHOLE STRUCTURE; 0-6 FT EACH 3.000 0.000 $ 0.00 1.000 $ 4,627.00

$4,627.000 
  
18038-3236-
14 0900 5740 777-18.63 EXTRA RISER FOR MANHOLE OVER 6 FT V.F. 46.000 0.000 $ 0.00 43.610 $ 6,236.23

$143.000 
  
18038-3236-
14 0900 5750 777-18.64 STANDARD MANHOLE FRAME & COVER EACH 11.000 0.000 $ 0.00 24.000 $ 7,632.00

$318.000 
  
18038-3236-
14 0900 5760 777-18.65 WATERTIGHT MANHOLE FRAME & COVER EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$477.000 
  
18038-3236-
14 0900 5770 777-18.66 2IN PVC SCH40 SEWER SERVICE LINE L.F. 700.000 0.000 $ 0.00 318.000 $ 6,996.00

$22.000 
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18038-3236-
14 0900 5780 777-18.67 4IN PVC SCH40 SEWER SERVICE LINE L.F. 550.000 0.000 $ 0.00 1,140.000 $ 25,080.00

$22.000 
  
18038-3236-
14 0900 5790 777-18.68 6IN PVC SCH40 SEWER SERVICE LINE L.F. 10.000 0.000 $ 0.00 33.500 $ 971.50 

$29.000 
  
18038-3236-
14 0900 5800 777-18.69 LOW PRESSURE SEWER SERVICE 

INSTALLATION EACH 12.000 0.000 $ 0.00 10.000 $ 44,000.00

$4,400.000 
  
18038-3236-
14 0900 5810 777-18.70 SEWER WYE TEE FITTINGS EACH 9.000 0.000 $ 0.00 13.000 $ 1,911.00

$147.000 
  
18038-3236-
14 0900 5820 777-18.71 SEWER FORCE MAIN FITTINGS LB. 14,500.000 0.000 $ 0.00 2,791.000 $ 9,489.40

$3.400 
  
18038-3236-
14 0900 5830 777-18.72 SEWER AIR/VACUUM RELEASE VALVE ASSY EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$3,310.000 
  
18038-3236-
14 0900 5840 777-18.73 LOW PRESSURE SEWER CLEANOUT STATION EACH 6.000 0.000 $ 0.00 4.000 $ 10,992.00

$2,748.000 
  
18038-3236-
14 0900 5850 778-02.48 INSTALL COMMUNICATION ASSY (SC) EACH 44.000 0.000 $ 0.00 50.000 $ 1,250.00

$25.000 
  
18038-3236-
14 0900 5860 778-02.49 INSTALL COMMUNICATION ASSY (CSC) EACH 42.000 0.000 $ 0.00 63.000 $ 1,575.00

$25.000 
  
18038-3236-
14 0900 5870 778-02.50 INSTALL COMMUNICATION ASSY (DE) EACH 21.000 0.000 $ 0.00 97.000 $ 2,425.00

$25.000 
  
18038-3236-
14 0900 5880 778-02.51 INSTALL COMMUNICATION ASSY (DDE) EACH 11.000 0.000 $ 0.00 16.000 $ 400.00 

$25.000 
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18038-3236-
14 0900 5890 778-02.52 INSTALL COMMUNICATION ASSY (LOOP) EACH 2.000 0.000 $ 0.00 14.000 $ 1,820.00

$130.000 
  
18038-3236-
14 0900 5900 778-02.53 INSTALL COMMUNICATION ASSY (FOSS) EACH 7.000 0.000 $ 0.00 18.000 $ 2,340.00

$130.000 
  
18038-3236-
14 0900 5910 778-02.54 INSTALL COMMUNICATION ASSY (SPLICE) EACH 2.000 0.000 $ 0.00 632.000 $ 22,120.00

$35.000 
  
18038-3236-
14 0900 5920 778-02.55 INSTALL COMMUNICATION ASSY (LX-TAP) EACH 14.000 0.000 $ 0.00 15.000 $ 750.00 

$50.000 
  
18038-3236-
14 0900 5930 778-02.56 INSTALL COMMUNICATION ASSY (AMPTAP) EACH 5.000 0.000 $ 0.00 6.000 $ 1,140.00

$190.000 
  
18038-3236-
14 0900 5940 778-02.57 INSTALL COMMUNICATION ASSY (SPLIT-2) EACH 8.000 0.000 $ 0.00 17.000 $ 1,020.00

$60.000 
  
18038-3236-
14 0900 5950 778-02.58 INSTALL COMMUNICATION ASSY (SPLIT-3) EACH 1.000 0.000 $ 0.00 6.000 $ 450.00 

$75.000 
  
18038-3236-
14 0900 5960 778-02.59 INSTALL COMMUNICATION ASSY (DC) EACH 3.000 0.000 $ 0.00 7.000 $ 420.00 

$60.000 
  
18038-3236-
14 0900 5970 778-02.60 INSTALL COMMUNICATION ASSY (PBLOCK) EACH 15.000 0.000 $ 0.00 9.000 $ 540.00 

$60.000 
  
18038-3236-
14 0900 5980 778-02.61 INSTALL COMMUNICATION ASSY (PS) EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
18038-3236-
14 0900 5990 778-02.62 INSTALL COMMUNICATION ASSY (FOR) EACH 2.000 0.000 $ 0.00 2.000 $ 550.00 

$275.000 
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18038-3236-
14 0900 6000 778-02.63 INSTALL COMMUNICATION ASSY (TAP) EACH 42.000 0.000 $ 0.00 107.000 $ 3,210.00

$30.000 
  
18038-3236-
14 0900 6010 778-02.64 INSTALL COMMUNICATION ASSY (E1-2) EACH 53.000 0.000 $ 0.00 103.000 $ 2,575.00

$25.000 
  
18038-3236-
14 0900 6020 778-02.65 INSTALL COMMUNICATION ASSY (E2-2) EACH 4.000 0.000 $ 0.00 12.000 $ 1,200.00

$100.000 
  
18038-3236-
14 0900 6030 778-02.66 INSTALL COMMUNICATION ASSY (F3) EACH 53.000 0.000 $ 0.00 97.000 $ 12,610.00

$130.000 
  
18038-3236-
14 0900 6040 778-02.67 INSTALL TRUNK CABLE (.875) L.F. 13,000.000 0.000 $ 0.00 9,432.000 $ 13,582.08

$1.440 
  
18038-3236-
14 0900 6050 778-02.68 INSTALL FEEDER CABLE (.625) L.F. 10,000.000 0.000 $ 0.00 23,558.000 $ 20,966.62

$0.890 
  
18038-3236-
14 0900 6060 778-02.69 INSTALL FIBEROPTIC CABLE (6F) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$1.220 
  
18038-3236-
14 0900 6070 778-02.70 INSTALL FIBEROPTIC CABLE (12F) L.F. 1,600.000 0.000 $ 0.00 8,678.000 $ 10,587.16

$1.220 
  
18038-3236-
14 0900 6080 778-02.71 INSTALL FIBEROPTIC CABLE (72F) L.F. 10,000.000 0.000 $ 0.00 4,858.000 $ 5,926.76

$1.220 
  
18038-3236-
14 0900 6090 778-02.72 INSTALL FIBEROPTIC CABLE (96F) L.F. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
18038-3236-
14 0900 6100 778-02.73 INSTALL 1/4" EHS STEEL STRAND L.F. 20,000.000 0.000 $ 0.00 28,448.000 $ 17,353.28

$0.610 
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18038-3236-
14 0900 6110 778-02.74 REMOVE COMMUNICATION ASSY (SC) EACH 62.000 0.000 $ 0.00 76.000 $ 380.00 

$5.000 
  
18038-3236-
14 0900 6120 778-02.75 REMOVE COMMUNICATION ASSY (CSC) EACH 18.000 0.000 $ 0.00 34.000 $ 170.00 

$5.000 
  
18038-3236-
14 0900 6130 778-02.76 REMOVE COMMUNICATION ASSY (DE) EACH 23.000 0.000 $ 0.00 44.000 $ 220.00 

$5.000 
  
18038-3236-
14 0900 6140 778-02.77 REMOVE COMMUNICATION ASSY (DDE) EACH 4.000 0.000 $ 0.00 6.000 $ 30.00 

$5.000 
  
18038-3236-
14 0900 6150 778-02.78 REMOVE COMMUNICATION ASSY (LOOP) EACH 2.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
18038-3236-
14 0900 6160 778-02.79 REMOVE COMMUNICATION ASSY (FOSS) EACH 2.000 0.000 $ 0.00 7.000 $ 35.00 

$5.000 
  
18038-3236-
14 0900 6170 778-02.80 REMOVE COMMUNICATION ASSY (SPLICE) EACH 2.000 0.000 $ 0.00 3.000 $ 30.00 

$10.000 
  
18038-3236-
14 0900 6180 778-02.81 REMOVE COMMUNICATION ASSY (LX-TAP) EACH 14.000 0.000 $ 0.00 16.000 $ 160.00 

$10.000 
  
18038-3236-
14 0900 6190 778-02.82 REMOVE COMMUNICATION ASSY (AMPTAP) EACH 5.000 0.000 $ 0.00 7.000 $ 70.00 

$10.000 
  
18038-3236-
14 0900 6200 778-02.83 REMOVE COMMUNICATION ASSY (SPLIT-2) EACH 8.000 0.000 $ 0.00 8.000 $ 40.00 

$5.000 
  
18038-3236-
14 0900 6210 778-02.84 REMOVE COMMUNICATION ASSY (SPLIT-3) EACH 1.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  

18038-3236-
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14 0900 6220 778-02.85 REMOVE COMMUNICATION ASSY (DC) EACH 3.000 0.000 $ 0.00 3.000 $ 15.00 
$5.000 

  
18038-3236-
14 0900 6230 778-02.86 REMOVE COMMUNICATION ASSY (PBLOCK) EACH 16.000 0.000 $ 0.00 19.000 $ 95.00 

$5.000 
  
18038-3236-
14 0900 6240 778-02.87 REMOVE COMMUNICATION ASSY (PS) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
18038-3236-
14 0900 6250 778-02.88 REMOVE COMMUNICATION ASSY (FOR) EACH 2.000 0.000 $ 0.00 2.000 $ 50.00 

$25.000 
  
18038-3236-
14 0900 6260 778-02.89 REMOVE COMMUNICATION ASSY (TAP) EACH 40.000 0.000 $ 0.00 78.000 $ 390.00 

$5.000 
  
18038-3236-
14 0900 6270 778-02.90 REMOVE COMMUNICATION ASSY (E1-2) EACH 26.000 0.000 $ 0.00 49.000 $ 245.00 

$5.000 
  
18038-3236-
14 0900 6280 778-02.91 REMOVE COMMUNICATION ASSY (E2-2) EACH 3.000 0.000 $ 0.00 10.000 $ 400.00 

$40.000 
  
18038-3236-
14 0900 6290 778-02.92 REMOVE COMMUNICATION ASSY (F2) EACH 26.000 0.000 $ 0.00 38.000 $ 1,520.00

$40.000 
  
18038-3236-
14 0900 6300 778-02.93 REMOVE TRUNK CABLE (.750) L.F. 10,000.000 0.000 $ 0.00 10,983.000 $ 1,098.30

$0.100 
  
18038-3236-
14 0900 6310 778-02.94 REMOVE TRUNK CABLE (.700) L.F. 4,000.000 0.000 $ 0.00 1,847.000 $ 184.70 

$0.100 
  
18038-3236-
14 0900 6320 778-02.95 REMOVE FEEDER CABLE (.500) L.F. 12,500.000 0.000 $ 0.00 17,991.000 $ 1,799.10

$0.100 
  
18038-3236-
14 0900 6330 778-02.96 REMOVE FIBEROPTIC CABLE L.F. 14,000.000 0.000 $ 0.00 30,345.000 $ 3,034.50
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$0.100 
  
18038-3236-
14 0900 6340 778-02.97 REMOVE 1/4" EHS STEEL STRAND L.F. 20,000.000 0.000 $ 0.00 23,732.000 $ 2,373.20

$0.100 
  
18038-3236-
14 0900 9566 778-04.05 INSTALL FIBEROPTIC CABLE (84F) L.F. 0.000 0.000 $ 0.00 5,601.000 $ 8,513.52

$1.520 
  
18038-3236-
14 0900 9567 778-04.06 INSTALL FIBEROPTIC CABLE (120F) L.F. 0.000 0.000 $ 0.00 6,282.000 $ 11,244.78

$1.790 
  
18038-3236-
14 0900 9568 778-04.08 TRANSFER CABLE / FIBER EACH 0.000 0.000 $ 0.00 27.000 $ 1,701.00

$63.000 
  
18038-3236-
14 0900 9569 778-04.09 TRANSFER SVC DROP EACH 0.000 0.000 $ 0.00 46.000 $ 362.48 

$7.880 
  
18038-3236-
14 0900 9570 778-04.47 INSTALL RISER EACH 0.000 0.000 $ 0.00 2.000 $ 199.50 

$99.750 
  
18038-3236-
14 0900 9671 778-04.48 INSTALL STAND OFF BRACKETS - METAL POLE EACH 0.000 0.000 $ 0.00 6.000 $ 409.50 

$68.250 
  
18038-3236-
14 0900 9572 778-04.49 OPEN / CLOSE TRENCH L.F. 0.000 0.000 $ 0.00 160.000 $ 1,048.00

$6.550 
  
18038-3236-
14 0900 9573 778-04.50 INSTALL CONDUIT IN TRENCH - 2IN CONDUIT L.F. 0.000 0.000 $ 0.00 160.000 $ 278.40 

$1.740 
  
18038-3236-
14 0900 9574 778-04.51 INSTALL U.G. FEEDER CABLE (0.625) L.F. 0.000 0.000 $ 0.00 190.000 $ 180.50 

$0.950 
  
18038-3236-
14 0900 9575 778-04.52 INSTALL TAP PEDESTAL EACH 0.000 0.000 $ 0.00 2.000 $ 157.50 

$78.750 
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18038-3236-
14 0100 1750 801-01 SEEDING (WITH MULCH) UNIT 1,233.000 0.000 $ 0.00 102.800 $ 2,056.00

$20.000 
  
18038-3236-
14 0100 1760 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 555.000 0.000 $ 0.00 1,618.120 $ 32,362.40

$20.000 
  
18038-3236-
14 0100 1770 801-01.65 TEMPORARY MULCH UNIT 10.000 0.000 $ 0.00 1,232.770 $ 17,258.78

$14.000 
  
18038-3236-
14 0100 1780 801-02 SEEDING (WITHOUT MULCH) UNIT 156.000 0.000 $ 0.00 1,529.830 $ 18,357.96

$12.000 
  
18038-3236-
14 0100 1790 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 86.000 0.000 $ 0.00 77.910 $ 1,168.65

$15.000 
  
18038-3236-
14 0100 1800 801-03 WATER (SEEDING & SODDING) M.G. 20.000 0.000 $ 0.00 42.000 $ 168.00 

$4.000 
  
18038-3236-
14 0100 9010 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
18038-3236-
14 0100 1810 801-09 AGRICULTURAL LIME TON 1,174.000 0.000 $ 0.00 114.950 $ 2,758.80

$24.000 
  
18038-3236-
14 0100 1820 802-01.10 TREES (DESCRIPTION) EACH 42.000 0.000 $ 0.00 34.000 $ 680.00 

( ACER REBRUM ) $20.000 
  
18038-3236-
14 0100 1830 802-01.11 TREES (DESCRIPTION) EACH 42.000 0.000 $ 0.00 32.000 $ 704.00 

( FRAXINUS PENNSYLVANICA ) $22.000 
  
18038-3236-
14 0100 1840 802-01.12 TREES (DESCRIPTION) EACH 41.000 0.000 $ 0.00 32.000 $ 640.00 

( PLATANUS OCCIDENTALIS ) $20.000 
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18038-3236-
14 0100 1850 802-01.13 TREES (DESCRIPTION) EACH 41.000 0.000 $ 0.00 32.000 $ 640.00 

( SALIX NIGRA ) $20.000 
  
18038-3236-
14 0100 1860 802-01.14 TREES (DESCRIPTION) EACH 40.000 0.000 $ 0.00 32.000 $ 704.00 

(LIQUIDAMBAR STYACIFLUA) $22.000 
  
18038-3236-
14 0100 1870 802-02.01 SEEDLINGS (DESCRIPTION) EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 

(ACER REBRUM) $3.500 
  
18038-3236-
14 0100 1880 802-02.02 SEEDLINGS (DESCRIPTION) EACH 31.000 0.000 $ 0.00 0.000 $ 0.00 

(FRAZINUS PENNSYLVANICA) $3.500 
  
18038-3236-
14 0100 1890 802-02.03 SEEDLINGS (DESCRIPTION) EACH 31.000 0.000 $ 0.00 0.000 $ 0.00 

(PLATANUS OCCIDENTALIS) $3.500 
  
18038-3236-
14 0100 1900 802-02.04 SEEDLINGS (DESCRIPTION) EACH 31.000 0.000 $ 0.00 0.000 $ 0.00 

(LIQUIDAMBAR STYRACIFLUA) $3.500 
  
18038-3236-
14 0100 1910 802-02.05 SEEDLINGS (DESCRIPTION) EACH 29.000 0.000 $ 0.00 0.000 $ 0.00 

(ACER NEGUNDO) $3.500 
  
18038-3236-
14 0100 1920 802-13.01 ALNUS SERRULATA (HAZEL ALDER 2-5FT 

CNTNR GRWN) EACH 11.000 0.000 $ 0.00 10.000 $ 330.00 

$33.000 
  
18038-3236-
14 0100 1930 802-13.06 HYDRANGEA QUERCIFOLIA (OAKLF 

HYDRANGEA 2-5FT CNTNR GRWN) EACH 11.000 0.000 $ 0.00 10.000 $ 330.00 

$33.000 
  
18038-3236-
14 0100 1940 802-13.11 ARONIA MELANOCARPA (BLCK CHOKEBERRY 

2-5FT C.G.) EACH 11.000 0.000 $ 0.00 10.000 $ 120.00 

$12.000 
  
18038-3236-
14 0100 1950 802-13.14 CALLICARPA AMERICANA (AMRCN BUTYBSH) 

2-5FT C.G. EACH 11.000 0.000 $ 0.00 10.000 $ 120.00 

$12.000 
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18038-3236-
14 0100 1960 802-13.15 PHYSOCARPUS OPULIFOLIUS (NINEBARK) 2-

5FT C.G. EACH 12.000 0.000 $ 0.00 11.000 $ 275.00 

$25.000 
  
18038-3236-
14 0100 1970 802-13.16 CORYLUS AMERICANA (HAZELNUT) 2-5FT C.G. EACH 12.000 0.000 $ 0.00 10.000 $ 150.00 

$15.000 
  
18038-3236-
14 0100 1980 803-01 SODDING (NEW SOD) S.Y. 1,291.000 0.000 $ 0.00 12,068.360 $ 27,757.23

$2.300 
  
18038-3236-
14 0100 1990 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 90,851.000 0.000 $ 0.00 146,754.700 $ 124,741.50

$0.850 
  

Project Number: 18038-3236-14 Project Current Amount $ 29,851.80
Contract Current Amount $ 29,851.80 
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