
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/05/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070005769 Vendor Name: K . W. LANKFORD EXCAVATING

Contract ID: CNH717 Estimate Number: 0031 Pay Period: 04/01/2012
to: 08/29/2012

Contract Location: Time Allowed: 854.0 days
WIDENING AND RECONSTRUCTION ON US 79 (SR 76) Time Charged: 856.0 days

Elapsed Calendar Days: 856.0 days
Percent Time: 100.23 %
Percent Complete ($) 109.02 %
Percent Behind: - %

Contractor: Date Let: 07/17/2009
K . W. LANKFORD EXCAVATING Date Awarded: 07/29/2009
PO BOX 1287 Date Contract Executed: 08/10/2009
Dickson, TN 37056 Date Notice to Proceed: 08/17/2009
Phone: Date Work Began: 09/29/2009

Date to be Completed: 12/18/2011
Date Time Stopped: 12/20/2011
Date Accepted: 01/24/2012

Estimate Paid: NO 

Counties:
MONTGOMERY 
STEWART 

Project Number BID PCT Fed State Project Number Description 1
81004-3243-14 100.00 ARRA-NHE-76(59) From S.R. 120 To East of the Montgomery Co. Line

Current Contract Amount $ 18,767,672.37
Original Contract Amount $ 18,702,099.41 

Total to Date Prev to Date This Estimate
Participating $ 21,794,852.57 $ 21,866,946.35 $ -72,093.78

Total Earnings $ 21,794,852.57 $ 21,866,946.35 $ -72,093.78 
Stockpiled Materials $ -0.03 $ -0.03 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 21,794,852.54 $ 21,866,946.32 $ -72,093.78 

9/5/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 21,794,852.54 $ 21,866,946.32 $ -72,093.78 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 21,794,852.54 $ 21,866,946.32 $ -72,093.78 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
81004-3243-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 

GRADES LS 1.000 0.000 $ 0.00 1.000 $ 105,932.67

$105,932.670 
  
81004-3243-
14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
81004-3243-
14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 -

203,353.660 $ -203,353.66 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 155,215.420 $ 155,215.42 709,741.930 $ 709,741.93 

  
81004-3243-
14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 -
371,329.690 $ -371,329.69 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 340,491.220 $ 340,491.22 828,560.660 $ 828,560.66 

  
81004-3243-
14 0100 0020 109-10.01 TRAINEE HOUR 4,900.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
81004-3243-
14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 379,006.00

$379,006.000 
  
81004-3243-
14 0100 0040 202-01 REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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81004-3243-
14 0100 0050 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(41' OF 4'X2' RCBC) $3,000.000 
  
81004-3243-
14 0100 0060 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(40' OF 6'X4' RCBC) $3,000.000 
  
81004-3243-
14 0100 0070 202-04.52 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(38' OF 4'X4' RCBC) $3,000.000 
  
81004-3243-
14 0100 0080 202-04.53 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(43' OF 4'X4' RCBC) $3,000.000 
  
81004-3243-
14 0100 0090 202-04.54 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(40' OF 4'X3' RCBC) $3,000.000 
  
81004-3243-
14 0100 0100 202-04.55 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(38' OF 4X4' RCBC) $3,000.000 
  
81004-3243-
14 0100 0110 202-04.56 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(40' OF 3'X2' RCBC) $3,000.000 
  
81004-3243-
14 0100 0120 202-13 WATER WELL ABANDONMENT EACH 5.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
81004-3243-
14 0100 0130 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 421,403.000 0.000 $ 0.00 421,401.000 $ 1,146,210.72

$2.720 
  
81004-3243-
14 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.080 
  
81004-3243-
14 0100 0140 203-02.01 BORROW EXCAVATION (GRADED SOLID 

ROCK) TON 269,431.000 0.000 $ 0.00 365,574.040 $ 3,674,019.10

$10.050 
  

81004-3243-
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14 0100 0150 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,275.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
81004-3243-
14 0100 0160 203-04 PLACING AND SPREADING TOPSOIL C.Y. 66,519.000 0.000 $ 0.00 66,471.770 $ 134,937.69

$2.030 
  
81004-3243-
14 0100 0170 203-05 UNDERCUTTING C.Y. 30,490.000 0.000 $ 0.00 68,246.930 $ 186,314.12

$2.730 
  
81004-3243-
14 0100 0180 203-06 WATER M.G. 3,086.000 10.360 $ 155.40 2,658.600 $ 39,879.00

$15.000 
  
81004-3243-
14 0100 0190 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 797.000 0.000 $ 0.00 612.010 $ 9,180.15

$15.000 
  
81004-3243-
14 0100 0200 204-08 FOUNDATION FILL MATERIAL C.Y. 209.000 0.000 $ 0.00 278.730 $ 8,361.90

$30.000 
  
81004-3243-
14 0100 0210 209-05 SEDIMENT REMOVAL C.Y. 5,576.000 0.000 $ 0.00 320.600 $ 1,282.40

$4.000 
  
81004-3243-
14 0100 0220 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 5,393.000 0.000 $ 0.00 5,428.000 $ 21,114.92

$3.890 
  
81004-3243-
14 0100 0230 209-08.03 TEMPORARY SILT FENCE (WITHOUT 

BACKING) L.F. 30,661.000 0.000 $ 0.00 32,413.000 $ 43,757.55

$1.350 
  
81004-3243-
14 0100 0240 209-08.07 ROCK CHECK DAM PER EACH 161.000 0.000 $ 0.00 35.000 $ 8,750.00

$250.000 
  
81004-3243-
14 0100 0250 209-08.08 ENHANCED ROCK CHECK DAM EACH 161.000 0.000 $ 0.00 36.000 $ 10,800.00

$300.000 
  
81004-3243-
14 0100 0260 209-09.01 SANDBAGS BAG 5,662.000 0.000 $ 0.00 4,760.000 $ 18,088.00
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$3.800 
  
81004-3243-
14 0100 0270 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 24.000 0.000 $ 0.00 6.000 $ 6,798.00

$1,133.000 
  
81004-3243-
14 0100 0280 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 2,795.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
81004-3243-
14 0100 0290 209-20.03 POLYETHYLENE SHEETING (6 MIL. 

MINIMUM) S.Y. 962.000 0.000 $ 0.00 0.000 $ 0.00 

$3.750 
  
81004-3243-
14 0100 0300 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 25.000 0.000 $ 0.00 19.000 $ 9,405.00

$495.000 
  
81004-3243-
14 0100 0310 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 6.000 0.000 $ 0.00 6.000 $ 4,770.00

$795.000 
  
81004-3243-
14 0100 0320 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 861.000 0.000 $ 0.00 1,700.700 $ 8,503.50

$5.000 
  
81004-3243-
14 0100 0330 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 442,534.000 0.490 $ 4.97 431,413.750 $ 4,378,849.56

$10.150 
  
81004-3243-
14 0100 0340 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 5,036.000 0.000 $ 0.00 2,804.220 $ 30,846.42

$11.000 
  
81004-3243-
14 0100 0350 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 130.000 0.000 $ 0.00 1,235.060 $ 24,701.20

$20.000 
  
81004-3243-
14 0100 0360 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING A TON 32,361.000 0.000 $ 0.00 36,244.240 $ 1,449,769.60

$40.000 
  
81004-3243-
14 0100 0370 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 

GRADING A-S TON 760.000 0.000 $ 0.00 686.627 $ 257,485.13

$375.000 
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81004-3243-
14 0100 0380 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 13,958.000 0.000 $ 0.00 26,778.316 $ 482,009.69

$18.000 
  
81004-3243-
14 0100 0390 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-

HM) GRADING B-M2 TON 29,554.000 0.000 $ 0.00 33,624.600 $ 1,344,984.00

$40.000 
  
81004-3243-
14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -153,636.800 $ -153,636.80 

  
81004-3243-
14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 16.900 $ 16.90 30,772.300 $ 30,772.30 

  
81004-3243-
14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81004-3243-
14 0100 0400 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 

(PC) TON 393.000 0.000 $ 0.00 124.880 $ 49,952.00

$400.000 
  
81004-3243-
14 0100 0410 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,557.000 0.000 $ 0.00 251.780 $ 5,035.60

$20.000 
  
81004-3243-
14 0100 0420 403-01 BITUMINOUS MATERIAL FOR TACK COAT 

(TC) TON 54.000 5.010 $ 2,004.00 111.910 $ 44,764.00

$400.000 
  
81004-3243-
14 0100 0430 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 133.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
81004-3243-
14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

81004-3243- 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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14 DEDUCTION 
$1.000 

  
81004-3243-
14 0100 0440 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 5,671.000 0.000 $ 0.00 5,532.020 $ 237,876.86

$43.000 
  
81004-3243-
14 0100 0450 411-01.10 ACS MIX(PG64-22) GRADING D TON 11,843.000 0.000 $ 0.00 17,344.970 $ 901,938.44

$52.000 
  
81004-3243-
14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -56,500.190 $ -56,500.19 

  
81004-3243-
14 0100 9014 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -3,865.900 $ -3,865.90

$1.000 
  
81004-3243-
14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81004-3243-
14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,685.400 $ 12,685.40 

  
81004-3243-
14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
81004-3243-
14 0100 9508 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 38.250 $ 956.25 

$25.000 
  
81004-3243-
14 0100 0460 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 736.000 0.000 $ 0.00 745.140 $ 216,090.60

$290.000 
  
81004-3243-
14 0100 0470 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 145,276.000 0.000 $ 0.00 145,276.000 $ 88,618.36

$0.610 
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81004-3243-
14 0100 0480 604-15.01 PORTLAND CEMENT GROUT C.Y. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$219.000 
  
81004-3243-
14 0100 0490 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 432.000 0.000 $ 0.00 428.000 $ 17,753.44

$41.480 
  
81004-3243-
14 0100 0500 607-03.30 18" PIPE CULVERT L.F. 5,248.000 0.000 $ 0.00 5,383.000 $ 178,231.13

$33.110 
  
81004-3243-
14 0100 0510 607-05.30 24" PIPE CULVERT L.F. 1,148.000 0.000 $ 0.00 1,140.000 $ 43,194.60

$37.890 
  
81004-3243-
14 0100 0520 607-06.30 30" PIPE CULVERT L.F. 584.000 0.000 $ 0.00 364.000 $ 20,256.60

$55.650 
  
81004-3243-
14 0100 0530 607-07.30 36" PIPE CULVERT L.F. 236.000 0.000 $ 0.00 222.000 $ 16,883.10

$76.050 
  
81004-3243-
14 0100 0540 607-08.30 42" PIPE CULVERT L.F. 352.000 0.000 $ 0.00 344.000 $ 36,838.96

$107.090 
  
81004-3243-
14 0100 0550 607-09.30 48" PIPE CULVERT L.F. 164.000 0.000 $ 0.00 160.000 $ 19,334.40

$120.840 
  
81004-3243-
14 0100 0560 607-10.30 54" PIPE CULVERT L.F. 356.000 0.000 $ 0.00 228.000 $ 35,843.88

$157.210 
  
81004-3243-
14 0100 0570 607-11.30 60" PIPE CULVERT L.F. 232.000 0.000 $ 0.00 160.000 $ 34,680.00

$216.750 
  
81004-3243-
14 0100 0580 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,864.00

$1,864.000 
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81004-3243-
14 0100 0590 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 3,175.00

$3,175.000 
  
81004-3243-
14 0100 0600 611-02.12 JUNCTION BOX, TYPE 3 EACH 1.000 0.000 $ 0.00 2.000 $ 6,116.00

$3,058.000 
  
81004-3243-
14 0100 9500 611-02.13 JUNCTION BOX, TYPE 4 EACH 0.000 0.000 $ 0.00 1.000 $ 6,074.30

$6,074.300 
  
81004-3243-
14 0100 0610 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 464.000 0.000 $ 0.00 520.300 $ 299,172.50

$575.000 
  
81004-3243-
14 0100 0620 611-07.02 STEEL BAR REINFORCEMENT (PIPE 

ENDWALLS) LB. 51,281.000 0.000 $ 0.00 59,448.170 $ 89,172.26

$1.500 
  
81004-3243-
14 0100 0630 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 51,492.000 0.000 $ 0.00 49,381.000 $ 101,231.05

$2.050 
0100 0630 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
81004-3243-
14 0100 0640 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 25.000 0.000 $ 0.00 25.000 $ 43,800.00

$1,752.000 
  
81004-3243-
14 0100 0650 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 15,204.00

$2,534.000 
  
81004-3243-
14 0100 0660 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,378.00

$1,689.000 
  
81004-3243-
14 0100 0670 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 700.000 0.000 $ 0.00 395.000 $ 13,825.00

$35.000 
  
81004-3243-
14 0100 0680 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 828.000 0.000 $ 0.00 532.000 $ 31,920.00

$60.000 
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81004-3243-
14 0100 0690 701-02 CONCRETE DRIVEWAY S.F. 17,050.000 0.000 $ 0.00 12,851.500 $ 54,618.88

$4.250 
  
81004-3243-
14 0100 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 10.000 $ 340.00 

$34.000 
  
81004-3243-
14 0100 0700 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,113.000 0.000 $ 0.00 1,382.000 $ 23,494.00

$17.000 
  
81004-3243-
14 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 137.500 $ 3,506.25

$25.500 
  
81004-3243-
14 0100 0710 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 11.000 0.000 $ 0.00 10.000 $ 6,250.00

$625.000 
  
81004-3243-
14 0100 0720 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 8.000 0.000 $ 0.00 12.000 $ 7,800.00

$650.000 
  
81004-3243-
14 0100 0730 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 25,200.00

$2,100.000 
  
81004-3243-
14 0100 0740 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 11,800.00

$5,900.000 
  
81004-3243-
14 0100 0750 706-01 GUARDRAIL REMOVED L.F. 90.000 0.000 $ 0.00 125.000 $ 250.00 

$2.000 
  
81004-3243-
14 0100 0760 707-01.50 CHAIN-LINK FENCE (__ FOOT) L.F. 19,010.000 0.000 $ 0.00 19,909.000 $ 197,696.37

(6 FOOT) $9.930 
0100 0760 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
81004-3243-
14 0100 0770 707-01.51 END & CORNER POST ASSEMBLY (CHAIN-

LINK FENCE __') EACH 94.000 0.000 $ 0.00 115.000 $ 22,473.30

(CHAIN-LINK FENCE 6') $195.420 
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81004-3243-
14 0100 0780 707-04 WATER CROSSING L.F. 84.000 0.000 $ 0.00 50.000 $ 250.00 

$5.000 
  
81004-3243-
14 0100 0790 707-05 WATER GATE S.F. 109.000 4.530 $ 45.30 82.830 $ 828.30 

$10.000 
  
81004-3243-
14 0100 0800 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 2,250.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
81004-3243-
14 0100 0810 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 151.000 0.000 $ 0.00 151.000 $ 15,100.00

$100.000 
  
81004-3243-
14 0100 0820 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 400.000 0.000 $ 0.00 506.500 $ 15,195.00

$30.000 
  
81004-3243-
14 0100 0830 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 6,197.000 0.000 $ 0.00 4,537.600 $ 136,128.00

$30.000 
  
81004-3243-
14 0100 0840 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 55,688.000 0.000 $ 0.00 57,379.000 $ 131,971.70

$2.300 
  
81004-3243-
14 0100 0850 710-05 LATERAL UNDERDRAIN L.F. 7,000.000 0.000 $ 0.00 6,257.000 $ 9,385.50

$1.500 
  
81004-3243-
14 0100 0860 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
81004-3243-
14 0100 0870 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 2.000 0.000 $ 0.00 98.000 $ 21,560.00

$220.000 
  
81004-3243-
14 0100 0880 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 32.000 0.000 $ 0.00 67.000 $ 14,740.00

$220.000 
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81004-3243-
14 0100 0890 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
81004-3243-
14 0100 0900 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 257.000 0.000 $ 0.00 115.000 $ 31,050.00

$270.000 
  
81004-3243-
14 0100 0910 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 103,000.00

$103,000.000 
  
81004-3243-
14 0100 0920 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,000.000 0.000 $ 0.00 1,245.200 $ 37,356.00

$30.000 
  
81004-3243-
14 0100 0930 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 1,952.000 0.000 $ 0.00 421.000 $ 15,998.00

$38.000 
  
81004-3243-
14 0100 0940 712-05.01 WARNING LIGHTS (TYPE A) EACH 3.000 0.000 $ 0.00 12.000 $ 432.00 

$36.000 
  
81004-3243-
14 0100 0950 712-05.03 WARNING LIGHTS (TYPE C) EACH 72.000 0.000 $ 0.00 34.000 $ 1,190.00

$35.000 
  
81004-3243-
14 0100 0960 712-06 SIGNS (CONSTRUCTION) S.F. 3,595.000 -54.290 $ -380.03 3,540.710 $ 24,784.97

$7.000 
  
81004-3243-
14 0100 0970 712-06.01 VERTICAL PANELS S.F. 38.000 -2.000 $ -22.00 36.000 $ 396.00 

$11.000 
  
81004-3243-
14 0100 0980 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 1,320.000 0.000 $ 0.00 852.000 $ 10,224.00

$12.000 
  
81004-3243-
14 0100 0990 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 2,700.00

$900.000 
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81004-3243-
14 0100 1000 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 46.000 0.000 $ 0.00 49.000 $ 1,372.00

$28.000 
  
81004-3243-
14 0100 1010 713-11.01 "U" SECTION STEEL POSTS LB. 2,440.000 0.000 $ 0.00 1,843.870 $ 3,872.13

$2.100 
  
81004-3243-
14 0100 1020 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE 

POST LB. 1,210.000 0.000 $ 0.00 2,382.240 $ 9,886.30

$4.150 
  
81004-3243-
14 0100 1030 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" 

THICK) S.F. 670.000 8.000 $ 79.20 716.410 $ 7,092.46

$9.900 
  
81004-3243-
14 0100 1040 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" 

THICK) S.F. 146.000 0.000 $ 0.00 193.500 $ 2,031.75

$10.500 
  
81004-3243-
14 0100 1050 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
81004-3243-
14 0100 1060 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 16,400.00

$8,200.000 
  
81004-3243-
14 0100 1070 713-16.06 DEAD END SIGN AND SUPPORT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  
81004-3243-
14 0100 1080 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$185.000 
  
81004-3243-
14 0100 1090 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 736.000 0.000 $ 0.00 984.000 $ 14,760.00

$15.000 
  
81004-3243-
14 0100 1100 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 26.000 0.000 $ 0.00 27.672 $ 96,852.00

$3,500.000 
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81004-3243-
14 0100 1110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 9.000 0.000 $ 0.00 13.000 $ 2,600.00

$200.000 
  
81004-3243-
14 0100 1120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 33.920 $ 33,920.00

$1,000.000 
  
81004-3243-
14 0100 1130 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 3,500.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
81004-3243-
14 0100 1140 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 424.000 4.600 $ 46.00 466.000 $ 4,660.00

$10.000 
  
81004-3243-
14 0100 1150 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 35.000 0.000 $ 0.00 0.499 $ 748.50 

$1,500.000 
  
81004-3243-
14 0100 1160 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 2,674.000 0.000 $ 0.00 6,911.000 $ 6,911.00

$1.000 
  
81004-3243-
14 0100 1170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 405,798.07

$405,798.070 
  
81004-3243-
14 0100 1180 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 10,682.000 0.000 $ 0.00 226.670 $ 589.34 

$2.600 
  
81004-3243-
14 0100 1190 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 256,782.000 0.000 $ 0.00 197,003.410 $ 191,093.31

$0.970 
  
81004-3243-
14 0100 1200 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 

(DESCRIPTION) L.F. 28,006.000 0.000 $ 0.00 40,178.000 $ 163,524.46

(12 INCH) $4.070 
  
81004-3243-
14 0900 9501 770-08.94 Oil Circuit Recloser (OCR50-4E) EACH 0.000 0.000 $ 0.00 1.000 $ 708.98 

$708.980 
  

81004-3243-
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14 0900 9502 770-08.95 1PH OCF STA HDWE (M3-10-H) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$329.480 

  
81004-3243-
14 0900 1440 770-47.48 WIRE 1/0ACSR (1/0ACSR) L.F. 105.000 0.000 $ 0.00 0.000 $ 0.00 

$1.710 
  
81004-3243-
14 0900 1450 770-47.49 WIRE 1/0 AL TPX (1/0 TX-SEC) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$6.660 
  
81004-3243-
14 0900 1460 770-47.50 WIRE 2 ACSR (2 ACSR) L.F. 6,220.000 0.000 $ 0.00 5,186.000 $ 5,549.02

$1.070 
  
81004-3243-
14 0900 1470 770-47.51 WIRE 2 AL TPX CBL (2TX-SEC) L.F. 360.000 0.000 $ 0.00 2,187.000 $ 9,972.72

$4.560 
  
81004-3243-
14 0900 1480 770-47.52 WIRE 2 AL TPX CBL (2TX-SRV) L.F. 265.000 0.000 $ 0.00 0.000 $ 0.00 

$4.560 
  
81004-3243-
14 0900 1490 770-47.53 WIRE 3/0 ACSR (3/0 ACSR) L.F. 27,614.000 0.000 $ 0.00 28,206.600 $ 47,387.09

$1.680 
  
81004-3243-
14 0900 1500 770-47.54 40 FT WOOD POLE (40) EACH 6.000 0.000 $ 0.00 4.000 $ 4,731.40

$1,182.850 
  
81004-3243-
14 0900 1510 770-47.55 45 FT WOOD POLE (45) EACH 2.000 0.000 $ 0.00 8.000 $ 11,665.76

$1,458.220 
  
81004-3243-
14 0900 1520 770-47.56 45 FT STEEL POLE (45-STEEL) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,190.910 
  
81004-3243-
14 0900 1530 770-47.57 50 FT WOOD POLE (50) EACH 1.000 0.000 $ 0.00 2.000 $ 3,286.24

$1,643.120 
  
81004-3243-
14 0900 1540 770-47.58 50 FT STEEL POLE (50-STEEL) EACH 91.000 0.000 $ 0.00 86.000 $ 207,690.00
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$2,415.000 
  
81004-3243-
14 0900 1550 770-47.59 55 FT STEEL POLE (55-STEEL) EACH 4.000 0.000 $ 0.00 10.000 $ 32,989.30

$3,298.930 
  
81004-3243-
14 0900 1560 770-47.60 60 FT STEEL POLE (60-STEEL) EACH 1.000 0.000 $ 0.00 5.000 $ 17,909.10

$3,581.820 
  
81004-3243-
14 0900 1570 770-47.61 WIRE 336.4 MCM ACSR (336-ACSR) L.F. 81,197.000 0.000 $ 0.00 84,619.800 $ 175,162.99

$2.070 
  
81004-3243-
14 0900 1580 770-47.62 BOLT MACHINE 7/8 (MC-7/8) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$40.050 
  
81004-3243-
14 0900 1590 770-47.63 CLUSTER MOUNTALUM/STELL (CLUSTER-

3PH) EACH 1.000 0.000 $ 0.00 1.000 $ 397.71 

$397.710 
  
81004-3243-
14 0900 1600 770-47.64 GUY GUARD PLASTIC YELLOW (E3-10) EACH 70.000 0.000 $ 0.00 72.000 $ 1,530.00

$21.250 
  
81004-3243-
14 0900 1610 770-47.65 INSUL EXTENSION LINK 12 IN (EC-LINK12) EACH 1.000 0.000 $ 0.00 9.000 $ 574.74 

$63.860 
  
81004-3243-
14 0900 1620 770-47.66 INSUL EXTENSION LINK 96 IN (EC-LINK96) EACH 8.000 0.000 $ 0.00 16.000 $ 1,209.92

$75.620 
  
81004-3243-
14 0900 1630 770-47.67 ANCHOR TRUCK INSTALLED 3/4 (F1-5D-P) EACH 59.000 0.000 $ 0.00 62.000 $ 18,653.94

$300.870 
  
81004-3243-
14 0900 1640 770-47.68 ANCHOR TRIPLE EYE 200 SQ IN (F1-5T) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$319.160 
  
81004-3243-
14 0900 1650 770-47.69 ANCHOR TRUCK INSTALLED 1 IN (F1-6T-P) EACH 8.000 0.000 $ 0.00 12.000 $ 4,334.04

$361.170 
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81004-3243-
14 0900 1660 770-47.70 TRANS 1 PH HDWRE (G105) EACH 2.000 0.000 $ 0.00 4.000 $ 2,809.84

$702.460 
  
81004-3243-
14 0900 1670 770-47.71 TRANS 1 PH HRDWR DEADEND (G106) EACH 1.000 0.000 $ 0.00 4.000 $ 2,809.84

$702.460 
  
81004-3243-
14 0900 1680 770-47.72 TRANS 3 PH HDWRE (G135) EACH 20.000 0.000 $ 0.00 19.000 $ 12,654.57

$666.030 
  
81004-3243-
14 0900 1690 770-47.73 TRANS 3 PH HDWRE 2 CSP TRANS (G295) EACH 1.000 0.000 $ 0.00 2.000 $ 3,975.74

$1,987.870 
  
81004-3243-
14 0900 1700 770-47.74 TRANS 3 PH HDWRE 120/208 ACP (G312-ACP) EACH 1.000 0.000 $ 0.00 1.000 $ 3,144.77

$3,144.770 
  
81004-3243-
14 0900 1710 770-47.75 NEUTRAL ASSEMBLY 5-60 ANGLE (J10) EACH 90.000 0.000 $ 0.00 95.000 $ 7,388.15

$77.770 
  
81004-3243-
14 0900 1720 770-47.76 NEUTRAL ASSEMBLY 5-60 ANGLE (J10L) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$82.410 
  
81004-3243-
14 0900 1730 770-47.77 NEUTRAL ASSEMBLY VERT CONST (J3L) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$88.830 
  
81004-3243-
14 0900 1740 770-47.78 NEUTRAL ASSEMBLY SMALL (J5) EACH 4.000 0.000 $ 0.00 5.000 $ 364.70 

$72.940 
  
81004-3243-
14 0900 1750 770-47.79 NEUTRAL ASSEMBLY (LOOPED END) (J6) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$95.730 
  
81004-3243-
14 0900 1760 770-47.80 NEUTRAL ASSEMBLY PREFORM W/NUT 

(J6NP) EACH 6.000 0.000 $ 0.00 6.000 $ 574.38 

$95.730 
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81004-3243-
14 0900 1770 770-47.81 NEUTRAL ASSEMBLY PREFORM (J6P) EACH 46.000 0.000 $ 0.00 57.000 $ 6,083.61

$106.730 
  
81004-3243-
14 0900 1780 770-47.82 NEUTRAL ASSEMBLY SUSP INSUL (J6S) EACH 8.000 0.000 $ 0.00 7.000 $ 747.11 

$106.730 
  
81004-3243-
14 0900 1790 770-47.83 SERVICE ASSEMBLY CLEVIS (K11C) EACH 1.000 0.000 $ 0.00 4.000 $ 437.20 

$109.300 
  
81004-3243-
14 0900 1800 770-47.84 SERVICE ASSEMBLY W/EYE BOLT (K11CB) EACH 28.000 0.000 $ 0.00 28.000 $ 3,060.40

$109.300 
  
81004-3243-
14 0900 1810 770-47.85 GROUND ASSEMBLY ROD PRI/SEC (M2-11) EACH 5.000 0.000 $ 0.00 12.000 $ 1,254.96

$104.580 
  
81004-3243-
14 0900 1820 770-47.86 GROUND ASSEMBLY ROD PRI/SEC (M2-12) EACH 3.000 0.000 $ 0.00 1.000 $ 109.46 

$109.460 
  
81004-3243-
14 0900 1830 770-47.87 GROUND ASSEMBLY ADD GROUND ROD (M2-

5) EACH 97.000 0.000 $ 0.00 97.000 $ 11,477.04

$118.320 
  
81004-3243-
14 0900 1840 770-47.88 LIGHT 175W MV 4FT ARM (M26-5YLT) EACH 1.000 0.000 $ 0.00 3.000 $ 1,202.04

$400.680 
  
81004-3243-
14 0900 1850 770-47.89 HOT LINE CLAMP (M5-1) EACH 63.000 0.000 $ 0.00 17.000 $ 910.86 

$53.580 
  
81004-3243-
14 0900 1860 770-47.90 SWITCH DISCONN. STICK OPER. (M5-23) EACH 9.000 0.000 $ 0.00 6.000 $ 2,924.34

$487.390 
  
81004-3243-
14 0900 1870 770-47.91 SEVICE ASSEMBLY UG W/W.H. 2/0 (UG-S12/0) L.F. 2.000 0.000 $ 0.00 30.000 $ 15,510.00

$517.000 
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81004-3243-
14 0900 1880 770-47.92 1 PH SINGLE PRIMARY SPT 14.4KV (VA1) EACH 2.000 0.000 $ 0.00 2.000 $ 419.78 

$209.890 
  
81004-3243-
14 0900 1890 770-47.93 1 PH DBL PRIMARY SPT 14.4 KV (VA1-1) EACH 2.000 0.000 $ 0.00 2.000 $ 552.26 

$276.130 
  
81004-3243-
14 0900 1900 770-47.94 1 PH 30-60 ANGLE VERT POLY 14.4 (VA3P) EACH 1.000 0.000 $ 0.00 1.000 $ 244.85 

$244.850 
  
81004-3243-
14 0900 1910 770-47.95 1 PH 60-90 ANGLE VERT POLY 14.4 (VA4P) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$386.200 
  
81004-3243-
14 0900 1920 770-47.96 1 PH PRI TAP POLYMER 14.4KV (VA5-1P) EACH 1.000 0.000 $ 0.00 3.000 $ 750.69 

$250.230 
  
81004-3243-
14 0900 1930 770-47.97 1 PH PRI TAP POLYMER 14.4KV (VA5-2AP) EACH 1.000 0.000 $ 0.00 6.000 $ 1,711.44

$285.240 
  
81004-3243-
14 0900 1940 770-47.98 1 PH PRI POLYMER STEEL POLE 14.4KV (VA5-

2AP-35KV) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$313.960 
  
81004-3243-
14 0900 1950 770-47.99 1 PH PRI TAP POLYMER 14.4KV (VA5-2P) EACH 2.000 0.000 $ 0.00 45.000 $ 13,454.55

$298.990 
  
81004-3243-
14 0900 1960 770-48.01 1 PH PRI POLYMER STEEL POLE 14.4KV (VA5-

2P-35KV) EACH 36.000 0.000 $ 0.00 0.000 $ 0.00 

$321.000 
  
81004-3243-
14 0900 1970 770-48.02 1 PH DEADEND PRI SUPPORT (VA5P) EACH 4.000 0.000 $ 0.00 4.000 $ 1,102.12

$275.530 
  
81004-3243-
14 0900 1980 770-48.03 3 PH DBL PRI SPT FG-ARMS 25KV (VC2-H-FG) EACH 85.000 0.000 $ 0.00 45.000 $ 47,998.80

$1,066.640 
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81004-3243-
14 0900 1990 770-48.04 3 PH DBL PRI SPT FG-ARMS 25KV (VC2-HA-FG) EACH 4.000 0.000 $ 0.00 1.000 $ 1,296.86

$1,296.860 
  
81004-3243-
14 0900 2000 770-48.05 3 PH 30-60 ANG VERT POLY 25 ST (VC3-LP-

35KV) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$827.340 
  
81004-3243-
14 0900 2010 770-48.06 3 PH PRI MOD 8FT FG DE 25 STEEL (VC7-M-

FG8P) EACH 7.000 0.000 $ 0.00 6.000 $ 5,592.18

$932.030 
  
81004-3243-
14 0900 2020 770-48.07 GUY 3/8 GUY ATTACHMENT (VE3-5) EACH 54.000 0.000 $ 0.00 3.000 $ 668.43 

$222.810 
  
81004-3243-
14 0900 2030 770-48.08 GUY 3/8 GUY ATTACHMENT PRI-SEC (VE3-5H) EACH 23.000 0.000 $ 0.00 97.000 $ 21,991.84

$226.720 
  
81004-3243-
14 0900 2040 770-48.09 GUY 3/8 O/H (PRI-SEC) (VE4-5) EACH 1.000 0.000 $ 0.00 9.000 $ 2,136.15

$237.350 
  
81004-3243-
14 0900 2050 770-48.10 GUY 3/8 GUY ATTACHMENT (VE3-6) EACH 1.000 0.000 $ 0.00 3.000 $ 723.42 

$241.140 
  
81004-3243-
14 0900 2060 770-48.11 3 PH FG DBL DE POLY 25 STEEL (VM3-BDUP-

FG) EACH 3.000 0.000 $ 0.00 1.000 $ 1,745.45

$1,745.450 
  
81004-3243-
14 0900 2070 770-48.12 STANDOFF POST INSULATOR 14.4KV (VM5-4) EACH 1.000 0.000 $ 0.00 6.000 $ 585.18 

$97.530 
  
81004-3243-
14 0900 2080 770-48.13 STANDOFF POST INSULATOR 35KV (VM5-5-

35KV) EACH 1.000 0.000 $ 0.00 3.000 $ 240.57 

$80.190 
  
81004-3243-
14 0900 2090 770-48.14 PRIMARY ARRESTOR 18KV (VM5-6) EACH 47.000 0.000 $ 0.00 41.000 $ 4,393.56

$107.160 
  

81004-3243-
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14 0900 2100 770-48.15 SINGLE SHOT CUTOUT (VM5-9) EACH 41.000 0.000 $ 0.00 71.000 $ 9,777.41
$137.710 

  
81004-3243-
14 0900 2110 770-48.16 CUTOUT W/1POS ACP FOR CONV XFM (VM5-9-

CONV-ACP) EACH 115.000 0.000 $ 0.00 12.000 $ 2,206.80

$183.900 
  
81004-3243-
14 0900 2120 770-48.17 TRANS 15 CONV 208/240 14.4 3PH 

(V15KVA208/240CV) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$634.120 
  
81004-3243-
14 0900 2130 770-48.18 TRANS 25 CONV 208/240 14.4 3PH 

(V25KVA208/240CV) EACH 50.000 0.000 $ 0.00 3.000 $ 1,902.36

$634.120 
  
81004-3243-
14 0900 2140 770-48.19 TRANS 50 CONV 208/240 14.4 3 PH 

(V50KVA208/240CV) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$634.120 
  
81004-3243-
14 0900 9503 770-48.20 3PH DBL PRI SPT FG-ARMS 25KV (VC1-H-FG) EACH 0.000 0.000 $ 0.00 84.000 $ 97,083.00

$1,155.750 
  
81004-3243-
14 0900 9504 770-48.21 60-90 ANGLE VERT CONT 25KV (VC4-1LP) EACH 0.000 0.000 $ 0.00 12.000 $ 17,256.60

$1,438.050 
  
81004-3243-
14 0900 9505 770-48.22 35FT WOOD POLE (35) EACH 0.000 0.000 $ 0.00 4.000 $ 5,060.00

$1,265.000 
  
81004-3243-
14 0900 9506 770-48.23 40FT STEEL POLE (40-STEEL) EACH 0.000 0.000 $ 0.00 4.000 $ 11,748.40

$2,937.100 
  
81004-3243-
14 0900 9507 770-48.24 3PH PRI HORIZ POST (VC1-HP) EACH 0.000 0.000 $ 0.00 6.000 $ 10,005.00

$1,667.500 
  
81004-3243-
14 0910 2420 775-46.01 8IN CLASS 200 PVC WATER LINE L.F. 28,000.000 0.000 $ 0.00 27,820.000 $ 264,846.40

$9.520 
  
81004-3243-
14 0900 2150 775-46.02 6IN CLASS 200 PVC WATER LINE L.F. 1,240.000 0.000 $ 0.00 1,240.000 $ 10,118.40
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$8.160 
  
81004-3243-
14 0900 2160 775-46.03 4IN CLASS 200 PVC WATER LINE L.F. 1,040.000 0.000 $ 0.00 1,742.000 $ 12,368.20

$7.100 
  
81004-3243-
14 0900 2170 775-46.04 2IN CLASS 200 PVC WATER LINE L.F. 1,600.000 0.000 $ 0.00 1,900.000 $ 12,350.00

$6.500 
  
81004-3243-
14 0910 2430 775-46.05 8IN RESILIENT SEATED GATE VALVE & BOX EACH 17.000 0.000 $ 0.00 15.000 $ 16,500.00

$1,100.000 
  
81004-3243-
14 0900 2180 775-46.06 6IN RESILIENT SEATED GATE VALVE & BOX EACH 6.000 0.000 $ 0.00 7.000 $ 7,000.00

$1,000.000 
  
81004-3243-
14 0900 2190 775-46.07 4IN RESILIENT SEATED GATE VALVE & BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  
81004-3243-
14 0900 2200 775-46.08 2IN RESILIENT SEATED GATE VALVE & BOX EACH 5.000 0.000 $ 0.00 7.000 $ 4,550.00

$650.000 
  
81004-3243-
14 0900 2210 775-46.09 4IN TAPPING TEE & VALVE W/ BOX EACH 3.000 0.000 $ 0.00 3.000 $ 4,200.00

$1,400.000 
  
81004-3243-
14 0900 2220 775-46.10 FIRE HYDRANT ASSEMBLIES EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
81004-3243-
14 0900 2230 775-46.11 2IN BLOW-OFF ASSEMBLIES EACH 5.000 0.000 $ 0.00 5.000 $ 1,500.00

$300.000 
  
81004-3243-
14 0900 2240 775-46.12 2IN STEEL CASING BY OPEN CUT L.F. 350.000 0.000 $ 0.00 350.000 $ 6,650.00

$19.000 
  
81004-3243-
14 0900 2250 775-46.13 2IN STEEL CASING BY BORE & JACK L.F. 90.000 0.000 $ 0.00 90.000 $ 2,700.00

$30.000 
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81004-3243-
14 0900 2260 775-46.14 4IN STEEL CASING BY OPEN CUT L.F. 650.000 0.000 $ 0.00 650.000 $ 16,900.00

$26.000 
  
81004-3243-
14 0900 2270 775-46.15 4IN STEEL CASING BY BORE & JACK L.F. 200.000 0.000 $ 0.00 196.000 $ 6,664.00

$34.000 
  
81004-3243-
14 0900 2280 775-46.16 12IN STEEL CASING BY OPEN CUT L.F. 130.000 0.000 $ 0.00 125.000 $ 7,500.00

$60.000 
  
81004-3243-
14 0900 2290 775-46.17 12IN STEEL CASING BY BORE & JACK L.F. 140.000 0.000 $ 0.00 276.000 $ 28,980.00

$105.000 
  
81004-3243-
14 0910 2440 775-46.18 14IN STEEL CASING BY OPEN CUT L.F. 465.000 0.000 $ 0.00 370.000 $ 33,300.00

$90.000 
  
81004-3243-
14 0910 2450 775-46.19 14IN STEEL CASING BY BORE & JACK L.F. 45.000 0.000 $ 0.00 192.000 $ 28,800.00

$150.000 
  
81004-3243-
14 0900 2300 775-46.20 CAST IRON FITTINGS LB. 6,500.000 0.000 $ 0.00 5,455.000 $ 21,820.00

$4.000 
0900 2300 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
81004-3243-
14 0900 2310 775-46.21 3/4IN SERVICE RELOCATION & RE-CONN. EACH 106.000 0.000 $ 0.00 117.000 $ 46,800.00

$400.000 
  
81004-3243-
14 0900 2320 775-46.22 1IN SRVCE TAP FOR 3/4IN SRVCE ACRSS RD EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
81004-3243-
14 0900 2330 775-46.23 2IN SERVICE TAP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
81004-3243-
14 0900 2340 775-46.24 3/4IN COPPER SERVICE PIPE L.F. 1,200.000 0.000 $ 0.00 1,621.000 $ 14,589.00
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$9.000 
  
81004-3243-
14 0900 2350 775-46.25 1IN COPPER SERVICE PIPE L.F. 550.000 0.000 $ 0.00 635.000 $ 6,350.00

$10.000 
  
81004-3243-
14 0900 2360 775-46.26 2IN COPPER SERVICE PIPE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
81004-3243-
14 0900 2370 775-46.27 TEMPORARY PAVEMENT REPLACEMENT S.Y. 1,200.000 0.000 $ 0.00 135.000 $ 2,430.00

$18.000 
  
81004-3243-
14 0900 2380 775-46.28 CRUSHED STONE TON 7,000.000 0.000 $ 0.00 3,725.000 $ 67,050.00

$18.000 
  
81004-3243-
14 0900 2390 775-46.29 CLASS 'B' CONCRETE C.Y. 25.000 0.000 $ 0.00 23.000 $ 3,450.00

$150.000 
  
81004-3243-
14 0900 2400 775-46.30 AIR RELEASE VALVE ASSEMBLIES EACH 9.000 0.000 $ 0.00 10.000 $ 15,000.00

$1,500.000 
  
81004-3243-
14 0900 2410 775-46.31 RIP-RAP TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
81004-3243-
14 0100 1210 801-01 SEEDING (WITH MULCH) UNIT 4,398.000 0.000 $ 0.00 42.850 $ 942.70 

$22.000 
  
81004-3243-
14 0100 1220 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 858.000 0.000 $ 0.00 2,248.720 $ 47,223.12

$21.000 
  
81004-3243-
14 0100 1230 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 27.000 0.000 $ 0.00 23.750 $ 1,781.25

$75.000 
  
81004-3243-
14 0100 1240 801-01.65 TEMPORARY MULCH UNIT 1,057.000 0.000 $ 0.00 1,365.850 $ 20,487.75

$15.000 
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81004-3243-
14 0100 1250 801-02 SEEDING (WITHOUT MULCH) UNIT 399.000 0.000 $ 0.00 1,641.980 $ 24,629.70

$15.000 
  
81004-3243-
14 0100 1260 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 97.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
81004-3243-
14 0100 1270 801-03 WATER (SEEDING & SODDING) M.G. 573.000 102.700 $ 1,027.00 342.700 $ 3,427.00

$10.000 
  
81004-3243-
14 0100 9010 801-06 MULCH UNIT 0.000 0.000 $ 0.00 750.840 $ 9,911.09

$13.200 
  
81004-3243-
14 0100 1280 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 990.000 0.000 $ 0.00 1,210.000 $ 1,210.00

$1.000 
  
81004-3243-
14 0100 1290 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 

APPLICATION) LB. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
81004-3243-
14 0100 1300 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 8.000 0.000 $ 0.00 1.500 $ 600.00 

$400.000 
  
81004-3243-
14 0100 1310 802-01.10 TREES (DESCRIPTION) EACH 82.000 0.000 $ 0.00 82.000 $ 2,460.00

(PLATANUS OCCIDENTALIS, SYCAMORE, 3 G $30.000 
  
81004-3243-
14 0100 1320 802-01.11 TREES (DESCRIPTION) EACH 82.000 0.000 $ 0.00 82.000 $ 2,460.00

(ULMUS AMERICANA, AMERICAN ELM, 3 GAL $30.000 
  
81004-3243-
14 0100 1330 802-01.12 TREES (DESCRIPTION) EACH 82.000 0.000 $ 0.00 82.000 $ 2,460.00

(LIQUIDAMBAR STYRACIFLUA, SWEET GUM, $30.000 
  
81004-3243-
14 0100 1340 802-01.13 TREES (DESCRIPTION) EACH 82.000 0.000 $ 0.00 82.000 $ 2,460.00

(FRAXINUS PENNSYLVANICA, GREEN ASH, 3 $30.000 
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81004-3243-
14 0100 1350 802-01.14 TREES (DESCRIPTION) EACH 82.000 0.000 $ 0.00 82.000 $ 2,460.00

(ACER RUBRUM, RED MAPLE, 3 GAL. CONTA $30.000 
  
81004-3243-
14 0100 1360 802-02.01 SEEDLINGS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 65.00 

(ACER RUBRUM, RED MAPLE, 18" - 24" HT $5.000 
  
81004-3243-
14 0100 1370 802-02.02 SEEDLINGS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 65.00 

(SALIX NIGRA, BLACK WILLOW, 18" - 24" $5.000 
  
81004-3243-
14 0100 1380 802-02.03 SEEDLINGS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 65.00 

(QUERCUS PALUSTRIS, PIN OAK, 18" - 24 $5.000 
  
81004-3243-
14 0100 1390 802-02.04 SEEDLINGS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 65.00 

(FRAXINUS PENNSYLVANICA, GREEN ASH, 1 $5.000 
  
81004-3243-
14 0100 1400 802-02.05 SEEDLINGS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 65.00 

(LIQUIDAMBAR STYRACIFLUA, SWEET GUM, $5.000 
  
81004-3243-
14 0100 1410 803-01 SODDING (NEW SOD) S.Y. 8,740.000 1,240.060 $ 3,906.19 94,052.930 $ 296,266.73

$3.150 
  
81004-3243-
14 0100 1420 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 8,594.000 0.000 $ 0.00 235,632.100 $ 212,068.89

$0.900 
  
81004-3243-
14 0100 1430 806-02.03 PROJECT MOWING CYCL 3.000 0.000 $ 0.00 3.000 $ 6,000.00

$2,000.000 
  

Project Number: 81004-3243-14 Project Current Amount $ -72,093.78
Contract Current Amount $ -72,093.78
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