
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNH719 Estimate Number: 0017 Pay Period: 07/15/2011
to: 07/12/2012

Contract Location: Time Allowed: 564.0 days
RELOCATION ON LYNN AVE. AND WIDENING OF SR 400 Time Charged: 900.0 days

Elapsed Calendar Days: 900.0 days
Percent Time: 159.57 %
Percent Complete ($) 101.31 %
Percent Behind: 58.26 %

Contractor: Date Let: 08/07/2009
SUMMERS-TAYLOR, INC. Date Awarded: 00/00/0000
300 West Elk Avenue Date Contract Executed: 08/28/2009
Elizabethton, TN 37643 Date Notice to Proceed: 09/04/2009
Phone: Date Work Began: 09/28/2009

Date to be Completed: 03/21/2011
Date Time Stopped: 03/21/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 

Project Number BID PCT Fed State Project Number Description 1
10019-3223-14 67.97 STP-400(22) S.R. 400 (LYNN AVENUE) FROM EAST MILL STREET TO S.R. 67
10951-3553-54 32.03 ARRA-STP-M-9103(13) Lynn Ave. from SR 67 to E. Elk Ave.

Current Contract Amount $ 4,245,798.48 
Original Contract Amount $ 4,127,552.96 

Total to Date Prev to Date This Estimate
Participating $ 4,341,732.72 $ 4,305,346.65 $ 36,386.07

Total Earnings $ 4,341,732.72 $ 4,305,346.65 $ 36,386.07 
Stockpiled Materials $ -0.02 $ 8,107.57 $ -8,107.59 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,341,732.70 $ 4,313,454.22 $ 28,278.48 
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Test Report Payment Adjustment $ -2,052.64 $ -2,052.64 $ 0.00 
Total Adjusted Earnings $ 4,339,680.06 $ 4,311,401.58 $ 28,278.48 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 4,339,680.06 $ 4,311,401.58 $ 28,278.48 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
10019-3223-
14 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 45,052.00

Removal of Contaminated Soil $45,052.000 
  
10019-3223-
14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
10951-3553-
54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
10019-3223-
14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
10951-3553-
54 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
10019-3223-
14 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 7,483.130 $ 7,483.13 16,297.100 $ 16,297.10 

  
10951-3553-
54 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 8,401.420 $ 8,401.42 12,035.720 $ 12,035.72 
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10019-3223-
14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 4,950.330 $ 4,950.33 8,905.300 $ 8,905.30 

  
10951-3553-
54 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 4,815.700 $ 4,815.70 5,456.160 $ 5,456.16 

  
10019-3223-
14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 27,500.00

$27,500.000 
  
10951-3553-
54 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 27,500.00

$27,500.000 
  
10019-3223-
14 0100 0030 202-01 REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
10951-3553-
54 0100 0030 202-01 REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
10019-3223-
14 0100 0040 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 

ETC. S.Y. 1,400.000 0.000 $ 0.00 1,342.110 $ 12,347.41

$9.200 
  
10951-3553-
54 0100 0040 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 

ETC. S.Y. 1,000.000 0.000 $ 0.00 730.900 $ 6,724.28

$9.200 
  
10019-3223-
14 0100 0050 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 7,500.000 0.000 $ 0.00 6,242.180 $ 21,847.63

$3.500 
  
10951-3553-
54 0100 0050 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 5,500.000 0.000 $ 0.00 5,267.440 $ 18,436.04

$3.500 
  
10019-3223-
14 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 6,499.000 0.000 $ 0.00 7,103.140 $ 209,542.63

$29.500 
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10951-3553-
54 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 5,833.000 0.000 $ 0.00 5,292.790 $ 156,137.31

$29.500 
  
10019-3223-
14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 

MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$44.250 
  
10951-3553-
54 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 

MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$44.250 
  
10019-3223-
14 0100 9501 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 1,807.960 $ 28,023.38

$15.500 
  
10951-3553-
54 0100 9507 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 1,129.310 $ 17,504.31

$15.500 
  
10019-3223-
14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,807.960 $ 80,002.23

$44.250 
  
10951-3553-
54 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,129.310 $ 49,971.97

$44.250 
  
10019-3223-
14 0100 0070 203-06 WATER M.G. 600.000 0.000 $ 0.00 5.000 $ 27.50 

$5.500 
  
10951-3553-
54 0100 0070 203-06 WATER M.G. 170.000 0.000 $ 0.00 0.200 $ 1.10 

$5.500 
  
10019-3223-
14 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 400.000 0.000 $ 0.00 269.730 $ 10,519.47

$39.000 
  
10951-3553-
54 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 250.000 0.000 $ 0.00 166.520 $ 6,494.28

$39.000 
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10019-3223-
14 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,400.000 0.000 $ 0.00 565.000 $ 621.50 

$1.100 
0100 0090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.100 0.000 $ 0.00 -38.500 $ -42.35 

  
10951-3553-
54 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,800.000 0.000 $ 0.00 211.000 $ 232.10 

$1.100 
  
10019-3223-
14 0100 0100 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 20.000 0.000 $ 0.00 9.000 $ 4,050.00

$450.000 
  
10951-3553-
54 0100 0100 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 8.000 0.000 $ 0.00 4.000 $ 1,800.00

$450.000 
  
10019-3223-
14 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 

D TON 4,500.000 0.000 $ 0.00 9,886.300 $ 259,515.38

$26.250 
  
10951-3553-
54 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 

D TON 3,500.000 0.000 $ 0.00 5,619.360 $ 147,508.20

$26.250 
  
10019-3223-
14 0100 0120 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TON 1,550.000 0.000 $ 0.00 1,471.540 $ 125,080.90

$85.000 
  
10951-3553-
54 0100 0120 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TON 900.000 0.000 $ 0.00 939.750 $ 79,878.75

$85.000 
  
10019-3223-
14 0100 0130 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 1,100.000 -14.100 $ -1,314.83 1,573.230 $ 146,703.70

$93.250 
  
10951-3553-
54 0100 0130 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 780.000 -13.050 $ -1,216.91 1,060.320 $ 98,874.84

$93.250 
  
10019-3223-
14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 57.030 $ 57.03 -3,134.320 $ -3,134.32 
  
10951-3553-
54 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 42.390 $ 42.39 -2,094.340 $ -2,094.34 

  
10019-3223-
14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 196.350 $ 196.35 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,128.400 $ 1,128.40 

  
10951-3553-
54 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 803.270 $ 803.27 

  
10019-3223-
14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10951-3553-
54 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10019-3223-
14 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$680.000 
  
10951-3553-
54 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$680.000 
  
10019-3223-
14 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 2.460 $ 1,599.00

$650.000 
  
10951-3553-
54 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.200 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
10019-3223-
14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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10951-3553-
54 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10019-3223-
14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10951-3553-
54 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10019-3223-
14 0100 0160 411-01.10 ACS MIX(PG64-22) GRADING D TON 800.000 0.000 $ 0.00 1,017.720 $ 101,517.57

$99.750 
  
10951-3553-
54 0100 0160 411-01.10 ACS MIX(PG64-22) GRADING D TON 580.000 0.000 $ 0.00 900.230 $ 89,797.94

$99.750 
  
10019-3223-
14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 456.620 $ 456.62 

  
10951-3553-
54 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 403.020 $ 403.02 

  
10019-3223-
14 0100 9017 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10951-3553-
54 0100 9018 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10019-3223-
14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10951-3553-
54 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
10019-3223-
14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 15.300 $ 15.30 15.300 $ 15.30 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 767.550 $ 767.55 

  
10951-3553-
54 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 153.010 $ 153.01 153.010 $ 153.01 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 513.830 $ 513.83 

  
10019-3223-
14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10951-3553-
54 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10019-3223-
14 0100 0170 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 100.000 0.000 $ 0.00 249.000 $ 11,205.00

$45.000 
  
10951-3553-
54 0100 0170 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 150.000 0.000 $ 0.00 191.000 $ 8,595.00

$45.000 
  
10019-3223-
14 0100 9503 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 154.000 $ 9,429.42

Gravity Wall with Brick Facing $61.230 
  
10019-3223-
14 0100 0180 604-08.10 RETAINING WALL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 8,625.00

(SEGMENTAL PRECAST BLOCK) $8,625.000 
  
10951-3553-
54 0100 0180 604-08.10 RETAINING WALL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 8,625.00

(SEGMENTAL PRECAST BLOCK) $8,625.000 
  
10019-3223-
14 0100 0190 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 944.000 0.000 $ 0.00 903.500 $ 50,596.00

$56.000 
0100 0190 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 
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10951-3553-
54 0100 0190 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 321.000 0.000 $ 0.00 445.670 $ 24,957.52

$56.000 
  
10951-3553-
54 0100 0200 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 261.000 0.000 $ 0.00 255.000 $ 20,910.00

$82.000 
  
10019-3223-
14 0100 0200 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 49.000 0.000 $ 0.00 51.000 $ 5,100.00

$100.000 
  
10951-3553-
54 0100 0210 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 575.000 0.000 $ 0.00 579.000 $ 57,900.00

$100.000 
0100 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 100.000 0.000 $ 0.00 -19.000 $ -1,900.00 

  
10019-3223-
14 0100 0210 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 989.000 0.000 $ 0.00 961.000 $ 117,242.00

$122.000 
0100 0210 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
10019-3223-
14 0100 0220 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 13,600.00

$3,400.000 
  
10019-3223-
14 0100 0230 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 950.00 

$950.000 
  
10951-3553-
54 0100 0220 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
10019-3223-
14 0100 0240 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 13.000 0.000 $ 0.00 13.000 $ 31,200.00

$2,400.000 
0100 0240 ADJUSTMENT STOCKPILED MATERIALS - $ -1,716.41 $ 0.00 

  
10951-3553-
54 0100 0230 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 8.000 0.000 $ 0.00 8.000 $ 19,200.00

$2,400.000 
0100 0230 ADJUSTMENT STOCKPILED MATERIALS - $ -2,220.78 $ 0.00 
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10019-3223-
14 0100 0250 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 10,800.00

$3,600.000 
  
10019-3223-
14 0100 0260 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 23,100.00

$3,850.000 
0100 0260 ADJUSTMENT STOCKPILED MATERIALS - $ -351.90 $ 0.00 

  
10019-3223-
14 0100 0270 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,250.00

$2,250.000 
  
10019-3223-
14 0100 0280 611-90.01 CATCH BASINS, (TYPE __, __' DEPTH) EACH 1.000 0.000 $ 0.00 1.000 $ 22,000.00

(SEE PLANS) $22,000.000 
  
10019-3223-
14 0100 0290 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 12,000.000 0.000 $ 0.00 11,502.240 $ 41,983.18

$3.650 
  
10951-3553-
54 0100 0240 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 10,000.000 0.000 $ 0.00 7,928.150 $ 28,937.75

$3.650 
  
10019-3223-
14 0100 0300 701-02 CONCRETE DRIVEWAY S.F. 800.000 0.000 $ 0.00 1,238.500 $ 7,740.63

$6.250 
  
10951-3553-
54 0100 0250 701-02 CONCRETE DRIVEWAY S.F. 1,400.000 0.000 $ 0.00 1,699.920 $ 10,624.50

$6.250 
  
10019-3223-
14 0100 0310 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,000.000 0.000 $ 0.00 1,422.500 $ 27,738.75

$19.500 
  
10951-3553-
54 0100 0260 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,000.000 0.000 $ 0.00 1,578.000 $ 30,771.00

$19.500 
  
10951-3553-
54 0100 0270 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 25.000 0.000 $ 0.00 19.460 $ 6,227.20

$320.000 
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10951-3553-
54 0100 0280 702-01 CONCRETE CURB C.Y. 8.000 0.000 $ 0.00 5.720 $ 3,832.40

$670.000 
  
10019-3223-
14 0100 0320 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 160.000 0.000 $ 0.00 169.200 $ 65,988.00

$390.000 
  
10951-3553-
54 0100 0290 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 120.000 0.000 $ 0.00 137.700 $ 53,703.00

$390.000 
  
10019-3223-
14 0100 0330 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 30.000 0.000 $ 0.00 0.000 $ 0.00 

$47.000 
  
10951-3553-
54 0100 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 30.000 0.000 $ 0.00 0.000 $ 0.00 

$47.000 
  
10019-3223-
14 0100 0340 712-01 TRAFFIC CONTROL LS 1.000 0.050 $ 2,875.00 1.000 $ 57,500.00

$57,500.000 
  
10951-3553-
54 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.050 $ 2,875.00 1.000 $ 57,500.00

$57,500.000 
  
10019-3223-
14 0100 0350 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
10951-3553-
54 0100 0320 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
10019-3223-
14 0100 0360 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 90.000 $ 3,690.00

$41.000 
  
10951-3553-
54 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 101.000 $ 4,141.00

$41.000 
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10019-3223-
14 0100 0370 712-05.01 WARNING LIGHTS (TYPE A) EACH 50.000 0.000 $ 0.00 22.000 $ 451.00 

$20.500 
  
10951-3553-
54 0100 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 40.000 0.000 $ 0.00 20.000 $ 410.00 

$20.500 
  
10019-3223-
14 0100 0380 712-06 SIGNS (CONSTRUCTION) S.F. 373.000 6.500 $ 53.30 586.000 $ 4,805.20

$8.200 
  
10951-3553-
54 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 364.000 0.000 $ 0.00 314.750 $ 2,580.95

$8.200 
  
10019-3223-
14 0100 0390 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 250.000 0.000 $ 0.00 180.000 $ 1,242.00

$6.900 
  
10951-3553-
54 0100 0360 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 200.000 0.000 $ 0.00 36.000 $ 248.40 

$6.900 
  
10019-3223-
14 0100 0400 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,380.00

$690.000 
  
10951-3553-
54 0100 0370 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,380.00

$690.000 
  
10019-3223-
14 0100 0410 713-11.01 "U" SECTION STEEL POSTS LB. 101.000 165.000 $ 627.00 701.800 $ 2,666.84

$3.800 
  
10019-3223-
14 0100 0420 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 38.000 0.000 $ 0.00 252.900 $ 1,213.92

$4.800 
  
10019-3223-
14 0100 0430 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 543.000 25.250 $ 606.00 117.770 $ 2,826.48

$24.000 
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10019-3223-
14 0100 0440 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 192.000 0.000 $ 0.00 45.500 $ 1,092.00

$24.000 
  
10019-3223-
14 0100 0450 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
10951-3553-
54 0100 0380 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
10019-3223-
14 0100 0460 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 630.00 

(R1-1) $210.000 
  
10951-3553-
54 0100 0390 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 840.00 

(R1-1 W/ 1-U3 SUPPORT) $280.000 
  
10019-3223-
14 0100 0470 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 4.000 $ 1,240.00 4.000 $ 1,240.00

(R10-12) $310.000 
  
10951-3553-
54 0100 0400 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(R10-12) $310.000 
  
10951-3553-
54 0100 0410 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(R1-2 W/ 1-U3 SUPPORT) $250.000 
  
10951-3553-
54 0100 0420 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(D11-2 & R5-3 W/ 1-U6 SUPPORT) $300.000 
  
10951-3553-
54 0100 0430 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(M4-5, R3-17, & M7-1 W/ 1-U6 SUPPORT) $300.000 
  
10019-3223-
14 0100 0480 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.700 0.000 $ 0.00 0.693 $ 2,286.90

$3,300.000 
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10951-3553-
54 0100 0440 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.100 0.000 $ 0.00 0.608 $ 2,006.40

$3,300.000 
  
10019-3223-
14 0100 0490 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 550.000 0.000 $ 0.00 566.000 $ 7,499.50

$13.250 
  
10951-3553-
54 0100 0450 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 360.000 0.000 $ 0.00 673.000 $ 8,917.25

$13.250 
  
10019-3223-
14 0100 0500 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 270.000 0.000 $ 0.00 254.000 $ 3,111.50

$12.250 
  
10951-3553-
54 0100 0460 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 170.000 0.000 $ 0.00 203.000 $ 2,486.75

$12.250 
  
10019-3223-
14 0100 0510 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 7.000 0.000 $ 0.00 5.000 $ 900.00 

$180.000 
  
10951-3553-
54 0100 0470 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 9.000 0.000 $ 0.00 8.000 $ 1,440.00

$180.000 
  
10019-3223-
14 0100 9504 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 0.205 $ 1,051.24

$5,128.000 
0100 9504 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 5,128.000 0.000 $ 0.00 -0.020 $ -102.56 

  
10019-3223-
14 0100 0520 716-03.05 PLASTIC WORD PAVEMENT MARKING (BIKE 

LANE) EACH 4.000 0.000 $ 0.00 6.000 $ 1,800.00

$300.000 
  
10951-3553-
54 0100 0480 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 30.000 0.000 $ 0.00 16.000 $ 200.00 

$12.500 
  
10019-3223-
14 0100 0530 716-04.13 PLASTIC PAVEMENT MARKING(BIKELANE 

ARROW EACH 4.000 0.000 $ 0.00 6.000 $ 1,800.00

$300.000 
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10019-3223-
14 0100 0540 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.600 0.000 $ 0.00 1.175 $ 1,163.25

$990.000 
  
10951-3553-
54 0100 0490 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.562 $ 556.38 

$990.000 
  
10019-3223-
14 0100 0550 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
10951-3553-
54 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
10019-3223-
14 0100 9502 717-03 MOBILIZATION (FOUNDATION EXPLORATION) LS 0.000 0.000 $ 0.00 1.000 $ 375.00 

Mobilization for the installation of pedestal poles $375.000 
  
10951-3553-
54 0100 9508 717-03 MOBILIZATION (FOUNDATION EXPLORATION) LS 0.000 0.000 $ 0.00 1.000 $ 375.00 

$375.000 
  
10019-3223-
14 0100 0560 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 3,358.80

$3,358.800 
  
10951-3553-
54 0100 0510 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 3,358.80

$3,358.800 
  
10019-3223-
14 0100 0570 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 3,129.20

$782.300 
  
10951-3553-
54 0100 0520 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 6,258.40

$782.300 
  
10019-3223-
14 0100 0580 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 7.000 0.000 $ 0.00 7.000 $ 9,100.00

$1,300.000 
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10019-3223-
14 0100 0590 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$285.000 
0100 0590 ADJUSTMENT STOCKPILED MATERIALS - $ -105.86 $ 0.00 

  
10951-3553-
54 0100 0530 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$285.000 
0100 0530 ADJUSTMENT STOCKPILED MATERIALS - $ -105.86 $ 0.00 

  
10019-3223-
14 0100 0600 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 5.000 $ 2,105.00

$421.000 
  
10951-3553-
54 0100 0540 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,684.00

$421.000 
  
10019-3223-
14 0100 0610 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 5.000 0.000 $ 0.00 5.000 $ 5,985.00

$1,197.000 
  
10019-3223-
14 0100 0620 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,625.000 
0100 0620 ADJUSTMENT STOCKPILED MATERIALS - $ -870.78 $ 0.00 

  
10019-3223-
14 0100 0630 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
10951-3553-
54 0100 0550 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
10019-3223-
14 0100 0640 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 200.000 0.000 $ 0.00 174.000 $ 201.84 

$1.160 
  
10951-3553-
54 0100 0560 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 100.000 0.000 $ 0.00 362.000 $ 419.92 

$1.160 
  
10019-3223-
14 0100 0650 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 900.000 0.000 $ 0.00 873.000 $ 1,152.36
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$1.320 
  
10951-3553-
54 0100 0570 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 600.000 0.000 $ 0.00 663.000 $ 875.16 

$1.320 
  
10019-3223-
14 0100 0660 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,200.000 0.000 $ 0.00 1,748.000 $ 2,447.20

$1.400 
  
10951-3553-
54 0100 0580 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,500.000 0.000 $ 0.00 1,648.000 $ 2,307.20

$1.400 
  
10019-3223-
14 0100 0670 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 1,000.000 0.000 $ 0.00 833.000 $ 1,466.08

$1.760 
  
10019-3223-
14 0100 0680 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 183.500 $ 546.83 

$2.980 
  
10951-3553-
54 0100 0590 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 176.000 $ 524.48 

$2.980 
  
10019-3223-
14 0100 0690 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,000.000 0.000 $ 0.00 983.000 $ 3,882.85

$3.950 
  
10951-3553-
54 0100 0600 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 172.500 $ 681.38 

$3.950 
  
10019-3223-
14 0100 0700 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 22.000 $ 170.06 

$7.730 
  
10951-3553-
54 0100 0610 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 3.000 $ 23.19 

$7.730 
0100 0610 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 7.730 0.000 $ 0.00 -1.000 $ -7.73 

  
10019-3223-
14 0100 0710 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
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$7.480 
  
10951-3553-
54 0100 0620 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$7.480 
  
10019-3223-
14 0100 0720 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 500.000 0.000 $ 0.00 725.000 $ 9,468.50

$13.060 
  
10951-3553-
54 0100 0630 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$13.060 
  
10019-3223-
14 0100 0730 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 150.000 0.000 $ 0.00 238.000 $ 4,809.98

$20.210 
  
10951-3553-
54 0100 0640 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 100.000 0.000 $ 0.00 225.000 $ 4,547.25

$20.210 
  
10019-3223-
14 0100 0740 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 12.000 0.000 $ 0.00 12.000 $ 2,041.20

$170.100 
  
10951-3553-
54 0100 0650 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 8.000 0.000 $ 0.00 8.000 $ 1,360.80

$170.100 
  
10019-3223-
14 0100 0750 730-13.06 VEHICLE DETECTOR (OPTICALLY ACTIVATED 

PRIORITY CONTROL) EACH 1.000 0.000 $ 0.00 1.000 $ 7,322.69

$7,322.690 
  
10951-3553-
54 0100 0660 730-13.06 VEHICLE DETECTOR (OPTICALLY ACTIVATED 

PRIORITY CONTROL) EACH 1.000 0.000 $ 0.00 1.000 $ 7,322.69

$7,322.690 
  
10019-3223-
14 0100 0760 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,400.000 0.000 $ 0.00 2,793.000 $ 2,066.82

$0.740 
  
10951-3553-
54 0100 0670 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,200.000 0.000 $ 0.00 1,974.000 $ 1,460.76

$0.740 
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10019-3223-
14 0100 0770 730-14.02 SAW SLOT L.F. 1,900.000 0.000 $ 0.00 1,724.000 $ 6,206.40

$3.600 
  
10951-3553-
54 0100 0680 730-14.02 SAW SLOT L.F. 1,300.000 0.000 $ 0.00 1,417.000 $ 5,101.20

$3.600 
  
10019-3223-
14 0100 0780 730-14.03 LOOP WIRE L.F. 4,600.000 0.000 $ 0.00 4,404.000 $ 2,290.08

$0.520 
  
10951-3553-
54 0100 0690 730-14.03 LOOP WIRE L.F. 4,000.000 0.000 $ 0.00 3,542.000 $ 1,841.84

$0.520 
  
10019-3223-
14 0100 0790 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,191.05

$9,191.050 
  
10951-3553-
54 0100 0700 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,191.05

$9,191.050 
  
10019-3223-
14 0100 0800 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,303.03

$3,303.030 
  
10951-3553-
54 0100 0710 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,303.03

$3,303.030 
  
10019-3223-
14 0100 9505 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 1,400.00

Added so that push button would be in the limits of 
painted $1,400.000 

  
10951-3553-
54 0100 9506 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 1,400.00

Added to line up push buttons in crosswalk $1,400.000 
  
10951-3553-
54 0100 0720 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 6,280.37

$6,280.370 
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10951-3553-
54 0100 0730 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 2.000 0.000 $ 0.00 2.000 $ 13,820.00

$6,910.000 
  
10019-3223-
14 0100 0810 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 19,860.00

(1 ARM @ 60') $9,930.000 
  
10951-3553-
54 0100 0740 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 8,069.27

(1 ARM @ 50') $8,069.270 
  
10019-3223-
14 0100 0820 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,500.00

(1 ARM @ 65') $10,500.000 
  
10019-3223-
14 0100 0830 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,500.00

(1 ARM @ 70') $10,500.000 
  
10019-3223-
14 0100 0840 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" 

SIGN EACH 8.000 0.000 $ 0.00 8.000 $ 4,198.64

$524.830 
  
10951-3553-
54 0100 0750 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" 

SIGN EACH 8.000 8.000 $ 4,198.64 8.000 $ 4,198.64

$524.830 
0100 0750 ADJUSTMENT STOCKPILED MATERIALS - $ -2,736.00 $ 0.00 

  
10019-3223-
14 0100 0850 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
10951-3553-
54 0100 0760 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
10019-3223-
14 0900 0900 770-56.01 INSTALL WOOD UTILITY POLE 40-3 EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
10019-3223-
14 0900 0910 770-56.02 INSTALL WOOD UTILITY POLE 45-3 EACH 4.000 0.000 $ 0.00 3.000 $ 3,600.00
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$1,200.000 
  
10019-3223-
14 0900 0920 770-56.03 INSTALL WOOD UTILITY POLE 50-1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,400.00

$1,400.000 
  
10019-3223-
14 0900 0930 770-56.04 INSTALL STEEL UTILITY POLE 55-1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,500.000 
  
10019-3223-
14 0900 0940 770-56.05 INSTALL STEEL UTILITY POLE 60-1 EACH 7.000 0.000 $ 0.00 7.000 $ 27,300.00

$3,900.000 
  
10019-3223-
14 0900 0950 770-56.06 INSTALL (A1) EACH 4.000 0.000 $ 0.00 1.000 $ 96.25 

$96.250 
  
10019-3223-
14 0900 0960 770-56.07 INSTALL (A5-2) EACH 5.000 0.000 $ 0.00 5.000 $ 750.00 

$150.000 
  
10019-3223-
14 0900 0970 770-56.08 INSTALL (A6) EACH 3.000 0.000 $ 0.00 3.000 $ 870.00 

$290.000 
  
10019-3223-
14 0900 0980 770-56.09 INSTALL (C7) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$690.000 
  
10019-3223-
14 0900 0990 770-56.10 INSTALL (C8) EACH 1.000 0.000 $ 0.00 2.000 $ 2,600.00

$1,300.000 
  
10019-3223-
14 0900 1000 770-56.11 INSTALL (DC-C1) EACH 6.000 0.000 $ 0.00 6.000 $ 10,800.00

$1,800.000 
  
10019-3223-
14 0900 1010 770-56.12 INSTALL (DC-C8) EACH 2.000 0.000 $ 0.00 1.000 $ 1,600.00

$1,600.000 
  
10019-3223-
14 0900 1020 770-56.13 INSTALL (G13-15KVA) EACH 2.000 0.000 $ 0.00 1.000 $ 510.00 

$510.000 
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10019-3223-
14 0900 1030 770-56.14 INSTALL (G13-25KVA) EACH 2.000 0.000 $ 0.00 1.000 $ 510.00 

$510.000 
  
10019-3223-
14 0900 1040 770-56.15 INSTALL (3CO) EACH 3.000 0.000 $ 0.00 3.000 $ 1,740.00

$580.000 
  
10019-3223-
14 0900 1050 770-56.16 INSTALL (M5-10) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
10019-3223-
14 0900 1060 770-56.17 INSTALL (SVC) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
  
10019-3223-
14 0900 1070 770-56.18 INSTALL (E1-2) EACH 21.000 0.000 $ 0.00 5.000 $ 750.00 

$150.000 
  
10019-3223-
14 0900 1080 770-56.19 INSTALL (E2-2) EACH 2.000 0.000 $ 0.00 1.000 $ 190.00 

$190.000 
  
10019-3223-
14 0900 1090 770-56.20 INSTALL (FP-2) EACH 15.000 0.000 $ 0.00 5.000 $ 850.00 

$170.000 
  
10019-3223-
14 0900 1100 770-56.21 INSTALL (INSLINK) EACH 22.000 0.000 $ 0.00 6.000 $ 310.50 

$51.750 
  
10019-3223-
14 0900 1110 770-56.22 INSTALL (TP-3S) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,800.000 
  
10019-3223-
14 0900 1120 770-56.23 INSTALL (4x8 HANDHOLE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$19,000.000 
  
10019-3223-
14 0900 1130 770-56.24 EASEMENT CLEARING EACH 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
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10019-3223-
14 0900 1140 770-56.25 INSTALL OVERHEAD CONDUCTOR (556 AAC) L.F. 5,442.000 0.000 $ 0.00 5,442.000 $ 12,516.60

$2.300 
  
10019-3223-
14 0900 1150 770-56.26 INSTALL OVERHEAD CONDUCTOR (4/0 AAC) L.F. 907.000 0.000 $ 0.00 907.000 $ 1,723.30

$1.900 
  
10019-3223-
14 0900 1160 770-56.27 INSTALL OVERHEAD CONDUCTOR (#4 ACSR) L.F. 1.000 0.000 $ 0.00 1.000 $ 1.60 

$1.600 
  
10019-3223-
14 0900 1170 770-56.28 INSTALL OVERHEAD CONDUCTOR (#6 DUPLEX) L.F. 54.000 0.000 $ 0.00 54.000 $ 280.80 

$5.200 
  
10019-3223-
14 0900 1180 770-56.29 REMOVE WOOD UTILITY POLE TYPE A EACH 6.000 0.000 $ 0.00 7.000 $ 630.00 

$90.000 
  
10019-3223-
14 0900 1190 770-56.30 REMOVE WOOD UTILITY POLE TYPE B EACH 9.000 0.000 $ 0.00 9.000 $ 900.00 

$100.000 
  
10019-3223-
14 0900 1200 770-56.31 REMOVE STEEL UTILITY POLE TYPE A EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  
10019-3223-
14 0900 1210 770-56.32 REMOVE (A1) EACH 2.000 0.000 $ 0.00 2.000 $ 64.00 

$32.000 
  
10019-3223-
14 0900 1220 770-56.33 REMOVE (A5-1) EACH 1.000 0.000 $ 0.00 1.000 $ 52.00 

$52.000 
  
10019-3223-
14 0900 1230 770-56.34 REMOVE (A5-2) EACH 4.000 0.000 $ 0.00 4.000 $ 223.00 

$55.750 
  
10019-3223-
14 0900 1240 770-56.35 REMOVE (DC-C1) EACH 7.000 0.000 $ 0.00 7.000 $ 616.00 

$88.000 
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10019-3223-
14 0900 1250 770-56.36 REMOVE (DC-C2) EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
10019-3223-
14 0900 1260 770-56.37 REMOVE (C7) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 

$140.000 
  
10019-3223-
14 0900 1270 770-56.38 REMOVE (C8) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
10019-3223-
14 0900 1280 770-56.39 REMOVE (G13-15KVA) EACH 2.000 0.000 $ 0.00 1.000 $ 120.00 

$120.000 
  
10019-3223-
14 0900 1290 770-56.40 REMOVE (G13-25KVA) EACH 2.000 0.000 $ 0.00 1.000 $ 120.00 

$120.000 
  
10019-3223-
14 0900 1300 770-56.41 REMOVE (3CO) EACH 3.000 0.000 $ 0.00 3.000 $ 93.00 

$31.000 
  
10019-3223-
14 0900 1310 770-56.42 REMOVE (M5-9) EACH 5.000 0.000 $ 0.00 5.000 $ 95.00 

$19.000 
  
10019-3223-
14 0900 1320 770-56.43 REMOVE (M5-10) EACH 1.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
10019-3223-
14 0900 1330 770-56.44 REMOVE (SL) EACH 9.000 0.000 $ 0.00 9.000 $ 189.00 

$21.000 
  
10019-3223-
14 0900 1340 770-56.45 REMOVE (SVC) EACH 17.000 0.000 $ 0.00 17.000 $ 918.00 

$54.000 
  
10019-3223-
14 0900 1350 770-56.46 REMOVE (E1-2) EACH 11.000 0.000 $ 0.00 10.000 $ 190.00 

$19.000 
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10019-3223-
14 0900 1360 770-56.47 REMOVE (E2-2) EACH 3.000 0.000 $ 0.00 4.000 $ 76.00 

$19.000 
  
10019-3223-
14 0900 1370 770-56.48 REMOVE (FP-2) EACH 8.000 0.000 $ 0.00 8.000 $ 232.00 

$29.000 
  
10019-3223-
14 0900 1380 770-56.49 REMOVE (INSLINK) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
10019-3223-
14 0900 1390 770-56.50 REMOVE (TP-3S) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$130.000 
  
10019-3223-
14 0900 1400 770-56.51 REMOVE OVERHEAD CONDUCTOR (336 AAC) L.F. 5,460.000 0.000 $ 0.00 5,460.000 $ 2,457.00

$0.450 
  
10019-3223-
14 0900 1410 770-56.52 REMOVE OVERHEAD CONDUCTOR (#4 ACSR) L.F. 764.000 0.000 $ 0.00 508.000 $ 203.20 

$0.400 
  
10019-3223-
14 0900 1420 770-56.53 REMOVE OVERHEAD CONDUCTOR (#2 ACSR) L.F. 1,130.000 0.000 $ 0.00 910.000 $ 364.00 

$0.400 
  
10019-3223-
14 0900 1430 770-56.54 REMOVE OVERHEAD CONDUCTOR (#6 DUPLEX) L.F. 837.000 0.000 $ 0.00 837.000 $ 334.80 

$0.400 
  
10019-3223-
14 0900 1440 770-56.55 REMOVE OVERHEAD CONDUCTOR (#2 O.W.) L.F. 104.000 0.000 $ 0.00 104.000 $ 41.60 

$0.400 
  
10019-3223-
14 0900 1450 770-56.56 TRANSFER CONDUCTOR EACH 8.000 0.000 $ 0.00 8.000 $ 304.00 

$38.000 
  
10019-3223-
14 0900 1460 770-56.57 INSTALL (SL) EACH 10.000 0.000 $ 0.00 9.000 $ 4,050.00

$450.000 
  

10019-3223-
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14 0900 1470 770-56.58 INSTALL (2.5IN RGS CONDUIT) L.F. 240.000 0.000 $ 0.00 240.000 $ 12,000.00
$50.000 

  
10019-3223-
14 0900 1480 770-56.59 INSTALL (1/0 COPPER URD) L.F. 240.000 0.000 $ 0.00 288.000 $ 7,200.00

$25.000 
  
10019-3223-
14 0900 1490 770-56.60 INSTALL OVERHEAD CONDUCTOR (#2 ACSR) L.F. 1,020.000 0.000 $ 0.00 1,020.000 $ 1,632.00

$1.600 
  
10019-3223-
14 0900 1500 770-56.61 INSTALL (M5-6) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
10019-3223-
14 0900 1510 770-56.62 INSTALL (M5-9) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
10019-3223-
14 0900 1520 770-56.63 INSTALL STEEL UTILITY POLE 45-3 EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
10019-3223-
14 0900 1525 770-56.64 INSTALL SELF SUPPORTED STEEL UTILITY POLE 

60-1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$29,000.000 
  
10019-3223-
14 0910 2950 771-22.01 CPLG CON-STAB 3/4PEW/MED CAP EFV EACH 10.000 0.000 $ 0.00 2.000 $ 440.00 

$220.000 
  
10019-3223-
14 0910 2960 771-22.02 CPLG CON-STAB 3/4X1/2 PE W/MED CAP EFV EACH 10.000 0.000 $ 0.00 5.000 $ 1,250.00

$250.000 
  
10019-3223-
14 0910 2970 771-22.03 CPLG CON-STAB 1/2 CTS PE W/ MED CAP EFV EACH 10.000 0.000 $ 0.00 1.000 $ 290.00 

$290.000 
  
10019-3223-
14 0910 2980 771-22.04 PIPE POLY 1/2 CTS PE 2406 SDR7 500FT L.F. 1,000.000 0.000 $ 0.00 43.000 $ 892.25 

$20.750 
  
10019-3223-
14 0910 2990 771-22.05 PIPE POLY 3/4 PE 2406 SDR11 500FT L.F. 1,000.000 0.000 $ 0.00 180.000 $ 3,780.00
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$21.000 
  
10019-3223-
14 0910 3000 771-22.06 PIPE POLY 2 PE 2406 SDR11 250FT L.F. 930.000 0.000 $ 0.00 1,292.000 $ 28,424.00

$22.000 
  
10019-3223-
14 0910 3010 771-22.07 PIPE POLY 4 PE 2406 SDR11 40FT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$74.250 
  
10019-3223-
14 0910 3020 771-22.08 ELL BF 2 90 DEG PE 2406 EACH 5.000 0.000 $ 0.00 1.000 $ 5.10 

$5.100 
  
10019-3223-
14 0910 3030 771-22.09 ELL BF 4 90 DEG PE 2406 EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
10019-3223-
14 0910 3040 771-22.10 CAP BF 1/2 CTS PE 2406 EACH 5.000 0.000 $ 0.00 2.000 $ 3.40 

$1.700 
  
10019-3223-
14 0910 3050 771-22.11 CAP BF 3/4 PE 2406 EACH 10.000 0.000 $ 0.00 1.000 $ 3.00 

$3.000 
  
10019-3223-
14 0910 3060 771-22.12 CAP BF 2 PE 2406 EACH 10.000 0.000 $ 0.00 13.000 $ 35.10 

$2.700 
  
10019-3223-
14 0910 3070 771-22.13 CAP BF 4 PE 2406 EACH 5.000 0.000 $ 0.00 3.000 $ 33.75 

$11.250 
  
10019-3223-
14 0910 3080 771-22.14 EFV STICK 1/2 X 10 CTS PE MED CAP DRES EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$480.000 
  
10019-3223-
14 0910 3090 771-22.15 TEETAP SDL EF 4 X 2 PE 2406 BF CENTR EACH 5.000 0.000 $ 0.00 2.000 $ 940.00 

$470.000 
  
10019-3223-
14 0910 3100 771-22.16 TEETAP SDL FUS 2 X 1/2 CTSBF CENTR EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
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10019-3223-
14 0910 3110 771-22.17 TETAP SDL FUS 2 X 3/4 PE BF CENTR EACH 5.000 0.000 $ 0.00 1.000 $ 360.00 

$360.000 
  
10019-3223-
14 0910 3120 771-22.18 TETAP SDL MECH 2 X 3/4 STABW/HI CAPEFV EACH 5.000 0.000 $ 0.00 2.000 $ 620.00 

$310.000 
  
10019-3223-
14 0910 3130 771-22.19 TETAP SDL MECH 4 X 3/4 STABW/HI CAPEFV EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$330.000 
  
10019-3223-
14 0910 3140 771-22.20 WIRE #12 CU BLK SOLID THHN 500FT L.F. 1,500.000 0.000 $ 0.00 2,468.000 $ 987.20 

$0.400 
  
10019-3223-
14 0910 3150 771-22.21 TAPE CAUTION 3 X 1000FT YLW/BLK "GAS" EACH 2.000 0.000 $ 0.00 3.780 $ 93.56 

$24.750 
  
10019-3223-
14 0910 3160 771-22.22 ROCK DUST PADDING MATERIAL TON 200.000 0.000 $ 0.00 66.550 $ 1,514.01

$22.750 
  
10019-3223-
14 0910 3170 771-22.23 STONE BACKFILL GRADE 57 CRUSH/RUN TON 300.000 0.000 $ 0.00 127.240 $ 2,831.09

$22.250 
  
10019-3223-
14 0900 1530 773-09.01 30FT CLASS 5 POLE CCA TREATED EACH 6.000 0.000 $ 0.00 1.000 $ 540.00 

$540.000 
  
10019-3223-
14 0900 1540 773-09.02 10M DEAD END GUY PACKAGE EACH 9.000 0.000 $ 0.00 4.000 $ 960.00 

$240.000 
  
10019-3223-
14 0900 1550 773-09.03 REMOVE POLE EACH 14.000 0.000 $ 0.00 10.000 $ 2,000.00

$200.000 
  
10019-3223-
14 0900 1560 773-09.04 REMOVE DOWN GUY AND ANCHOR ROD EACH 7.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
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10019-3223-
14 0900 1570 773-09.05 5IN SLICK TERMINAL WITH BLOCK EACH 4.000 0.000 $ 0.00 4.000 $ 2,600.00

$650.000 
  
10019-3223-
14 0900 1580 773-09.06 10M DEAD END HARDWARE PACKAGE EACH 3.000 0.000 $ 0.00 3.000 $ 225.00 

$75.000 
  
10019-3223-
14 0900 1590 773-09.07 25PR GROUP AE SPLICE & CLEAR AND CAP EACH 52.000 0.000 $ 0.00 46.000 $ 2,990.00

$65.000 
  
10019-3223-
14 0900 1600 773-09.08 3IN SLICK TERMINAL WITH BLOCK EACH 2.000 0.000 $ 0.00 2.000 $ 780.00 

$390.000 
  
10019-3223-
14 0900 1610 773-09.09 10M HARDWARE PACKAGE EACH 3.000 0.000 $ 0.00 3.000 $ 225.00 

$75.000 
  
10019-3223-
14 0900 1620 773-09.10 40FT CLASS 5 POLE CCA TREATED EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$620.000 
  
10019-3223-
14 0900 1630 773-09.11 REMOVE SPLICE PIT EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
10019-3223-
14 0900 1640 773-09.12 25 PAIR GROUP AE REMOVAL SPLICE EACH 26.000 0.000 $ 0.00 20.000 $ 415.00 

$20.750 
  
10019-3223-
14 0900 1650 773-09.13 REMOVE AERIAL CABLE AND/OR STRAND L.F. 2,326.000 0.000 $ 0.00 2,270.000 $ 2,951.00

$1.300 
  
10019-3223-
14 0900 1660 773-09.14 12IN PEDESTAL WITH TERMINAL BLOCK EACH 2.000 0.000 $ 0.00 2.000 $ 320.00 

$160.000 
  
10019-3223-
14 0900 1670 773-09.15 3INX8FT U-GUARD TO INCLUDE CLEATING CA EACH 10.000 0.000 $ 0.00 10.000 $ 150.00 

$15.000 
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10019-3223-
14 0900 1680 773-09.16 6IN PEDESTAL WITH TERMINAL BLOCK EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 

$110.000 
  
10019-3223-
14 0900 1690 773-09.17 200/24 ALP-SJ-FSF CABLE-COPPER L.F. 2,043.000 0.000 $ 0.00 1,826.000 $ 13,877.60

$7.600 
  
10019-3223-
14 0900 1700 773-09.18 25PR GROUP UG SPLICE & CLEAR AND CAP EACH 252.000 0.000 $ 0.00 278.000 $ 21,892.50

$78.750 
  
10019-3223-
14 0900 1710 773-09.19 CUT EXISTING CONDUITS OFF EACH 2.000 0.000 $ 0.00 2.000 $ 20.00 

$10.000 
  
10019-3223-
14 0900 1720 773-09.20 TRANSFER EX STRAND AND/OR CABLE EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
10019-3223-
14 0900 1730 773-09.21 4IN CORE BORE EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
10019-3223-
14 0900 1740 773-09.22 6FTX12FTX7FT PRECAST MANHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 36,000.00

$18,000.000 
  
10019-3223-
14 0900 1750 773-09.23 30IN CONCRETE COLLER EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
10019-3223-
14 0900 1760 773-09.24 36IN FRAME AND COVER ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
10019-3223-
14 0900 1770 773-09.25 4IN 90 DEGREE SWEEPS EACH 28.000 0.000 $ 0.00 22.000 $ 1,105.50

$50.250 
  
10019-3223-
14 0900 1780 773-09.26 4IN DUCT PLUG EACH 7.000 0.000 $ 0.00 8.000 $ 60.00 

$7.500 
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10019-3223-
14 0900 1790 773-09.27 4IN SCH 40 PVC CONDUIT L.F. 7,652.000 0.000 $ 0.00 6,825.000 $ 73,368.75

$10.750 
  
10019-3223-
14 0900 1800 773-09.28 1.25IN RIBBED SUBDUCT L.F. 2,877.000 0.000 $ 0.00 2,402.000 $ 4,804.00

$2.000 
  
10019-3223-
14 0900 1810 773-09.29 4IN 5 DEGREE BENDS EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 

$19.250 
  
10019-3223-
14 0900 1820 773-09.30 4IN 45 DEGREE SWEEPS EACH 10.000 0.000 $ 0.00 10.000 $ 365.00 

$36.500 
  
10019-3223-
14 0900 1830 773-09.31 3FTX5FTX4FT SPLICE PIT W/2PC LID EACH 1.000 0.000 $ 0.00 2.000 $ 6,800.00

$3,400.000 
  
10019-3223-
14 0900 1840 773-09.32 12 FIBER OPTIC CABLE L.F. 664.000 0.000 $ 0.00 168.000 $ 403.20 

$2.400 
  
10019-3223-
14 0900 1850 773-09.33 REMOVE FRAME AND COVER EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
10019-3223-
14 0900 1860 773-09.34 FILL MANHOLE WITH CONCRETE EACH 2.000 0.000 $ 0.00 2.000 $ 4,200.00

$2,100.000 
  
10019-3223-
14 0900 1870 773-09.35 REMOVE BURIED DROP ATTACHMENTS EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
10019-3223-
14 0900 1880 773-09.36 4.5INX25IN STAINLESS STEEL SPLICE CASE EACH 2.000 0.000 $ 0.00 2.000 $ 1,560.00

$780.000 
  
10019-3223-
14 0900 1890 773-09.37 9.5INX38IN STAINLESS STEEL SPLICE CASE EACH 3.000 0.000 $ 0.00 3.000 $ 3,900.00

$1,300.000 
  

10019-3223-
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14 0900 1900 773-09.38 25 PAIR GROUP HALF-TAP SPLICE EACH 168.000 0.000 $ 0.00 84.000 $ 6,762.00
$80.500 

  
10019-3223-
14 0900 1910 773-09.39 25/24 ALP-SJ-FSF CABLE-COPPER L.F. 25.000 0.000 $ 0.00 25.000 $ 70.00 

$2.800 
  
10019-3223-
14 0900 1920 773-09.40 50/24 ALP-SJ-FSF CABLE-COPPER L.F. 348.000 0.000 $ 0.00 315.000 $ 913.50 

$2.900 
  
10019-3223-
14 0900 1930 773-09.41 2100/24 ALP-SJ-FSF CABLE-COPPER L.F. 878.000 0.000 $ 0.00 802.000 $ 42,907.00

$53.500 
  
10019-3223-
14 0900 1940 773-09.42 100/24 ALP-SJ-FSF CABLE-COPPER L.F. 311.000 0.000 $ 0.00 396.000 $ 1,702.80

$4.300 
  
10019-3223-
14 0900 1950 773-09.43 6.5INX28IN STAINLESS STEEL SPLICE CASE EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
10019-3223-
14 0900 1960 773-09.44 100FT F/O MAINTENANCE LOOP EACH 6.000 0.000 $ 0.00 4.000 $ 480.00 

$120.000 
  
10019-3223-
14 0900 1970 773-09.45 96 FIBER OPTIC CABLE L.F. 1,178.000 0.000 $ 0.00 792.000 $ 2,296.80

$2.900 
  
10019-3223-
14 0900 1980 773-09.46 25 PAIR GROUP UG REMOVAL SPLICE EACH 180.000 0.000 $ 0.00 96.000 $ 1,872.00

$19.500 
  
10019-3223-
14 0900 1990 773-09.47 CUT EXISTING CABLES OFF AT DUCT EACH 36.000 0.000 $ 0.00 21.000 $ 792.75 

$37.750 
  
10019-3223-
14 0900 2000 773-09.48 SEAL DUCTS EACH 36.000 0.000 $ 0.00 36.000 $ 432.00 

$12.000 
  
10019-3223-
14 0900 2010 773-09.49 3/24 BU DROP WIRE TO INCLUDE CUTOVER L.F. 619.000 0.000 $ 0.00 619.000 $ 464.25 
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$0.750 
  
10019-3223-
14 0900 2020 773-09.50 6/24 AE DROP WIRE TO INCLUDE CUTOVER L.F. 131.000 0.000 $ 0.00 473.000 $ 378.40 

$0.800 
  
10019-3223-
14 0900 2030 773-09.51 2/24 AE DROP WIRE TO INCLUDE CUTOVER L.F. 418.000 0.000 $ 0.00 426.000 $ 276.90 

$0.650 
  
10019-3223-
14 0900 2040 773-09.52 CUTOVER SERVICE DROP EACH 3.000 0.000 $ 0.00 3.000 $ 60.00 

$20.000 
  
10019-3223-
14 0900 2050 773-09.53 REWIRE BUILDING EACH 1.000 0.000 $ 0.00 2.000 $ 840.00 

$420.000 
  
10019-3223-
14 0900 2060 773-09.54 REMOVE DROP WIRE SPAN EACH 11.000 0.000 $ 0.00 7.000 $ 164.50 

$23.500 
  
10019-3223-
14 0900 2070 775-44.56 8IN DUCTILE IRON PIPE L.F. 1,790.000 0.000 $ 0.00 1,507.500 $ 67,837.50

$45.000 
  
10019-3223-
14 0900 2080 775-44.57 8IN GATE VALVE AND VALVE BOX EACH 4.000 0.000 $ 0.00 6.000 $ 6,600.00

$1,100.000 
  
10019-3223-
14 0900 2090 775-44.58 8IN X 4IN REDUCER EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 

$160.000 
  
10019-3223-
14 0900 2100 775-44.59 8IN X 6IN TEE EACH 5.000 0.000 $ 0.00 4.000 $ 1,480.00

$370.000 
  
10019-3223-
14 0900 2110 775-44.60 8IN CROSS EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
10019-3223-
14 0900 2120 775-44.61 8IN 45DEG BEND EACH 4.000 0.000 $ 0.00 2.000 $ 560.00 

$280.000 

10/29/2012



  
10019-3223-
14 0900 2130 775-44.63 8IN PLUG EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  
10019-3223-
14 0900 2140 775-44.64 8IN PLUG W/2IN TAP AND BLOW-OFF EACH 2.000 0.000 $ 0.00 3.000 $ 6,000.00

$2,000.000 
  
10019-3223-
14 0900 2150 775-44.65 6IN DUCTILE IRON PIPE EACH 251.000 0.000 $ 0.00 74.500 $ 4,693.50

$63.000 
  
10019-3223-
14 0900 2160 775-44.66 6IN GATE VALVE AND VALVE BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,560.00

$780.000 
  
10019-3223-
14 0900 2170 775-44.67 6IN 45DEG BEND EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
10019-3223-
14 0900 2180 775-44.68 6IN 90DEG BEND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
10019-3223-
14 0900 2190 775-44.69 2IN WATER LINE EACH 379.000 0.000 $ 0.00 332.000 $ 7,221.00

$21.750 
  
10019-3223-
14 0900 2200 775-44.70 2IN 45DEG BEND EACH 2.000 0.000 $ 0.00 2.000 $ 49.50 

$24.750 
  
10019-3223-
14 0900 2210 775-44.71 2IN TAP EACH 4.000 0.000 $ 0.00 5.000 $ 4,500.00

$900.000 
  
10019-3223-
14 0900 2220 775-44.72 CONNECTIONS TO EXISTING SYSTEM - 8IN EACH 1.000 0.000 $ 0.00 1.000 $ 1,400.00

$1,400.000 
  
10019-3223-
14 0900 2230 775-44.73 CONNECTIONS TO EXISTING SYSTEM - 6IN EACH 2.000 0.000 $ 0.00 2.000 $ 5,200.00

$2,600.000 

10/29/2012



  
10019-3223-
14 0900 2240 775-44.74 CONNECTIONS TO EXISTING SYSTEM - 4IN EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
10019-3223-
14 0900 2250 775-44.75 CONNECTIONS TO EXISTING SYSTEM - 2IN EACH 3.000 0.000 $ 0.00 3.000 $ 4,500.00

$1,500.000 
  
10019-3223-
14 0900 2260 775-44.76 MISC. STONE TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$22.250 
  
10019-3223-
14 0900 2270 775-44.77 STONE BACKFILL FOR PAVED AREAS TON 215.000 0.000 $ 0.00 397.860 $ 7,857.74

$19.750 
  
10019-3223-
14 0900 2280 775-44.78 PAVEMENT BREAK AND REPLACEMENT S.Y. 10.000 0.000 $ 0.00 55.440 $ 4,809.42

$86.750 
  
10019-3223-
14 0900 2290 775-44.79 MISC. CONCRETE C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
10019-3223-
14 0900 2300 775-44.80 SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 7.000 $ 2,660.00

$380.000 
  
10019-3223-
14 0900 2310 775-44.81 1IN COPPER SERVICE LATERAL L.F. 45.000 0.000 $ 0.00 266.000 $ 8,246.00

$31.000 
  
10019-3223-
14 0900 2320 775-44.82 METER BOX, METER & APPURTENANCES EACH 3.000 0.000 $ 0.00 10.000 $ 3,800.00

$380.000 
  
10019-3223-
14 0900 2330 775-44.83 2IN PVC SERVICE LINE SLEEVE L.F. 30.000 0.000 $ 0.00 80.000 $ 32.00 

$0.400 
  
10019-3223-
14 0900 2340 775-44.84 REMOVAL OF EXIST WATER LINE 4IN & LARGER LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  

10/29/2012



10019-3223-
14 0900 2350 775-44.85 RETIRE EXISTING WATER LINES LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

$10,500.000 
  
10019-3223-
14 0900 2360 775-44.86 RELOCATION OF McDONALD'S METER & HOT 

BOX LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10,000.000 
  
10019-3223-
14 0900 2370 775-44.87 FIRE HYDRANT WITH VALVE EACH 3.000 0.000 $ 0.00 3.000 $ 12,300.00

$4,100.000 
  
10019-3223-
14 0900 2380 775-44.88 8IN TEE EACH 1.000 0.000 $ 0.00 2.000 $ 420.00 

$210.000 
  
10951-3553-
54 0910 0810 775-45.51 8IN DUCTILE IRON PIPE L.F. 750.000 0.000 $ 0.00 754.000 $ 42,224.00

$56.000 
  
10951-3553-
54 0910 0820 775-45.53 8IN X 6IN TEE EACH 2.000 0.000 $ 0.00 3.000 $ 1,110.00

$370.000 
  
10951-3553-
54 0910 0830 775-45.54 8IN 45DEG BEND EACH 1.000 0.000 $ 0.00 2.000 $ 560.00 

$280.000 
  
10951-3553-
54 0910 0840 775-45.55 6IN DUCTILE IRON PIPE L.F. 150.000 0.000 $ 0.00 157.500 $ 8,662.50

$55.000 
  
10951-3553-
54 0910 0850 775-45.56 6IN GATE VALVE AND VALVE BOX EACH 2.000 0.000 $ 0.00 3.000 $ 2,340.00

$780.000 
  
10951-3553-
54 0910 0860 775-45.57 6IN X 4IN REDUCER EACH 1.000 0.000 $ 0.00 1.000 $ 47.00 

$47.000 
  
10951-3553-
54 0910 0870 775-45.58 2IN WATER LINE L.F. 220.000 0.000 $ 0.00 178.000 $ 4,405.50

$24.750 
  

10/29/2012



10951-3553-
54 0910 0880 775-45.59 2IN TAP EACH 2.000 0.000 $ 0.00 3.000 $ 2,700.00

$900.000 
  
10951-3553-
54 0910 0890 775-45.60 CONNECTIONS TO EXISTING SYSTEM - 8IN EACH 1.000 0.000 $ 0.00 1.000 $ 1,400.00

$1,400.000 
  
10951-3553-
54 0910 0900 775-45.61 CONNECTIONS TO EXISTING SYSTEM - 6IN EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
10951-3553-
54 0910 0910 775-45.62 CONNECTIONS TO EXISTING SYSTEM - 4IN EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
10951-3553-
54 0910 0920 775-45.63 CONNECTIONS TO EXISTING SYSTEM - 2IN EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
10951-3553-
54 0910 0930 775-45.64 FIRE HYDRANT WITH VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 4,100.00

$4,100.000 
  
10951-3553-
54 0910 0940 775-45.65 MISC. STONE TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$22.250 
  
10951-3553-
54 0910 0950 775-45.66 STONE BACKFILL FOR PAVED AREAS TON 100.000 0.000 $ 0.00 234.620 $ 4,633.75

$19.750 
  
10951-3553-
54 0910 1150 775-45.67 PAVEMENT BREAK AND REPLACEMENT S.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$86.750 
  
10951-3553-
54 0910 0960 775-45.68 MISC. CONCRETE C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
10951-3553-
54 0910 0970 775-45.69 SERVICE CONNECTION EACH 11.000 0.000 $ 0.00 12.000 $ 4,560.00

$380.000 
  

10951-3553-

10/29/2012



54 0910 0980 775-45.70 1IN COPPER SERVICE LATERAL L.F. 380.000 0.000 $ 0.00 306.000 $ 9,486.00
$31.000 

  
10951-3553-
54 0910 0990 775-45.71 METER BOX, METER & APPURTENANCES EACH 11.000 0.000 $ 0.00 12.000 $ 10,320.00

$860.000 
  
10951-3553-
54 0910 1000 775-45.72 2IN PVC SERVICE LINE SLEEVE L.F. 280.000 0.000 $ 0.00 140.000 $ 56.00 

$0.400 
  
10951-3553-
54 0910 1010 775-45.73 REMOVAL OF EXIST WATER LINES 4IN 

&LARGER LS 1.000 0.000 $ 0.00 0.500 $ 50.00 

$100.000 
  
10951-3553-
54 0910 1160 775-45.74 RETIRE EXISTING WATER LINES LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
10951-3553-
54 0910 1020 775-45.75 8INX 6IN REDUCER EACH 1.000 0.000 $ 0.00 2.000 $ 240.00 

$120.000 
  
10019-3223-
14 0900 2390 777-19.62 8IN DUCTILE IRON GRAVITY SEWER PIPE L.F. 568.000 0.000 $ 0.00 552.000 $ 41,400.00

$75.000 
  
10019-3223-
14 0900 2400 777-19.63 10IN DUCTILE IRON GRAVITY SEWER PIPE L.F. 224.000 0.000 $ 0.00 353.500 $ 21,210.00

$60.000 
  
10019-3223-
14 0900 2410 777-19.64 12IN DUCTILE IRON GRAVITY SEWER PIPE L.F. 1,881.000 0.000 $ 0.00 201.000 $ 14,070.00

$70.000 
  
10019-3223-
14 0900 2420 777-19.65 18IN DUCTILE IRON GRAVITY SEWER PIPE L.F. 798.000 0.000 $ 0.00 812.000 $ 64,960.00

$80.000 
  
10019-3223-
14 0900 2430 777-19.66 4FT DIAMETER MANHOLE V.F. 111.000 0.000 $ 0.00 107.180 $ 28,938.60

$270.000 
  
10019-3223-
14 0900 2440 777-19.67 MANHOLE FRAME & COVER - STANDARD EACH 13.000 0.000 $ 0.00 13.000 $ 3,640.00

10/29/2012



$280.000 
  
10019-3223-
14 0900 2450 777-19.68 CONNECTIONS TO EXISTING SYSTEM EACH 7.000 0.000 $ 0.00 7.000 $ 64,400.00

$9,200.000 
  
10019-3223-
14 0900 2460 777-19.69 MISC. STONE TON 10.000 0.000 $ 0.00 44.320 $ 986.12 

$22.250 
  
10019-3223-
14 0900 2470 777-19.70 STONE BACKFILL FOR PAVED AREAS TON 1,140.000 26.560 $ 524.56 3,784.470 $ 74,743.28

$19.750 
  
10019-3223-
14 0900 2480 777-19.71 MISC. CONCRETE C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
10019-3223-
14 0900 2490 777-19.72 6IN SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 13.000 $ 14,300.00

$1,100.000 
  
10019-3223-
14 0900 2500 777-19.73 6IN SERVICE LATERAL L.F. 90.000 0.000 $ 0.00 276.000 $ 4,554.00

$16.500 
  
10019-3223-
14 0900 2510 777-19.74 REMOVAL OF EXISTING SEWER LINES LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
10019-3223-
14 0900 2520 777-19.75 RETIRE EXISTING SEWER LINES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
10019-3223-
14 0900 2530 777-19.88 12IN STUB W/PLUG LS 1.000 0.000 $ 0.00 1.000 $ 610.00 

$610.000 
  
10951-3553-
54 0900 1030 777-21.28 8IN DUCTILE IRON GRAVITY SEWER PIPE L.F. 148.000 0.000 $ 0.00 160.000 $ 22,400.00

$140.000 
  
10951-3553-
54 0900 1040 777-21.29 12IN DUCTILE IRON GRAVITY SEWER PIPE L.F. 743.000 0.000 $ 0.00 760.000 $ 49,400.00

$65.000 

10/29/2012



  
10951-3553-
54 0900 1050 777-21.30 4FT DIAMETER MANHOLE V.F. 40.000 0.000 $ 0.00 40.320 $ 11,692.80

$290.000 
  
10951-3553-
54 0900 1060 777-21.31 MANHOLE FRAME & COVER - STANDARD EACH 5.000 0.000 $ 0.00 5.000 $ 1,400.00

$280.000 
  
10951-3553-
54 0900 1070 777-21.32 CONNECTIONS TO EXISTING SYSTEM EACH 4.000 0.000 $ 0.00 4.000 $ 30,000.00

$7,500.000 
  
10951-3553-
54 0900 1080 777-21.33 MISC. STONE TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$22.250 
  
10951-3553-
54 0900 1090 777-21.34 STONE BACKFILL FOR PAVED AREAS TON 960.000 0.000 $ 0.00 2,311.750 $ 45,657.06

$19.750 
  
10951-3553-
54 0900 1100 777-21.35 MISC. CONCRETE C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
10951-3553-
54 0900 1110 777-21.36 6IN SERVICE CONNECTION EACH 4.000 0.000 $ 0.00 8.000 $ 8,800.00

$1,100.000 
  
10951-3553-
54 0900 1120 777-21.37 6IN SERVICE LATERAL L.F. 170.000 0.000 $ 0.00 508.500 $ 8,390.25

$16.500 
  
10951-3553-
54 0900 1130 777-21.38 REMOVAL OF EXISTING SEWER LINES LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
10951-3553-
54 0900 1140 777-21.39 RETIRE EXISTING SEWER LINES LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
10019-3223-
14 0900 2540 778-02.01 INSTALL COMMUNICATION ASSEMBLY (SC) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$84.000 

10/29/2012



  
10019-3223-
14 0900 2550 778-02.02 INSTALL COMMUNICATION ASSEMBLY (CSC) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
10019-3223-
14 0900 2560 778-02.03 INSTALL COMMUNICATION ASSEMBLY (DE) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  
10019-3223-
14 0900 2570 778-02.04 INSTALL COMMUNICATION ASSEMBLY (DDE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$260.000 
  
10019-3223-
14 0900 2580 778-02.05 INSTALL COMMUNICATION ASSEMBLY (EXLP) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
10019-3223-
14 0900 2590 778-02.06 INSTALL COMMUNICATION ASSEMBLY (FOSS) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
10019-3223-
14 0900 2600 778-02.07 INSTALL COMMUNICATION ASSEMBLY (LX) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
10019-3223-
14 0900 2610 778-02.08 INSTALL COMMUNICATION ASSEMBLY (SPLIT-

3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,000.000 
  
10019-3223-
14 0900 2620 778-02.09 INSTALL COMMUNICATION ASSEMBLY (AMP) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5,200.000 
  
10019-3223-
14 0900 2630 778-02.10 INSTALL COMMUNICATION ASSEMBLY (DC) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,300.000 
  
10019-3223-
14 0900 2640 778-02.11 INSTALL COMMUNICATION ASSEMBLY (FOR) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,300.000 
  
10019-3223-
14 0900 2650 778-02.12 INSTALL COMMUNICATION ASSEMBLY (TAP) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$3,900.000 
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10019-3223-
14 0900 2660 778-02.13 INSTALL COMMUNICATION ASSEMBLY 

(PBLOCK) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,500.000 
  
10019-3223-
14 0900 2670 778-02.14 INSTALL COMMUNICATION ASSEMBLY (E1-2) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
10019-3223-
14 0900 2680 778-02.15 INSTALL COMMUNICATION ASSEMBLY (F3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$850.000 
  
10019-3223-
14 0900 2690 778-02.16 INSTALL TRUNK CABLE (.750) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
10019-3223-
14 0900 2700 778-02.17 INSTALL FEEDER CABLE (.625) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
10019-3223-
14 0900 2710 778-02.18 INSTALL FEEDER CABLE (.500) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
10019-3223-
14 0900 2720 778-02.19 INSTALL FIBEROPTIC CABLE (44 COUNT) L.F. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
10019-3223-
14 0900 2730 778-02.20 INSTALL FIBEROPTIC CABLE (4 COUNT) L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
10019-3223-
14 0900 2740 778-02.21 INSTALL 1/4IN EHS STEEL STRAND L.F. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
10019-3223-
14 0900 2750 778-02.22 REMOVE COMMUNICATION ASSEMBLY (SC) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
10019-3223-
14 0900 2760 778-02.23 REMOVE COMMUNICATION ASSEMBLY (CSC) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  

10/29/2012



10019-3223-
14 0900 2770 778-02.24 REMOVE COMMUNICATION ASSEMBLY (DE) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
10019-3223-
14 0900 2780 778-02.25 REMOVE COMMUNICATION ASSEMBLY (DDE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
10019-3223-
14 0900 2790 778-02.26 REMOVE COMMUNICATION ASSEMBLY (EXLP) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
10019-3223-
14 0900 2800 778-02.27 REMOVE COMMUNICATION ASSEMBLY (FOSS) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
10019-3223-
14 0900 2810 778-02.28 REMOVE COMMUNICATION ASSEMBLY (LX) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
10019-3223-
14 0900 2820 778-02.29 REMOVE COMMUNICATION ASSEMBLY (SPLIT-

3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
10019-3223-
14 0900 2830 778-02.30 REMOVE COMMUNICATION ASSEMBLY (AMP) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
10019-3223-
14 0900 2840 778-02.31 REMOVE COMMUNICATION ASSEMBLY (DC) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
10019-3223-
14 0900 2850 778-02.32 REMOVE COMMUNICATION ASSEMBLY (TAP) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
10019-3223-
14 0900 2860 778-02.33 REMOVE COMMUNICATION ASSEMBLY 

(PBLOCK) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$580.000 
  
10019-3223-
14 0900 2870 778-02.34 REMOVE COMMUNICATION ASSEMBLY (E1-2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  

10019-3223-

10/29/2012



14 0900 2880 778-02.35 REMOVE COMMUNICATION ASSEMBLY (F3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

  
10019-3223-
14 0900 2890 778-02.36 REMOVE COMMUNICATION ASSEMBLY (E2-2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
10019-3223-
14 0900 2900 778-02.37 REMOVE TRUNK CABLE (.750) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
10019-3223-
14 0900 2910 778-02.38 REMOVE FEEDER CABLE (.625) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
10019-3223-
14 0900 2920 778-02.39 REMOVE FEEDER CABLE (.500) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
10019-3223-
14 0900 2930 778-02.40 REMOVE FIBEROPTIC CABLE L.F. 4,400.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
10019-3223-
14 0900 2940 778-02.41 REMOVE 1/4IN EHS STEEL STRAND L.F. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10019-3223-
14 0100 0860 801-01 SEEDING (WITH MULCH) UNIT 25.000 0.000 $ 0.00 0.000 $ 0.00 

$25.250 
  
10951-3553-
54 0100 0770 801-01 SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.250 
  
10019-3223-
14 0100 0870 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 25.000 0.000 $ 0.00 0.000 $ 0.00 

$25.250 
  
10951-3553-
54 0100 0780 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.250 
  
10019-3223-
14 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$11.362 
  
10951-3553-
54 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.362 
  
10019-3223-
14 0100 0880 801-03 WATER (SEEDING & SODDING) M.G. 20.000 0.000 $ 0.00 66.000 $ 3,300.00

$50.000 
  
10951-3553-
54 0100 0790 801-03 WATER (SEEDING & SODDING) M.G. 15.000 0.000 $ 0.00 7.200 $ 360.00 

$50.000 
  
10019-3223-
14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.150 
  
10951-3553-
54 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.150 
  
10019-3223-
14 0100 0890 803-01 SODDING (NEW SOD) S.Y. 2,000.000 0.000 $ 0.00 3,518.770 $ 10,556.31

$3.000 
  
10951-3553-
54 0100 0800 803-01 SODDING (NEW SOD) S.Y. 1,500.000 0.000 $ 0.00 2,078.500 $ 6,235.50

$3.000 
  

Project Number: 10019-3223-14 Project Current Amount $ 14,071.87
Project Number: 10951-3553-54 Project Current Amount $ 14,206.61

Contract Current Amount $ 28,278.48 

10/29/2012


