
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/05/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNH721 Estimate Number: 0020 Pay Period: 11/21/2011
to: 07/12/2013

Contract Location: Time Allowed: 583.0 days
FROM WEST OF PELLISSIPPI PARKWAY TO SCHAEFFER ROAD Time Charged: 583.0 days

Elapsed Calendar Days: 583.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.54 %
Percent Behind: 3.46 %

Contractor: Date Let: 12/11/2009
ROGERS GROUP, INC. Date Awarded: 01/05/2010
PO Box 25250 Date Contract Executed: 01/22/2010
Nashville, TN 37202 Date Notice to Proceed: 01/29/2010
Phone: Date Work Began: 02/28/2010

Date to be Completed: 09/03/2011
Date Time Stopped: 09/03/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47039-3238-54 100.00 ARRA-STP-M-131(25) S.R. 131(Lovell Road); West of Pellissippi Parkway to East

Current Contract Amount $ 2,726,320.95 
Original Contract Amount $ 2,712,744.21 

Total to Date Prev to Date This Estimate
Participating $ 2,742,516.84 $ 2,705,876.45 $ 36,640.39

Total Earnings $ 2,742,516.84 $ 2,705,876.45 $ 36,640.39 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,742,516.84 $ 2,705,876.45 $ 36,640.39 
Test Report Payment Adjustment $ -1,626.41 $ -19,755.01 $ 18,128.60 
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Total Adjusted Earnings $ 2,740,890.43 $ 2,686,121.44 $ 54,768.99 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,740,890.43 $ 2,686,121.44 $ 54,768.99 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
47039-3238-
54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 70,564.55

$70,564.550 
  
47039-3238-
54 0100 9019 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 559.280 $ 559.28 

$1.000 
  
47039-3238-
54 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
47039-3238-
54 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -141.230 $ -141.23 45,775.590 $ 45,775.59 

  
47039-3238-
54 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 811.910 $ 811.91 811.910 $ 811.91 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -493.630 $ -493.63 73,254.470 $ 73,254.47 

  
47039-3238-
54 0100 0020 109-10.01 TRAINEE HOUR 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
47039-3238-
54 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 3,987.60

$3,987.600 
  
47039-3238-
54 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 18,297.000 0.000 $ 0.00 19,594.791 $ 113,649.79
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$5.800 
  
47039-3238-
54 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.700 
  
47039-3238-
54 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,934.000 -24.460 $ -139.91 945.540 $ 5,408.49

$5.720 
  
47039-3238-
54 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 78.710 $ 684.78 1,875.860 $ 16,319.98

$8.700 
  
47039-3238-
54 0100 0060 203-06 WATER M.G. 86.000 0.000 $ 0.00 0.000 $ 0.00 

$3.440 
  
47039-3238-
54 0100 0070 209-02.02 6" TEMPORARY SLOPE DRAIN L.F. 280.000 0.000 $ 0.00 0.000 $ 0.00 

$3.610 
  
47039-3238-
54 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 325.000 0.000 $ 0.00 67.690 $ 487.37 

$7.200 
  
47039-3238-
54 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 1,134.000 $ 3,878.28

$3.420 
  
47039-3238-
54 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,000.000 0.000 $ 0.00 1,702.000 $ 2,433.86

$1.430 
  
47039-3238-
54 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 15.000 0.000 $ 0.00 31.000 $ 10,978.34

$354.140 
  
47039-3238-
54 0100 0120 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 20.000 0.000 $ 0.00 18.000 $ 10,958.40

$608.800 
  
47039-3238-
54 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 19,689.000 0.000 $ 0.00 15,901.730 $ 264,604.79

$16.640 
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47039-3238-
54 0100 0140 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 128.000 0.000 $ 0.00 155.640 $ 3,680.89

$23.650 
  
47039-3238-
54 0100 0150 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 

GRADING A-S TON 11.000 0.000 $ 0.00 7.817 $ 3,506.63

$448.590 
  
47039-3238-
54 0100 0160 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 301.000 0.000 $ 0.00 236.453 $ 9,245.31

$39.100 
  
47039-3238-
54 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 545.000 -4.600 $ -345.55 991.590 $ 74,488.24

$75.120 
  
47039-3238-
54 0100 0180 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING A TON 630.000 0.000 $ 0.00 805.920 $ 43,189.25

$53.590 
  
47039-3238-
54 0100 0190 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 

GRADING A-S TON 85.000 0.000 $ 0.00 77.519 $ 41,815.30

$539.420 
  
47039-3238-
54 0100 0200 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 2,531.000 0.000 $ 0.00 2,344.991 $ 72,647.82

$30.980 
  
47039-3238-
54 0100 0210 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING B-M2 TON 3,036.000 -11.050 $ -592.94 2,379.240 $ 127,670.02

$53.660 
  
47039-3238-
54 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 48.640 $ 48.64 -13,066.880 $ -13,066.88 

  
47039-3238-
54 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 51.240 $ 51.24 51.240 $ 51.24 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 -9.800 $ -9.80 3,809.400 $ 3,809.40 

  

47039-3238- 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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54 
$1.000 

  
47039-3238-
54 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 40.000 0.000 $ 0.00 0.000 $ 0.00 

$579.740 
  
47039-3238-
54 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 157.000 0.000 $ 0.00 0.000 $ 0.00 

$19.310 
  
47039-3238-
54 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 1.575 $ 769.50 

$488.570 
  
47039-3238-
54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47039-3238-
54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,432.030 $ -1,432.03

$1.000 
  
47039-3238-
54 0100 0250 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 61.000 -1.500 $ -113.43 155.460 $ 11,755.89

$75.620 
  
47039-3238-
54 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 279.000 -5.730 $ -587.44 400.900 $ 41,100.27

$102.520 
  
47039-3238-
54 0100 0270 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,779.000 -28.510 $ -2,132.83 1,995.920 $ 149,314.78

$74.810 
  
47039-3238-
54 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 -383.640 $ -383.64 -383.640 $ -383.64

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 82.570 $ 82.57 -5,941.850 $ -5,941.85 

  
47039-3238-
54 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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47039-3238-
54 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -142.800 $ -142.80 -142.800 $ -142.80

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 -30.800 $ -30.80 2,342.200 $ 2,342.20 

  
47039-3238-
54 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47039-3238-
54 0100 0280 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 140.000 0.000 $ 0.00 136.530 $ 4,168.26

$30.530 
  
47039-3238-
54 0100 0290 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 62.000 0.000 $ 0.00 58.180 $ 12,995.67

$223.370 
  
47039-3238-
54 0100 0300 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 76.000 0.000 $ 0.00 61.740 $ 947.09 

$15.340 
  
47039-3238-
54 0100 9015 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47039-3238-
54 0100 0310 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,549.000 0.000 $ 0.00 1,748.000 $ 75,391.24

$43.130 
0100 0310 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 43.130 208.000 $ 8,971.04 -36.000 $ -1,552.68 

  
47039-3238-
54 0100 0320 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,106.000 0.000 $ 0.00 795.000 $ 43,550.10

$54.780 
0100 0320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 54.780 99.000 $ 5,423.22 0.000 $ 0.00 

  
47039-3238-
54 0100 0330 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 106.000 0.000 $ 0.00 260.000 $ 18,517.20

$71.220 
  
47039-3238-
54 0100 0340 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 108.000 0.000 $ 0.00 112.000 $ 11,413.92

$101.910 
  
47039-3238-
54 0100 0350 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 199.000 0.000 $ 0.00 192.000 $ 30,071.04
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$156.620 
0100 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 156.620 24.000 $ 3,758.88 0.000 $ 0.00 

  
47039-3238-
54 0100 0360 607-11.02 60" CONCRETE PIPE CULVERT (CLASS II) L.F. 75.000 0.000 $ 0.00 104.000 $ 19,408.48

$186.620 
  
47039-3238-
54 0100 0370 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 146.000 0.000 $ 0.00 40.000 $ 740.40 

$18.510 
  
47039-3238-
54 0100 0380 607-39.08 54" PIPE CULVERT (SIDE DRAIN) L.F. 84.000 0.000 $ 0.00 72.000 $ 5,436.72

$75.510 
  
47039-3238-
54 0100 0390 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 21,941.70

$7,313.900 
  
47039-3238-
54 0100 0400 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 51.000 1.640 $ 725.98 34.550 $ 15,294.25

$442.670 
  
47039-3238-
54 0100 0410 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,158.000 147.000 $ 116.13 1,106.000 $ 873.74 

$0.790 
0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.790 -90.000 $ -71.10 -90.000 $ -71.10 

  
47039-3238-
54 0100 0420 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 292.000 292.000 $ 794.24 292.000 $ 794.24 

$2.720 
  
47039-3238-
54 0100 0430 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 2.000 $ 800.32 

$400.160 
  
47039-3238-
54 0100 0440 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 16.000 2.000 $ 3,676.42 16.000 $ 29,411.36

$1,838.210 
  
47039-3238-
54 0100 0450 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 4.000 $ 11,070.88

$2,767.720 
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47039-3238-
54 0100 0460 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,749.28

$3,749.280 
  
47039-3238-
54 0100 0470 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,358.96

$1,358.960 
  
47039-3238-
54 0100 0480 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 17,784.000 0.000 $ 0.00 14,596.770 $ 49,337.08

$3.380 
  
47039-3238-
54 0100 0490 701-02 CONCRETE DRIVEWAY S.F. 873.000 0.000 $ 0.00 1,681.230 $ 8,170.78

$4.860 
  
47039-3238-
54 0100 0500 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 365.000 18.590 $ 3,950.56 274.850 $ 58,408.37

$212.510 
  
47039-3238-
54 0100 0510 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 27.000 $ 1,491.21

$55.230 
  
47039-3238-
54 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$69.037 
  
47039-3238-
54 0100 0520 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 3.000 0.000 $ 0.00 1.000 $ 2,198.74

$2,198.740 
  
47039-3238-
54 0100 0530 705-08.50 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-2 EACH 2.000 0.000 $ 0.00 2.000 $ 6,136.04

$3,068.020 
  
47039-3238-
54 0100 0540 705-08.71 WIDE QUADGUARD ENERGY ABSORBING 

TERMINAL EACH 2.000 0.000 $ 0.00 3.000 $ 80,921.40

$26,973.800 
  
47039-3238-
54 0100 9500 707-02.01 CHAIN-LINK FENCE (4') (VINYL COATED) L.F. 0.000 0.000 $ 0.00 543.500 $ 9,891.70

Black Color $18.200 
  

47039-3238- END & CORNER POST ASSEMBLIES (4' VINYL 
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54 0100 9501 707-02.02 COATED) EACH 0.000 0.000 $ 0.00 11.000 $ 3,335.09
Black Color $303.190 

  
47039-3238-
54 0100 9502 707-03.01 STOCK FENCE L.F. 0.000 0.000 $ 0.00 42.000 $ 301.14 

$7.170 
  
47039-3238-
54 0100 0550 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 531.000 0.000 $ 0.00 88.450 $ 1,956.51

$22.120 
  
47039-3238-
54 0100 0560 709-05.10 MACHINED RIP-RAP (DESCRIPTION) C.Y. 100.000 0.000 $ 0.00 65.600 $ 1,773.82

(CLASS C) $27.040 
  
47039-3238-
54 0100 0570 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 5,000.000 0.000 $ 0.00 3,225.900 $ 7,742.16

$2.400 
  
47039-3238-
54 0100 0580 711-01.06 CONCRETE MEDIAN BARRIER (TYING TO 

GUARDRAIL) L.F. 21.000 0.000 $ 0.00 21.830 $ 5,821.84

$266.690 
  
47039-3238-
54 0100 0590 711-02 CONCRETE MEDIAN B.R (BR PIER PROTECTION) L.F. 196.000 0.000 $ 0.00 215.800 $ 56,142.53

$260.160 
  
47039-3238-
54 0100 0594 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,574.88

$27,574.880 
  
47039-3238-
54 0100 0598 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 400.000 0.000 $ 0.00 500.000 $ 7,790.00

$15.580 
  
47039-3238-
54 0100 0600 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 195.000 $ 6,981.00

$35.800 
  
47039-3238-
54 0100 0610 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$61.360 
  
47039-3238-
54 0100 0620 712-05.03 WARNING LIGHTS (TYPE C) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
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$61.360 
  
47039-3238-
54 0100 0630 712-06 SIGNS (CONSTRUCTION) S.F. 642.000 0.000 $ 0.00 243.000 $ 2,174.85

$8.950 
  
47039-3238-
54 0100 0640 712-06.01 VERTICAL PANELS S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$11.250 
  
47039-3238-
54 0100 0650 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$12.280 
  
47039-3238-
54 0100 0660 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$2.050 
  
47039-3238-
54 0100 0670 712-09.02 REMOVABLE PAVEMENT MARKING (8" 

BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.580 
  
47039-3238-
54 0100 0680 713-11.01 "U" SECTION STEEL POSTS LB. 1,012.000 0.000 $ 0.00 692.600 $ 2,306.36

$3.330 
  
47039-3238-
54 0100 0690 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 953.000 0.000 $ 0.00 1,041.900 $ 4,532.27

$4.350 
  
47039-3238-
54 0100 0700 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 298.000 0.000 $ 0.00 323.520 $ 3,972.83

$12.280 
  
47039-3238-
54 0100 0710 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 81.000 0.000 $ 0.00 36.000 $ 478.44 

$13.290 
  
47039-3238-
54 0100 0720 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$971.530 
  
47039-3238-
54 0100 0730 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 2.197 $ 5,841.71

$2,658.950 
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47039-3238-
54 0100 0740 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 120.000 0.000 $ 0.00 316.100 $ 3,233.70

$10.230 
  
47039-3238-
54 0100 0750 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 325.000 0.000 $ 0.00 117.130 $ 2,036.89

$17.390 
  
47039-3238-
54 0100 0760 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 215.000 0.000 $ 0.00 229.300 $ 2,345.74

$10.230 
  
47039-3238-
54 0100 0770 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 31.000 0.000 $ 0.00 29.000 $ 2,965.83

$102.270 
  
47039-3238-
54 0100 0780 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 

LINE) L.F. 250.000 0.000 $ 0.00 90.000 $ 230.40 

$2.560 
  
47039-3238-
54 0100 0790 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 0.764 $ 2,914.33

$3,814.570 
  
47039-3238-
54 0100 0800 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 3.000 $ 368.16 

$122.720 
  
47039-3238-
54 0100 0810 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 

LINE) L.F. 600.000 0.000 $ 0.00 1,126.000 $ 2,015.54

$1.790 
  
47039-3238-
54 0100 0820 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 

ARROW) EACH 3.000 0.000 $ 0.00 4.000 $ 409.08 

$102.270 
  
47039-3238-
54 0100 0830 716-04.11 PLASTIC PAVEMENT MARKING (BICYCLE 

SYMBOL W/RIDER) EACH 4.000 0.000 $ 0.00 4.000 $ 961.32 

$240.330 
  
47039-3238-
54 0100 0840 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 2.668 $ 2,114.58 6.397 $ 5,070.07

$792.570 
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47039-3238-
54 0100 0850 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 122,129.65

$122,129.650 
  
47039-3238-
54 0100 0860 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,534.77

$1,534.770 
  
47039-3238-
54 0100 0870 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 7.000 1.000 $ 919.46 8.000 $ 7,355.68

$919.460 
  
47039-3238-
54 0100 0880 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 4,226.28

$1,408.760 
  
47039-3238-
54 0100 0890 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 1,390.09

$1,390.090 
  
47039-3238-
54 0100 0900 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 8,340.54

$1,390.090 
  
47039-3238-
54 0100 0910 730-03.26 INSTALL PULL BOX (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 5,569.83

(FIBER OPTIC TYPE C) $1,856.610 
  
47039-3238-
54 0100 0920 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 463.84 

$463.840 
  
47039-3238-
54 0100 0930 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 350.000 0.000 $ 0.00 367.000 $ 440.40 

$1.200 
  
47039-3238-
54 0100 0940 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 100.000 0.000 $ 0.00 643.000 $ 893.77 

$1.390 
  
47039-3238-
54 0100 0950 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 175.000 0.000 $ 0.00 206.000 $ 309.00 

$1.500 
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47039-3238-
54 0100 0960 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 350.000 0.000 $ 0.00 743.000 $ 1,642.03

$2.210 
  
47039-3238-
54 0100 0970 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 

STRENGTH) L.F. 700.000 -0.800 $ -1.02 518.200 $ 658.11 

(13100 LBS.MIN.BRK STRENGTH) $1.270 
  
47039-3238-
54 0100 0980 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 500.000 -0.800 $ -0.71 518.200 $ 461.20 

$0.890 
  
47039-3238-
54 0100 0990 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,100.000 329.000 $ 1,237.04 655.700 $ 2,465.43

$3.760 
0100 0990 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 3.760 -0.700 $ -2.63 -0.700 $ -2.63 

  
47039-3238-
54 0100 1000 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$4.350 
  
47039-3238-
54 0100 1010 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 7,500.000 49.000 $ 241.57 3,805.200 $ 18,759.64

$4.930 
  
47039-3238-
54 0100 1020 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 200.000 0.000 $ 0.00 359.800 $ 6,321.69

$17.570 
  
47039-3238-
54 0100 1030 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 

MOUNT) EACH 4.000 0.000 $ 0.00 4.000 $ 883.40 

$220.850 
  
47039-3238-
54 0100 1040 730-14.01 SHIELDED DETECTOR CABLE L.F. 180.000 68.900 $ 80.61 2,733.900 $ 3,198.66

$1.170 
  
47039-3238-
54 0100 1050 730-14.02 SAW SLOT L.F. 1,200.000 431.700 $ 1,485.05 1,646.000 $ 5,662.24

$3.440 
0100 1050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 3.440 14.300 $ 49.19 0.000 $ 0.00 

  
47039-3238-
54 0100 1060 730-14.03 LOOP WIRE L.F. 2,700.000 2,285.000 $ 1,211.05 5,218.000 $ 2,765.54
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$0.530 
  
47039-3238-
54 0100 1070 730-15.05 CABINET - TYPE IV EACH 1.000 0.000 $ 0.00 1.000 $ 7,309.69

$7,309.690 
  
47039-3238-
54 0100 1080 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,199.21

$2,199.210 
  
47039-3238-
54 0100 1090 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 24,293.40

$6,073.350 
  
47039-3238-
54 0100 1100 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 

12" SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 1,099.52

$549.760 
  
47039-3238-
54 0100 1110 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 600.000 0.000 $ 0.00 145.870 $ 460.95 

$3.160 
  
47039-3238-
54 0100 1120 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 710.000 0.000 $ 0.00 0.000 $ 0.00 

$1.670 
  
47039-3238-
54 0900 1230 771-24.26 2IN MDPE GAS MAIN OPEN CUT L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 

$8.180 
  
47039-3238-
54 0900 1240 771-24.27 4IN MDPE GAS MAIN OPEN CUT L.F. 855.000 0.000 $ 0.00 682.000 $ 6,976.86

$10.230 
  
47039-3238-
54 0900 1250 771-24.28 8IN MDPE GAS MAIN OPEN CUT L.F. 1,560.000 0.000 $ 0.00 1,832.000 $ 56,205.76

$30.680 
  
47039-3238-
54 0900 1260 771-24.29 12IN STEEL GAS MAIN OPEN CUT L.F. 2,050.000 0.000 $ 0.00 2,162.000 $ 342,720.24

$158.520 
  
47039-3238-
54 0900 1270 771-24.30 4IN PE GAS MAIN INSTALLED BY BORE L.F. 145.000 0.000 $ 0.00 0.000 $ 0.00 

$15.340 
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47039-3238-
54 0900 1280 771-24.31 8IN PE GAS MAIN INSTALLED BY BORE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$40.900 
  
47039-3238-
54 0900 1290 771-24.32 12IN STEEL GAS MAIN INSTALLED BY BORE L.F. 460.000 0.000 $ 0.00 360.000 $ 66,268.80

$184.080 
  
47039-3238-
54 0900 1300 771-24.33 ADD-ON FOR FULL STONE BACKFILL L.F. 600.000 30.000 $ 184.20 256.000 $ 1,571.84

$6.140 
  
47039-3238-
54 0900 1310 771-24.34 CLEAN BKFILL MATRL FOR STEEL MAIN INSTL TON 7,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
47039-3238-
54 0900 1320 771-24.36 4IN X 2IN CONNECTION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,045.350 
  
47039-3238-
54 0900 1330 771-24.38 8IN X 4IN CONNECTION EACH 2.000 0.000 $ 0.00 1.000 $ 5,113.38

$5,113.380 
  
47039-3238-
54 0900 1340 771-24.40 4IN PE GAS VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,022.670 
  
47039-3238-
54 0900 1350 771-24.41 8IN PE GAS VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,636.270 
  
47039-3238-
54 0900 1360 771-24.42 12IN STEEL GAS VALVE EACH 3.000 0.000 $ 0.00 2.000 $ 36,816.22

$18,408.110 
  
47039-3238-
54 0900 1370 771-24.43 SERVICE RECONNECTION AT MAIN EACH 4.000 0.000 $ 0.00 7.000 $ 7,158.69

$1,022.670 
  
47039-3238-
54 0900 1380 771-24.44 1/2IN TO 1IN SERVICE LINE L.F. 200.000 0.000 $ 0.00 79.000 $ 404.48 

$5.120 
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47039-3238-
54 0900 1390 771-24.45 1IN TO 2IN SERVICE LINE L.F. 200.000 0.000 $ 0.00 289.000 $ 2,069.24

$7.160 
  
47039-3238-
54 0900 1400 771-24.46 1/2IN SERV RISER INSTALL W/NEW SERV CARD EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,022.670 
  
47039-3238-
54 0900 1410 771-24.47 2IN MDPE MAIN TIE-IN TO 1-1/4IN EXIST. MDPE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$511.330 
  
47039-3238-
54 0900 1420 771-24.48 2IN MDPE MAIN TIE-IN TO 2IN EXIST. MDPE EACH 1.000 0.000 $ 0.00 2.000 $ 1,022.66

$511.330 
  
47039-3238-
54 0900 1430 771-24.49 4IN MDPE MAIN TIE-IN TO 4IN EXIST. MDPE EACH 2.000 0.000 $ 0.00 2.000 $ 3,068.00

$1,534.000 
  
47039-3238-
54 0900 1440 771-24.50 8IN MDPE MAIN TIE-IN TO 8IN EXIST. MDPE EACH 1.000 0.000 $ 0.00 1.000 $ 3,068.02

$3,068.020 
  
47039-3238-
54 0900 1450 771-24.51 X-RAY TESTING OF WELDS EACH 130.000 0.000 $ 0.00 71.000 $ 13,069.68

$184.080 
  
47039-3238-
54 0900 1460 771-24.52 ANODE BED & TESTING STATION EACH 2.000 0.000 $ 0.00 3.000 $ 4,602.00

$1,534.000 
  
47039-3238-
54 0900 1470 771-24.53 ROCKSHIELD L.F. 2,050.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
47039-3238-
54 0900 1480 771-24.54 REMOVAL OF EXIST. GAS FACILITIES L.F. 5,200.000 0.000 $ 0.00 0.000 $ 0.00 

$0.150 
  
47039-3238-
54 0900 1490 771-24.55 TRENCH EXCAVATION GREACHTER THAN 6FT L.F. 2,500.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
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47039-3238-
54 0900 1500 771-24.56 SITE RESTORATION LAWN REPAIR ETC. LS 1.000 0.000 $ 0.00 1.000 $ 4,090.69

$4,090.690 
  
47039-3238-
54 0900 1510 771-24.57 TRAFFIC CONT PLAN & DEVICES CITY OF 

KNOX LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
47039-3238-
54 0900 1520 771-24.58 PIPELINE MARKERS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$40.900 
  
47039-3238-
54 0900 1530 771-24.59 TEMPORARY BYPASS EACH 4.000 0.000 $ 0.00 3.000 $ 6,136.05

$2,045.350 
  
47039-3238-
54 0100 1130 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 25.000 0.000 $ 0.00 142.925 $ 5,381.13

$37.650 
  
47039-3238-
54 0100 1140 801-02 SEEDING (WITHOUT MULCH) UNIT 25.000 0.000 $ 0.00 0.000 $ 0.00 

$35.940 
  
47039-3238-
54 0100 1150 801-03 WATER (SEEDING & SODDING) M.G. 152.000 0.000 $ 0.00 336.000 $ 6,871.20

$20.450 
  
47039-3238-
54 0100 1160 802-01.01 TREES (QUERCUS PALUSTRIS) (1.5 - 2" CAL. 

B&B) EACH 5.000 10.000 $ 1,351.20 10.000 $ 1,351.20

$135.120 
  
47039-3238-
54 0100 1170 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. 

B&B) EACH 5.000 10.000 $ 1,995.60 10.000 $ 1,995.60

$199.560 
  
47039-3238-
54 0100 1180 802-01.03 TREES (CERCIS CARADERSIS) (1.5 - 2" CAL. 

B&B) EACH 5.000 10.000 $ 1,351.20 10.000 $ 1,351.20

$135.120 
  
47039-3238-
54 0100 1190 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 5.000 10.000 $ 1,351.20 10.000 $ 1,351.20

$135.120 
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47039-3238-
54 0100 1200 802-01.05 TREES (BETULA NEGRA) (1.5" - 2" CAL. B&B) EACH 5.000 10.000 $ 1,351.20 10.000 $ 1,351.20

$135.120 
  
47039-3238-
54 0100 1210 803-01 SODDING (NEW SOD) S.Y. 12,460.000 6,479.550 $ 15,939.69 23,499.190 $ 57,808.01

$2.460 
  
47039-3238-
54 0100 1220 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.270 
  

Project Number: 47039-3238-54 Project Current Amount $ 54,768.99
Contract Current Amount $ 54,768.99 
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