Rpt-ID: RCPCSUM1
User:

Vendor ID: 0000074649
Contract ID: CNH908

Contract Location:
ON VARIOUS INTERSTATE ROUTES

Contractor:

BLEVINS ENTERPRISES, INC.
P O Box 98

Hwy 56 -108

Altmont, TN 37301-0098

Phone:

Estimate Paid: NO
Counties:
COFFEE
GRUNDY
HAMILTON
MARION

Project Number BID PCT

98026-4175-04 100.00

Current Contract Amount $
Original Contract Amount §$

Participating

Total Earnings

Stockpiled Materials

Tennessee

Department of Transportation

Estimate Summary to Contractor

Vendor Name: BLEVINS ENTERPRISES, INC.

Fed State Project Number
N/A

203,006.00
203,006.00
Total to Date
$ 156,829.82
$ 156,829.82
$ 0.00

$
$
$

Estimate Number: 0008

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1

The mowing and litter removal on various Interstate Routes.

Prev to Date This Estimate
156,829.82 $ 0.00
156,829.82 $ 0.00

0.00 $ 0.00

01/16/2009
02/02/2009
02/17/2009
03/10/2009
05/12/2009
03/31/2010
02/26/2010
02/26/2010

Date: 09/30/2015

Pay Period: 03/20/2010
to: 05/04/2010

387.0 days
421.0 days
421.0 days
108.79 %
83.85 %
24.94 %

9/30/2015



Other Line Item Adjustments

Amount Due

Test Report Payment Adjustment

Project Number

98026-4175-04

98026-4175-04

98026-4175-04

98026-4175-04

98026-4175-04

98026-4175-04

98026-4175-04

98026-4175-04

Total Adjusted Earnings
Retainage
Payment Due

Categor Line

8OTY ftem Item Code
Number

Number

0700 9001 108-08.01
0700 9002 108-08.02
0700 9000 109-01.01
0700 9000 ADJUSTMENT
0700 0010 717-01.04
0700 0020 717-10.01

0700 0030 719-02

0700 0040 806-01

0700 0050 806-01.01

@Ph B Ph A A

0.00 § 0.00 $

156,829.82 $ 156,829.82 $

0.00 § 0.00 $

156,829.82 $ 156,829.82 $

0.00 $ 0.00 $

156,829.82 $ 156,829.82 $
Description

Supplemental Description
LIQUIDATED DAMAGES (MOWING)

LIQUIDATED DAMAGES (LITTER)

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

MOBILIZATION (DESCRIPTION)
(PER CYCLE)

INVOLUNTARY WORK SUSPENSION (DESCRIPTION)

(SEE GEN.NOTES)

REMOVAL AND DISPOSAL OF LITTER

MOWING

BOOM MOWING (DESCRIPTION)

0.00
0.00
0.00
0.00
0.00
0.00

Units

DAY

LM.

DOLL

DOLL

EACH

DAY

LM.

ACRE

ACRE

Bid Qty

Unit Price
0.000
$1,000.000

0.000
$500.000

0.000
$1.000
$1.000

4.000
$25.000

6.000
$10.000

420.000
$187.000

4,696.000
$26.000

85.000
$26.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

0.000

-13,302.420

2.000

0.000

419.820

3,522.150

0.000

Total Amt

0.00

0.00

0.00
-13,302.42

50.00

0.00

78,506.34

91,575.90

0.00

9/30/2015



