
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074649 Vendor Name: BLEVINS ENTERPRISES, INC.

Contract ID: CNH923 Estimate Number: 0013 Pay Period: 03/05/2010
to: 11/06/2012

Contract Location: Time Allowed: 365.0 days
VARIOUS STATE ROUTES AND INTERSTATE Time Charged: 356.0 days

Elapsed Calendar Days: 356.0 days
Percent Time: 97.53 %
Percent Complete ($) 108.74 %
Percent Behind: - %

Contractor: Date Let: 01/16/2009
BLEVINS ENTERPRISES, INC. Date Awarded: 02/02/2009
P O Box 98 Date Contract Executed: 02/18/2009
Hwy 56 -108 Date Notice to Proceed: 03/01/2009
Altmont, TN 37301-0098 Date Work Began: 03/01/2009
Phone: Date to be Completed: 02/28/2010

Date Time Stopped: 02/19/2010
Date Accepted: 02/19/2010

Estimate Paid: NO 
Counties:

BRADLEY 
GRUNDY 
HAMILTON 
MARION 
PUTNAM 
SEQUATCHIE 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98026-4165-04 100.00 N/A The sweeping and drain cleaning on various Interstate and

Current Contract Amount $ 323,883.00 
Original Contract Amount $ 323,883.00 

Total to Date Prev to Date This Estimate

9/30/2015



Participating $ 352,176.08 $ 352,176.08 $ 0.00 
Total Earnings $ 352,176.08 $ 352,176.08 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 352,176.08 $ 352,176.08 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 352,176.08 $ 352,176.08 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 352,176.08 $ 352,176.08 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-4165-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(IMPROPER EQUIPMENT) $1,000.000 

98026-4165-04 0700 9001 108-08.03 LIQUIDATED DAMAGES (SWEEPING) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
(INCOMPLETE CYCLE) $410.000 

98026-4165-04 0700 9002 108-08.03 LIQUIDATED DAMAGES (SWEEPING) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
(FAILURE TO MAINTAIN CONITUOUS OPERATION) $205.000 

98026-4165-04 0700 9003 108-08.09 LIQUIDATED DAMAGES EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
(DRAIN CLEANING) $100.000 

98026-4165-04 0700 9004 611-07.08 EMERGENCY DRAIN CLEANING (18IN OR LESS) L.F. 0.000 0.000 $ 0.00 140.000 $ 1,400.00
$10.000 

98026-4165-04 0700 9005 611-07.09 EMERGENCY DRAIN CLEANING (GREATER THAN 18IN) L.F. 0.000 0.000 $ 0.00 780.000 $ 7,800.00
$10.000 

98026-4165-04 0700 0010 611-07.10 CLEAN DRAIN (TRENCH DRAIN) L.F. 3,750.000 0.000 $ 0.00 4,549.000 $ 9,098.00
$2.000 

98026-4165-04 0700 0020 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 354.000 0.000 $ 0.00 369.000 $ 11,070.00
$30.000 

9/30/2015



98026-4165-04 0700 0030 611-07.12 CLEAN DRAIN(WALL DRAIN) EACH 110.000 0.000 $ 0.00 133.000 $ 2,660.00
$20.000 

98026-4165-04 0700 0040 611-07.13 PIPE CLEANING (<18IN DIA.) L.F. 1,865.000 0.000 $ 0.00 4,409.000 $ 4,409.00
$1.000 

98026-4165-04 0700 0050 611-07.14 PIPE CLEANING (>OR=18IN DIA.) L.F. 572.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98026-4165-04 0700 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50.00 
$50.000 

98026-4165-04 0700 0070 712-01.02 LANE CLOSURE EACH 50.000 0.000 $ 0.00 76.000 $ 19,000.00
$250.000 

98026-4165-04 0700 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50.00 
$50.000 

98026-4165-04 0700 0095 717-01.04 MOBILIZATION (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 
(PIPE CLEANING) $50.000 

98026-4165-04 0700 0100 719-01 SWEEPING L.M. 7,036.000 0.000 $ 0.00 7,233.880 $ 296,589.08
$41.000 

9/30/2015


