
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070023172 Vendor Name: INTERSTATE CONCRETE CONSTRUCTION, LLC

Contract ID: CNH929 Estimate Number: 0007 Pay Period: 02/03/2010
to: 02/23/2010

Contract Location: Time Allowed: 104.0 days
ON SR 27 FROM SR 2 (LM 5.02) EXTENDING TO I-24 (LM 5.42) Time Charged: 104.0 days

Elapsed Calendar Days: 104.0 days
Percent Time: 100.00 %
Percent Complete ($) 110.88 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
INTERSTATE CONCRETE CONSTRUCTION, LLC Date Awarded: 05/20/2009
P. O. Box 2698 Date Contract Executed: 05/29/2009
Cleveland, TN 37320 Date Notice to Proceed: 06/19/2009
Phone: 423-472-4553 Date Work Began: 06/29/2009

Date to be Completed: 09/30/2009
Date Time Stopped: 09/30/2009
Date Accepted: 10/05/2009

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33030-8205-14 100.00 STP-NHE-27(47) FROM INTERSECTION WITH SR-2 TO RAMP FROM I-24 LANES

Current Contract Amount $ 462,364.10 
Original Contract Amount $ 427,404.50 

Total to Date Prev to Date This Estimate
Participating $ 514,427.77 $ 514,427.77 $ 0.00 

Total Earnings $ 514,427.77 $ 514,427.77 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 514,427.77 $ 514,427.77 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 514,427.77 $ 514,427.77 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 514,427.77 $ 514,427.77 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
33030-8205-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
33030-8205-14 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,919.020 $ 1,919.02 

  

33030-8205-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33030-8205-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 4.000 0.000 $ 0.00 2.180 $ 948.30 

$435.000 
  
33030-8205-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33030-8205-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33030-8205-14 0100 9500 407-10.06 ASPHALTIC CRACK SEALING STRIPS L.F. 0.000 0.000 $ 0.00 8,424.000 $ 34,959.60

$4.150 
  
33030-8205-14 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,260.000 0.000 $ 0.00 1,677.810 $ 146,808.38

$87.500 
  

33030-8205-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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33030-8205-14 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33030-8205-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33030-8205-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,474.000 $ 1,474.00 

  

33030-8205-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33030-8205-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 20,040.000 0.000 $ 0.00 15,597.780 $ 21,836.89

$1.400 
  

33030-8205-14 0100 0040 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 585.000 0.000 $ 0.00 952.720 $ 147,671.60

$155.000 
  

33030-8205-14 0100 0050 502-04.01 SAWING CONCRETE PAVEMENT (FULL 
DEPTH) L.F. 1,664.000 0.000 $ 0.00 2,991.590 $ 35,899.08

$12.000 
  
33030-8205-14 0100 0060 502-04.02 LOAD TRANSFER DOWELS EACH 440.000 0.000 $ 0.00 511.000 $ 3,066.00

$6.000 
  
33030-8205-14 0100 0070 502-04.03 TRANSVERSE TIE-BARS EACH 528.000 0.000 $ 0.00 923.000 $ 4,615.00

$5.000 
  
33030-8205-14 0100 0080 502-07 SPALL REPAIR S.Y. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  

33030-8205-14 0100 0090 502-08.10 SAWING & RESEALING JOINTS (SILICONE 
SEALANT) L.F. 25,938.000 0.000 $ 0.00 18,947.000 $ 34,104.60

$1.800 
  
33030-8205-14 0100 0100 503-01 GRINDING CONCRETE PAVEMENT S.Y. 1,800.000 0.000 $ 0.00 742.650 $ 2,970.60

$4.000 
  
33030-8205-14 0100 0110 503-60 RETROFIT DOWEL BAR EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 
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$50.000 
  
33030-8205-14 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
33030-8205-14 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 162.000 0.000 $ 0.00 90.000 $ 2,520.00

$28.000 
  
33030-8205-14 0100 0140 712-05.01 WARNING LIGHTS (TYPE A) EACH 70.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
33030-8205-14 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 816.000 0.000 $ 0.00 632.000 $ 4,487.20

$7.100 
  
33030-8205-14 0100 0160 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
33030-8205-14 0100 0170 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 1.000 $ 3,800.00

$3,800.000 
  
33030-8205-14 0100 0180 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 56.000 0.000 $ 0.00 68.000 $ 1,496.00

$22.000 
  
33030-8205-14 0100 0190 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 56.000 0.000 $ 0.00 61.000 $ 1,342.00

$22.000 
  

33030-8205-14 0100 0200 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 520.000 0.000 $ 0.00 534.000 $ 6,141.00

$11.500 
  
33030-8205-14 0100 0210 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 325.000 0.000 $ 0.00 218.500 $ 2,622.00

$12.000 
  

33030-8205-14 0100 0220 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
33030-8205-14 0100 0230 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 2.300 0.000 $ 0.00 1.740 $ 10,614.00

$6,100.000 
  

33030-8205-14 0100 0240 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 200.000 0.000 $ 0.00 144.000 $ 288.00 

$2.000 
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33030-8205-14 0100 0250 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  

33030-8205-14 0100 0260 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00

$300.000 
  
33030-8205-14 0100 0270 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 3.700 0.000 $ 0.00 2.140 $ 2,728.50

$1,275.000 
  
33030-8205-14 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
33030-8205-14 0100 0290 730-14.02 SAW SLOT L.F. 552.000 0.000 $ 0.00 549.000 $ 2,196.00

$4.000 
  
33030-8205-14 0100 0300 730-14.03 LOOP WIRE L.F. 2,316.000 0.000 $ 0.00 2,240.000 $ 1,120.00

$0.500 
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