
Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH937 Estimate Number: 0010 Pay Period: 09/03/2010
to: 09/04/2010

Contract Location: Time Allowed: 208.0 days
AT SELECTED LOCATIONS ON VARIOUS STATE ROUTES Time Charged: 219.0 days

Elapsed Calendar Days: 219.0 days
Percent Time: 105.29 %
Percent Complete ($) 93.19 %
Percent Behind: 12.10 %

Contractor: Date Let: 09/18/2009
HIGHWAYS, INC. Date Awarded: 09/30/2009
PO Box 96 Date Contract Executed: 10/15/2009
Brentwood, TN 37024 Date Notice to Proceed: 11/05/2009
Phone: Date Work Began: 01/26/2010

Date to be Completed: 05/31/2010
Date Time Stopped: 06/11/2010
Date Accepted: 06/11/2010

Estimate Paid: NO 

Counties:
BLEDSOE 
BRADLEY 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
MCMINN 
MARION 
POLK 
PUTNAM 
RHEA 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98026-3287-94 100.00 HSIP-REG2(66) Safety improvements on various state routes in Region 2.

12/9/2013



 
 

 
 

 
 

 
 

Current Contract Amount $ 2,423,230.13 
Original Contract Amount $ 2,353,227.00 

Total to Date Prev to Date This Estimate
Participating $ 2,214,915.28 $ 2,214,915.28 $ 0.00 

Total Earnings $ 2,214,915.28 $ 2,214,915.28 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,214,915.28 $ 2,214,915.28 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,214,915.28 $ 2,214,915.28 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,214,915.28 $ 2,214,915.28 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-3287-94 0700 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -11.000 $ -12,100.00

$1,100.000 
  
98026-3287-94 0700 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,327.840 $ 3,327.84 

  
98026-3287-94 0700 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,022.410 $ 23,022.41 

  
98026-3287-94 0700 0010 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
98026-3287-94 0700 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$150.000 
  
98026-3287-94 0700 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
98026-3287-94 0700 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,560.000 0.000 $ 0.00 1,427.250 $ 35,681.25

$25.000 
  
98026-3287-94 0700 0030 303-10.02 MINERAL AGGREGATE (SIZE 2) TON 30.000 0.000 $ 0.00 24.020 $ 1,201.00

$50.000 
  
98026-3287-94 0700 0040 307-01.06 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B TON 600.000 0.000 $ 0.00 588.180 $ 38,819.88

$66.000 
  
98026-3287-94 0700 0050 307-01.07 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M TON 325.000 0.000 $ 0.00 257.270 $ 19,295.25

$75.000 
  
98026-3287-94 0700 0060 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
98026-3287-94 0700 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -504.400 $ -504.40 

  
98026-3287-94 0700 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 26.600 $ 26.60 

$1.000 
0700 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 170.800 $ 170.80 

  
98026-3287-94 0700 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-3287-94 0700 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.800 0.000 $ 0.00 6.020 $ 3,612.00

$600.000 
  
98026-3287-94 0700 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-3287-94 0700 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-3287-94 0700 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,618.000 0.000 $ 0.00 1,608.420 $ 136,715.70

$85.000 
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98026-3287-94 0700 0090 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,575.000 0.000 $ 0.00 2,334.030 $ 210,062.70

$90.000 
  
98026-3287-94 0700 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,780.130 $ -12,780.13 

  
98026-3287-94 0700 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-3287-94 0700 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -82.600 $ -82.60 

$1.000 
0700 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,614.800 $ 3,614.80 

  
98026-3287-94 0700 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98026-3287-94 0700 0100 411-10.01 SCORING PAVEMENT L.M. 25.140 0.000 $ 0.00 23.035 $ 11,517.50

$500.000 
  
98026-3287-94 0700 0110 411-10.02 6IN WIDE RECESSED PAVEMENT MARKING GROOVE L.M. 210.320 0.000 $ 0.00 175.826 $ 61,539.10

$350.000 
  
98026-3287-94 0700 0120 607-03.01 18" CONCRETE PIPE CULVERT (CLASS II) L.F. 80.000 0.000 $ 0.00 60.500 $ 2,178.00

$36.000 
  
98026-3287-94 0700 0130 607-16.02 30"X 19" HORIZONTAL OVAL CONCRETE PIPE CULVERT L.F. 48.000 0.000 $ 0.00 48.000 $ 2,592.00

$54.000 
  
98026-3287-94 0700 0140 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 80.000 $ 2,000.00

$25.000 
  
98026-3287-94 0700 0150 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 10.750 0.000 $ 0.00 3.550 $ 2,840.00

$800.000 
  
98026-3287-94 0700 0160 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,303.000 0.000 $ 0.00 403.000 $ 1,612.00

$4.000 
  
98026-3287-94 0700 0170 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,900.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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98026-3287-94 0700 0180 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 160.000 0.000 $ 0.00 100.000 $ 4,500.00
$45.000 

  
98026-3287-94 0700 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 31.000 $ 930.00 

$30.000 
  
98026-3287-94 0700 9010 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$56.250 
  
98026-3287-94 0700 0190 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 23,000.000 0.000 $ 0.00 20,112.500 $ 301,687.50

$15.000 
  
98026-3287-94 0700 9500 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 0.000 0.000 $ 0.00 3,000.000 $ 59,250.00

N/A $19.750 
  
98026-3287-94 0700 9501 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 0.000 0.000 $ 0.00 462.500 $ 10,753.13

N/A $23.250 
  
98026-3287-94 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
98026-3287-94 0700 0200 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 26.000 0.000 $ 0.00 36.000 $ 21,600.00

$600.000 
  
98026-3287-94 0700 0210 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 140.000 0.000 $ 0.00 117.000 $ 234,000.00

$2,000.000 
  
98026-3287-94 0700 0220 705-10.38 GUARDRAIL BRIDGERAIL ATTACHED TO BRIDGE CURBS L.F. 700.000 0.000 $ 0.00 700.000 $ 42,000.00

$60.000 
  
98026-3287-94 0700 0230 706-01 GUARDRAIL REMOVED L.F. 2,400.000 0.000 $ 0.00 1,375.000 $ 1,375.00

$1.000 
  
98026-3287-94 0700 0240 706-05 GUARDRAIL ADJUSTMENT L.F. 1,021.000 0.000 $ 0.00 25.000 $ 75.00 

$3.000 
  
98026-3287-94 0700 0250 706-06.03 RADIUS RAIL L.F. 375.000 0.000 $ 0.00 437.500 $ 10,937.50

$25.000 
  
98026-3287-94 0700 0260 706-10.26 ROUNDED END ELEMENT EACH 26.000 0.000 $ 0.00 43.000 $ 2,150.00

$50.000 
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98026-3287-94 0700 0270 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
(PAVEMENT MARKING) $10,000.000 

  
98026-3287-94 0700 0280 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

(GUARDRAIL) $18,000.000 
  
98026-3287-94 0700 0290 712-99.93 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(PAVEMENT OVERLAY) $25,000.000 
  
98026-3287-94 0700 0300 712-99.94 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

(SIGNING) $2,000.000 
  
98026-3287-94 0700 0310 712-99.95 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(RPM) $20,000.000 
  
98026-3287-94 0700 0320 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 2,100.00

(48" x 48" STOP) $350.000 
  
98026-3287-94 0700 0330 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(36" x 36" x 36" YIELD) $250.000 
  
98026-3287-94 0700 0340 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 3.000 $ 750.00 

(36" x 36" STOP AHEAD) $250.000 
  
98026-3287-94 0700 0350 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(30" x 30" DO NOT ENTER) $250.000 
  
98026-3287-94 0700 0360 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 5,300.000 0.000 $ 0.00 5,448.000 $ 81,720.00

$15.000 
  
98026-3287-94 0700 0370 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 2,182.000 0.000 $ 0.00 2,390.000 $ 93,210.00

$39.000 
  
98026-3287-94 0700 0380 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 210.000 0.000 $ 0.00 160.634 $ 4,015.85

$25.000 
  
98026-3287-94 0700 0390 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 259.000 0.000 $ 0.00 277.000 $ 5,540.00

$20.000 
  
98026-3287-94 0700 0400 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 6.000 $ 1,500.00

$250.000 
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98026-3287-94 0700 0410 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

  
98026-3287-94 0700 0420 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
98026-3287-94 0700 0430 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 12.000 0.000 $ 0.00 13.300 $ 1,330.00

$100.000 
  
98026-3287-94 0700 0440 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 240.000 0.000 $ 0.00 162.000 $ 2,430.00

$15.000 
  
98026-3287-94 0700 0450 716-11.01 SPRAY THERMO PAVEMENT MARKING (4IN LINE) L.M. 361.300 0.000 $ 0.00 376.588 $ 640,199.60

$1,700.000 
  
98026-3287-94 0700 0460 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 0.100 0.000 $ 0.00 0.000 $ 0.00 

$12,000.000 
  
98026-3287-94 0700 0470 716-11.04 SPRAY THERMO PAVEMENT MARKING (6IN DOTTED) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98026-3287-94 0700 0480 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
  
98026-3287-94 0700 0490 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
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