
Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNH942 Estimate Number: 0013 Pay Period: 05/16/2012
to: 03/14/2013

Contract Location: Time Allowed: 317.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 309.0 days

Elapsed Calendar Days: 309.0 days
Percent Time: 97.48 %
Percent Complete ($) 76.84 %
Percent Behind: 20.64 %

Contractor: Date Let: 12/11/2009
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 01/05/2010
53861 Gratiot Date Contract Executed: 01/28/2010
Chesterfield, MI 48051 Date Notice to Proceed: 02/18/2010
Phone: Date Work Began: 02/25/2010

Date to be Completed: 12/31/2010
Date Time Stopped: 12/23/2010
Date Accepted: 12/31/2010

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDEMAN 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
LAKE 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 

10/16/2013



 
 

 
 

 
 

 
 

SHELBY 
TIPTON 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98047-4131-04 91.34 N/A Consisting of the on-call guardrail repair on various
98047-4132-04 8.66 N/A Consisting of the new guardrail installation on various

Current Contract Amount $ 2,635,840.50 
Original Contract Amount $ 2,635,840.50 

Total to Date Prev to Date This Estimate
Participating $ 1,968,503.78 $ 1,937,799.42 $ 30,704.36

Total Earnings $ 1,968,503.78 $ 1,937,799.42 $ 30,704.36 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,968,503.78 $ 1,937,799.42 $ 30,704.36 
Test Report Payment Adjustment $ -1,603.62 $ -137.01 $ -1,466.61 

Total Adjusted Earnings $ 1,966,900.16 $ 1,937,662.41 $ 29,237.75 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,966,900.16 $ 1,937,662.41 $ 29,237.75 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4131-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(14 DAY NOTICE) $500.000 
  
98047-4131-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(2 DAY NOTICE) $1,000.000 
  
98047-4132-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
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98047-4131-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 150.000 0.000 $ 0.00 26.900 $ 1,170.15
$43.500 

  
98047-4132-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 125.000 0.000 $ 0.00 107.600 $ 4,680.60

$43.500 
  
98047-4131-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$47.000 
  
98047-4131-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 250.000 0.000 $ 0.00 25.000 $ 875.00 

$35.000 
  
98047-4132-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
98047-4131-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.375 
  
98047-4132-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.375 
  
98047-4131-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$21.500 
  
98047-4131-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 30,000.000 775.000 $ 13,523.75 35,225.000 $ 614,676.25

$17.450 
  
98047-4132-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,000.000 -125.000 $ -2,181.25 0.000 $ 0.00 

$17.450 
  
98047-4131-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 1,000.000 0.000 $ 0.00 275.000 $ 5,830.00

$21.200 
  
98047-4132-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$21.200 
  
98047-4131-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$25.900 
  
98047-4132-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$25.900 
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98047-4131-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.175 

  
98047-4132-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.175 
  
98047-4131-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$31.200 
  
98047-4131-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 240.000 0.000 $ 0.00 262.500 $ 5,932.50

$22.600 
  
98047-4131-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$31.700 
  
98047-4131-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$72.750 
  
98047-4131-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 5.000 0.000 $ 0.00 1.000 $ 137.00 

$137.000 
0700 0120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 137.000 0.000 $ 0.00 -1.000 $ -137.00 

  
98047-4132-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$137.000 
  
98047-4131-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 15.000 0.000 $ 0.00 16.000 $ 6,080.00

$380.000 
  
98047-4132-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$380.000 
  
98047-4131-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 10.000 1.000 $ 380.00 1.000 $ 380.00 

$380.000 
  
98047-4132-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$380.000 
  
98047-4131-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 325.000 3.000 $ 6,180.00 432.000 $ 889,920.00

$2,060.000 
  
98047-4132-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 40.000 0.000 $ 0.00 8.000 $ 16,480.00

$2,060.000 
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98047-4131-04 0700 0160 705-04.08 FLARED ENERGY ABSORBING TERMINAL(NCHRP 350, TL 3) EACH 12.000 0.000 $ 0.00 1.000 $ 1,975.00

$1,975.000 
  
98047-4131-04 0700 0170 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 70.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
98047-4132-04 0700 0100 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
98047-4131-04 0700 0180 705-04.29 C-A-T CRASH CUSHION ATTENUATING TERMINAL EACH 3.000 0.000 $ 0.00 1.000 $ 4,200.00

$4,200.000 
  
98047-4131-04 0700 0190 705-09.08 GLARE FOIL EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$32.500 
  
98047-4131-04 0700 0200 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 300.000 25.670 $ 2,130.61 52.570 $ 4,363.31

$83.000 
0700 0200 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 83.000 -17.670 $ -1,466.61 -17.670 $ -1,466.61 

  
98047-4131-04 0700 0210 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
98047-4131-04 0700 0220 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING BRIDGE PIER PROTECTION EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,375.000 
  
98047-4131-04 0700 0230 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 15,700.000 0.000 $ 0.00 1,967.090 $ 23,605.08

$12.000 
  
98047-4131-04 0700 0240 705-80.02 LONGITUDINAL CABLE BARRIER (END TERMINAL) STANDARD EACH 15.000 1.000 $ 3,220.00 3.000 $ 9,660.00

$3,220.000 
  
98047-4131-04 0700 0250 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$3,220.000 
  
98047-4131-04 0700 0260 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 1,200.000 6.000 $ 960.00 1,114.000 $ 178,240.00

$160.000 
  
98047-4131-04 0700 0270 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 100.000 0.000 $ 0.00 57.000 $ 10,260.00

$180.000 
  
98047-4131-04 0700 0280 705-80.07 CABLE RELEASE POST (TOP) W/ALL ACCESSORIES EACH 60.000 0.000 $ 0.00 9.000 $ 5,850.00
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$650.000 
  
98047-4131-04 0700 0290 705-80.09 DRIVEN SOCKETED LINE POST W/ALL ACCESSORIES EACH 250.000 3.000 $ 525.00 229.000 $ 40,075.00

$175.000 
  
98047-4131-04 0700 0300 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 360.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  
98047-4131-04 0700 0310 705-80.12 CHECK CABLE TENSION LS 1.000 0.500 $ 25,250.00 1.000 $ 50,500.00

$50,500.000 
  
98047-4131-04 0700 0320 706-01 GUARDRAIL REMOVED L.F. 5,000.000 350.000 $ 385.00 350.000 $ 385.00 

$1.100 
  
98047-4131-04 0700 0330 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  
98047-4131-04 0700 0340 706-03.01 POSTS FURNISHED EACH 20.000 0.000 $ 0.00 8.000 $ 3,040.00

$380.000 
  
98047-4131-04 0700 0350 706-06.01 SINGLE THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
98047-4131-04 0700 0360 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$32.500 
  
98047-4131-04 0700 0370 706-06.03 RADIUS RAIL L.F. 1,000.000 0.000 $ 0.00 62.500 $ 1,250.00

$20.000 
  
98047-4132-04 0700 0110 706-06.03 RADIUS RAIL L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
98047-4131-04 0700 0380 706-10.24 FLARED END ELEMENT EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98047-4131-04 0700 0390 706-10.26 ROUNDED END ELEMENT EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98047-4132-04 0700 0120 706-10.26 ROUNDED END ELEMENT EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98047-4131-04 0700 0400 706-10.54 RE-ALIGN GUARDRAIL L.F. 5,000.000 -62.500 $ -68.75 1,206.250 $ 1,326.88
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$1.100 
  
98047-4131-04 0700 0410 706-10.56 BUFFER ENDS 88" EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
98047-4131-04 0700 0420 706-10.71 HAZARD MARKERS EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98047-4131-04 0700 0430 706-10.72 PULL AND REINSTALL GUARDARAIL POST FOR VERIFICATION EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
98047-4131-04 0700 0440 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
98047-4131-04 0700 0450 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END SHOE EACH 10.000 0.000 $ 0.00 2.000 $ 92.00 

$46.000 
  
98047-4131-04 0700 0460 706-10.81 GUARDRAIL REFLECTORS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
98047-4131-04 0700 0470 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION REPAIR C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
98047-4131-04 0700 0480 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END SHOE EACH 7.000 -4.000 $ -2,000.00 0.000 $ 0.00 

$500.000 
  
98047-4131-04 0700 0490 712-01.02 LANE CLOSURE EACH 450.000 -88.000 $ -17,600.00 420.000 $ 84,000.00

$200.000 
  
98047-4132-04 0700 0130 712-01.02 LANE CLOSURE EACH 10.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
98047-4131-04 0700 0500 717-01.07 MOBILIZATION (DESCRIPTION) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

(DISTRICTS 41 AND 42) $840.000 
  
98047-4132-04 0700 0140 717-01.07 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DISTRICTS 41 AND 42) $840.000 
  
98047-4131-04 0700 0510 717-01.08 MOBILIZATION (DESCRIPTION) EACH 25.000 0.000 $ 0.00 3.000 $ 2,520.00

(DISTRICTS 43 AND 44) $840.000 
  
98047-4132-04 0700 0150 717-01.08 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
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(DISTRICTS 43 AND 44) $840.000 
  
98047-4131-04 0700 0520 717-01.09 MOBILIZATION (DESCRIPTION) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

(DISTRICT 45) $840.000 
  
98047-4132-04 0700 0160 717-01.09 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(DISTRICT 45) $840.000 
  

Project Number: 98047-4131-04 Project Current Amount $ 31,419.00
Project Number: 98047-4132-04 Project Current Amount $ -2,181.25

Contract Current Amount $ 29,237.75 
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