
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ003 Estimate Number: 0014 Pay Period: 02/17/2012
to: 03/01/2013

Contract Location: Time Allowed: 480.0 days
BRIDGE REHAB ON US 411 (US 441,SR 35) OVER LITTLE PIGEON RVR Time Charged: 475.0 days

Elapsed Calendar Days: 475.0 days
Percent Time: 98.96 %
Percent Complete ($) 120.33 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 07/01/2010
PO Box 4750 Date Contract Executed: 07/23/2010
Sevierville, TN 37864-4750 Date Notice to Proceed: 08/13/2010
Phone: Date Work Began: 10/18/2010

Date to be Completed: 12/05/2011
Date Time Stopped: 12/05/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78004-3231-94 100.00 BH-STP-35(44) SR 35 over West Prong Little Pigeon River

Current Contract Amount $ 1,215,754.10 
Original Contract Amount $ 1,110,898.50 

Total to Date Prev to Date This Estimate
Participating $ 1,460,083.83 $ 1,453,024.63 $ 7,059.20 

Total Earnings $ 1,460,083.83 $ 1,453,024.63 $ 7,059.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,460,083.83 $ 1,453,024.63 $ 7,059.20 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,460,083.83 $ 1,453,024.63 $ 7,059.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,460,083.83 $ 1,453,024.63 $ 7,059.20 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
78004-3231-94 0500 9009 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 34,775.60

Camera Signal System $34,775.600 
  
78004-3231-94 0500 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
78004-3231-94 0500 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,698.960 $ 1,698.96 

  

78004-3231-94 0500 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,402.330 $ 1,402.33 

  

78004-3231-94 0500 0010 202-04.10 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

(BR. NO. 78-SR35-13.76) $100,000.000 
  
78004-3231-94 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
78004-3231-94 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78004-3231-94 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78004-3231-94 0500 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 186.000 0.000 $ 0.00 628.110 $ 116,200.35
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$185.000 
  

78004-3231-94 0500 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 403.720 $ 403.72 

  
78004-3231-94 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78004-3231-94 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 655.500 $ 655.50 

  

78004-3231-94 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78004-3231-94 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,454.000 0.000 $ 0.00 5,213.010 $ 31,278.06

$6.000 
  
78004-3231-94 0500 0050 604-01.12 CLASS A CONCRETE (BRIDGE DECK) C.Y. 255.000 0.000 $ 0.00 202.050 $ 121,230.00

$600.000 
  
78004-3231-94 0500 0060 604-03.20 BRIDGE JOINT MODIFICATION L.F. 681.000 0.000 $ 0.00 685.000 $ 44,525.00

$65.000 
  

78004-3231-94 0500 0070 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 3,050.000 0.000 $ 0.00 3,050.000 $ 20,130.00

$6.600 
  
78004-3231-94 0500 0080 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,580.000 0.000 $ 0.00 1,596.000 $ 3,192.00

$2.000 
  
78004-3231-94 0500 0090 604-10.05 CONCRETE S.F. 425.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
78004-3231-94 0500 0100 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
78004-3231-94 0500 0110 604-10.18 REINFORCING STEEL (REPAIRS) LB. 36,883.000 0.000 $ 0.00 31,133.000 $ 31,133.00

$1.000 
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78004-3231-94 0500 0120 604-10.20 HYDRODEMOLITION S.Y. 1,321.000 0.000 $ 0.00 1,534.860 $ 46,045.80
$30.000 

  

78004-3231-94 0500 0130 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 300.000 0.000 $ 0.00 569.650 $ 133,867.75

$235.000 
  
78004-3231-94 0500 0140 604-10.42 CONCRETE REPAIRS C.F. 277.000 0.000 $ 0.00 100.070 $ 15,010.50

$150.000 
  
78004-3231-94 0500 0150 604-10.54 CONCRETE REPAIRS S.F. 1,273.000 0.000 $ 0.00 2,470.010 $ 247,001.00

$100.000 
  
78004-3231-94 0500 0160 610-10.45 DECK DRAINS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 9,000.00

(GRATE TYPE 2, STD-1-2) $900.000 
  

78004-3231-94 0500 0170 615-02.22 PRESTRESSED CONCRETE BOX BEAM (18" X 
36") L.F. 487.000 0.000 $ 0.00 728.437 $ 110,722.42

$152.000 
  
78004-3231-94 0500 0180 617-02 BRIDGE DECK CRACK SEALING L.F. 1,026.000 0.000 $ 0.00 769.500 $ 1,539.00

$2.000 
  
78004-3231-94 0500 0190 617-05 SEALANT (DESCRIPTION) GAL. 6.000 0.000 $ 0.00 4.500 $ 495.00 

(HIGH MOLECULAR WEIGHT 
METHACRYLATE) $110.000 

  
78004-3231-94 0500 0200 619-01 BRIDGE DECK OVERLAY (PMC) S.Y. 1,665.000 0.000 $ 0.00 1,784.710 $ 113,329.09

$63.500 
  

78004-3231-94 0500 9015 619-01.03 POLYMER MODIFIED CONC (VARIABLE 
DEPTH-TYPE 3) C.Y. 0.000 0.000 $ 0.00 32.300 $ 17,442.00

$540.000 
  

78004-3231-94 0500 0210 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 513.000 0.000 $ 0.00 513.000 $ 69,255.00

$135.000 
  
78004-3231-94 0500 0220 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.350 $ 21.70 54.000 $ 3,348.00

$62.000 
  
78004-3231-94 0500 9005 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 26.900 $ 2,084.75

$77.500 
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78004-3231-94 0500 0230 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
78004-3231-94 0500 0240 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 32.000 0.000 $ 0.00 42.000 $ 630.00 

$15.000 
  

78004-3231-94 0500 0250 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 2.000 $ 7,000.00 4.000 $ 14,000.00

$3,500.000 
  
78004-3231-94 0500 0260 706-01 GUARDRAIL REMOVED L.F. 54.000 25.000 $ 37.50 79.000 $ 118.50 

$1.500 
  
78004-3231-94 0500 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
78004-3231-94 0500 9010 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 7,500.00

Additional Traffic Control Phase $7,500.000 
  
78004-3231-94 0500 0280 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 790.000 0.000 $ 0.00 960.000 $ 17,280.00

$18.000 
  
78004-3231-94 0500 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 44.000 0.000 $ 0.00 195.000 $ 9,750.00

$50.000 
  
78004-3231-94 0500 9014 712-05.01 WARNING LIGHTS (TYPE A) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
78004-3231-94 0500 0300 712-06 SIGNS (CONSTRUCTION) S.F. 377.000 0.000 $ 0.00 394.750 $ 3,158.00

$8.000 
  
78004-3231-94 0500 0310 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
78004-3231-94 0500 9013 712-08.06 UNIFORMED POLICE OFFICER HOUR 0.000 0.000 $ 0.00 108.000 $ 4,536.00

$42.000 
  

78004-3231-94 0500 0320 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 4,100.000 0.000 $ 0.00 1,020.000 $ 2,040.00

$2.000 
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78004-3231-94 0500 0330 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 12.000 0.000 $ 0.00 65.000 $ 1,267.50

$19.500 
  
78004-3231-94 0500 9012 713-16.03 CHANGEABLE MESSAGE SIGN EACH 0.000 0.000 $ 0.00 4.000 $ 50,000.00

$12,500.000 
  
78004-3231-94 0500 0340 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.500 0.000 $ 0.00 0.540 $ 1,539.00

$2,850.000 
  
78004-3231-94 0500 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
78004-3231-94 0500 9011 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 4,500.00

Addt'l Mobilization, Bond & Extra Phasing of Traffic 
Control $4,500.000 

  
78004-3231-94 0500 9503 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11,130.000 
  

Project Number: 78004-3231-94 Project Current Amount $ 7,059.20
Contract Current Amount $ 7,059.20 
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