
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ004 Estimate Number: 0006 Pay Period: 08/21/2011
to: 08/28/2011

Contract Location: Time Allowed: 346.0 days
(US 70, SR 1, KINGSTON PIKE) AT SR 131 (LOVELL ROAD) AND Time Charged: 346.0 days

Elapsed Calendar Days: 346.0 days
Percent Time: 100.00 %
Percent Complete ($) 122.64 %
Percent Behind: - %

Contractor: Date Let: 08/06/2010
ROGERS GROUP, INC. Date Awarded: 08/12/2010
PO Box 25250 Date Contract Executed: 08/27/2010
Nashville, TN 37202 Date Notice to Proceed: 09/17/2010
Phone: Date Work Began: 02/03/2011

Date to be Completed: 08/28/2011
Date Time Stopped: 08/28/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47009-3290-54 100.00 CM-1(214) MAJOR WIDENING - LOVELL ROAD AND CANTON HOLLOW ROAD

Current Contract Amount $ 443,987.07 
Original Contract Amount $ 442,718.57 

Total to Date Prev to Date This Estimate
Participating $ 546,098.01 $ 529,013.67 $ 17,084.34

Total Earnings $ 546,098.01 $ 529,013.67 $ 17,084.34 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 546,098.01 $ 529,013.67 $ 17,084.34 
Test Report Payment Adjustment $ 0.00 $ -3,159.38 $ 3,159.38 
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Total Adjusted Earnings $ 546,098.01 $ 525,854.29 $ 20,243.72 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 546,098.01 $ 525,854.29 $ 20,243.72 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47009-3290-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 17,449.11

$17,449.110 
  
47009-3290-54 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
47009-3290-54 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 4,161.870 $ 4,161.87 5,807.450 $ 5,807.45 

  
47009-3290-54 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 7,732.590 $ 7,732.59 7,732.590 $ 7,732.59 

  
47009-3290-54 0100 0020 202-01.50 REMOVAL OF STRUCTURES AND OBSTRUCTIONS EACH 5.000 0.000 $ 0.00 7.000 $ 3,470.46

$495.780 
  
47009-3290-54 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 192.000 0.000 $ 0.00 192.000 $ 3,580.80

(18" CMP ,STA. 17+50 RT.) $18.650 
  
47009-3290-54 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 86.000 0.000 $ 0.00 416.000 $ 7,758.40

(12 " CMP ,STA.18+70 RT.) $18.650 
  
47009-3290-54 0100 0050 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 19.000 0.000 $ 0.00 19.000 $ 354.35 

(18" RCP ,STA. 22+50 RT.) $18.650 
  
47009-3290-54 0100 0060 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 746.00 

(18" CMP ,STA. 24+40 RT.) $18.650 
  
47009-3290-54 0100 0070 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 84.000 0.000 $ 0.00 84.000 $ 1,566.60
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(18" CMP ,STA. 24+75 RT.) $18.650 
  
47009-3290-54 0100 0080 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 72.000 0.000 $ 0.00 72.000 $ 1,342.80

(18" CMP ,STA. 25+65 RT.) $18.650 
  
47009-3290-54 0100 0090 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 60.000 0.000 $ 0.00 39.000 $ 727.35 

(18" CMP ,STA. 26+40 RT.) $18.650 
  
47009-3290-54 0100 0100 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 19.000 0.000 $ 0.00 47.670 $ 5,243.22

$109.990 
  
47009-3290-54 0100 0110 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 40.000 0.000 $ 0.00 60.000 $ 631.20 

(DRIVEWAY CURBING, STA 24+20+RT. & 24 $10.520 
  
47009-3290-54 0100 0120 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 51.000 0.000 $ 0.00 279.000 $ 5,203.35

(FOR HANDICAP RAMPS) $18.650 
  
47009-3290-54 0100 0130 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 680.000 0.000 $ 0.00 752.720 $ 24,787.07

$32.930 
  
47009-3290-54 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$49.395 
  
47009-3290-54 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$49.395 
  
47009-3290-54 0100 0140 203-06 WATER M.G. 85.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
47009-3290-54 0100 0150 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 123.000 0.000 $ 0.00 94.170 $ 3,766.80

$40.000 
  
47009-3290-54 0100 0160 209-05 SEDIMENT REMOVAL C.Y. 13.000 0.000 $ 0.00 13.340 $ 200.10 

$15.000 
  
47009-3290-54 0100 0170 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 850.000 0.000 $ 0.00 882.000 $ 1,543.50

$1.750 
0100 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.750 52.000 $ 91.00 0.000 $ 0.00 

  
47009-3290-54 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,081.000 0.000 $ 0.00 2,047.480 $ 55,486.71

$27.100 
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47009-3290-54 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 178.000 0.000 $ 0.00 89.940 $ 2,991.40
$33.260 

  
47009-3290-54 0100 0200 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 214.000 0.000 $ 0.00 344.290 $ 27,877.16

$80.970 
  
47009-3290-54 0100 0210 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 169.000 40.510 $ 4,039.25 346.880 $ 34,587.40

$99.710 
  
47009-3290-54 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -140.270 $ -140.27 -2,091.720 $ -2,091.72 

  
47009-3290-54 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 22.400 $ 22.40 343.000 $ 343.00 

  
47009-3290-54 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3290-54 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$807.130 
  
47009-3290-54 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$45.370 
  
47009-3290-54 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 3.290 $ 2,027.99

$616.410 
  
47009-3290-54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3290-54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3290-54 0100 0250 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 1,129.000 0.000 $ 0.00 1,909.000 $ 5,727.00

$3.000 
  
47009-3290-54 0100 0260 411-02.10 ACS MIX(PG70-22) GRADING D TON 574.000 0.000 $ 0.00 802.230 $ 89,849.76

$112.000 
  
47009-3290-54 0100 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,699.690 $ -2,699.69 

  
47009-3290-54 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3290-54 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 648.200 $ 648.20 

  
47009-3290-54 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3290-54 0100 0270 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 7,110.000 0.000 $ 0.00 7,243.550 $ 14,052.49

$1.940 
  
47009-3290-54 0100 0280 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 782.000 0.000 $ 0.00 783.000 $ 49,853.61

$63.670 
  
47009-3290-54 0100 0290 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,832.20

$1,832.200 
  
47009-3290-54 0100 9500 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 0.000 1.230 $ 1,168.50 1.230 $ 1,168.50

Concrete item for constructing endwalls $950.000 
  
47009-3290-54 0100 9501 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 0.000 20.000 $ 100.00 20.000 $ 100.00 

Steel for constructing endwall $5.000 
  
47009-3290-54 0100 0300 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 575.99 

$575.990 
  
47009-3290-54 0100 0310 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 984.22 

$984.220 
  
47009-3290-54 0100 0320 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 11,242.12

$2,810.530 
  
47009-3290-54 0100 0330 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 975.000 0.000 $ 0.00 968.500 $ 6,033.76

$6.230 
  
47009-3290-54 0100 0340 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 332.000 0.000 $ 0.00 332.150 $ 5,088.54

$15.320 

5/5/2014



  
47009-3290-54 0100 0350 701-02.03 CONCRETE HANDICAP RAMP S.F. 221.000 0.000 $ 0.00 221.000 $ 2,422.16

$10.960 
  
47009-3290-54 0100 0360 702-01 CONCRETE CURB C.Y. 2.000 0.000 $ 0.00 1.960 $ 1,996.81

$1,018.780 
  
47009-3290-54 0100 0370 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 82.000 0.000 $ 0.00 72.000 $ 23,949.36

$332.630 
  
47009-3290-54 0100 0380 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 6.000 0.000 $ 0.00 5.000 $ 750.00 

$150.000 
0100 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 150.000 5.000 $ 750.00 0.000 $ 0.00 

  
47009-3290-54 0100 0390 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 289.000 0.000 $ 0.00 0.000 $ 0.00 

$33.540 
  
47009-3290-54 0100 0400 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,904.74

$15,904.740 
  
47009-3290-54 0100 0410 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 56.000 0.000 $ 0.00 96.000 $ 2,217.60

$23.100 
0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 23.100 15.000 $ 346.50 0.000 $ 0.00 

  
47009-3290-54 0100 0420 712-05.03 WARNING LIGHTS (TYPE C) EACH 56.000 0.000 $ 0.00 96.000 $ 2,822.40

$29.400 
0100 0420 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 29.400 15.000 $ 441.00 0.000 $ 0.00 

  
47009-3290-54 0100 0430 712-06 SIGNS (CONSTRUCTION) S.F. 162.000 0.000 $ 0.00 157.500 $ 744.98 

$4.730 
  
47009-3290-54 0100 0440 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
0100 0440 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,500.000 1.000 $ 1,500.00 0.000 $ 0.00 

  
47009-3290-54 0100 0450 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
47009-3290-54 0100 0460 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 6.000 0.000 $ 0.00 4.440 $ 79.25 

$17.850 
  
47009-3290-54 0100 0470 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 180.000 0.000 $ 0.00 187.000 $ 1,630.64
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$8.720 
  
47009-3290-54 0100 0480 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 14.000 $ 1,396.50

$99.750 
  
47009-3290-54 0100 0490 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 234.000 0.000 $ 0.00 234.000 $ 615.42 

$2.630 
  
47009-3290-54 0100 0500 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 170.000 0.000 $ 0.00 186.000 $ 2,929.50

$15.750 
  
47009-3290-54 0100 0510 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.990 0.000 $ 0.00 0.942 $ 1,236.38

$1,312.500 
  
47009-3290-54 0100 0520 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.990 0.000 $ 0.00 1.170 $ 5,141.27

$4,394.250 
  
47009-3290-54 0100 0530 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,159.06

$29,159.060 
  
47009-3290-54 0100 0540 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,041.87

$1,041.870 
  
47009-3290-54 0100 0550 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 790.77 

$790.770 
  
47009-3290-54 0100 0560 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,630.50

$771.750 
  
47009-3290-54 0100 0570 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 3,658.29

$1,219.430 
  
47009-3290-54 0100 0580 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 3,445.50

(130A2 WITH BACKPLATE) $689.100 
  
47009-3290-54 0100 0590 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 380.15 

$380.150 
  
47009-3290-54 0100 0600 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 330.000 0.000 $ 0.00 0.000 $ 0.00 

$1.670 
  
47009-3290-54 0100 0610 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 920.000 0.000 $ 0.00 1,590.000 $ 3,275.40
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$2.060 
  
47009-3290-54 0100 0620 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 700.000 0.000 $ 0.00 1,106.000 $ 2,366.84

$2.140 
  
47009-3290-54 0100 0630 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 470.000 0.000 $ 0.00 487.000 $ 886.34 

(21,6136 LBS.MIN.BRK STRENGTH) $1.820 
  
47009-3290-54 0100 0640 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 470.000 0.000 $ 0.00 487.000 $ 793.81 

$1.630 
  
47009-3290-54 0100 0650 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 15.000 0.000 $ 0.00 15.000 $ 55.95 

$3.730 
  
47009-3290-54 0100 0660 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,350.000 0.000 $ 0.00 2,085.000 $ 2,293.50

$1.100 
  
47009-3290-54 0100 0670 730-14.02 SAW SLOT L.F. 680.000 0.000 $ 0.00 1,741.000 $ 6,232.78

$3.580 
  
47009-3290-54 0100 0680 730-14.03 LOOP WIRE L.F. 1,750.000 0.000 $ 0.00 4,918.000 $ 2,754.08

$0.560 
  
47009-3290-54 0100 0690 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 2.000 0.000 $ 0.00 2.000 $ 15,345.52

$7,672.760 
  
47009-3290-54 0100 0700 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 4.000 0.000 $ 0.00 4.000 $ 540.72 

$135.180 
  
47009-3290-54 0100 0710 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 4.000 0.000 $ 0.00 4.000 $ 2,219.24

$554.810 
  
47009-3290-54 0100 0720 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 9.000 0.000 $ 0.00 0.000 $ 0.00 

$24.150 
  
47009-3290-54 0100 0730 801-03 WATER (SEEDING & SODDING) M.G. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
47009-3290-54 0100 0740 803-01 SODDING (NEW SOD) S.Y. 735.000 0.000 $ 0.00 1,020.350 $ 2,550.88

$2.500 
0100 0740 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.500 12.350 $ 30.88 0.000 $ 0.00 
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Project Number: 47009-3290-54 Project Current Amount $ 20,243.72
Contract Current Amount $ 20,243.72 
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