
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ006 Estimate Number: 0008 Pay Period: 12/04/2012
to: 01/30/2013

Contract Location: Time Allowed: 258.0 days
BRIDGE CONSTRUCTION ON OLD VALLEY ROAD OVER WALDENS CREEK Time Charged: 216.0 days

Elapsed Calendar Days: 216.0 days
Percent Time: 83.72 %
Percent Complete ($) 109.70 %
Percent Behind: - %

Contractor: Date Let: 08/06/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 08/12/2010
PO Box 4750 Date Contract Executed: 08/26/2010
Sevierville, TN 37864-4750 Date Notice to Proceed: 09/16/2010
Phone: Date Work Began: 09/17/2010

Date to be Completed: 05/31/2011
Date Time Stopped: 04/19/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78946-3401-94 100.00 BRZE-7800(44) BRIDGE REPLACEMENT

Current Contract Amount $ 298,828.05 
Original Contract Amount $ 288,032.00 

Total to Date Prev to Date This Estimate
Participating $ 327,160.12 $ 327,160.12 $ 0.00 

Total Earnings $ 327,160.12 $ 327,160.12 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 327,160.12 $ 327,160.12 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -12.00 $ 12.00 
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Total Adjusted Earnings $ 327,160.12 $ 327,148.12 $ 12.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 327,160.12 $ 327,148.12 $ 12.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
78946-3401-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
78946-3401-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
78946-3401-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 537.690 $ 537.69 

  
78946-3401-94 0300 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3401-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3401-94 0300 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78946-3401-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
78946-3401-94 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 17.000 0.000 $ 0.00 17.000 $ 170.00 

(18" ,STA.) $10.000 
  
78946-3401-94 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 80.000 0.000 $ 0.00 60.000 $ 360.00 

(36" ,STA.) $6.000 
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78946-3401-94 0100 0050 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 17.000 0.000 $ 0.00 17.000 $ 170.00 
(36", STA 5+30.00/ RT) $10.000 

  

78946-3401-94 0300 0460 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(CONC. BRIDGE, 6+60.00) $10,000.000 
  

78946-3401-94 0100 0060 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

(END WALL, 60+10.00) $500.000 
  
78946-3401-94 0100 0070 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
78946-3401-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 23.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
78946-3401-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 12.000 0.000 $ 0.00 10.890 $ 54.45 

$5.000 
  
78946-3401-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 304.000 0.000 $ 0.00 414.000 $ 1,863.00

$4.500 
  
78946-3401-94 0100 0110 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  

78946-3401-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 596.000 0.000 $ 0.00 426.510 $ 11,089.26

$26.000 
  
78946-3401-94 0100 0130 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 186.000 0.000 $ 0.00 172.010 $ 4,472.26

$26.000 
  
78946-3401-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 7.000 0.000 $ 0.00 20.590 $ 1,029.50

$50.000 
  

78946-3401-94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 130.000 0.000 $ 0.00 82.730 $ 9,513.95

$115.000 
  

78946-3401-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 85.000 0.000 $ 0.00 61.180 $ 8,259.30

$135.000 
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78946-3401-94 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -202.250 $ -202.25 

  
78946-3401-94 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 93.000 $ 93.00 

  
78946-3401-94 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3401-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
78946-3401-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
78946-3401-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
78946-3401-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3401-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78946-3401-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 72.000 0.000 $ 0.00 78.450 $ 11,767.50

$150.000 
  

78946-3401-94 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 37.050 $ 37.05 

  
78946-3401-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78946-3401-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 88.500 $ 88.50 
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78946-3401-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3401-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$862.500 
  

78946-3401-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$652.500 
  

78946-3401-94 0300 9018 604-01.09 CLASS A CONCRETE (BOX BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 143.000 $ 42,900.00

$300.000 
  
78946-3401-94 0300 0470 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 113.000 0.000 $ 0.00 113.470 $ 85,102.50

$750.000 
  
78946-3401-94 0300 0480 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 26,600.000 0.000 $ 0.00 26,600.600 $ 19,950.45

$0.750 
  

78946-3401-94 0300 9026 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 0.000 0.000 $ 0.00 291.500 $ 2,623.50

$9.000 
  
78946-3401-94 0100 0210 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 89.000 0.000 $ 0.00 59.000 $ 5,900.00

$100.000 
  
78946-3401-94 0100 0220 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 24.000 0.000 $ 0.00 24.000 $ 960.00 

$40.000 
  
78946-3401-94 0100 0230 611-01.01 MANHOLES, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
78946-3401-94 0100 0240 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
78946-3401-94 0100 0250 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 2.760 $ 2,760.00

$1,000.000 
  

78946-3401-94 0100 0260 611-07.02 STEEL BAR REINFORCEMENT (PIPE LB. 308.000 0.000 $ 0.00 308.000 $ 616.00 
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ENDWALLS)
$2.000 

0100 0260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.000 6.000 $ 12.00 0.000 $ 0.00 
  
78946-3401-94 0100 0270 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 132.000 0.000 $ 0.00 132.000 $ 396.00 

$3.000 
  

78946-3401-94 0100 0280 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 116.000 0.000 $ 0.00 113.340 $ 13,600.80

$120.000 
  
78946-3401-94 0100 0290 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
78946-3401-94 0100 9027 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 40.00 

$40.000 
  
78946-3401-94 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
78946-3401-94 0100 0300 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
78946-3401-94 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
78946-3401-94 0100 0310 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
78946-3401-94 0100 0320 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$825.000 
  

78946-3401-94 0300 9019 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER 
COATED) L.F. 0.000 0.000 $ 0.00 81.000 $ 5,443.20

$67.200 
  

78946-3401-94 0100 9020 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 
COATED) L.F. 0.000 0.000 $ 0.00 75.000 $ 2,992.50

$39.900 
  
78946-3401-94 0100 9023 705-11.07 RADIUS RAIL (POWDER COATED) L.F. 0.000 0.000 $ 0.00 12.500 $ 551.25 

$44.100 
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78946-3401-94 0100 9021 705-11.13 GUARDRAIL TERMINAL (TYPE 21)(POWDER 
COATED) EACH 0.000 0.000 $ 0.00 3.000 $ 10,741.50

$3,580.500 
  

78946-3401-94 0100 9024 705-11.52 SHP CURVED TYPE 2 GR BRDGE ENDS 
(POWDER COATED) L.F. 0.000 0.000 $ 0.00 27.500 $ 1,732.50

$63.000 
  
78946-3401-94 0100 0330 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
78946-3401-94 0100 9022 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 1.000 $ 96.60 

powder coated $96.600 
  
78946-3401-94 0100 0340 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 75.000 0.000 $ 0.00 65.000 $ 1,430.00

(2 RAIL WHITE PLASTIC FENCE) $22.000 
  
78946-3401-94 0100 0350 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 15.000 0.000 $ 0.00 74.850 $ 3,742.50

$50.000 
  
78946-3401-94 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
78946-3401-94 0100 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 12.000 0.000 $ 0.00 12.000 $ 1,200.00

$100.000 
  
78946-3401-94 0100 0380 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 
  
78946-3401-94 0100 0390 712-06 SIGNS (CONSTRUCTION) S.F. 291.000 0.000 $ 0.00 211.000 $ 2,532.00

$12.000 
  
78946-3401-94 0100 0400 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 32.000 $ 800.00 

$25.000 
  
78946-3401-94 0100 0410 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.249 $ 249.00 

$1,000.000 
  
78946-3401-94 0100 0420 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
78946-3401-94 0100 0430 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 21.000 0.000 $ 0.00 78.670 $ 393.35 
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$5.000 
  
78946-3401-94 0100 0440 801-02 SEEDING (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 14.050 $ 351.25 

$25.000 
  
78946-3401-94 0100 0450 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 560.000 0.000 $ 0.00 306.670 $ 552.01 

$1.800 
  

Project Number: 78946-3401-94 Project Current Amount $ 12.00 
Contract Current Amount $ 12.00 
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