
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNJ008 Estimate Number: 0004 Pay Period: 10/09/2010
to: 11/16/2010

Contract Location: Time Allowed: 40.0 days
FROM THE MARION COUNTY LINE (LM 0.00) TO SR 38 (LM 2.32) Time Charged: 30.0 days

Elapsed Calendar Days: 30.0 days
Percent Time: 75.00 %
Percent Complete ($) 94.04 %
Percent Behind: - %

Contractor: Date Let: 04/09/2010
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 04/19/2010
P O Box 357 Date Contract Executed: 05/06/2010
Rossville, GA 30741 Date Notice to Proceed: 07/29/2010
Phone: Date Work Began: 07/29/2010

Date to be Completed: 09/06/2010
Date Time Stopped: 08/27/2010
Date Accepted: 09/17/2010

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33007-3204-94 13.84 STP/HSIP-2(100) From Marion County Line To SR-38
33007-8204-14 86.16 STP/HSIP-2(100) From Marion County Line To SR-38

Current Contract Amount $ 542,613.29 
Original Contract Amount $ 542,613.29 

Total to Date Prev to Date This Estimate
Participating $ 500,389.24 $ 500,392.86 $ -3.62 

Total Earnings $ 500,389.24 $ 500,392.86 $ -3.62 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 500,389.24 $ 500,392.86 $ -3.62 
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Test Report Payment Adjustment $ -0.05 $ -0.05 $ 0.00 
Total Adjusted Earnings $ 500,389.19 $ 500,392.81 $ -3.62 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 500,389.19 $ 500,392.81 $ -3.62 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
33007-3204-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33007-8204-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33007-3204-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-8204-14 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33007-3204-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33007-8204-14 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.310 $ 0.31 -13,938.760 $ -13,938.76 

  

33007-3204-94 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 300.000 0.000 $ 0.00 301.350 $ 5,424.30

$18.000 
  

33007-8204-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 266.610 $ 5,830.76

$21.870 
  

ASPHALT CONCRETE MIX (PG64-22) (BPMB-
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33007-8204-14 0100 0020 307-01.08 HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 255.750 $ 15,107.15
$59.070 

  
33007-8204-14 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -920.700 $ -920.70 

  
33007-8204-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-8204-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-8204-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 -0.010 $ -3.93 14.460 $ 5,687.12

$393.300 
  
33007-8204-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33007-8204-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-8204-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,016.000 0.000 $ 0.00 4,934.090 $ 338,083.85

$68.520 
  

33007-8204-14 0100 9022 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-3204-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-8204-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-8204-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-8204-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,303.600 $ 4,303.60 
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33007-8204-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33007-3204-94 0100 0020 411-10.01 SCORING PAVEMENT L.M. 8.500 0.000 $ 0.00 3.699 $ 2,108.43

$570.000 
  
33007-8204-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 39,032.000 0.000 $ 0.00 59,846.420 $ 29,324.75

$0.490 
  
33007-8204-14 0100 0060 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$475.000 
  
33007-3204-94 0100 0030 701-02 CONCRETE DRIVEWAY S.F. 2,125.000 0.000 $ 0.00 1,828.020 $ 8,408.89

$4.600 
0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 4.600 0.000 $ 0.00 -0.010 $ -0.05 

  
33007-3204-94 0100 0040 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 20.000 0.000 $ 0.00 19.280 $ 4,627.20

$240.000 
  
33007-3204-94 0100 0050 705-01.04 METAL BEAM GUARD FENCE L.F. 38.000 0.000 $ 0.00 37.500 $ 1,496.25

$39.900 
  
33007-3204-94 0100 9020 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 30.00 

$30.000 
  
33007-3204-94 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 738.000 0.000 $ 0.00 350.000 $ 5,250.00

$15.000 
  
33007-3204-94 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
33007-3204-94 0100 0070 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
33007-3204-94 0100 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 3.000 $ 1,650.00

$550.000 
  

33007-3204-94 0100 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 5.000 0.000 $ 0.00 6.000 $ 12,450.00

$2,075.000 
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33007-3204-94 0100 0100 706-01 GUARDRAIL REMOVED L.F. 375.000 0.000 $ 0.00 262.500 $ 262.50 

$1.000 
  
33007-8204-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,975.47

$6,975.470 
  
33007-8204-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 184.000 0.000 $ 0.00 34.000 $ 340.00 

$10.000 
  
33007-8204-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 34.000 0.000 $ 0.00 34.000 $ 340.00 

$10.000 
  
33007-8204-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 900.000 0.000 $ 0.00 1,092.380 $ 6,554.28

$6.000 
  
33007-8204-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
33007-3204-94 0100 0110 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 150.000 0.000 $ 0.00 66.000 $ 577.50 

$8.750 
  

33007-8204-14 0100 0120 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 400.000 0.000 $ 0.00 965.000 $ 1,688.75

$1.750 
  

33007-8204-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 75.000 0.000 $ 0.00 29.444 $ 493.19 

$16.750 
  
33007-8204-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 304.000 $ 3,268.00

$10.750 
  

33007-8204-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 7.000 0.000 $ 0.00 8.000 $ 1,320.00

$165.000 
  

33007-8204-14 0100 0160 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 400.000 0.000 $ 0.00 318.000 $ 477.00 

$1.500 
  

33007-8204-14 0100 0170 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 225.00 
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$225.000 
  
33007-8204-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.000 0.000 $ 0.00 13.936 $ 8,361.60

$600.000 
  
33007-8204-14 0100 0190 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$850.000 
  

33007-3204-94 0100 0120 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 8.500 0.000 $ 0.00 4.604 $ 10,819.40

$2,350.000 
  

33007-8204-14 0100 0200 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 9.000 0.000 $ 0.00 4.928 $ 11,580.80

$2,350.000 
  
33007-8204-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,669.67

$11,669.670 
  
33007-8204-14 0100 0220 730-14.02 SAW SLOT L.F. 1,220.000 0.000 $ 0.00 962.000 $ 3,367.00

$3.500 
  
33007-8204-14 0100 0230 730-14.03 LOOP WIRE L.F. 5,280.000 0.000 $ 0.00 4,512.000 $ 2,346.24

$0.520 
  

Project Number: 33007-8204-14 Project Current Amount $ -3.62 
Contract Current Amount $ -3.62 

9/26/2012


