
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNJ009 Estimate Number: 0005 Pay Period: 11/24/2010
to: 11/24/2010

Contract Location: Time Allowed: 152.0 days
BRIDGE REHABILITATION AT 4 LOCATIONS ON I-40 Time Charged: 154.0 days

Elapsed Calendar Days: 154.0 days
Percent Time: 101.32 %
Percent Complete ($) 93.41 %
Percent Behind: 7.91 %

Contractor: Date Let: 04/30/2010
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 05/12/2010
9190 Bradford Hicks Drive Date Contract Executed: 06/01/2010
Livingston, TN 38570 Date Notice to Proceed: 06/22/2010
Phone: 931-823-7345 Date Work Began: 09/28/2010

Date to be Completed: 11/20/2010
Date Time Stopped: 11/22/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15001-3184-44 100.00 BH-I-40-8(151) Bridges Over Pigeon River

Current Contract Amount $ 737,121.09 
Original Contract Amount $ 737,121.09 

Total to Date Prev to Date This Estimate
Participating $ 687,074.43 $ 690,528.56 $ -3,454.13

Total Earnings $ 687,074.43 $ 690,528.56 $ -3,454.13 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 687,074.43 $ 690,528.56 $ -3,454.13 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 687,074.43 $ 690,528.56 $ -3,454.13 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 687,074.43 $ 690,528.56 $ -3,454.13 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
15001-3184-44 0500 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 -4.000 $ -1,560.00 -2.000 $ -780.00

$390.000 
  
15001-3184-44 0500 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,701.790 $ 1,701.79 1,701.790 $ 1,701.79 

  

15001-3184-44 0500 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,162.980 $ -6,162.98 

  

15001-3184-44 0500 0010 201-07.03 REMOVAL AND DISPOSAL OF BRUSH & 
TREES ACRE 0.600 0.000 $ 0.00 0.600 $ 4,445.66

$7,409.430 
  
15001-3184-44 0500 0020 209-05 SEDIMENT REMOVAL C.Y. 7.700 0.000 $ 0.00 7.700 $ 909.52 

$118.120 
  
15001-3184-44 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,150.000 0.000 $ 0.00 620.000 $ 3,279.80

$5.290 
  

15001-3184-44 0500 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.900 0.000 $ 0.00 2.400 $ 1,654.22

$689.260 
  
15001-3184-44 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15001-3184-44 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
15001-3184-44 0500 0050 411-03.10 ACS MIX(PG76-22) GRADING D TON 2,080.000 0.000 $ 0.00 1,969.800 $ 270,492.94

$137.320 
  

15001-3184-44 0500 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 1,157.260 $ 1,157.26 1,157.260 $ 1,157.26 

  
15001-3184-44 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15001-3184-44 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 1,893.920 $ 1,893.92 1,893.920 $ 1,893.92

$1.000 
  

15001-3184-44 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15001-3184-44 0500 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 6,654.000 0.000 $ 0.00 6,926.450 $ 34,909.31

$5.040 
  
15001-3184-44 0500 0070 501-03.02 CONCRETE SHOULDERS S.Y. 2.000 0.000 $ 0.00 2.000 $ 528.14 

$264.070 
  

15001-3184-44 0500 0080 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 2,600.000 0.000 $ 0.00 2,600.000 $ 17,914.00

$6.890 
  
15001-3184-44 0500 0090 604-10.05 CONCRETE S.F. 84.000 0.000 $ 0.00 0.000 $ 0.00 

$81.650 
  
15001-3184-44 0500 0100 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 31,812.00

$31,812.000 
  

15001-3184-44 0500 0110 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 140.000 0.000 $ 0.00 108.000 $ 25,133.76

$232.720 
  

15001-3184-44 0500 0120 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 400.000 0.000 $ 0.00 280.200 $ 24,069.18

$85.900 
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15001-3184-44 0500 0130 604-10.54 CONCRETE REPAIRS S.F. 77.000 0.000 $ 0.00 197.300 $ 13,301.97

$67.420 
  
15001-3184-44 0500 0140 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 12,817.50

$12,817.500 
  
15001-3184-44 0500 0150 617-01 BRIDGE DECK SEALANT S.Y. 4,190.000 0.000 $ 0.00 4,190.000 $ 38,212.80

$9.120 
  
15001-3184-44 0500 0160 617-02 BRIDGE DECK CRACK SEALING L.F. 890.000 0.000 $ 0.00 890.000 $ 1,450.70

$1.630 
  
15001-3184-44 0500 0170 617-05 SEALANT (DESCRIPTION) GAL. 6.000 0.000 $ 0.00 6.000 $ 556.14 

(DESCRIPTION) $92.690 
  

15001-3184-44 0500 0180 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 2,834.88

$1,417.440 
  
15001-3184-44 0500 0190 706-03.10 POST BLOCKOUTS & BACKUP PLATES EACH 5.000 0.000 $ 0.00 5.000 $ 556.70 

$111.340 
  
15001-3184-44 0500 0200 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 254.000 0.000 $ 0.00 290.720 $ 19,056.70

$65.550 
  
15001-3184-44 0500 0210 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,490.88

$14,490.880 
  

15001-3184-44 0500 0220 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 3,254.000 0.000 $ 0.00 3,087.300 $ 61,344.65

$19.870 
  
15001-3184-44 0500 0230 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 120.000 $ 3,817.20

$31.810 
  
15001-3184-44 0500 0240 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 162.000 0.000 $ 0.00 138.000 $ 1,903.02

$13.790 
  
15001-3184-44 0500 0250 712-06 SIGNS (CONSTRUCTION) S.F. 892.000 0.000 $ 0.00 520.000 $ 3,915.60

$7.530 
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15001-3184-44 0500 0260 712-06.01 VERTICAL PANELS S.F. 336.000 0.000 $ 0.00 106.000 $ 449.44 
$4.240 

  
15001-3184-44 0500 0270 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,969.12

$1,484.560 
  
15001-3184-44 0500 0280 712-08.06 UNIFORMED POLICE OFFICER HOUR 240.000 -10.000 $ -530.20 0.000 $ 0.00 

$53.020 
  

15001-3184-44 0500 0290 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 14,428.000 -4,321.000 $ -7,561.75 15,238.000 $ 26,666.50

$1.750 
  
15001-3184-44 0500 0300 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 33,228.12

$16,614.060 
  
15001-3184-44 0500 0310 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.240 0.000 $ 0.00 2.080 $ 6,341.19

$3,048.650 
  
15001-3184-44 0500 0320 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.720 1.603 $ 1,444.85 2.233 $ 2,012.69

$901.340 
  
15001-3184-44 0500 0325 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,190.11

$28,190.110 
  

Project Number: 15001-3184-44 Project Current Amount $ -3,454.13
Contract Current Amount $ -3,454.13 
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