
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000073839 Vendor Name: SLURRY PAVERS, INC.

Contract ID: CNJ010 Estimate Number: 0004 Pay Period: 10/07/2010
to: 10/07/2010

Contract Location: Time Allowed: 50.0 days
RESURFACING (MICROSURFACING) ON SR 305 & SR 68 Time Charged: 75.0 days

Elapsed Calendar Days: 75.0 days
Percent Time: 150.00 %
Percent Complete ($) 91.22 %
Percent Behind: 58.78 %

Contractor: Date Let: 02/05/2010
SLURRY PAVERS, INC. Date Awarded: 02/17/2010
1277 Mountain Rd Date Contract Executed: 03/04/2010
Glen Allen, VA 23060 Date Notice to Proceed: 05/18/2010
Phone: Date Work Began: 05/18/2010

Date to be Completed: 07/06/2010
Date Time Stopped: 07/31/2010
Date Accepted: 07/31/2010

Estimate Paid: NO 

Counties:
MCMINN 
MEIGS 

Project Number BID PCT Fed State Project Number Description 1
54016-3221-94 17.61 HSIP-305(9) SR305 Rsf.
54016-4221-04 48.66 N/A SR305 Rsf.
61003-3255-94 5.72 HSIP-68(31) Fm SR-58 To East of MT Verd Road
61003-4255-04 28.01 N/A Fm SR-58 To East of MT Verd Road

Current Contract Amount $ 869,378.22 
Original Contract Amount $ 869,378.22 

Total to Date Prev to Date This Estimate

2/11/2016



Participating $ 795,604.46 $ 792,095.01 $ 3,509.45 
Total Earnings $ 795,604.46 $ 792,095.01 $ 3,509.45 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 795,604.46 $ 792,095.01 $ 3,509.45 
Test Report Payment Adjustment $ -7,798.73 $ -21,357.68 $ 13,558.95 

Total Adjusted Earnings $ 787,805.73 $ 770,737.33 $ 17,068.40 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 787,805.73 $ 770,737.33 $ 17,068.40 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

54016-3221-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

54016-4221-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

61003-3255-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

61003-4255-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

54016-3221-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54016-4221-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-3255-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-4255-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

54016-3221-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54016-4221-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,506.350 $ 1,506.35 

61003-3255-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61003-4255-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

54016-3221-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 790.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

61003-3255-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

54016-4221-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 51.000 0.000 $ 0.00 19.720 $ 1,774.80
$90.000 

61003-4255-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 36.000 0.000 $ 0.00 0.000 $ 0.00 
$90.000 

54016-4221-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 67.000 0.500 $ 45.00 40.630 $ 3,656.70
$90.000 

61003-4255-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 44.000 0.000 $ 0.00 20.730 $ 1,865.70
$90.000 

54016-3221-94 0100 0020 411-10.01 SCORING PAVEMENT L.M. 18.000 0.000 $ 0.00 16.187 $ 4,451.43
$275.000 

61003-3255-94 0100 0020 411-10.01 SCORING PAVEMENT L.M. 10.300 0.000 $ 0.00 9.219 $ 2,535.23
$275.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

54016-4221-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 186.000 0.000 $ 0.00 203.840 $ 172,897.09
$848.200 

61003-4255-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 104.000 3.970 $ 3,367.35 114.290 $ 96,940.78
$848.200 

0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 848.200 16.000 $ 13,571.20 -9.180 $ -7,786.48 

54016-4221-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,543.000 0.000 $ 0.00 1,548.750 $ 127,338.23
$82.220 

61003-4255-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 860.000 0.000 $ 0.00 946.270 $ 77,802.32
$82.220 

54016-3221-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 62.500 $ 1,125.00
$18.000 

61003-3255-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

54016-3221-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

61003-3255-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

54016-3221-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 39.000 0.000 $ 0.00 41.000 $ 84,050.00
$2,050.000 

61003-3255-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 10,250.00
$2,050.000 

54016-3221-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,975.000 0.000 $ 0.00 2,225.000 $ 2,336.25
$1.050 

61003-3255-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 450.000 0.000 $ 0.00 275.000 $ 288.75 
$1.050 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

54016-4221-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,852.95
$7,852.950 

61003-4255-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,612.05
$4,612.050 

54016-3221-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 78.000 0.000 $ 0.00 0.000 $ 0.00 
$5.500 

61003-3255-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$5.500 

54016-3221-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 78.000 0.000 $ 0.00 0.000 $ 0.00 
$5.500 

61003-3255-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$5.500 

54016-4221-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 401.000 4.000 $ 24.60 403.000 $ 2,478.45
$6.150 

61003-4255-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 298.000 9.000 $ 55.35 344.000 $ 2,115.60
$6.150 

54016-3221-94 0100 0080 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING(NOISE STRIP) L.F. 144.000 0.000 $ 0.00 141.000 $ 3,031.50
$21.500 

61003-3255-94 0100 0080 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING(NOISE STRIP) L.F. 144.000 0.000 $ 0.00 138.000 $ 2,967.00
$21.500 

61003-3255-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 900.00 
(W3-1, STOP AHEAD SIGN, POST AND ASSE $225.000 

61003-3255-94 0100 0100 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
(W16-2, 1500 FT SIGN, POST AND ASSEMBLY) $200.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
61003-3255-94 0100 0110 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(W16-2, 1000 FT SIGN, POST AND ASSEMBLY) $200.000 

61003-3255-94 0100 0120 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
(W16-2, 500 FT SIGN, POST AND ASSEMBLY) $200.000 

61003-4255-04 0100 0070 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 80.000 0.000 $ 0.00 194.000 $ 232.80 
$1.200 

54016-4221-04 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 250.000 0.000 $ 0.00 301.662 $ 6,033.24
$20.000 

54016-4221-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 393.000 0.000 $ 0.00 335.000 $ 3,685.00
$11.000 

61003-4255-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 260.000 0.000 $ 0.00 250.000 $ 2,750.00
$11.000 

54016-4221-04 0100 0090 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 100.000 0.000 $ 0.00 232.000 $ 324.80 
$1.400 

54016-3221-94 0100 0090 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 570.00 
$570.000 

61003-3255-94 0100 0130 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 570.00 
$570.000 

54016-4221-04 0100 0100 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 177.000 0.000 $ 0.00 225.000 $ 2,925.00
("U") $13.000 

54016-4221-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 35.500 0.000 $ 0.00 33.630 $ 23,204.70
$690.000 

61003-4255-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.000 0.000 $ 0.00 20.054 $ 13,837.26
$690.000 

54016-4221-04 0100 0115 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 70,582.000 0.000 $ 0.00 0.000 $ 0.00 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$0.440 

61003-4255-04 0100 0095 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 37,277.000 0.000 $ 0.00 0.000 $ 0.00 
$0.440 

54016-3221-94 0100 0100 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 18.000 0.007 $ 17.15 17.696 $ 43,355.20
$2,450.000 

54016-4221-04 0100 0120 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 17.500 0.000 $ 0.00 12.793 $ 31,342.85
$2,450.000 

61003-3255-94 0100 0140 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 10.300 0.000 $ 0.00 10.190 $ 24,965.50
$2,450.000 

0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 2,450.000 -0.005 $ -12.25 -0.005 $ -12.25 

61003-4255-04 0100 0100 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 12.000 0.000 $ 0.00 6.911 $ 16,931.95
$2,450.000 

54016-4221-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,245.00
$7,245.000 

61003-4255-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,255.00
$4,255.000 

Project Number: 54016-3221-94 Project Current Amount $ 17.15 
Project Number: 54016-4221-04 Project Current Amount $ 69.60 
Project Number: 61003-3255-94 Project Current Amount $ -12.25 
Project Number: 61003-4255-04 Project Current Amount $ 16,993.90

Contract Current Amount $ 17,068.40 

2/11/2016


