
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000073839 Vendor Name: SLURRY PAVERS, INC.

Contract ID: CNJ011 Estimate Number: 0005 Pay Period: 01/12/2012
to: 06/17/2013

Contract Location: Time Allowed: 50.0 days
FROM LM 17.80 IN VAN BUREN CO. TO LM 4.20 IN WHITE CO., AND Time Charged: 70.0 days

Elapsed Calendar Days: 70.0 days
Percent Time: 140.00 %
Percent Complete ($) 102.50 %
Percent Behind: 37.50 %

Contractor: Date Let: 02/05/2010
SLURRY PAVERS, INC. Date Awarded: 02/17/2010
1277 Mountain Rd Date Contract Executed: 03/08/2010
Glen Allen, VA 23060 Date Notice to Proceed: 05/07/2010
Phone: Date Work Began: 05/07/2010

Date to be Completed: 06/25/2010
Date Time Stopped: 07/15/2010
Date Accepted: 08/24/2010

Estimate Paid: NO 

Counties:
VAN BUREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
93001-3259-94 11.95 HSIP-NHE-1(257) Fm Cole Road (RT) To SR-111
93001-4259-04 35.28 N/A Fm Cole Road (RT)To SR-111
93052-3223-94 12.13 HSIP-NHE-111(75) Fm 0.04 Miles South of Old SR-111(lt) To Shady Oak Road RT
93052-4223-04 40.65 N/A Rsf .. 

Current Contract Amount $ 1,219,575.49 
Original Contract Amount $ 1,219,575.49 

Total to Date Prev to Date This Estimate
Participating $ 1,267,093.25 $ 1,267,093.25 $ 0.00 

Total Earnings $ 1,267,093.25 $ 1,267,093.25 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,267,093.25 $ 1,267,093.25 $ 0.00 
Test Report Payment Adjustment $ -22,781.17 $ -22,781.17 $ 0.00 

Total Adjusted Earnings $ 1,244,312.08 $ 1,244,312.08 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,244,312.08 $ 1,244,312.08 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
93001-3259-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
93001-4259-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -9.000 $ -4,230.00

$470.000 
  
93052-3223-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
93052-4223-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -9.000 $ -4,230.00

$470.000 
  
93001-3259-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-4259-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93052-3223-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93052-4223-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-3259-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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93001-4259-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,153.700 $ 9,153.70 

  
93052-3223-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93052-4223-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,249.070 $ 8,249.07 

  
93001-4259-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 74.000 0.000 $ 0.00 30.348 $ 2,731.32

$90.000 
  
93052-4223-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 80.000 0.000 $ 0.00 33.314 $ 2,998.26

$90.000 
  
93001-4259-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 94.000 0.000 $ 0.00 20.370 $ 1,833.30

$90.000 
  
93052-4223-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 105.000 0.000 $ 0.00 38.338 $ 3,450.42

$90.000 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 90.000 0.000 $ 0.00 -37.638 $ -3,387.42 

  
93001-3259-94 0100 0010 411-10.01 SCORING PAVEMENT L.M. 23.200 0.000 $ 0.00 19.780 $ 5,142.80

$260.000 
  
93052-3223-94 0100 0010 411-10.01 SCORING PAVEMENT L.M. 24.800 0.000 $ 0.00 21.880 $ 5,688.80

$260.000 
  
93001-4259-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 227.000 0.000 $ 0.00 286.100 $ 244,429.54

$854.350 
0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 854.350 0.000 $ 0.00 -22.700 $ -19,393.75 

  
93052-4223-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 240.000 0.000 $ 0.00 284.550 $ 243,105.29

$854.350 
  
93001-4259-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,890.000 0.000 $ 0.00 2,127.480 $ 180,793.25

$84.980 
  
93052-4223-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,997.000 0.000 $ 0.00 2,076.610 $ 176,470.32
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$84.980 
  
93001-3259-94 0100 9014 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
93052-3223-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 27.000 $ 864.00 

$32.000 
  
93001-3259-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 648.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
93052-3223-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 375.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
93001-3259-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
93052-3223-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
93001-3259-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 14.000 0.000 $ 0.00 14.000 $ 31,500.00

$2,250.000 
  
93052-3223-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 14.000 0.000 $ 0.00 14.000 $ 31,500.00

$2,250.000 
  
93001-3259-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 1,348.000 0.000 $ 0.00 700.000 $ 378.00 

$0.540 
  
93052-3223-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 1,074.000 0.000 $ 0.00 700.000 $ 378.00 

$0.540 
  
93001-4259-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,472.50

$7,472.500 
  
93052-4223-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,777.50

$7,777.500 
  
93001-4259-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 178.000 0.000 $ 0.00 15.000 $ 255.00 

$17.000 
  
93052-4223-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 328.000 0.000 $ 0.00 15.000 $ 255.00 
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$17.000 
  
93001-4259-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
93052-4223-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
93001-4259-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 631.000 0.000 $ 0.00 728.000 $ 4,440.80

$6.100 
  
93052-4223-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 855.000 0.000 $ 0.00 632.000 $ 3,855.20

$6.100 
  
93001-4259-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 475.00 

$475.000 
  
93052-4223-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 475.00 

$475.000 
  
93001-3259-94 0100 0050 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 967.000 0.000 $ 0.00 892.000 $ 36,572.00

$41.000 
  
93052-3223-94 0100 0050 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,026.000 0.000 $ 0.00 1,071.000 $ 43,911.00

$41.000 
  
93001-3259-94 0100 0060 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 967.000 0.000 $ 0.00 892.000 $ 8,028.00

$9.000 
  
93052-3223-94 0100 0060 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,026.000 0.000 $ 0.00 1,071.000 $ 9,639.00

$9.000 
  
93052-4223-04 0100 0100 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,303.000 0.000 $ 0.00 3,992.000 $ 14,570.80

$3.650 
  
93052-4223-04 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 475.000 0.000 $ 0.00 630.333 $ 10,085.33

$16.000 
  
93001-4259-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 327.000 0.000 $ 0.00 223.000 $ 3,568.00

$16.000 
  
93052-4223-04 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 438.000 0.000 $ 0.00 364.000 $ 5,824.00
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$16.000 
  
93001-4259-04 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 19.000 $ 3,990.00

$210.000 
  
93052-4223-04 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 17.000 0.000 $ 0.00 19.000 $ 3,990.00

$210.000 
  
93052-4223-04 0100 0140 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 1,855.000 0.000 $ 0.00 180.000 $ 585.00 

$3.250 
  
93001-4259-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.200 0.000 $ 0.00 7.845 $ 5,020.80

$640.000 
  
93052-4223-04 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 44.300 0.000 $ 0.00 19.695 $ 12,604.80

$640.000 
  
93001-4259-04 0100 0130 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 24,537.000 0.000 $ 0.00 9,509.720 $ 2,852.92

$0.300 
  
93052-4223-04 0100 0160 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 18,935.000 0.000 $ 0.00 6,854.760 $ 2,056.43

$0.300 
  
93001-3259-94 0100 0070 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 23.200 0.000 $ 0.00 15.250 $ 32,025.00

$2,100.000 
  
93001-4259-04 0100 0140 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 3.300 0.000 $ 0.00 11.659 $ 24,483.90

$2,100.000 
  
93052-3223-94 0100 0070 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 24.800 0.000 $ 0.00 17.400 $ 36,540.00

$2,100.000 
  
93052-4223-04 0100 0170 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 4.800 0.000 $ 0.00 14.302 $ 30,034.20

$2,100.000 
  
93001-4259-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,595.00

$7,595.000 
  
93052-4223-04 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,905.00

$7,905.000 
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