
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070002825 Vendor Name: DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN

Contract ID: CNJ015 Estimate Number: 0008 Pay Period: 01/21/2011
to: 04/12/2013

Contract Location: Time Allowed: 213.0 days
AT US 11E (SR 34) AND AT SR 390 Time Charged: 213.0 days

Elapsed Calendar Days: 213.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.58 %
Percent Behind: - %

Contractor: Date Let: 02/05/2010
DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN Date Awarded: 02/17/2010
P.O. Box 12108 Date Contract Executed: 03/12/2010
Lexington, KY 40580 Date Notice to Proceed: 04/02/2010
Phone: Date Work Began: 05/13/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 10/31/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82003-3265-54 100.00 STP-M-394(13) S.R. 394 INTERSECTION AT S.R. 34 (U.S. 11E) INTERCHANGE AND

Current Contract Amount $ 515,035.00 
Original Contract Amount $ 515,035.00 

Total to Date Prev to Date This Estimate
Participating $ 537,979.21 $ 537,967.40 $ 11.81 

Total Earnings $ 537,979.21 $ 537,967.40 $ 11.81 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 537,979.21 $ 537,967.40 $ 11.81 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

4/26/2013



 
 

 
 

Total Adjusted Earnings $ 537,979.21 $ 537,967.40 $ 11.81 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 537,979.21 $ 537,967.40 $ 11.81 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
82003-3265-54 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
82003-3265-54 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 11.810 $ 11.81 11.810 $ 11.81 

$1.000 
  

82003-3265-54 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82003-3265-54 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 300.000 0.000 $ 0.00 345.830 $ 13,660.29

$39.500 
  

82003-3265-54 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$59.250 
  
82003-3265-54 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$59.250 
  
82003-3265-54 0100 0020 203-06 WATER M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
82003-3265-54 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

82003-3265-54 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 800.000 0.000 $ 0.00 876.610 $ 32,872.88

$37.500 
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82003-3265-54 0100 0050 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 80.000 0.000 $ 0.00 121.640 $ 15,205.00

$125.000 
  

82003-3265-54 0100 0060 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 60.000 0.000 $ 0.00 140.490 $ 20,371.05

$145.000 
  
82003-3265-54 0100 9014 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -324.820 $ -324.82 

  
82003-3265-54 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 110.930 $ 110.93 

  
82003-3265-54 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82003-3265-54 0100 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
82003-3265-54 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
82003-3265-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82003-3265-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82003-3265-54 0100 0090 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 30.000 0.000 $ 0.00 23.600 $ 4,130.00

$175.000 
  
82003-3265-54 0100 0100 411-02.10 ACS MIX(PG70-22) GRADING D TON 40.000 0.000 $ 0.00 198.860 $ 32,811.90

$165.000 
  

82003-3265-54 0100 9015 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 76.050 $ 76.05 
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82003-3265-54 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
82003-3265-54 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 170.850 $ 170.85 

  

82003-3265-54 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82003-3265-54 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
82003-3265-54 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 100.000 $ 3,500.00

$35.000 
  
82003-3265-54 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 672.000 0.000 $ 0.00 307.000 $ 2,456.00

$8.000 
  
82003-3265-54 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
82003-3265-54 0100 0150 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  

82003-3265-54 0100 0160 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
82003-3265-54 0100 0170 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 

(R1-2 WITH POST) $175.000 
  
82003-3265-54 0100 0180 713-16.21 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 875.00 

(R3-2) $175.000 
  
82003-3265-54 0100 0190 713-16.22 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 875.00 

(W3-3) $175.000 
  
82003-3265-54 0100 0200 713-16.23 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 1,500.00

(OVERHEAD STREET NAME) $150.000 
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82003-3265-54 0100 0210 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 
(R1-2) $175.000 

  
82003-3265-54 0100 0220 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

(R10-12) $175.000 
  
82003-3265-54 0100 0230 714-03 JACKED OR BORED CONDUIT L.F. 700.000 0.000 $ 0.00 870.000 $ 13,050.00

$15.000 
  

82003-3265-54 0100 0240 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 
40) L.F. 800.000 0.000 $ 0.00 679.000 $ 3,395.00

$5.000 
  
82003-3265-54 0100 0250 714-05.04 PULL BOXES (TYPE C) EACH 16.000 0.000 $ 0.00 15.000 $ 7,500.00

$500.000 
  
82003-3265-54 0100 0260 714-06.04 CABLE (1/C # 8 AWG) L.F. 2,400.000 0.000 $ 0.00 5,530.000 $ 4,147.50

$0.750 
  
82003-3265-54 0100 0270 714-09.04 LUMINAIRES (400 WATT) EACH 7.000 0.000 $ 0.00 7.000 $ 4,550.00

$650.000 
  
82003-3265-54 0100 0280 714-25 ELECTRICAL CONNECTION EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

82003-3265-54 0100 0290 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 53.000 $ 954.00 

$18.000 
  
82003-3265-54 0100 0300 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 174.000 $ 2,175.00

$12.500 
  

82003-3265-54 0100 0310 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 16.000 0.000 $ 0.00 17.000 $ 2,125.00

$125.000 
  

82003-3265-54 0100 0320 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 
LINE) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  

82003-3265-54 0100 0330 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 100.000 0.000 $ 0.00 34.000 $ 68.00 

$2.000 
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82003-3265-54 0100 0340 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 180.000 0.000 $ 0.00 105.000 $ 341.25 

$3.250 
  
82003-3265-54 0100 0350 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$990.000 
  
82003-3265-54 0100 0360 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 3,000.000 0.000 $ 0.00 893.000 $ 580.45 

$0.650 
  

82003-3265-54 0100 0370 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN 
LANE ARROW) EACH 8.000 0.000 $ 0.00 5.000 $ 125.00 

$25.000 
  

82003-3265-54 0100 0380 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING 
(4" LINE) L.M. 0.800 0.000 $ 0.00 0.356 $ 6,586.00

$18,500.000 
  
82003-3265-54 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
82003-3265-54 0100 0400 725-05.04 SPLICE ENCLOSURE (UNDER GRADE) EACH 3.000 0.000 $ 0.00 3.000 $ 3,000.00

$1,000.000 
  
82003-3265-54 0100 0410 725-05.06 FUSION SPLICE EACH 40.000 0.000 $ 0.00 40.000 $ 1,400.00

$35.000 
  
82003-3265-54 0100 0420 725-05.07 FIBER OPTIC TRANSCEIVER (SM) EACH 3.000 0.000 $ 0.00 3.000 $ 10,500.00

$3,500.000 
  
82003-3265-54 0100 0430 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,816.00

$1,816.000 
  

82003-3265-54 0100 0440 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 16.000 0.000 $ 0.00 16.000 $ 16,000.00

$1,000.000 
  

82003-3265-54 0100 0450 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 5,200.00

$1,300.000 
  
82003-3265-54 0100 0460 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3,600.00

(140 A1 WITH BACKPLATE) $1,200.000 
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82003-3265-54 0100 0470 730-03.20 INSTALL PULL BOX (TYPE A) EACH 5.000 0.000 $ 0.00 6.000 $ 2,400.00

$400.000 
  
82003-3265-54 0100 0480 730-03.21 INSTALL PULL BOX (TYPE B) EACH 24.000 0.000 $ 0.00 24.000 $ 12,000.00

$500.000 
  
82003-3265-54 0100 0490 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
82003-3265-54 0100 0500 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 4,800.00

$1,200.000 
  
82003-3265-54 0100 0510 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
82003-3265-54 0100 0520 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 400.000 0.000 $ 0.00 300.000 $ 300.00 

$1.000 
  
82003-3265-54 0100 0530 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 1,700.000 0.000 $ 0.00 1,935.000 $ 967.50 

$0.500 
  
82003-3265-54 0100 0540 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 4,000.000 0.000 $ 0.00 4,075.000 $ 4,075.00

$1.000 
  
82003-3265-54 0100 0550 730-08.32 INTERCONNECT CABLE (DESCRIPTION) L.F. 60.000 0.000 $ 0.00 600.000 $ 1,200.00

(6 FIBER DROP CABLE) $2.000 
  

82003-3265-54 0100 0560 730-08.40 INTERCONNECT CABLE - FIBER OPTIC 
(DESCRIPTION) L.F. 2,000.000 0.000 $ 0.00 2,042.000 $ 3,063.00

(12 FIBER SINGLE-MODE) $1.500 
  
82003-3265-54 0100 0570 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 2,000.000 0.000 $ 0.00 1,582.000 $ 6,328.00

$4.000 
  
82003-3265-54 0100 0580 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 2,000.000 0.000 $ 0.00 1,865.000 $ 9,325.00

$5.000 
  
82003-3265-54 0100 0590 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 300.000 0.000 $ 0.00 213.000 $ 1,278.00

$6.000 
  
82003-3265-54 0100 0600 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 100.000 0.000 $ 0.00 66.000 $ 330.00 
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$5.000 
  
82003-3265-54 0100 0610 730-12.12 CONDUIT 1" DIAMETER (JACK AND BORE) L.F. 100.000 0.000 $ 0.00 165.000 $ 1,980.00

$12.000 
  
82003-3265-54 0100 0620 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 600.000 0.000 $ 0.00 569.000 $ 8,535.00

$15.000 
  
82003-3265-54 0100 0630 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 600.000 0.000 $ 0.00 585.000 $ 11,700.00

$20.000 
  
82003-3265-54 0100 0640 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 12.000 0.000 $ 0.00 12.000 $ 4,200.00

$350.000 
  
82003-3265-54 0100 0650 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 8.000 0.000 $ 0.00 8.000 $ 36,000.00

$4,500.000 
  
82003-3265-54 0100 0660 730-14.01 SHIELDED DETECTOR CABLE L.F. 6,000.000 0.000 $ 0.00 5,540.000 $ 2,770.00

$0.500 
  
82003-3265-54 0100 0670 730-14.02 SAW SLOT L.F. 700.000 0.000 $ 0.00 603.000 $ 3,618.00

$6.000 
  
82003-3265-54 0100 0680 730-14.03 LOOP WIRE L.F. 2,000.000 0.000 $ 0.00 1,908.000 $ 477.00 

$0.250 
  
82003-3265-54 0100 0690 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 30,000.00

$15,000.000 
  
82003-3265-54 0100 0700 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 3.000 0.000 $ 0.00 2.000 $ 13,000.00

$6,500.000 
  
82003-3265-54 0100 0710 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 7,933.40

$7,933.400 
  
82003-3265-54 0100 0720 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(1 ARM @ 70') $15,000.000 
  
82003-3265-54 0100 0730 730-23.86 CANTILEVER SIGNAL SUPPORT (2 @ 40' & 40') EACH 1.000 0.000 $ 0.00 1.000 $ 15,250.00

$15,250.000 
  
82003-3265-54 0100 0740 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 14,500.00
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$14,500.000 
  
82003-3265-54 0100 0750 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 17,000.00

(2 @ 50' & 55') $17,000.000 
  
82003-3265-54 0100 0760 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 14,575.00

(1 ARM @ 55') $14,575.000 
  
82003-3265-54 0100 0770 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 17,520.00

(2 @ 50' & 60') $17,520.000 
  
82003-3265-54 0100 0780 730-23.99 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 14,950.00

(1 ARM @ 65') $14,950.000 
  

82003-3265-54 0100 0790 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 2,000.000 0.000 $ 0.00 2,000.000 $ 6,300.00

(8 INCH) $3.150 
  
82003-3265-54 0100 0800 801-01 SEEDING (WITH MULCH) UNIT 40.000 0.000 $ 0.00 8.410 $ 384.67 

$45.740 
  
82003-3265-54 0100 9009 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.583 
  
82003-3265-54 0100 0810 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 3.795 $ 379.50 

$100.000 
  
82003-3265-54 0100 9010 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.444 
  

Project Number: 82003-3265-54 Project Current Amount $ 11.81 
Contract Current Amount $ 11.81 

4/26/2013


