
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000073839 Vendor Name: SLURRY PAVERS, INC.

Contract ID: CNJ019 Estimate Number: 0005 Pay Period: 09/01/2010
to: 01/31/2013

Contract Location: Time Allowed: 50.0 days
FROM LM 0.00 TO 5.15 AND ON SR 288 FROM LM 0.00 TO 5.25 Time Charged: 49.0 days

Elapsed Calendar Days: 49.0 days
Percent Time: 98.00 %
Percent Complete ($) 102.01 %
Percent Behind: - %

Contractor: Date Let: 02/05/2010
SLURRY PAVERS, INC. Date Awarded: 02/17/2010
1277 Mountain Rd Date Contract Executed: 03/04/2010
Glen Allen, VA 23060 Date Notice to Proceed: 05/06/2010
Phone: Date Work Began: 05/06/2010

Date to be Completed: 06/24/2010
Date Time Stopped: 06/23/2010
Date Accepted: 08/10/2010

Estimate Paid: NO 

Counties:
WARREN 

Project Number BID PCT Fed State Project Number Description 1
89013-3206-94 5.41 HSIP-287(8) From SR-108 LT & RT To SR-379
89013-4206-04 41.76 N/A From SR-108 LT & RT To SR-379
89024-3212-94 10.35 HSIP-288(5) From SR-1 (US-70S ByPass) To North of Collins River Bridge
89024-4212-04 42.48 N/A From Sr-1 (US-70S ByPass) To North of Collins River Bridge

Current Contract Amount $ 568,988.59 
Original Contract Amount $ 568,988.59 

Total to Date Prev to Date This Estimate
Participating $ 588,793.86 $ 588,571.19 $ 222.67 

Total Earnings $ 588,793.86 $ 588,571.19 $ 222.67 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 588,793.86 $ 588,571.19 $ 222.67 

Test Report Payment Adjustment $ 0.00 $ -479.61 $ 479.61 
Total Adjusted Earnings $ 588,793.86 $ 588,091.58 $ 702.28 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 588,793.86 $ 588,091.58 $ 702.28 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
89013-3206-94 0100 9009 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89013-4206-04 0100 9010 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-3212-94 0100 9011 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4212-04 0100 9012 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89013-3206-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
89013-4206-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
89024-3212-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
89024-4212-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
89013-3206-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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89013-4206-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
89024-3212-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4212-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89013-3206-94 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89013-4206-04 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -48.260 $ -48.26 4,162.960 $ 4,162.96 

  
89024-3212-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4212-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 122.700 $ 122.70 4,438.980 $ 4,438.98 

  
89013-3206-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
89024-3212-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
89013-4206-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 33.000 -1.370 $ -123.30 2.420 $ 217.80 

$90.000 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 90.000 3.790 $ 341.10 0.000 $ 0.00 

  
89024-4212-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 34.000 1.167 $ 105.03 2.706 $ 243.54 

$90.000 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 90.000 1.539 $ 138.51 0.000 $ 0.00 

  
89024-4212-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 17.000 1.850 $ 166.50 1.850 $ 166.50 

$90.000 
  
89024-3212-94 0100 0020 411-10.01 SCORING PAVEMENT L.M. 10.500 0.000 $ 0.00 9.808 $ 2,550.08

$260.000 
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89013-4206-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 96.000 0.000 $ 0.00 115.879 $ 95,154.04

$821.150 
  
89024-4212-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 103.000 0.000 $ 0.00 118.770 $ 97,527.99

$821.150 
  
89013-4206-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 798.000 0.000 $ 0.00 865.220 $ 80,655.81

$93.220 
  
89024-4212-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 854.000 0.000 $ 0.00 871.250 $ 81,217.93

$93.220 
  
89024-3212-94 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 560.000 0.000 $ 0.00 0.000 $ 0.00 

$14.500 
  
89013-3206-94 0100 9017 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
89024-3212-94 0100 9019 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 16.000 $ 608.00 

$38.000 
  
89013-3206-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 950.00 

$19.000 
  
89013-3206-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
89013-3206-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 21,000.00

$2,100.000 
  
89024-3212-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 10,500.00

$2,100.000 
  
89013-3206-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 500.000 0.000 $ 0.00 500.000 $ 1,100.00

$2.200 
  
89024-3212-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 250.000 $ 550.00 

$2.200 
  
89013-4206-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,950.00

$9,950.000 
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89024-4212-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,950.00

$9,950.000 
  
89013-3206-94 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.400 
  
89024-3212-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.400 
  
89013-3206-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.400 
  
89024-3212-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.400 
  
89013-4206-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 681.000 0.000 $ 0.00 921.000 $ 5,986.50

$6.500 
  
89024-4212-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 758.000 0.000 $ 0.00 1,089.000 $ 7,078.50

$6.500 
  
89024-3212-94 0100 0080 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 780.00 

$390.000 
  
89024-3212-94 0100 0090 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 780.00 

$390.000 
  
89013-3206-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 2,700.00

(W1-8 CHEVRON SIGN, POST AND ASSEMBLY) $225.000 
  
89024-3212-94 0100 0100 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 245.00 

(NARROW BRIDGE SIGN (W5-2, POST AND A $245.000 
  
89024-4212-04 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 148.000 0.000 $ 0.00 102.720 $ 1,540.80

$15.000 
  
89013-4206-04 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 374.000 0.000 $ 0.00 359.000 $ 3,841.30

$10.700 
  
89024-4212-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 530.000 0.000 $ 0.00 354.000 $ 3,787.80

$10.700 
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89024-4212-04 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 552.00 

$184.000 
  
89024-3212-94 0100 0110 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 950.00 

$475.000 
  
89024-4212-04 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 1.000 $ 475.00 

$475.000 
  
89013-3206-94 0100 9018 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$645.000 
  
89013-4206-04 0100 9020 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 10.275 $ 6,627.38

$645.000 
  
89024-3212-94 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.500 0.000 $ 0.00 0.000 $ 0.00 

$645.000 
  
89024-4212-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.500 0.000 $ 0.00 12.876 $ 8,305.02

$645.000 
  
89013-4206-04 0100 0070 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 54,384.000 0.000 $ 0.00 79,430.000 $ 17,474.60

$0.220 
  
89024-4212-04 0100 0120 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 56,516.000 0.000 $ 0.00 27,644.000 $ 6,081.68

$0.220 
  
89024-4212-04 0100 0130 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 3.000 0.000 $ 0.00 2.000 $ 400.00 

(STOP AHEAD) $200.000 
  
89024-4212-04 0100 0140 716-08.12 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(RXR) $200.000 
  
89013-4206-04 0100 0080 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 21.000 0.000 $ 0.00 18.822 $ 40,467.30

$2,150.000 
  
89024-3212-94 0100 0130 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 10.500 0.000 $ 0.00 11.162 $ 23,998.30

$2,150.000 
  
89024-4212-04 0100 0150 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 10.500 0.000 $ 0.00 10.967 $ 23,579.05

$2,150.000 
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89013-4206-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,900.00

$5,900.000 
  
89024-4212-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,900.00

$5,900.000 
  

Project Number: 89013-4206-04 Project Current Amount $ 169.54 
Project Number: 89024-4212-04 Project Current Amount $ 532.74 

Contract Current Amount $ 702.28 
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