
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ020 Estimate Number: 0003 Pay Period: 08/21/2010
to: 08/27/2010

Contract Location: Time Allowed: 154.0 days
FROM EAST OF GLEN ABBY BOULEVARD (LM 3.65) TO EAST OF Time Charged: 89.0 days

Elapsed Calendar Days: 89.0 days
Percent Time: 57.79 %
Percent Complete ($) 91.33 %
Percent Behind: - %

Contractor: Date Let: 04/09/2010
ROGERS GROUP, INC. Date Awarded: 04/19/2010
PO Box 25250 Date Contract Executed: 05/10/2010
Nashville, TN 37202 Date Notice to Proceed: 05/31/2010
Phone: Date Work Began: 07/16/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 08/27/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47009-3291-94 4.28 STP/HSIP-1(251) Resurfacing - LM 3.65 To: LM 4.58
47009-8291-14 95.72 STP/HSIP-1(251) Resurfacing - L.M. 3.65 To: L.M.4.58

Current Contract Amount $ 394,999.58 
Original Contract Amount $ 394,999.58 

Total to Date Prev to Date This Estimate
Participating $ 354,047.30 $ 354,646.81 $ -599.51 

Total Earnings $ 354,047.30 $ 354,646.81 $ -599.51 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 354,047.30 $ 354,646.81 $ -599.51 
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Test Report Payment Adjustment $ 0.00 $ -1,500.00 $ 1,500.00 
Total Adjusted Earnings $ 354,047.30 $ 353,146.81 $ 900.49 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 354,047.30 $ 353,146.81 $ 900.49 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47009-3291-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
47009-8291-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
47009-3291-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-8291-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3291-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-8291-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 115.430 $ 115.43 -7,230.590 $ -7,230.59 

  
47009-8291-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$75.580 
  
47009-8291-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 742.000 -0.522 $ -35.85 776.998 $ 53,364.22

$68.680 
  
47009-8291-14 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 1.170 $ 1.17 -1,836.570 $ -1,836.57 
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47009-8291-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 688.800 $ 688.80 688.800 $ 688.80 
  
47009-8291-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-8291-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 7.000 0.000 $ 0.00 7.860 $ 4,676.07

$594.920 
  
47009-8291-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-8291-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-8291-14 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 93.000 0.000 $ 0.00 0.000 $ 0.00 

$74.060 
  
47009-8291-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,508.000 -43.000 $ -3,492.46 2,242.230 $ 182,113.92

$81.220 
  
47009-8291-14 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 23.400 $ 23.40 -1,220.150 $ -1,220.15 

  
47009-8291-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-8291-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 2,100.000 $ 2,100.00 2,100.000 $ 2,100.00 

  
47009-8291-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-8291-14 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 15,303.000 0.000 $ 0.00 32,056.330 $ 36,864.78

$1.150 
  
47009-3291-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 7.000 $ 15,400.00

$2,200.000 
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47009-3291-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,500.000 

  
47009-8291-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,521.02

$4,521.020 
  
47009-8291-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 160.000 0.000 $ 0.00 200.000 $ 4,000.00

$20.000 
  
47009-8291-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 496.000 0.000 $ 0.00 567.500 $ 2,411.88

$4.250 
  
47009-8291-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
0100 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 750.000 2.000 $ 1,500.00 0.000 $ 0.00 

  
47009-8291-14 0100 0110 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 186.000 0.000 $ 0.00 117.000 $ 994.50 

$8.500 
  
47009-8291-14 0100 0120 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 209.000 0.000 $ 0.00 253.000 $ 2,150.50

$8.500 
  
47009-8291-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 90.000 0.000 $ 0.00 33.222 $ 496.67 

$14.950 
  
47009-8291-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 750.000 0.000 $ 0.00 329.000 $ 2,615.55

$7.950 
  
47009-8291-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 40.000 0.000 $ 0.00 28.000 $ 2,800.00

$100.000 
  
47009-8291-14 0100 0160 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 935.000 0.000 $ 0.00 460.000 $ 7,015.00

$15.250 
  
47009-8291-14 0100 0170 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 120.000 0.000 $ 0.00 484.000 $ 726.00 

$1.500 
  
47009-8291-14 0100 0180 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 100.000 0.000 $ 0.00 65.000 $ 341.25 

$5.250 
  
47009-8291-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 8.970 $ 6,054.75

$675.000 
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47009-8291-14 0100 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 3.000 0.000 $ 0.00 2.999 $ 11,021.33

$3,675.000 
  
47009-8291-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,990.70

$8,990.700 
  
47009-8291-14 0100 0220 730-14.02 SAW SLOT L.F. 6,250.000 0.000 $ 0.00 2,499.000 $ 9,521.19

$3.810 
  
47009-8291-14 0100 0230 730-14.03 LOOP WIRE L.F. 12,500.000 0.000 $ 0.00 7,083.000 $ 3,966.48

$0.560 
  

Project Number: 47009-8291-14 Project Current Amount $ 900.49 
Contract Current Amount $ 900.49 

12/9/2013


