
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ026 Estimate Number: 0005 Pay Period: 07/24/2012
to: 07/26/2012

Contract Location: Time Allowed: 50.0 days
FROM GREENWOOD ROAD (LM 14.60) TO NEAR SIMS ROAD (LM 17.36) Time Charged: 30.0 days

Elapsed Calendar Days: 30.0 days
Percent Time: 60.00 %
Percent Complete ($) 107.22 %
Percent Behind: - %

Contractor: Date Let: 04/09/2010
HIGHWAYS, INC. Date Awarded: 04/19/2010
PO Box 96 Date Contract Executed: 05/13/2010
Brentwood, TN 37024 Date Notice to Proceed: 09/08/2010
Phone: Date Work Began: 09/08/2010

Date to be Completed: 10/27/2010
Date Time Stopped: 10/07/2010
Date Accepted: 10/11/2010

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33044-3246-94 6.31 STP/HSIP-58(33) From Near Greenwood Road (Rt) To End of 4-lane
33044-8246-14 93.69 STP/HSIP-58(33) From Near Greenwood Road (Rt) To End of 4-lane

Current Contract Amount $ 804,044.00 
Original Contract Amount $ 801,644.00 

Total to Date Prev to Date This Estimate
Participating $ 859,771.56 $ 859,771.56 $ 0.00 

Total Earnings $ 859,771.56 $ 859,771.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 859,771.56 $ 859,771.56 $ 0.00 

7/22/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 859,771.56 $ 859,771.56 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 859,771.56 $ 859,771.56 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33044-3246-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 

33044-8246-14 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

33044-3246-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33044-8246-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 174.490 $ 174.49 

33044-3246-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33044-8246-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -28,784.490 $ -28,784.49 

33044-8246-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,297.000 0.000 $ 0.00 1,953.120 $ 29,296.80
$15.000 

33044-8246-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 18.000 0.000 $ 0.00 16.150 $ 8,075.00
$500.000 

33044-8246-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

7/22/2015



33044-8246-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33044-8246-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,264.000 0.000 $ 0.00 10,273.930 $ 719,175.10
$70.000 

33044-8246-14 0100 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,695.240 $ 16,695.24 

33044-3246-94 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33044-8246-14 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33044-8246-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33044-8246-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,710.000 $ 10,710.00 

33044-8246-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33044-3246-94 0100 0010 411-10.01 SCORING PAVEMENT L.M. 11.000 0.000 $ 0.00 11.000 $ 2,750.00
$250.000 

33044-8246-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,600.000 0.000 $ 0.00 2,971.560 $ 2,971.56
$1.000 

33044-8246-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

33044-8246-14 0100 9500 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 0.000 0.000 $ 0.00 18.000 $ 450.00 
$25.000 

33044-8246-14 0100 9502 712-05.01 WARNING LIGHTS (TYPE A) EACH 0.000 0.000 $ 0.00 18.000 $ 450.00 
$25.000 

33044-8246-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,385.000 0.000 $ 0.00 1,301.000 $ 6,505.00
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$5.000 

33044-8246-14 0100 9501 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

33044-3246-94 0100 0020 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 644.000 0.000 $ 0.00 566.000 $ 16,980.00
$30.000 

33044-3246-94 0100 0030 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 348.000 0.000 $ 0.00 311.000 $ 1,555.00
$5.000 

33044-8246-14 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 64.000 0.000 $ 0.00 181.553 $ 3,041.01
$16.750 

33044-8246-14 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 405.000 0.000 $ 0.00 692.000 $ 5,536.00
$8.000 

33044-8246-14 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 70.000 0.000 $ 0.00 42.000 $ 4,620.00
$110.000 

33044-8246-14 0100 0100 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 512.000 0.000 $ 0.00 2,235.000 $ 2,235.00
$1.000 

33044-3246-94 0100 0040 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 5.394 $ 2,292.45
$425.000 

33044-8246-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.000 0.000 $ 0.00 2.542 $ 1,080.35
$425.000 

33044-3246-94 0100 0050 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 11.000 0.000 $ 0.00 10.562 $ 21,388.05
$2,025.000 

33044-8246-14 0100 0120 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 3.000 0.000 $ 0.00 3.000 $ 6,075.00
$2,025.000 

33044-8246-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00
$16,000.000 

7/22/2015


