
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000085434 Vendor Name: VOLUNTEER BRIDGE CONSTRUCTION, INC.

Contract ID: CNJ027 Estimate Number: 0014 Pay Period: 05/16/2012
to: 07/24/2012

Contract Location: Time Allowed: 345.0 days
BRIDGE CONSTRUCTION AT 2 LOCATIONS ON FRIENDSHIP ROAD Time Charged: 537.0 days

Elapsed Calendar Days: 537.0 days
Percent Time: 155.65 %
Percent Complete ($) 90.01 %
Percent Behind: 65.64 %

Contractor: Date Let: 12/10/2010
VOLUNTEER BRIDGE CONSTRUCTION, INC. Date Awarded: 12/21/2010
P O Box 29 Date Contract Executed: 02/03/2011
Crump, TN 38327 Date Notice to Proceed: 02/04/2011
Phone: Date Work Began: 04/04/2011

Date to be Completed: 01/14/2012
Date Time Stopped: 01/14/2012
Date Accepted: 05/11/2012

Estimate Paid: NO 

Counties:
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
55033-3413-94 100.00 BRZE-5500(43) Friendship Road Bridges and Approaches over Overflow @ L.M.

Current Contract Amount $ 1,109,507.60 
Original Contract Amount $ 1,112,357.60 

Total to Date Prev to Date This Estimate
Participating $ 1,011,294.73 $ 944,088.75 $ 67,205.98

Total Earnings $ 1,011,294.73 $ 944,088.75 $ 67,205.98 
Stockpiled Materials $ 0.00 $ 2,511.00 $ -2,511.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,011,294.73 $ 946,599.75 $ 64,694.98 
Test Report Payment Adjustment $ -444.02 $ -0.30 $ -443.72 
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Total Adjusted Earnings $ 1,010,850.71 $ 946,599.45 $ 64,251.26 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,010,850.71 $ 946,599.45 $ 64,251.26 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

55033-3413-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
55033-3413-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
55033-3413-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,260.990 $ 1,260.99 4,029.270 $ 4,029.27 

  
55033-3413-94 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 1100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55033-3413-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 2,743.810 $ 2,743.81 5,352.660 $ 5,352.66 

  

55033-3413-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55033-3413-94 1100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
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$15,000.000 
  

55033-3413-94 0500 0530 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(EXIST. BR. NO. 55-0876-0.59) $10,000.000 
  

55033-3413-94 0500 0540 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(EXIST. BR. NO. 55-0876-0.72) $10,000.000 
  

55033-3413-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,656.000 0.000 $ 0.00 1,285.180 $ 2,570.36

$2.000 
  

55033-3413-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
55033-3413-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 4,312.000 0.000 $ 0.00 4,311.680 $ 17,246.72

$4.000 
  
55033-3413-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
55033-3413-94 0100 0050 203-06 WATER M.G. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 0500 0550 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 222.000 0.000 $ 0.00 101.380 $ 608.28 

$6.000 
  
55033-3413-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
55033-3413-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
55033-3413-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 119.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,171.000 0.000 $ 0.00 3,588.000 $ 17,940.00

$5.000 
  
55033-3413-94 0100 0080 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,000.000 
  

55033-3413-94 0100 0090 209-08.06 ENHANCED SILT FENCE CHECK 
(TRAPEZOIDAL) EACH 4.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
55033-3413-94 0100 0100 209-09.01 SANDBAGS BAG 4,500.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
55033-3413-94 0100 0110 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  

55033-3413-94 0100 0120 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 80.000 0.000 $ 0.00 444.440 $ 8,888.80

$20.000 
  

55033-3413-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 4,023.000 0.000 $ 0.00 3,132.480 $ 68,914.56

$22.000 
  
55033-3413-94 0100 0140 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 218.000 0.000 $ 0.00 243.780 $ 6,094.50

$25.000 
  
55033-3413-94 0500 0560 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 42.000 0.000 $ 0.00 45.870 $ 1,146.75

$25.000 
  
55033-3413-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 20.000 0.000 $ 0.00 22.140 $ 774.90 

$35.000 
  

55033-3413-94 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 701.000 207.470 $ 15,560.25 468.470 $ 35,135.25

$75.000 
  

55033-3413-94 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 534.000 298.240 $ 22,368.00 521.230 $ 39,092.25

$75.000 
  
55033-3413-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -171.570 $ -171.57 -295.280 $ -295.28 

  
55033-3413-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 297.000 $ 297.00 574.200 $ 574.20 
  

55033-3413-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55033-3413-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 7.000 1.410 $ 846.00 3.900 $ 2,340.00

$600.000 
  
55033-3413-94 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 29.000 22.270 $ 779.45 40.380 $ 1,413.30

$35.000 
  

55033-3413-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.210 $ 105.00 1.020 $ 510.00 

$500.000 
  
55033-3413-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55033-3413-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 320.000 0.000 $ 0.00 329.520 $ 24,714.00

$75.000 
  

55033-3413-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,216.820 $ 1,216.82 

  
55033-3413-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 277.200 $ 277.20 

  

55033-3413-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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55033-3413-94 0100 0220 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 39.000 3.300 $ 1,650.00 42.350 $ 21,175.00
$500.000 

  
55033-3413-94 0100 0230 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 6,561.000 443.720 $ 443.72 6,763.020 $ 6,763.02

$1.000 
0100 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.000 -443.720 $ -443.72 -444.020 $ -444.02 

  

55033-3413-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
55033-3413-94 0500 0570 604-02.03 EPOXY COATED REINFORCING STEEL LB. 59,811.000 2,840.000 $ 2,414.00 59,811.000 $ 50,839.35

$0.850 
  
55033-3413-94 0500 0580 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 152.000 30.760 $ 15,380.00 152.000 $ 76,000.00

$500.000 
  
55033-3413-94 0500 0590 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 19,025.000 5,758.700 $ 4,319.03 19,025.000 $ 14,268.75

$0.750 
  
55033-3413-94 0500 0600 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 164.000 -0.180 $ -90.00 164.000 $ 82,000.00

$500.000 
  

55033-3413-94 0500 0610 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 766.000 0.000 $ 0.00 766.000 $ 4,596.00

$6.000 
  
55033-3413-94 0500 0620 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 583.000 0.000 $ 0.00 564.780 $ 2,823.90

$5.000 
  
55033-3413-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 0500 9500 606-03.01 TEST PILES (STEEL PILES, 12 INCH) L.F. 0.000 0.000 $ 0.00 260.000 $ 15,600.00

$60.000 
  
55033-3413-94 0500 9501 606-03.02 LOADING TEST (STEEL PILES, 12 INCH) EACH 0.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
55033-3413-94 0500 9502 606-03.03 STEEL PILES (12 INCH) L.F. 0.000 -20.000 $ -800.00 876.000 $ 35,040.00

$40.000 
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55033-3413-94 0500 0630 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 260.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

  
55033-3413-94 0500 0640 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  
55033-3413-94 0500 0650 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 1,320.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
55033-3413-94 0500 0660 606-10.01 TEST PILES (PRECAST CONCRETE, SIZE 2) L.F. 190.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
55033-3413-94 0500 0670 606-10.02 LOADING TEST (PRECAST CONCRETE, SIZE 2) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  
55033-3413-94 0500 0680 606-10.03 PRECAST CONCRETE PILES (SIZE 2) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
55033-3413-94 0500 0690 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 38.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
55033-3413-94 0500 9503 606-19.01 TEST PILES (STEEL PIPE PILES, 16-INCH) L.F. 0.000 0.000 $ 0.00 190.000 $ 15,200.00

$80.000 
  
55033-3413-94 0500 9504 606-19.02 LOADING TEST (STEEL PIPE PILES, 16-INCH) EACH 0.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
55033-3413-94 0500 9505 606-19.03 STEEL PIPE PILES (16-INCH) L.F. 0.000 0.000 $ 0.00 525.000 $ 26,250.00

$50.000 
0500 9505 ADJUSTMENT STOCKPILED MATERIALS - $ -2,511.00 $ 0.00 

  
55033-3413-94 0500 0700 615-01.01 PRESTRESSED CONCRETE I-BEAM (TYPE I) L.F. 740.000 0.000 $ 0.00 740.000 $ 71,780.00

$97.000 
  
55033-3413-94 0500 0710 617-02 BRIDGE DECK CRACK SEALING L.F. 196.000 0.000 $ 0.00 196.000 $ 3,920.00

$20.000 
  
55033-3413-94 0500 0720 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 485.000 0.000 $ 0.00 485.000 $ 36,375.00

$75.000 
  
55033-3413-94 0100 0240 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 96.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
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55033-3413-94 0100 0250 621-05.01 TEMPORARY SHORING S.F. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 0100 0260 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 215.000 0.000 $ 0.00 215.000 $ 11,825.00

$55.000 
  
55033-3413-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 
  

55033-3413-94 0100 0270 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 8.000 0.000 $ 0.00 9.000 $ 20,700.00

$2,300.000 
  
55033-3413-94 0100 0280 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 48.000 0.000 $ 0.00 48.000 $ 528.00 

$11.000 
  

55033-3413-94 0100 0290 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 18,000.00

$4,500.000 
  
55033-3413-94 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,042.000 0.000 $ 0.00 1,145.330 $ 32,069.24

$28.000 
  

55033-3413-94 0500 0730 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 184.000 0.000 $ 0.00 184.000 $ 1,840.00

$10.000 
  
55033-3413-94 0500 0740 710-09.02 6" PIPE UNDERDRAIN L.F. 50.000 0.000 $ 0.00 50.000 $ 350.00 

$7.000 
  
55033-3413-94 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  

55033-3413-94 0100 0320 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 1,111.000 0.000 $ 0.00 1,110.000 $ 28,860.00

$26.000 
  
55033-3413-94 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 30.000 $ 750.00 

$25.000 
  
55033-3413-94 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 411.000 0.000 $ 0.00 369.000 $ 2,583.00

$7.000 
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55033-3413-94 0100 0350 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,254.000 0.000 $ 0.00 1,940.000 $ 3,880.00

$2.000 
  

55033-3413-94 0100 0360 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 44.000 0.000 $ 0.00 20.000 $ 280.00 

$14.000 
  
55033-3413-94 0100 0370 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.190 0.000 $ 0.00 1.521 $ 7,909.20

$5,200.000 
  

55033-3413-94 0100 0380 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 2.730 0.000 $ 0.00 1.640 $ 6,232.00

$3,800.000 
  
55033-3413-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
55033-3413-94 0100 0401 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 19,500.00

$19,500.000 
  

55033-3413-94 1100 0410 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55033-3413-94 0100 0440 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 191.000 4.000 $ 100.00 119.000 $ 2,975.00

$25.000 
  
55033-3413-94 0100 0450 801-03 WATER (SEEDING & SODDING) M.G. 200.000 0.300 $ 0.30 62.600 $ 62.60 

$1.000 
  
55033-3413-94 0100 0460 802-02.01 SEEDLINGS (DESCRIPTION) EACH 112.000 0.000 $ 0.00 112.000 $ 672.00 

(LIQUIDAMBER STYRACIFLUA) $6.000 
  
55033-3413-94 0100 0470 802-02.02 SEEDLINGS (DESCRIPTION) EACH 112.000 0.000 $ 0.00 112.000 $ 672.00 

(TAXODIUM DISTICHUM) $6.000 
  
55033-3413-94 0100 0480 802-02.03 SEEDLINGS (DESCRIPTION) EACH 112.000 0.000 $ 0.00 112.000 $ 672.00 

(ACER RUBRUM) $6.000 
  
55033-3413-94 0100 0490 802-02.04 SEEDLINGS (DESCRIPTION) EACH 112.000 0.000 $ 0.00 112.000 $ 672.00 

(BETULA NEGRA) $6.000 
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55033-3413-94 0100 0500 802-02.05 SEEDLINGS (DESCRIPTION) EACH 112.000 0.000 $ 0.00 112.000 $ 672.00 

(QUERCUS LYRATA) $6.000 
  
55033-3413-94 0100 0510 803-01 SODDING (NEW SOD) S.Y. 16,965.000 0.000 $ 0.00 14,184.190 $ 29,786.80

$2.100 
  
55033-3413-94 0100 0520 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 16,965.000 0.000 $ 0.00 14,814.150 $ 29,628.30

$2.000 
  

Project Number: 55033-3413-94 Project Current Amount $ 64,251.26
Contract Current Amount $ 64,251.26 
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