
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/05/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNJ029 Estimate Number: 0006 Pay Period: 08/23/2010
to: 08/17/2012

Contract Location: Time Allowed: 70.0 days
IN OAK RIDGE Time Charged: 81.0 days

Elapsed Calendar Days: 81.0 days
Percent Time: 115.71 %
Percent Complete ($) 103.02 %
Percent Behind: 12.69 %

Contractor: Date Let: 02/05/2010
ROGERS GROUP, INC. Date Awarded: 02/17/2010
PO Box 25250 Date Contract Executed: 03/02/2010
Nashville, TN 37202 Date Notice to Proceed: 06/12/2010
Phone: Date Work Began: 06/15/2010

Date to be Completed: 08/20/2010
Date Time Stopped: 08/21/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 

Project Number BID PCT Fed State Project Number Description 1
01953-8560-54 100.00 STP-M-9115(12) Three (3) city streets in Oak Ridge

Current Contract Amount $ 594,323.95 
Original Contract Amount $ 594,323.95 

Total to Date Prev to Date This Estimate
Participating $ 616,145.07 $ 615,920.89 $ 224.18 

Total Earnings $ 616,145.07 $ 615,920.89 $ 224.18 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 616,145.07 $ 615,920.89 $ 224.18 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 616,145.07 $ 615,920.89 $ 224.18 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 616,145.07 $ 615,920.89 $ 224.18 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
01953-8560-54 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -390.00

$390.000 
  
01953-8560-54 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

01953-8560-54 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,902.760 $ 4,902.76 

  
01953-8560-54 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,209.000 0.000 $ 0.00 1,659.760 $ 105,062.81

$63.300 
  
01953-8560-54 0100 9011 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,839.960 $ -3,839.96 

  
01953-8560-54 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,472.800 $ 1,472.80 

  
01953-8560-54 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-8560-54 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 14.550 $ 7,056.75

$485.000 
  
01953-8560-54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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01953-8560-54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-8560-54 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,010.000 0.000 $ 0.00 4,062.850 $ 290,087.49

$71.400 
  

01953-8560-54 0100 9012 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,886.330 $ -1,886.33 

  
01953-8560-54 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-8560-54 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-8560-54 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,539.200 $ 3,539.20 

  

01953-8560-54 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-8560-54 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,975.000 21.350 $ 224.18 9,746.950 $ 102,342.98

$10.500 
  
01953-8560-54 0100 0050 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 1,475.000 0.000 $ 0.00 0.000 $ 0.00 

$5.850 
  
01953-8560-54 0100 0060 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 5,400.000 0.000 $ 0.00 5,001.200 $ 47,511.40

$9.500 
  
01953-8560-54 0100 0070 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 81.000 0.000 $ 0.00 36.330 $ 11,807.25

$325.000 
  
01953-8560-54 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,560.50

$12,560.500 
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01953-8560-54 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

  
01953-8560-54 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 370.000 0.000 $ 0.00 648.000 $ 3,628.80

$5.600 
  
01953-8560-54 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 

(R1-1, STOP SIGN) $140.000 
  
01953-8560-54 0100 0120 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 6.003 $ 14,557.28

$2,425.000 
  
01953-8560-54 0100 0130 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 65.000 0.000 $ 0.00 55.000 $ 178.75 

$3.250 
  

01953-8560-54 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$21.500 
  
01953-8560-54 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 801.000 0.000 $ 0.00 57.000 $ 527.25 

$9.250 
  

01953-8560-54 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 135.00 

$135.000 
  

01953-8560-54 0100 0170 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP 
SYMBOL) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
01953-8560-54 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.000 0.000 $ 0.00 8.519 $ 5,750.33

$675.000 
  
01953-8560-54 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
01953-8560-54 0100 0200 730-14.02 SAW SLOT L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
01953-8560-54 0100 0210 730-14.03 LOOP WIRE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  

Project Number: 01953-8560-54 Project Current Amount $ 224.18 

9/5/2012



Contract Current Amount $ 224.18 

9/5/2012


