
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000085434 Vendor Name: VOLUNTEER BRIDGE CONSTRUCTION, INC.

Contract ID: CNJ030 Estimate Number: 0017 Pay Period: 12/01/2011
to: 01/19/2012

Contract Location: Time Allowed: 358.0 days
OVER FACTORY CREEK (LM 7.93) AND OVER KNOB CREEK (LM 12.02) Time Charged: 358.0 days

Elapsed Calendar Days: 358.0 days
Percent Time: 100.00 %

Contractor: Date Let: 04/30/2010
VOLUNTEER BRIDGE CONSTRUCTION, INC. Date Awarded: 05/12/2010
P O Box 29 Date Contract Executed: 06/07/2010
Crump, TN 38327 Date Notice to Proceed: 06/28/2010
Phone: Date Work Began: 06/28/2010

Date to be Completed: 06/20/2011
Date Time Stopped: 06/20/2011
Date Accepted: 09/20/2011

Estimate Paid: NO 

Counties:
LAWRENCE 

= 
Project Number PCT Fed State Project Number Description 1

50009-3219-94 100.00 BH-STP-242(134) Bridge Nos.50-SR242-7.93 & 50-SR242-12.02 State Route 242

Current Contract Amount $ 1,440,797.60 
Original Contract Amount $ 1,440,797.60 

Percent Complete ($) 99.61 %

Total to Date Prev to Date This Estimate
Participating $ 1,435,224.02 $ 1,435,224.02 $ 0.00 

Total Earnings $ 1,435,224.02 $ 1,435,224.02 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,435,224.02 $ 1,435,224.02 $ 0.00 
Test Report Payment Adjustment $ -5,208.50 $ -5,208.50 $ 0.00 
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Total Adjusted Earnings $ 1,430,015.52 $ 1,430,015.52 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,430,015.52 $ 1,430,015.52 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
50009-3219-94 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
50009-3219-94 0500 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
50009-3219-94 0500 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 810.180 $ 810.18 

  
50009-3219-94 3010 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50009-3219-94 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 176.860 $ 176.86 

  

50009-3219-94 3010 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50009-3219-94 0500 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
50009-3219-94 0500 0030 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
50009-3219-94 0500 0040 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 168.000 0.000 $ 0.00 168.000 $ 1,680.00

$10.000 
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50009-3219-94 0500 0050 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

(BR. NO. 50-SR242-7.93) $40,000.000 
  

50009-3219-94 0500 0060 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00

(BR. NO. 50-SR242-12.02) $80,000.000 
  

50009-3219-94 0500 0070 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 315.000 0.000 $ 0.00 334.080 $ 2,004.48

$6.000 
  

50009-3219-94 0500 9014 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
50009-3219-94 0500 0080 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 567.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
50009-3219-94 0500 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 140.000 0.000 $ 0.00 399.370 $ 9,984.25

$25.000 
  
50009-3219-94 0500 9015 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
50009-3219-94 0500 0100 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 489.000 0.000 $ 0.00 489.270 $ 1,957.08

(BRIDGES) $4.000 
  
50009-3219-94 0500 9012 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
50009-3219-94 0500 9013 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
50009-3219-94 0500 0110 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 16.000 0.000 $ 0.00 16.060 $ 642.40 

$40.000 
  
50009-3219-94 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
50009-3219-94 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
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50009-3219-94 0500 0120 204-05 ROCK DRILLING (BRIDGES) L.F. 36.000 0.000 $ 0.00 36.000 $ 1,080.00

$30.000 
  
50009-3219-94 0500 0130 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
50009-3219-94 0500 0140 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

(BENT NO. 1, STA. 384+67.5) $7,500.000 
  
50009-3219-94 0500 0150 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

(BENT NO. 2, STA. 385+24.5) $7,500.000 
  
50009-3219-94 0500 0160 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

(BENT NO. 3, STA. 385+81.5) $7,500.000 
  
50009-3219-94 0500 0170 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 709.000 0.000 $ 0.00 494.520 $ 3,956.16

$8.000 
  
50009-3219-94 0500 0180 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 910.000 0.000 $ 0.00 1,204.000 $ 9,632.00

$8.000 
  

50009-3219-94 0500 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 415.000 0.000 $ 0.00 878.600 $ 19,329.20

$22.000 
  
50009-3219-94 0500 0200 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 101.000 0.000 $ 0.00 86.680 $ 2,167.00

$25.000 
  

50009-3219-94 0500 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 39.000 0.000 $ 0.00 44.750 $ 6,712.50

$150.000 
  

50009-3219-94 0500 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 46.000 0.000 $ 0.00 69.830 $ 10,474.50

$150.000 
  
50009-3219-94 0500 9024 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50009-3219-94 0500 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0500 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 87.750 $ 87.75 
  
50009-3219-94 0500 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50009-3219-94 0500 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  

50009-3219-94 0500 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
50009-3219-94 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50009-3219-94 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50009-3219-94 0500 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 91.000 0.000 $ 0.00 128.170 $ 12,817.00

$100.000 
  

50009-3219-94 0500 9025 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9025 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 458.610 $ 458.61 

  
50009-3219-94 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50009-3219-94 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 140.400 $ 140.40 

  

50009-3219-94 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50009-3219-94 0500 0260 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 8.000 0.000 $ 0.00 8.070 $ 645.60 

$80.000 
  
50009-3219-94 0500 0270 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
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$5,000.000 
  
50009-3219-94 0500 0280 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
0500 0280 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LS $ 5,000.000 0.000 $ 0.00 -1.000 $ -5,000.00 

  

50009-3219-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 5.090 $ 865.30 

$170.000 
  
50009-3219-94 0500 0290 604-02.03 EPOXY COATED REINFORCING STEEL LB. 139,116.000 0.000 $ 0.00 140,150.000 $ 126,135.00

$0.900 
  
50009-3219-94 0500 0300 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 154.000 0.000 $ 0.00 157.800 $ 67,065.00

$425.000 
  
50009-3219-94 0500 0310 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 12,633.000 0.000 $ 0.00 12,633.000 $ 8,843.10

$0.700 
  
50009-3219-94 0500 0320 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 150.000 0.000 $ 0.00 150.000 $ 22,500.00

$150.000 
  
50009-3219-94 0500 0330 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 476.000 0.000 $ 0.00 476.000 $ 238,000.00

$500.000 
  

50009-3219-94 0500 0340 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,035.000 0.000 $ 0.00 1,035.000 $ 8,280.00

$8.000 
  

50009-3219-94 0500 0350 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 1,230.000 0.000 $ 0.00 1,230.000 $ 9,840.00

$8.000 
  
50009-3219-94 0500 0360 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,961.000 0.000 $ 0.00 1,870.000 $ 7,480.00

$4.000 
  
50009-3219-94 0500 0370 604-10.05 CONCRETE S.F. 64.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
50009-3219-94 0500 0380 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  

BRIDGE DECK REPAIRS (FULL DEPTH OF 
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50009-3219-94 0500 0390 604-10.30 SLAB) S.Y. 5.000 0.000 $ 0.00 11.670 $ 2,334.00
$200.000 

  

50009-3219-94 0500 0400 604-10.43 PENETRATING WATER REPELLENT 
CONCRETE SEAL S.Y. 31.000 0.000 $ 0.00 30.330 $ 3,033.00

$100.000 
  
50009-3219-94 0500 0410 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 36.000 0.000 $ 0.00 36.000 $ 10,800.00

$300.000 
  

50009-3219-94 0500 0420 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 21.630 $ 2,163.00

$100.000 
  
50009-3219-94 0500 0430 604-10.51 SCARIFYING S.Y. 923.000 0.000 $ 0.00 924.000 $ 7,392.00

$8.000 
  
50009-3219-94 0500 0440 604-10.54 CONCRETE REPAIRS S.F. 237.000 0.000 $ 0.00 304.500 $ 22,837.50

$75.000 
  
50009-3219-94 0500 0450 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 6.000 0.000 $ 0.00 6.000 $ 3,600.00

$600.000 
  
50009-3219-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50009-3219-94 0500 0460 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 160.000 0.000 $ 0.00 160.000 $ 4,000.00

$25.000 
  
50009-3219-94 0500 0470 610-07.01 12" PIPE DRAIN (BRIDGE DRAIN) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
50009-3219-94 0500 0480 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 30.000 0.000 $ 0.00 30.000 $ 750.00 

$25.000 
  
50009-3219-94 0500 0490 611-06.10 BRIDGE END DRAIN (2' X 3') EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
50009-3219-94 0500 0500 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 8.000 0.000 $ 0.00 5.660 $ 2,830.00

$500.000 
  

50009-3219-94 0500 0510 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 708.000 0.000 $ 0.00 708.000 $ 708.00 
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$1.000 
  
50009-3219-94 0500 0520 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 554.000 0.000 $ 0.00 554.000 $ 6,648.00

$12.000 
  

50009-3219-94 0500 0530 615-02.22 PRESTRESSED CONCRETE BOX BEAM (18" X 
36") L.F. 1,099.000 0.000 $ 0.00 1,099.000 $ 191,226.00

$174.000 
  

50009-3219-94 0500 0540 615-02.37 PRESTRESSED CONCRETE BOX BEAM (30" X 
36") L.F. 209.000 0.000 $ 0.00 209.000 $ 52,250.00

$250.000 
0500 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 250.000 0.000 $ 0.00 -0.834 $ -208.50 

  
50009-3219-94 0500 0550 617-02 BRIDGE DECK CRACK SEALING L.F. 1,767.000 0.000 $ 0.00 1,767.000 $ 5,301.00

$3.000 
  
50009-3219-94 0500 0560 617-05 SEALANT (DESCRIPTION) GAL. 10.000 0.000 $ 0.00 5.000 $ 2,000.00

(HMWM) $400.000 
  
50009-3219-94 0500 0570 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 1,119.000 0.000 $ 0.00 1,122.000 $ 72,930.00

(STD-1-1SS) $65.000 
  
50009-3219-94 0500 0580 702-01 CONCRETE CURB C.Y. 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
50009-3219-94 0500 0590 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 189.000 $ 14,742.00

$78.000 
  
50009-3219-94 0500 9026 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 60.00 

$60.000 
  
50009-3219-94 0500 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 27.000 $ 2,632.50

$97.500 
  
50009-3219-94 0500 0600 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 57.000 0.000 $ 0.00 100.000 $ 3,000.00

$30.000 
  
50009-3219-94 0500 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  

50009-3219-94 0500 0610 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 30,000.00
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$6,000.000 
  
50009-3219-94 0500 0620 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 38.000 0.000 $ 0.00 138.000 $ 1,380.00

$10.000 
  

50009-3219-94 0500 0630 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 24,000.00

$6,000.000 
  
50009-3219-94 0500 0640 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 32.000 0.000 $ 0.00 12.500 $ 231.25 

$18.500 
  
50009-3219-94 0500 0650 706-10.24 FLARED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
50009-3219-94 0500 0660 707-03.01 STOCK FENCE L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
50009-3219-94 0500 0670 709-01.01 RUBBLE STONE RIP-RAP C.Y. 17.000 0.000 $ 0.00 16.850 $ 674.00 

$40.000 
  
50009-3219-94 0500 0680 709-02.01 RUBBLE STONE RIP-RAP (GROUTED) C.Y. 108.000 0.000 $ 0.00 1.110 $ 55.50 

$50.000 
  
50009-3219-94 0500 0690 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,211.000 0.000 $ 0.00 842.700 $ 20,224.80

$24.000 
  

50009-3219-94 0500 0700 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 90.000 0.000 $ 0.00 90.000 $ 900.00 

$10.000 
  
50009-3219-94 0500 0710 710-09.02 6" PIPE UNDERDRAIN L.F. 61.000 0.000 $ 0.00 60.000 $ 600.00 

$10.000 
  
50009-3219-94 0500 0720 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
50009-3219-94 0500 0730 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 530.000 0.000 $ 0.00 750.000 $ 13,500.00

$18.000 
  

50009-3219-94 0500 0740 712-02.47 BRIDGE MOUNTED INTERCONNECTED 
PORTABLE BARRIER RAIL L.F. 570.000 0.000 $ 0.00 940.000 $ 37,600.00

$40.000 
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50009-3219-94 0500 0750 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 69.000 0.000 $ 0.00 43.000 $ 1,720.00

$40.000 
  
50009-3219-94 0500 0760 712-06 SIGNS (CONSTRUCTION) S.F. 1,383.000 0.000 $ 0.00 1,378.000 $ 11,299.60

$8.200 
  
50009-3219-94 0500 0770 712-07.02 TEMPORARY BARRICADES (TYPE II) L.F. 10.000 0.000 $ 0.00 12.000 $ 174.00 

$14.500 
  
50009-3219-94 0500 0780 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 11,575.000 0.000 $ 0.00 3,667.000 $ 12,834.50

$3.500 
  

50009-3219-94 0500 0790 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 44.000 0.000 $ 0.00 79.000 $ 1,264.00

$16.000 
  
50009-3219-94 0500 0800 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
50009-3219-94 0500 0810 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 27,600.00

$6,900.000 
  

50009-3219-94 0500 0820 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING 
(4" LINE) L.M. 0.900 0.000 $ 0.00 0.688 $ 11,008.00

$16,000.000 
  
50009-3219-94 0500 0830 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  

50009-3219-94 3010 0870 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 2.000 0.000 $ 0.00 2.000 $ 35,000.00

$17,500.000 
  
50009-3219-94 0500 0840 801-01 SEEDING (WITH MULCH) UNIT 21.000 0.000 $ 0.00 21.570 $ 2,157.00

$100.000 
  
50009-3219-94 0500 9010 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
50009-3219-94 0500 0850 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 5.000 $ 500.00 

$100.000 
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50009-3219-94 0500 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  

Project Number: 50009-3219-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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