
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000037882 Vendor Name: CIVIL CONSTRUCTORS, INC.

Contract ID: CNJ038 Estimate Number: 0016 Pay Period: 01/14/2012
to: 04/16/2012

Contract Location: Time Allowed: 566.0 days
EAST BROADWAY) FROM W. EASTLAND AVENUE EXTENDING TO COLLEGE Time Charged: 566.0 days

Elapsed Calendar Days: 566.0 days
Percent Time: 133.22 %
Percent Complete ($) 113.92 %
Percent Behind: -19.30 %

Contractor: Date Let: 02/05/2010
CIVIL CONSTRUCTORS, INC. Date Awarded: 02/17/2010
P O Box 685 Date Contract Executed: 03/04/2010
Franklin, TN 37065 Date Notice to Proceed: 03/25/2010
Phone: Date Work Began: 03/29/2010

Date to be Completed: 10/11/2011
Date Time Stopped: 10/11/2011
Date Accepted: 11/10/2011

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83077-3205-54 100.00 STP-M-NHE-6(57) S.R. 6 (U.S. 31E) FROM W. EASTLAND AVE. TO COLLEGE AVE. IN

Current Contract Amount $ 1,352,083.90 
Original Contract Amount $ 1,257,358.90 

Total to Date Prev to Date This Estimate
Participating $ 1,531,786.64 $ 1,531,786.64 $ 0.00 

Total Earnings $ 1,531,786.64 $ 1,531,786.64 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,531,786.64 $ 1,531,786.64 $ 0.00 
Test Report Payment Adjustment $ -410.00 $ -410.00 $ 0.00 
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Total Adjusted Earnings $ 1,531,376.64 $ 1,531,376.64 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,531,376.64 $ 1,531,376.64 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
83077-3205-54 0100 0005 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 21,250.00

$21,250.000 
  
83077-3205-54 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
83077-3205-54 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Per lane closure) $500.000 
  
83077-3205-54 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,187.500 $ 3,187.50 

  

83077-3205-54 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,814.900 $ 3,814.90 

  
83077-3205-54 0100 0010 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 415.000 0.000 $ 0.00 0.000 $ 0.00 

(15", STA. 110+00 & STA. 111+05) $7.250 
  

83077-3205-54 0100 0020 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 360.000 0.000 $ 0.00 676.440 $ 3,517.49

$5.200 
  
83077-3205-54 0100 0030 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 1,500.000 0.000 $ 0.00 4,854.100 $ 17,960.17

$3.700 
  

83077-3205-54 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,000.000 0.000 $ 0.00 2,715.200 $ 44,122.00
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$16.250 
  

83077-3205-54 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.375 
  
83077-3205-54 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 46.670 $ 1,137.58

$24.375 
  
83077-3205-54 0100 0050 203-06 WATER M.G. 30.000 0.000 $ 0.00 34.500 $ 277.73 

$8.050 
  
83077-3205-54 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
83077-3205-54 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$3.300 
  

83077-3205-54 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 2,100.000 0.000 $ 0.00 1,122.000 $ 1,290.30

$1.150 
  
83077-3205-54 0100 0090 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$245.000 
  
83077-3205-54 0100 0100 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$526.000 
  

83077-3205-54 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,500.000 0.000 $ 0.00 4,844.670 $ 87,204.06

$18.000 
  
83077-3205-54 0100 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 30.000 0.000 $ 0.00 250.230 $ 6,781.23

$27.100 
  

83077-3205-54 0100 0130 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 600.000 0.000 $ 0.00 409.010 $ 31,330.17

$76.600 
  

83077-3205-54 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 430.000 0.000 $ 0.00 493.310 $ 38,922.16

$78.900 
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83077-3205-54 0100 0150 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 650.000 0.000 $ 0.00 595.880 $ 47,729.99

$80.100 
  

83077-3205-54 0100 0160 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S TON 20.000 0.000 $ 0.00 16.750 $ 636.50 

$38.000 
  
83077-3205-54 0100 0170 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 500.000 0.000 $ 0.00 542.050 $ 31,167.88

$57.500 
  

83077-3205-54 0100 0180 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 430.000 0.000 $ 0.00 535.560 $ 47,075.72

$87.900 
  
83077-3205-54 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,505.320 $ -4,505.32 

  
83077-3205-54 0100 9000 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83077-3205-54 0100 9001 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83077-3205-54 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$514.000 
  
83077-3205-54 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 2.750 $ 1,702.25

$619.000 
  
83077-3205-54 0100 9002 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83077-3205-54 0100 9003 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83077-3205-54 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 260.000 0.000 $ 0.00 267.480 $ 26,373.53

$98.600 
  
83077-3205-54 0100 0220 411-02.10 ACS MIX(PG70-22) GRADING D TON 460.000 0.000 $ 0.00 946.720 $ 97,512.16
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$103.000 
  

83077-3205-54 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,973.250 $ -3,973.25 

  
83077-3205-54 0100 9004 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83077-3205-54 0100 9005 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83077-3205-54 0100 9006 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83077-3205-54 0100 0230 411-33.34 STAMPED ASPHALT PATTERN S.F. 7,500.000 0.000 $ 0.00 0.000 $ 0.00 

$6.350 
  
83077-3205-54 0100 9500 411-33.35 STAMPED ASPHALT (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 6,722.200 $ 127,587.36

Street Print XD $18.980 
  
83077-3205-54 0100 0240 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,600.000 0.000 $ 0.00 6,940.010 $ 14,921.02

$2.150 
  

83077-3205-54 0100 0250 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 100.000 0.000 $ 0.00 100.000 $ 2,200.00

$22.000 
  
83077-3205-54 0100 0260 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 463.000 0.000 $ 0.00 442.000 $ 21,216.00

$48.000 
  
83077-3205-54 0100 0270 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 298.000 0.000 $ 0.00 296.000 $ 16,280.00

$55.000 
  
83077-3205-54 0100 0280 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
83077-3205-54 0100 0290 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 1.000 $ 410.00 

$410.000 
0100 0290 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 410.000 0.000 $ 0.00 -1.000 $ -410.00 
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83077-3205-54 0100 0300 611-09.03 CAPPING EXISTING CATCHBASIN EACH 5.000 0.000 $ 0.00 3.000 $ 3,060.00
$1,020.000 

  
83077-3205-54 0100 0310 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 6.000 $ 14,400.00

$2,400.000 
  
83077-3205-54 0100 0320 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 4.000 $ 14,920.00

$3,730.000 
  
83077-3205-54 0100 0330 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,080.00

$2,080.000 
  
83077-3205-54 0100 0340 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 19,500.000 0.000 $ 0.00 19,398.250 $ 68,281.84

$3.520 
  
83077-3205-54 0100 0350 701-02 CONCRETE DRIVEWAY S.F. 1,300.000 0.000 $ 0.00 2,945.000 $ 11,102.65

$3.770 
  
83077-3205-54 0100 0360 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,000.000 0.000 $ 0.00 1,593.150 $ 11,614.06

$7.290 
  
83077-3205-54 0100 0370 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$160.340 
  
83077-3205-54 0100 0380 702-01 CONCRETE CURB C.Y. 30.000 0.000 $ 0.00 83.610 $ 16,303.95

$195.000 
  
83077-3205-54 0100 0390 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 280.000 0.000 $ 0.00 204.223 $ 28,591.22

$140.000 
  

83077-3205-54 0100 0400 705-08.10 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-2 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
83077-3205-54 0100 0410 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 120.000 0.000 $ 0.00 120.000 $ 1,440.00

$12.000 
  

83077-3205-54 0100 0420 707-01.02 END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 4') EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
83077-3205-54 0100 0430 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 40.000 0.000 $ 0.00 2,562.330 $ 115,304.85
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$45.000 
  
83077-3205-54 0100 0440 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 1,000.000 0.000 $ 0.00 703.000 $ 2,460.50

$3.500 
  
83077-3205-54 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 33,410.00

$33,410.000 
  
83077-3205-54 0100 0460 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,000.000 0.000 $ 0.00 390.000 $ 14,196.00

$36.400 
  
83077-3205-54 0100 0470 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 200.000 $ 7,060.00

$35.300 
  
83077-3205-54 0100 0480 712-05.01 WARNING LIGHTS (TYPE A) EACH 200.000 0.000 $ 0.00 6.000 $ 79.20 

$13.200 
  
83077-3205-54 0100 0490 712-06 SIGNS (CONSTRUCTION) S.F. 721.000 0.000 $ 0.00 631.000 $ 4,637.85

$7.350 
  
83077-3205-54 0100 0500 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 200.000 0.000 $ 0.00 72.000 $ 792.00 

$11.000 
  
83077-3205-54 0100 0510 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 220.00 

$220.000 
  
83077-3205-54 0100 0520 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 5.000 $ 1,000.00

(R1-1, 30"X30", U6 POST) $200.000 
  
83077-3205-54 0100 0530 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(R1-2, 36"X36"X36", U6 POST) $200.000 
  
83077-3205-54 0100 0540 713-16.22 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 9.000 $ 2,700.00

(OVERHEAD STREET NAME) $300.000 
  
83077-3205-54 0100 0550 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 3.000 $ 900.00 

(R5-2. 24"X24") $300.000 
  
83077-3205-54 0100 0560 714-03 JACKED OR BORED CONDUIT L.F. 70.000 0.000 $ 0.00 60.000 $ 1,080.00

$18.000 
  

83077-3205-54 0100 0570 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE L.F. 4,000.000 0.000 $ 0.00 4,030.000 $ 20,150.00
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40)
$5.000 

  
83077-3205-54 0100 0580 714-05.04 PULL BOXES (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00

$300.000 
  
83077-3205-54 0100 0590 714-06.03 CABLE (1/C # 10 AWG) L.F. 1,000.000 0.000 $ 0.00 5,860.000 $ 2,812.80

$0.480 
  
83077-3205-54 0100 0600 714-06.04 CABLE (1/C # 8 AWG) L.F. 5,000.000 0.000 $ 0.00 11,400.000 $ 7,752.00

$0.680 
  
83077-3205-54 0100 0610 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 25.000 0.000 $ 0.00 25.000 $ 81,600.00

(ROADWAY LIGHTING - 45' M.H., 8' ARM) $3,264.000 
  
83077-3205-54 0100 0620 714-08.10 LIGHT STANDARDS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 23,760.00

(PEDESTRIAN LIGHTING - 12' M.H.) $1,980.000 
  
83077-3205-54 0100 0630 714-09.01 LUMINAIRES (150 WATT) EACH 12.000 0.000 $ 0.00 12.000 $ 11,364.00

$947.000 
  
83077-3205-54 0100 0640 714-09.03 LUMINAIRES (250 WATT) EACH 25.000 0.000 $ 0.00 25.000 $ 7,725.00

$309.000 
  
83077-3205-54 0100 0650 714-12.01 CONTROL CENTER (NO. 1) LS 1.000 0.000 $ 0.00 1.000 $ 5,200.00

$5,200.000 
  
83077-3205-54 0100 0660 714-12.02 CONTROL CENTER (NO. 2) LS 1.000 0.000 $ 0.00 1.000 $ 5,200.00

$5,200.000 
  
83077-3205-54 0100 0670 714-25 ELECTRICAL CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
83077-3205-54 0100 0680 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 1.141 $ 3,993.50

$3,500.000 
  
83077-3205-54 0100 0690 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 120.000 0.000 $ 0.00 792.000 $ 4,752.00

$6.000 
  

83077-3205-54 0100 0700 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 130.000 0.000 $ 0.00 117.000 $ 3,510.00

$30.000 
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83077-3205-54 0100 0710 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 170.000 0.000 $ 0.00 223.000 $ 2,676.00

$12.000 
  

83077-3205-54 0100 0720 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 12.000 0.000 $ 0.00 15.000 $ 2,250.00

$150.000 
  

83077-3205-54 0100 0730 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 170.000 0.000 $ 0.00 472.000 $ 1,416.00

$3.000 
  
83077-3205-54 0100 0740 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
83077-3205-54 0100 0750 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 50.000 0.000 $ 0.00 50.000 $ 600.00 

$12.000 
  
83077-3205-54 0100 0760 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 10.540 $ 10,540.00

$1,000.000 
  
83077-3205-54 0100 0770 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,080.00

$50,080.000 
  
83077-3205-54 0100 0780 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  

83077-3205-54 0100 0790 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 12.000 0.000 $ 0.00 12.000 $ 9,120.00

$760.000 
  

83077-3205-54 0100 0800 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 6,700.00

$1,340.000 
  
83077-3205-54 0100 0810 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,476.00

(130A2 WITH BACKPLATE) $738.000 
  
83077-3205-54 0100 0820 730-03.20 INSTALL PULL BOX (TYPE A) EACH 5.000 0.000 $ 0.00 5.000 $ 1,500.00

$300.000 
  
83077-3205-54 0100 0830 730-03.21 INSTALL PULL BOX (TYPE B) EACH 9.000 0.000 $ 0.00 9.000 $ 2,700.00

$300.000 
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83077-3205-54 0100 0840 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
83077-3205-54 0100 0850 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 200.000 0.000 $ 0.00 180.000 $ 360.00 

$2.000 
  
83077-3205-54 0100 0860 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 1,100.000 0.000 $ 0.00 1,080.000 $ 1,080.00

$1.000 
  
83077-3205-54 0100 0870 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 2,200.000 0.000 $ 0.00 2,160.000 $ 2,484.00

$1.150 
  
83077-3205-54 0100 0880 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 3,000.000 0.000 $ 0.00 2,890.000 $ 3,612.50

$1.250 
  
83077-3205-54 0100 0890 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 900.000 0.000 $ 0.00 780.000 $ 3,900.00

$5.000 
  
83077-3205-54 0100 0900 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 400.000 0.000 $ 0.00 640.000 $ 3,840.00

$6.000 
  
83077-3205-54 0100 0910 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 60.000 $ 420.00 

$7.000 
  
83077-3205-54 0100 0920 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 150.000 0.000 $ 0.00 160.000 $ 1,920.00

$12.000 
  
83077-3205-54 0100 0930 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 650.000 0.000 $ 0.00 720.000 $ 15,840.00

$22.000 
  

83077-3205-54 0100 0940 730-13.07 VEHICLE DETECTOR (SIREN ACTIVATED 
PRIORITY CONTROL) EACH 2.000 0.000 $ 0.00 2.000 $ 13,120.00

$6,560.000 
  
83077-3205-54 0100 0950 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,178.00

(RACK MOUNT LOOP DETECTOR) $589.000 
  
83077-3205-54 0100 0960 730-14.01 SHIELDED DETECTOR CABLE L.F. 6,000.000 0.000 $ 0.00 6,355.000 $ 6,355.00

$1.000 
  
83077-3205-54 0100 0970 730-14.02 SAW SLOT L.F. 2,500.000 0.000 $ 0.00 2,460.000 $ 7,380.00
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$3.000 
  
83077-3205-54 0100 0980 730-14.03 LOOP WIRE L.F. 8,000.000 0.000 $ 0.00 5,658.000 $ 2,829.00

$0.500 
  
83077-3205-54 0100 0990 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,640.00

$9,640.000 
  
83077-3205-54 0100 1000 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 9,300.00

$4,650.000 
  
83077-3205-54 0100 1010 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

(PEDESTRIAN) $1,200.000 
  
83077-3205-54 0100 1020 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 2.000 0.000 $ 0.00 2.000 $ 18,200.00

$9,100.000 
  

83077-3205-54 0100 1030 730-23.96 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 12,060.00

(1 ARM @ 50') $12,060.000 
  

83077-3205-54 0100 1040 730-23.97 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,320.00

(1 ARM @ 60') $15,320.000 
  

83077-3205-54 0100 1050 730-23.98 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,560.00

(1 ARM @ 65') $15,560.000 
  

83077-3205-54 0100 1060 730-23.99 CANTILEVER SIGNAL SUPPORT 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 18,860.00

(2 @ 45' & 60'') $18,860.000 
  

83077-3205-54 0100 1070 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 
12" SIGN EACH 12.000 0.000 $ 0.00 12.000 $ 7,752.00

$646.000 
  
83077-3205-54 0100 1080 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,776.00

(ENCOM) $3,776.000 
  
83077-3205-54 0100 1090 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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83077-3205-54 0100 1100 801-03 WATER (SEEDING & SODDING) M.G. 30.000 0.000 $ 0.00 23.000 $ 149.96 
$6.520 

  
83077-3205-54 0100 1110 802-01.10 TREES (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 3,000.00

(ACER RUBRUM) $300.000 
  
83077-3205-54 0100 1120 802-01.11 TREES (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 1,500.00

(BETULA NIGRA) $150.000 
  
83077-3205-54 0100 1130 802-01.12 TREES (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 1,500.00

(CORNUS FLORIDA) $150.000 
  
83077-3205-54 0100 1140 802-01.13 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

(DIOSPYROS VIRGINIANA) $150.000 
  
83077-3205-54 0100 1150 802-01.14 TREES (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 750.00 

(PLATANUS OCCIDENTALIS) $150.000 
  
83077-3205-54 0100 1160 802-01.15 TREES (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,625.00

(QUERCUS BICOLOR) $325.000 
  
83077-3205-54 0100 1170 802-01.16 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,300.00

(QUERCUS SHUMARDII) $325.000 
  
83077-3205-54 0100 1180 802-01.17 TREES (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,625.00

(QUERCUS PHELLOS) $325.000 
  
83077-3205-54 0100 1190 802-01.18 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,040.00

(JUNIPERUS VIRGINIANA) $130.000 
  
83077-3205-54 0100 1200 802-01.19 TREES (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 780.00 

(LAGERSTOEMIA INDICA 'NATCHEZ') $130.000 
  
83077-3205-54 0100 1210 802-01.20 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,040.00

(LAGERSTOEMIA INDICA 'MUSKOGEE') $130.000 
  
83077-3205-54 0100 1220 802-03.01 SHRUBS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

(BUDDLEIA DAVIDII) $6.000 
  
83077-3205-54 0100 1230 802-03.02 SHRUBS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

(CEPHALANTHUS OCCIDENTALIS) $6.000 
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83077-3205-54 0100 1240 802-03.03 SHRUBS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
(HIBISCUS MOSCHEUTOS) $7.500 

  
83077-3205-54 0100 1250 802-03.04 SHRUBS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

(HYPERICUM FRONDOSUM) $6.000 
  
83077-3205-54 0100 1260 802-03.05 SHRUBS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

(ITEA VIRGINICA) $7.500 
  
83077-3205-54 0100 1270 802-03.06 SHRUBS (DESCRIPTION) EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

(ILEX GLABRA 'DENSA') $7.500 
  
83077-3205-54 0100 1280 802-03.07 SHRUBS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

(CORYLUS AMERICANA) $17.000 
  
83077-3205-54 0100 1290 802-03.08 SHRUBS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

(HAMAMELIS VIRGINIANA) $17.000 
  
83077-3205-54 0100 1300 802-03.09 SHRUBS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

(ILEX DECIDUA) $17.000 
  
83077-3205-54 0100 1310 802-03.10 SHRUBS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

(VIBURNUM RUFIDULUM) $17.000 
  
83077-3205-54 0100 1320 802-04.70 GROUND COVER (DESCRIPTION) EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 

(CHASMANTHIUM LATIFOLIUM) $5.000 
  
83077-3205-54 0100 1330 802-07.01 FLOWER (DESCRIPTION OF GROUPS) EACH 2,025.000 0.000 $ 0.00 0.000 $ 0.00 

(WET ZONE) $2.000 
  
83077-3205-54 0100 1340 802-07.02 FLOWER (DESCRIPTION OF GROUPS) EACH 1,125.000 0.000 $ 0.00 0.000 $ 0.00 

(MESIC ZONE) $2.000 
  
83077-3205-54 0100 1350 802-07.03 FLOWER (DESCRIPTION OF GROUPS) EACH 2,025.000 0.000 $ 0.00 0.000 $ 0.00 

(DRY ZONE) $2.000 
  
83077-3205-54 0100 1360 802-07.04 FLOWER (DESCRIPTION OF GROUPS) EACH 1,125.000 0.000 $ 0.00 0.000 $ 0.00 

(SHADY ZONE) $2.000 
  
83077-3205-54 0100 1370 803-01 SODDING (NEW SOD) S.Y. 3,000.000 0.000 $ 0.00 7,360.880 $ 13,249.58

$1.800 
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