
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031698 Vendor Name: CHARLES DEWEESE CONSTRUCTION, INC

Contract ID: CNJ040 Estimate Number: 0024 Pay Period: 01/15/2013
to: 01/29/2013

Contract Location: Time Allowed: 725.0 days
(SR 24, LEBANON ROAD) AND EXTENDING TO STONERS CREEK Time Charged: 766.0 days

Elapsed Calendar Days: 766.0 days
Percent Time: 105.66 %
Percent Complete ($) 113.90 %
Percent Behind: - %

Contractor: Date Let: 03/19/2010
CHARLES DEWEESE CONSTRUCTION, INC Date Awarded: 03/31/2010
PO Box 504 Date Contract Executed: 04/20/2010
Franklin, KY 42135 Date Notice to Proceed: 05/11/2010
Phone: Date Work Began: 07/26/2010

Date to be Completed: 05/04/2012
Date Time Stopped: 06/14/2012
Date Accepted: 07/13/2012

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19958-3781-54 100.00 STP-M-4967(2) CENTRAL PIKE, FROM SR-24 (LEBANON RD) TO WEST END OF

Current Contract Amount $ 2,285,678.66 
Original Contract Amount $ 2,012,253.97 

Total to Date Prev to Date This Estimate
Participating $ 2,640,748.18 $ 2,640,748.18 $ 0.00 

Total Earnings $ 2,640,748.18 $ 2,640,748.18 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,640,748.18 $ 2,640,748.18 $ 0.00 
Test Report Payment Adjustment $ -3,048.00 $ -3,048.00 $ 0.00 

2/15/2013



 
 

 
 

Total Adjusted Earnings $ 2,637,700.18 $ 2,637,700.18 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,637,700.18 $ 2,637,700.18 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19958-3781-54 0950 9514 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 7,163.22

24" Isolation Gate Valve $7,163.220 
  
19958-3781-54 0100 9515 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,522.44

RAILROAD FOOTER/SIDEWALK $3,522.440 
  
19958-3781-54 0100 9518 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 16.000 $ 5,920.00

GUARDRAIL POST PLATED $370.000 
  
19958-3781-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  

19958-3781-54 0930 9511 105-01.25 CONSTRUCTION STAKES LINES & GRADES 
(UTILITIES) LS 0.000 0.000 $ 0.00 1.000 $ 2,903.18

$2,903.180 
  
19958-3781-54 0100 9016 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19958-3781-54 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
19958-3781-54 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane Closure) $500.000 
  
19958-3781-54 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40,733.240 $ 40,733.24 

  
19958-3781-54 0940 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/15/2013



$1.000 
  
19958-3781-54 0950 9032 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19958-3781-54 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,384.980 $ 18,384.98 

  
19958-3781-54 0100 0020 109-10.01 TRAINEE HOUR 520.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
19958-3781-54 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 42,407.00

$42,407.000 
  
19958-3781-54 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
19958-3781-54 0100 0050 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 26,400.00

(TRACT NO. 21) $26,400.000 
  

19958-3781-54 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 14,312.000 0.000 $ 0.00 14,585.850 $ 203,910.18

$13.980 
  

19958-3781-54 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.970 
  
19958-3781-54 0100 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 4,628.000 0.000 $ 0.00 0.000 $ 0.00 

$10.280 
  
19958-3781-54 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 492.780 $ 10,333.60

$20.970 
  
19958-3781-54 0100 0080 203-06 WATER M.G. 360.000 0.000 $ 0.00 284.600 $ 1,423.00

$5.000 
  
19958-3781-54 0100 0090 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 235.000 0.000 $ 0.00 52.610 $ 5,261.00

$100.000 
  
19958-3781-54 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 96.000 0.000 $ 0.00 145.000 $ 2,175.00
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$15.000 
  
19958-3781-54 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 353.000 0.000 $ 0.00 294.000 $ 1,420.02

$4.830 
  
19958-3781-54 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,391.000 0.000 $ 0.00 1,875.000 $ 2,662.50

$1.420 
  
19958-3781-54 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
19958-3781-54 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
19958-3781-54 0100 0150 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 18.000 0.000 $ 0.00 16.000 $ 3,120.00

$195.000 
  
19958-3781-54 0100 0160 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 20.000 0.000 $ 0.00 13.000 $ 5,135.00

$395.000 
  
19958-3781-54 0100 0170 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 9.000 0.000 $ 0.00 13.000 $ 6,435.00

$495.000 
  

19958-3781-54 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 12,055.000 0.000 $ 0.00 18,268.970 $ 274,034.55

$15.000 
  

19958-3781-54 0100 0190 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING 
A-S TON 62.000 0.000 $ 0.00 79.020 $ 53,338.50

$675.000 
  
19958-3781-54 0100 0200 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,838.000 0.000 $ 0.00 2,554.980 $ 127,493.50

$49.900 
  

19958-3781-54 0100 0210 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 1,723.000 0.000 $ 0.00 2,278.150 $ 157,420.17

$69.100 
  
19958-3781-54 0100 9029 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9029 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,251.640 $ -13,251.64 

  
19958-3781-54 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 390.900 $ 390.90 
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$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 911.100 $ 911.10 

  
19958-3781-54 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19958-3781-54 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 42.000 0.000 $ 0.00 4.000 $ 2,500.00

$625.000 
  
19958-3781-54 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 170.000 0.000 $ 0.00 118.050 $ 3,541.50

$30.000 
  
19958-3781-54 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 1.650 $ 965.25 

$585.000 
  
19958-3781-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19958-3781-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19958-3781-54 0100 0250 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,184.000 0.000 $ 0.00 2,157.170 $ 193,929.58

$89.900 
  

19958-3781-54 0100 9030 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9030 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,537.280 $ -9,537.28 

  
19958-3781-54 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19958-3781-54 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 935.200 $ 935.20 

  
19958-3781-54 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19958-3781-54 0100 0260 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 46.000 0.000 $ 0.00 950.240 $ 38,009.60

$40.000 
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19958-3781-54 0100 9516 604-03.07 CLASS A CONCRETE (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 12.270 $ 3,650.33

PADS FOR PLATED POSTS $297.500 
  
19958-3781-54 0100 0270 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 924.000 0.000 $ 0.00 983.000 $ 57,407.20

$58.400 
  
19958-3781-54 0100 0280 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 425.000 0.000 $ 0.00 422.000 $ 29,666.60

$70.300 
  
19958-3781-54 0100 0290 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,033.000 0.000 $ 0.00 1,041.000 $ 114,822.30

$110.300 
  
19958-3781-54 0100 0300 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 390.000 0.000 $ 0.00 390.000 $ 42,432.00

$108.800 
  
19958-3781-54 0100 0310 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 99.000 0.000 $ 0.00 116.000 $ 4,709.60

$40.600 
  
19958-3781-54 0100 0320 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,660.00

$2,660.000 
  
19958-3781-54 0100 0330 611-01.04 MANHOLES, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,520.00

$3,520.000 
  
19958-3781-54 0100 0340 611-01.05 MANHOLES, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,550.00

$4,550.000 
  
19958-3781-54 0100 9517 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 0.000 0.000 $ 0.00 1,200.000 $ 2,400.00

$2.000 
0100 9517 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.000 0.000 $ 0.00 -1,200.000 $ -2,400.00 

  
19958-3781-54 0100 0350 611-09.02 REWORK CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 560.00 

$560.000 
  
19958-3781-54 0100 0360 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 5,490.00

$1,830.000 
  
19958-3781-54 0100 0370 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 4.000 0.000 $ 0.00 5.000 $ 16,150.00

$3,230.000 
  
19958-3781-54 0100 0380 611-12.05 CATCH BASINS, TYPE 12, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,900.00
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$3,900.000 
  
19958-3781-54 0100 0390 611-12.06 CATCH BASINS, TYPE 12, > 20' - 24' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 9,980.00

$4,990.000 
  
19958-3781-54 0100 0400 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
19958-3781-54 0100 0410 611-14.03 CATCH BASINS, TYPE 14, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 8,200.00

$4,100.000 
  
19958-3781-54 0100 0420 611-14.04 CATCH BASINS, TYPE 14, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 11,240.00

$5,620.000 
  
19958-3781-54 0100 0430 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 4.000 0.000 $ 0.00 5.000 $ 7,250.00

$1,450.000 
  
19958-3781-54 0100 0440 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 4,440.00

$2,220.000 
  
19958-3781-54 0100 0450 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,730.00

$2,730.000 
  
19958-3781-54 0100 0460 611-42.04 CATCH BASINS, TYPE 42, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 
  
19958-3781-54 0100 0470 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 15,761.000 0.000 $ 0.00 33,788.060 $ 65,886.72

$1.950 
  
19958-3781-54 0100 0480 702-01 CONCRETE CURB C.Y. 53.000 0.000 $ 0.00 69.080 $ 11,083.89

$160.450 
  
19958-3781-54 0100 0490 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 205.000 0.000 $ 0.00 206.210 $ 28,096.11

$136.250 
  
19958-3781-54 0100 0500 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 54.000 $ 3,780.00

$70.000 
  
19958-3781-54 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$87.500 
  
19958-3781-54 0100 0510 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 66.000 0.000 $ 0.00 62.500 $ 1,125.00
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$18.000 
  
19958-3781-54 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 337.50 

$27.000 
  
19958-3781-54 0100 0520 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  
19958-3781-54 0100 0530 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
19958-3781-54 0100 0540 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,300.00

$2,300.000 
  
19958-3781-54 0100 0550 706-01 GUARDRAIL REMOVED L.F. 245.000 0.000 $ 0.00 273.000 $ 819.00 

$3.000 
  
19958-3781-54 0100 0560 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 41.840 $ 1,255.20

$30.000 
  
19958-3781-54 0100 0570 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 3,480.000 0.000 $ 0.00 1,829.000 $ 5,029.75

$2.750 
  
19958-3781-54 0100 0580 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
19958-3781-54 0100 0590 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
  
19958-3781-54 0100 0600 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 800.000 0.000 $ 0.00 1,760.000 $ 52,800.00

$30.000 
  
19958-3781-54 0100 0610 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 108.000 0.000 $ 0.00 138.000 $ 4,278.00

$31.000 
  
19958-3781-54 0100 0620 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 116.00 

$29.000 
  
19958-3781-54 0100 0630 712-05.03 WARNING LIGHTS (TYPE C) EACH 24.000 0.000 $ 0.00 20.000 $ 660.00 

$33.000 
  
19958-3781-54 0100 0640 712-06 SIGNS (CONSTRUCTION) S.F. 189.000 0.000 $ 0.00 340.000 $ 2,193.00
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$6.450 
  
19958-3781-54 0100 0650 712-06.01 VERTICAL PANELS S.F. 40.000 0.000 $ 0.00 28.000 $ 315.00 

$11.250 
  
19958-3781-54 0100 0660 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 36.000 $ 414.00 

$11.500 
  
19958-3781-54 0100 0670 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
19958-3781-54 0100 0680 713-11.01 "U" SECTION STEEL POSTS LB. 370.000 0.000 $ 0.00 398.300 $ 856.35 

$2.150 
  
19958-3781-54 0100 0690 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 98.000 0.000 $ 0.00 120.900 $ 507.78 

$4.200 
  
19958-3781-54 0100 0700 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 46.000 0.000 $ 0.00 49.630 $ 493.82 

$9.950 
  
19958-3781-54 0100 0710 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 47.000 0.000 $ 0.00 47.000 $ 514.65 

$10.950 
  
19958-3781-54 0100 0720 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
19958-3781-54 0100 0730 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$4,800.000 
  
19958-3781-54 0100 0740 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.200 0.000 $ 0.00 1.904 $ 6,664.00

$3,500.000 
  

19958-3781-54 0100 0750 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 15.000 0.000 $ 0.00 35.000 $ 875.00 

$25.000 
  
19958-3781-54 0100 0760 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 147.000 0.000 $ 0.00 210.000 $ 2,520.00

$12.000 
  

19958-3781-54 0100 0770 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 12.000 0.000 $ 0.00 13.000 $ 1,950.00

$150.000 
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19958-3781-54 0100 0780 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 78.000 0.000 $ 0.00 165.000 $ 495.00 

$3.000 
  

19958-3781-54 0100 0790 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL 
CROSS-WALK) L.F. 238.000 0.000 $ 0.00 265.000 $ 7,950.00

$30.000 
  
19958-3781-54 0100 0800 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.700 0.000 $ 0.00 0.699 $ 2,935.80

$4,200.000 
  
19958-3781-54 0100 0810 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00

$300.000 
  

19958-3781-54 0100 0820 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 

$300.000 
  

19958-3781-54 0100 0830 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 116.000 0.000 $ 0.00 222.000 $ 2,220.00

$10.000 
  

19958-3781-54 0100 0840 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 2.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
19958-3781-54 0100 0850 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.900 0.000 $ 0.00 11.746 $ 17,619.00

$1,500.000 
0100 0850 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,500.000 0.000 $ 0.00 -0.432 $ -648.00 

  

19958-3781-54 0100 0860 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 1,430.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
19958-3781-54 0100 0870 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,303.64

$5,303.640 
  
19958-3781-54 0100 0880 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  

19958-3781-54 0100 0890 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 3,044.00

$761.000 
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19958-3781-54 0100 0900 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 3,828.00

$1,276.000 
  
19958-3781-54 0100 0910 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,930.00

(140 A1 WITH BACKPLATE) $965.000 
  
19958-3781-54 0100 0920 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 715.00 

(130 A2 WITH BACKPLATE) $715.000 
  
19958-3781-54 0100 0930 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 5.000 $ 1,625.00

$325.000 
  
19958-3781-54 0100 0940 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
19958-3781-54 0100 0950 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 160.000 0.000 $ 0.00 185.000 $ 185.00 

$1.000 
  
19958-3781-54 0100 0960 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 955.000 0.000 $ 0.00 1,228.000 $ 1,535.00

$1.250 
  
19958-3781-54 0100 0970 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 400.000 0.000 $ 0.00 576.000 $ 777.60 

$1.350 
  
19958-3781-54 0100 0980 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 145.000 0.000 $ 0.00 25.000 $ 100.00 

$4.000 
  
19958-3781-54 0100 0990 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 750.000 0.000 $ 0.00 940.000 $ 4,700.00

$5.000 
  
19958-3781-54 0100 1000 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 2,620.00

(2-CHANNEL, 8 POSITION CARD RACK) $655.000 
  
19958-3781-54 0100 1010 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,174.000 0.000 $ 0.00 1,988.000 $ 1,988.00

$1.000 
  
19958-3781-54 0100 1020 730-14.02 SAW SLOT L.F. 1,260.000 0.000 $ 0.00 1,355.000 $ 4,065.00

$3.000 
  
19958-3781-54 0100 1030 730-14.03 LOOP WIRE L.F. 3,310.000 0.000 $ 0.00 3,720.000 $ 1,860.00
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$0.500 
  
19958-3781-54 0100 1040 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 11,406.00

$11,406.000 
  
19958-3781-54 0100 1050 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,005.00

$4,005.000 
  
19958-3781-54 0100 1060 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

(PEDESTRIAN SIGNAL SUPPORT) $1,200.000 
  
19958-3781-54 0100 1070 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 19,496.00

(1 ARM @ 60') $9,748.000 
  
19958-3781-54 0100 1080 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,104.00

(2 @ 52' & 45') $10,104.000 
  
19958-3781-54 0100 1090 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 6.000 0.000 $ 0.00 6.000 $ 4,056.00

$676.000 
  
19958-3781-54 0100 1100 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 13,000.00

$13,000.000 
  
19958-3781-54 0100 1110 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 86.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19958-3781-54 0910 1460 773-11.79 FUR & INSTL PRECAST MNHLE 6X12X7 EACH 2.000 0.000 $ 0.00 3.000 $ 45,780.00

$15,260.000 
  
19958-3781-54 0910 1470 773-11.80 INSTL FRAME & COVER (PROVIDED BY AT&T) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$280.000 
  
19958-3781-54 0910 1480 773-11.81 4IN CONDUIT SCH 40 PVC W/ALL BENDS L.F. 9,040.000 0.000 $ 0.00 8,886.000 $ 40,875.60

$4.600 
  
19958-3781-54 0910 1490 773-11.82 INSTALL DUCT-4 L.F. 2,260.000 0.000 $ 0.00 2,228.000 $ 28,072.80

$12.600 
  
19958-3781-54 0910 1500 773-11.83 PLACE FBRGLASS MRKR POST (PROV BY AT&T) EACH 4.000 0.000 $ 0.00 4.000 $ 520.00 

$130.000 
  
19958-3781-54 0910 1510 773-11.84 BORE FURNISH & INSTL 16IN STEEL CASING L.F. 110.000 0.000 $ 0.00 110.000 $ 12,650.00
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$115.000 
  
19958-3781-54 0910 1520 773-11.85 REMOVE POLES ALL SIZES EACH 7.000 0.000 $ 0.00 20.000 $ 4,200.00

$210.000 
  
19958-3781-54 0910 9512 773-15.99 RESET MANHOLE (AT&T) EACH 0.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
19958-3781-54 0900 1130 775-45.15 8IN W.M. INSIDE ROADWAY L.F. 1,800.000 0.000 $ 0.00 1,883.000 $ 109,214.00

$58.000 
  
19958-3781-54 0900 1140 775-45.16 6IN W.M. INSIDE ROADWAY L.F. 300.000 0.000 $ 0.00 350.000 $ 19,005.00

$54.300 
  
19958-3781-54 0900 1150 775-45.17 6IN W.M. OUTSIDE ROADWAY L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$47.100 
  
19958-3781-54 0900 1160 775-45.18 1IN COPPER SERVICE LINE L.F. 100.000 0.000 $ 0.00 138.000 $ 3,312.00

$24.000 
  
19958-3781-54 0900 1170 775-45.19 3/4IN COPPER SERVICE LINE L.F. 400.000 0.000 $ 0.00 258.000 $ 5,882.40

$22.800 
  
19958-3781-54 0900 1180 775-45.20 1/2IN COPPER SERVICE LINE L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$20.700 
  
19958-3781-54 0900 1190 775-45.21 8IN VLVE W/NEW BX EACH 3.000 0.000 $ 0.00 7.000 $ 8,260.00

$1,180.000 
  
19958-3781-54 0900 1200 775-45.22 6IN VLVE W/NEW BX EACH 5.000 0.000 $ 0.00 6.000 $ 5,460.00

$910.000 
  
19958-3781-54 0900 1210 775-45.23 WATR VLVE BX FRME & CVER AJTMT EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 

$160.000 
  
19958-3781-54 0900 1220 775-45.24 WATR VLVE STEM EXTENDED V.F. 5.000 0.000 $ 0.00 6.000 $ 330.00 

$55.000 
  
19958-3781-54 0900 1230 775-45.25 WATR VLVE RELOCATION W/NEW BX EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$720.000 
  
19958-3781-54 0900 1240 775-45.26 METER RELOCATION W/NEW BX EACH 6.000 0.000 $ 0.00 6.000 $ 4,920.00

2/15/2013



$820.000 
  
19958-3781-54 0900 1250 775-45.27 AB&ON EX FIRE HYDRANT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$380.000 
  
19958-3781-54 0900 1260 775-45.28 FIRE HYDRANT ASSEMBLY EACH 2.000 0.000 $ 0.00 4.000 $ 9,480.00

$2,370.000 
  
19958-3781-54 0900 1270 775-45.29 CUT & PLUG EX WATR MAIN EACH 4.000 0.000 $ 0.00 1.000 $ 380.00 

$380.000 
  
19958-3781-54 0900 1280 775-45.30 WATR TAP & CONNECTIONS EACH 12.000 0.000 $ 0.00 6.000 $ 1,560.00

$260.000 
  
19958-3781-54 0900 1290 775-45.31 WATR CONCRETE CAP (6IN THICK) C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
19958-3781-54 0900 1300 775-45.32 DUCTILE IRON FITTINGS LB. 5,000.000 0.000 $ 0.00 20,701.000 $ 28,981.40

$1.400 
  
19958-3781-54 0900 1310 775-45.33 11IN 307-BM BINDER TON 300.000 0.000 $ 0.00 20.140 $ 2,316.10

$115.000 
  
19958-3781-54 0900 1320 775-45.34 REMOVE EX BACKFLOW APPERATUS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
19958-3781-54 0900 1330 775-45.35 24IN X 8" TAPPING SLEEVE VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$9,960.000 
  
19958-3781-54 0940 9500 775-66.89 24IN W.M. Inside Roadway L.F. 0.000 0.000 $ 0.00 509.500 $ 169,536.13

$332.750 
  
19958-3781-54 0940 9501 775-66.90 12IN W.M. inside Roadway L.F. 0.000 0.000 $ 0.00 83.000 $ 15,550.05

$187.350 
  
19958-3781-54 0940 9502 775-66.91 Cut in 8IN Gate Valve Complete EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,772.000 
  
19958-3781-54 0940 9503 775-66.92 12IN Gate Valve w/Valve Box Complete EACH 0.000 0.000 $ 0.00 3.000 $ 9,375.00

$3,125.000 
  
19958-3781-54 0940 9504 775-66.93 12IN Plug w/2IN Tap Complete EACH 0.000 0.000 $ 0.00 1.000 $ 2,038.00
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$2,038.000 
  
19958-3781-54 0940 9505 775-66.94 Connect to 8IN W.M. Complete EACH 0.000 0.000 $ 0.00 1.000 $ 970.00 

$970.000 
  
19958-3781-54 0940 9506 775-66.95 Connect to 23IN W.M. Complete EACH 0.000 0.000 $ 0.00 2.000 $ 6,780.00

$3,390.000 
  
19958-3781-54 0940 9507 775-66.96 Concrete Encasement 24IN W.M. L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$280.000 
  
19958-3781-54 0920 1340 777-19.76 SEWER M. H. ADJUST EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$480.000 
  
19958-3781-54 0930 9017 777-19.76 SEWER M. H. ADJUST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$480.000 
  
19958-3781-54 0920 1350 777-19.77 M.H. AB&MT EACH 1.000 0.000 $ 0.00 1.000 $ 530.00 

$530.000 
  
19958-3781-54 0930 9018 777-19.77 M.H. AB&MT EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$530.000 
  
19958-3781-54 0920 1360 777-19.78 NEW M.H. 48IN DIA. (0 TO 6FT DEPTH) EACH 3.000 0.000 $ 0.00 3.000 $ 3,420.00

$1,140.000 
  
19958-3781-54 0930 9019 777-19.78 NEW M.H. 48IN DIA. (0 TO 6FT DEPTH) EACH 0.000 0.000 $ 0.00 2.000 $ 2,280.00

$1,140.000 
  
19958-3781-54 0920 1370 777-19.79 M.H. 48IN DIA. SIDEWALL V.F. 3.000 0.000 $ 0.00 9.000 $ 1,170.00

$130.000 
  
19958-3781-54 0930 9020 777-19.79 M.H. 48IN DIA. SIDEWALL V.F. 0.000 0.000 $ 0.00 6.000 $ 780.00 

$130.000 
  
19958-3781-54 0920 1380 777-19.80 ST&ARD M.H. FRME AND CVER EACH 3.000 0.000 $ 0.00 3.000 $ 1,050.00

$350.000 
  
19958-3781-54 0930 9021 777-19.80 ST&ARD M.H. FRME AND CVER EACH 0.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
19958-3781-54 0920 1390 777-19.81 6IN SEWER SERVICE LINE L.F. 120.000 0.000 $ 0.00 90.000 $ 4,887.00
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$54.300 
  
19958-3781-54 0930 9022 777-19.81 6IN SEWER SERVICE LINE L.F. 0.000 0.000 $ 0.00 105.000 $ 5,701.50

$54.300 
  
19958-3781-54 0920 1400 777-19.82 8IN DIP SEWER PIPE INSIDE ROADWAY L.F. 458.000 0.000 $ 0.00 466.000 $ 38,631.40

$82.900 
  
19958-3781-54 0930 9023 777-19.82 8IN DIP SEWER PIPE INSIDE ROADWAY L.F. 0.000 0.000 $ 0.00 209.000 $ 17,330.28

$82.920 
  
19958-3781-54 0920 1410 777-19.83 M.H. PIPE CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 2,250.00

$750.000 
  
19958-3781-54 0930 9024 777-19.83 M.H. PIPE CONNECTION EACH 0.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
19958-3781-54 0920 1420 777-19.84 SEWER CONCRETE CAP (6IN THICK) C.Y. 12.000 0.000 $ 0.00 0.860 $ 77.40 

$90.000 
  
19958-3781-54 0930 9025 777-19.84 SEWER CONCRETE CAP (6IN THICK) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
19958-3781-54 0920 1430 777-19.85 M.H. FRME AND CVER ADJUST EACH 4.000 0.000 $ 0.00 4.000 $ 1,720.00

$430.000 
  
19958-3781-54 0930 9026 777-19.85 M.H. FRME AND CVER ADJUST EACH 0.000 0.000 $ 0.00 1.000 $ 430.00 

$430.000 
  
19958-3781-54 0920 1440 777-19.86 SEWER PIPE CONNECTION EACH 3.000 0.000 $ 0.00 4.000 $ 1,680.00

$420.000 
  
19958-3781-54 0930 9027 777-19.86 SEWER PIPE CONNECTION EACH 0.000 0.000 $ 0.00 2.000 $ 840.00 

$420.000 
  
19958-3781-54 0920 1450 777-19.87 CONCRETE ENCASEMENT C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
19958-3781-54 0930 9028 777-19.87 CONCRETE ENCASEMENT C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
19958-3781-54 0930 9508 777-27.97 CORE EXISTING M.H. EACH 0.000 0.000 $ 0.00 1.000 $ 1,450.00
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$1,450.000 
  
19958-3781-54 0930 9509 777-27.98 SEWER CLEANOUTS EACH 0.000 0.000 $ 0.00 3.000 $ 702.00 

$234.000 
  
19958-3781-54 0930 9510 777-27.99 DUCTILE IRON SEWER FITTINGS LB. 0.000 0.000 $ 0.00 348.000 $ 1,183.20

$3.400 
  
19958-3781-54 0100 9513 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 18.300 $ 717.36 

$39.200 
  
19958-3781-54 0100 1120 803-01 SODDING (NEW SOD) S.Y. 7,298.000 0.000 $ 0.00 15,637.220 $ 35,027.37

$2.240 
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