
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ041 Estimate Number: 0007 Pay Period: 12/03/2011
to: 05/15/2012

Contract Location: Time Allowed: 705.0 days
AT STONES RIVER ROAD Time Charged: 445.0 days

Elapsed Calendar Days: 445.0 days
Percent Time: 104.40 %
Percent Complete ($) 94.63 %
Percent Behind: -9.77 %

Contractor: Date Let: 03/19/2010
HIGHWAYS, INC. Date Awarded: 03/31/2010
PO Box 96 Date Contract Executed: 04/20/2010
Brentwood, TN 37024 Date Notice to Proceed: 05/11/2010
Phone: Date Work Began: 03/28/2011

Date to be Completed: 04/14/2012
Date Time Stopped: 07/29/2011
Date Accepted: 08/31/2011

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75953-3547-54 100.00 STP-M-1059(17) OLD NASHVILLE PIKE FROM STA.95+34.39 TO STA. 102+40.33

Current Contract Amount $ 365,963.07 
Original Contract Amount $ 357,578.07 

Total to Date Prev to Date This Estimate
Participating $ 354,448.41 $ 342,583.41 $ 11,865.00

Total Earnings $ 354,448.41 $ 342,583.41 $ 11,865.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 354,448.41 $ 342,583.41 $ 11,865.00 
Test Report Payment Adjustment $ -13.00 $ -13.00 $ 0.00 
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Total Adjusted Earnings $ 354,435.41 $ 342,570.41 $ 11,865.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 354,435.41 $ 342,570.41 $ 11,865.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
75953-3547-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
75953-3547-54 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
75953-3547-54 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,014.280 $ 5,014.28 

  
75953-3547-54 0190 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75953-3547-54 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,560.080 $ 3,560.08 

  
75953-3547-54 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

75953-3547-54 0100 0030 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 15.000 0.000 $ 0.00 15.000 $ 300.00 

$20.000 
  
75953-3547-54 0100 0040 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 560.000 0.000 $ 0.00 755.560 $ 4,533.36

$6.000 
  

75953-3547-54 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,005.000 0.000 $ 0.00 1,165.920 $ 12,825.12
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$11.000 
  

75953-3547-54 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  
75953-3547-54 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  
75953-3547-54 0100 0060 203-06 WATER M.G. 8.700 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
75953-3547-54 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
75953-3547-54 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,500.000 0.000 $ 0.00 1,107.000 $ 4,428.00

$4.000 
  
75953-3547-54 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
75953-3547-54 0100 0100 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
75953-3547-54 0100 0110 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

75953-3547-54 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,187.000 0.000 $ 0.00 1,375.210 $ 22,003.36

$16.000 
  

75953-3547-54 0100 0130 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 215.000 0.000 $ 0.00 281.330 $ 28,133.00

$100.000 
  

75953-3547-54 0100 0140 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 176.000 0.000 $ 0.00 169.800 $ 17,319.60

$102.000 
  
75953-3547-54 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -1,363.750 $ -1,363.75

$1.000 
0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 33.950 $ 33.95 
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75953-3547-54 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 127.400 $ 127.40 
  
75953-3547-54 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3547-54 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
75953-3547-54 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 11.000 0.000 $ 0.00 8.120 $ 812.00 

$100.000 
  
75953-3547-54 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.947 $ 568.20 

$600.000 
  
75953-3547-54 0100 0180 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
75953-3547-54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75953-3547-54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3547-54 0100 0190 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$111.000 
  
75953-3547-54 0100 0200 411-02.10 ACS MIX(PG70-22) GRADING D TON 305.000 0.000 $ 0.00 404.600 $ 44,910.60

$111.000 
  

75953-3547-54 0100 9013 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,662.910 $ -1,662.91 

  
75953-3547-54 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3547-54 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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75953-3547-54 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3547-54 0100 0210 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,700.000 0.000 $ 0.00 2,713.330 $ 8,682.66

$3.200 
  
75953-3547-54 0100 0220 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 271.000 27.000 $ 1,215.00 261.000 $ 11,745.00

$45.000 
  
75953-3547-54 0100 0230 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 383.000 23.000 $ 1,265.00 383.000 $ 21,065.00

$55.000 
  
75953-3547-54 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 2.800 $ 1,820.00

$650.000 
0100 0240 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 650.000 0.000 $ 0.00 -0.020 $ -13.00 

  

75953-3547-54 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 364.000 0.000 $ 0.00 364.000 $ 3.64 

$0.010 
  
75953-3547-54 0100 0260 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,650.000 
  
75953-3547-54 0190 9500 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 0.000 1.000 $ 1,072.50 1.000 $ 1,072.50

$1,072.500 
  
75953-3547-54 0100 0270 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 1.000 $ 2,250.00

$2,250.000 
  
75953-3547-54 0190 9501 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 0.000 5.000 $ 7,312.50 5.000 $ 7,312.50

$1,462.500 
  
75953-3547-54 0100 0280 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
75953-3547-54 0100 0290 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 5,000.000 0.000 $ 0.00 4,504.500 $ 13,513.50

$3.000 
  
75953-3547-54 0100 0300 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 116.000 0.000 $ 0.00 69.700 $ 12,197.50

$175.000 
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75953-3547-54 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
75953-3547-54 0100 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 36.000 $ 1,080.00

$30.000 
  
75953-3547-54 0100 0330 712-06 SIGNS (CONSTRUCTION) S.F. 117.000 0.000 $ 0.00 157.500 $ 1,102.50

$7.000 
  
75953-3547-54 0100 0340 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 2.000 $ 1,000.00 2.000 $ 1,000.00

$500.000 
  
75953-3547-54 0100 0350 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 160.00 

$160.000 
  
75953-3547-54 0100 0360 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 675.00 

(W3-3, 36" X 36") $225.000 
  
75953-3547-54 0100 0370 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.100 0.000 $ 0.00 1.154 $ 4,039.00

$3,500.000 
  
75953-3547-54 0100 0380 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 250.000 0.000 $ 0.00 125.000 $ 750.00 

$6.000 
  

75953-3547-54 0100 0390 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 25.000 0.000 $ 0.00 23.000 $ 690.00 

$30.000 
  
75953-3547-54 0100 0400 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 80.000 0.000 $ 0.00 78.000 $ 1,560.00

$20.000 
  

75953-3547-54 0100 0410 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
  

75953-3547-54 0100 0420 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 350.000 0.000 $ 0.00 330.000 $ 660.00 

$2.000 
  
75953-3547-54 0100 0430 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.700 0.000 $ 0.00 0.431 $ 646.50 

$1,500.000 
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75953-3547-54 0100 0440 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

  

75953-3547-54 0100 0450 716-08.11 REMOVAL OF WORD PAVEMENT MARKING 
(DESCRIPTION) EACH 3.000 0.000 $ 0.00 2.000 $ 800.00 

(STOP AHEAD) $400.000 
  
75953-3547-54 0100 0460 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  

75953-3547-54 0100 0470 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,170.00

$695.000 
  

75953-3547-54 0100 0480 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,412.00

$1,206.000 
  
75953-3547-54 0100 0490 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
75953-3547-54 0100 0500 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75953-3547-54 0100 0510 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 400.000 0.000 $ 0.00 540.000 $ 675.00 

$1.250 
  
75953-3547-54 0100 0520 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 650.000 0.000 $ 0.00 990.000 $ 1,336.50

$1.350 
  

75953-3547-54 0100 0530 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 350.000 0.000 $ 0.00 340.000 $ 680.00 

(24,000 LBS. MIN. BRK STRENGTH) $2.000 
  
75953-3547-54 0100 0540 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 350.000 0.000 $ 0.00 340.000 $ 680.00 

$2.000 
  
75953-3547-54 0100 0550 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 92.000 $ 460.00 

$5.000 
  
75953-3547-54 0100 0560 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 20.000 0.000 $ 0.00 75.000 $ 600.00 

$8.000 
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75953-3547-54 0100 0570 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 
MOUNT) EACH 1.000 0.000 $ 0.00 1.000 $ 220.00 

$220.000 
  
75953-3547-54 0100 0580 730-14.01 SHIELDED DETECTOR CABLE L.F. 800.000 0.000 $ 0.00 1,320.000 $ 1,320.00

$1.000 
  
75953-3547-54 0100 0590 730-14.02 SAW SLOT L.F. 800.000 0.000 $ 0.00 829.000 $ 2,487.00

$3.000 
  
75953-3547-54 0100 0600 730-14.03 LOOP WIRE L.F. 2,000.000 0.000 $ 0.00 1,928.000 $ 964.00 

$0.500 
  
75953-3547-54 0100 0610 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 5,382.00

$5,382.000 
  
75953-3547-54 0100 0620 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,149.00

$3,149.000 
  
75953-3547-54 0100 0630 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 28,032.00

$7,008.000 
  

75953-3547-54 0100 0640 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 
12" SIGN EACH 4.000 0.000 $ 0.00 4.000 $ 2,040.00

$510.000 
  
75953-3547-54 0100 0650 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
75953-3547-54 0100 0660 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
75953-3547-54 0100 0670 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
75953-3547-54 0100 0680 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$413.100 
  
75953-3547-54 0100 0690 803-01 SODDING (NEW SOD) S.Y. 2,860.000 0.000 $ 0.00 1,686.660 $ 3,373.32

$2.000 
  

Project Number: 75953-3547-54 Project Current Amount $ 11,865.00
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Contract Current Amount $ 11,865.00 
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