
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNJ043 Estimate Number: 0035 Pay Period: 04/10/2013
to: 04/16/2013

Contract Location: Time Allowed: 962.0 days
NEW CONSTRUCTION AND PAVING ON SR 840 Time Charged: 962.0 days

Elapsed Calendar Days: 962.0 days
Percent Time: 100.00 %
Percent Complete ($) 127.03 %
Percent Behind: - %

Contractor: Date Let: 02/05/2010
EUBANK ASPHALT PAVING & SEALING Date Awarded: 02/17/2010
BOX 190 Date Contract Executed: 02/24/2010
CHARLOTTE, TN 37036 Date Notice to Proceed: 03/15/2010
Phone: Date Work Began: 03/15/2010

Date to be Completed: 10/31/2012
Date Time Stopped: 10/31/2012
Date Accepted: 11/08/2012

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94840-3233-04 73.81 N/A 0.30 WEST OF BENDING CHESTNUT ROAD TO: WEST OF LEIPERS
94840-3234-04 26.19 N/A SR-840 CONSTRUCTION, FROM 0.94 MI. SOUTHEAST OF SR-100 TO

Current Contract Amount $ 57,188,229.24
Original Contract Amount $ 55,182,814.79 

Total to Date Prev to Date This Estimate
Participating $ 74,119,697.12 $ 74,119,697.12 $ 0.00 

Total Earnings $ 74,119,697.12 $ 74,119,697.12 $ 0.00 
Stockpiled Materials $ -0.02 $ -0.02 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 74,119,697.10 $ 74,119,697.10 $ 0.00 

4/26/2013



 
 

 
 

Test Report Payment Adjustment $ -15,764.63 $ -15,764.63 $ 0.00 
Total Adjusted Earnings $ 74,103,932.47 $ 74,103,932.47 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 74,103,932.47 $ 74,103,932.47 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
94840-3233-
04 0500 9509 104-02.01 VALUE ENGINEERING CHANGE DOLL 0.000 0.000 $ 0.00 534,618.250 $ 534,618.25

$1.000 
  
94840-3234-
04 0100 9506 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 172,030.00

Construction Stakes, Lines and Grades $172,030.000 
  
94840-3233-
04 0500 9528 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 37,086.49

Bridge 1 Abutment Repair (Steel Girders) $37,086.490 
  
94840-3234-
04 0100 9504 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 100,000.000 $ 650,000.00

Disposal to Landfill $6.500 
  
94840-3234-
04 0100 9505 104-03.31 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 384,868.110 $ 1,539,472.44

Road and Drainage $4.000 
  
94840-3234-
04 0100 9502 104-04.10 ADDITIONAL WORK ( ) MNTH 0.000 0.000 $ 0.00 7.000 $ 50,050.00

EPSCS $7,150.000 
  
94840-3233-
04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 440,000.00

$440,000.000 
  
94840-3233-
04 0500 9052 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 603.060 $ 603.06 

$1.000 

4/26/2013



  
94840-3233-
04 0100 9041 108-01.01 NO EXCUSE BONUS LS 0.000 0.000 $ 0.00 1.000 $ 2,000,000.00

(Before 10-31-2012) $2,000,000.000 
  
94840-3234-
04 0100 9044 108-01.01 NO EXCUSE BONUS LS 0.000 0.000 $ 0.00 1.000 $ 500,000.00

(Milestone completion date 10-31-2010) $500,000.000 
  
94840-3233-
04 0100 9043 108-10.10 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(After 10-31-2012) $8,000.000 
  
94840-3234-
04 0100 9042 108-10.10 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Milestone completion date 10-31-2010) $5,000.000 
  
94840-3233-
04 0100 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9029 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 499,803.750 $ 499,803.75 

  
94840-3233-
04 0500 9030 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3233-
04 1100 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9031 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 418,435.640 $ 418,435.64 

  
94840-3234-
04 0100 9032 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3234-
04 1100 9033 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9033 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,517.140 $ 15,517.14 

  
94840-3233-
04 0100 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 -7,161.300 $ -7,161.30

$1.000 
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94840-3233-
04 0500 9035 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3233-
04 1100 9036 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9036 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 551,321.960 $ 551,321.96 

  
94840-3234-
04 0100 9037 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3234-
04 1100 9038 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9038 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 125,882.580 $ 125,882.58 

  
94840-3233-
04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,500,000.00

$1,500,000.000 
  
94840-3233-
04 0100 9510 201-01.01 ADDITIONAL CLEARING & GRUBBING LS 0.000 0.000 $ 0.00 1.000 $ 17,663.00

$17,663.000 
  
94840-3233-
04 0100 0030 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 2,343.000 0.000 $ 0.00 5,668.770 $ 11,337.54

$2.000 
  
94840-3233-
04 0100 9511 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 

STA.) LS 0.000 0.000 $ 0.00 1.000 $ 17,139.00

Tract 157-S $17,139.000 
  
94840-3233-
04 0100 0040 202-13 WATER WELL ABANDONMENT EACH 1.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
94840-3233-
04 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 2,610,923.000 0.000 $ 0.00 2,658,384.000 $ 5,795,277.12

$2.180 
  
94840-3233-
04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 

(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.270 
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94840-3233-
04 0100 0060 203-02.01 BORROW EXCAVATION (GRADED SOLID 

ROCK) TON 107,333.000 0.000 $ 0.00 427,299.250 $ 6,302,663.94

$14.750 
  
94840-3233-
04 0100 0070 203-02.03 BORROW EXCAVATION (SOLID ROCK) TON 79,362.000 0.000 $ 0.00 0.000 $ 0.00 

$14.750 
  
94840-3234-
04 0100 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,901.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
94840-3233-
04 0100 0080 203-04 PLACING AND SPREADING TOPSOIL C.Y. 14,006.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
94840-3233-
04 0100 0090 203-05 UNDERCUTTING C.Y. 45,000.000 0.000 $ 0.00 110,343.340 $ 441,373.36

$4.000 
  
94840-3233-
04 1100 2250 203-06 WATER M.G. 6,001.000 0.000 $ 0.00 8,895.600 $ 80,060.40

$9.000 
  
94840-3234-
04 1100 0530 203-06 WATER M.G. 1,722.000 0.000 $ 0.00 2,120.900 $ 19,088.10

$9.000 
  
94840-3233-
04 0500 1620 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 5,098.000 0.000 $ 0.00 4,829.410 $ 33,805.87

$7.000 
  
94840-3233-
04 0500 9023 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 61.210 $ 642.71 

$10.500 
  
94840-3233-
04 0500 9024 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
94840-3233-
04 0500 1630 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 158.000 0.000 $ 0.00 172.000 $ 3,440.00

(BRIDGES) $20.000 
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94840-3233-
04 0500 9027 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
94840-3233-
04 0500 9028 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
94840-3233-
04 0500 1640 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 164.000 0.000 $ 0.00 1,038.070 $ 31,142.10

$30.000 
  
94840-3233-
04 0500 9025 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 47.000 $ 2,115.00

$45.000 
  
94840-3233-
04 0500 9026 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
94840-3233-
04 0500 1650 204-05 ROCK DRILLING (BRIDGES) L.F. 456.000 0.000 $ 0.00 468.000 $ 9,360.00

$20.000 
  
94840-3233-
04 0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 232.000 0.000 $ 0.00 558.250 $ 26,796.00

$48.000 
  
94840-3233-
04 0100 0110 209-01.10 EROSION AND SILTATION CONTROL 

(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 500,000.00

(DEDICATED CREW) $500,000.000 
  
94840-3233-
04 0100 0120 209-01.25 EROSION PREVENTION & SEDIMENT CONTROL 

SUPERVISOR (EPSCS) MNTH 24.000 0.000 $ 0.00 32.000 $ 208,000.00

$6,500.000 
  
94840-3233-
04 0100 0130 209-01.31 TEMPORARY MULCH FILTER BERM C.Y. 5,340.000 0.000 $ 0.00 88,004.480 $ 2,200,112.00

$25.000 
  
94840-3233-
04 0100 0140 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 308.000 0.000 $ 0.00 60.000 $ 600.00 

$10.000 
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94840-3233-
04 0100 0150 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 1,368.000 0.000 $ 0.00 3,695.000 $ 36,950.00

$10.000 
  
94840-3233-
04 0100 0160 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 92.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
94840-3233-
04 0100 0170 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 107.000 0.000 $ 0.00 60.000 $ 1,200.00

$20.000 
  
94840-3233-
04 0100 0180 209-03.21 FILTER SOCK (12 INCH) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$3.300 
  
94840-3233-
04 0100 0190 209-03.22 FILTER SOCK (18 INCH) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$4.300 
  
94840-3233-
04 0100 0200 209-05 SEDIMENT REMOVAL C.Y. 5,293.000 0.000 $ 0.00 39,631.720 $ 317,053.76

$8.000 
  
94840-3233-
04 0100 0210 209-06.01 PERMEABLE PLASTIC DITCH BERM L.F. 4,404.000 0.000 $ 0.00 3,051.250 $ 25,935.63

$8.500 
  
94840-3233-
04 0100 0220 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 1,644.000 0.000 $ 0.00 4,730.000 $ 43,752.50

(IN-STREAM) $9.250 
  
94840-3233-
04 0100 0230 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 52,344.000 0.000 $ 0.00 35,749.000 $ 155,508.15

$4.350 
  
94840-3234-
04 0100 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,500.000 0.000 $ 0.00 612.000 $ 2,662.20

$4.350 
  
94840-3233-
04 0100 0240 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,968.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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94840-3233-
04 0100 0250 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$7.600 
  
94840-3233-
04 0100 0260 209-08.07 ROCK CHECK DAM PER EACH 480.000 0.000 $ 0.00 211.000 $ 84,400.00

$400.000 
  
94840-3233-
04 0100 0270 209-08.08 ENHANCED ROCK CHECK DAM EACH 152.000 0.000 $ 0.00 309.000 $ 185,400.00

$600.000 
  
94840-3233-
04 0100 0280 209-09.01 SANDBAGS BAG 5,844.000 0.000 $ 0.00 9,770.000 $ 39,080.00

$4.000 
  
94840-3233-
04 0100 0290 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 53.000 $ 58,300.00

$1,100.000 
  
94840-3233-
04 0100 0300 209-09.21 POLYACHLAMIDE GEL LOGS EACH 150.000 0.000 $ 0.00 29.000 $ 5,800.00

$200.000 
  
94840-3233-
04 0100 0310 209-09.22 POLYACHLAMIDE POWDER LB. 2,000.000 0.000 $ 0.00 805.000 $ 10,867.50

$13.500 
  
94840-3233-
04 0100 0320 209-09.24 JUTE MESH FABRIC S.Y. 11,000.000 0.000 $ 0.00 58,529.990 $ 81,941.99

$1.400 
  
94840-3233-
04 0100 0330 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 6,162.000 0.000 $ 0.00 869.630 $ 4,348.15

$5.000 
  
94840-3233-
04 0100 0340 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,000.000 0.000 $ 0.00 12,862.210 $ 64,311.05

$5.000 
  
94840-3233-
04 0100 0350 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

94840-3233-
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04 0100 0360 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$460.000 

  
94840-3233-
04 0100 0370 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
94840-3233-
04 0100 0380 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
94840-3233-
04 0100 0390 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 470.000 0.000 $ 0.00 394.000 $ 5,910.00

$15.000 
  
94840-3233-
04 1100 2260 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 239,958.000 0.000 $ 0.00 273,074.070 $ 3,317,849.95

$12.150 
  
94840-3234-
04 1100 0540 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 227,416.000 0.000 $ 0.00 327,778.910 $ 3,982,513.76

$12.150 
  
94840-3233-
04 0100 0400 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 5,718.000 0.000 $ 0.00 9,240.150 $ 212,523.45

$23.000 
  
94840-3233-
04 0500 1660 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 1,594.000 0.000 $ 0.00 4,302.490 $ 129,074.70

$30.000 
  
94840-3233-
04 0100 0410 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2,468.000 0.000 $ 0.00 9,390.430 $ 234,760.75

$25.000 
  
94840-3233-
04 1100 2270 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TON 496.000 0.000 $ 0.00 0.000 $ 0.00 

$55.500 
  
94840-3233-
04 1100 2280 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 7,875.000 0.000 $ 0.00 9,490.310 $ 496,817.73

$52.350 
  
94840-3234-
04 1100 0550 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING B-M2 TON 10,613.000 0.000 $ 0.00 9,286.700 $ 486,158.75
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$52.350 
  
94840-3233-
04 1100 2290 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 

GRADING A TON 43,289.000 0.000 $ 0.00 37,865.380 $ 1,893,269.00

$50.000 
  
94840-3234-
04 1100 0560 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 

GRADING A TON 57,861.000 0.000 $ 0.00 57,386.740 $ 2,869,337.00

$50.000 
  
94840-3233-
04 1100 2300 307-03.02 PERF. GRADE ASPH. CEMENT(PG76-22)

GRADING AS TON 413.000 0.000 $ 0.00 515.612 $ 332,569.74

$645.000 
  
94840-3234-
04 1100 0570 307-03.02 PERF. GRADE ASPH. CEMENT(PG76-22)

GRADING AS TON 830.000 0.000 $ 0.00 884.087 $ 570,236.12

$645.000 
  
94840-3233-
04 1100 2310 307-03.03 AGGREGATE(BPMB-HM) GRADING AS TON 12,292.000 0.000 $ 0.00 16,671.252 $ 540,148.56

$32.400 
  
94840-3234-
04 1100 0580 307-03.03 AGGREGATE(BPMB-HM) GRADING AS TON 24,680.000 0.000 $ 0.00 28,585.850 $ 926,181.54

$32.400 
  
94840-3233-
04 1100 2320 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 

GRADING B-M2 TON 9,816.000 0.000 $ 0.00 12,562.500 $ 703,500.00

$56.000 
  
94840-3234-
04 1100 0590 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 

GRADING B-M2 TON 18,194.000 0.000 $ 0.00 21,787.500 $ 1,220,100.00

$56.000 
  
94840-3233-
04 1100 9046 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9046 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 58,240.810 $ 58,240.81 

  
94840-3234-
04 1100 9045 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9045 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 71,841.160 $ 71,841.16 
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94840-3233-
04 1100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,921.480 $ 20,921.48 

  
94840-3234-
04 1100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31,705.230 $ 31,705.23 

  
94840-3233-
04 1100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3234-
04 1100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3233-
04 1100 2330 313-03 TREATED PERMEABLE BASE S.Y. 11,558.000 0.000 $ 0.00 15,578.500 $ 159,679.63

$10.250 
  
94840-3234-
04 1100 0600 313-03 TREATED PERMEABLE BASE S.Y. 16,062.000 0.000 $ 0.00 16,772.630 $ 171,919.46

$10.250 
  
94840-3233-
04 1100 2340 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 284.000 0.000 $ 0.00 199.330 $ 97,671.70

$490.000 
  
94840-3234-
04 1100 0610 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 455.000 0.000 $ 0.00 230.180 $ 112,788.20

$490.000 
  
94840-3233-
04 1100 2350 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,120.000 0.000 $ 0.00 1,454.140 $ 21,812.10

$15.000 
  
94840-3234-
04 1100 0620 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,799.000 0.000 $ 0.00 787.680 $ 11,815.20

$15.000 
  
94840-3233-
04 1100 2360 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 41.000 0.000 $ 0.00 41.850 $ 20,506.50

$490.000 
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94840-3234-
04 1100 0630 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 59.000 0.000 $ 0.00 33.490 $ 16,410.10

$490.000 
  
94840-3233-
04 1100 9009 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3234-
04 1100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3233-
04 1100 9010 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3234-
04 1100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3233-
04 1100 2370 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 3,635.000 0.000 $ 0.00 3,044.860 $ 182,691.60

$60.000 
  
94840-3234-
04 1100 0640 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 6,047.000 0.000 $ 0.00 5,613.980 $ 336,838.80

$60.000 
  
94840-3233-
04 1100 2380 411-01.10 ACS MIX(PG64-22) GRADING D TON 932.000 0.000 $ 0.00 7,440.040 $ 482,858.60

$64.900 
  
94840-3234-
04 1100 0650 411-01.10 ACS MIX(PG64-22) GRADING D TON 477.000 0.000 $ 0.00 0.000 $ 0.00 

$64.900 
  
94840-3233-
04 1100 2390 411-03.10 ACS MIX(PG76-22) GRADING D TON 5,755.000 0.000 $ 0.00 7,751.830 $ 511,620.78

$66.000 
  
94840-3234-
04 1100 0660 411-03.10 ACS MIX(PG76-22) GRADING D TON 10,894.000 0.000 $ 0.00 13,811.680 $ 911,570.88

$66.000 
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94840-3233-
04 1100 9047 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3234-
04 1100 9048 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3233-
04 0100 9039 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 45,127.000 $ 45,127.00

$1.000 
  
94840-3234-
04 0100 9040 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 73,877.760 $ 73,877.76

$1.000 
  
94840-3233-
04 1100 9014 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3234-
04 1100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3233-
04 1100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9015 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,984.540 $ 7,984.54 

  
94840-3234-
04 1100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
1100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,467.050 $ 8,467.05 

  
94840-3233-
04 1100 9016 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3234-
04 1100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94840-3233-
04 0100 0420 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 

WIDTH) L.M. 12.800 0.000 $ 0.00 12.600 $ 6,300.00
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$500.000 
  
94840-3234-
04 0100 0030 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 

WIDTH) L.M. 22.100 0.000 $ 0.00 24.090 $ 12,045.00

$500.000 
  
94840-3234-
04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 14,037.000 0.000 $ 0.00 33,090.000 $ 49,635.00

$1.500 
  
94840-3233-
04 1100 2400 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT 

(PLAIN) 10" S.Y. 11,558.000 0.000 $ 0.00 15,270.170 $ 641,347.14

$42.000 
  
94840-3234-
04 1100 0670 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT 

(PLAIN) 10" S.Y. 16,187.000 0.000 $ 0.00 13,430.160 $ 564,066.72

$42.000 
  
94840-3234-
04 0100 9507 501-03.10 CONCRETE SHOULDER RUMBLE STRIPS L.F. 0.000 0.000 $ 0.00 2,198.000 $ 10,990.00

$5.000 
  
94840-3233-
04 1100 9053 501-05.03 PRICE ADJUSTMENT FOR RIDEABILITY (CONC.) DOLL 0.000 0.000 $ 0.00 10,467.570 $ 10,467.57

$1.000 
  
94840-3234-
04 1100 9054 501-05.03 PRICE ADJUSTMENT FOR RIDEABILITY (CONC.) DOLL 0.000 0.000 $ 0.00 2,247.490 $ 2,247.49

$1.000 
  
94840-3233-
04 0500 1670 602-04.02 STEEL STRUCTURES (LOCATION & 

DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 650,000.00

(BRIDGE NO. 1 STA. 23+97.67) $650,000.000 
  
94840-3233-
04 0100 0430 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 1,112.000 0.000 $ 0.00 1,079.380 $ 350,798.50

$325.000 
  
94840-3233-
04 0100 0440 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 152,900.000 0.000 $ 0.00 154,091.600 $ 104,782.29

$0.680 
0100 0440 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.680 0.000 $ 0.00 -1,566.600 $ -1,065.28 

  
94840-3233-
04 0500 9005 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 

LEVELING) C.Y. 0.000 0.000 $ 0.00 80.590 $ 14,989.74
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$186.000 
  
94840-3233-
04 0500 1680 604-02.03 EPOXY COATED REINFORCING STEEL LB. 1,718,107.000 0.000 $ 0.00 1,869,624.400 $ 1,308,737.08

$0.700 
  
94840-3233-
04 0500 1690 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 6,218.000 0.000 $ 0.00 6,166.010 $ 2,867,194.65

$465.000 
  
94840-3233-
04 0500 1700 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 1,189,600.000 0.000 $ 0.00 1,215,888.140 $ 802,486.17

$0.660 
  
94840-3233-
04 0500 1710 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 1,889.000 0.000 $ 0.00 2,025.880 $ 354,529.00

$175.000 
  
94840-3233-
04 0500 1720 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 5,723.000 0.000 $ 0.00 6,104.630 $ 2,637,200.16

$432.000 
  
94840-3233-
04 0500 1730 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 23,263.000 0.000 $ 0.00 23,713.000 $ 131,607.15

$5.550 
  
94840-3233-
04 0500 1740 604-04.03 BRIDGE END DRAINS(2'X8') EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
94840-3233-
04 0500 1750 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 21,574.000 0.000 $ 0.00 31,873.280 $ 31,873.28

$1.000 
  
94840-3233-
04 0100 0450 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 16,388.000 0.000 $ 0.00 0.000 $ 0.00 

(STA. 904+90 TO STA. 912+30) $90.000 
  
94840-3233-
04 0100 9513 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 1,395.040 $ 309,643.08

(Sta.904+90 to Sta. 912+30) $221.960 
  
94840-3233-
04 0100 0460 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 4,716.000 0.000 $ 0.00 2,510.040 $ 138,052.20

(STA. 908+65 TO STA. 911+40) $55.000 
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0100 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 55.000 0.000 $ 0.00 -0.080 $ -4.40 
  
94840-3233-
04 0100 0470 604-15.01 PORTLAND CEMENT GROUT C.Y. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
94840-3233-
04 0500 9006 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -19,544.380 $ -19,544.38

$1.000 
  
94840-3233-
04 0500 1760 606-02.03 STEEL PILES (10 INCH) L.F. 16,271.000 0.000 $ 0.00 16,529.060 $ 578,517.10

$35.000 
  
94840-3233-
04 0500 9049 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 1,192.690 $ 20,872.08

$17.500 
  
94840-3233-
04 0500 1770 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 213.000 0.000 $ 0.00 527.000 $ 65,875.00

$125.000 
  
94840-3233-
04 0100 0480 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 3,325.000 0.000 $ 0.00 3,270.000 $ 120,990.00

$37.000 
  
94840-3233-
04 0100 0490 607-03.04 18" CONCRETE PIPE CULVERT (CLASS V) L.F. 518.000 0.000 $ 0.00 557.000 $ 23,394.00

$42.000 
  
94840-3233-
04 0100 0500 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 226.000 0.000 $ 0.00 312.000 $ 14,664.00

$47.000 
  
94840-3233-
04 0100 0510 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 338.000 0.000 $ 0.00 320.000 $ 20,800.00

$65.000 
  
94840-3233-
04 0100 0520 607-06.03 30" CONCRETE PIPE CULVERT (CLASS IV) L.F. 168.000 0.000 $ 0.00 168.000 $ 11,760.00

$70.000 
  
94840-3233-
04 0100 0530 607-06.04 30" CONCRETE PIPE CULVERT (CLASS V) L.F. 433.000 0.000 $ 0.00 448.000 $ 35,840.00
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$80.000 
  
94840-3233-
04 0100 0540 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
94840-3233-
04 0100 0550 607-07.04 36" CONCRETE PIPE CULVERT (CLASS V) L.F. 1,059.000 0.000 $ 0.00 977.000 $ 94,769.00

$97.000 
  
94840-3233-
04 0100 0560 607-08.03 42" CONCRETE PIPE CULVERT (CLASS IV) L.F. 65.000 0.000 $ 0.00 64.000 $ 7,680.00

$120.000 
  
94840-3233-
04 0100 0570 607-10.04 54" CONCRETE PIPE CULVERT (CLASS V) L.F. 340.000 0.000 $ 0.00 281.000 $ 47,770.00

$170.000 
  
94840-3233-
04 0100 0580 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 73.000 0.000 $ 0.00 0.000 $ 0.00 

$34.000 
  
94840-3233-
04 0100 0590 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 156.000 0.000 $ 0.00 20.000 $ 600.00 

$30.000 
  
94840-3233-
04 0100 0600 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 714.000 0.000 $ 0.00 850.000 $ 25,500.00

$30.000 
  
94840-3233-
04 0100 0610 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
94840-3233-
04 0100 0620 611-02.12 JUNCTION BOX, TYPE 3 EACH 1.000 0.000 $ 0.00 2.000 $ 3,400.00

$1,700.000 
  
94840-3233-
04 0100 0630 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 76.000 0.000 $ 0.00 76.650 $ 53,655.00

$700.000 
  
94840-3233-
04 0100 0640 611-07.02 STEEL BAR REINFORCEMENT (PIPE 

ENDWALLS) LB. 5,671.000 0.000 $ 0.00 5,058.000 $ 5,058.00

$1.000 
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94840-3233-
04 0100 0650 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 264.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
94840-3233-
04 0100 0660 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 11.000 0.000 $ 0.00 13.000 $ 22,100.00

$1,700.000 
  
94840-3233-
04 0100 0670 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 8.000 $ 20,000.00

$2,500.000 
  
94840-3233-
04 0100 0680 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
94840-3233-
04 0100 0690 611-38.04 CATCH BASINS, TYPE 38, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
0100 0690 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 4,000.000 0.000 $ 0.00 -1.000 $ -4,000.00 

  
94840-3233-
04 0100 0700 611-38.05 CATCH BASINS, TYPE 38, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,500.000 
  
94840-3233-
04 0100 0710 611-38.06 CATCH BASINS, TYPE 38, > 20' - 24' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
94840-3233-
04 0100 0720 611-40.01 CATCH BASINS, TYPE 40, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,600.00

$1,800.000 
  
94840-3233-
04 0100 0730 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
94840-3233-
04 0100 0740 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
94840-3233-
04 0500 1780 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM (6" 

WEB)(BT-54) L.F. 4,570.000 0.000 $ 0.00 4,570.000 $ 685,500.00
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$150.000 
  
94840-3233-
04 0500 1790 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" 

WEB)(BT-72) L.F. 13,696.000 0.000 $ 0.00 12,660.000 $ 2,215,500.00

$175.000 
  
94840-3233-
04 0500 9512 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" 

WEB)(BT-72) L.F. 0.000 0.000 $ 0.00 1,212.000 $ 291,679.92

$240.660 
  
94840-3233-
04 0500 1800 615-05.01 POST-TENSIONING (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 175,000.00

(BRIDGE 6, LEFT LANE) $175,000.000 
  
94840-3233-
04 0500 1810 615-05.02 POST-TENSIONING (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 175,000.00

(BRIDGE 6, RIGHT LANE) $175,000.000 
  
94840-3233-
04 0500 1820 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 1,530.000 0.000 $ 0.00 1,536.000 $ 230,400.00

(SINGLE SLOPE TYPE 80 BARRIER) $150.000 
  
94840-3233-
04 0500 1830 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 8,744.000 0.000 $ 0.00 8,836.000 $ 397,620.00

$45.000 
  
94840-3233-
04 0100 0750 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 306.000 0.000 $ 0.00 368.000 $ 10,304.00

$28.000 
  
94840-3233-
04 0100 0760 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 576.000 0.000 $ 0.00 130.000 $ 3,900.00

$30.000 
  
94840-3233-
04 0100 0770 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 850.000 0.000 $ 0.00 480.000 $ 16,800.00

$35.000 
  
94840-3233-
04 0100 0780 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 446.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
94840-3233-
04 0100 0790 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 318.000 0.000 $ 0.00 400.000 $ 20,000.00

$50.000 
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94840-3233-
04 0100 0781 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 132.000 $ 11,088.00

$84.000 
  
94840-3233-
04 0100 0800 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 727.000 0.000 $ 0.00 215.200 $ 12,912.00

$60.000 
  
94840-3234-
04 0100 0060 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 673.000 0.000 $ 0.00 645.600 $ 38,736.00

$60.000 
  
94840-3233-
04 0100 9050 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 50.000 $ 1,335.00

$26.700 
  
94840-3234-
04 0100 9051 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 68.000 $ 1,815.60

$26.700 
  
94840-3233-
04 0100 9021 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
94840-3234-
04 0100 9022 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
94840-3233-
04 0100 0810 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 9,996.000 0.000 $ 0.00 759.200 $ 10,135.32

$13.350 
  
94840-3234-
04 0100 0070 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 20,804.000 0.000 $ 0.00 20,035.500 $ 267,473.93

$13.350 
  
94840-3233-
04 0100 9018 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 51.620 $ 1,033.69

$20.025 
  
94840-3234-
04 0100 9017 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.025 
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94840-3234-
04 0100 0080 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
94840-3233-
04 0100 0820 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
94840-3234-
04 0100 0090 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 33.000 0.000 $ 0.00 35.000 $ 17,500.00

$500.000 
  
94840-3233-
04 0100 0830 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 7.000 0.000 $ 0.00 5.000 $ 9,000.00

$1,800.000 
  
94840-3233-
04 0100 0840 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 4.000 $ 1,700.00

$425.000 
  
94840-3233-
04 0100 0850 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 29.000 0.000 $ 0.00 4.000 $ 7,600.00

$1,900.000 
  
94840-3234-
04 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 42.000 0.000 $ 0.00 45.000 $ 85,500.00

$1,900.000 
  
94840-3233-
04 0100 0860 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 

TL-3 EACH 4.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
94840-3233-
04 0100 9524 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER 

COATED) L.F. 0.000 0.000 $ 0.00 511.100 $ 32,199.30

$63.000 
  
94840-3233-
04 0100 9525 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 

COATED) L.F. 0.000 0.000 $ 0.00 12,172.000 $ 339,233.64

$27.870 
  
94840-3233-
04 0100 9526 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER 

COATED) EACH 0.000 0.000 $ 0.00 17.000 $ 9,101.12

$535.360 
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94840-3233-
04 0100 9527 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, 

TL 3)(POWDER COATED) EACH 0.000 0.000 $ 0.00 28.000 $ 86,800.00

$3,100.000 
  
94840-3233-
04 0100 0870 707-01.50 CHAIN-LINK FENCE (__ FOOT) L.F. 36,983.000 0.000 $ 0.00 36,108.000 $ 397,188.00

(8 FOOT) $11.000 
0100 0870 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
94840-3233-
04 0100 0880 707-01.51 END & CORNER POST ASSEMBLY (CHAIN-LINK 

FENCE __') EACH 176.000 0.000 $ 0.00 232.000 $ 35,264.00

(CHAIN-LINK FENCE 8'') $152.000 
0100 0880 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
94840-3233-
04 0100 0890 707-01.52 GATE - CHAIN-LINK FENCE (__ FOOT - 

DESCRIPTION) EACH 11.000 0.000 $ 0.00 6.000 $ 4,350.00

(8 FOOT - 4' WIDE) $725.000 
  
94840-3233-
04 0100 0900 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 15,000.000 0.000 $ 0.00 22,443.000 $ 44,886.00

$2.000 
  
94840-3233-
04 0100 0910 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 129.000 0.000 $ 0.00 129.000 $ 11,610.00

$90.000 
  
94840-3233-
04 0100 0920 709-01.01 RUBBLE STONE RIP-RAP C.Y. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
94840-3233-
04 0500 1840 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 139.000 0.000 $ 0.00 156.100 $ 66,342.50

$425.000 
  
94840-3233-
04 0100 0930 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 16,638.000 0.000 $ 0.00 26,168.200 $ 680,373.20

$26.000 
  
94840-3233-
04 0100 0940 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,369.000 0.000 $ 0.00 61,932.610 $ 2,291,506.57

$37.000 
  
94840-3233-
04 0100 0950 709-05.08 MACHINED RIP-RAP (CLASS B) TON 27,482.000 0.000 $ 0.00 6,762.440 $ 162,298.56
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$24.000 
  
94840-3233-
04 0100 0960 709-05.09 MACHINED RIP-RAP (CLASS C) TON 1,719.000 0.000 $ 0.00 218.910 $ 5,472.75

$25.000 
  
94840-3233-
04 0100 0970 709-10.01 GABIONS (DESCRIPTION) C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

(18" BASKETS) $400.000 
  
94840-3233-
04 0100 0980 709-10.02 GABIONS (DESCRIPTION) C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

(36" BASKETS) $420.000 
  
94840-3233-
04 0100 0990 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 32,849.000 0.000 $ 0.00 37,254.000 $ 74,508.00

$2.000 
  
94840-3234-
04 0100 0110 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 66,670.000 0.000 $ 0.00 59,414.000 $ 118,828.00

$2.000 
  
94840-3233-
04 0100 1000 710-05 LATERAL UNDERDRAIN L.F. 4,571.000 0.000 $ 0.00 4,909.000 $ 7,363.50

$1.500 
  
94840-3234-
04 0100 0120 710-05 LATERAL UNDERDRAIN L.F. 8,833.000 0.000 $ 0.00 8,473.000 $ 12,709.50

$1.500 
  
94840-3233-
04 0100 1010 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 5.000 0.000 $ 0.00 4.000 $ 900.00 

$225.000 
  
94840-3234-
04 0100 0130 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 6.000 0.000 $ 0.00 7.000 $ 1,575.00

$225.000 
  
94840-3233-
04 0100 1020 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 26.000 0.000 $ 0.00 92.000 $ 20,700.00

$225.000 
  
94840-3234-
04 0100 0140 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 54.000 0.000 $ 0.00 127.000 $ 28,575.00

$225.000 
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94840-3233-
04 0100 1030 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 25.000 0.000 $ 0.00 47.000 $ 10,575.00

$225.000 
  
94840-3234-
04 0100 0150 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 27.000 0.000 $ 0.00 97.000 $ 21,825.00

$225.000 
  
94840-3233-
04 0100 1040 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 120.000 0.000 $ 0.00 28.000 $ 6,300.00

$225.000 
  
94840-3234-
04 0100 0160 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 245.000 0.000 $ 0.00 54.000 $ 12,150.00

$225.000 
  
94840-3233-
04 0500 1850 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 

SYSTEM L.F. 1,406.000 0.000 $ 0.00 1,400.000 $ 70,000.00

$50.000 
0500 1850 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 50.000 0.000 $ 0.00 -200.000 $ -10,000.00 

  
94840-3233-
04 0500 1860 710-09.02 6" PIPE UNDERDRAIN L.F. 467.000 0.000 $ 0.00 479.000 $ 5,269.00

$11.000 
0500 1860 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 11.000 0.000 $ 0.00 -63.000 $ -693.00 

  
94840-3233-
04 0100 1050 710-10.08 18" PERFORATED PLASTIC PIPE L.F. 1,945.000 0.000 $ 0.00 1,735.000 $ 37,302.50

$21.500 
  
94840-3233-
04 0100 1060 710-10.09 24" PERFORATED PLASTIC PIPE L.F. 388.000 0.000 $ 0.00 620.000 $ 18,600.00

$30.000 
  
94840-3233-
04 0100 1070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,400.00

$7,400.000 
  
94840-3234-
04 0100 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,600.00

$12,600.000 
  

94840-3233- 0100 1080 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 695.000 0.000 $ 0.00 1,578.000 $ 47,340.00
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04 
$30.000 

  
94840-3233-
04 0100 1090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 70.000 0.000 $ 0.00 196.000 $ 7,840.00

$40.000 
  
94840-3234-
04 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 125.000 0.000 $ 0.00 162.000 $ 6,480.00

$40.000 
  
94840-3234-
04 0100 0190 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  
94840-3233-
04 0100 1100 712-05.03 WARNING LIGHTS (TYPE C) EACH 35.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
94840-3234-
04 0100 0200 712-05.03 WARNING LIGHTS (TYPE C) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
94840-3233-
04 0100 1110 712-06 SIGNS (CONSTRUCTION) S.F. 382.000 0.000 $ 0.00 609.500 $ 6,095.00

$10.000 
  
94840-3234-
04 0100 0210 712-06 SIGNS (CONSTRUCTION) S.F. 213.000 0.000 $ 0.00 364.000 $ 3,640.00

$10.000 
  
94840-3233-
04 0100 1120 712-06.01 VERTICAL PANELS S.F. 118.000 0.000 $ 0.00 48.000 $ 1,200.00

$25.000 
  
94840-3233-
04 0100 1130 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 270.000 0.000 $ 0.00 78.000 $ 3,120.00

$40.000 
  
94840-3234-
04 0100 0220 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 193.000 $ 7,720.00

$40.000 
  
94840-3233-
04 0100 1140 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,100.000 0.000 $ 0.00 0.000 $ 0.00 
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$3.000 
  
94840-3234-
04 0100 0230 712-09.02 REMOVABLE PAVEMENT MARKING (8" 

BARRIER LINE) L.F. 4,135.000 0.000 $ 0.00 1,751.000 $ 8,755.00

$5.000 
  
94840-3233-
04 0100 1150 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 

SUPPORTS) C.Y. 6.000 0.000 $ 0.00 4.980 $ 1,992.00

$400.000 
  
94840-3234-
04 0100 0240 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 

SUPPORTS) C.Y. 14.000 0.000 $ 0.00 15.020 $ 6,008.00

$400.000 
  
94840-3233-
04 0100 1160 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION 

FOR SIGN SUPPORTS) LB. 1,413.000 0.000 $ 0.00 1,388.800 $ 4,096.96

$2.950 
  
94840-3234-
04 0100 0250 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION 

FOR SIGN SUPPORTS) LB. 3,838.000 0.000 $ 0.00 4,191.400 $ 12,364.63

$2.950 
  
94840-3233-
04 0100 1170 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 6.000 0.000 $ 0.00 6.000 $ 750.00 

$125.000 
  
94840-3234-
04 0100 0260 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 14.000 0.000 $ 0.00 14.000 $ 1,750.00

$125.000 
  
94840-3234-
04 0100 0270 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 325.000 0.000 $ 0.00 451.000 $ 13,530.00

$30.000 
  
94840-3234-
04 0100 0280 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 98.000 0.000 $ 0.00 238.000 $ 7,140.00

$30.000 
  
94840-3233-
04 0100 1180 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 

SIGN SUPPORTS LB. 93.000 0.000 $ 0.00 91.900 $ 298.68 

$3.250 
  
94840-3234-
04 0100 0290 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 

SIGN SUPPORTS LB. 185.000 0.000 $ 0.00 181.400 $ 589.55 

$3.250 
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94840-3233-
04 0100 1190 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 

SIGN SUPPORT LB. 4,983.000 0.000 $ 0.00 4,216.800 $ 12,650.40

$3.000 
  
94840-3234-
04 0100 0300 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 

SIGN SUPPORT LB. 11,904.000 0.000 $ 0.00 11,877.500 $ 35,632.50

$3.000 
  
94840-3233-
04 0100 1200 713-11.01 "U" SECTION STEEL POSTS LB. 185.000 0.000 $ 0.00 352.700 $ 881.75 

$2.500 
  
94840-3234-
04 0100 0310 713-11.01 "U" SECTION STEEL POSTS LB. 429.000 0.000 $ 0.00 561.400 $ 1,403.50

$2.500 
  
94840-3233-
04 0100 1210 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 149.000 0.000 $ 0.00 107.400 $ 349.05 

$3.250 
0100 1210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.250 0.000 $ 0.00 -0.600 $ -1.95 

  
94840-3234-
04 0100 0320 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 474.000 0.000 $ 0.00 500.200 $ 1,625.65

$3.250 
  
94840-3233-
04 0100 1220 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 81.000 0.000 $ 0.00 80.040 $ 340.17 

$4.250 
  
94840-3234-
04 0100 0330 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 165.000 0.000 $ 0.00 164.040 $ 697.17 

$4.250 
  
94840-3233-
04 0100 1230 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 131.000 0.000 $ 0.00 144.660 $ 1,591.26

$11.000 
  
94840-3234-
04 0100 0340 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 327.000 0.000 $ 0.00 362.524 $ 3,987.76

$11.000 
  
94840-3233-
04 0100 1240 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 60.000 0.000 $ 0.00 137.750 $ 1,653.00
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$12.000 
  
94840-3234-
04 0100 0350 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 229.000 0.000 $ 0.00 276.000 $ 3,312.00

$12.000 
  
94840-3233-
04 0100 1250 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 591.000 0.000 $ 0.00 556.000 $ 10,147.00

$18.250 
  
94840-3234-
04 0100 0360 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 1,344.000 0.000 $ 0.00 1,344.000 $ 24,528.00

$18.250 
  
94840-3233-
04 0100 1260 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 185.00 

$185.000 
  
94840-3234-
04 0100 0370 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 315.00 

$315.000 
  
94840-3233-
04 0100 1270 713-16.06 DEAD END SIGN AND SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
94840-3233-
04 0100 1280 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
94840-3233-
04 0100 1290 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT 

NUMBER PANEL EACH 6.000 0.000 $ 0.00 6.000 $ 600.00 

$100.000 
  
94840-3234-
04 0100 0380 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT 

NUMBER PANEL EACH 12.000 0.000 $ 0.00 12.000 $ 1,200.00

$100.000 
  
94840-3233-
04 0100 1300 716-01.06 TEMPORARY RAISED PAVEMENT 

MARKER,WHITE EACH 30.000 0.000 $ 0.00 168.000 $ 2,520.00

$15.000 
  
94840-3234-
04 0100 0390 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 894.000 0.000 $ 0.00 1,629.000 $ 73,305.00

$45.000 
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94840-3233-
04 0100 1310 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 1,286.000 0.000 $ 0.00 769.550 $ 19,238.75

$25.000 
  
94840-3234-
04 0100 0400 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 2,601.000 0.000 $ 0.00 1,090.000 $ 27,250.00

$25.000 
  
94840-3233-
04 0100 1320 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 37.000 0.000 $ 0.00 17.000 $ 340.00 

$20.000 
  
94840-3234-
04 0100 0410 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 16.000 0.000 $ 0.00 31.000 $ 620.00 

$20.000 
  
94840-3234-
04 0100 0420 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 8.000 0.000 $ 0.00 7.000 $ 1,400.00

$200.000 
  
94840-3233-
04 0100 1330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.100 0.000 $ 0.00 23.214 $ 34,821.00

$1,500.000 
  
94840-3234-
04 0100 0430 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.400 0.000 $ 0.00 2.506 $ 3,759.00

$1,500.000 
  
94840-3234-
04 0100 0440 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 

LINE) L.F. 2,141.000 0.000 $ 0.00 1,734.000 $ 867.00 

$0.500 
  
94840-3234-
04 0100 0450 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 1,100.000 0.000 $ 0.00 17,461.000 $ 13,095.75

$0.750 
  
94840-3233-
04 0100 1340 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 

(6IN LINE) L.M. 18.900 0.000 $ 0.00 18.179 $ 101,802.40

$5,600.000 
  
94840-3234-
04 0100 0460 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 

(6IN LINE) L.M. 29.900 0.000 $ 0.00 30.056 $ 168,313.60

$5,600.000 
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94840-3234-
04 0100 0470 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG 

(4IN DOTTED LINE) L.F. 230.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
94840-3233-
04 0100 1350 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 

(6IN DOTTED LINE) L.F. 3,008.000 0.000 $ 0.00 1,764.000 $ 7,056.00

$4.000 
  
94840-3234-
04 0100 0480 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 

(6IN DOTTED LINE) L.F. 1,252.000 0.000 $ 0.00 1,139.000 $ 4,556.00

$4.000 
  
94840-3233-
04 0100 1360 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 

LINE) L.M. 4.800 0.000 $ 0.00 6.979 $ 18,145.40

$2,600.000 
  
94840-3234-
04 0100 0490 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 

LINE) L.M. 1.800 0.000 $ 0.00 0.000 $ 0.00 

$2,600.000 
  
94840-3233-
04 0100 1370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 462,500.00

$462,500.000 
  
94840-3234-
04 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 787,500.00

$787,500.000 
  
94840-3233-
04 0100 1380 740-07.01 GEO GRID REINFORCEMENT S.Y. 30,843.000 0.000 $ 0.00 67,933.890 $ 230,975.23

$3.400 
  
94840-3233-
04 0100 1390 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 27,978.000 0.000 $ 0.00 51,718.560 $ 106,023.05

$2.050 
  
94840-3233-
04 0100 1400 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 74,471.000 0.000 $ 0.00 192,204.470 $ 230,645.36

$1.200 
  
94840-3233-
04 0100 1410 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 

(DESCRIPTION) L.F. 28,624.000 0.000 $ 0.00 0.000 $ 0.00 

(DIAMETER) $3.900 
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94840-3233-
04 0100 1420 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 

(DESCRIPTION) L.F. 5,976.000 0.000 $ 0.00 157,592.500 $ 606,731.13

(DIAMETER) $3.850 
  
94840-3233-
04 0900 1880 773-10.01 MR-1-1IN MANTA RAY ANCHOR EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,015.750 
  
94840-3233-
04 0900 1890 773-10.02 MR-2-3/4IN MANTA RAY ANCHOR EACH 2.000 0.000 $ 0.00 7.000 $ 6,912.50

$987.500 
  
94840-3233-
04 0900 1900 773-10.03 4IN. SCHEDULE 40 PVC L.F. 8,610.000 0.000 $ 0.00 7,734.000 $ 52,204.50

$6.750 
  
94840-3233-
04 0900 1910 773-10.04 DUCT 2 (PLCE 2 DCT FORMTN W/SWPNG BNDS) L.F. 4,305.000 0.000 $ 0.00 3,658.000 $ 23,959.90

$6.550 
  
94840-3233-
04 0900 1920 773-10.05 BORE ROADWAY L.F. 60.000 0.000 $ 0.00 316.000 $ 63,200.00

$200.000 
  
94840-3233-
04 0900 1930 773-10.06 MARKER POST (PROVIDED BY AT&T) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$31.250 
  
94840-3233-
04 0900 1940 773-10.08 UP-1248 CLOSURE (PROVIDED BY AT&T) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
94840-3233-
04 0900 1950 773-10.09 MAG-14 (PROVIDED BY AT&T) EACH 9.000 0.000 $ 0.00 7.000 $ 875.00 

$125.000 
  
94840-3233-
04 0900 1960 773-10.96 DIG SPLICING PIT 4FT X 6FT X 4FT DEEP EACH 5.000 0.000 $ 0.00 4.000 $ 2,500.00

$625.000 
  
94840-3233-
04 0910 9522 775-48.11 AIR RELEASE VALVE ASSEMBLIES EACH 0.000 0.000 $ 0.00 1.000 $ 2,312.80

Water Line Relocation Davis Hollow Rd. $2,312.800 
  

4/26/2013



94840-3233-
04 0910 9523 775-48.16 3/4-1IN WTR SERV. TAP EACH 0.000 0.000 $ 0.00 1.000 $ 336.00 

Water Line Relocation Davis Hollow Rd. $336.000 
  
94840-3233-
04 0910 9521 775-52.02 12 IN BLACK STEEL CASING BY OPEN CUT L.F. 0.000 0.000 $ 0.00 194.000 $ 16,078.72

Water Line Relocation Davis Hollow Rd. $82.880 
  
94840-3233-
04 0910 1970 775-52.16 10IN CLASS 52 D.I. WATER LINE L.F. 1,100.000 0.000 $ 0.00 1,113.000 $ 45,633.00

$41.000 
  
94840-3233-
04 0910 1980 775-52.17 10IN CLASS 52 D.I. (RESTRAINED) L.F. 200.000 0.000 $ 0.00 183.000 $ 9,699.00

$53.000 
  
94840-3233-
04 0910 1990 775-52.18 6IN CLASS 52 D.I. WATER LINE L.F. 1,200.000 0.000 $ 0.00 649.000 $ 17,587.90

$27.100 
  
94840-3233-
04 0910 2000 775-52.19 6IN CLASS 52 D.I. (RESTRAINED ON BRIDGE) L.F. 275.000 0.000 $ 0.00 194.000 $ 26,190.00

$135.000 
  
94840-3233-
04 0910 2010 775-52.20 3IN SDR-17 PVC WATER LINE L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
94840-3233-
04 0910 2020 775-52.21 3IN SDR-17 PVC WATER LINE (RESTRAINED) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
94840-3233-
04 0910 2030 775-52.22 2IN SDR-17 PVC WATER LINE L.F. 200.000 0.000 $ 0.00 278.000 $ 2,265.70

$8.150 
  
94840-3233-
04 0910 2040 775-52.23 2IN SDR-17 PVC WATER LINE (RESTRAINED) L.F. 40.000 0.000 $ 0.00 45.000 $ 540.00 

$12.000 
  
94840-3233-
04 0910 2050 775-52.24 20IN STEEL CASING BY OPEN CUT L.F. 180.000 0.000 $ 0.00 180.000 $ 14,220.00

$79.000 
  

94840-3233-
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04 0910 2060 775-52.25 6IN STEEL CASING BY OPEN CUT L.F. 50.000 0.000 $ 0.00 45.000 $ 1,350.00
$30.000 

  
94840-3233-
04 0910 2070 775-52.26 2IN PVC CASING BY OPEN CUT L.F. 40.000 0.000 $ 0.00 270.000 $ 2,862.00

$10.600 
  
94840-3233-
04 0910 2080 775-52.27 10IN GATE VALVE & BOX EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,725.000 
  
94840-3233-
04 0910 2090 775-52.28 6IN GATE VALVE & BOX EACH 10.000 0.000 $ 0.00 4.000 $ 3,640.00

$910.000 
  
94840-3233-
04 0910 2100 775-52.29 2IN GATE VALVE w/2IN OPERATOR EACH 3.000 0.000 $ 0.00 3.000 $ 2,145.00

$715.000 
  
94840-3233-
04 0910 2110 775-52.30 FIRE HYDRANT ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 1,765.00

$1,765.000 
  
94840-3233-
04 0910 2120 775-52.31 FIRE HYDRANT ASSEMBLY (RELOCATE) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
94840-3233-
04 0910 2130 775-52.32 2IN BLOW-OFF ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$830.000 
  
94840-3233-
04 0910 2140 775-52.33 D.I.M.J. FITTINGS LB. 4,000.000 0.000 $ 0.00 3,341.000 $ 15,034.50

$4.500 
  
94840-3233-
04 0910 2150 775-52.34 CLASS 'B' CONCRETE C.Y. 20.000 0.000 $ 0.00 20.000 $ 2,200.00

$110.000 
  
94840-3233-
04 0910 2160 775-52.35 CRUSHED STONE TON 500.000 0.000 $ 0.00 941.010 $ 21,643.23

$23.000 
  
94840-3233-
04 0910 2170 775-52.36 PAVEMENT REPLACEMENT S.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 
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$100.000 
  
94840-3233-
04 0910 2180 775-52.37 10IN MEGALUG EACH 20.000 0.000 $ 0.00 26.000 $ 4,810.00

$185.000 
  
94840-3233-
04 0910 2190 775-52.38 6IN MEGALUG EACH 22.000 0.000 $ 0.00 30.000 $ 3,300.00

$110.000 
  
94840-3233-
04 0910 2200 775-52.39 RELOCATE & REPLACE EXISTING METER EACH 3.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
  
94840-3233-
04 0910 2210 775-52.40 3/4IN COPPER SERVICE LINE L.F. 80.000 0.000 $ 0.00 551.000 $ 6,061.00

$11.000 
  
94840-3233-
04 0910 2220 775-52.41 2IN CONNECTION EACH 2.000 0.000 $ 0.00 5.000 $ 2,500.00

$500.000 
  
94840-3233-
04 0910 2230 775-52.42 BRIDGE HANGERS AND BRACING EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
94840-3233-
04 0910 2240 775-52.43 ABUTMENT & DIAPHRAGM SLEEVES EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
94840-3233-
04 0100 1430 801-01 SEEDING (WITH MULCH) UNIT 1,788.000 0.000 $ 0.00 528.400 $ 13,210.00

$25.000 
  
94840-3233-
04 0100 1440 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 9,589.000 0.000 $ 0.00 1,970.700 $ 44,340.75

$22.500 
  
94840-3233-
04 0100 9019 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 1,718.100 $ 19,328.63

$11.250 
  
94840-3233-
04 0100 9508 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
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94840-3233-
04 0100 1450 801-03 WATER (SEEDING & SODDING) M.G. 11,019.000 0.000 $ 0.00 4,378.500 $ 21,892.50

$5.000 
  
94840-3234-
04 0100 0510 801-03 WATER (SEEDING & SODDING) M.G. 50.000 0.000 $ 0.00 231.000 $ 1,155.00

$5.000 
  
94840-3233-
04 0100 9020 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
94840-3233-
04 0100 1460 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
94840-3233-
04 0100 1470 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH) EACH 127.000 0.000 $ 0.00 88.000 $ 457.60 

$5.200 
  
94840-3233-
04 0100 1480 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR 

GRWN) EACH 59.000 0.000 $ 0.00 99.000 $ 2,079.00

$21.000 
  
94840-3233-
04 0100 1490 802-11.10 CARYA TOMENTOSA (MOCKERNUT HICKORY 

2-5FT CNTNR GRWN) EACH 58.000 0.000 $ 0.00 58.000 $ 1,218.00

$21.000 
  
94840-3233-
04 0100 1500 802-11.15 FAGUS GRANDIFOLIA (BEECH 2-5FT CNTNR 

GRWN) EACH 55.000 0.000 $ 0.00 55.000 $ 1,155.00

$21.000 
  
94840-3233-
04 0100 1510 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT 

CNTNR GRWN) EACH 54.000 0.000 $ 0.00 18.000 $ 378.00 

$21.000 
  
94840-3233-
04 0100 1520 802-11.29 QUERCUS ALBA (WHITE OAK 2-5FT CNTNR 

GRWN) EACH 52.000 0.000 $ 0.00 16.000 $ 320.00 

$20.000 
  
94840-3233-
04 0100 1530 802-12.40 SALIX NIGRA (BLACK WILLOW SEEDLNG B.R.) EACH 128.000 0.000 $ 0.00 187.000 $ 1,449.25

$7.750 
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94840-3233-
04 0100 1540 802-13.04 CORNUS AMOMUM (SILKY DOGWOOD 2-5FT 

CNTNR GRWN) EACH 34.000 0.000 $ 0.00 47.000 $ 987.00 

$21.000 
  
94840-3233-
04 0100 1550 802-13.11 ARONIA MELANOCARPA (BLCK CHOKEBERRY 

2-5FT C.G.) EACH 34.000 0.000 $ 0.00 62.000 $ 1,302.00

$21.000 
  
94840-3233-
04 0100 1560 803-01 SODDING (NEW SOD) S.Y. 832,843.000 0.000 $ 0.00 715,499.400 $ 1,144,799.04

$1.600 
  
94840-3234-
04 0100 0520 803-01 SODDING (NEW SOD) S.Y. 5,000.000 0.000 $ 0.00 5,977.780 $ 9,564.45

$1.600 
  
94840-3233-
04 0100 1569 805-01.01 TURF REINFORCEMENT MAT (CLASS I) S.Y. 0.000 0.000 $ 0.00 6,705.570 $ 48,280.10

$7.200 
  
94840-3233-
04 0100 1570 805-01.65 TEMPORARY MULCH UNIT 4,000.000 0.000 $ 0.00 2,814.450 $ 36,587.85

$13.000 
  
94840-3233-
04 0100 1580 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 100,000.000 0.000 $ 0.00 396,447.770 $ 396,447.77

$1.000 
  
94840-3233-
04 0100 1590 805-12.04 EROSION CONTROL BLANKET (TYPE IV) S.Y. 100,000.000 0.000 $ 0.00 160,893.370 $ 185,027.38

$1.150 
  
94840-3233-
04 0100 1600 806-02.03 PROJECT MOWING CYCL 6.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
94840-3233-
04 0100 1610 806-03.01 TREE CUTTING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
94840-3233-
04 0500 1870 908-21.01 BEARINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 12,000.00

(BENT 1 BRIDGE NO. 1) $3,000.000 
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Project Number: 94840-3233-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

4/26/2013


