
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ047 Estimate Number: 0015 Pay Period: 05/01/2012
to: 05/02/2012

Contract Location: Time Allowed: 552.0 days
BRIDGE CONSTR ON SR 325 (MOODYVILLE RD) OVER RINGLEY CREEK Time Charged: 531.0 days

Elapsed Calendar Days: 531.0 days
Percent Time: 96.20 %
Percent Complete ($) 97.14 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
HIGHWAYS, INC. Date Awarded: 07/01/2010
PO Box 96 Date Contract Executed: 07/23/2010
Brentwood, TN 37024 Date Notice to Proceed: 08/13/2010
Phone: Date Work Began: 09/21/2010

Date to be Completed: 02/15/2012
Date Time Stopped: 01/25/2012
Date Accepted: 01/31/2012

Estimate Paid: NO 

Counties:
PICKETT 

Project Number BID PCT Fed State Project Number Description 1
69013-3207-94 100.00 BR-STP-325(6) S.R. 325 (MOODYVILLE ROAD) BRIDGE & APPROACHES OVER RINGLEY

Current Contract Amount $ 557,253.77 
Original Contract Amount $ 515,652.77 

Total to Date Prev to Date This Estimate
Participating $ 530,793.76 $ 530,793.76 $ 0.00 

Total Earnings $ 530,793.76 $ 530,793.76 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 530,793.76 $ 530,793.76 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 530,793.76 $ 530,793.76 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 530,793.76 $ 530,793.76 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

69013-3207-94 0100 9500 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,400.00
(Remove and Relocate Existing Gas Line for Tract 1) $5,400.000 

69013-3207-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00
$11,000.000 

69013-3207-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

69013-3207-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 3,957.690 $ 3,957.69
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,166.160 $ 4,166.16 

69013-3207-94 0300 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

69013-3207-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 1,784.670 $ 1,784.67
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,214.950 $ 2,214.95 

69013-3207-94 0300 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

69013-3207-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

69013-3207-94 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
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Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$2,000.000 

69013-3207-94 0100 0040 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
(4' X 3' R.C.B., STA. 21+97) $2,500.000 

69013-3207-94 0300 0800 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
(20' CONC. DECK W/ STEEL BEAMS, STA. $4,000.000 

69013-3207-94 0100 9507 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 0.000 0.000 $ 0.00 1.000 $ 5,000.00
(Tract # 3) $5,000.000 

69013-3207-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,552.000 0.000 $ 0.00 863.000 $ 10,356.00
$12.000 

69013-3207-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 414.370 $ 7,458.66
$18.000 

69013-3207-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,800.000 0.000 $ 0.00 1,722.220 $ 17,222.20
$10.000 

69013-3207-94 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 585.000 0.000 $ 0.00 195.030 $ 585.09 
$3.000 

69013-3207-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 291.660 $ 5,249.88
$18.000 

69013-3207-94 0100 0080 203-06 WATER M.G. 52.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

69013-3207-94 0100 0090 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 550.000 0.000 $ 0.00 549.730 $ 8,245.95
$15.000 

69013-3207-94 0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 22.000 0.000 $ 0.00 4.000 $ 260.00 
$65.000 

69013-3207-94 0100 0110 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 
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Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt
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69013-3207-94 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 56.000 0.000 $ 0.00 7.410 $ 37.05 
$5.000 

69013-3207-94 0100 0130 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 
(BIO DEGRADEABLE) $20.000 

69013-3207-94 0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,050.000 0.000 $ 0.00 1,365.000 $ 6,279.00
$4.600 

69013-3207-94 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 21.000 0.000 $ 0.00 3.000 $ 375.00 
$125.000 

69013-3207-94 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

69013-3207-94 0100 0170 209-09.01 SANDBAGS BAG 1,200.000 0.000 $ 0.00 960.000 $ 4,800.00
$5.000 

69013-3207-94 0100 0180 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

69013-3207-94 0100 0190 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 28.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

69013-3207-94 0100 0200 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 80.000 0.000 $ 0.00 80.000 $ 1,600.00
$20.000 

69013-3207-94 0100 0210 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,029.000 0.000 $ 0.00 2,365.640 $ 33,118.96
$14.000 

69013-3207-94 0100 0220 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 619.000 0.000 $ 0.00 740.180 $ 15,543.78
$21.000 

69013-3207-94 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 100.000 0.000 $ 0.00 42.790 $ 1,069.75
$25.000 
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69013-3207-94 0100 0240 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 236.000 0.000 $ 0.00 477.020 $ 39,115.64

$82.000 

69013-3207-94 0100 9018 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,860.980 $ -1,860.98 

69013-3207-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31.500 $ 31.50 

69013-3207-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

69013-3207-94 0100 0250 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

69013-3207-94 0100 0260 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 18.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

69013-3207-94 0100 0270 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.280 $ 640.00 
$500.000 

69013-3207-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

69013-3207-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

69013-3207-94 0100 0280 411-01.10 ACS MIX(PG64-22) GRADING D TON 207.000 0.000 $ 0.00 274.430 $ 26,894.14
$98.000 

69013-3207-94 0100 9019 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -627.190 $ -627.19 

69013-3207-94 0100 9004 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

69013-3207-94 0100 9005 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 265.500 $ 265.50 

69013-3207-94 0100 9006 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

69013-3207-94 0100 0290 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 28.000 0.000 $ 0.00 28.000 $ 21,364.00
$763.000 

69013-3207-94 0100 0300 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 6,027.000 0.000 $ 0.00 6,027.000 $ 6,027.00
$1.000 

69013-3207-94 0300 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 10.620 $ 1,754.42
$165.200 

69013-3207-94 0300 0810 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 208.000 0.000 $ 0.00 208.000 $ 85,904.00
$413.000 

69013-3207-94 0300 0820 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 51,568.000 0.000 $ 0.00 42,790.000 $ 31,664.60
$0.740 

69013-3207-94 0300 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

69013-3207-94 0100 0310 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 31.000 0.000 $ 0.00 32.000 $ 1,536.00
$48.000 

69013-3207-94 0100 0320 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 90.000 0.000 $ 0.00 96.000 $ 2,400.00
$25.000 

69013-3207-94 0100 0330 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 2.120 $ 1,802.00
$850.000 

69013-3207-94 0100 0340 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 294.000 0.000 $ 0.00 294.000 $ 588.00 
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$2.000 

69013-3207-94 0100 0350 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 70.000 0.000 $ 0.00 80.000 $ 2,880.00
$36.000 

69013-3207-94 0100 9020 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 14.000 $ 476.00 
$34.000 

69013-3207-94 0100 0360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 613.000 0.000 $ 0.00 475.000 $ 8,075.00
$17.000 

69013-3207-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 87.500 $ 2,231.25
$25.500 

69013-3207-94 0100 0370 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 5,700.00
$1,900.000 

69013-3207-94 0100 0380 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 4.000 $ 2,600.00
$650.000 

69013-3207-94 0100 0390 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,750.00
$2,250.000 

69013-3207-94 0100 0400 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 27.000 0.000 $ 0.00 27.000 $ 3,375.00
$125.000 

69013-3207-94 0100 0410 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 142.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

69013-3207-94 0100 0420 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 478.000 0.000 $ 0.00 783.540 $ 19,588.50
$25.000 

69013-3207-94 0100 0430 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 280.000 0.000 $ 0.00 0.000 $ 0.00 
$28.000 

69013-3207-94 0100 0440 709-05.08 MACHINED RIP-RAP (CLASS B) TON 334.000 0.000 $ 0.00 141.450 $ 4,102.05
$29.000 
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69013-3207-94 0100 0450 709-05.09 MACHINED RIP-RAP (CLASS C) TON 154.000 0.000 $ 0.00 63.880 $ 2,235.80
$35.000 

69013-3207-94 0100 0460 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

69013-3207-94 0100 0470 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 550.000 0.000 $ 0.00 650.000 $ 14,300.00
$22.000 

69013-3207-94 0100 0480 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 24.000 0.000 $ 0.00 14.000 $ 700.00 
$50.000 

69013-3207-94 0100 0490 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

69013-3207-94 0100 0500 712-05.03 WARNING LIGHTS (TYPE C) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

69013-3207-94 0100 0510 712-06 SIGNS (CONSTRUCTION) S.F. 185.000 0.000 $ 0.00 140.500 $ 1,405.00
$10.000 

69013-3207-94 0100 0520 712-06.01 VERTICAL PANELS S.F. 26.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

69013-3207-94 0100 0530 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 144.000 0.000 $ 0.00 48.000 $ 720.00 
$15.000 

69013-3207-94 0100 0540 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,500.000 

69013-3207-94 0100 0550 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(STOP) $250.000 

69013-3207-94 0100 0560 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(REDUCED SPEED AHEAD) $250.000 
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69013-3207-94 0100 0570 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(SPEED LIMIT 25) $250.000 

69013-3207-94 0100 0580 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(STOP AHEAD) $250.000 

69013-3207-94 0100 0590 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 68.000 0.000 $ 0.00 32.000 $ 864.00 
$27.000 

69013-3207-94 0100 0600 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,174.000 0.000 $ 0.00 0.000 $ 0.00 
$0.550 

69013-3207-94 0100 0610 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 1.035 $ 4,916.25
$4,750.000 

69013-3207-94 0100 0620 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

69013-3207-94 0100 9501 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

69013-3207-94 0100 0630 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 441.000 0.000 $ 0.00 166.660 $ 666.64 
$4.000 

69013-3207-94 0100 0640 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 140.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

69013-3207-94 0100 0650 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 378.000 0.000 $ 0.00 658.000 $ 3,290.00
(SEE PLANS DETAILS) $5.000 

69013-3207-94 0100 0660 801-01 SEEDING (WITH MULCH) UNIT 29.000 0.000 $ 0.00 0.000 $ 0.00 
$31.500 

69013-3207-94 0100 0670 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 29.000 0.000 $ 0.00 0.000 $ 0.00 
$31.500 

69013-3207-94 0100 0680 801-01.30 COVER CROP SEED MIX (RIPZN/FLPL) W/MULCH UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$58.000 

69013-3207-94 0100 0690 801-01.35 GRASS SEED MIX (RIPZN/FLPL) W/MULCH UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$58.000 

69013-3207-94 0100 0700 801-02 SEEDING (WITHOUT MULCH) UNIT 8.000 0.000 $ 0.00 9.340 $ 149.44 
$16.000 

69013-3207-94 0100 0710 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 9.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

69013-3207-94 0100 0720 801-03 WATER (SEEDING & SODDING) M.G. 380.000 0.000 $ 0.00 0.000 $ 0.00 
$1.050 

69013-3207-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 30.760 $ 581.36 
$18.900 

69013-3207-94 0100 0730 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 7.000 0.000 $ 0.00 0.000 $ 0.00 
$4.200 

69013-3207-94 0100 0740 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$220.000 

69013-3207-94 0100 0750 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH) EACH 24.000 0.000 $ 0.00 14.000 $ 117.60 
$8.400 

69013-3207-94 0100 0760 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR GRWN) EACH 33.000 0.000 $ 0.00 0.000 $ 0.00 
$29.000 

69013-3207-94 0100 9502 802-11.13 CRATAEGUS PHAENOPYRUM (WSHNGTN HAWTHORN 2-5FT CNTNR 
GRWN) EACH 0.000 0.000 $ 0.00 9.000 $ 351.00 

$39.000 

69013-3207-94 0100 9503 802-11.45 CARPINUS CAROLINIANA (AMERICAN HORNBEAM 2-5FT CONTAINER 
GR) EACH 0.000 0.000 $ 0.00 8.000 $ 312.00 

$39.000 

69013-3207-94 0100 9504 802-11.59 PRUNUS AMERICANA (AMERICAN PLUM 2-5FT CNTNR GRWN) EACH 0.000 0.000 $ 0.00 8.000 $ 312.00 
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$39.000 

69013-3207-94 0100 9505 802-13.05 HAMAMELIS VIRGINIANA (WITCH HAZEL 2-5FT CNTNR GRWN) EACH 0.000 0.000 $ 0.00 8.000 $ 312.00 
$39.000 

69013-3207-94 0100 9506 803-01 SODDING (NEW SOD) S.Y. 0.000 0.000 $ 0.00 1,784.320 $ 6,744.73
$3.780 

69013-3207-94 0100 0770 805-01.03 TURF REINFORCEMENT MAT (CLASS III) S.Y. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$6.300 

69013-3207-94 0100 0780 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 813.000 0.000 $ 0.00 1,036.980 $ 1,814.72
$1.750 

69013-3207-94 0100 0790 806-02.03 PROJECT MOWING CYCL 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 
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