
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNJ057 Estimate Number: 0007 Pay Period: 02/19/2011
to: 02/19/2011

Contract Location: Time Allowed: 233.0 days
OVER POOR VALLEY CREEK (LM 3.53) Time Charged: 239.0 days

Elapsed Calendar Days: 239.0 days
Percent Time: 102.58 %
Percent Complete ($) 90.88 %
Percent Behind: 11.70 %

Contractor: Date Let: 04/30/2010
JAMISON CONSTRUCTION, LLC Date Awarded: 05/12/2010
4532 Indian Creek Road Date Contract Executed: 06/04/2010
McEwen, TN 37101 Date Notice to Proceed: 06/25/2010
Phone: 931-582-3201 Date Work Began: 08/10/2010

Date to be Completed: 02/12/2011
Date Time Stopped: 02/18/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
37070-3228-94 100.00 BH-NHE-1(253) SR 1 OVER POOR VALLEY CREEK

Current Contract Amount $ 527,373.00 
Original Contract Amount $ 527,373.00 

Total to Date Prev to Date This Estimate
Participating $ 457,252.41 $ 457,252.41 $ 0.00 

Total Earnings $ 457,252.41 $ 457,252.41 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 23,010.00 $ 0.00 $ 23,010.00 

Amount Due $ 480,262.41 $ 457,252.41 $ 23,010.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 480,262.41 $ 457,252.41 $ 23,010.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 480,262.41 $ 457,252.41 $ 23,010.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
37070-3228-94 0500 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -65.000 $ -25,350.00

$390.000 
  
37070-3228-94 0500 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,014.000 $ 1,014.00 

  

37070-3228-94 0500 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 -696.940 $ -696.94

$1.000 
0500 9006 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,295.190 $ -3,295.19 

  
37070-3228-94 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
37070-3228-94 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

37070-3228-94 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37070-3228-94 0500 0020 411-03.10 ACS MIX(PG76-22) GRADING D TON 1,226.000 0.000 $ 0.00 1,234.620 $ 149,389.02

$121.000 
  

37070-3228-94 0500 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -727.850 $ -727.85 
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37070-3228-94 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
37070-3228-94 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,052.560 $ 1,052.56 

  

37070-3228-94 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37070-3228-94 0500 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 892.000 0.000 $ 0.00 877.820 $ 5,266.92

$6.000 
  
37070-3228-94 0500 9007 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

37070-3228-94 0500 0040 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

(BR. NO.37-SR1-3.53-RL) $17,000.000 
  

37070-3228-94 0500 0050 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(BR. NO. 37-SR1-3.53-RL) $4,000.000 
  

37070-3228-94 0500 0060 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 8,905.000 0.000 $ 0.00 8,905.000 $ 53,430.00

$6.000 
  
37070-3228-94 0500 0070 604-10.05 CONCRETE S.F. 135.000 0.000 $ 0.00 286.820 $ 18,643.30

$65.000 
  
37070-3228-94 0500 0080 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  

37070-3228-94 0500 0090 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  

37070-3228-94 0500 0100 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 650.000 0.000 $ 0.00 5.250 $ 472.50 

$90.000 
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37070-3228-94 0500 0110 604-10.54 CONCRETE REPAIRS S.F. 134.000 0.000 $ 0.00 56.250 $ 3,656.25
$65.000 

  
37070-3228-94 0500 0120 604-10.58 EPOXY INJECTION (INJECTION) GAL. 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  

37070-3228-94 0500 0130 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 15.000 0.000 $ 0.00 31.420 $ 4,713.00

$150.000 
  
37070-3228-94 0500 0140 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
37070-3228-94 0500 0150 617-01 BRIDGE DECK SEALANT S.Y. 6,634.000 0.000 $ 0.00 6,634.160 $ 66,341.60

$10.000 
  

37070-3228-94 0500 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
37070-3228-94 0500 0170 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 294.000 0.000 $ 0.00 400.970 $ 12,831.04

$32.000 
  
37070-3228-94 0500 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  
37070-3228-94 0500 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,800.000 0.000 $ 0.00 1,816.000 $ 27,240.00

$15.000 
  
37070-3228-94 0500 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 96.000 $ 3,840.00

$40.000 
  
37070-3228-94 0500 0210 712-06 SIGNS (CONSTRUCTION) S.F. 504.000 0.000 $ 0.00 544.000 $ 5,440.00

$10.000 
  
37070-3228-94 0500 0220 712-06.01 VERTICAL PANELS S.F. 144.000 0.000 $ 0.00 140.000 $ 1,680.00

$12.000 
  
37070-3228-94 0500 0230 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
37070-3228-94 0500 0240 712-08.06 UNIFORMED POLICE OFFICER HOUR 200.000 0.000 $ 0.00 236.450 $ 9,458.00
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$40.000 
  

37070-3228-94 0500 0250 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 6,500.000 0.000 $ 0.00 11,116.000 $ 32,236.40

$2.900 
  
37070-3228-94 0500 0260 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.630 0.000 $ 0.00 0.781 $ 2,967.80

$3,800.000 
  
37070-3228-94 0500 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 32,000.00

$32,000.000 
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