
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000067544 Vendor Name: GENERAL CONSTRUCTORS, INC.

Contract ID: CNJ058 Estimate Number: 0006 Pay Period: 09/25/2010
to: 08/25/2011

Contract Location: Time Allowed: 126.0 days
ON LAWNVILLE ROAD OVER I-40 (LM 1.70) Time Charged: 75.0 days

Elapsed Calendar Days: 75.0 days
Percent Time: 59.52 %
Percent Complete ($) 113.03 %
Percent Behind: - %

Contractor: Date Let: 04/30/2010
GENERAL CONSTRUCTORS, INC. Date Awarded: 05/24/2010
P O Box 429 Date Contract Executed: 06/07/2010
Gallatin, TN 37066 Date Notice to Proceed: 06/28/2010
Phone: Date Work Began: 07/02/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 09/10/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73100-3111-94 100.00 BH-I-40-7(167) LAWNVILLE ROAD OVER I-40

Current Contract Amount $ 265,762.84 
Original Contract Amount $ 265,762.84 

Total to Date Prev to Date This Estimate
Participating $ 284,053.19 $ 284,037.91 $ 15.28 

Total Earnings $ 284,053.19 $ 284,037.91 $ 15.28 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 284,053.19 $ 284,037.91 $ 15.28 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 284,053.19 $ 284,037.91 $ 15.28 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 284,053.19 $ 284,037.91 $ 15.28 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
73100-3111-94 0500 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
73100-3111-94 0500 0010 203-07.02 TOPSOIL C.Y. 70.000 0.000 $ 0.00 70.000 $ 2,100.00

$30.000 
  

73100-3111-94 0500 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 188.000 0.000 $ 0.00 335.660 $ 13,090.74

$39.000 
  

73100-3111-94 0500 0030 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 72.000 0.000 $ 0.00 88.010 $ 13,113.49

$149.000 
  

73100-3111-94 0500 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 76.000 0.000 $ 0.00 113.380 $ 18,707.70

$165.000 
  
73100-3111-94 0500 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -524.050 $ -524.05 

  
73100-3111-94 0500 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 96.600 $ 96.60 

  
73100-3111-94 0500 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73100-3111-94 0500 0050 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$330.000 
  
73100-3111-94 0500 0060 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
73100-3111-94 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

73100-3111-94 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73100-3111-94 0500 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 98.000 -1.760 $ -348.48 136.850 $ 27,096.30

$198.000 
  

73100-3111-94 0500 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 2.410 $ 2.41 -187.580 $ -187.58 

  
73100-3111-94 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73100-3111-94 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 117.600 $ 117.60 

  

73100-3111-94 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73100-3111-94 0500 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 389.000 0.000 $ 0.00 522.890 $ 3,796.18

$7.260 
  

73100-3111-94 0500 0090 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 236.000 0.000 $ 0.00 223.720 $ 27,517.56

$123.000 
  
73100-3111-94 0500 0100 502-01 CLEANING AND SEALING JOINTS L.F. 56.000 0.000 $ 0.00 64.000 $ 3,008.00

$47.000 
  

73100-3111-94 0500 0110 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 2,200.00
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(BR. NO. 73-1224-01.70, BEARINGS) $2,200.000 
  

73100-3111-94 0500 0120 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 550.00 

(BR. NO. 73-1224-01.70, BEARINGS) $550.000 
  

73100-3111-94 0500 0130 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 2,120.000 0.000 $ 0.00 2,120.000 $ 15,158.00

$7.150 
  
73100-3111-94 0500 0140 604-10.05 CONCRETE S.F. 15.000 0.000 $ 0.00 12.600 $ 1,260.00

$100.000 
  
73100-3111-94 0500 0150 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 10,720.00

$10,720.000 
  
73100-3111-94 0500 0160 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
73100-3111-94 0500 0170 604-10.42 CONCRETE REPAIRS C.F. 2.000 0.000 $ 0.00 5.250 $ 7,082.25

$1,349.000 
  

73100-3111-94 0500 0180 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 75.000 0.000 $ 0.00 22.970 $ 1,952.45

$85.000 
  
73100-3111-94 0500 0190 604-10.51 SCARIFYING S.Y. 416.000 0.000 $ 0.00 416.000 $ 3,744.00

$9.000 
  
73100-3111-94 0500 0200 604-10.54 CONCRETE REPAIRS S.F. 46.000 0.000 $ 0.00 73.970 $ 7,397.00

$100.000 
  
73100-3111-94 0500 0210 604-10.58 EPOXY INJECTION (INJECTION) GAL. 10.000 0.000 $ 0.00 7.000 $ 59.50 

$8.500 
  

73100-3111-94 0500 0220 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 101.000 0.000 $ 0.00 162.000 $ 6,642.00

$41.000 
  
73100-3111-94 0500 0230 617-01 BRIDGE DECK SEALANT S.Y. 666.000 0.000 $ 0.00 618.220 $ 6,305.84

$10.200 
  

73100-3111-94 0500 0240 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, EACH 2.000 0.000 $ 0.00 2.000 $ 5,060.00
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TL3)
$2,530.000 

  
73100-3111-94 0500 0250 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 30.000 0.000 $ 0.00 22.000 $ 330.00 

$15.000 
  

73100-3111-94 0500 0260 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
73100-3111-94 0500 0270 706-01 GUARDRAIL REMOVED L.F. 73.000 0.000 $ 0.00 73.000 $ 80.30 

$1.100 
  
73100-3111-94 0500 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,400.00

$17,400.000 
  
73100-3111-94 0500 0290 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 460.000 0.000 $ 0.00 460.000 $ 8,740.00

$19.000 
  
73100-3111-94 0500 0300 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 64.000 0.000 $ 0.00 64.000 $ 2,240.00

$35.000 
  
73100-3111-94 0500 0310 712-06 SIGNS (CONSTRUCTION) S.F. 1,010.000 0.000 $ 0.00 730.500 $ 6,574.50

$9.000 
  
73100-3111-94 0500 0320 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
73100-3111-94 0500 0330 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,231.000 0.000 $ 0.00 360.000 $ 70.20 

$0.195 
  

73100-3111-94 0500 0340 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 1,093.000 0.000 $ 0.00 804.000 $ 2,291.40

$2.850 
  

73100-3111-94 0500 0350 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 24.000 $ 360.00 

$15.000 
  

73100-3111-94 0500 0360 713-02.17 REMOVE & REPLACE DELINEATORS (SINGLE 
WHITE) EACH 36.000 0.000 $ 0.00 36.000 $ 540.00 

$15.000 
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73100-3111-94 0500 0370 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 1.000 0.090 $ 361.35 0.727 $ 2,918.91

$4,015.000 
  
73100-3111-94 0500 0380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,800.00

$25,800.000 
  
73100-3111-94 3000 0390 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  

73100-3111-94 0500 0410 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 242.000 0.000 $ 0.00 220.000 $ 660.00 

(8 IN) $3.000 
  
73100-3111-94 0500 0420 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 5.000 $ 27.50 

$5.500 
  
73100-3111-94 0500 0430 803-01 SODDING (NEW SOD) S.Y. 416.000 0.000 $ 0.00 448.000 $ 2,956.80

$6.600 
  

Project Number: 73100-3111-94 Project Current Amount $ 15.28 
Contract Current Amount $ 15.28 
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