
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNJ059 Estimate Number: 0008 Pay Period: 05/05/2011
to: 05/31/2011

Contract Location: Time Allowed: 268.0 days
OVER REEDY CREEK (LM 10.48) Time Charged: 268.0 days

Elapsed Calendar Days: 268.0 days
Percent Time: 100.00 %
Percent Complete ($) 102.02 %
Percent Behind: - %

Contractor: Date Let: 04/30/2010
JAMISON CONSTRUCTION, LLC Date Awarded: 05/12/2010
4532 Indian Creek Road Date Contract Executed: 06/01/2010
McEwen, TN 37101 Date Notice to Proceed: 06/22/2010
Phone: 931-582-3201 Date Work Began: 06/22/2010

Date to be Completed: 03/16/2011
Date Time Stopped: 03/16/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82006-3275-94 100.00 BH-STP-36(46) SR 36 over Reedy Creek

Current Contract Amount $ 286,253.00 
Original Contract Amount $ 282,753.00 

Total to Date Prev to Date This Estimate
Participating $ 290,591.86 $ 290,591.86 $ 0.00 

Total Earnings $ 290,591.86 $ 290,591.86 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 290,591.86 $ 290,591.86 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -240.00 $ 240.00 
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Total Adjusted Earnings $ 290,591.86 $ 290,351.86 $ 240.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 290,591.86 $ 290,351.86 $ 240.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
82006-3275-94 0500 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
82006-3275-94 0500 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82006-3275-94 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -618.310 $ -618.31 

  
82006-3275-94 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

82006-3275-94 0500 0020 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 82.000 0.000 $ 0.00 87.050 $ 15,233.75

$175.000 
  
82006-3275-94 0500 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -388.600 $ -388.60 

  
82006-3275-94 0500 9000 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 50.740 $ 50.74 

  
82006-3275-94 0500 9001 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3275-94 0500 9002 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

82006-3275-94 0500 9003 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3275-94 0500 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 68.000 0.000 $ 0.00 149.750 $ 29,950.00

$200.000 
  

82006-3275-94 0500 9011 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -81.240 $ -81.24 

  
82006-3275-94 0500 9004 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3275-94 0500 9005 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40.120 $ 40.12 

  

82006-3275-94 0500 9006 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82006-3275-94 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 293.000 0.000 $ 0.00 1,198.000 $ 10,782.00

$9.000 
  

82006-3275-94 0500 0050 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

(BR. NO. 82-SR36-10.48, BEARINGS) $14,000.000 
  

82006-3275-94 0500 0060 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 2,200.00

(BR. NO. 82-SR36-10.48, BEARINGS) $2,200.000 
  
82006-3275-94 0500 0070 604-03.20 BRIDGE JOINT MODIFICATION L.F. 70.000 0.000 $ 0.00 70.000 $ 22,750.00

$325.000 
  

82006-3275-94 0500 0080 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 2,386.000 0.000 $ 0.00 2,386.000 $ 26,246.00

$11.000 
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82006-3275-94 0500 0090 604-10.02 CONCRETE REPAIRS C.Y. 8.000 0.000 $ 0.00 8.010 $ 3,204.00
$400.000 

  
82006-3275-94 0500 0100 604-10.05 CONCRETE S.F. 60.000 0.000 $ 0.00 63.930 $ 5,114.40

$80.000 
  
82006-3275-94 0500 0110 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
82006-3275-94 0500 0120 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 249.000 0.000 $ 0.00 247.060 $ 6,176.50

$25.000 
  
82006-3275-94 0500 0130 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 40.370 $ 6,862.90

$170.000 
  
82006-3275-94 0500 0140 604-10.42 CONCRETE REPAIRS C.F. 10.000 0.000 $ 0.00 26.040 $ 4,166.40

$160.000 
  

82006-3275-94 0500 0150 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 150.000 0.000 $ 0.00 51.280 $ 4,615.20

$90.000 
  
82006-3275-94 0500 0160 604-10.54 CONCRETE REPAIRS S.F. 84.000 0.000 $ 0.00 61.400 $ 4,912.00

$80.000 
  
82006-3275-94 0500 0170 604-10.58 EPOXY INJECTION (INJECTION) GAL. 42.000 0.000 $ 0.00 43.000 $ 3,225.00

$75.000 
  

82006-3275-94 0500 0180 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 417.000 0.000 $ 0.00 422.000 $ 23,210.00

$55.000 
  
82006-3275-94 0500 0190 617-01 BRIDGE DECK SEALANT S.Y. 720.000 0.000 $ 0.00 718.390 $ 7,183.90

$10.000 
  

82006-3275-94 0500 0200 620-09 REMOVAL & REPLACEMENT OF EXISTING 
BRIDGE RAIL L.F. 258.000 0.000 $ 0.00 258.000 $ 28,380.00

$110.000 
  
82006-3275-94 0500 0210 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 100.000 0.000 $ 0.00 150.000 $ 450.00 

$3.000 
  
82006-3275-94 0500 0220 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 20.000 0.000 $ 0.00 20.000 $ 240.00 
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$12.000 
0500 0220 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 12.000 20.000 $ 240.00 0.000 $ 0.00 

  

82006-3275-94 0500 0230 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
82006-3275-94 0500 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
82006-3275-94 0500 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 620.000 0.000 $ 0.00 600.000 $ 9,000.00

$15.000 
  
82006-3275-94 0500 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 42.000 0.000 $ 0.00 46.000 $ 1,380.00

$30.000 
  
82006-3275-94 0500 0270 712-06 SIGNS (CONSTRUCTION) S.F. 268.000 0.000 $ 0.00 274.400 $ 2,744.00

$10.000 
  
82006-3275-94 0500 0280 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 72.000 0.000 $ 0.00 30.000 $ 600.00 

$20.000 
  
82006-3275-94 0500 0290 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 3.000 $ 4,500.00

$1,500.000 
  

82006-3275-94 0500 0300 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 3,920.000 0.000 $ 0.00 3,061.500 $ 7,959.90

$2.600 
  
82006-3275-94 0500 0310 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.310 $ 1,240.00

$4,000.000 
  

82006-3275-94 0500 0320 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 252.000 0.000 $ 0.00 31.800 $ 763.20 

$24.000 
  
82006-3275-94 0500 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
82006-3275-94 0500 9500 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  

Project Number: 82006-3275-94 Project Current Amount $ 240.00 

1/24/2013



Contract Current Amount $ 240.00 
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