
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNJ063 Estimate Number: 0005 Pay Period: 07/05/2010
to: 07/06/2010

Contract Location: Time Allowed: 97.0 days
TO US 72 (SR 57, POPLAR AVENUE) (LM 25.71) Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days
Percent Time: 54.64 %
Percent Complete ($) 100.16 %
Percent Behind: - %

Contractor: Date Let: 03/19/2010
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 03/31/2010
P. O. Box 38289 Date Contract Executed: 04/20/2010
Germantown, TN 38183 Date Notice to Proceed: 05/11/2010
Phone: Date Work Began: 05/14/2010

Date to be Completed: 08/15/2010
Date Time Stopped: 07/02/2010
Date Accepted: 07/02/2010

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79040-3228-94 4.64 STP/HSIP-175(16) SR-175: From Shelby Drive West to SR-57 (Poplar Avenue)
79040-8227-14 95.36 STP/HSIP-175(16) SR-175: From Shelby Drive West to SR-57 (Poplar Avenue)

Current Contract Amount $ 527,120.28 
Original Contract Amount $ 521,557.80 

Total to Date Prev to Date This Estimate
Participating $ 530,270.15 $ 527,160.48 $ 3,109.67 

Total Earnings $ 530,270.15 $ 527,160.48 $ 3,109.67 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 530,270.15 $ 527,160.48 $ 3,109.67 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 530,270.15 $ 527,160.48 $ 3,109.67 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 530,270.15 $ 527,160.48 $ 3,109.67 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79040-3228-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
79040-8227-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
79040-3228-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79040-8227-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 16.190 $ 16.19 1,726.780 $ 1,726.78 

  
79040-3228-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79040-8227-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79040-8227-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 43.000 0.000 $ 0.00 443.200 $ 19,944.00

$45.000 
  
79040-8227-14 0100 0020 203-06 WATER M.G. 0.500 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
79040-8227-14 0100 0030 208-01.02 SHOULDER PREPARATION L.M. 0.815 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
79040-8227-14 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 191.000 0.000 $ 0.00 159.890 $ 5,875.96
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(GRADING C OR D) $36.750 
  
79040-8227-14 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 100.000 0.000 $ 0.00 267.520 $ 25,414.40

$95.000 
  
79040-8227-14 0100 0060 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 164.000 0.000 $ 0.00 171.990 $ 15,479.10

$90.000 
  
79040-8227-14 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 18.750 $ 18.75 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -202.950 $ -202.95 

  
79040-8227-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 185.280 $ 185.28 

  
79040-8227-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79040-8227-14 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.700 0.000 $ 0.00 5.330 $ 3,810.95

$715.000 
  
79040-8227-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79040-8227-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79040-8227-14 0100 0080 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,858.000 40.000 $ 3,380.00 3,489.990 $ 294,904.16

$84.500 
  
79040-8227-14 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -376.120 $ -376.12 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 47.200 $ 47.20 4,118.190 $ 4,118.19 

  
79040-8227-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79040-8227-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 23.650 $ 23.65 2,097.140 $ 2,097.14 
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79040-8227-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
79040-8227-14 0100 0090 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.630 0.000 $ 0.00 0.000 $ 0.00 

$896.500 
  
79040-8227-14 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 51,780.000 0.000 $ 0.00 50,392.650 $ 37,794.49

$0.750 
  
79040-8227-14 0100 0110 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
79040-3228-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,935.00

$2,467.500 
  
79040-8227-14 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,500.00

$11,500.000 
  
79040-8227-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 749.000 0.000 $ 0.00 558.000 $ 4,045.50

$7.250 
  
79040-8227-14 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
79040-8227-14 0100 0150 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
79040-8227-14 0100 0160 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 504.000 0.000 $ 0.00 524.000 $ 7,545.60

$14.400 
  
79040-8227-14 0100 9500 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 240.800 $ 5,562.48

$23.100 
  
79040-8227-14 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 420.000 0.000 $ 0.00 266.000 $ 4,109.70

$15.450 
  
79040-8227-14 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 28.000 $ 5,740.00

$205.000 
  
79040-8227-14 0100 0190 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 800.000 0.000 $ 0.00 465.000 $ 1,441.50

$3.100 
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79040-8227-14 0100 0200 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 11.000 0.000 $ 0.00 8.000 $ 2,060.00
$257.500 

  
79040-8227-14 0100 0210 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 2,680.00

$670.000 
  
79040-8227-14 0100 0220 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.960 0.000 $ 0.00 7.823 $ 9,661.41

$1,235.000 
  
79040-3228-94 0100 0020 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 4.480 0.000 $ 0.00 4.721 $ 14,587.89

$3,090.000 
  
79040-3228-94 0100 0030 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.835 0.000 $ 0.00 3.238 $ 10,005.42

$3,090.000 
  
79040-8227-14 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  
79040-8227-14 0100 0240 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 25.000 0.000 $ 0.00 130.000 $ 2,268.50

$17.450 
  
79040-8227-14 0100 0250 730-14.01 SHIELDED DETECTOR CABLE L.F. 25.000 0.000 $ 0.00 140.000 $ 266.00 

$1.900 
  
79040-8227-14 0100 0260 730-14.02 SAW SLOT L.F. 1,780.000 0.000 $ 0.00 1,488.000 $ 12,945.60

$8.700 
  
79040-8227-14 0100 0270 730-14.03 LOOP WIRE L.F. 5,658.000 0.000 $ 0.00 3,797.000 $ 2,468.05

$0.650 
  

Project Number: 79040-8227-14 Project Current Amount $ 3,109.67
Contract Current Amount $ 3,109.67 

9/25/2013


