
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNJ065 Estimate Number: 0005 Pay Period: 07/05/2010
to: 07/06/2010

Contract Location: Time Allowed: 97.0 days
US 72 (SR 57, POPLAR AVENUE) (LM 3.01) Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days
Percent Time: 54.64 %
Percent Complete ($) 88.79 %
Percent Behind: - %

Contractor: Date Let: 03/19/2010
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 03/31/2010
P. O. Box 38289 Date Contract Executed: 04/20/2010
Germantown, TN 38183 Date Notice to Proceed: 05/11/2010
Phone: Date Work Began: 05/14/2010

Date to be Completed: 08/15/2010
Date Time Stopped: 07/02/2010
Date Accepted: 07/02/2010

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79053-3218-94 5.62 STP/HSIP-177(29) SR-177: LM 1.86 (TO SR 57(POPLAR AVE.)) TO LM 3.01(EXCLUDE
79053-8217-14 94.38 STP/HSIP-177(29) SR-177: LM 1.86 (TO SR 57(POPLAR AVE.)) TO LM 3.01(EXCLUDE

Current Contract Amount $ 371,179.20 
Original Contract Amount $ 371,179.20 

Total to Date Prev to Date This Estimate
Participating $ 335,903.38 $ 335,509.59 $ 393.79 

Total Earnings $ 335,903.38 $ 335,509.59 $ 393.79 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 335,903.38 $ 335,509.59 $ 393.79 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 335,903.38 $ 335,509.59 $ 393.79 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 335,903.38 $ 335,509.59 $ 393.79 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79053-3218-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
79053-8217-14 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
79053-3218-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79053-8217-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 3.440 $ 3.44 1,082.950 $ 1,082.95 

  
79053-3218-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79053-8217-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79053-8217-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 85.000 0.000 $ 0.00 178.780 $ 8,045.10

$45.000 
  
79053-8217-14 0100 0020 203-06 WATER M.G. 0.500 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
79053-8217-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

(GRADING C OR D) $27.250 
  
79053-8217-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 75.000 4.050 $ 374.63 68.900 $ 6,373.25
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$92.500 
  
79053-8217-14 0100 0050 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 54.000 0.000 $ 0.00 48.890 $ 4,766.78

$97.500 
  
79053-8217-14 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 14.410 $ 14.41 152.220 $ 152.22 

$1.000 
0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -57.690 $ -57.69 

  
79053-8217-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 1.310 $ 1.31 51.240 $ 51.24 

  
79053-8217-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79053-8217-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.400 0.000 $ 0.00 4.270 $ 3,095.75

$725.000 
  
79053-8217-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79053-8217-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79053-8217-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,726.000 0.000 $ 0.00 2,481.690 $ 210,323.23

$84.750 
  
79053-8217-14 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 270.560 $ 270.56 

$1.000 
0100 9014 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,928.390 $ 2,928.39 

  
79053-8217-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79053-8217-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,491.390 $ 1,491.39 

  
79053-8217-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

9/25/2013



79053-8217-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 40,480.000 0.000 $ 0.00 36,686.670 $ 27,515.00
$0.750 

  
79053-8217-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,750.00

$6,750.000 
  
79053-8217-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 812.000 0.000 $ 0.00 456.000 $ 3,420.00

$7.500 
  
79053-8217-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
79053-8217-14 0100 0120 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 504.000 0.000 $ 0.00 548.000 $ 6,767.80

$12.350 
  
79053-8217-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 288.000 0.000 $ 0.00 364.000 $ 4,877.60

$13.400 
  
79053-8217-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 25.000 0.000 $ 0.00 27.000 $ 4,860.00

$180.000 
  
79053-8217-14 0100 0150 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 80.000 0.000 $ 0.00 80.000 $ 248.00 

$3.100 
  
79053-8217-14 0100 0160 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 7.000 0.000 $ 0.00 8.000 $ 1,820.00

$227.500 
  
79053-8217-14 0100 0170 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 2,560.00

$640.000 
  
79053-8217-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.350 0.000 $ 0.00 3.130 $ 4,851.50

$1,550.000 
  
79053-3218-94 0100 0020 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 5.350 0.000 $ 0.00 5.363 $ 20,915.70

$3,900.000 
  
79053-8217-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
79053-8217-14 0100 0200 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.750 
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79053-8217-14 0100 0210 730-14.01 SHIELDED DETECTOR CABLE L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$2.150 

  
79053-8217-14 0100 0220 730-14.02 SAW SLOT L.F. 1,894.000 0.000 $ 0.00 412.000 $ 3,069.40

$7.450 
  
79053-8217-14 0100 0230 730-14.03 LOOP WIRE L.F. 4,008.000 0.000 $ 0.00 932.000 $ 1,025.20

$1.100 
  

Project Number: 79053-8217-14 Project Current Amount $ 393.79 
Contract Current Amount $ 393.79 

9/25/2013


