
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/18/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNJ068 Estimate Number: 0014 Pay Period: 07/31/2011
to: 07/31/2011

Contract Location: Time Allowed: 410.0 days
RUTHERFORD FORK OF THE OBION RIVER AND OVER REEDY CREEK, Time Charged: 409.0 days

Elapsed Calendar Days: 409.0 days
Percent Time: 100.00 %
Percent Complete ($) 102.39 %
Percent Behind: - %

Contractor: Date Let: 04/30/2010
THOMSON & THOMSON, INC. Date Awarded: 05/12/2010
PO Box 10037 Date Contract Executed: 05/27/2010
Jackson, TN 38308-0100 Date Notice to Proceed: 06/17/2010
Phone: Date Work Began: 07/17/2010

Date to be Completed: 07/31/2011
Date Time Stopped: 07/30/2011
Date Accepted: 07/28/2011

Estimate Paid: NO 

Counties:
CARROLL 

Project Number BID PCT Fed State Project Number Description 1
09003-3219-94 93.77 BH-STP-1(248) SR 1 over Rutherford Fork Obion River and Reedy Creek
09003-4220-04 6.23 N/A SR 1 over Branch

Current Contract Amount $ 1,198,921.82 
Original Contract Amount $ 1,198,921.82 

Total to Date Prev to Date This Estimate
Participating $ 1,227,884.46 $ 1,228,619.17 $ -734.71 

Total Earnings $ 1,227,884.46 $ 1,228,619.17 $ -734.71 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,227,884.46 $ 1,228,619.17 $ -734.71 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,227,884.46 $ 1,228,619.17 $ -734.71 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,227,884.46 $ 1,228,619.17 $ -734.71 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
09003-3219-94 0500 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
09003-4220-04 0500 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
09003-3219-94 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 783.360 $ 783.36 

  
09003-3219-94 3000 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-4220-04 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-4220-04 3000 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-3219-94 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 437.780 $ 437.78 

  

09003-3219-94 3000 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-4220-04 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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MATERIAL.
$1.000 

  

09003-4220-04 3000 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-3219-94 0500 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
09003-3219-94 0500 0020 204-09.01 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 9,775.00

(SEE PLANS DESCR.) $9,775.000 
  
09003-3219-94 0500 0030 209-08.01 TEMPORARY FILTER BARRIER L.F. 1,200.000 0.000 $ 0.00 850.000 $ 1,844.50

$2.170 
  
09003-4220-04 0500 0010 209-08.01 TEMPORARY FILTER BARRIER L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$2.170 
  
09003-3219-94 0500 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,200.000 0.000 $ 0.00 1,169.000 $ 6,639.92

$5.680 
  
09003-4220-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$5.680 
  

09003-3219-94 0500 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 40.000 0.000 $ 0.00 226.830 $ 6,011.00

$26.500 
  

09003-3219-94 0500 0060 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 24.000 0.000 $ 0.00 79.530 $ 23,859.00

$300.000 
  

09003-3219-94 0500 0070 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 30.000 0.000 $ 0.00 114.880 $ 37,336.00

$325.000 
  
09003-3219-94 0500 9019 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9019 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 138.610 $ 138.61 

  
09003-3219-94 0500 9006 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0500 9006 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 83.480 $ 83.48 
  

09003-3219-94 0500 9007 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-3219-94 0500 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  

09003-3219-94 0500 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.068 $ 74.80 

$1,100.000 
  
09003-3219-94 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09003-3219-94 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-3219-94 0500 0100 411-01.10 ACS MIX(PG64-22) GRADING D TON 60.000 0.000 $ 0.00 97.680 $ 39,072.00

$400.000 
  

09003-3219-94 0500 9020 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9020 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 57.320 $ 57.32 

  
09003-3219-94 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-3219-94 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 67.280 $ 67.28 

  

09003-3219-94 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09003-3219-94 0500 0110 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 640.000 0.000 $ 0.00 967.090 $ 5,705.83

$5.900 
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09003-3219-94 0500 0120 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 17,040.00
(SEE PLANS DESCR.) $1,065.000 

  
09003-3219-94 0500 0130 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 460.000 0.000 $ 0.00 459.980 $ 86,476.24

$188.000 
  

09003-3219-94 0500 0140 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION 
(DESCRIPTION) EACH 56.000 0.000 $ 0.00 56.000 $ 33,432.00

(SEE PLANS DESCR.) $597.000 
  

09003-3219-94 0500 0150 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 960.000 0.000 $ 0.00 960.000 $ 7,680.00

$8.000 
  
09003-3219-94 0500 0160 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,325.000 0.000 $ 0.00 1,324.980 $ 6,161.16

$4.650 
  
09003-3219-94 0500 0170 604-10.02 CONCRETE REPAIRS C.Y. 75.000 0.000 $ 0.00 75.280 $ 34,101.84

$453.000 
  
09003-3219-94 0500 0180 604-10.05 CONCRETE S.F. 1,420.000 0.000 $ 0.00 308.930 $ 14,859.53

$48.100 
  
09003-4220-04 0500 0030 604-10.05 CONCRETE S.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$48.100 
  
09003-3219-94 0500 0190 604-10.09 CONCRETE C.Y. 300.000 0.010 $ 4.14 300.000 $ 124,200.00

$414.000 
  
09003-3219-94 0500 0200 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 65,706.00

$65,706.000 
  
09003-3219-94 0500 0210 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00

$14,500.000 
  
09003-3219-94 0500 0220 604-10.18 REINFORCING STEEL (REPAIRS) LB. 109,000.000 18.000 $ 16.02 111,619.000 $ 99,340.91

$0.890 
  
09003-4220-04 0500 0040 604-10.18 REINFORCING STEEL (REPAIRS) LB. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$0.890 
  
09003-4220-04 0500 0050 604-10.26 BRACING EACH 2.000 0.000 $ 0.00 2.000 $ 1,080.00
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$540.000 
  
09003-3219-94 0500 0230 604-10.42 CONCRETE REPAIRS C.F. 490.000 7.500 $ 497.25 624.730 $ 41,419.60

$66.300 
  
09003-4220-04 0500 0060 604-10.42 CONCRETE REPAIRS C.F. 16.000 3.320 $ 220.12 33.200 $ 2,201.16

$66.300 
  
09003-3219-94 0500 0240 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 93.000 0.000 $ 0.00 93.000 $ 63,240.00

$680.000 
  
09003-3219-94 0500 0250 604-10.54 CONCRETE REPAIRS S.F. 55.000 12.000 $ 589.80 40.000 $ 1,966.00

$49.150 
  
09003-4220-04 0500 0070 604-10.54 CONCRETE REPAIRS S.F. 15.000 0.000 $ 0.00 24.000 $ 1,179.60

$49.150 
  

09003-3219-94 0500 0260 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND 
IN PLACE) L.F. 90.000 -0.010 $ -0.55 98.160 $ 5,398.80

$55.000 
  

09003-4220-04 0500 0080 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND 
IN PLACE) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
09003-3219-94 0500 0270 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 320.000 0.000 $ 0.00 320.000 $ 10,720.00

$33.500 
  

09003-3219-94 0500 0280 615-02.19 PRESTRESSED CONCRETE BOX BEAM (24" X 
36") L.F. 1,073.000 -0.280 $ -45.09 1,052.930 $ 169,563.85

$161.040 
  
09003-3219-94 0500 0290 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 730.000 0.000 $ 0.00 730.000 $ 70,810.00

$97.000 
  
09003-3219-94 0500 0300 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 215.200 $ 12,858.20

$59.750 
  
09003-3219-94 0500 9005 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$74.687 
  
09003-3219-94 0500 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 -83.200 $ -2,038.40 725.000 $ 17,762.50

$24.500 
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09003-3219-94 0500 9008 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.750 
  
09003-3219-94 0500 0320 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 74.000 0.000 $ 0.00 74.000 $ 666.00 

$9.000 
  
09003-4220-04 0500 0090 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 24.000 0.000 $ 0.00 24.000 $ 216.00 

$9.000 
  

09003-3219-94 0500 0330 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 16,000.00

$4,000.000 
  

09003-4220-04 0500 0100 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
09003-4220-04 0500 0110 709-05.08 MACHINED RIP-RAP (CLASS B) TON 20.000 0.000 $ 0.00 23.500 $ 842.48 

$35.850 
  
09003-3219-94 0500 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,592.50

$3,592.500 
  
09003-4220-04 0500 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,592.50

$3,592.500 
  
09003-3219-94 0500 0350 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 705.000 0.000 $ 0.00 690.000 $ 8,280.00

$12.000 
  
09003-4220-04 0500 0130 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 226.000 0.000 $ 0.00 220.000 $ 2,640.00

$12.000 
  
09003-3219-94 0500 0360 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 36.000 0.000 $ 0.00 36.000 $ 1,116.00

$31.000 
  
09003-4220-04 0500 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 18.000 0.000 $ 0.00 18.000 $ 558.00 

$31.000 
  
09003-3219-94 0500 0370 712-05.03 WARNING LIGHTS (TYPE C) EACH 32.000 0.000 $ 0.00 49.000 $ 1,568.00

$32.000 
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09003-4220-04 0500 0150 712-05.03 WARNING LIGHTS (TYPE C) EACH 16.000 0.000 $ 0.00 17.000 $ 544.00 
$32.000 

  
09003-3219-94 0500 0380 712-06 SIGNS (CONSTRUCTION) S.F. 682.000 0.000 $ 0.00 965.000 $ 6,610.25

$6.850 
  
09003-4220-04 0500 0160 712-06 SIGNS (CONSTRUCTION) S.F. 341.000 0.000 $ 0.00 374.500 $ 2,565.33

$6.850 
  
09003-3219-94 0500 0390 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 10,998.000 0.000 $ 0.00 9,959.000 $ 14,440.55

$1.450 
  
09003-4220-04 0500 0170 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,626.000 0.000 $ 0.00 2,160.000 $ 3,132.00

$1.450 
  

09003-3219-94 0500 0400 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 48.000 0.000 $ 0.00 66.000 $ 726.00 

$11.000 
  

09003-4220-04 0500 0180 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 2.000 $ 22.00 24.000 $ 264.00 

$11.000 
  
09003-3219-94 0500 0410 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.350 0.000 $ 0.00 1.094 $ 10,721.20

$9,800.000 
  
09003-3219-94 0500 0420 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

$27,000.000 
  
09003-4220-04 0500 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

$27,000.000 
  
09003-3219-94 3000 0450 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 2.000 0.000 $ 0.00 2.000 $ 32,400.00

$16,200.000 
  
09003-4220-04 3000 0200 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 16,200.00

$16,200.000 
  
09003-3219-94 0500 0430 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
09003-3219-94 0500 0440 803-01 SODDING (NEW SOD) S.Y. 1,800.000 0.000 $ 0.00 1,392.670 $ 5,626.39
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$4.040 
  

Project Number: 09003-3219-94 Project Current Amount $ -976.83
Project Number: 09003-4220-04 Project Current Amount $ 242.12 

Contract Current Amount $ -734.71 
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