
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ078 Estimate Number: 0003 Pay Period: 11/01/2010
to: 02/20/2013

Contract Location: Time Allowed: 151.0 days
FROM BOB WATSON ROAD (LM 12.91) EXTENDING TO THE KENTUCKY Time Charged: 103.0 days

Elapsed Calendar Days: 103.0 days
Percent Time: 68.21 %
Percent Complete ($) 92.86 %
Percent Behind: - %

Contractor: Date Let: 04/09/2010
HIGHWAYS, INC. Date Awarded: 04/19/2010
PO Box 96 Date Contract Executed: 05/13/2010
Brentwood, TN 37024 Date Notice to Proceed: 06/03/2010
Phone: Date Work Began: 08/10/2010

Date to be Completed: 10/31/2010
Date Time Stopped: 09/13/2010
Date Accepted: 09/22/2010

Estimate Paid: NO 

Counties:
CLAY 

Project Number BID PCT Fed State Project Number Description 1
14006-3229-94 13.94 STP/HSIP-53(38) FROM BOB WATSON RD (RT) TO KENTUCKY STATE LINE
14006-8229-14 86.06 STP/HSIP-53(38) From Bob Watson Rd(RT) To Kentucky State Line

Current Contract Amount $ 595,056.00 
Original Contract Amount $ 593,556.00 

Total to Date Prev to Date This Estimate
Participating $ 527,001.44 $ 527,001.44 $ 0.00 

Total Earnings $ 527,001.44 $ 527,001.44 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 527,001.44 $ 527,001.44 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 527,001.44 $ 527,001.44 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 527,001.44 $ 527,001.44 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
14006-3229-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
14006-8229-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
14006-3229-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-8229-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-3229-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,173.810 $ -1,173.81 

  
14006-8229-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,010.160 $ -17,010.16 

  
14006-3229-94 0100 0010 203-01.51 TRENCHING L.F. 2,000.000 0.000 $ 0.00 1,727.000 $ 10,362.00

$6.000 
  
14006-3229-94 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
14006-8229-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 800.000 0.000 $ 0.00 1,174.320 $ 14,091.84

$12.000 
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14006-3229-94 0100 0030 303-10.02 MINERAL AGGREGATE (SIZE 2) TON 150.000 0.000 $ 0.00 152.080 $ 2,433.28
$16.000 

  
14006-3229-94 0100 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 250.000 0.000 $ 0.00 473.790 $ 27,479.82

$58.000 
  
14006-8229-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,467.000 0.000 $ 0.00 1,185.350 $ 80,603.80

$68.000 
  
14006-3229-94 0100 9020 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,066.030 $ -1,066.03 

  
14006-8229-14 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,600.220 $ -1,600.22 

  
14006-3229-94 0100 9004 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 399.000 $ 399.00 

  
14006-8229-14 0100 9000 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,378.500 $ 1,378.50 

  
14006-3229-94 0100 9005 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-8229-14 0100 9001 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-8229-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 22.000 0.000 $ 0.00 15.600 $ 7,800.00

$500.000 
  
14006-3229-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-8229-14 0100 9002 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-3229-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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14006-8229-14 0100 9003 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-8229-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,390.000 0.000 $ 0.00 4,321.610 $ 311,155.92

(PG64-22) $72.000 
  
14006-8229-14 0100 9019 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,668.350 $ -11,668.35 

  
14006-3229-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-8229-14 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14006-8229-14 0100 9018 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,294.500 $ 4,294.50 

  
14006-3229-94 0100 0050 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.300 0.000 $ 0.00 5.506 $ 1,651.80

$300.000 
  
14006-3229-94 0100 9017 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 6.000 $ 204.00 

$34.000 
  
14006-3229-94 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 37.500 $ 637.50 

$17.000 
  
14006-3229-94 0100 9008 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
14006-3229-94 0100 0070 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,150.00

$575.000 
  
14006-3229-94 0100 0080 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 21,000.00

$2,100.000 
  
14006-3229-94 0100 0090 706-01 GUARDRAIL REMOVED L.F. 600.000 0.000 $ 0.00 587.500 $ 587.50 

$1.000 
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14006-8229-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

  
14006-3229-94 0100 0100 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 24.000 0.000 $ 0.00 14.000 $ 70.00 

$5.000 
  
14006-3229-94 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 24.000 0.000 $ 0.00 14.000 $ 70.00 

$5.000 
  
14006-8229-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 355.000 0.000 $ 0.00 354.500 $ 1,772.50

$5.000 
  
14006-8229-14 0100 9500 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
14006-3229-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 180.000 0.000 $ 0.00 218.000 $ 8,284.00

$38.000 
  
14006-8229-14 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 368.000 0.000 $ 0.00 368.000 $ 4,416.00

$12.000 
  
14006-8229-14 0100 0080 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 27.000 0.000 $ 0.00 27.000 $ 324.00 

$12.000 
  
14006-3229-94 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.700 0.000 $ 0.00 5.749 $ 3,161.95

$550.000 
  
14006-8229-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 12.634 $ 6,948.70

$550.000 
  
14006-3229-94 0100 0140 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 5.700 0.000 $ 0.00 5.686 $ 14,783.60

$2,600.000 
  
14006-8229-14 0100 0100 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 15.800 0.000 $ 0.00 4.023 $ 10,459.80

$2,600.000 
  
14006-8229-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
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