
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ081 Estimate Number: 0004 Pay Period: 12/01/2010
to: 12/02/2010

Contract Location: Time Allowed: 60.0 days
SR 85 WESTBOUND (LM 11.51), AND ON SR 111 FROM SR 85 Time Charged: 36.0 days

Elapsed Calendar Days: 36.0 days
Percent Time: 60.00 %
Percent Complete ($) 100.28 %
Percent Behind: - %

Contractor: Date Let: 04/09/2010
HIGHWAYS, INC. Date Awarded: 04/19/2010
PO Box 96 Date Contract Executed: 05/13/2010
Brentwood, TN 37024 Date Notice to Proceed: 08/24/2010
Phone: Date Work Began: 08/24/2010

Date to be Completed: 10/22/2010
Date Time Stopped: 09/28/2010
Date Accepted: 09/22/2010

Estimate Paid: NO 

Counties:
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
67001-3284-94 5.39 STP/HSIP-NHE-111(71) FROM SR-85(LT.) TO SR-294
67001-8284-14 82.37 STP/HSIP-NHE-111(71) FROM SR-85(LT.) TO SR-294
67062-3204-94 0.11 STP/HSIP-85(18) FROM SR-111(LT.) TO SR-85WB
67062-8204-14 12.14 STP/HSIP-85(18) FROM SR-111(LT.) TO SR-85WB

Current Contract Amount $ 1,015,544.12 
Original Contract Amount $ 976,969.00 

Total to Date Prev to Date This Estimate
Participating $ 930,272.71 $ 930,272.71 $ 0.00 

Total Earnings $ 930,272.71 $ 930,272.71 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

12/9/2013



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 930,272.71 $ 930,272.71 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 930,272.71 $ 930,272.71 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 930,272.71 $ 930,272.71 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
67001-3284-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
67001-8284-14 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
67062-3204-94 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
67062-8204-14 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
67001-3284-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8284-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67062-3204-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67062-8204-14 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-3284-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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67001-8284-14 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -26,266.240 $ -26,266.24 
  
67062-3204-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67062-8204-14 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,536.030 $ -2,536.03 

  
67001-3284-94 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 16.000 0.000 $ 0.00 16.000 $ 384.00 

$24.000 
  
67062-3204-94 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 16.000 0.000 $ 0.00 16.000 $ 384.00 

$24.000 
  
67001-3284-94 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 600.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
67001-8284-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 555.000 0.000 $ 0.00 1,272.330 $ 15,267.96

$12.000 
  
67062-8204-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 105.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
67001-8284-14 0100 0020 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 2.000 0.000 $ 0.00 2.759 $ 1,379.50

$500.000 
  
67001-8284-14 0100 0030 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 51.000 0.000 $ 0.00 89.221 $ 4,487.82

$50.300 
  
67001-8284-14 0100 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8284-14 0100 9012 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8284-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 15.075 $ 7,537.50

$500.000 
  
67062-8204-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 1.385 $ 692.50 
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$500.000 
  
67001-8284-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67062-8204-14 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8284-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67062-8204-14 0100 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8284-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,120.000 0.000 $ 0.00 8,310.210 $ 577,559.60

$69.500 
  
67062-8204-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,130.000 0.000 $ 0.00 807.390 $ 56,113.61

$69.500 
  
67001-8284-14 0100 9031 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9031 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27,008.350 $ -27,008.35 

  
67062-8204-14 0100 9032 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9032 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,624.030 $ -2,624.03 

  
67001-3284-94 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8284-14 0100 9022 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -405.190 $ -405.19

$1.000 
  
67062-3204-94 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67062-8204-14 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8284-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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67062-8204-14 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-8284-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,257.500 $ 8,257.50 

  
67062-8204-14 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 802.500 $ 802.50 

  
67001-8284-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67062-8204-14 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67001-3284-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.700 0.000 $ 0.00 4.397 $ 1,319.10

$300.000 
  
67001-8284-14 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 32,000.000 0.000 $ 0.00 113,604.460 $ 68,162.68

$0.600 
  
67062-8204-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 12,462.000 0.000 $ 0.00 12,643.550 $ 7,586.13

$0.600 
  
67062-8204-14 0100 0050 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
67001-3284-94 0100 0040 701-02.03 CONCRETE HANDICAP RAMP S.F. 140.000 0.000 $ 0.00 140.000 $ 700.00 

$5.000 
  
67062-3204-94 0100 0020 701-02.03 CONCRETE HANDICAP RAMP S.F. 140.000 0.000 $ 0.00 24.000 $ 120.00 

$5.000 
  
67001-3284-94 0100 9029 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 2.000 $ 62.00 

$31.000 
  
67062-3204-94 0100 9030 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.000 
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67001-3284-94 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 654.000 0.000 $ 0.00 675.000 $ 10,462.50
$15.500 

  
67001-3284-94 0100 0060 705-02.05 RUB-RAIL (ONLY) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
67001-3284-94 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 290.63 

$23.250 
  
67001-3284-94 0100 0070 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,200.00

$550.000 
  
67001-3284-94 0100 0080 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 12,000.00

$2,000.000 
  
67001-3284-94 0100 0090 706-01 GUARDRAIL REMOVED L.F. 954.000 0.000 $ 0.00 1,000.000 $ 1,000.00

$1.000 
  
67001-8284-14 0100 0070 710-04 FILTER CLOTH UNDERDRAIN (WITH PIPE) L.F. 930.000 0.000 $ 0.00 900.000 $ 9,000.00

$10.000 
  
67001-8284-14 0100 0080 710-05 LATERAL UNDERDRAIN L.F. 205.000 0.000 $ 0.00 83.000 $ 332.00 

$4.000 
  
67001-8284-14 0100 0090 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 4.000 0.000 $ 0.00 4.000 $ 2,400.00

$600.000 
  
67001-8284-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,800.00

$10,800.000 
  
67062-8204-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
67001-3284-94 0100 0100 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 12.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  
67062-8204-14 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 3.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  
67001-3284-94 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
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67062-8204-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 3.000 0.000 $ 0.00 2.000 $ 10.00 
$5.000 

  
67001-8284-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 943.000 0.000 $ 0.00 1,206.000 $ 6,030.00

$5.000 
  
67062-8204-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 162.000 0.000 $ 0.00 222.000 $ 1,110.00

$5.000 
  
67001-8284-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
67062-8204-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
67001-8284-14 0100 0130 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 430.000 0.000 $ 0.00 598.000 $ 8,970.00

$15.000 
  
67001-8284-14 0100 0140 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 430.000 0.000 $ 0.00 407.000 $ 6,105.00

$15.000 
  
67001-8284-14 0100 0150 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 540.000 0.000 $ 0.00 3,345.000 $ 6,690.00

$2.000 
  
67062-8204-14 0100 0110 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 600.000 0.000 $ 0.00 320.000 $ 640.00 

$2.000 
  
67001-8284-14 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 260.000 0.000 $ 0.00 135.889 $ 2,446.00

$18.000 
  
67062-8204-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 150.000 0.000 $ 0.00 8.111 $ 146.00 

$18.000 
  
67001-8284-14 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 440.000 0.000 $ 0.00 873.000 $ 13,095.00

$15.000 
  
67062-8204-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 240.000 0.000 $ 0.00 151.000 $ 2,265.00

$15.000 
  
67001-8284-14 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 34.000 0.000 $ 0.00 39.000 $ 6,240.00

$160.000 
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67062-8204-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 480.00 
$160.000 

  
67001-8284-14 0100 0190 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  
67001-8284-14 0100 0200 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 10.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
67001-3284-94 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.200 0.000 $ 0.00 5.980 $ 2,990.00

$500.000 
  
67001-8284-14 0100 0210 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.800 0.000 $ 0.00 27.906 $ 13,953.00

$500.000 
  
67062-8204-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 1.737 $ 868.50 

$500.000 
  
67001-8284-14 0100 0220 716-11.04 SPRAY THERMO PAVEMENT MARKING (6IN DOTTED) L.F. 500.000 0.000 $ 0.00 232.000 $ 464.00 

$2.000 
  
67062-8204-14 0100 0160 716-11.04 SPRAY THERMO PAVEMENT MARKING (6IN DOTTED) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
67062-8204-14 0100 0170 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.800 0.000 $ 0.00 1.398 $ 6,291.00

$4,500.000 
  
67001-3284-94 0100 0130 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 6.200 0.000 $ 0.00 8.537 $ 22,196.20

$2,600.000 
  
67001-8284-14 0100 0230 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 15.800 0.000 $ 0.00 8.241 $ 21,426.60

$2,600.000 
  
67001-8284-14 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,200.00

$16,200.000 
  
67062-8204-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,800.00

$1,800.000 
  
67001-8284-14 0100 9500 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 5,242.000 $ 20,968.00

(67001-8284-14) $4.000 
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67062-8204-14 0100 9501 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 1,626.000 $ 6,504.00
(67062-8204-14) $4.000 

  
67001-8284-14 0100 9502 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 14,924.000 $ 13,730.08

(67001-8284-14) $0.920 
  
67062-8204-14 0100 9503 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 4,742.000 $ 4,362.64

(67062-8204-14) $0.920 
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