
Rpt-ID: RCPCSUM1 Tennessee Date: 04/11/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070036763 Vendor Name: ROADSAFE TRAFFIC SYSTEMS, INC

Contract ID: CNJ083 Estimate Number: 0013 Pay Period: 08/01/2011
to: 02/08/2012

Contract Location: Time Allowed: 396.0 days
PAVEMENT MARKING LINES ON VARIOUS INTERSTATE AND STATE Time Charged: 411.0 days

Elapsed Calendar Days: 411.0 days
Percent Time: 103.79 %

Contractor: Date Let: 03/19/2010
ROADSAFE TRAFFIC SYSTEMS, INC Date Awarded: 03/31/2010
12225 Disk Dr Date Contract Executed: 05/10/2010
Romeoville, IL 60446 Date Notice to Proceed: 05/31/2010
Phone: Date Work Began: 06/23/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 07/15/2011
Date Accepted: 07/20/2011

Estimate Paid: NO 

Counties:
BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HOUSTON 
HUMPHREYS 
LAWRENCE 
LEWIS 
LINCOLN 
MACON 
MARSHALL 
MAURY 
MONTGOMERY 
MOORE 
PERRY 
ROBERTSON 
RUTHERFORD 
SMITH 
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STEWART 
SUMNER 
TROUSDALE 
WAYNE 
WILLIAMSON 
WILSON 

= 
Project Number PCT Fed State Project Number Description 1

98039-4137-04 89.74 NA Retracing Painted Pavement Marking Lines
98039-4138-04 10.26 N/A RANDOM ON-CALL PAVEMENT MARKING ON VARIOUS INTERSTATE AND

Current Contract Amount $ 3,879,202.00 
Original Contract Amount $ 3,879,202.00 

Percent Complete ($) 92.93 %

Total to Date Prev to Date This Estimate
Participating $ 3,604,782.58 $ 3,507,697.10 $ 97,085.48

Total Earnings $ 3,604,782.58 $ 3,507,697.10 $ 97,085.48 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,604,782.58 $ 3,507,697.10 $ 97,085.48 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 3,604,782.58 $ 3,507,697.10 $ 97,085.48 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,604,782.58 $ 3,507,697.10 $ 97,085.48 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4137-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -237.000 $ -59,250.00

(Retracing incomplete after 9/30/10) $250.000 
  
98039-4138-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
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(Call-outs not completed on time) $500.000 
  

98039-4138-04 0700 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 40.000 0.000 $ 0.00 19.950 $ 15,960.00

$800.000 
  
98039-4138-04 0700 0020 712-01.50 MAINTENANCE OF TRAFFIC EACH 20.000 0.000 $ 0.00 12.000 $ 9,000.00

$750.000 
  
98039-4137-04 0700 0010 712-06 SIGNS (CONSTRUCTION) S.F. 32.000 0.000 $ 0.00 32.000 $ 160.00 

$5.000 
  
98039-4138-04 0700 0030 713-02.34 DELINEATORS (ALL) EACH 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
98039-4138-04 0700 0040 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 1,200.000 0.000 $ 0.00 594.000 $ 4,455.00

$7.500 
  
98039-4138-04 0700 0050 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 1,400.000 0.000 $ 0.00 1,698.000 $ 12,735.00

$7.500 
  
98039-4138-04 0700 0060 716-01.03 RAISED PAVEMENT MARKERS (TYPE 3) EACH 800.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
98039-4138-04 0700 0070 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

98039-4138-04 0700 0080 716-01.40 REMOVE AND REPLACE LENS ON 
SNOWPLOWABLE REFLECTIVE MARKER EACH 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
98039-4138-04 0700 0090 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 4.992 $ 10,982.40

$2,200.000 
  

98039-4138-04 0700 0100 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 2,000.000 0.000 $ 0.00 436.500 $ 873.00 

$2.000 
  
98039-4138-04 0700 0110 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 200.000 0.000 $ 0.00 112.000 $ 560.00 

$5.000 
  

98039-4138-04 0700 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 360.000 0.000 $ 0.00 33.000 $ 660.00 
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$20.000 
  
98039-4138-04 0700 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,000.000 0.000 $ 0.00 616.100 $ 6,161.00

$10.000 
  

98039-4138-04 0700 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 120.000 0.000 $ 0.00 36.000 $ 4,140.00

$115.000 
  

98039-4138-04 0700 0150 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 
LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$7.850 
  

98039-4138-04 0700 0160 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

98039-4138-04 0700 0170 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL 
CROSS-WALK) L.F. 200.000 0.000 $ 0.00 1,144.000 $ 2,288.00

$2.000 
  
98039-4138-04 0700 0180 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$2,400.000 
  

98039-4138-04 0700 0190 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98039-4138-04 0700 0200 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 20.000 0.000 $ 0.00 13.000 $ 2,275.00

$175.000 
  
98039-4138-04 0700 0210 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  

98039-4138-04 0700 0220 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
98039-4138-04 0700 0230 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  

98039-4138-04 0700 0240 716-03.05 PLASTIC WORD PAVEMENT MARKING (BIKE 
LANE) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
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98039-4138-04 0700 0250 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL 
AHEAD) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  
98039-4138-04 0700 0260 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  

98039-4138-04 0700 0270 716-03.08 PLASTIC WORD PAVEMENT MARKING (PED-
XING) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

98039-4138-04 0700 0280 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 5.000 0.000 $ 0.00 3.000 $ 390.00 

$130.000 
  

98039-4138-04 0700 0290 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$185.000 
  

98039-4138-04 0700 0300 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 450.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

98039-4138-04 0700 0310 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  

98039-4138-04 0700 0320 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY 
ARROW) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

98039-4138-04 0700 0330 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY 
ARROW) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  

98039-4138-04 0700 0340 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE 
ARROW) EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  

98039-4138-04 0700 0350 716-04.09 PLASTIC PAVEMENT MARKING (H.O.V. 
DIAMOND) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
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98039-4138-04 0700 0360 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP 
SYMBOL) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
98039-4138-04 0700 0370 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 13.640 $ 7,502.00

$550.000 
  

98039-4138-04 0700 0380 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.450 
  
98039-4138-04 0700 0390 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$775.000 
  

98039-4137-04 0700 0020 716-05.72 PERFORMANCE BASED RETRACING SPRAY 
THERMO 4IN L.M. 4,732.000 126.800 $ 78,616.00 4,745.050 $ 2,941,931.00

$620.000 
  

98039-4137-04 0700 0030 716-05.73 PERFORMANCE BASED RETRACING SPRAY 
THERMO 6IN L.M. 479.000 19.967 $ 18,469.48 564.925 $ 522,555.63

$925.000 
  

98039-4137-04 0700 0040 716-05.74 PERFORMANCE BASED RETRACING SPRAY 
THERMO 8IN L.F. 31,500.000 0.000 $ 0.00 0.000 $ 0.00 

$0.600 
  
98039-4138-04 0700 0400 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 8,000.000 0.000 $ 0.00 835.000 $ 626.25 

$0.750 
  

98039-4138-04 0700 0410 716-08.02 REMOVAL OF PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  

98039-4138-04 0700 0420 716-08.03 REMOVAL OF PAVEMENT MARKING (CROSS-
WALK) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

98039-4138-04 0700 0430 716-08.04 REMOVAL OF PAVEMENT MARKING 
(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98039-4138-04 0700 0440 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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98039-4138-04 0700 0450 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN 
LANE ARROW) EACH 20.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  

98039-4138-04 0700 0460 716-08.07 REMOVAL OF PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  

98039-4138-04 0700 0470 716-08.08 REMOVAL OF PAVEMENT MARKING (DOUBLE 
TURNING ARROW) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  

98039-4138-04 0700 0480 716-08.09 REMOVAL OF PAVEMENT MARKING (DOTTED 
LINE) L.F. 720.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  

98039-4138-04 0700 0490 716-08.10 REMOVAL OF PAVEMENT MARKING 
(TRANSVERSE SHOULDER) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  

98039-4138-04 0700 0500 716-08.11 REMOVAL OF WORD PAVEMENT MARKING 
(DESCRIPTION) EACH 12.000 0.000 $ 0.00 2.000 $ 200.00 

(ONLY) $100.000 
  

98039-4138-04 0700 0510 716-08.12 REMOVAL OF WORD PAVEMENT MARKING 
(DESCRIPTION) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

(STOP AHEAD) $150.000 
  

98039-4138-04 0700 0520 716-08.13 REMOVAL OF WORD PAVEMENT MARKING 
(DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

(SCHOOL) $125.000 
  

98039-4138-04 0700 0530 716-11.01 SPRAY THERMO PAVEMENT MARKING (4IN 
LINE) L.M. 60.000 0.000 $ 0.00 34.837 $ 31,353.30

$900.000 
  

98039-4138-04 0700 0540 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 20.000 0.000 $ 0.00 0.020 $ 25.00 

$1,250.000 
  

98039-4138-04 0700 0550 716-11.05 SPRAY THERMO PAVEMENT MARKING (8IN 
BARRIER) L.F. 8,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.550 
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98039-4137-04 0700 0050 716-50.01 ROADWAY CLEANING FOR PAVEMENT 
MARKING L.M. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  

98039-4138-04 0700 0560 716-50.01 ROADWAY CLEANING FOR PAVEMENT 
MARKING L.M. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98039-4137-04 0700 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 84,600.00

$84,600.000 
  
98039-4138-04 0700 0570 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 12.000 0.000 $ 0.00 6.000 $ 4,500.00

$750.000 
  
98039-4138-04 0700 0580 717-01.04 MOBILIZATION (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LEVEL 1 CALL-OUT) $2,500.000 
  

Project Number: 98039-4137-04 Project Current Amount $ 97,085.48
Contract Current Amount $ 97,085.48 
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