
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNJ088 Estimate Number: 0007 Pay Period: 03/03/2011
to: 03/03/2011

Contract Location: Time Allowed: 71.0 days
FROM SR 57 (EAST PARKWAY NORTH) (LM 6.68) EXTENDING TO Time Charged: 130.0 days

Elapsed Calendar Days: 130.0 days
Percent Time: 183.10 %
Percent Complete ($) 95.69 %
Percent Behind: 87.41 %

Contractor: Date Let: 08/06/2010
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 08/12/2010
P. O. Box 38289 Date Contract Executed: 08/31/2010
Germantown, TN 38183 Date Notice to Proceed: 09/21/2010
Phone: Date Work Began: 09/29/2010

Date to be Completed: 11/30/2010
Date Time Stopped: 11/30/2010
Date Accepted: 02/04/2011

Estimate Paid: NO 
Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79011-3265-94 5.33 STP/HSIP-1(258) FROM: L.M. 6.68 (JCT. SR 57-EAST PWKY) TO: L.M. 9.34
79011-8265-14 94.67 STP/HSIP-1(258) FROM: L.M. 6.68 (JCT. SR 57-EAST PWKY) TO: L.M. 9.34

Current Contract Amount $ 1,060,755.70 
Original Contract Amount $ 1,051,105.70 

Total to Date Prev to Date This Estimate
Participating $ 1,022,095.35 $ 1,011,360.35 $ 10,735.00

Total Earnings $ 1,022,095.35 $ 1,011,360.35 $ 10,735.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,022,095.35 $ 1,011,360.35 $ 10,735.00 

8/24/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,022,095.35 $ 1,011,360.35 $ 10,735.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,022,095.35 $ 1,011,360.35 $ 10,735.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79011-8265-14 0100 9009 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

79011-8265-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$470.000 

79011-8265-14 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

79011-8265-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,311.930 $ 4,311.93 

79011-8265-14 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,815.110 $ -10,815.11 

79011-8265-14 0100 0000 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 275.000 0.000 $ 0.00 212.030 $ 7,633.08
$36.000 

79011-8265-14 0100 0001 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

79011-8265-14 0100 0002 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
(D) $32.500 

79011-8265-14 0100 0003 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 125.000 0.000 $ 0.00 149.540 $ 15,701.70
$105.000 

8/24/2015



79011-8265-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79011-8265-14 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 55.190 $ 55.19 

79011-8265-14 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79011-8265-14 0100 0004 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 9.000 0.000 $ 0.00 11.660 $ 8,453.50
$725.000 

79011-8265-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79011-8265-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79011-8265-14 0100 0005 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,399.000 0.000 $ 0.00 6,200.010 $ 488,560.79
$78.800 

79011-8265-14 0100 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,999.190 $ 9,999.19 

79011-8265-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79011-8265-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,606.930 $ 3,606.93 

79011-8265-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79011-8265-14 0100 0006 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 92,664.000 0.000 $ 0.00 86,595.780 $ 82,265.99
$0.950 

79011-8265-14 0100 0007 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 85.000 0.000 $ 0.00 131.790 $ 49,421.25
$375.000 
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79011-8265-14 0100 0008 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 8,600.000 0.000 $ 0.00 10,600.080 $ 148,401.12
$14.000 

79011-8265-14 0100 0009 712-01 TRAFFIC CONTROL LS 1.000 0.070 $ 1,085.00 1.000 $ 15,500.00
$15,500.000 

79011-8265-14 0100 9500 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 1.000 $ 2,500.00 1.000 $ 2,500.00
$2,500.000 

79011-8265-14 0100 0010 712-06 SIGNS (CONSTRUCTION) S.F. 1,151.000 0.000 $ 0.00 1,156.000 $ 8,670.00
$7.500 

79011-8265-14 0100 0011 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

79011-8265-14 0100 0012 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$3.350 

79011-8265-14 0100 0013 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,468.000 0.000 $ 0.00 1,125.000 $ 12,656.25
$11.250 

79011-8265-14 0100 0014 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 648.000 0.000 $ 0.00 599.000 $ 8,595.65
$14.350 

79011-8265-14 0100 0015 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$2.550 

79011-8265-14 0100 0016 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 17.000 0.000 $ 0.00 17.000 $ 3,485.00
$205.000 

79011-8265-14 0100 0017 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 58.000 0.000 $ 0.00 57.000 $ 11,685.00
$205.000 

79011-8265-14 0100 0019 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 9.667 $ 24,771.69
$2,562.500 

79011-3265-94 0100 0000 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 13.300 0.000 $ 0.00 13.480 $ 57,290.00
$4,250.000 

79011-8265-14 0100 0020 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 46,000.00
$46,000.000 
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79011-8265-14 0100 9501 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 1.000 $ 7,150.00 1.000 $ 7,150.00
$7,150.000 

79011-8265-14 0100 0021 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

79011-8265-14 0100 0022 730-14.01 SHIELDED DETECTOR CABLE L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$1.900 

79011-8265-14 0100 0023 730-14.02 SAW SLOT L.F. 2,134.000 0.000 $ 0.00 1,817.000 $ 12,355.60
$6.800 

79011-8265-14 0100 0024 730-14.03 LOOP WIRE L.F. 4,802.000 0.000 $ 0.00 4,401.000 $ 2,640.60
$0.600 

Project Number: 79011-8265-14 Project Current Amount $ 10,735.00
Contract Current Amount $ 10,735.00 

8/24/2015


